

**Anticipated Schedule of Major Components**  
New England Thruway (I-95) Reconstruction Project

**The anticipated schedule and timing of these stages is dependent upon acceptable weather conditions and subject to change.**

**Ramp Map is found at the end of the document**

- I. **Byram River Bridge joint work:** Complete
- II. **Ramp B (I-287 eastbound to I-95 northbound) Bridge removal & replacement:**  
Complete
- III. **Grace Church Street Bridge replacement (1-way alternating traffic on Grace Church St):**  
Complete
- IV. **I-95 northbound mainline reconstruction (1 lane closed long-term, 2 lanes available for duration of work)**
  - a. Start: winter 2018
  - b. Completion: fall 2021
- V. **I-95 southbound mainline reconstruction**
  - a. Start: winter 2018
  - b. Completion: fall 2021
- VI. **I-95 median barrier and drainage connection (at Harbor Drive):** Complete
- VII. **Ramp C (I-95 southbound to I-287 westbound) reconstruction**
  - a. Start: spring 2020
  - b. Completion: winter 2020
- VIII. **Ramp H (I-95 southbound to midland Avenue) reconstruction**
  - a. Start: summer 2020
  - b. Completion: winter 2020
- IX. **Ramp K (I-95 northbound to Midland Avenue) reconstruction**
  - a. Start: spring 2020
  - b. Completion: spring 2021
- X. **Ramp L (Midland Avenue to I-95 northbound) reconstruction**
  - a. Start: spring 2019 – Ramp closes to all traffic, emergency vehicle access only to **I-95 NB**
  - b. Completion: summer 2021

Posted Ramp L (Midland Avenue to I-95 northbound) Detour (for duration of Ramp L closure)

- North on Midland Avenue
- Right on Ramp 5 (I-287 westbound)
- Exit at Kenilworth Road exit 9
- Get back onto I-287 eastbound to I-95 northbound

**XI. Ramp 5 (Midland Avenue to I-287 westbound) reconstruction**

- a. Start: fall 2018
- b. Completion: spring 2021

**XII. Playland Parkway Paving (includes Interchange 19 ramps and parkway mainline to Old Post Road bridge): Complete**

**XIII. Purchase Street bridge rehabilitation (consists of concrete substructure repairs, joint work, & steel repairs)**

- a. Start: summer 2020
- b. Completion: winter 2020

**XIV. Boston Post Road bridge rehabilitation (consists of concrete substructure repairs & bearing work performed from I-95, joint work from BPR)**

- a. Start: spring 2020
- b. Completion: winter 2020

**XV. Blind Brook Bridge rehabilitation (consists of masonry repairs to underside - no affect to I-95 traffic, bridge accessed via Theodore Fremd Drive/Ridgewood Drive): Complete**

**Anticipated Visual Barrier and Noise Wall Construction Schedule**

- I. Visual Barrier Northbound (Ramp L to Grace Church Street): Complete
- II. Noise wall replacement Northbound (Grace Church Street to existing noise wall northbound): spring 2020 through summer 2021
- III. Noise wall replacement Northbound (Between Harbor Drive and Hilltop Drive): summer 2021
- IV. Noise wall Southbound (Grace Church to Byram River Bridge): spring 2019 through winter 2020
- V. Noise wall Southbound (Ramp H Cottage Street connecting to noise wall by Grace Church Street): winter 2020 through spring 2021