

NEW YORK STATE THRUWAY AUTHORITY
DEPARTMENT OF ENGINEERING

ALBANY, NY
MARCH 10, 2021

AMENDMENT NO. 2
TO

CONTRACT TANE 21-12B
D214734
NEW YORK DIVISION AT MP NE 5.76
UTILITY RELOCATION AT NORTH AVENUE BRIDGE
OVER I-95 IN WESTCHESTER COUNTY

IN THE LETTING OF
MARCH 17, 2021

NOTE: This amendment shall be attached to and become a part of the Proposal for Contract **TANE 21-12B**.

NOTICE

Due to the requirements of social distancing for the COVID-19 virus, bidders will be limited to sending ONE representative per company to the public bid opening at NYSTA Headquarters. Bid results will be available on-line as soon as possible.

Questions and Answers for this project are available from the Authority's website, specifically at: http://www.thruway.ny.gov/netdata/contractors/documents/d214734_tane21-12b_questions-and-answers-03-10-2021.pdf. This document may be updated periodically without formal issuance of an Amendment. Prospective bidders are advised to revisit this link weekly and before proposals are due, for any possible additional questions and answers information.

PROPOSAL

1. On Proposal Book 1 of 2, Page 13, under **SPECIAL NOTE UTILITY RELOCATION (CONTINUED)** and specifically, **COORDINATION & SCHEDULES;**, **ADD** the following note:

- "For scheduling purposes, the following timelines have been established:

Con Edison Gas & Electric:

The Thruway Authority's contractor, in coordination with the Thruway Authority's Construction Engineer, shall notify Con Edison in writing 3 weeks before Con Edison is to begin their work. Once Con Edison begins their work, they shall have the duration of 60 calendar days to complete each phase of work.

Suez:

The Thruway Authority's contractor, in coordination with the Thruway Authority's Construction Engineer, shall notify the City of New Rochelle Fire Department in writing 2 weeks before Suez Water is to shut down water service to the work area due to affected fire hydrants. The Thruway Authority's contractor, in coordination with the Thruway Authority's Construction Engineer, shall notify Suez in writing 2 weeks

before Suez is to begin their work. Once Suez begins their work, they shall have the duration of 28 calendar days to complete each phase of work.

Verizon:

The Thruway Authority's contractor, in coordination with the Thruway Authority's Construction Engineer, shall notify Verizon in writing 3 weeks before Verizon is to begin their work. Once Verizon begins their work, they shall have the duration of 240 calendar days to complete all work as described herein."

PLANS

2. On Drawing Number WZTN-01, Sheet 6 of 36, **ADD** the following to the WORK ZONE TRAFFIC CONTROL GENERAL NOTES: "**L: FENCING:** 1. ALL TEMPORARY CHAIN LINK FENCE USED SHALL BE A MINIMUM OF 8 FEET IN HEIGHT."

The Bidder **MUST** complete Page **161** of the Proposal acknowledging receipt of this amendment. If the Bidder fails to complete the "Amendment Acknowledgement" sheet, his bid could be declared informal thereby delaying award of the contract.

PLEASE BE GOVERNED ACCORDINGLY WHEN SUBMITTING BIDS.

Richard W. Lee, P.E.
Chief Engineer