

**NEW YORK STATE THRUWAY AUTHORITY
DEPARTMENT OF ENGINEERING**

**ALBANY, NY
OCTOBER 10, 2025**

**AMENDMENT NO. 1
TO**

**CONTRACT TANY 25-34
D215065
INSTALLATION OF PAVEMENT MARKINGS
AT VARIOUS LOCATIONS
IN THE NEW YORK DIVISION
OF THE NEW YORK STATE THRUWAY
IN ULSTER, ORANGE, ROCKLAND AND
WESTCHESTER COUNTIES**

**IN THE LETTING OF
NOVEMBER 5, 2025**

NOTE: This amendment shall be attached to and become a part of the Proposal for Contract **TANY 25-34**

NOTICE

For Electronic Bidders, the Project's amended EBSX file will automatically account for any necessary item changes (deletions, changes in quantities, or additions) that this Amendment may describe as being required regarding the project's estimated cost. Instructions to make physical changes to the Project Proposal's bid sheets are intended for "paper" Bidders who choose to submit bids via paper.

PROPOSAL

1. The Letting Date for this project has been rescheduled to January 14, 2026. All Bidders are authorized to **CHANGE** the Contract Proposal cover to read: **LETTING OF JANUARY 14, 2026.**

The Bidder **MUST** complete Page 198 of the Proposal acknowledging receipt of this amendment. If the Bidder fails to complete the "Amendment Acknowledgement" sheet, his bid could be declared informal thereby delaying award of the contract.

PLEASE BE GOVERNED ACCORDINGLY WHEN SUBMITTING BIDS.

**Brent E. Howard, P.E.
Chief Engineer**