



**NEW YORK STATE THRUWAY AUTHORITY  
NEW YORK STATE CANAL CORPORATION**



# **MINUTES**

## **MAJOR PROJECTS COMMITTEE MEETING NO. 3**

**July 17, 2012**

Minutes of a meeting of the New York State Thruway Authority/Canal Corporation Major Projects Committee, held at the MTA Headquarters, 347 Madison Avenue 7th Floor, New York, New York; the New York Power Authority, 123 Main St #1600, White Plains, NY; the New York State Thruway Authority's Buffalo Division Office, 455 Cayuga Road, Suite 800, Cheektowaga, NY; the Syracuse Division Office, 290 Elwood Davis Road, Suite 250, 2nd Floor, Liverpool, NY; and the New York State Thruway Authority Boardroom, R. Burdell Bixby Administrative Building, 200 Southern Boulevard, Albany, New York.

The meeting began at 2:00 p.m.

The following members of the Major Projects Committee were present, constituting a quorum:

Present:

Chairman Howard P. Milstein, Major Projects Committee Chair (ex-officio)

Brandon R. Sall, Major Projects Committee Member, via video conference

Richard N. Simberg, Major Projects Committee Member, via video conference

Jose-Holguin-Veras, Ph.D., Major Projects Committee Member, via video conference

In addition, there were present the following staff personnel:

Donna J. Luh, Vice Chairperson, via video conference

J. Donald Rice, Jr., Board Member

Thomas J. Madison, Jr., Executive Director

Thomas J. Ryan, Chief of Staff, via video conference

John Bryan, Chief Financial Officer and Treasurer

William Estes, General Counsel

Ted Nadratowski, Interim Tappan Zee Project Director

Jill B. Warner, Board Administrator and Secretary

Jonathan Ehrlich, Special Assistant to the Chairman

Shane Mahar, Special Assistant to Thomas J. Madison

William Ringwood, Assistant Director, Office of Contract Management

Karen Wilson, Information Technology Specialist III

Captain Eaton, Troop T, via video conference

Kathleen Lefave, Special Assistant to Thomas J. Ryan, via video conference

Also in attendance:

Robert Brownstein, Independent Consultant

Richard Newhouse, NYSTA Retiree

Allan Paull, Senior Vice President, Civil and Structural Engineering, Tishman Construction Corporation

Kathleen Reed, NYSTA Retiree, via video conference

Howard Reese, NYSTA Retiree, via video conference

Frank Tracey, Teamsters, Local 72, via video conference

News 12, via video conference

Ervel Douse, Expedite Video Conferencing Services

## **PUBLIC SESSION**

Chairman Milstein called the meeting of the Major Projects Committee to order. (00:50)

Ms. Warner recorded the minutes as contained herein.

### **Item 1**

#### **Approval of Minutes of Major Projects Committee Meeting No. 2 (00:59)**

After full discussion, on the motion of Mr. Simberg, seconded by Chairman Milstein, without any objections, the Major Projects Committee approved the minutes of Major Projects Committee Meeting No. 2, held April 30, 2012.

### **Item 2**

#### **Review and Approve for Board Action a Project Labor Agreement for the Tappan Zee Hudson River Crossing Project (Contract D214134/ TANY 12-18B) (01:15)**

A discussion of a Project Labor Agreement for the Tappan Zee Hudson River Crossing Project (Contract D214134/TANY 12-18B) was undertaken by members of the Committee. The details of the presentation by Mr. Estes and Committee Members' comments and questions with respect thereto are included in the video recording of the meeting maintained in the Authority's records.

On the motion of Dr. Veras, seconded by Mr. Simberg, without any objections, the Major Projects Committee approved a Project Labor Agreement for the Tappan Zee Hudson River Crossing Project (Contract D214134/TANY 12-18B) and authorized its submission to the Authority Board for consideration.

## **Adjournment**

There being no further business to come before the Major Projects Committee, on the motion of Chairman Milstein, with no objections, the meeting was adjourned. (06:24)

*Note: Webcasts, which include dialogue of the Authority/Corporation Finance Committee Meeting, are available on the Thruway Authority website 48 hours after such meetings occur and remain on the website for a period of four months.*