PROPOSAL

TAS 24-5B D214950

REHABILITATION OF THE [-90 EB & |-90 WB
BRIDGES OVER STERLING CREEK

BIN 5516092 MP 227.40
BIN 5516091 MP 227.41

BOOK 1 OF 1

THIS BOOK CONTAINS SPECIFICATIONS AND
BID PROPOSAL WORKSHEETS

SUBMITTED IN ACCORDANCE WITH THE NEW YORK STATE
DEPARTMENT OF TRANSPORTATION STANDARD SPECIFICATIONS
OFFICIALLY ADOPTED JANUARY 1, 2024 EXCEPT AS MODIFIED
IN THE PLANS AND/OR PROPOSAL AND ANY CHANGES WITH
ARTICLE 2, TITLE 9 OF THE PUBLIC AUTHORITIES LAW.

LETTING OF

JANUARY 10, 2024

BIDS DUE: 10:30 A.M.
BIDS OPEN: 11:00 A.M.

Thruway

NEW YORK
STATE OF
OPPORTUNITY Authorlty

200 Southern Blvd., Albany, NY 12209




NOTICE
10
BIDDERS

In addition to the bid deposit requirement, this
Proposal shall be accompanied by a Statement of
Surety’s Consent on the form furnished by the
Authority. (See last page).

BIDDERS ARE SUBJECT TO LOSS OF BID
DEPOSIT FOR FAILURE TO OBTAIN PROPER
BONDING.




Thruway Authority
Designated Contacts

Pursuant to NYS Finance Law Sections 139-j and 139-k, the following people are the designated contacts
for this procurement process:

For all technical or engineering related questions:

e Michael Jauch, PE
Project Designer
Michael.Jauch@thruway.ny.gov

Or

e David Vosburgh, PE
Structures Design Bureau Director
David.Vosburgh@thruway.ny.gov

For all procurement contract process related questions:

e Ronald Smith
Office of Procurement Services
Ronald.Smith@thruway.nvy.gov

Or

¢ Andrew Trombley
Director, Office of Procurement Services
Andrew.Trombley@thruway.ny.gov

For more information about NYS Finance Law Sections 139-j and 139-k, please see the New York State
Thruway Authority Guidelines for Lobbying included in this Proposal.
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NEW YORK STATE
THRUWAY AUTHORITY

NOTICE TO BIDDERS

The Thruway Authority conducts public bid openings. Visitors who choose to hand deliver a bid and/or
witness the bid opening are limited to one person. The Thruway Authority also uses @ YouTube to broadcast
its live bid openings. The link to live streams are available from the Thruway website here:
https://www.thruway.ny.gov/news/meetings/bid-openings.html

or directly from @ YouTube at:
https://www.youtube.com/@nysthruwayauthority6263/streams

Sealed bids must be hand delivered, or delivered by first class mail, USPS Express or Priority Mail, or overnight
delivery service (e.g., FedEx, UPS) to the New York State Thruway Authority Headquarters Building, at the following
address only: New York State Thruway Authority, 200 Southern Boulevard Albany, NY 12209.

Sealed bids should not be sent or delivered to any other address or location, and the Authority is not responsible
for any late deliveries or misdirected bids.

Regardless of the delivery method selected, all sealed bids, whether paper or electronic form, must be delivered
by 10:30 A.M, on Wednesday, January 10, 2023, where they will be opened publicly and read aloud at 11:00 A.M.
Any bids sent or delivered to an address or location other than the one specified above, or received after this time, will
not be accepted.

Contract TAS 24-5B / D214950 Rehabilitation of I-90 EB and I-90 WB
Bridges over Sterling Creek at Mileposts 227.40 and 227.41 in Herkimer
County in accordance with the Plans and Specifications.

Your bid must be secured with either a Bid Bond or a Bid Deposit. A Bid Bond must be in the amount of 5% of
the total bid and must be on the Authority’s Bid Bond Form (TA-44117) which is included in the Proposal. A Bid
Deposit must be a certified check or cashier’s check made payable to the New York State Thruway Authority in the
amount of $200,000.00.

Plans, proposals, and information on how to download Contract Bid Data are available on the Authority’s Website at
www.thruway.ny.gov.

SPECIAL NOTE

The New York State Thruway Authority has discontinued the practice of reproducing and furnishing full-size
and half-size plans to Contractors after contract award. Contractors shall be responsible for their own hard
copies of plans and proposals at no additional cost to the Authority.


https://www.thruway.ny.gov/news/meetings/bid-openings.html
https://www.youtube.com/@nysthruwayauthority6263/streams
http://www.thruway.ny.gov/

New York State Can Help You Secure Surety Bonding

The NYS Surety Bond Assistance Program (NYSBAP) provides technical and financial assistance to help
contractors secure surety bonding. Contractors may be eligible to receive a guarantee of up to 30% to secure a
surety bond line, bid bond or a performance and payment bond on State projects. Training is also available to
contractors requiring technical support on how to become bond-ready. For more information and to fill out a
NYSBARP application, visit http://esd.ny.gov/BusinessPrograms/BondingAssistance.html or contact Ms. Huey-
Min Chuang at Empire State Development at 212-803-3238 or BAP@esd.ny.gov.
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SPECIAL NOTE
REQUEST FOR INFORMATION (RFI)

A request for information (RFI) is a written process used to clarify a detail, specification, or note in the
contract documents, provide notification of a possible error or omission, or request a minor modification
due to possible unforeseen issues that may occur during construction.

However, during the period between project advertisement and award of contract, the prospective
Bidder/Contractor shall submit all RFIs to the appropriate “Designated Contact” via e-mail, as listed
elsewhere in the Proposal. The prospective Bidder’s/Contractor’s RFI shall be forwarded to the
designated contact. The Bidder Request for Information, Thruway Authority form TA-W44137, can
now be found on the Authority’s website at:
http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf

This form should be filled out as completely and accurately as possible, numbered sequentially, as may
be necessary, and saved in pdf format. Any supporting information that may help describe the issue
more clearly, as well as any suggestions or recommendations for possible resolution, should also be
provided. The form once complete shall be forwarded to the designated contact as instructed in the
form.

Responses by the Authority to RFI’s will be documented as Questions and Answers and posted for all
bidders’ reference, under each respective project, on the Thruway Authority’s website at:
http://www.thruway.ny.gov/business/contractors/documents/index.shtml

Questions and Answers posted to the Authorities internet page may not be memorialized as
amendments. Thus, prospective bidders are advised to check the Thruway Authority’s website
regularly before letting (or proposals are due), for Questions and Answers updates. Please be advised
that RFI’s submitted the week of the letting may not be answered.

Any changes to the Contract documents that result from an RFI will be addressed via an amendment.


http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf
http://www.thruway.ny.gov/business/contractors/documents/index.shtml
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TAS 24-5B
D214950

NEW YORK STATE THRUWAY AUTHORITY

DEPARTMENT OF ENGINEERING

PROPOSAL ESTIMATE FOR

REHABILITATION OF THE 190 EB & 190 WB

BRIDGES OVER STERLING CREEK

AT

MILEPOST 227.40 AND MILEPOST 227.41

IN THE

SYRACUSE DIVISION

OF THE

NEW YORK STATE THRUWAY

IN

HERKIMER COUNTY

TYPE LIMITS

BRIDGE REHABILITATION 82' Length plus Advance Signing

DEPOSIT REQUIRED _$200.000.00

COMPLETION DATE _November 21, 2025




PRE-AWARD NOTICE

A Pre-Award Meeting has not been scheduled for this project. If a Pre-Award Meeting is deemed necessary,
notice of the date and time will be provided.

To assist the Authority in its award process, the successful low bidder must furnish the following items upon
request:

1. A current New York State Uniform Contracting Questionnaire (NYSUCQ) CCA-2 form must be on file;

2. A list of current contracts giving the firm or agency for which they are being performed, the name and
phone number of someone therein familiar with the contractor's work, the contract amount, and percent of
completion;

3. Pre-Award Project Schedule;

4. Documentation of the actions taken to comply with the Minority/Women’s Business Enterprise
Utilization goals (Non-Federal), or Disadvantaged Business Enterprise goals (Federal) as defined in the

Proposal;

5. A “Schedule of Participation of Minority/ Women’s Business Enterprise” (Form TA-1022), or
Disadvantaged Business Enterprise" (Form TA-1022F);

6. AAPHC-89 Approval to Subcontract.

Contract Documents will be supplied with the Authority’s notice to the successful low bidder and must be
executed and returned to the Authority within ten (10) days of receipt.

If a Pre-Award Meeting is held, it is requested that the Project Superintendent be present. The Contractor should
be prepared to provide, upon request by the Authority, information regarding, among other things, the following:

1. Use of subcontractors, including who they will be and what items of work they will perform;
2. Suppliers and manufacturers;
3. Traffic control and safety;

4. Any anticipated problems that could affect the progression of the project.

CONTRACT AWARD

The award process cannot begin until the executed Contract Documents have been returned to the Authority and
the successful Low Bidder has provided acceptable documentation with regard to his actions taken to comply with
the M/WBE goals of this Contract or DBE Goals for Federally Aided Contracts.

Rev. 10/12
05/09 RBF



ALL BIDDERS

PRE-BID INSPECTION

The prospective bidder must have in its possession the Contract Plans/Proposal and a Work Permit for
identification purposes when conducting a pre-bid inspection of the Thruway facility.

The prospective bidder shall inform the appropriate Division Point of Contact (listed below) prior to visiting the
site and shall strictly comply with all instructions and requirements.

e The New York State Thruway Authority Permit Application (TA-W5124) and information on required
insurance documentation is available at http://www.thruway.ny.gov/business/realproperty/permits.html. The
application along with insurance documentation shall be submitted to the appropriate Thruway Authority
Division Permit Coordinator as indicated on page 2 of the application. The fee is waived for this Pre-Bid
Inspection.

Division Point of Contact Phone
New York Permit Coordinator (845) 918-2510
Albany Gary Raylinsky (518) 436-2710
Syracuse Jerrin George (315) 438-2391
Buffalo Nicholas Przybylski (716) 635-6253

Provisions of Section 107-05, Equipment Safety Procedures, contained in the Contract Proposal shall apply to all
Pre-Bid Inspectors and shall be strictly adhered to while performing the pre-bid inspection.

PRECONSTRUCTION MEETING

A Pre-Construction Meeting will be held prior to the start of construction. The time, date and location will be
coordinated by the Division Construction Engineer who will provide this information to the successful low bidder
as soon as it is available.

WITHDRAWAL OF BID

A Contractor may at any time, upon at least fifteen (15) days written notice, withdraw its bid on a date sixty (60)
days after bid opening or thirty (30) days after the properly executed contract documents have all been received
by the Authority, whichever is later. The bid bond, bid deposit, and/or performance bond shall remain in effect
until such period of written notice has expired provided the contract has not been approved by the Office of the
State Comptroller in the interim.

The Contractor and the Authority may agree in writing to extend the date upon which the bid may be withdrawn if
the contract has not been approved by the Office of the State Comptroller.


http://www.thruway.ny.gov/business/realproperty/permits.html

WORK TO BE DONE

The following is a general description of the work to be done under this Contract. This list is intended to

give the Contractor a general description of the work involved in this Contract and is not a complete

listing of all work to be done. All work shall be done in accordance with the Contract Documents even

though not specifically mentioned in this list.

This project is for the rehabilitation of the 1-90, Eastbound (EB) and Westbound (WB) Bridges over
Sterling Creek. The following work is planned under this project:

ok wnN R

N

10.
11.
12.
13.
14.
15.
16.
17.

Provide sediment and erosion control as per plans.

Set up work zone traffic control as per plans.

Construct full depth asphalt pavement crossover and provide crossover striping.

Shift EB traffic to WB to allow construction on the EB structure.

Install temporary water diversion structures at both abutments.

Remove existing approach pavement, bridge railing and concrete deck to limits indicated in the
plans.

Install temporary supports, as necessary.

Modify abutment backwalls.

Perform partial depth concrete substructure repairs and substructure crack injections.
Install new bearings.

Install new shear studs on each girder.

Construct new concrete deck, approach slabs, sleeper slab and bridge barrier.

Mill and fill roadway and provide striping as shown in the plans.

Open road to new configuration prior to Winter Shutdown.

Shift WB traffic to EB to allow construction of the WB structure.

Repeat steps 6 — 13.

Open road to final configuration.



SCHEDULE AND SUSPENSION OF WORK

A. WORK ZONE TRAFFIC CONTROL

L.

Lane closures on the Thruway shall only be allowed in accordance with the traffic management table(s),
available on the Thruway Authority website at http://www.thruway.ny.gov/business/contractors/standard-
sheets/index.shtml, unless indicated otherwise in the contract documents. If more than one table is
applicable to a work zone location, the most restrictive requirements shall be used. Traffic management
tables do not guarantee lane closure availability; the requirements of Section B. Work Restrictions shall
supersede these tables, when applicable.

Lane closures on the Thruway will be permitted for work site access, delivery of materials and equipment,
and work operations. Personal vehicles will NOT be allowed to park along the Thruway or within lane
closures on the Thruway at any time. During non-working hours, all equipment and materials shall be
stored at least 30 feet from the edge of pavement (both mainline and ramps) or be protected by a physical
barrier approved by the Engineer.

Lane closures will NOT be permitted during holiday periods or when unforeseen circumstances arise, as
described in Section B. Work Restrictions, unless indicated otherwise in the contract documents.

Lane closures will NOT be permitted for the sole convenience of the Contractor. Lane closures will be
permitted in order to protect traffic from an actual hazard, as determined by the Engineer.

Permanent lane closures will NOT be permitted for the duration of the contract.

Simultaneous closure of right and left shoulders will NOT be permitted unless indicated otherwise in the
contract documents. Either right or left shoulder must remain clear and available through all work zones.
The open shoulder shall not be used for the storage of vehicles, equipment, supplies or any other
obstructions, or for any work activity.

Ramp closures will NOT be permitted, unless indicated otherwise in the contract documents. Access
to interchanges, service areas and parking areas shall be maintained at all times.

Traffic will NOT be permitted to drive on milled pavement, unless indicated otherwise in the
contract documents.

B. WORK RESTRICTIONS

1.

HOLIDAY PERIODS. Lane closures will NOT be permitted during holiday periods, unless indicated
otherwise in the contract documents. The Authority may permit work on Thruway facilities only if
operations do not inhibit or distract traffic. Access to work sites from state and local roads will
be permitted provided the municipality having jurisdiction for the road gives written permission.
Holiday periods for this project shall be as follows:


http://www.thruway.ny.gov/business/contractors/standard-sheets/index.shtml
http://www.thruway.ny.gov/business/contractors/standard-sheets/index.shtml

SCHEDULE AND SUSPENSION OF WORK

***SYRACUSE DIVISION***

2024
FROM TO
HOLIDAY TIME DAY DATE TIME DAY DATE

Dr. Martin Luther King, Jr. Day Noon Friday 01/12/2024 | 8:00 p.m. Monday 01/15/2024

Presidents’ Day Noon Friday 02/16/2024 | 8:00 p.m. Monday 02/19/2024

Easter Noon Thursday | 03/28/2024 | 8:00 p.m. Monday 04/01/2024

Memorial Day Noon Thursday [ 05/23/2024 Noon Tuesday 05/28/2024

Canada Day/Independence Day Noon Friday 06/28/2024 Noon Monday 07/08/2024

State Fair/Labor Day 6:00 am. | Thursday [ 08/22/2024 Noon Tuesday 09/03/2024

Columbus Day/ ] .

Thanksgiving (Canada) 6:00 a.m. Friday 10/11/2024 Noon Tuesday 10/15/2024

Thanksgiving Noon Tuesday 11/26/2024 Noon Monday 12/02/2024

Christmas/New Year’s Day Noon Tuesday 12/24/2024 | 6:00 a.m. Thursday [ 01/02/2025

2025
FROM TO
HOLIDAY TIME DAY DATE TIME DAY DATE

Dr. Martin Luther King, Jr. Day Noon Friday 01/17/25 8:00PM Monday 01/20/25
Presidents’ Day Noon Friday 02/14/25 8:00PM Monday 01/17/25
Easter Noon Thursday 04/17/25 8:00PM Monday 04/21/25
Memorial Day Noon Thursday 05/22/25 Noon Tuesday 05/27/25
Canada Day/Independence Day Noon Monday 07/01/25 Noon Monday 07/07/25
State Fair/Labor Day 6:00AM | Wednesday 07/20/25 Noon Tuesday 09/02/25
Columbus Day/ ] .
Thanksgiving (Canada) 6:00AM Friday 10/10/25 Noon Tuesday 10/14/25
Thanksgiving Noon Tuesday 11/25/25 Noon Monday 12/01/25
Christmas/New Year’s Day Noon Wednesday 12/24/25 6:00AM Friday 01/02/26

2. Proposed lane closure schedules shall be submitted to the Engineer for review and approval at least one
week in advance of the earliest closure.

3. The Contractor shall NOT be allowed to establish any lane closures during periods of inclement weather,

wet or icy pavement, reduced visibility, traffic accident, emergency, or if the lane closure is causing
excessive delay to the public. The Authority reserves the right to alter any lane closure and/or direct the
Contractor to immediately remove a lane closure during such circumstances. The Authority shall be the
sole judge of when conditions warrant these lane closure restrictions, and such restrictions will not entitle
the Contractor to file a claim for additional compensation.




SCHEDULE AND SUSPENSION OF WORK

SYRACUSE STATE FAIR 2024: Lane closures will NOT be permitted from 7:30 a.m. Wednesday,
August 21, 2024, through 6:30 a.m. Tuesday, September 3, 2024,

SYRACUSE STATE FAIR 2025: Lane closures will NOT be permitted from 7:30 a.m. Wednesday,
August 20, 2025, through 6:30 a.m. Tuesday, September 2, 2025.

WINTER SHUTDOWN. A winter shutdown shall be in effect from 3:00 p.m. November 15 to
6:00 a.m. April 1. During this period, the Contractor shall NOT be permitted to have lane closures. All
temporary tape lines shall be removed, temporary concrete barrier shall be set in its winter shutdown
location, and all traffic shall be re-established to its pre-construction configuration on permanent
alignment. Mobilization for the following construction season may begin prior to April 1 with permission
from the Authority.

The Contractor shall submit a Plan of Operations to the Engineer prior to working on any full-depth repair
area shown in the contract documents. The Plan of Operations shall list all full-depth repair areas and the
estimated duration to complete each location. The Contractor shall also identify any full-depth repair area
that may not be completed within the timeframes allowed by the traffic management table(s). For such
location(s), the Contractor may request a waiver of restrictions to complete the repair(s). The Authority
will review the request and determine whether or not a waiver will be granted. The Authority has the right
to divide repair areas into smaller sections in lieu of granting a waiver.

The Contractor shall have 45 calendar days to replace the Milled in Audible Roadway Delineators
(MIARDs; Formerly referred to as Shoulder Treatment for Accident Reduction (STAR) groove pattern)
where more than 1,500 contiguous feet have been removed by other contract work. The Contractor shall
also ensure that MIARDs are installed prior to the official shutdown period, regardless of the 45 calendar
day requirement or the length removed. Exceptions to this requirement are shoulders protected by
temporary traffic control devices installed as part of a work zone traffic control plan developed in the
contract documents or areas directly adjacent to detour pavement that will be used in subsequent phase(s)
of the project.

The Contractor shall consider these requirements when preparing bids and scheduling/sequencing the
work for this contract. Failure to comply with the time frames specified will be considered a substantial
deficiency in work zone traffic control and result in the non-payment for the Basic Work Zone Traffic
Control Item for each calendar day during which MIARDs (formerly referred to as STARs) remain
incomplete. Liquidated Damages will also be assessed at rates shown in Table 108-1 of the NYSDOT
Standard Specifications.

Work restrictions may be modified if:

a. The Contractor has received permission through the Engineer, from the Division Director or designee,
to progress construction operations contained entirely behind temporary concrete barrier. There shall
be no hauling of materials in or out of the work site during restricted periods, and open lane
availability requirements shall not be violated or compromised.

b. The Contractor has received permission through the Engineer, from the Division Director or designee,
for temporary modification of the lane availability restrictions for performance of specific
construction operations for a specific time period.



SCHEDULE AND SUSPENSION OF WORK

NOTE: Such requests must be based on current traffic volumes which would permit the
requested temporary modification with little probability of causing disruption or delay to the public.

The Contractor shall include full explanation of the benefits to the Public and to the Authority,
which would accrue in granting a temporary waiver for performance of the specific operations
including calculations for any credit that may be offered. A contingency plan for action to be taken,
should an unexpected traffic backup occur, shall accompany this presentation and will be
one prime consideration in evaluating the request.

c. The Contractor has received written authorization from the Division Director or designee to perform
specific construction operations, violating the lane availability restrictions or other work restrictions
during a specifically prohibited time period.

NOTE: The Contractor shall submit a written request to the Authority’s Division Director, with copy
to the Engineer, for permission to perform specific construction operations at specific locations and
times, including a detailed explanation of why the work cannot be performed in conformance with the
contract. Such requests must be received at the Division Office at least one full week before the date
of the requested variance, and at least two full weeks should granting the waiver require making
notice to the public regarding potential disruptions and delays.

If written authorization to work is granted by the Authority, the Contractor shall be strictly limited to
those operations approved in the authorization. In making application for a waiver, the Contractor agrees
that any waiver of restrictions granted by the Authority is exclusively for the Authority’s benefit and
purposes, and as such is subject to revocation without requirement for advance notice. Also, the
disapproval of requests for waiver of contract requirements is not subject to administrative review or
appeal under the contract.

C. GENERAL CONDITIONS

The Contract is to be completed on or before the specified completion date. If, for any reason, the Contractor
fails to fulfill this obligation and requests an extension of time and the request is granted, the Authority, as a
condition for extending the time of completion, shall retain the right to limit the Contractor’s hours and/or
days of work and/or impose conditions under which the work shall be performed in order that the traffic may
not be unduly inconvenienced.

All the required liability and property damage insurance with the limits stated in this Proposal shall be
effective and shall be continued in force throughout the life of this Contract including the stated periods of the

suspension of the work.

The Contractor shall consider the foregoing requirement when preparing its “Schedule of Operations”.



9
ADDITIONAL INSURED PARTIES

The following is a list of additional insured parties:
None

NON-REVENUE CONTRACTOR TRAVEL

NYS Thruway has converted to Cashless Tolling, Non-revenue pass plates will no longer be furnished to the Contractor.

Contractors and Consultants must have a properly mounted E-Z Pass transponder and must submit their EZ-Pass
information to the Thruway to avoid charges for contract related business on the Thruway. The Project Engineer will
provide the form used to record and submit EZ Pass information. Initial information shall be submitted to the Project
Engineer prior to the start of work on the project. The initial form and any changes shall be submitted 5 working days
prior to intended travel.

Non-revenue travel will be provided within the limits of Interchange 30 to Interchange 31. Travel originating or ending
outside of these limits will be subject to toll charges for the entire trip.

The Contractor shall be responsible for any and all tolls charged to Contractor owned vehicles with (or without) E-ZPass
Transponders not registered with the Authority.

OTHER CONTRACTS

The Contractor will be required to coordinate work with other Contractors and NYSTA maintenance forces. The
following contracts have been let and may be in progress during the duration of this contract:

COMPLETION
CONTRACT NO. DESCRIPTION DATE
TAA 23-30/ Albany and Syracuse Division Pavement August 30, 2024
D214953 Safety Striping
TAS 23-26B/ On Demand Repairs to Thruway Infrastructure in December 31, 2025
D214943 Syracuse Division

The following contracts are anticipated to be let and may have work in progress during the duration of this contract:

DESCRIPTION

None
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ENGINEER'S OFFICE AND CONTRACTOR'S FIELD OFFICE

The location of the Engineer's Office and Contractor's Field Office shall be determined during the Pre-Construction
Meeting. The site shall be approved by the Engineer prior to placing the offices and the area shall be kept in a neat,
clean condition at all times. The area shall not be used as a staging, storage, equipment or employee parking area.

U-TURNS/CROSSOVERS

The Contractor may be permitted to use official median openings for U-turns and crossovers with written authorization
from Division Traffic Supervision. Official median openings are available at the following locations:

MP 223.18
MP 225.57
MP 226.62
MP 227.48
MP 229.21
MP 231.13
MP 237.92

U-turns may be permitted within a maintenance facility, however, with prior approval from both Division Traffic
Supervision and the Thruway Maintenance Supervisor 2 for that facility. All applicable traffic laws must be followed.

SPOIL AREA

There is no identified spoil area within the Thruway Authority’s right-of-way for this contract. Therefore, the Contractor
shall remove all surplus material and waste from Thruway Authority (Authority) property. The Contractor shall bid
accordingly for this condition.

The Contractor shall provide the Authority a copy of all easements and/or access agreement letters received from
landowner(s) of off-site disposal area(s) prior to disposal of any material. The easements and/or access agreement letters
must include a statement by the Contractor and the landowner that the disposal of the material is in compliance with all
applicable federal, state and local laws and regulations.

Should a mutually approved spoil use area within the Authority’s right-of-way be identified for Contractor use after the
project letting, a credit in the amount of 50% of the unclassified excavation unit bid price will be deducted for each cubic
yard spoiled within the Authority right-of-way. If the contract does not contain an unclassified excavation item, the credit
will be determined using either 50% of the item generating the spoil or 50% of the Division/Regional weighted average
bid price for unclassified excavation, whichever is less. This credit may be waived, either wholly or in part, by the
Division Director in writing if it is determined that permitting spoil on Authority right-of-way is in the best interest of the
Authority (ie: slope flattening resulting in elimination of guide rail).
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OVERHEAD GANTRY

SIGNING

Signs shall be installed within the project limits when any component of equipment will be operating above 14°-6” in
elevation and within 100 linear feet of an overhead gantry. Overhead gantries may have electric powered wires and
special equipment, therefore, vehicle and equipment operations must be planned and proposed equipment safety
procedures included in a Project Safety and Health Plan.

As mentioned in the Thruway Addendum to the Standard Specifications (TA), specifically in Section 107-05 SAFETY
AND HEALTH REQUIREMENTS, O. Equipment Safety Procedures. 6. Work Operations. d. Dump truck boxes

may be raised only under the control of a spotter, unless the vehicle is in an area clearly marked to be free of overhead
wires and safe for dumping.

Refer to Thruway Standard Sheet TA 619-27 for additional information and signing requirements.

OVERHEAD GANTRY

TRAFFIC SHIFT RESTRICTIONS

The Contractor shall not shift traffic at any toll gantry such that vehicles are traveling between lanes or between
lanes/shoulders when passing under the gantry centerline (treadle). Traffic shifts, for purposes of staging work, shall be
done prior to or after the gantries, such that vehicles are traveling within a complete lane or shoulder when passing under
the gantry centerline (treadle). All work zone traffic control shall be provided in accordance with the 619 Standard
Specifications and the Thruway Addendum to the 619 Standard Specifications, the National Manual on Uniform Traffic
Control Devices and NYS Supplement, any provisions contained within the contract documents, and as ordered by the
Engineer.
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SUPPLEMENTAL INFORMATION FOR BIDDERS

Supplemental information is available to bidders. As indicated below, information is either available on the
Thruway Authority’s website with the contract plans and proposal or available in electronic format from the
Thruway Authority upon request prior to or after the letting date.

The bidder’s signature on this proposal certifies that they have made themselves aware of the availability of the
information indicated below prior to the letting date.

AVAILABLE

ON
INFORMATION NOT THRUWAY

AVAILABLE AUTHORITY
WEBSITE

Engineer Estimate Quantity Workups X
Utility Estimate Sheets with Names of Utility Officials
Earthwork Cross Section Sheets

Earthwork Sheets

Drainage Estimate Sheets

Sign Face Layouts

Subsurface Exploration Logs

Rock Core Evaluation Logs and Photographs

Compression Test Data from Rock Samples

Pavement Core Logs and Photographs

Logs Showing Laboratory Description of Soil Samples
Laboratory Test Data from Soil Samples

Rock Outcrop Maps

Record Plans X
Applicable Asbestos Blanket Variances
Storm Water Pollution Prevention Plan

D PR DL PR PR AR DR R 4 R

Shop Drawings

CADD Files of Contract Plans
(Unofficial - Not signed or stamped)
Special Reports or Other Information

XM R

Hard copies of the supplemental information indicated above are not available. Contractors shall be responsible
for their own hard copies of this information at no additional cost to the Authority.



REVISIONS TO
NYSDOT
STANDARD
SPECIFICATIONS



13

NEW YORK STATE THRUWAY AUTHORITY ADDENDUM
TO THE STANDARD SPECIFICATIONS

The Standard Specifications published by the New York State Department of Transportation shall form a
part of the agreement. The dated edition that applies to this contract is provided on the front cover of the
Proposal. All work contemplated under this contract is to be covered by, and be in conformance with, the
Standard Specifications as modified by The New York State Thruway Authority Addendum (TA) to the
Standard Specification Books.

The officially adopted Thruway Authority Addendum (TA) to the NYSDOT Standard Specification
Books is available on the Thruway Authority website at:
http://www.thruway.ny.gov/business/addendum/index.html

The most recent version of the TA, prior to the project Letting Date, shall apply to this agreement.

All special notes bound in this proposal shall be incorporated. If a conflict exists between the special
specifications and/or provisions set forth in this proposal and the specifications and/or provisions set forth
in the New York State Department of Transportation’s Standard Specifications, those in the Proposal
shall govern.


http://www.thruway.ny.gov/business/addendum/index.html

SPECIAL
SPECIFICATIONS
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SPECIAL NOTE
SPECIAL SPECIFICATION PAY ITEM NUMBERS

The Contractor’s attention is directed to the special specification pay item formats used in this contract. Special
specification pay items may be presented in two (2) different formats:

Format 1: Pay items for a special specification will have three (3) digits to the left of the decimal point and
up to eight (8) digits to the right of the decimal. Spaces may appear in the third to sixth places
after the decimal. The 7" and 8™ digits to the right of the decimal will represent the origin of the
specification.

Format 2: Pay items for a special specification will have three (3) digits to the left of the decimal point and
up to eight (8) digits to the right of the decimal. Dashes may appear in the third to sixth places
after the decimal. The 7™ and 8™ digits to the right of the decimal will represent the origin of the
specification.

Where items in this contract appear in multiple formats, the formats shall be equated to each other as illustrated
below:

FORMAT 1 FORMAT 2
XXX.XX XX XXX XX--mmmmm XX
XXX XXXX XX XXX XXXX----XX

XXX XXXXXXX XXX XXXXXXXX
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ITEM 209.11000001 - GEOTEXTILE FABRIC SEDIMENT COLLECTION BAG

DESCRIPTION
This work shall consist of furnishing, installing, maintaining, removing, and disposing of a Geotextile
sediment collection bag as shown in the contract documents or as directed by the Engineer.

MATERIALS
The materials shall conform to the following requirements:

o The Geotextile sediment collection bag shall be a non-woven bag which is sewn with a
high strength thread.

Bags shall have high strength double stitched “J” type seams.

Sewn in spout.

High Strength strapping for holding hose in place.

Hose opening to accommodate up to a 4"hose.

CONSTRUCTION DETAILS
The provisions of Standard Specifications § 209-1.01, 8209-3.01, §209-3.02 and §209-3.03 shall apply.

Sediment collection bags shall be installed in accordance with the manufacturers instructions, the contract
documents, or as directed by the Engineer.

Sediment collection bags left in place as part of a fill or side slope shall be topsoiled and seeded.

Sediment collection bags shall be removed and replaced under any of the follow conditions if not being
used as fill or side slope material:

o When sediment collection bags are full.
When sediment collection bags have been in place for more than 30 days (removal
required due to ultraviolet deterioration).

o When sediment collection bags are damaged.

Care shall be taken during removal to minimize loss of entrapped sediment.
METHOD OF MEASUREMENT

The quantity shall be the number of bags installed, in accordance with the contract documents or as
directed by the Engineer.

BASIS OF PAYMENT

The unit price bid for this work shall include the cost of furnishing all labor, equipment, and materials
necessary to complete the work, including installation, maintenance, removal and disposal. No additional
payment will be made for the replacement of damaged bags caused by the contractors operations.

Progress payments will be made as follows:

. 50% upon satisfactory installation.
. 50% upon removal and disposal.

Topsoil and seeding shall be paid for under the appropriate items.
Page 1 of 1 07/05/2002
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ITEM 209.31000010 - PORTABLE SEDIMENT TANK

DESCRIPTION

This work shall consist of furnishing and installing compartmented tank container through which
sediment laden water is pumped to trap and retain the sediment.

MATERIALS

The portable sediment tank shall be constructed with 55 gal drums or similar vessels welded end
to end. The interior walls of the adjoining drums shall be cut as shown in the plans to create
baffles. The height of the baffles shall be %, the diameter of the drum. Any other tanks may be
used, providing that they meet the volume requirements. A clean out hatch as shown in the
detail shall be installed near the down stream end of each of the connected drums, for removal of
any sediment that has collected during the dewatering operation.

The end sections of the sediment tank shall have the capability to accept a 3 inch diameter intake
and outlet pipe. The inlet pipe shall have a 90 elbow attached to the inlet to direct the in flow in
a downward direction. The outlet pipe shall be installed to a height not less than the height of the
baffles.

The sediment tank shall have a cradle support installed under each barrel end or as ordered by
the Engineer. The cradle shall be nailed together using common stud nails. The wood cradle
shall be constructed as shown in the plans.

CONSTRUCTION DETAILS

The portable sediment tank shall be installed in accordance with these specifications and in
reasonably close conformity with the dimensions as shown on the plans or specified by the
Engineer. In the event of conflict between these specification requirements and pollution control
laws, rules or regulations by other Federal or State or local government agencies, the more
restrictive laws, rules or regulations shall apply.

The following formula should be used in determining the storage volume of the sediment tank;
pump discharge L/Min. x 0.12 = cubic meter storage req. The Contractor shall be responsible
for inspecting and cleaning out the sediment tank when the tank is 1/3 full or as ordered by the
Engineer. The tank shall be cleaned by using methods approved by the Engineer in charge. All
sediment collected in the tank shall be removed from the site and disposed of by the Contractor
in accordance with any State and Federal requirements.

The sediment tank shall be located for ease of clean out and disposal of the trapped sediment and
to minimize interference with construction activities and pedestrian traffic.

The end section of the outlet pipe within the last section of the sediment tank shall have a filter
cloth attached as shown in the plans, using a screw type radiator hose clamp. The type of cloth
used shall be a geotextile fabric listed under the Turbidity Curtain (TC) category on the
Department’s Approved List.

1 04/08/08E 10/96
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ITEM 209.31000010 - PORTABLE SEDIMENT TANK

All pipe and barrel welds shall be water tight. The tank system shall be installed on a level
horizontal plane or A.O.B.E.

The outlet pipe discharge shall be disposed of in a manner satisfactory to the Engineer. The
Contractor shall ensure that the discharge does not cause any erosion problems. Should a
problem exist after the system is installed, the Contractor shall immediately repair the site at no
additional cost to the State.

MAINTENANCE:

All portable sediment tanks shall be inspected and maintained during the life of the project,
including winter shutdown, etc., and such maintenance and inspection shall continue until
permanent stabilization measures are in place and the temporary control measures are ordered to
be removed by the Engineer.

METHOD OF MEASUREMENT

The work will be measured as the number of sediment tanks that are installed.

BASIS OF PAYMENT

The unit price bid for each sediment tank shall include the cost of equipment, labor, material,
cleaning, installation, and removal of sediment necessary to complete the work. The Contractor
will be paid 80% of the bid price upon the installation of the portable sediment tank and the
remaining 20% upon its removal upon completion of the project A.O.B.E.

2 04/08/08E 10/96
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ITEM 555.80010001 - CRACK SEALING BY EPOXY INJECTION (PREVENTION)
ITEM 555.80020001 - CRACK REPAIR BY EPOXY INJECTION (RESTORATION)

DESCRIPTION: Install injection ports, seal the crack opening, inject the crack with epoxy (full
depth for restoration work, or as deep as conditions allow for prevention work), and restore the
sealed surface to a flush condition in areas visible to the public. Perform the work at locations
indicated on the contract plans or where directed by the Engineer.

PREVENTION - use in contaminated, cracked concrete areas to prevent movement and protect
reinforcing.

RESTORATION - use in uncontaminated cracked concrete areas to restore structural integrity.
Take verification cores for payment. Have an experienced epoxy manufacturer representative
present until the work is acceptable to the Engineer.

MATERIAL REQUIREMENTS:

1. Crack Sealant - epoxy paste that completely cures in 4 hours or less and retains the injected
epoxy. Any other type of crack sealant is subject to a project demonstration and approval by
the Engineer.

2. Low Viscosity Injection Epoxy - Manufacturer certified to meet ASTM C881, Type | or IV,
Grade 1, Class B or C (as temperature conditions require.)

3. Vertical & Overhead Patching Material (Approved List) - (for ITEM 555.80020001) §701-08

INJECTION EQUIPMENT: Use equipment in good working order, as approved by the
Engineer, with the following features:

Separate feed lines to the mixing chamber

Automatic mixing and metering pump

Ability to thoroughly mix the epoxy components in the mixing chamber

Operator control of the epoxy flow from the mixing chamber

Clean, legible, accurate pressure gauges easily viewable by the operator

Ability to provide an uninterrupted pressure head to continually force epoxy into the cracks
Injection pressure from 0 to at least 200 PSI

Capable of metering each epoxy component to within 3.0% of the epoxy manufacturer's mix
ratio

Un-reacted epoxy components may be stored overnight in separate reservoirs and feed lines.

Before starting the work, demonstrate to the Engineer the ability of the equipment to meter and
mix epoxy components to the required mix ratio. Ratio accuracy may be determined by
simultaneously metering each component into separate, clean, accurately graduated, volumetric
containers, or another procedure approved by the Engineer. Also, activate the automatic mixing
and metering pump, mix a small amount of injection epoxy, and waste it into a disposable
container. The Engineer will observe this trial operation and be satisfied the equipment is
working properly, and the epoxy is mixed with no streaks.

CONSTRUCTION DETAILS:

lof4 December 3, 1999
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ITEM 555.80010001 - CRACK SEALING BY EPOXY INJECTION (PREVENTION)
ITEM 555.80020001 - CRACK REPAIR BY EPOXY INJECTION (RESTORATION)

1. Crack and Surface Preparation. Remove all debris or contaminants accessible within the
cracks by using hand tools, water blasting or oil-free high pressure air blasting, vacuuming,
or other methods suitable to the Engineer. Epoxy resin will not penetrate: compacted, water
or oil soaked debris. Allow free moisture within the crack to be absorbed before injecting
epoxy. Remove all materials, including moisture, from the surface adjacent to the crack
which might interfere with bonding of the crack sealant.

2. Injection Port Installation. Attach injection ports to the prepared surface by placing them
onto (surface adapters) or into the cracks (socket ports) and affixing with crack sealant.
Larger cracks may be ported by inserting an anchored tube into the crack.

Use positive connection port designs to connect injection equipment to the ports. Other
injection port designs and attachment methods, where worker fatigue would not be a
problem, require approval by the Engineer.

Use the following general guidelines for spacing injection ports when cracks are uniform in
width through the structure. For cracks that get tighter with depth, double this spacing.
Intermediate ports may be placed for observation. To permit maximum flow into the void,
position ports on the wider crack sections and at intersections, rather than at an exact spacing.

If these guidelines cannot be followed, use port locations approved by the Engineer. Port
spacing may be modified by the Engineer as experience is gained, or when cores are taken to
determine penetration.

FOR CRACKS COMPLETELY THROUGH A MEMBER
A. Cracks accessible from one side - space the ports not less than the thickness of the
member.

B. Cracks accessible from both sides - space the ports not less than twice the thickness of the
member and stagger them relative to the ports on the opposite side. Make the stagger
between ports (on opposite sides of the member) at least the thickness of the member.

Place the endmost ports at the ends of the crack so as to insure complete filling of the crack.

FOR MULTIPLE CRACKS ALL OVER A MEMBER.

Space the ports as far apart as practical, but not less than 8” from one another. An 8” spacing
presumes a 4” penetration in each direction, if the adjacent ports are not plugged when epoxy
reaches them. For fine cracks that taper to an end, place the endmost ports about 4” from the
end.

3. Crack Seal. After port installation, seal the crack opening with crack sealant, being careful
not to plug the injection ports. Allow the crack sealant to cure completely before injecting
epoxy.

Apply crack sealant only when surface and ambient temperatures are above 50° F.

20f4 December 3, 1999
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ITEM 555.80010001 - CRACK SEALING BY EPOXY INJECTION (PREVENTION)

ITEM 555.80020001 - CRACK REPAIR BY EPOXY INJECTION (RESTORATION)

4.

5.

Port Flushing. Prior to any epoxy injection, flush critical ports with oil-free compressed air
to verify that air exits from all the installed ports, dry the cracks, and check for leaks.

Epoxy Injection. Perform epoxy injection only when the surface and ambient temperatures
are above 45° F and are not expected to fall below 45° F during the next 24 hours.

UNIFORM WIDTH CRACKS - start toward the middle of a horizontal crack and work
outward, or the lowest point of a sloping or vertical crack and work upward.

VARIABLE WIDTH CRACKS - start at the widest points of all types of cracks and work
outward. Secure the feed line to the first port. Initiate and continue flow until epoxy exits
from the adjacent port. (Plug observation ports and continue through the same port to
achieve maximum penetration.) Temporarily stop the injection process, remove the feed line,
and seal the port. Attach the feed line to the adjacent port and repeat this procedure along the
crack until the last port is sealed.

Generally, use higher pressures when injecting narrow deep cracks, medium to low for wider
cracks, and lowest pressures when injecting a delaminated area or an area susceptible to
lifting. Low pressure applied for a longer duration is often more effective than high pressure
applied for a shorter duration.

Replenish the epoxy supply in the mixing equipment before it is exhausted. Thoroughly stir
each epoxy component both before and after adding it to its respective component in the
mixing equipment. Exercise care to assure a continuous injection operation.

Allow the epoxy to fully cure prior to performing subsequent work in the repaired area.

In the event of leakage from a crack, stop the injection process until the leak is sealed. When
any work stoppage exceeds 15 minutes, clean the mixing chamber and flush the line that
carries mixed epoxy. Flush with a suitable solvent, followed by air.

For ITEM 555.80020001 CRACK REPAIR BY EPOXY INJECTION (RESTORATION),
take cores ranging in diameter from 1 to 4”, as approved by the Engineer, to verify full
penetration by epoxy and its cure. Take a representative core from each structural element,
or one from every 100 feet of crack repaired, whichever is greater, at locations approved by
the Engineer. The Engineer will retain the cores and determine if they are acceptable for
payment. Patch the holes with Vertical & Overhead Patching Material.

More than one core may be necessary to obtain an acceptable sample from cracks that
diverge below the surface. (To avoid cutting reinforcing, the core drill may be angled to
intercept a crack behind the reinforcing.)

Clean Up. In all areas visible to the public, as determined by the Engineer, remove spillage,

the ports and crack sealant until flush with the adjacent surface. Remove stains and repair
any damage to the satisfaction of the Engineer at no additional cost.

30f4 December 3, 1999
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ITEM 555.80010001 - CRACK SEALING BY EPOXY INJECTION (PREVENTION)
ITEM 555.80020001 - CRACK REPAIR BY EPOXY INJECTION (RESTORATION)

METHOD OF MEASUREMENT: The Engineer will measure the work as the number of
linear feet of crack sealed or repaired, as specified.

BASIS OF PAYMENT: Include the cost of all labor, materials, and equipment necessary to
complete the work in the unit price bid per linear foot. For ITEM 555.80020001 CRACK
REPAIR BY EPOXY INJECTION (RESTORATION), also include the cost of coring and
repairing the core holes.

For ITEM 555.80010001 CRACK SEALING BY EPOXY INJECTION (PREVENTION), the
Engineer will authorize payment after the measured length of crack has been sealed and the
surface cleaned.

For ITEM 555.80020001 CRACK REPAIR BY EPOXY INJECTION (RESTORATION), the
Engineer will authorize payment after the measured length of crack has been repaired as verified
by cores, the core holes patched and the surface cleaned.

4 0of 4 December 3, 1999
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ITEM 576.13020015 - CLEANING DRAINAGE SYSTEMS

Description

The work shall consist of cleaning and maintaining, in a clean condition, existing drainage systems. The
work shall be accomplished at the locations indicated on the plans, or where directed by the Engineer.
Dismantling and reinstalling the elements to be cleaned, if such work is necessary to clean the elements
required, shall be included as part of this work.

Materials

Not specified. All equipment shall be approved by the Engineer prior to actual use.

Construction Details

The existing downspouts, scuppers and troughs, shall be cleaned by using high pressure water, vacuum,
or other techniques satisfactory to the Engineer. Chemical cleaning compounds shall not be used during
flushing operations, unless clearance has been given by the Regional Director for its use. Debris from the
cleaning operations shall not be deposited in, or around, the structure, highway, roadway slopes, drainage
systems or streams. It shall be disposed of in a manner satisfactory to the Engineer.

Cleaned scuppers, downspouts and troughs shall allow the unimpeded flow of water. After cleaning has
been completed, the Engineer shall determine the flow characteristics of the cleaned system. If, in his
opinion, flow is still impeded in any manner, he will direct the Contractor to reclean the system, including
dismantling and reinstalling, if required, at no additional costs. Any damage to the system or structure
that occurs during cleaning operations shall be repaired by the Contractor to the satisfaction of the
Engineer at no additional expense to the State. The system, including but not limited to, scuppers,
troughs and downspouts, shall be maintained clean by the contractor for the duration of the contract.

Method of Measurement

The quantity to be measured will be the number of drainage systems cleaned as required.

Basis of Payment

The unit price bid for each drainage system shall include the cost of furnishing all labor, materials and
equipment necessary to complete this work. Only one payment will be made, regardless of the number of
times the system is cleaned.

1566.1302 1/9/97
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ITEM 585.01XXnn25 -STRUCTURAL LIFTING, AND SHORING

All the provisions of New York State Department of Transportation (NYSDOT) Standard Specifications Subsection
585 (Structural Lifting Operations) are to be strictly adhered to except as modified below:

1.

DESCRIPTION:

The work shall consist of raising, supporting, shoring for the contract specified time period or for a duration to
allow performing the other work specified in the contract, and lowering the contract specified bearing points.

1.01

1.02

1.03

1.04

Bearing Point. For the purpose of this specification, the term bearing point is defined as a point on
the structure, designated to be raised by the Contract Documents.

Lift Point. For the purpose of this specification, the term lift point is defined as a point on the
structure where the lifting force is applied. The lift point may or may not be specified on the contract
plans.

Type. Some bearing point locations may require different methods of accomplishing the work, and
this work may also vary by the location of the structural element. The “xx” serialization in the item
number is used to designate the type of intended work (e.g., type A, etc.), while the “nn” is used to
specify physical or site conditions (if any).

Duration of Shoring. The Contract Documents may specify the duration for the required shoring
system, to be left on site. If no specific duration is specified on the Contract Documents, then the
shoring duration will be the time frame required to perform all the planned work that requires shoring.
The Contractor is to provide a shoring system that will meet the specified, NYSDOT Standard
Specifications and the New York State Steel Construction Manual. Where the shoring is to be leftin
place beyond the contract completion date, the Engineer will notify the respective New York State
Thruway Authority Division Bridge Engineer to take over the maintenance of the shoring system.

METHOD OF MEASUREMENT:

4.01

The quantity to be paid for under this item shall be the number of bearing points designated on the
plans, actually raised, supported, shored for the required bearing point regardless of the number of
times the bearing point is raised and lowered during the course of the planned work for the contract.

12/09 PEP
lof2
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ITEM 585.01XXnn25 -STRUCTURAL LIFTING, AND SHORING

5.

BASIS OF PAYMENT:

5.01

Payment will be made at the unit price bid for each bearing point actually raised, supported, shored,
and lowered. The unit price bid per bearing point shall include the cost of all labor, material, and
equipment necessary to complete this work, including all the necessary modifications to the existing
structural elements to be able to handle the lifting/shoring loads. When the shoring system is specified
to stay in place beyond the completion date of the contract, then all of the materials comprising the
shoring system, to remain, will become the property of the Authority. The cost for temporary
protection barriers and excavation are to be paid under separate items in the contract. For payment
purposes each bearing point will be considered a separate unit. After all lifting has been performed
and all support/shoring installed for any one bearing point, payment will be made for seventy percent
(70%) of that particular unit. The remainder of the unit will be paid for after all work associated with
the bearing point has been completed to the satisfaction of the Engineer.

20f2

ITEM NO. ITEM DESCRIPTION PAY UNIT

585.0101nn25 Structural Lifting and Shoring - Type A - from top of seat, or Each
top of cap beams at substructures with no provision for
special access

585.0102nn25 Structural Lifting and Shoring - Type B - from ground, or Each
top of footing at abutments with no provision for special
access

585.0103nn25 Structural Lifting and Shoring - Type C - by supporting cap Each
beams from ground or top of footing at piers with no
provision for special access

585.0104nn25 Structural Lifting and Shoring - Type D - from ground or top Each
of footing at piers with no provision for special access

585.0105nn25 Structural Lifting and Shoring - Type E - from top of seat, or Each
top of capbeam at substructures with provision for special
access or at tall piers

585.0106nn25 Structural Lifting and Shoring - Type F - by supporting Each
capbeams from ground or top of footing at piers with
provision for special access

585.0107nn25 Structural Lifting and Shoring - Type G - from ground or top Each
of footing at piers with provision for special access

585.0108nn25 Structural Lifting and Shoring - Type H - by supporting Each
capbeams from ground or top of footing at tall piers

585.0109nn25 Structural Lifting and Shoring - Type | - from ground or top Each
of footing at tall substructures.

12/09 PEP
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ITEM 586.0310--25 — DRILLING AND GROUTING BOLTS OR REINFORCING BARS -
CHEMICALLY CURING GROUT — WITH PULLOUT TESTS

1. DESCRIPTION. This work shall consist of furnishing and installing steel bolts, rods, or reinforcing bars, as
detailed in the contract documents, into chemically curing grouted holes drilled by the contractor under this
item and tested as required.

2. MATERIALS:
2.01  Steel bolt, rod or anchor bolt material shall be as specified in the Contract Documents.
2.02  Grout material used shall be chosen from the list below, or as specified in the Contract Documents. The

ICC “ESR” numbers indicate the report in which the adhesive was tested and found acceptable for
Authority use in both the un-cracked and cracked concrete condition.

SUPPLIER BRAND APPROVED | APPROVED | SUPPLIER BRAND APPROVED | APPROVED
AND NAME IMBEDMENT | DIAMETER AND NAME IMBEDMENT | DIAMETER
LOCATION TYPE RANGE LOCATION TYPE RANGE
Adhesive Ultrabond Threaded Rod | 3/87to 1 %4” Threaded Rod | 3/87to1%4”
Technology 1CC DEWALT PE 1000+
Corp. (ESR- Reinforcing No.3 to (ESR-2583) Reinforcing No.3 to
Pompano, FL 4094) Bar No.10 Bar No.10
. HIT-HY | Threaded Rod | 3/8”to 1 %" ITW Red RED HEAD | Threaded Rod | 47 to17%”
Hilti, Inc 200
Tulsa. OK (ESR- - - Head Inc. AT+ - -
> Reinforcing No.3 to Addison, IL | (ESR-3903) Reinforcing No.3 to
3187) Bar No.10 Bar No.11

HIT-RE | Threaded Rod | 3/8”to 1 %”

Hilti, Inc 500 V3

Tulsa, OK (ESR- Reinforcing No.3 to
3814) Bar No.10

Simpson

Strong-Tie SET-XP Threaded Rod | 3/8”to 1 '”
Anchor
Systems (ESR- . .

Columbus, 2508) Reinforcing No.4 to No.8

OH Bar

3. CONSTRUCTION DETAILS:

3.01 Installation shall conform to Subsection 586-3.01 Drilling and Grouting Bolts or Reinforcing Bars and
the grout manufacturer’s installation instructions.

3.02  Pullout Tests shall conform to Subsection 586-3.01 A & B Anchor Pull-Out Testing & Test Equipment,
respectively. However, the test load shall be as specified in the Contract Documents, not from “Table
586-2 Anchor Pull-Out Test Loads” in Subsection 586-3.01 C Test Loads of the Standard
Specifications.

3.03  Hole depth shall be as specified in the contract documents.

1of2 07/15 PEP
Rev. 01/17, 11/20
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ITEM 586.0310--25 — DRILLING AND GROUTING BOLTS OR REINFORCING BARS -
CHEMICALLY CURING GROUT — WITH PULLOUT TESTS

4. METHOD OF MEASUREMENT. The work will be measured for payment as the number of bolts, rods, or
bars satisfactorily installed (including any and all testing required under 3.2 above).

5. BASIS OF PAYMENT. The price bid per each shall include the cost of all labor, material, and equipment,
necessary to satisfactory complete the work. No additional payment will be made for extra work required to
repair damage to the adjacent concrete due to the contractor’s operations during installation or testing.

20f2 07/15 PEP
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ITEM 603.1612--25 - CORRUGATED STEEL PIPE INTERCEPTOR DRAIN, 12 INCH DIAMETER, 16

GAUGE (CONCRETE ENCASEMENT)

ITEM 603.1615--25 - CORRUGATED STEEL PIPE INTERCEPTOR DRAIN 15 INCH DIAMETER, 16

GAUGE (CONCRETE ENCASEMENT)

ITEM 603.1618--25 - CORRUGATED STEEL PIPEINTERCEPTOR DRAIN 18 INCH DIAMETER, 16

GAUGE

DESCRIPTION:

1.01

2.01

2.02

2.03

2.04

Under this Item the Contractor shall furnish and install asphalt coated and asphalt paved invert
corrugated pipe drain interceptor in accordance with these Specifications and the Contract Documents.

MATERIALS:

Round Corrugated Steel Pipe: All provisions of Subsection 707-02 for round corrugated steel pipe
shall apply with the following additions for interceptors:

The inlet capability shall be along a longitudinal axis of the wall segment. This inlet apparatus may be
continuous or intermittent. The opening in the pipe wall may be fabricated in the form of continuous
bar risers and spacers.

Bar Riser and Spacer Type: The bar riser, space type shall be helically corrugated pipe with a
continuous welded or lock seam. Pipe ends shall have two (2) rolled annular corrugations on each end
for jointing.

Riser assemblies shall be fabricated from 3/16 inch structural steel welded to form a 1 % inches wide
continuous opening and shall have solid web spacers on six (6) inch centers. The height of the riser
assemblies as determined from the Contract Documents shall be six (6) inch minimum. The riser
assemblies shall be hot dipped galvanized according to ASTM designation A-123. The assemblies
shall be welded to the corrugated pipe on each side of the riser at the location of the solid web spacers.
The riser shall terminate on one (1) inch from the ends of each pipe length to allow clearance for
single bolt coupling bands. The ends of the riser shall be closed with a suitable welded plate where
solid web spacers do not come to the ends of the riser.

The maximum deviation from straight in both the vertical and horizontal plane of the riser assembly
shall not exceed % inch in a 20 foot length.

Any fittings that may be designated in the Contract Documents shall meet the material requirements of
Subsection 707-02.

Backfill: Backfill shall be Class A Portland Cement Concrete meeting the requirements of Section
501, Subsection 502-3.01 and cured with 711-05 using white pigmented compound material.

Elastomeric polymer sealer shall meet the physical requirements of either Federal Specification SS-S-
195B or ASTM D3406 and be accepted on manufacturer’s certification.

CONSTRUCTION DETAILS:

3.01

Excavation: The requirements specified in Section 206, trench, culvert and structure excavation, that
apply to culverts and storm drains shall govern except as modified in the Contract Documents or as
directed by the Engineer.

1of6 11/09 PMM
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ITEM 603.1612--25 - CORRUGATED STEEL PIPE INTERCEPTOR DRAIN, 12 INCH DIAMETER, 16

GAUGE (CONCRETE ENCASEMENT)

ITEM 603.1615--25 - CORRUGATED STEEL PIPE INTERCEPTOR DRAIN 15 INCH DIAMETER, 16

GAUGE (CONCRETE ENCASEMENT)

ITEM 603.1618--25 - CORRUGATED STEEL PIPEINTERCEPTOR DRAIN 18 INCH DIAMETER, 16

GAUGE

3. CONSTRUCTION DETAILS: (cont’d)

3.02

3.03

3.04

Pipe Assembly: All interceptor drain pipe and related fittings shall be handled and assembled in
accordance with the manufacturer’s instructions except as modified in the Contract Documents or as
directed by the Engineer.

Backfill: Class A Portland Cement Concrete shall be used for backfill to encase the interceptor drain
pipe. Placement limits and details of concrete placement shall be as shown in the contract documents.

Care shall be taken in placing concrete backfill immediately adjacent to the interceptor drain pipes to
avoid damage to the pipe and to prevent pipe misalignment. The concrete shall be thoroughly
consolidated using internal vibrators. Sufficient hold downs shall be provided by the Contractor to
prevent the interceptor drain from floating during concrete placement.

The surface of the concrete shall be sloped toward the slotted drain as detailed in the contract
documents. The Contractor shall provide a suitable cover for the wall openings to prevent the
concrete backfill or any other foreign debris from entering the pipe or sealing the opening during the
installation and subsequent curing periods.

Transverse contraction joints shall be either formed or sawed in the concrete backfill at 20 feet.
intervals unless the concrete abuts concrete curbs. In this case the transverse joints shall be formed or
sawed to match the curb joint interval. The transverse joints shall be 3/8” wide and 2 %2 inch deep. If
sawed they shall be done as soon as possible after placement within 24 hours prior to the development
of shrinkage cracks. Care shall be taken not to saw into the interceptor drain pipe.

One expansion joint shall be provided in the concrete backfill for ever 500 feet of continuous
interceptor drain pipe installed or, at every location where the concrete backfill abuts a drop inlet,
manhole or other similar structure. This joint shall be formed for the full depth of the backfill concrete
and shall be a minimum of %4” in width.

A longitudinal joint shall be provided if the concrete backfill is placed adjacent to the concrete
pavement. This joint shall be either formed or sawed 4" wide and 2 '5” deep.

After curing, the transverse, expansion and longitudinal joints shall be thoroughly cleaned to remove
any contaminants or laitance remaining from forming or sawcutting. Before sealing, a backer rod
bond breaking material such as upholstery cord or closed cell polyurethane rod shall be placed so that
a sealer width to depth ratio of 1:1 will be achieved. The joints shall then be sealed with an
elastomeric polymer sealer. The methods and materials used to construct the various joints shall be
chosen by the Contractor subject to the approval by the Engineer.

20f6 11/09 PMM
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29

CORRUGATED STEEL PIPE INTERCEPTOR DRAIN, 12 INCH DIAMETER, 16

ITEM 603.1615--25 -

GAUGE (CONCRETE ENCASEMENT)

CORRUGATED STEEL PIPE INTERCEPTOR DRAIN 15 INCH DIAMETER, 16

ITEM 603.1618--25 -

GAUGE (CONCRETE ENCASEMENT)

CORRUGATED STEEL PIPEINTERCEPTOR DRAIN 18 INCH DIAMETER, 16

3.

GAUGE

CONSTRUCTION DETAILS: (cont’d)

3.05 Movement of construction equipment and all other vehicles and loads over and adjacent to any slotted
drain pipe shall be done at the Contractor’s risk. Any pipe or backfill which becomes damaged or
disturbed through any cause shall be replaced or repaired as directed by the Engineer at the expense of
the Contractor and at no cost to the Authority. Suitable temporary crossovers consisting of steel plate
or other materials approved by the Engineer shall be employed for a minimum of 7 days following
concrete backfill operations in all areas where vehicular traffic must be maintained or until such time

as the pipe installation will withstand loading without damage.

METHOD OF MEASUREMENT:

4.01 Interceptor drain pipe shall be measured in linear feet along the top center-line as designated on the

plans or as directed by the Engineer in writing.

BASIS OF PAYMENT:

5.01  The unit price bid per linear foot for this work shall include the cost of furnishing all labor, materials
and equipment necessary to complete the work. The cost for select granular fill, asphalt concrete and
trench and culvert excavation shall be paid for separately under their appropriate items.

Payment will be made under:

ITEM NO. DESCRIPTION
603.1612----25 Corrugated Steel Pipe Interceptor Drain
12 Inch Diameter, 16 Gauge

603.1615----25 Corrugated Steel Pipe Interceptor Drain
15 Inch Diameter, 16 Gauge

603.1618----25 Corrugated Steel Pipe Interceptor Drain
18 Inch Diameter, 16 Gauge

30f6
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Linear Feet

Linear Feet

Linear Feet
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INLET ASSEMBLY DETAIL

INLET ASSEMBLY\
FILLET WELDS

TWO REROLLED
SEE NOTE A /CORRUGATIONS

FILLET WELDS

DIA. VARIES

1 N
SPACER BARS
CROSS SECTION PLAN VIEW
NOTE A
RISER EXTENSION BELOW CORRUGATION
1/4" MINIMUM.

INTERCEPTOR DRAIN CORRUGATED STEEL PIPE
WITH SOLID BAR RISER AND SPACER BARS

ITEM 603.16XX__25

N.T.S.
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VARIES
SEE PLANS S
C
CURB
1/4"/FT. 1/47/FT.
J7 ADJACENT |~ " e
PAVEMENT | .o . . L
g DIA. VARIES
"l CLASS A CONCRETE

gE MAY BE BLOCKED UP WITH CONCRETE
BLOCK OR BRICK TO ACHIEVE FINAL GRADE

PRIOR TO CONCRETE PLACEMENT.

INSTALLATION DETAIL

INTERCEPTOR DRAIN CORRUGATED STEEL PIPE
WITH STEEL GRATE RISER ASSEMBLIES
ITEM 603.16XX__ 25

N.T.S.
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o€ REMOVED AFTER CONCRETE . PRODUCT DETAILS _CONNECTION DETAILS
’ ITEM 603.16XX_ 25

N.T.S.
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ITEM 619.0801xx25 - REMOVE PAVEMENT MARKING STRIPES (6 INCHES)

1. DESCRIPTION:

1.01  The provisions of Section 619-1.05 shall apply.
2. MATERIALS:
2.01  The provisions of Section 619-2.05 shall apply.

3. CONSTRUCTION DETAILS:

3.01  The provisions of Section 619-3.05 shall apply.

4, METHOD OF MEASUREMENT:

4.01  The provisions of Section 619-4.05 shall apply except as follows:

A. The quantity to be measured for payment will be in feet to the nearest whole foot along the centerline
of the pavement stripes covered or removed and will be based on a 6-inch wide stripe. No
measurement will be made for the gaps between broken and dotted line segments.

B. Measurement for covering or removal of striping with a width greater than 6 inches will be made by
the following method:

Width of Striping (in) X Number of Feet
6 (in)

5. BASIS OF PAYMENT:

5.01  The provisions of Section 619-5.05 shall apply except as follows:
xx = Material

01 = Traffic Paint

02 = Epoxy Paint

03 = Removable Tape

04 = Removable Wet Reflective Tape

05 = Traffic Paint Supplemented with Raised Markers

lofl 02/10 LG
Rev. 11/13
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ITEM 619.1001xx25 — INTERIM PAVEMENT MARKINGS, STRIPES (6 INCHES)

1. DESCRIPTION:

1.01  All applicable provisions of Standard Specification §619-1 shall apply.
2. MATERIALS:
2.01  All applicable provisions of Standard Specification §619-2 shall apply.

3. CONSTRUCTION DETAILS:

3.01  All applicable provisions of Standard Specification §619-3 shall apply.

4. METHOD OF MEASUREMENT:

4.01  The provisions of Section 619-4.07 shall apply except as follows:

A. The quantity to be measured for payment will be in feet to the nearest whole foot along the centerline
of the pavement stripes installed and will be based on a 6-inch wide stripe. No measurement will be
made for the length of skips in the dashed line.

B. Measurement for installation of striping with a width greater than 6 inches will be made by the
following method:

Width of Striping (in) x Number of Feet
6 (in)

5. BASIS OF PAYMENT:

5.01  All applicable provisions of Standard Specification §619-5 shall apply.
NOTE: xx = Material

01 = Traffic Paint

02 = Epoxy Paint

03 = Removable Tape

04 = Removable Wet Reflective Tape

05 = Traffic Paint Supplemented with Raised Markers

lofl 02/10 LG
Rev. 01/16
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ITEM 619.1706--25 - LINEAR DELINEATION SYSTEM

1. DESCRIPTION:

1.01

Work shall consist of furnishing and installing a linear delineation system on temporary concrete barrier in
accordance with the contract documents.

2. MATERIALS:

2.01

2.02

2.03

2.04

2.05

General Requirements. The system shall consist of segmented panels attached to temporary concrete
barrier segments.

A.

B.

Each panel shall be 34 inches long by 6 inches wide.

Each panel shall be constructed of retroreflective material permanently bonded to an aluminum
substrate. The panels shall have a repeating raised lateral ridge approximately every 2% inches, 1/3 inch
in height, with a 45-degree profile.

Color.

A.

Conformance to the daytime color requirements shall be determined from measurement of the
retroreflective sheeting applied to aluminum test panels. Daytime color shall be measured
instrumentally using a spectrophotometer employing annular 45/0 (or equivalent 0/45) illuminating and
viewing geometry.

Color measurements shall be made in accordance with ASTM E1164 for white and ASTM E2153 for
fluorescent yellow. Chromaticity coordinates shall be calculated for CIE Illuminant D65 and the CIE
1931 (20) Standard Colorimetric Observer in accordance with ASTM E308 for white and ASTM
E2152 for fluorescent yellow.

Chromaticity limits for white:

Limit Y (%)
X y X y X y X y Min. Max.

White 0.303 | 0.287 | 0.368 | 0.353 | 0.340 | 0.380 | 0.274 | 0.316 40 |

Chromaticity limits for fluorescent yellow:

Fluorescence Total
Luminance Luminance

Factor Yr Factor YT

(%) (%)

X y X y X y X y Min. Min.

F'“Y"erﬁzf,s”t 0521 | 0.424 | 0.557 | 0.442 | 0.479 | 0.520 | 0.454 | 0.491 25 40

Anchoring Materials. Polymer anchoring materials shall be provided in accordance with Section 701-07
Anchoring Materials — Chemically Curing.

Connections. Mechanical fasteners shall be provided in accordance with Section 715-16 Stainless Steel
Connecting Products.

Adhesive. An adhesive caulking system such as 3M Window-Weld Super Fast Urethane (#08609), or
approved equal, shall supplement mechanical anchorage in all installations.

lof2
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ITEM 619.1706--25 - LINEAR DELINEATION SYSTEM

3. CONSTRUCTION DETAILS:

3.01

3.02

3.03

3.04

3.05

3.06

Materials shall be installed on temporary concrete barrier segments in accordance with the manufacturer’s
recommendations. Mechanical anchorage shall be provided in accordance with Section 586-3.01 and
Section 586-3.03.

Panels shall be attached 6 inches below the top of the temporary concrete barrier segment and spaced 86
inches apart. Gaps between panels may be adjusted as directed by the Engineer for temporary concrete
barrier segments that are not 20 feet in length.

Panels shall be attached on all temporary concrete barrier segments tangent to the traveled way: white shall
be displayed on the right and fluorescent yellow shall be displayed on the left.

Temporary concrete barrier segments in narrow medians shall have fluorescent yellow panels on both
sides of the barrier.

The Contractor shall be responsible for maintaining the panels. Any materials that fail shall be immediately
replaced as directed by the Engineer.

Temporary concrete barrier installed at the Contractor’s option, or required solely by a delay in the
Contractor’s operations, shall be provided with a linear delineation system.

4. METHOD OF MEASUREMENT:

4.01

Linear delineation system will be measured as the number of linear feet satisfactorily installed on temporary
concrete barrier. No measurement will be made for the number of linear feet of gaps between delineation
panels.

5. BASIS OF PAYMENT:

5.01

5.02

5.03

5.04

The unit price shall include the cost of furnishing all labor, materials, and equipment necessary to
satisfactorily complete the work.

Payment will be made for the length of Linear Delineation System installed upon satisfactory installation of
temporary concrete barrier.

Payment for this item will only be allowed once in this contract for each temporary concrete barrier unit.
No payment will be made for a subsequent movement of the barrier unit unless a different color is required.

No payment will be made for the linear delineation system on temporary concrete barrier installed at the
Contractor’s option, or required solely by a delay in the Contractor’s operations.

20f2 06/10 ACM
Rev. 01/17
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DESCRIPTION:

The contractor shall cut existing asphalt pavement, concrete pavement, asphalt surface course, or asphalt
concrete overlay on concrete pavement at the locations indicated and detailed on the plans and as directed
by the Engineer.

MATERIALS:

None specified.

CONSTRUCTION DETAILS:

Existing pavement and overlay shall be cut perpendicular to the roadway surface along neat lines, and to
the depth indicated on the plans and typical sections, using appropriate equipment. After the pavement
has been cut through, the Contractor may use pry bars, pneumatic tools or other methods, to pry loose the
pavement to be removed from the pavement that is to remain. A pavement breaker may be used to break
up the pavement to be removed after the pavement has been completely cut through and completely free
from the pavement to remain.

When pavement cutting is called for in the Contract documents, if a neat vertical face with minimal
shatter is obtained by performing an adjacent operation (such as milling) which eliminates the need to
perform a separate pavement cutting operation, payment will be made for both the pavement cutting item
and the item for the adjacent operation.

Any existing pavements and curbs not indicated to be removed that are damaged by the contractor's
operations, shall be repaired at no additional cost to the State. Pavement cutting that the contractor
chooses to do for his/her own convenience shall not receive any additional payment from the State.

METHOD OF MEASUREMENT:

The quantity to be measured will be the number of linear feet of pavement cutting satisfactorily
completed.

BASIS OF PAYMENT:

The unit price bid per linear foot of pavement cutting shall include the cost of all labor, materials,
and equipment necessary to satisfactorily complete the work.

Payment for prying, breaking, removal and disposal of cut pavement shall be made through other
appropriate items.

Page 1 of 1 Aug. 2013



38

ITEM 635.04030225 - RECESS DIAMOND GRINDING FOR INLAID PAVEMENT MARKINGS

1. DESCRIPTION:

1.01  This work shall consist of grinding bituminous or portland cement concrete pavement surfaces for
recessing pavement markings.

MATERIALS:

2.01  None specified.

EQUIPMENT:

3.01  Grinding equipment shall have free-floating cutting heads to provide a consistent groove slot depth over
irregular pavement surfaces. The cutting heads shall have diamond saw blades only; no other type will be
permitted. Grinding equipment shall be capable of producing a final pavement surface that has
perpendicular vertical sides and a smooth, flat bottom free of ridges.

CONSTRUCTION DETAILS:

4.01  The work required to grind pavement surfaces for inlaid pavement surfaces shall be performed in
accordance with these specifications, the contract documents and to the satisfaction of the Engineer.

4.02  Areas receiving pavement markings shall be ground to a depth of 80+ mils. The grinding width shall
exceed the pavement marking width by a total of 1 inch.

4.03  Line segments in broken lines and dotted lines shall be ground to provide the £80-mil depth along the
entire specified length of the marking.

4.04  Wet Saw Blade Operation. If grinding is done with water, the groove shall be immediately flushed with
high pressure water to avoid build-up and hardening of slurry. The pavement surface shall be dry prior to
application of the pavement markings.

4.05 Dry Saw Blade Operation. If grinding is done with dry saw blades, dust and debris shall be immediately
removed by vacuuming.

4.06  The pavement shall be returned to a debris-free condition prior to re-opening to traffic.

4.07 Disposal of Material. Millings and/or grinding slurry shall be removed and disposed as
non-hazardous industrial waste according to Section 107-10.

METHOD OF MEASUREMENT:

5.01  Recess diamond grinding will be measured in feet along the centerline of the prepared surface and will be
based on a 7-inch-wide groove (6-inch-wide stripe plus ¥ inch each side).

BASIS OF PAYMENT:

6.01  The unit price bid shall include the cost of all labor, materials, and equipment necessary to complete the
work. The cost of maintaining and protecting traffic during recess diamond grinding operations and
cleaning and drying the grooved surfaces shall be included in the price bid.

6.02  No payment will be made for grinding beyond the specified length of the line segments in broken lines and
dotted lines.

lofl 07/14 SAV
Rev. 06/16
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1

ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2

ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3

ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4

ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

1.

DESCRIPTION. This work shall consist of providing, for the Engineer’s use a building, or a portion thereof, or

a modular trailer of a specified type erected at a location approved by the Engineer. In addition, all computer
hardware, software and internet communications described in this specification shall be provided for the duration
of the contract.

MATERIALS:

2.01

Engineer’s Field Office. The Engineer’s Field Office shall be within a secured, weatherproof building
or mobile trailer. If two (2) or more mobile trailer units are provided, they shall be joined with
weatherproof connections. Mobile trailers shall be in new or like new condition. The Contractor may
furnish equivalent facilities in an existing building, provided that the building is located to provide
convenient service. The Contractor shall supply the Engineer with a copy of the Certificate of Occupancy
for the existing building.

The Engineer’s Field Office shall be in accordance with the requirements of the New York State Uniform
Fire Prevention and Building Code, 19 NYCRR, and any applicable local codes.

The Engineer’s Field Office shall be in a location with access to high-speed broadband (non-
satellite) Internet service, as determined by the Engineer.

The electrical system shall be able to continuously operate all equipment and be provided with adequate
receptacles. To accommodate computer equipment, the field office shall be provided with a dedicated
20 amp electrical service and a vacant floor-to-ceiling area with a 39 inch by 39 inch footprint along a
wall for the installation of a computer hardware rack/cabinet. Electric light shall be provided by non-
glare type luminaires to provide a minimum illumination level of 1,000 lux at desk-height level. An
ambient air temperature of 70 °F £10 °F shall be maintained.

Fire extinguishers and smoke and carbon monoxide detectors shall be provided and installed.

The Engineer’s Field Office shall be partitioned to provide separate rooms, defined as either “small” or
“large”, with adjoining doors. Table 637-1 contains the minimum area requirements for each of the office

types.

TABLE 637-1 ENGINEER’S FIELD OFFICE AREA REQUIREMENTS

Engineer’s Field Office Type
1 2 3 4 5

Physical Requirement

Min. total floor area (ft?) 540 | 860 | 1300 | 2475 | 2700
Min. number of small rooms 2 3 2 3 6
Min. floor area of each small room (ft?>) | 100 [ 100 [ 120 150 175
Min. number of large rooms 1 1 2 2 2

Min. floor area of each large room (ft?) | 200 [ 200 | 240 | 300 | 350

A. Potable Water. From a local municipal water supply, certified well or bottled with a
heating/refrigerator unit to provide hot and cold water. An exterior frost-free hose bib shall be

1of7 10/12 GFT
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1
ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2
ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3
ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4
ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

provided in a location adjacent to the Engineer’s Field Office. The hose bib need not be installed on
a potable water line, and if the water in the line is not potable, it shall be clearly marked as such.

B. Restroom. A separately enclosed room, lockable from the inside, that is properly ventilated and in
compliance with applicable sanitary codes. The Contractor shall provide all lavatory amenities,
necessary paper and soap products, hot and cold running water and a toilet. The toilet shall be flush
type where sanitary facilities are available, and a type approved by the Engineer prior to installation
where sanitary facilities are not available. The minimum required number of restrooms to be
provided is specified in Table 637-2.

C. Parking Area. The Contractor shall provide and/or construct paved or hard surfaced (gravel or
bankrun material) secure parking area with dedicated parking spaces adjacent to the Engineer’s Field
Office. Each parking space shall be 9 feet by 18 feet, and the minimum required number of spaces to
be provided is specified in Table 637-2.

D. Field Office Signs. The sign panel material shall be aluminum, fiberglass, plywood or lightweight
plastic. The sign sheeting shall be ASTM Type III. The sign panel shall be 36 inches high by 48
inches wide with white legend on green background with the phrases as positioned and described
below. If erected at a location where the sign might be struck by an errant vehicle, the sign support
shall be a breakaway type.

The letters in the phrase "FIELD OFFICE” shall be 6 inch C series with the top of the letters 6 inches
below the top of the panel. The letters in the phrase “ENGINEER-IN-CHARGE” shall be 6 inch B
series with the top of the letters 18 inches below the top of the panel. The letters in the phrase
“N.Y.S. THRUWAY AUTHORITY” shall be 1% inch E series with the top of the letters 30 inches
below the top of the panel. All phrases shall be centered horizontally on the panel.

If the Engineer’s Field Office is not located within or adjacent to the contract limits, two (2)
additional signs shall be displayed conspicuously within the contract limits. The signs shall be
similar to the above description, except that they shall be 48 inches high by 64 inches wide and have
an additional bottom line of text containing the street address of the Engineer’s Field Office. The
letters in the street address shall be 6 inch B series with the top of the letters 36 inches below the top
of the panel and centered horizontally on the panel.

E. Mailbox. Standard mailbox (with post if necessary) or post office box meeting the requirements of
the U.S. Postal Service.

F. Telephone and Answering System. A separate telephone and digital answering system for the
exclusive use of the inspection staff. The minimum required number of telephone voice lines to be
provided is specified in Table 637-2 (these lines are in addition to the separate lines to be provided
for the dial-up computer access if high speed internet access is not available where the field office is
located, as determined by the Engineer). The telephone and answering system shall provide the
ability to answer all voice lines from each voice line, transfer calls to all voice lines and be equipped
with a single, dedicated answering system.

A minimum of one (1) telephone shall be cordless and a minimum of one (1) telephone shall be
equipped with speaker and conference call capability. The remaining telephones, at least one (1) per
required voice line, shall be extension telephones with minimum 25 foot long cords. The digital
answering system shall be capable of recording outgoing messages up to 60 seconds long and
2 of 7 10/12 GFT
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1

ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2

ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3

ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4

ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

receiving a minimum of 40 incoming messages of 60 seconds duration. The system must include
automated voice marking of time and day of each message received and provide a message mark so
that new messages may be played back without erasing old messages. The system shall include
remote programming of playback, backspace, and outgoing message re-record and allow for the
retrieval of messages without a remote control unit.

. Photocopier. Heavy duty, electric, dry-process photocopying machine. The machine shall be an all-
in-one copy machine with black & white and color copying, black & white and color printing and
black & white and color scanning capabilities. Machine shall have at least three paper bins
(8%2x 11 inches, 8% x 14 inches and 11 x 17 inches), enlarging and reducing capabilities, and
collating, sorting stapling and double-sided copying. Set-up, printer drivers, software and networking
are required. All on-site staff email addresses shall be set up and programmed for ease of scanning.
Maintenance shall be provided, as required, including repairs and all necessary toner cartridges and
staples for the life of the contract and until final completion. One (1) case (5,000 sheets, 20 Ib, white)
of each paper size shall be provided as initial stock.

. Paper Shredder. Automatic start, heavy duty cross-cut paper shredder. The shredder shall be able
to receive 8% inch wide paper and shred a minimum of 15 sheets simultaneously along with CDs and
staples.

Pencil Sharpener. Manual or electric pencil sharpener, minimum of 1, throughout duration of the
project.

Interior Bulletin Board. An installed, wall-mounted 4 foot by 6 foot bulletin board made of cork or
similar material in a large room, and one (1) 2 foot by 4 foot wall mounted bulletin board installed
per room.

. Dry Erase Board. Installed, wall-mounted 2 foot by 4 foot dry erase boards, minimum one (1) per
room.

Storage Locker. Metal or wood storage locker with shelves, a tumbler lock and two (2) keys for the
storage of survey, GPS and testing equipment. The total locker space footprint provided shall be a
minimum of 9 square feet with a minimum height of 6 feet.

. Fire Resistant Cabinet. Fire resistant, legal size filing cabinet with locks and two (2) keys each,
meeting the requirements of ANSI/UL Standard 72 for Insulated Filing Devices, Class 350-1 hour.
Each office shall be provided with two (2) 2-drawer cabinets, and the required number of additional
4-drawer cabinets as specified in Table 637-2.

. Bookcase. Self-standing, 3-shelf metal or wood bookcase, approximately 4 feet high, 4 feet wide and
1 foot deep. The minimum required number of bookcases to be provided is specified in Table 637-2.

. Wastebasket. Minimum 7 gallon wastebasket, minimum one (1) per desk.
Refrigerator. Electric, top-freezer type providing a minimum storage space of 15 cubic feet for

Engineer’s Field Office Types 1 and 2, and a minimum storage space of 21 cubic feet for Types 3, 4
and 5.

30f7 10/12 GFT
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1

ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2

ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3

ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4

ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

Q.

Kitchenette. To include a minimum 1 cubic foot, 1,300 watt microwave oven, a sink with hot and
cold running water with minimum dimensions of 15 inch by 15 inch by 6 inch deep, usable counter
space with minimum dimensions of 5 feet long by 2 feet deep and cabinet space with minimum
dimensions of 5 feet long by 1% feet deep by 2% feet high. If the water in the sink is not potable, it
shall be clearly marked as such.

First Aid Kit. A Type III kit in accordance with ANSI Z308.1 Minimum Requirements for
Workplace First Aid Kits. The minimum number of first aid kits to be provided is specified in Table
637-2.

Thermometer. A minimum-maximum thermometer displaying in degrees Fahrenheit and mounted
with an external probe to give the temperature both indoors and outdoors.

Coat Rack. A metal or wood coat rack or closet capable of holding at least 4 coats. The minimum
required number of coat racks to be provided is specified in Table 637-2. A single coat rack may be
provided as long as it holds the minimum number of coats as per Table 637-2.

Office Desk and Chair. Fully assembled freestanding office desks and chairs. Each desk shall have
a 5 foot long by 2'% foot wide work surface and a height of 30 inches, at least 2 lockable drawers and
include an adjustable shelf approximately 1 foot wide and no less than 2% feet long. Each desk shall
also be provided with an adjustable chair with arms, 5 legs with casters and be adjustable from
approximately 16 inches to 24 inches in height. Each desk shall have a dedicated electrical outlet
receptacle. The required number of office desks and chairs to be provided is specified in Table 637-2.

TABLE 637-2 ENGINEER’S FIELD OFFICE FURNISHING REQUIREMENTS
Required Number per
Furnishing Description Engineer’s Field Office Type
1 2 3 4 5
Restrooms 1 1 2 2 3
Parking Spaces 6 8 12 18 22
Telephone Voice Lines 2 3 4 4 5
Telephone Line for Computers (when high speed internet is unavailable) 1 1 1 1
Fire Resistant Cabinets (4-drawer) 2 3 4 6 8
Bookcases 5 7 10 12 16
First Aid Kits 1 1 1 2
Coat Racks 1 2 3 5
Office Desks and Chairs 4 8 12 18 22
Office/Conference Tables 2 2 3 4 5
Folding Chairs 8 10 10 12 15
Flatbed Scanner 1 1 1 1 1
Personal Computer (Hardware and Software) 2 4 6 8 8
LaserJet printer 1 2 3 3 3
Additional Software 1 1 2 2 3
4 of 7 10/12 GFT
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1
ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2
ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3
ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4
ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

V. Office/Conference Table. Commercial-grade rectangular table with weather/spill resistant top a
minimum of 8 feet long by 2% feet wide by 30 inches high. The minimum required number of
office/conference tables to be provided is specified in Table 637-2.

W. Folding Chair. Commercial-grade, folding steel chair with approximate overall dimensions of
30 inches by 19 inches wide by 21 inches deep. The minimum required number of folding chairs to
be provided is specified in Table 637-2.

2.02  Information Technology. The minimum required number of personal computers to be provided is
specified in Table 637-2. The minimum requirements for each personal computer are:

A. Hardware (Note: Information in yellow highlight below has been updated from previous version
of special specification.)

o CPU to operate Windows 10 for Business (64-bit edition) and all other software listed in this
specification;

Optical Drive — CD-RW/DVD-RW;

1 TB (terabyte) minimum hard drive;

8 GB (gigabytes) minimum RAM;

USB Port(s);

24” L.CD monitor (1920 x 1080 resolution minimum);

One (1) 1 TB (terabyte) External Hard Drive;

Locking cabinet(s) which encloses all computer hardware;

Surge protection device;

External 3 button optical scroll mouse;

External Speakers;

Modem with separate phone line for computer (if high speed internet service is unavailable,
as determined by the Engineer), (minimum 56K baud rate).

e USB Microphone and web camera for online tele-conferencing.

B. Software. Substitutions for the specified software shall not be permitted unless noted otherwise. All
manuals shall be provided.

Windows 10 for Business (64-bit edition);

Microsoft Word (2016 version or later);

Microsoft Excel (2016 version or later);

7-Z1P;

Norton Internet Security (latest version for Windows 10) set up to run in Auto-Protect Mode and
Auto Update Mode (monthly), or McAfee Internet Security Suite (latest version);

Note: Microsoft Office 2016 Standard Edition, or later version, may be used in lieu of Word
2016 and Excel 2016.

C. Additional Software. The following software shall also be provided on the number of personal
computers specified in Table 637-2:

e  Microsoft Photo Editor (latest version);

5o0f7 10/12 GFT
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1
ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2
ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3
ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4
ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

e Adobe Acrobat XI Professional (latest version);
D. Internet Communication.

o Cable Internet Service. 10/100 Ethernet cable network card and high-speed cable modem
capable of transferring data at a minimum of 50 megabits per second;

e Subscription to an Internet Service Provider capable of providing high-speed Internet service;
o Network/Wireless — Ethernet or wireless card to be compatible with the selected internet and
office network connections.

3. CONSTRUCTION DETAILS. The Contractor shall be responsible, until use and occupancy is relinquished by
the Authority, for any and all damage, direct or indirect, of whatever nature, occurring to the property of the
Authority and property of the inspection staff which is kept in the Engineer's Field Office. The Engineer will
provide the Contractor with a detailed list of items kept in the office, with corresponding dollar values, and will
provide the Contractor with updates when something on the list changes. Non-Authority-owned property shall
only be those items used in the performance of contract-related work activities. Such property shall be replaced
within 30 days of the reported damages and would include any loss caused by, but not limited to, fire, theft,
vandalism or malicious mischief. The Contractor shall not be responsible for items kept in the Engineer's Field
Office that are not on this list.

The Contractor shall install the Engineer’s Field Office sign at a location approved by the Engineer. If the
Engineer’s Field Office is not located within or adjacent to the contract limits, two (2) additional signs shall be
displayed conspicuously within the contract limits in locations directed by the Engineer.

The Engineer’s Field Office shall be fully equipped and made available for use and occupancy by the inspection
staff prior to the start of any contract work, and shall be made available after contract final acceptance as directed
in writing by the Division Construction Engineer.

All furniture and equipment shall be fully assembled, operational, clean and serviceable. The Engineer’s Field
Office shall be cleaned weekly or more often if required, and the timing of the cleaning operations shall be
coordinated with the Engineer. The Contractor shall remove and dispose of all rubbish generated in the office and
shall keep the office free from pests. The Contractor shall remove snow from all areas subject to vehicular
circulation and parking.

After completion, all portable buildings or trailers, fencing, surfacing and utilities shall be removed from the
location and the areas cleaned, loamed and restored as required. The Contractor shall be responsible for providing
all necessary computer hardware, software and peripheral devices as well as high-speed Internet service to the
Engineer’s Field Office until use and occupancy of the Engineer’s Field Office is relinquished by the Authority.
Only internet services that can provide a minimum data transfer rate of 50 megabits per second will be considered
acceptable. The Contractor shall be responsible for providing all necessary service connections to the Engineer’s
Field Office and Engineer’s Field Office computer(s). In addition, the Contractor shall provide a cable or DSL
modem and any other equipment necessary to provide the minimum specified data transfer rate.

4. METHOD OF MEASUREMENT. The Engineer’s Field Office will be measured for payment as the number of
months satisfactorily provided, measured to the nearest 0.25 months.

6 of 7 10/12 GFT
Rev. 10/15 REB, 08/21, 04/23 DSSB



45

ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1
ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2
ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3
ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4
ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

5. BASIS OF PAYMENT. The unit price bid per month for the Engineer’s Field Office shall include the cost of all
labor, materials and equipment necessary to complete the work including property rental, utility charges and
incidental expenses. Payment will be made for each month of availability for occupancy by the Engineer and
inspection field staff.

No payment will be made under Engineer's Field Office when deficiencies in compliance with these requirements
are not promptly addressed by the Contractor after notification by the Engineer. Should the aggregate of non-
compliance days exceed 3 days in any one month, no payment shall be made for the entire month in which
deficiencies were cited.

Monthly payments may be terminated prior to contract final acceptance by written notification by the Division
Construction Engineer that such office will no longer be required on the contract. Payment for each month's
occupancy of the Engineer’s Field Office after the date of contract final acceptance will be made as part of the
final contract payment. Failure of the Contractor to supply documentation required to complete the final estimate
may result in nonpayment during this delaying period.

During periods of contract extension of time where Engineering Charges are assessed, no payment will
be made for occupancy and services, except that payment for each month's occupancy after the date of
final acceptance will be made as part of the final estimate.

7 of 7 10/12 GFT
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ITEM 645.81090003 — RETROREFLECTIVE SIGN POST STRIP

DESCRIPTION
This work shall consist of furnishing and installing Retroreflective Sign Post Strips in accordance with
the contract documents.

MATERIALS

The retroreflective surface of Retroreflective Sign Post Strip shall conform to §730-05 Retro-Reflective
Sign Sheeting - NYSDOT Class A sign sheeting and appear on the Department’s Approved List of
Materials and Equipment for Reflective Sign Sheeting.

Note: Signs supplied before March 1, 2023, may be fabricated with NYSDOT approved ASTM
D4956 Type II/1V and IX retro-reflective sign sheeting. The grade of sheeting shall match the grade of
sheeting on the sign panel that the strip supplements.

Nylon or plastic washers shall be installed between fastener bolt heads (or nuts) and the reflective sheeting
on the face of the strip.

The color of the retroreflective sheeting on the Retroreflective Sign Post Strip shall match the
background color of the sign, except that the color of the strip for the YIELD and DO NOT ENTER
signs shall be red.

Retroreflective Sign Post Strips shall be made of durable, UV-stabilized plastics or aluminum panels in
accordance with §730-01.

Hardware to mount Retroreflective Sign Post Strips to sign posts shall conform to §715-16 Stainless Steel
Connecting Products, or 8§730-22 Stiffeners, Overhead Brackets, and Miscellaneous Hardware. Hardware
to connect Retroreflective Sign Post Strips to sign posts shall be tamper resistant.

CONSTRUCTION DETAILS

Retroreflective Sign Post Strips shall be at least 2 inches in width and shall be in accordance with the
contract documents. Retroreflective Sign Post Strips shall be placed for the full length of the support from
the sign to 2 feet above the edge of the roadway.

Retroreflective Sign Post Strips shall be attached to the sign posts by mechanical means with standard
nuts and bolts, clamps, brackets, or strapping according to the manufacturer’s instructions. Retroreflective
Sign Post Strips shall not be attached to sign posts with adhesives.

METHOD OF MEASUREMENT
This work will be measured as the number of Retroreflective Sign Post Strips satisfactorily furnished and
installed.

BASIS OF PAYMENT
The unit price bid shall include the cost of furnishing all labor, materials, and equipment necessary to
satisfactorily complete the work.

Page 1of 1 June 2021
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ITEM 646.0603--25 - INSTALL DELINEATOR OR TENTH MILE MARKER ON POST

ITEM 646.0604--25 - INSTALL DELINEATOR OR TENTH MILE MARKER, BACK-TO-BACK ON

POST

ITEM 646.0610--25 - INSTALL DELINEATOR OR TENTH MILE MARKER, BAND OR BRACKET

MOUNTED

ITEM 646.0612--25 - INSTALL DELINEATOR OR TENTH MILE MARKER, BACK-TO-BACK, BAND

OR BRACKET MOUNTED

ITEM 646.0801--25 - INSTALL SNOWPLOW MARKER, SINGLE UNIT

ITEM 646.0802--25 - INSTALL SNOWPLOW MARKER, DOUBLE UNIT

1.

DESCRIPTION:

1.01  The work shall consist of furnishing and installing delineator and/or snowplow marker posts, bands,
brackets and all necessary hardware for mounting delineators or snowplow markers as shown on the
plans.

MATERIALS:

2.01  The posts shall conform to the requirements of Section 646-2 of the Standard Specifications and as
shown on the plans.

CONSTRUCTION DETAILS:

3.01  The Contractor shall install the delineators or snowplow markers in accordance with Section 646-3 of
the Standard Specifications and as shown on the plans.

METHOD OF MEASUREMENT:

4.01  The work shall be measured as the number of complete delineators or snowplow markers installed.

BASIS OF PAYMENT:

5.01  The unit price bid for each delineator or snowplow marker shall include the cost of all equipment,
labor and materials including posts, bands, brackets and hardware necessary to satisfactorily mount
and install the delineator or snowplow marker. Also included is the cost to pick up the delineator or
snowplow marker panels from the Authority.

lofl 10/03 WC
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ITEM 646.50----25 - REMOVE AND DISPOSE DELINEATORS AND MARKERS

DESCRIPTION:

1.01  This work shall consist of removing and disposing delineators, mile markers, tenth-mile markers and
snowplow markers, including posts, in accordance with the contract documents and as directed by
the Engineer.

MATERIALS:

2.01  None specified.

CONSTRUCTION DETAILS:

3.01 The Contractor shall remove and dispose delineators, mile markers, tenth-mile markers and
snowplow markers, including posts, in a manner satisfactory to the Engineer.

METHOD OF MEASUREMENT:

401  The quantity to be measured for payment will be the number of delineators and/or markers removed
and disposed.

BASIS OF PAYMENT:

5.01  The unit price bid for removal and disposal of each delineator and/or mile marker shall include the
cost of all labor and equipment necessary to complete the work.

lofl 10/04 RBF
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ITEM 649.2599--25 - MILLED-IN AUDIBLE ROADWAY DELINEATOR (MIARD) REMOVAL BY

COLD MILLING
1. DESCRIPTION:

1.01  Under this item, the Contractor shall remove the existing Milled-In Audible Roadway Delineators
depression pattern (MIARDs) in the shoulder adjacent to the edge of pavement. Work shall consist of
cold milling and replacing the milled area with asphalt pavement to the same elevation as the
adjacent pavement and shoulders in locations shown in the plans or as directed by the Engineer.

2. MATERIALS:

2.01  Asphalt pavement shall meet the material requirements of Section 404 of the Standard Specifications
for a truing and leveling course asphalt pavement.

2.02  Tack coat shall meet the material requirements of Section 407 of the Standard Specifications.

2.03  Cold milling shall meet the material requirements of Section 490 of the Standard Specifications.

3. CONSTRUCTION DETAILS:

3.01  Cold milling shall be in accordance with the requirements of Section 490-3, Construction Details, of
the Standard Specifications. Milling width shall be the Contractor’s option but shall be of sufficient
width to completely remove the “MIARDs” depression patterns in one pass of the milling machine.
Refer to Standard Sheet 649-02 for standard width of existing MIARDs and offset from edge of
traveled way. Depth of milling shall be a minimum of 1 }4" deep unless otherwise noted in the plans.

3.02  After milling and cleaning operations are completed, the Contractor shall apply straight tack coat to
the milled area at a rate of 0.05 — 0.06 gallons per square yard of milled surface. The area shall then
be paved with asphalt truing and leveling course to the same elevation as the adjacent pavement and
shoulder areas.

3.03  The Contractor shall use care during removal operations and tack coat application so as not to
damage any traffic marking lines adjacent to the work site. Any damage to traffic lines to remain
shall be repaired at the Contractor’s expense.

4. METHOD OF MEASUREMENT:
4.01  The quantity shall be measured on a linear foot basis, measured parallel to the edge of pavement, for

the entire length of milling required by contract or as directed by the Engineer, to remove and replace
the MIARDs depression with asphalt pavement.

S. BASIS OF PAYMENT:

5.01

5.02

The unit price bid per linear foot of “MIARDs” removal and replacement shall include the cost of
furnishing all labor, equipment and materials necessary to complete the work.

Included in the price bid shall be the milling, cleaning, tack coat application, and placement of the
asphalt truing and leveling course.

1of1 05/09 WAC
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ITEM 685.17XX--25 - HIGHLY REFLECTORIZED TRIPLE DROP EPOXY PAVEMENT STRIPES,

1.

6 INCH WIDTH

DESCRIPTION:

1.01

Under this work, the Contractor shall furnish and apply highly reflectorized epoxy pavement markings in
accordance with the contract documents or as ordered by the Engineer, and in conformance with the
MUTCD and these specifications.

The epoxy marking material shall be hot-applied by spray methods onto bituminous or portland cement
concrete pavement surfaces at a 6-inch width and a 20-mil wet thickness as indicated in the contract
documents. The cured epoxy marking shall be an adherent, highly reflectorized stripe.

1.02  The triple drop system shall consist of a combination of highly reflective composite optics, defined as a
structural center core surrounded by high index microcrystalline ceramic beads or glass spheres, wet/night
visibility beads, and standard glass beads.

MATERIALS:

2.01  All provisions of Section 727-03 Epoxy Paint shall apply.

2.02  The highly reflective composite optics, as defined in Section 1.02, shall contain high index beads with a
refractive index (R.1.) between 1.8 and 2.4.

2.03  When the highly reflective composite optics are tested in accordance with ASTM E2177 Bucket method,
the test method for measuring wet recovery under the standard conditions for wetness, the minimum test
results shall be 275 med/m?/lux for white and 225 mcd/m*1ux for yellow.

2.04  The glass spheres of the highly reflectorized triple drop shall consist of Wet/Night Visibility Beads and
Standard Glass Beads as defined in Section 727-05 Glass Beads for Pavement Markings.

2.05  The highly reflective composite optics shall match the color of the line they are being dropped in, so to not
significantly alter the color appearance of the line and shall be either 3M Connected Roads ALL Weather
Elements, Potters VISIMAX, or approve equal.

2.06  Wet/Night Visibility Beads shall be Visibead Plus, or approved equal.

CONSTRUCTION DETAILS:

3.01  All provisions of Standard Specification §685-3 shall apply.

3.02  Beads shall be applied as follows:

A. 6inch by 20 mil applications. The first drop shall be highly reflective composite optics at a rate per
manufacturer’s recommendation; the second drop shall be Wet/Night Visibility Beads at a rate of 5
pounds per gallon; and the third drop shall be Standard Glass Beads at a rate of 8 pounds per gallon.

1of2 01/12 SAV
Rev. 01/17, 02/18, 01/19, 11/19



51

ITEM 685.17XX--25 - HIGHLY REFLECTORIZED TRIPLE DROP EPOXY PAVEMENT STRIPES,
6 INCH WIDTH

4. METHOD OF MEASUREMENT:

4.01  Pavement striping will be measured in feet along the centerline of the pavement stripe and will be based on
a 6-inch wide stripe. Measurement for striping with a plan width greater or lesser than the 6 inches as
shown on the plans or directed by the Engineer, will be made by the following method:

Plan Width of Striping (inches) x Feet
6 inches

5. BASIS OF PAYMENT:

5.01  All provisions of Standard Specification §685-5 shall apply.

Payment will be made under:

Item Number Item Pay Unit
685.1707--25 White Highly Reflectorized Triple Drop Epoxy LF

Pavement Stripes — 6 in x 20 mils

685.1708--25 Yellow Highly Reflectorized Triple Drop Epoxy LF
Pavement Stripes — 6 in x 20 mils

20f2 01/12 SAV
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ITEM 697.0203--25 - FIELD CHANGE ORDER (THRUWAY)

1.

DESCRIPTION:

1.01

General. The Field Change Order (FCO) provides a contract contingency allowance for the timely
payment of authorized additional work that is necessary to fulfill the intent of the plans and specifications.

1.02  Eligible Work. FCO payments shall be limited to work that is: (1) within the scope of the contract; (2) a
quantity variation of existing contract pay items, or; (3) a new contract pay item introduced as a result of
minor field adjustments in the details of the project. All eligible items of work shall have a known unit
price, either through use of a contract bid price or through an agreed price.

MATERIALS:

2.01  None specified.

CONSTRUCTION DETAILS:

3.01

None specified.

METHOD OF MEASUREMENT:

4.01

4.02

4.03

This item will be measured for payment on a Dollars Cents basis.

Bid Price. The unit price shown in the proposal for this item will be considered as the price bid, and shall
not be altered in any manner. Should the amount shown be altered, the new figure will be disregarded and
the original bid price will be used to determine the total amount bid for the contract.

Payments. Work for which FCO payments are processed will be measured in accordance with the
specifications governing the work.

BASIS OF PAYMENT:

5.01

5.02

5.03

All work to be paid under the FCO item must be authorized in conformance with 8§104-02 Changes,
Contingencies, Extra Work and Deductions. Disputed work, force account work, work associated with
8104-10 Value Engineering Change Proposals, or payments for time related provisions are not eligible for
FCO payment.

FCO payments will be determined from the quantities and unit prices of eligible work that has been
completed in conformance with applicable Specifications. Work for which FCO payments are processed
will be paid in accordance with the specifications governing the work.

Prior to processing the final agreement, the FCO payments will be reconciled through a final order-on-
contract, such that the amount of FCO payments are converted to the corresponding quantities of the
pertinent contract pay items. When payments are transferred to the appropriate items, the remaining
amount of FCO funds will be deleted.

lofl 01/10 RBF
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ITEM 699.04----25 - MOBILIZATION

1. DESCRIPTION:

1.01  Under this work the Contractor shall provide the following:
A. Necessary bonds, insurance, and prefinancing and set-up of necessary general plant, including shops,
storage areas, Engineer’s and Contractor’s offices and such sanitary and other facilities as are required
by local or state law or regulation.

B. Ciritical path method (CPM) schedule of operations as described in §108-01 of the TA Addendum.

C. M/WBE participation program meeting the M/WBE goals of the contract as described in
8109-06 Contract Payments and in accordance with §102-12 D/M/WBE Utilization.

2. MATERIALS:
2.01  Unless otherwise specified, such materials as required for mobilization and are not to be part of the
completed contract shall be as determined by the Contractor, except that they shall conform to any

pertinent local or state law, regulation or code.

3. CONSTRUCTION DETAILS:

3.01  The work required to provide the above facilities and service for mobilization shall be done in a safe and
workmanlike manner and shall conform with any pertinent local or state law, regulation or code. Good
housekeeping consistent with safety and other requirements of this contract shall be maintained.

4. METHOD OF MEASUREMENT:

4.01  Payment for mobilization will be made on a lump sum basis.

5. BASIS OF PAYMENT:

5.01 The amount bid for mobilization shall not exceed four percent (4%) of the total contract bid price
excluding the bid price for mobilization. Should the bidder exceed the foregoing four percent (4%), the
Authority will make the necessary adjustment to determine the total amount bid based on the arithmetically
correct proposal.

The amount bid shall include the furnishing and maintaining of services and facilities noted under
Section 1.01 to the extent and at the time the Contractor deems them necessary for its operations,
consistent with the requirements of this work and the contract.

The amount bid shall be payable to the Contractor with the first contract payment made for other contract
work following acceptable completion of all requirements noted under Section 1.01.

Payment will be made under:

Item Number Iltem Pay Unit
699.04----25 Mobilization Lump Sum
lofl 03/09 RBF
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CONFIDENTIAL INFORMATION

1. Confidential Information: “Confidential Information” means any information not generally known to
the public, whether oral or written, that the Authority claims is confidential and discloses to Contractor
for the purposes of performing work on the Project. Confidential Information may include, but is not
limited to, operational and infrastructure information relating to: bid documents, plans, drawings,
specifications, reports, product information and data, business and security processes and procedures;
personnel and organizational data, and financial statements; information system IP addresses, passwords,
security controls, architectures and designs; and such other data, information and images that the authority
deems confidential. The Authority will identify written Confidential Information by marking it with the
word “Confidential” and will identify oral Confidential Information as confidential at the time of
disclosure to the Contractor.

2. Exempt Materials: Confidential Information does not include information which, at the time of the
Authority disclosure to Contractor; (a) is already in the public domain or becomes publicly known
through no act of Contractor; (b) is already known by Contractor free of any confidentiality obligations;
(c) is information that the Authority has approved in writing for disclosure; or (d) is required to be
disclosed by Contractor pursuant to law so long as Contractor provides the Authority with notice of such
disclosure requirement and an opportunity to defend prior to any such disclosure.

3. Permitted Use: Contractor may use Confidential Information solely for the purposes of performing work
on the Project. Contractor may share Confidential Information with its employees, consultants, sub-
consultants, sub-contractors, suppliers, and agents that are necessary to perform work on the Project
(“Authorized Personnel”), but must ensure that such Authorized Personnel execute a Confidentiality and
Non-Disclosure Agreement as set forth in the Minimum requirements for the Handling and Treatment of
Confidential Information. The Authority’s disclosure of Confidential Information to Contractor shall not
convey to Contractor any right to or interest in such Confidential Information and the Authority shall
retain all right and title to such Confidential Information at all times.

4. Protections: Contractor shall hold Confidential Information confidential to the maximum extent
permitted by law. Contractor shall safeguard Confidential Information in accordance with the Minimum
Requirements for the Handling and Treatment of Confidential Information.

5. Return of Confidential Information: Upon the written request of the Authority, Contractor shall return
all written Confidential Information to the Authority.

EXTERNAL CONNECTIONS

If in order to perform work on the Project, Contractor must make an external connection to the Authority’s data
communications infrastructure and/or access Authority information systems, Contractor shall in all respects
comply with all Authority policies and procedures regarding such connections and information systems access
and undertake whatever actions are necessary in the discretion of the Authority to ensure such compliance.
Contractor shall be responsible for all costs associated with ensuring that its own network security measures
comply with all Authority policies and procedures regarding external connections.
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MINIMUM REQUIREMENTS FOR THE
HANDLING AND TREATMENT OF CONFIDENTIAL INFORMATION

Contractor shall meet the following minimum requirements relative to project information that is identified as
CONFIDENTIAL.

Authorized Personnel:

Contractor shall require that all authorized individuals or entities (e.g., employees, consultants, sub-consultants,
sub-contractors, suppliers and agents) (“Authorized Personnel”) to which it discloses CONFIDENTIAL
information sign a Confidentiality and Nondisclosure Agreement (“Agreement”). Such Agreement shall provide
that Authorized Personnel: are personally responsible at all times for protecting CONFIDENTIAL information
that is in their possession or control; must always use proper precautions to safeguard against the unauthorized
access and disclosure of CONFIDENTIAL information; must notify Contractor of any known or suspected
instances of loss or theft of, or unauthorized access to, CONFIDENTIAL information; and must return all
CONFIDENTIAL information to Contractor upon completion of the project. Contractor shall be responsible for
enforcing the provisions of such Agreement through personal observation and supervision of Authorized
Personnel and utilization of appropriate processes.

Contractor shall maintain a list of all Authorized Personnel which have access to CONFIDENTIAL information
and must provide the Authority with such list upon the Authority’s request. Contractor shall update such list

monthly and notify the Authority of any changes in such list.

Inventory Control:

Contractor shall create and maintain an inventory of all CONFIDENTIAL information that it provides to
Authorized Personnel. Upon completion of the project, Contractor shall check all CONFIDENTIAL information
returned from Authorized Personnel against the inventory. Contractor shall provide a copy of the checked
inventory to the Authority.

Use and Storage:

Contractor shall implement reasonable processes during normal working hours to prohibit unauthorized
individuals from gaining access to CONFIDENTIAL information that is within the Contractor’s custody and
control. At times other than normal working hours, Contractor shall store CONFIDENTIAL information in a
secure area, such as a fire-proof safe, locked desk, cabinet or other secure storage facility, where access can be
controlled. Contractor shall control the access that Authorized Personnel have to CONFIDENTIAL information
stored in such secure areas through the use of manual or automated locks and keys. Contractor shall maintain a
list of Authorized Personnel who have access to such secure areas and the specific CONFIDENTIAL
information therein.

Reproduction:

Contractor may reproduce CONFIDENTIAL information only to the extent necessary to carry out contract
performance. Contractor must stamp/mark all CONFIDENTIAL information that is reproduced with the word
CONFIDENTIAL and protect it in the same manner as the original.

Transportation:

To the extent feasible and reasonable, Contractor shall hand deliver CONFIDENTIAL information with
instructions that only the addressee is allowed to open or view it. Contractor may send CONFIDENTIAL
information that cannot be hand delivered via the U.S. Postal Service or express mail services (e.g., FEDEX)
provided: it is packaged and sealed in a way that does not disclose its contents or the fact that it is
CONFIDENTIAL information, and a signature from the recipient is required.
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Under no circumstances shall a transportation method be used that cannot guarantee that CONFIDENTIAL
information is accessed only by the intended recipient.

Disposal:

Contractor shall dispose of all CONFIDENTIAL information, regardless of its form or format, using a
destruction method that prevents its unauthorized retrieval (e.g., crosscut or micro shredding, degaussing).

Loss, Theft or Unauthorized Access:

Contractor shall provide timely notice to the Authority upon discovery of any incident involving the loss or theft
of, or unauthorized access to, CONFIDENTIAL information.
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SPECIAL NOTE:
CONTROL OF MATERIALS

The Contractor’s attention is directed to the TA Addendum, Section 106 —- CONTROL OF MATERIAL, available
from the Authority’s website at: http://www.thruway.ny.gov/business/addendum/index.html. The Contractor
understands and agrees that some or all of the off-site inspection and approval of material such as precast concrete
items, structural steel, bridge bearings, concrete structural elements and/or their components to be used on this
project will be done by the New York State Department of Transportation (NYSDOT) as the Authority’s agent.

The Contractor agrees to the following conditions:

1.

Whenever the Contractor receives direction from the NYSDOT regarding the approval/rejection of
material that direction constitutes direction by the Authority under the contract and, shall be final and
accepted as such by the Contractor.

The Contractor will not allow off-site materials subject to inspection and approval of NYSDOT to be
shipped to the project site without direct authorization from the NYSDOT.

At the Pre-Award Meeting or as soon as practicable, but in any case, before the Pre-Construction
Conference, the Contractor will provide the following information to the Thruway Authority’s Director,
Office of Construction Management, for transmittal to NYSDOT to arrange off-site inspections:

A. The name and address of each Manufacturer of all materials, and portions thereof, requiring off-
site quality assurance to be incorporated into this highway project.

B. The name and address of each Fabricator fabricating each steel item or any portion thereof to be
incorporated into this highway project.

C. The name and address of each Fabricator manufacturing structural pre-cast/pre-stressed items or
any portion thereof to be incorporated into this highway project.

The Contractor agrees that it and its Subcontractors and Suppliers will acquire all materials to be
incorporated into this Thruway project only through Manufacturing, Batching and Fabrication facilities
approved by NYSDOT.


http://www.thruway.ny.gov/business/addendum/index.html
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AVAILABILITY OF ELECTRONIC BID DATA

SUMMARY:

The New York State Thruway Authority (NYSTA) uses Project Bids Software for electronic bidding. Project
Bids is a product of the American Association of State Highway and Transportation Officials (AASHTO) that
is currently used by the majority of State Departments of Transportation. It is provided free of charge and can
be used on almost any Windows-compatible PC. It integrates with many existing electronic bid preparation
software and has import/export capability for use with database and spreadsheet systems.

Project Bids allows bidders to receive electronic proposal bid item information from the NYSTA’s internet
web site and to produce both an electronic and a paper-based bid.

For additional information and downloads, see the NYSTA website at:
http://www.nysthruway.gov/business/contractors/expedite/index.html.

PARTICIPATION AND RELATIONSHIP TO PAPER DOCUMENTS:

The Authority’s adoption of electronic bidding does not force any Contractor to bid electronically. Rather,
participation is voluntary. If submitting a bid using infotech’s Bid Express internet bidding service, no paper
is required. If submitting an electronic bid on a CD, DVD or USB device delivered to the Authority in person
or via a courier service, bidders must also submit print outs that match the electronic file. Project Bids
prints a check code on every bid page that must match the check code in the computer file. As the check code
changes every time the electronic file is modified, matching the codes verifies that the data on the printed bid
is the same as in the electronic file. In case of discrepancy, the printouts always prevail and are the
primary legal document. Therefore, the printouts can be used to make any last-minute changes.

THIRD-PARTY SOFTWARE:

The NYSTA endorses no particular product but expects all such vendors and individuals to voluntarily keep
pace with changes in NYSTA specifications.

PROPOSAL NOTES AND CHANGES BY AMENDMENT:

Contractors are solely responsible for recognizing and properly responding to any and all special notes
and circumstances printed in the Contract Proposal and any and all changes by amendment from the
amendment documents and/or notices communicated to them by the NYSTA’s Contracts Unit.

Amendments are posted online at: www.thruway.ny.gov/business/contractors/documents/index.shtml.
Whenever an amendment is issued, a Project Bids amendment file will also be issued and must be applied to
your electronic bid. Do not bid without carefully reviewing the printed proposal and any and all changes by
amendment. Proposal notes and circumstances include, but are not limited to, printed information on
alternate, fixed and/or limited cost items and/or special circumstances regarding item placement and use.



https://www.thruway.ny.gov/business/contractors/electronic-bidding/index.html
https://www.thruway.ny.gov/business/contractors/electronic-bidding/index.html
https://www.thruway.ny.gov/business/contractors/documents/index.shtml
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SPECIAL NOTE:

REQUIREMENTS FOR CONTRACTOR’S UTILIZATION OF AREAS
OUTSIDE OF THE RIGHT-OF-WAY

Before the contractor can utilize any area outside of the NYS Thruway Authority (NYSTA) Right of Way (or
outside of a temporary easement obtained for the project by the NYSTA), for any work associated with this
project, written approval to do so shall be obtained from the NYS Thruway Authority through the Project
Engineer. The contractor’s request for approval shall be in writing and the Authority shall be allowed 2
weeks to review the request and respond.

This requirement applies to areas such as, but not limited to: borrow areas, spoil areas, equipment and/or
material storage areas, haul roads, batching areas, water points, shop areas, and all similar areas. This
requirement does not apply to the Contractor’s established and permanent headquarters, commercial borrow
sources, commercial gravel pits, commercial quarries, and all similar areas.

The contractor’s written request for approval shall include a letter report prepared by an Environmental
Professional, acceptable to the Authority, documenting the investigation of the proposed site. The
expectation is that an Environmental Professional visits the site, performs an assessment of the proposed use
against all applicable environmental requirements, and then documents their findings and recommendations.
The letter report shall include the following unless otherwise authorized by the Authority:

a) A written description of the activities the contractor wishes to perform at the proposed site, including
timeframes.

b) Maps showing Federal and State regulated wetlands. The area proposed for use shall be depicted on each
map.

c¢) A site location map which accurately shows the area proposed for use, adjacent property
boundaries/owners, the location of all wetland boundaries observed, and any required erosion and
sediment control measures. If present, wetlands shall be delineated in the field by the Environmental
Professional with stakes and ribbon, and wetland delineation data forms shall be completed.

d) A written statement prepared by the Environmental Professional regarding the presence of any rare
animals or plants or significant natural communities. The Environmental Professional shall use the
NYSDEC Environmental Resource Mapper to make this determination. If any rare species are identified,
then determine if the rare species are listed as endangered or threatened and whether the NYSDEC
determines the proposed use may be harmful to the species or their habitat. If so, address to the
satisfaction of the NYSDEC.

e) A copy of the applicable SPDES permit and any local municipal permits related to use of the site.

f) A listing of other Environmental Permits which were obtained by the Authority for the project. These are
referenced in the contract proposal.

g) A completed NYSTA Property Release form. The form is available through the Project Engineer.

h) A plan showing all restoration work. This includes, but is not limited to, plans for grading, surface
restoration details, and erosion and sediment control.

This requirement does not waive other provisions of the contract related to use of lands outside the Right of
Way. Rather, it shall be viewed as supplementary. The following contract provisions still remain in effect:

§107-08 Protection and Restoration of Property and Landscape, Subsection B. Outside the Right of Way
§107-10 Managing Surplus Material and Waste
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COMPLIANCE WITH SPDES REGULATIONS

The Contractor is advised that the NYS Thruway Authority has evaluated Stormwater requirements for this
project and has determined that coverage is not warranted under NYS Department of Environmental
Conservation’s SPDES General Permit for Stormwater Discharges from Construction Activity (GP-0-20-001).
The Contractor shall read and understand the requirements of GP-0-20-001. In the event the Contractor’s
operations, e.g., clearing and grubbing, expanded staging area; will cause an increase in ground disturbance
beyond the amount identified in the Contract Documents, coverage under GP-0-20-001 may be required. Prior to
commencing these operations, the Contractor should immediately advise the Project Engineer, who will in turn
discuss the request with the Project Designer and Division Environmental Specialist or Environmental Point of
Contact.

o In the event coverage is required under GP-0-20-001 as a result of these operations, the Contractor will be
required to prepare a Stormwater Pollution Prevention Plan (SWPPP) and submit a Notice of Intent (NOI)
with the NYS Department of Environmental Conservation.

e In the event coverage is required under GP-0-20-001 as a result of changes made by the Authority, the
Authority will be required to prepare a SWPPP and submit a NOL

In either case, the Contractor will not be allowed to proceed until verification of coverage under GP-0-20-001 has
been provided to the Project Engineer. The Contractor shall make no claim against the Authority for delays
resulting from preparing a SWPPP, filing a NOI, and seeking verification of permit coverage.
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SPECIAL NOTE

DIESEL EMISSION REDUCTION ACT (DERA) REGULATORY COMPLIANCE

All New York State Thruway Authority (NYSTA) Contractors are made aware that Environmental Conservation
Law (ECL) 19-0323 and the New York State Department of Environmental Conservation (NYSDEC) regulation 6
NYCRR Part 248 Use of Ultra Low Sulfur Diesel (ULSD) Fuel and Best Available Retrofit Technology (BART) for
Heavy Duty Vehicles requires 100% compliance as of December 31, 2019 of all regulated heavy duty diesel vehicles
working on all State awarded contracts. A link to NYSDEC’s Part 248 Annual Reporting Requirements which states
the current deadlines is located at: http://www.dec.ny.gov/chemical/118127.html. NYSTA and its Contractors are
responsible for annual reporting.

All NYSTA Contractors shall make determinations of regulatory applicability for vehicles in their inventory used
on active NYSTA contracts during each reporting year. These determinations shall be based on the definition of
Heavy Duty Vehicle (HDV) including on and off road diesel vehicles having gross vehicle weights in excess of
8,500 pounds, excluding vehicles that are exempt as defined in 6 NYCRR 248-1.1(b)(14). Contractors shall also
quantify ULSD fuel used by regulated vehicles in active contract work during the reporting year.

An electronic copy of 6 NYCRR Part 248 can be accessed at http://www.dec.ny.gov/regs/2492.html. Electronic
copies of the Regulated Entity Vehicle Inventory Form and the Regulated Entity and Contractors Annual Report
Form can be accessed under Part 248 — Use of Ultra Low Sulfur Diesel Fuel and Best Available Retrofit Technology
for Heavy Duty Vehicles at the following link: www.dec.ny.gov/chemical/4754.html.

To allow for required reports to be submitted to NYSDEC by the regulatory deadline of November 1, each year,
NYSTA Contractors shall submit DERA annual reports to NYSTA by October 1, of every year reporting the
required information from the previous reporting year (i.e., all 2019/2020 information to NYSTA by October 1,
2020, etc.). The following numbered information shall be submitted:

Inclusion of “DERA” and calendar year being reported in subject line of email

Contact information including firm name, contact person, phone number and e-mail
Estimated annual total quantity of ULSD fuel used by covered vehicles on NYSTA contracts
Required Fleet information for covered vehicles on NYSTA contracts

Ealb ol e

Electronic mail submissions can be sent to dieselreport@thruway.ny.gov



http://www.dec.ny.gov/chemical/118127.html
http://www.dec.ny.gov/regs/2492.html
http://www.dec.ny.gov/chemical/4754.html
mailto:dieselreport@thruway.ny.gov
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SPECIAL NOTES

GREEN CONSTRUCTION REQUIREMENTS

ULTRA LOW SULFUR DIESEL FUEL

In order to reduce diesel emissions, the Contractor shall use Ultra Low Sulfur Diesel (ULSD) fuel to operate all
diesel engines used to complete the work that will operate for 10 hours or more on the contract site. ULSD fuel
requirements shall apply to:

o All diesel engines/equipment.

e Stationary and mobile equipment.

e Owned, leased and rented equipment.

The hours the piece of equipment is used to complete the work is defined as the actual time the engine is running.
The time may be continuous or discontinuous and includes warm-up periods idling, in traffic periods, etc.

The Contractor shall repair deficiencies when any diesel powered construction equipment is in non-compliance.
When non-compliance items are identified by NYSTA/CC, the Contractor will be notified for correction within
a 24-hour period.

03411=Special Notes Page 1 of 3 EI 09-009
L09/03/09
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SPECIAL NOTES

GREEN CONSTRUCTION REQUIREMENTS

CONTROLLING EXPOSURE TO DIESEL EXHAUST

The Contractor shall exercise measures to protect “Sensitive Receptors” from the impacts of diesel exhaust fumes.
Sensitive Receptors include, but are not limited to: hospitals, schools, daycare facilities, building fresh air or
ventilation intakes, elderly housing or convalescent facilities. The Contractor shall ensure that diesel powered
engines are located away from building air conditioners and windows.

The goal is to minimize exposure of Sensitive Receptors in close proximity to diesel exhaust, in terms of both
concentration and time. In general, close proximity is defined as within 15 meters of a Sensitive Receptor.
Mitigation techniques include positioning stationary equipment exhausts greater than 15 meters from Sensitive
Receptors, extension of equipment exhausts through the use of flexible tubing; protecting building air intakes; and
the use of moving operations.

Idling time for diesel powered equipment shall be limited to three consecutive minutes for delivery and dump
trucks and all other diesel powered equipment except as follows:

e When a “mobile source” (vehicle) is forced to remain motionless because of traffic conditions or
mechanical difficulties over which the operator has no control.

o When it is necessary to operate a loading, unloading or processing device.

e When the outdoor temperature is less than - 3°C (27°F).

e When the “mobile source” is being repaired.
Arrow panels and portable variable message signs shall be solar powered wherever possible or practical.
Whenever possible and practicable, the Contractor shall establish staging areas for diesel powered vehicles waiting

to load or unload materials at the work site. Such areas shall be located where diesel emissions have the least
impact on Sensitive Receptors and the general public.

03411=Special Notes Page 2 of 3 EI 09-009
L09/03/09
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SPECIAL NOTES

GREEN CONSTRUCTION REQUIREMENTS

DUST CONTROL

The Contractor shall minimize dust from disturbed soil surfaces or other materials that can cause off-site damage,
health hazards and traffic safety problems. Dusty conditions resulting from the Contractor's operations shall be
corrected at no additional cost to the State. Buffer areas of vegetation should be left where practical. Water quality
shall be considered when selecting materials for dust control. An approved dust palliative may be used in
conformance with applicable conditions placed on its use. A list of acceptable dust palliatives is available at:
www.nysdot.gov/divisions/engineering/technical-services/geotechnical-engineering-bureau/dust-palliatives .

For areas not subject to traffic, products and materials may be applied or placed on soil surfaces to prevent airborne
migration of soil particles, including:

o Vegetative Cover —provides the most practical method of dust control.
e Mulch (including rolled erosion control products) —provides a fast, effective method of dust control.

o Spray Adhesives —Generally composed of polymers in a liquid or solid form mixed with water to form an
emulsion that is sprayed on the soil surface. The mixing ratios and application rates will be in accordance
with the manufacturer’s recommendations for the specific soils on the site. Adhesives shall not be applied
to wet soils or if there is a probability of precipitation within 48 hours.

For areas subject to traffic (traveling public or construction traffic) products and materials may be applied or placed
on soil surfaces to prevent airborne migration of soil particles, including:

e Water Sprinkling — The site may be sprayed with water until the surface is wet. This is especially effective
on haul roads and access routes.

e Polymer Additives —Polymers shall be mixed with water and applied to the driving surface using mixing
ratios and application rates in accordance with the manufacturer’s recommendations. No application of the
polymer will be made if there is a probability of precipitation within 48 hours of its proposed use. Any
polymers must be used in accordance with the NYSDEC issued “Conditions for Use” and “Application
Instructions.” This information can be obtained from the NYSDEC website.

e Barriers — Woven geotextiles or stone can be placed on the driving surface to effectively reduce dust throw
and particle migration on haul roads.

o Windbreak — A silt fence or similar barrier can control air currents at horizontal intervals equal to ten times
the barrier height. Preserve existing vegetation that acts as a wind barrier as much as practical.

o Wheel Washing — Mechanical or manual wet-method cleaning of on-road construction vehicle tires prior to
leaving site.

03411=Special Notes Page 3 of 3 EI 09-009
L09/03/09
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SPECIAL NOTE

GENERATOR KNOWLEDGE FOR DISPOSAL OF TREATED WOOD

The U.S. Environmental Protection Agency (EPA) and New York State Department of Environmental Conservation
(NYSDEC) technique for evaluating whether a material is hazardous for toxicity is the Toxicity Characteristic
Leaching Procedure (TCLP). TCLP testing of pentachlorophenol (“penta”) and creosote treated wood by the
Electric Power Research Institute, Association of American Railroads, and others has conclusively demonstrated
that treated wood products are not a hazardous waste. Under EPA’s and NYSDEC’s rules, such “generator
knowledge” can be utilized in place of testing to determine that a waste is not hazardous. This information can be
used as evidence that treated wood products can be disposed as non-hazardous waste, based on generator
knowledge, in lieu of physical testing.

Generator knowledge information, obtained from the American Wood Preservers Institute (AWPI) can be viewed
at their web site located at www.awpi.org . AWPI’s information comes from studies conducted by the Electric
Power Research Institute (EPRI), the Washington Public Ports Association (WPPA), and the Association of
American Railroads (AAR). EPRI test results are for both penta-treated and creosote-treated wood. WPPA and
AAR test results are for creosote-treated wood.

NOTE: Arsenically-treated (e.g., chromated copper arsenate [CCA]) wood products disposed by the end user are
exempt from classification as a federal hazardous waste regardless of the TCLP results for specified constituents
from any individual sample. Also, wood products treated with preservatives that contain no TCLP constituents (e.g.,
Kodiak Preserved Wood containing Copper Dimethyldithiocarbamate) are not hazardous waste.


http://www.awpi.org/
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SPECIAL NOTES
FOREST INSECT DISEASE CONTROL

MOVEMENT OF WOOD MATERIALS FROM PROJECT SITES

Pursuant to New York State Department of Environmental Conservation (NYSDEC) Regulations, 6NYCRR, part
192.5, Firewood Restrictions to Protect Forests from Invasive Species, it is unlawful to transport any firewood
material more than 50 miles from its point of origin to limit the spread of invasive insect species. “Firewood”
shall mean all wood of any species, cut or not cut, split or not split, regardless of length which is (a) in a form and
size appropriate for use as a fuel, or (b) which is destined for use as a fuel. Firewood shall not include kiln-dried
dimensional lumber, wood that has been chipped to a maximum piece size that is no greater than 1-inch in two
dimensions, or logs or wood being transported to sawmills or other manufacturing facilities for use in their
primary operations. All Thruway Authority (TA) projects are subject to this requirement. Additional information
can be found at the following link: http://www.dec.ny.gov/regs/4079.html

If firewood is to be moved within 50 miles of its point of origin a “Self-Issued Certificate of Origin for Transport
and Possession of Untreated Firewood” must be completed. This form can be found at the following link:
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf

INVASIVE SPECIES AND QUARANTINE MATERIALS MOVEMENT

NYSDEC Regulations, 6NYCRR, part 192.6, Quarantine Orders, No person shall fail to comply with the
provisions of any quarantine order issued by the Department pursuant to Environmental Conservation Law (ECL)
section 9-1303. To the extent the provisions of section 192.5 Firewood Restrictions to Protect Forests from
Invasive Species and such quarantine order are in conflict, the more restrictive provision shall apply. TA is under
New York State and Federal ash quarantines where it is unlawful to transport any ash material outside of several
counties (see quarantine maps at http:/www.agriculture.ny.gov/Pl/eab/emerald ash borer quarantine.pdf and
http://www.dec.ny.gov/animals/47761.html). Therefore, any parts of ash trees, including leaves, bark, stumps,
limbs, branches, roots, and ash logs of any length, and firewood (see above for definition of firewood) from ANY
tree species, are all considered regulated articles and must be handled properly. Tree-felling, clearing and
grubbing operations at project sites may result in the contractor’s need to handle materials from ash tree species
and/or firewood or chips from ANY tree species. To the greatest extent possible in areas of clearing and grubbing,
ash trees should be pre-identified and marked prior to commencement of construction to promote the proper
handling of these materials.

Un-infested ash materials in any form may be moved offsite, but only within the quarantine zone. Firewood from
ANY tree species may never be moved more than 50 miles and never from the quarantine area, into non-
quarantine  areas.  Transport of any wood needs the required transport certificate:
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf

Note: According to the quarantine maps, several parts of the Thruway are the boundary between the quarantine
area (south) and the non-quarantine area (north). Therefore, transport of any wood material would be prohibited
across the roadway from south to north, but acceptable from north to south.

Note: Any ash materials that are known or suspected to be infested with live emerald ash borer pests in any life
stage must be reported immediately to the EIC and/or designee for further appropriate action and coordination
with regulatory agencies.



http://www.dec.ny.gov/regs/4079.html
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf
http://www.agriculture.ny.gov/PI/eab/emerald_ash_borer_quarantine.pdf
http://www.dec.ny.gov/animals/47761.html
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf
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SPECIAL NOTES
FOREST INSECT DISEASE CONTROL

Any ash materials chipped to a size no greater than l-inch in at least two dimensions is considered safe to be
transported outside the quarantine zone, but only in accordance with a Chip/Mulch Agreement and Transport
Agreement received from the NYS Department of Agriculture and Markets (NYSDAM). If any regulated ash
materials must be moved outside of the currently quarantined area, a certification from the NYS Department of
Agriculture and Markets (NYSDAM) or USDA Animal & Plant Health Inspection Service (APHIS)
must be obtained. For further information see the following links:
http://www.dec.ny.gov/animals/47761.html

http://www.agriculture.ny.gov/Pl/eab.html



http://www.dec.ny.gov/animals/47761.html
http://www.agriculture.ny.gov/PI/eab.html
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MARKER RELOCATION DURING CONSTRUCTION
EXISTING MILE MARKERS AND TENTH-MILE MARKERS AND DELINEATORS

All mile markers and tenth-mile markers are to be maintained during construction of this project. The Contractor
will be allowed to temporarily relocate them to avoid damage to them or for constructability purposes. The mile
markers and tenth-mile markers may be moved but the new location must be visible to traffic and be reasonably
close to their original location. The mile markers must be returned to their original location upon completion of
construction at that location. Cost for this work shall be included in the bid price for the various pay items in the
contract, unless the work is specifically called for in the contract documents.

If the contract calls for replacement of existing mile markers and/or tenth-mile markers, they shall remain in
place, or reset to a location reasonably close to their original location, until the new markers are installed.
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SPECIAL NOTE

BIRD / BAT WASTE AWARENESS

The Contractor should be aware that there may be bird/bat waste in the work area. The waste may contain trace
amounts of metals and the fungus Histoplasma capsulatum. Exposure to this fungus can result in the disease
histoplasmosis. Proper health and safety precautions shall be identified in the contractor’s health and safety plan
in accordance with section 107-05. The disposal facility that accepts the bird/bat waste may need documentation
as to its composition to determine that it is non-hazardous and/or otherwise suitable for disposal at that location.



70

BRIDGE (BIN) PLATE

One Bridge Identification Number (BIN) plate will be required for each bridge in this contract. For each
bridge there may, or may not, be an existing BIN plate.

Therefore, one of the following conditions will exist with regard to BIN plates for any particular
structure:

Condition No. 1. A BIN plate is attached to the structure but the nature of the work to be done does not
require its removal.

Condition No. 2. A BIN plate is attached to the structure and the nature of the work to be done requires
its removal.

Condition No. 3. A BIN plate is attached to the structure and is defaced, or otherwise damaged.

Condition No. 4. A BIN plate is not attached to the structure.

Under Condition No. 1. the Contractor's sole obligation shall be to protect the plate from damage during
the course of the work.

Under Condition No. 2. the Contractor shall be required to remove and store the BIN plate until such time
as the BIN plate may be reinstalled without danger of damage. This requirement shall also apply if the
BIN plate is being transferred from an existing abandoned bridge to a new in-service bridge. The
Contractor shall furnish all necessary expansion anchors.

Under Condition No. 3. the Contractor shall be required to furnish and install a new BIN plate, and
remove the damaged BIN plate. The Contractor shall furnish the panel with reflective background,
numerals and expansion anchors. IF the BIN number cannot be deciphered the Engineer will supply the
number.

Under Condition No. 4. the Contractor shall be required to furnish and install a BIN plate on the
completed structure. The Engineer will supply the Bridge Identification Number. The Contractor shall
furnish the panel with reflective background, numerals and expansion anchors.

Regardless of which condition governs the BIN plate installation, should damage occur to the BIN plate

and the Engineer determines it cannot be repaired, the Contractor shall furnish a new plate consisting of

the panel with reflective background, numerals, and expansion anchors at no expense to the State. If the
Engineer determines the BIN plate may be repaired, repair shall be done at no expense to the State. This
requirement applies to all four conditions.

The material requirements for the three parts of the BIN plate are:

Panel with reflective background. The aluminum panel and reflective background shall conform to the
material and fabrication requirements of Material Specification 730-01, Aluminum Sign Panels. The
background material shall be green reflective sheeting conforming to Materials Specification 730-05.01
(Class A Sheeting). The size of the panels shall be 1/8 inch thick by 3 inch by 12 inch. The panels shall

02150 08-23-95
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BRIDGE (BIN) PLATE

have two 5/16 inch drilled or punched holes for mounting, located 1/2 inch from the ends of the panel and
1 1/2 inch from the top or bottom of the panel. The reflective sheeting used to form the background shall
be a minimum of 3 inches wide by 10 inches long, or may be a full 12 inches long.

Numbers. The numbers shall be reflective sheeting conforming to Materials Specification 730-05.01
(Class A Sheeting), except that the adhesive shall be pressure-sensitive such that the numbers can be
applied to the background in the field. The numbers shall be 2 inches high and silver-white in color

conforming to FHWA series C dimensions.

Prior to placing the cutout numbers on the panel, the reflective background shall be clean and free of dirt
and oil which may adversely affect proper adhesion. The numbers shall be placed on the reflective
background, perpendicular to the longitudinal axis of the panel, and vertically centered. The reflective
background and numbers shall be coated and/or edge sealed in accordance with the recommendations of
the sheeting manufacturer.

Expansion Anchors. 1/4 inch diameter by 1 1/2 inch long stainless steel nail drive expansion anchors
meeting GSA Specification FF-S-325, #3.2.5.2 shall be used to attach the BIN plates to concrete and
masonry surfaces.

The BIN plates shall be attached to the beginning abutment of the bridge using expansions anchors. The
plate shall be placed high on the abutment, near the fascia of the bridge.

The cost of this work shall be included in the various items of the contract.

02150 08-23-95
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SPECIAL NOTE

PG BINDER AND MIX DESIGN LEVEL

Requirements of this note apply to all Section 402 and Section 404 Asphalt (HMA and
WMA) items in this contract, except for shim, permeable base, temporary pavements,
and miscellaneous, which may use non-modified PG binders such as PG 64S-22 and
PG 64H-22.

PG BINDER

Use polymer or Terminal Blend Crumb Rubber modified PG 64V-22 (Very High)
meeting the requirements of AASHTO M 332, Standard Specification for Performance
Graded Asphalt Binder using Multiple Stress Creep Recovery (MSCR), for the
production of hot mix asphalt mixtures for this project. In addition, the binder grade must
also meet the elastomeric properties as indicated by one of the following equations for
%R3.2:

1. For Jnr322 0.1, %R32>29.371 * Jnr3.270-2633
2. For Jnr32<0.1, %R32 > 55

Where
Rs.2 is % recovery at 3.2 kPa
Jnr3.2 is the average non-recoverable creep compliance at 3.2 kPa

When terminal blend CRM PG binder is used, the following shall apply:
e Crumb rubber particles shall be finer than #30 sieve size.
e The CRM PG binder shall be storage-stable and homogeneous.
e The Dynamic Shear Rheometer (DSR) shall be set at 2-mm gap.
e The CRM PG binder shall be 99% free of particles retained on the 600 um sieve
as tested in accordance with Section 5.4 of M 332.

Use of polyphosphoric acid (PPA) to modify the PG binder properties is prohibited for
mixtures under this contract. This prohibition also applies to the use of PPA as a cross-
linking agent for polymer modification.

MIX DESIGN

The mixture designs must be developed in accordance with the criteria specified in the
HMA items that are appropriate for the Mixture Design Level of 75 Gyrations.

Note: The PG binder for this project will be modified with polymer or CRM
additives to meet the requirements stated above. Handling of the HMA shall be
discussed at pre-construction and pre-paving meetings.
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HMA WITH CRUSHED GLASS

SCOPE. This specification covers the requirements for the addition of crushed glass to hot mix asphalt
mixtures. The provisions of Section 402 - Hot Mix Asphalt (HMA) Pavements applies except that the
Contractor has the option of blending of the crushed glass in the following mixes:

11/2inch Nominal Max. Size

linch Nominal Max. Size

3/4inch ~ Nominal Max. Size

Truing and Leveling Course

If the Contractor chooses the crushed glass option, the following modifications to the Standard
Specifications shall apply:

MATERIAL REQUIREMENTS
Crushed glass shall be subject to the approval of the Regional Materials Engineer prior to its use. The

crushed glass shall contain no more than 1% (by weight) contaminants and shall meet the following
gradation:

Sieve Size Percent Passing
3/8 inch 100
1/4 inch 90 - 100
No. 30 0-20

Note: The gradation requirements may be modified upon approval by the Regional Materials Engineer.

Crushed glass may be included in the mixture up to 5%, maximum, of the total aggregate weight. The
crushed glass, aggregate, and Performance-Graded Binder (PGB) shall meet the requirements specified in
the Standard Specification 8401-2.01 Hot Mix Asphalt Designs and §401-2.04 Performance-Graded
Binder.

CONSTRUCTION DETAILS

The crushed glass shall be proportioned from a separate feed bin approved by the Regional Materials
Engineer. In addition, all requirements pertaining to aggregate shall apply to crushed glass including the
equipment requirements for automatic proportioning and recording as stipulated for aggregate in §401-
3.08.

METHOD OF MEASUREMENT. The provisions of §401-4 and 8402-4, Method of Measurement,
shall apply.

BASIS OF PAYMENT. The provisions of §402-5, Basis of Payment, shall apply.

01700= eng:402
LL09/06/07 Page 1 of 1
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 USE OF RECLAIMED ASPHALT SHINGLES (RAS) IN THE PRODUCTION OF
ASPHALT MIXTURES

DESCRIPTION. The requirements below cover the use of Reclaimed Asphalt Shingles (RAS)
in the production of asphalt mixtures. Sections 401 and 402 of the NYS Standard Specifications
apply except as modified herein.

MATERIAL REQUIREMENTS

The Contractor has the option of using the following:

e Manufactured Waste (MW) RAS may be used in shim, base, binder, and top courses
(excluding 6.3 HMA Top Course, Waterproofing Bridge Deck Overlay, and Ice Retardant
mixtures).

e Post Consumer Waste (PCW) RAS and may be used in shim, base and b1nder COurses.

The RAS must be stockpiled at the plant facility and shall be subject to the approval of the
Regional Materials Engineer (RME) prior to its use. RAS shall meet the following '
requirements:

e Shall be from a source that has obtained a beneficial use determination (BUD) from the

NYS Department of Environmental Conservation (DEC) as specified in 6 NYCRR 360-
1.15.

Shall be certified to be asbestos free.

e Shall be completely free of nails. In addition, it shall contain no more than 1% by weight
~ of other deleterious materials such as glass, wood, plastic, etc.
e Shall meet the following gradation:

. . Percent Passing
Sieve Size Min Max.
Y4 inch (6.3 mm) 100
#4 (4.75 mm) 90 100
#8 (2.36 mm) 75 90
#16 (1.18 mm) 50 70
#30 (0.600 mm) 30 A 55
~#50 (0.300 mm) 15 40
#100 (0.150 mm) 5 25
#200 (0.075 mm) - 15

The maximum RAS allowed in the mixture is 2% by weight of the total mixture. A Control
Plan for using shingles in HMA shall be developed and submitted to the Regional Materials '
Engineer detailing the control and testing of the stockpiles. RAS shall be uniformly blended with

RAP to reduce clumping and must be stockpiled separate from other stockpiles. Other methods

of reducing RAS clumping can be utilized with the approval of the RME.
Rejuvenator. A rejuvenator shall be added to PCW RAS using a pugmill or similar equipment

to pre-blend and stockpile the rejuvenated PCW RAS. Alternatively, a spray system may be used
to spray the rejuvenator onto the PCW RAS prior to its introduction into the plant mixer. The

EI 15-007 Page 1 of 2 | L 09/10/2015
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USE OF RECLAIMED ASPHALT SHINGLES (RAS) IN THE PRODUCTION OF
ASPHALT MIXTURES

rejuvenator shall meet the requirements of ASTM D 4552, Standard Practice for Classifying
Hot-Mix Recycling Agents. Other liquid products or methods which facilitate softening of the
PCW RAS binder may be used with the approval of the Regional Materials Engineer. The
application rate shall be as recommended by the rejuvenator supplier.

Mixture Design. Prior to production of the HMA, the mixture design shall be developed to meet
all the requirements in the latest Materials Method (MM) 5.16, Hot Mix Asphalt (HMA) Mixture
Design and Mixture Verification Procedures, available on the Department’s website. The
mixture design shall also meet the performance test criteria listed in the table below. The testing
must be performed by an AASHTO Materials Reference Laboratory (AMRL) approved
laboratory that has the capability of performing these tests. When RAS is used in conjunction
with RAP, the total percentage of reclaimed material shall not exceed the maximum of 20% for
Top Course and Binder Course, and 30% for Base Course currently allowed under the
specifications during the production of HMA.

Mixture Performance Test Requirements

Tests : Specification Criteria
Dynamic Modulus, AASHTO TP 79 Report
Flow Number, AASHTO TP 79 200, min.
Flexural Beam Fatigue, AASHTO T 321, 750u-Strains 10,000 cycles, min.
Overlay Tester, TxDOT TEX-248F 300 cycles, min.

Reclaimed PG Binder Ratio: The ratio of reclaimed PG binder from the RAP and RAS to the
total PG binder content shall not exceed 0.2.

CONSTRUCTION DETAILS
The provisions of Section 401 and Section 402 apply except that the RAP/RAS stockpile shall be

tested at a frequency of at least once per day of production to determine the asphalt content and
the gradation of the combined reclaimed material. :

EI 15-007 Page 2 of 2 L 09/10/2015
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REINFORCEMENT FOR CEMENT CONCRETE

Bar reinforcement and wire fabric specified in the Contract Documents shall be in accordance with the following:

Bar Reinforcement used on this project shall meet the requirements of Section 709-01 Bar Reinforcement,
Grade 60, or Section 709-14 Bar Reinforcement, Grade 75, as detailed on the plans. No substitutions will be
allowed. Bar reinforcement (for the items listed below) shall be galvanized and fabricated in accordance with
ASTM A767 and meet the requirements of Section 709-11 Galvanized Bar Reinforcement. The requirements
of ASTM A767 Section 6.8 (Chromating) will not be waived.

Wire Fabric Reinforcement used on this project (for the items listed below) shall meet the requirements of
Section 709-02 Wire Fabric for Concrete Reinforcement. Any Wire Fabric Reinforcement required for the
items listed below shall be galvanized in accordance with Section 719-01 Galvanized Coatings and Repair
Methods, Type |. Galvanized Wire Fabric Reinforcement shall be fabricated and galvanized in accordance
with ASTM A123 and ASTM A767. The requirements of ASTM A767 Section 6.8 (Chromating) will not be
waived.

Item Numbers that require the use of Galvanized Bar Reinforcement and/or Galvanized Wire Fabric
Reinforcement on this project are as follows:

555.09
556.0203
557.2002
557.4102
569.04
586.0310 25
609.04

Reinforcement for Reinforced Concrete Pipe and Related Drainage Structures shall meet the requirements of
Section 706 — Concrete, Clay, and Plastic Pipe.

11/12/14
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SPECIAL NOTES:

BOX BEAM GUIDERAIL ITEMS 606.1203 AND ITEM 606.1403

The Contractor shall only use the Box Beam Guide Rail End Assembly — Type III or Box Beam Median Barrier
End Assembly — Type C that employs a box beam bursting type mandrel to absorb the energy of the impacting
vehicle, otherwise known as the MASH MBEAT (MASH Box Beam Bursting Energy Absorbing Terminal) for
6”x6” Box Beam guide rail or the (NCHRP-350) BEAT-MT (Median Terminal) for 6”x8” Box Beam Median
Barrier.

Vendor contact information is as follows:

ROAD SYSTEMS, INC.

Central Headquarters and Manufacturing

3616 Old Howard County Airport

Big Spring, TX 79720

Phone: (432) 263-2435

FAX: (432) 267-4039

Website: http://www.roadsystems.com/contactus.htm

06/23 BDK
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SPECIAL NOTE

Item 606.28

The Contractor shall only use the MASH Test Level 3 Heavy Post Blocked-Out
Corrugated Beam Median Barrier End Terminal (Energy-Absorbing) known as the
Median Attenuating TREND Terminal - MATT manufactured by VALTIR.

No substitution shall be permitted.

The Vendor Information is as follows:

VALTIR

15601 Dallas Parkway

Suite 525

Addison, Texas 75001

Phone: (888) 356-2363 (USA)
Website: www.Valtir.com

06/23 BDK


http://www.valtir.com/
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SPECIAL NOTE:
CONCRETE BARRIER TO GUIDE RAIL AND MEDIAN BARRIER

Concrete barrier sections that connect to other types of guide rail or median barrier (box beam, corrugated beam,
thrie beam, etc.) shall be pre-cast in accordance with Section 704-05.

10/05
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DELIVERY AND PICK-UP
OF
SIGN PANELS, MILE MARKERS, DELINEATORS AND SNOWPLOW MARKERS

Overhead and ground-mounted sign panels, mile markers, delineators and/or snowplow markers included in the
project will be supplied by the Thruway Authority and delivered to Herkimer Section Maintenance located at
799 Mohawk Street, Herkimer, NY 13350, 1-90, Interchange 30, Herkimer, MP 219.70, for pick-up by the
Contractor. The Contractor shall request the signs from the Engineer a minimum of 45 days prior to the scheduled
installation. The Contractor shall inspect the condition of the signs and notify the Engineer of any defects prior to
pick-up.
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US CUSTOMARY ASPHALT PRICE ADJUSTMENT

ASPHALT PRICE ADJUSTMENT" CONVERSION FACTORS

MATERIAL DESCRIPTION

CONVERSION FACTOR

ITEM NUMBER?

Bituminous Stabilized Course

0.065 t PGB/yd?

302.01

Asphalt Treated Permeable Base,
Type 2

0.035 t PGB/t

402.01190X, 404.01190X

Shim Course

0.0825 t PGB/t

402.05890X, 404.05890X

6.3 Top Course

0.067 t PGB/t

402.06XXXX, 404.06XXXX

9.5 Top Course, T&L, Shoulder Course

0.062 t PGB/t

402.09XXXX, 402.41890X, 404.09XXXX,
404.41890X

12.5 Top Course, T&L, Shoulder Course

0.055 t PGB/t

402.12XXXX, 402.42890X, 404.12XXXX,
404.42890X

19 Binder Course

0.049 t PGB/t

402.19XXXX, 402.43890X, 404.19XXXX,
404.43890X

25 Binder Course

0.045 t PGB/t

402.25XXXX, 402.44890X, 404.25XXXX,
404.44890X

37.5 Base Course

0.040 t PGB/t

402.37XXXX, 404.37XXXX

Paver Placed Surface Treatment,
Types A, B, and C

0.064 t PGB/t

415.0X0F0118

Micro-Surfacing,
Quick-Set Slurry

0.078 t PGB/t

413.0X0F0118, 414.0X0F0118

Straight Tack Coat

0.0026 t PGB/gal

407.0103

Asphaltic Sealants (ASTM 6690)

0.0027 t PGB/gal

402.75XXXX18, 402.76XX0018

Chip Seal

0.0027 t PGB/gal

410.30, 410.02030006

Asphalt Emulsion for Cold Recycling

0.0027 t PGB/gal

416.02XX00RR, 416.20XX00RR, 416.2X,
416.21XX00RR

Fog Seal and Dilute Tack Coat

0.0016 t PGB/gal

407.0102407.01XXXXRR, 410.40,
416.30, 416.040000RR, 416.300000RR

PG Binder for Cold Recycling

0.0043 t PGB/gal

416.22, 416.030000RR, 416.22000018

Asphaltic Sealant — Clean & Seal

0.00004 t PGB/LF
0.225 t PGB/LNMI

402.76XX0008, 412.76XX0001

Asphaltic Sealant — Treating Cracks

0.240 t PGB/LNMI

412.76040001

Asphaltic Sealant — Rout & Seal

0.00005 t PGB/LF
0.270 t PGB/LNMI

402.760100RR, 412.760100RR,
412.760300RR

Repair of HMA Pavement,

See Note 4 633.14, 633.15, 633.16, 619.06xx
Temporary Asphalt
Truing and Leveling, Asphalt Sidewalks, 402.01790X, 402.01890X,
Driveways, Bike Paths, Gutters See Note 5 404.01790X, 404.01890X, 608.020102,

624.02XXXX

Waterproof Bridge Deck Overlay

0.0725 t PGB/t

402.907X0X18
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US CUSTOMARY ASPHALT PRICE ADJUSTMENT

ASPHALT PRICE ADJUSTMENT" CONVERSION FACTORS

N

Notes:

In accordance with Standard Specification §698-3.01, the index value for the asphalt price
adjustment is the average posted price of Performance Graded Binder (PGB) for the month of bid
letting.

Iltem Number - This is the contract pay item number under which these materials are most
frequently paid. Unless indicated otherwise, materials similar to those indicated under the column
entitled “Material Description” are also eligible for adjustment using the factor listed for a similar
material with the same pay unit regardless of the actual contract pay item number.

Quality Adjustment Items (402/404/608/624) are not eligible for asphalt price adjustment.
Asphalt Price Adjustment Conversion Factor based on unit of TON of asphalt placed, not the pay
unit of this item. The conversion factor for HMA Pavement Repair and Temporary Asphalt will be
based on the actual asphalt mixture used.

The conversion factor for Truing and Leveling, Driveways, and other items that allow asphalt mix
options, will be based on the actual asphalt mixtures used.

A two-digit suffix (RR) at the end of a contract pay item indicates a special specification.

The conversion factors for HMA mixed with slag shall be increased by 25%.

t = ton; LF = linear feet; LNMI = lane miles
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US CUSTOMARY FUEL PRICE ADJUSTMENT

FUEL PRICE ADJUSTMENT" CONVERSION FACTORS

MATERIAL DESCRIPTION

CONVERSION FACTOR

ITEM NUMBER?

Unclassified Excavation 0.35 gal/yd? 203.02

Embankment 0.10 gal/yd? 203.03, 620.XX

Fill 0.45 gal/yd? 203.05, 203.06, 203.07, 203.08XX, 203.20,
203.21, 203.25

Controlled Low Strength Material 1.00 gal/yd?® 204.01, 204.02, 204.03, 204.04

Trench/Culvert/Structure Excavation 0.50 gal/yd? 206.01, 206.0201

Bituminous Stabilized Course 1.40 gal/yd?® 302.01, 307.01

Subbase Course 1.00 gal/yd? 304 Items

Asphalt Mixtures 2.50 gal/ton 402 Items?, 404 Items?, 405.01,
608.0201023, 619.0601%, 624.02XXXX3>4,
633.14%* 633.15%>%, 633.16>*

Milling 0.10 gal/yd? 490 Items

Portland Cement Concrete Pavement 3 502 Items3, 503.0101, 503.1011, 503.1012

1.00 gal/yd

Fill Type Retaining Walls 0.45 gal/yd? 554.30XX°, 554.31°, 554.4X°

Footing Concrete & Concrete for 1.00 gal/yd? 555 Items, 582.05

Structures — All classes

Approach Slabs 0.33 gal/yd? 557.2001, 557.2002, 557.2003, 557.2009,
557.22

Structural Slabs with bottom formwork 0.25 gal/yd? 557.01XX, 557.07, 557.30, 557.41XX

Structural Slabs - no bottom formwork 0.15 gal/yd? 557.05XX, 557.09, 557.43XX

Class D and Overlay Concrete 0.05 gal/yd? 557.13, 584 Items

Concrete Barrier, Type A 0.16 gal/ft 606.3001, 606.3021, 606.3031

Concrete Barrier, Type B 0.19 gal/ft 569.01, 606.3002, 606.3022, 606.3032

Concrete Barrier, Type C 0.22 gal/ft 606.3003, 606.3023, 606.3033

Concrete Barrier, Half Section 0.11 gal/ft 569.02, 569.06, 606.3004, 606.3024,
606.3034

Concrete Barrier, Single Slope 0.23 gal/ft 569.05, 569.07, 606.3041, 606.3043,
606.3044

Concrete Barrier Texas & Wide, 0.28 gal/ft 569.08, 606.3051, 606.3053, 606.3054

Single Slope

Concrete Barrier Half Section, Single Slope | 0.17 gal/ft 569.04, 606.3061, 606.3063, 606.3064

Vertical Faced Concrete Parapet 0.10 gal/ft 569.03

Gravel, Stone, Slag 1.00 gal/yd?® 411.01,411.02,411.03, 623.1X

Concrete Sidewalks and Driveways 1.00 gal/yd? 608.01XX

Topsoil 0.45 gal/yd? 610.10, 610.11XX, 610.14XX

Turf Establishment - Performance 0.05 gal/yd? 610.16010020

EB 22-009
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US CUSTOMARY FUEL PRICE ADJUSTMENT

FUEL PRICE ADJUSTMENT! CONVERSION FACTORS

Notes:

1. Inaccordance with Standard Specification §698-3.02, the index value for the fuel price adjustment is the
posted price for the month of bid letting.

2. Item Number - This is the contract pay item number under which these materials are most frequently
paid. Unless indicated otherwise, materials similar to those indicated under the column entitled
“Material Description” are also eligible for adjustment using the factor listed for a similar material with
the same pay units regardless of the actual contract pay item number.

3. Quality Adjustment Items (402/404/502/608/624) are not eligible for fuel price adjustment.

4. Fuel Price Adjustment Conversion Factor based on units of TONS of asphalt placed, not the pay units of
this item.

5. Fuel Price Adjustment Conversion Factor based on units of CY of backfill paid under this item, not the

pay units of this item.

EB 22-009 Page 2 of 2 L 5/01/22
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CONTRACT GOALS FOR DBE/MWBE/SDVOB PARTICIPATION

The New York State Thruway Authority herein after, (“Authority’) is committed to providing and
ensuring Minority-owned Business Enterprises (MBE), Women-owned Business Enterprises,
(WBE) Service-Disabled Veteran-owned Business Enterprises (SDVOB) and Disadvantaged
Business Enterprises (DBE) with opportunities to participate in the Authority’s contracting and
procurement processes in accordance with Title 49, Part 26 of the United States Code of Federal
Regulations (CFR), New York State Executive Law, Articles 15-A, 17-B, and all applicable
federal and state laws, rules, regulations and Executive Orders, including but not limited to
Executive Order 177 - Prohibiting State Contracts with Entities that Support Discrimination, as
incorporated herein and/or contained in the NYS Department of Transportation Standard
Specifications Section 102, “Bidding Requirements and Conditions” to the extent applicable to the
contract.

Goal(s) have been established for this Contract/Agreement, expressed as a percentage of the total
Contract/Agreement amount as follows:

Disadvantaged Business Enterprise - DBE (Federal-Aid)

Disadvantaged Business Enterprise (DBE) Participation Goal: %

Directories and/or Information related to the current certification status of Disadvantaged Business
Enterprises can be obtained from the New York State Certified DBEs website at:
https://nysucp.newnycontracts.com

Minority/Women-Owned Business Enterprise - MWBESs (Non Federal-Aid)

Minority Business Enterprise (MBE) Participation Goal 8 %

Women's Business Enterprise (WBE) Participation Goal 8 %

Directories and/or information related to the current certification status of Minority/ Women Business
Enterprises can be obtained from the New York State Certified MWBE website at: ny.newnycontracts.com

Service-Disabled Veteran-Owned Business Enterprise (SDVOB)

Service-Disabled Veteran-Owned Business Participation Goal 3%

Directories and/or information related to the current certification status of Service-Disabled Veteran
Business Enterprises can be obtained from the New York State Certified SDVOB website at:
0gs.nv.gov/veterans/

Equal Emplovment Opportunity

Minority 21 %
Female 6.9 %

For more information about the development of the goals, see Federal Register, Vol. 45, No. 194, at 65976-65991
(October 3, 1980) (minorities) and Federal Register, Vol. 45, No. 251 at 85750-85751 (December 30, 1980)
(females). The text of these Federal Register notices can be found: * Federal Register Notice: Vol. 45, No. 194, at
65976-65991 (October 3, 1980)

Training Special Provisions v Yes No

Training/Special Provision supplements each of the foregoing prescribed specific Equal Employment Opportunity
percentage goals for utilization of minorities and women in the performance of work for the geographic location of
the contract, included in this Proposal entitled “Equal Employment Opportunity (EEO) Requirements.”

Page 2 of 24
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CHART A

GOALS FOR MINORITY PARTICIPATION

County %
Albany ............oooeini 3.2
Allegany.................... 6.3
Broome ..................... 1.1
* Bronx

Cattaraugus ................. 6.3
Cayuga .......ooeevvvnnennnn. 2.5
Chautauqua ................. 6.3
Chemung .....................2.2
Chenango ................... 1.2
Clinton ..................... 2.6
Columbia ................... 2.
Cortland ..................... 2.5
Delaware ................... 1.2
Dutchess .................... 6.4
Erie ...oovviiiii 7.7
Essex ...ccoovvieeiiiiiiiiil 2.6
Franklin ..................... 2.5
Fulton ..........cc..oo.o... 2.6
Genesee ......ooeeiiiiinn, 59
Greene .........cccoeeinnnn. 2.6
Hamilton ................... 2.6

County %
Herkimer .................. 2.1
Jefferson ................... 2.5
* Kings

| B 2.5
Livingston ................. 53
Madison ................... 38
Monroe .........coeeinnnn... 53
Montgomery ............... 3.2
Nassau ......cooevvvvvnnnnn 5.8
* New York

Niagara ............cceeneene 7.7
Oneida ..................... 2.1
Onondaga .................. 3.8
Ontario ..................... 5.3
Orange ...........coeuee 17.0
Orleans ..................... 5.3
OSWego ...vvvvviiiennnn, 3.8
Otsego ..o.ovvvvvvviinnnnns 1.2
Putnam ................... 22.6
* Queens

Rensselaer ................. 3.2

County %

* Richmond

Rockland ................... 22.6
St. Lawrence .............. 2.5
Saratoga ................... 3.2
Schenectady ............... 3.2
Schoharie .................. 2.6
Schuyler ................... 1.2
Seneca .......cccovvvinnn.n. 59
Steuben .................... 1.2
Suffolk ..................... 5.8
Sullivan .................... 17.0
Tioga ....covvvvieiiin.. 1.1
Tompkins .................. 1.2
Ulster ........cooeevennn.... 17.0
Warren .............oo.ee.l. 2.6
Washington ............... 2.6
Wayne ..........oooeenl. 5.3
Westchester ............... 22.6
Wyoming .................. 6.3
Yates ...ooovveeeennnnnnnnnnn 5.9

* The following goal ranges are applicable to the indicated trades in the Counties of Bronx,
Kings, New York, Queens and Richmond.

Electricians.........cccoeeeveeeennennnne. 9.0to0 10.2 Bricklayers........cccceeeiieecieeennnn. 13.4to0 15.5
Carpenters .......occeeeveereeeneeeenennn. 27.6 t0 32.0 Asbestos workers...........cccueenee. 22.8t028.0
Steam fitters ........ccceeeevveeennennee. 12.2to 13.5 ROOTEIS ..vveeiieeiieeeece e 6.3t07.5
Metal lathers.........cccceeeevverennnnn. 24.6 to 25.6 Iron workers (ornamental).......... 22410 23.0
Painters........cooevveeeveeecieeeieee, 26.0 to 28.6 Cement masons..........cceeeevvveeennne 23.0t0 27.0
Operating engineers ................... 25.6 t026.0 Glaziers.......ccovveveeeviienieeiee, 16.0 to 20.0
Plumbers ......cccceeevvevcieeniieenn. 12.0to 14.5 Plasterers .......ccccevevveevieeeeciieennen. 15.8 to 18.0
Iron workers (structural) ............ 25.9t032.0 Teamsters.......cccevveeveeenveennennen. 22.0to 22.5
Elevator constructors ..................... 5.5t06.5 Boilermakers .........ccccceeeeveeennnen. 13.0to 15.5
Allothers ..........c.ooeviiiininn... 16.4t0 17.5
GOALS FOR FEMALE PARTICIPATION
Goal 6.9%

Page 3 of 24
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COMPLIANCE REQUIREMENTS AND PROCEDURES

It is the policy of the New York State Thruway Authority (“Authority”) to comply with the
provisions of Article 15-A of the New York State Executive Law, which requires that every
contract over $25,000 will afford equality of economic opportunities for minority group members
and women, the facilitation of participation by minority-owned business enterprises and women-
owned business enterprises. The Authority shall establish separate goals for participation of
certified minority-owned business enterprises and women-owned business enterprises on all
Authority contracts where applicable.

In addition, it is the policy of the Authority to ensure participation of DBEs on Federal-Aid
contracts, pursuant to the provisions of Title 49, Part 26 of the United States Code of Federal
Regulations.

Article 17-B of the New York State Executive Law provides for more meaningful participation in
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises
(“SDVOBs”); thereby further integrating such businesses into New York State’s economy. The
Authority recognizes the need to promote the employment of service-disabled veterans and to
ensure that certified SDVOBs have opportunities for maximum feasible participation in the
performance of Authority contracts.

The Authority is further committed to providing equal training and employment opportunities to
minorities and women to participate in the Authority’s contracting and procurement processes, and
by ensuring nondiscrimination in accordance with Appendix A - Standard Clauses for New York
State Thruway Authority Contracts, including Clause 4 — Non-Discrimination Requirements,
Clause 11 - Equal Employment Opportunities for Minorities and Women, Executive Order 11246,
Executive Order 177, Training/Special Provisions and/or all applicable, federal, state, laws, rules,
regulations and Executive Orders.

1. GENERAL PROVISIONS

A. The Contractor and/or all subcontractors/subconsultants, shall comply with the applicable
laws, rules, regulations and provisions governed by this Contract/Agreement, in addition
to any nondiscrimination or diversity practices and provisions of the Contract/Agreement
at no additional cost to Authority.

B. These provisions and requirements shall be included in all subcontracting/subconsultant
contracts/agreements so that these requirements and provisions shall be binding upon all
subcontractors/subconsultants, performing work under this Contract/Agreement.

C. The Contractor/Consultant represents and warrants that, as a condition for award of the Contract,
the Contractor/Consultant has submitted a Statewide Utilization Management Plan (“SUMP”) via
the NYS Contract System (NYSCS) if required by Authority, which lists all proposed
Subcontractors/ subconsultants including an identification of the NYS certified
DBE/MWBE/SDVOB subcontractors/subconsultants/ suppliers the Contractor/Consultant intends
to use to perform the Work of the Contract and to achieve the DBE/MWBE/SDVOB Contract
Goals established in the Contract Documents. In addition, or alternatively, Contractor/Consultant
may have submitted a request for a waiver. Prior to award of the Contract, the Authority approved
Contractor’s/Consultant’s plan to achieve the DBE/MWBE/SDVOB Contract Goals established in
the Contract Documents (DBE/MWBE/SDVOB Utilization Plan) to the extent the Authority did
not approve Contractor’s/Consultant’s request for a waiver of part or all of the
DBE/MWBE/SDVOB Contract Goals. The Authority approval of the DBE/MWBE/SDVOB
Utilization Plan approves a Subcontractor/Subconsultant only for the purpose of the
DBE/MWBE/SDVOB Utilization Plan.
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MBE PROVISIONS FOR NON-FEDERAL AID CONTRACTS AND AGREEMENTS

2. MINORITY/WOMEN-OWNED BUSINESS ENTERPRISES (MWBEs)

In accordance with Article 15-A of the Executive Law, including regulations promulgated
thereunder, the Authority has established the Minority-Owned Business Enterprise (“MBE”)
and/or Women-Owned Business Enterprise (“WBE”) participation goals for this
Contract/Agreement.. Contractor shall facilitate MWBE participation for the scopes of work to be
performed under this Contract/Agreement, to satisfy the participation goals, or document good
faith efforts taken to fulfill the goals in a manner prescribed by the Authority in accordance with
the Compliance Requirements and Procedures specified herein.

The goals are applicable to the total amount payable under any Contract/Agreement awarded from
this procurement and any changes made to the Contract/Agreement.

1. The Authority establishes MWBE goals for all applicable contracts. The MWBE goals for
this Contract/Agreement are located on the “Contract Goals” page of this document and
can also be found in the contractors/consultants documents for this Contract/Agreement.

2. For purposes of providing meaningful participation to certified MWBEs on this
Contract/Agreement and in an effort to attain the certified MWBEs contract goals
identified for this Contract/Agreement, the Contractor should reference the directory of
MWBEs at the following internet address: ny.newnycontracts.com.

3. The Contractor understands that only sums paid to MWBEs for the performance of a
Commercially Useful Function, as that term is defined in 5 NYCRR § 140.1, may be
applied towards the achievement of the applicable MWBE participation goal.

In the performance of this Contract/Agreement, the monetary value of fees, or markup
percentage, charged by the MWBE shall be deemed to represent the Commercially Useful
Function of the MWBE serving as a broker.

4. The Contractor agrees to provide, upon request by the Authority, documentation and/or
evidence of actions taken to demonstrate “Good Faith Efforts,” in accordance with 5
NYCRR § 142.8, to provide meaningful participation by MWBEs as subcontractors and
suppliers in the performance of this Contract/Agreement.

3. MWBE UTILIZATION REQUIREMENTS

The Contract’s/Agreement’s MWBE goals have been established by the Authority based on
certified MWBE availability, job assignments, services to be performed and/or type of work to be
performed under the Contract/Agreement.

In the performance of this Contract/Agreement, 60% of the total participation value shall be
deemed to represent the Commercially Useful Function of the MWBE serving as a supplier and
the mark up and/or broker’s fee shall represent the Commercially Useful Function of the MWBE
serving as a broker.

A. The Contractor shall certify that the Utilization Plan identifies all
subcontractors/subconsultants reflected on Exhibit D of the Contract/Agreement.

B. The Contractor agrees to adhere to the approved MWBE Ultilization Plan in the
performance of the Contract/Agreement.
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C. The Contractor further agrees that failure to submit and/or adhere to such MWBE
Utilization Plan shall constitute a material breach of the terms of the Contract/Agreement.
Upon the occurrence of such a material breach, the Authority shall be entitled to any
remedy provided herein, including but not limited to, a finding that the Contractor is non-
responsible.

Utilization Plan - All Subcontractors (TA-W1022)
4. REPORTING

The Contractor is required to submit forms TA-1023 or TA-W1059 on or before the 10" of each
month, following the month being reported. Monthly reports must be submitted via email, to
Compliance@thruway.ny.gov, however, during the term of the contract, the Contractor may
arrange to provide such reports via a non-electronic method to the Authority by the 10" day
following the end of each month during the term of the Contract/Agreement.

TA-W1023 Payments to DBE/MWBE Subcontractor Firms
5. COMPLIANCE

The Contractor will comply with any procedures and guidelines established by the Director of the
Division of Minority and Women-Owned Business Enterprise (hereinafter the Director) under the
authority of New York State Governor’s Executive Order 8, issued August 3, 1983 (hereinafter
Executive Order 8) and will comply with any rules, regulations and orders of the Director as may
be promulgated pursuant to or under the authority of Executive Order 8, or other applicable law or
order.

6. MWBE WAIVERS

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak to
someone from the Authority’s Office of Compliance for guidance.

B. In accordance with 5 NYCRR § 142.7, a Contractor that is able to document good
faith efforts to meet the goal requirements, as set forth herein, may submit a request
for a partial or total waiver on Form TA-W1077, accompanied by supporting

documentation. A Contractor may submit the request for waiver at the same time it
submits its MWBE Utilization Plan.

Supporting documentation of good faith efforts shall include, but not be limited to:
1. Evidence of targeted and specific outreach to MWBEs;

2. Logs, written correspondence, records of telephone contacts and other
information to document responses from MWBEs to the Contractor outreach;

3. Copies of advertisements for participation by MWBEs in appropriate general
circulation, trade, and minority or women-oriented publications;

4. The dates of attendance at any pre-bid, pre-award, or other meetings, if any,
scheduled by the Authority with MWBEs; and,
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5. Information describing specific steps undertaken by the Contractor to reasonably
structure the Agreement’s scope of work to maximize opportunities for MWBE
participation.

C. If arequest for waiver is submitted with the MWBE Utilization Plan and is not
approved by the Authority at that time, the provisions of clauses (C - H) will apply.

If the documentation included with the Contractor waiver request is complete, the
Authority shall evaluate the request and issue a written notice of acceptance or denial
within 20 business days of receipt.

D. Contractor shall attempt to utilize, in good faith, certified MWBEs, during the
performance of the Contract/Agreement. Requests for a partial or total waiver of
established goal requirements may be made to the Authority, at time of bid/proposal
submission, subsequent to award of the Contract/Agreement or at any time during the
term of the Contract/Agreement, but must be made no later than prior to the
submission of a request for final payment on the Contract/Agreement.

E. If the Authority, upon review of the MWBE Ultilization Plan and Monthly MWBE
Form TA-1023 — Payments to DBE/MWBE/SDVOBs, determines that Contractor is
failing or refusing to comply with the Contract’s/Agreement’s MWBE goals and no
waiver has been granted in regards to such non-compliance, the Authority may issue a
notice of deficiency to the Contractor.

F. The Contractor must respond to the notice of deficiency within seven business days
of receipt. Such response may include a request for partial or total waiver of the
Contract’s/Agreement’s MWBE goals.

G. Ifthe Contractor, after making good faith efforts, is unable to achieve the MWBE goals
stated herein, the Contractor may submit a request for a waiver to the Office of
Compliance. Such waiver request must be supported by evidence of the good faith
efforts by the Contractor to achieve the maximum feasible MWBE participation
towards the applicable MWBE goals. If the documentation included with the waiver
request is complete, the Authority shall evaluate the request and issue a written notice
of approval or denial within twenty (20) business days of receipt.

H. If the Authority, upon review of the MWBE Utilization Plan and the forms TA-W1023
or TA-W1059 as described in Section 4, or any other relevant information, determines
that the Contractor is noncompliant, deficient or failing to document the good faith
efforts to meet the Contract’s/Agreement’s MWBE goals or requirements and no
waiver has been issued in regards to such non-compliance, the Authority may issue a
notice of deficiency to the Contractor. The Contractor must respond to the notice of
deficiency letter within seven (7) business days of receipt. Such response may include
a request for partial or total waiver of the Contract’s/Agreement’s MWBE goals.

Waiver requests shall be sent to the Authority’s Office of Compliance at
Compliance@thruway.ny.gov.
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Contractor Forms:

Forms are located at: thruway.ny.gov/business/contractors/forms/index.html

Questions regarding compliance with MWBE participation goals, requirements and provisions
should be directed to the Authority’s Office of Compliance.

7. NON-COMPLIANCE

A. Where the Authority determines that the Contractor is not in compliance with the
requirements specified herein and/or other contract requirements, refuses to comply with
such requirements, or if the Contractor is found to have willfully and intentionally failed
to comply with the MWBE participation goals, the Contractor may be found in breach of
the contract, which may result in withholding of any mobilization pay item and monthly
estimates, a delay in award of the Contract/Agreement, a finding that the Contractor is non-
responsible, and/or the Authority may impose liquidated damages.

B. Such liquidated damages shall be calculated as an amount equaling the difference between:

1. All sums identified for payment to MWBEs had the Contractor achieved the
contractual MWBE goals; and

2. All sums actually paid to MWBESs for work performed or materials supplied
under the Contract/Agreement.

C. In the event a determination has been made by the Authority, after Contractor has been
afforded due process, which requires the payment of liquidated damages, Contractor shall
pay such liquidated damages to the Authority within sixty (60) days after such
determination or the Authority shall have the ability to withhold such amount from
Contractor unless prior to the expiration of such sixtieth day, the Contractor has filed a
complaint with the Director of the Division of Minority and Women’s Business
Development pursuant to 5 NYCRR § 142.12, in which event the liquidated damages shall
be payable or withheld from the Contractor only in the event of a determination adverse to
the Contractor following the complaint process.
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SERVICE-DISABLED VETERAN-OWNED BUSINESS ENTERPRISES (SDVOB)

Article 17-B of the New York State Executive Law provides for meaningful participation in
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises
("SDVOB"), thereby further integrating such businesses into New York State's economy. The
Authority recognizes the need to ensure that certified SDVOBs have opportunities for maximum
feasible participation in the performance of Authority contracts. In recognition of the service and
sacrifices made by service-disabled veterans and in recognition of their economic activity in
doing business in New York State, Contractor is required to foster participation of SDVOBs in
the fulfillment of the requirements of the Contract/Agreement.

In accordance with Article 17-b of the Executive Law, including regulations promulgated
thereunder, the Authority has established the SDVOB participation goals for this
Contract/Agreement, set forth in the “Contract Goals” page of this agreement.

Contractor shall facilitate SDVOB participation for the scopes of work to be performed under this
Contract/Agreement, and/or document good faith efforts taken to achieve the goals in a manner
prescribed by the Authority in accordance with the Compliance Requirements and Procedures
specified herein.

1. SDVOB GOALS

The goals are applicable to the total amount payable under this Contract/Agreement and any
changes made to the Contract/Agreement.

1. The Authority establishes SDVOB goals for all applicable contracts/agreements. The
SDVOB goals for this Contract/Agreement are located on the “Contract Goals” page of
this document and can also be found in the procurement documents pertaining to this
Contract/Agreement.

2. For purposes of providing meaningful participation to certified SDVOBs on this
Contract/Agreement and in an effort to attain the certified SDVOB goals for this
Contract/Agreement, the Contractor should reference the directory of SDVOBs at the
following internet address: online.ogs.ny.gov/SDVOB/search

3. Contractor must document "Good Faith Efforts" to provide meaningful participation by
SDVOB:s as subcontractors or suppliers in the performance of the Contract/Agreement
(see clause 4 below).

2. SDVOB UTILIZATION PLANS

A. In accordance with 9 NYCRR § 252.2(i), Bidders/Proposers are required to submit a
completed SDVOB Utilization Plan on Form TA-W1022 within 10 business days of letting.

B. The Utilization Plan shall list the certified SDVOBs that the Contractor intends to use to
perform work on the Contract/Agreement, a description of the work that the Contractor intends
the SDVOB to perform to meet the goals on the Contract/Agreement, the estimated dollar
amounts to be paid to a certified SDVOB, or, if not known, an estimate of the percentage of
Contract/Agreement work the SDVOB will perform. By signing the Utilization Plan, the
Contractor acknowledges that making false representations or providing information that shows
a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is
prohibited by law and may result in penalties including, but not limited to, termination of a
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contract for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any
modifications or changes to the agreed participation by SDVOBs after the award of the
Contract/Agreement and during the term of the Contract/Agreement must be reported on a
revised Utilization Plan and submitted to the Authority’s Chief Compliance Officer for approval.

C. The Authority will review the submitted SDVOB Utilization Plan and advise the
Contractor of the Authority’s acceptance or issue a notice of deficiency within 20 business days
of receipt.

D. If a notice of deficiency is issued, Contractor agrees that it shall respond to the notice of
deficiency, within seven business days of receipt, by submitting to the Authority a written
remedy in response to the notice of deficiency. If the written remedy that is submitted is not
timely or is found by the Authority to be inadequate, the Authority shall notify the Contractor
and direct the Contractor to submit, within five business days of notification by the Authority, a
request for a partial or total waiver of SDVOB participation goals on Form TA-W1077
Contractor/Consultant Waiver Request. Failure to file the waiver request form in a timely
manner may be grounds for disqualification of the bid or proposal.

E. The Authority may disqualify a Contractor’s bid/proposal/letter of interest as being non
responsive under the following circumstances:

(a) If a Contractor fails to submit a SDVOB Ultilization Plan;
(b) If a Contractor fails to submit a written remedy to a notice of deficiency;
(©) If a Contractor fails to submit a request for waiver; or

(d) If the Authority determines that the Contractor has failed to document and/or demonstrate
good faith efforts.

F. If Contractor is awarded a Contract/Agreement, Contractor certifies that it will follow the
submitted SDVOB Utilization Plan for the performance of SDVOBs on the Contract/Agreement
in accordance with the prescribed SDVOB compliance requirements and procedures for the
Contract/Agreement goals set forth in this agreement.

G. Contractor further agrees that failure to use SDVOBs as agreed in the Utilization Plan
shall constitute a material breach of the terms of the Contract/Agreement. Upon the occurrence
of such a material breach, the Authority shall be entitled to any remedy provided herein,
including but not limited to, a finding of Contractor non-responsibility.

3. SDVOB WAIVER

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak with
someone from the Authority’s Office of Compliance for guidance.

B. In accordance with 9 NYCRR § 252.2(m), a Contractor that is able to document good faith
efforts to meet the goal requirements, as set forth herein, may submit a request for a partial or
total waiver on Form TA-W1077, accompanied by supporting documentation. A Contractor may
submit the request for waiver at the same time it submits its SDVOB Utilization Plan.

If a request for waiver is submitted with the SDVOB Utilization Plan and is not approved by the
Authority at that time, the provisions of clauses 2 (C), (D) & (E) will apply. If the documentation
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included with the Contractor's waiver request is complete, the Authority shall evaluate the
request and issue a written notice of acceptance or denial within 20 days of receipt.

C. Contractor shall attempt to utilize, in good faith, certified SDVOBSs, during the performance
of the Contract/Agreement. Requests for a partial or total waiver of established goal
requirements may be made to the Authority, at time of bid submission, subsequent to
Contract/Agreement award or at any time during the term of the Contract/Agreement, but must
be made no later than prior to the submission of a request for final payment on the
Contract/Agreement.

D. If the Authority, upon review of the SDVOB Utilization Plan and Monthly SDVOB Form
TA-1023 Payments to DBE/MWBE/SDVOBs determines that Contractor is failing or refusing to
comply with the contract goals and no waiver has been granted in regards to such
non-compliance, the Authority may issue a notice of deficiency to the Contractor.

The Contractor must respond to the notice of deficiency within seven business days of receipt.
Such response may include a request for partial or total waiver of the Contract/Agreement
SDVOB goals.

Waiver requests shall be sent to the Authority’s Office of Compliance at
Compliance@thruway.ny.gov.

4. GOOD FAITH EFFORTS

In accordance with 9 NYCRR § 252.2(n), Contractor must document their good faith efforts
toward utilizing SDVOBs on the Contract/Agreement. Evidence of required good faith efforts
shall include, but not be limited to, the following:

(1) Copies of solicitations to SDVOBs and any responses thereto.

(2) Explanation of the specific reasons each SDVOB that responded to Contractor’s solicitation
was not selected.

(3) Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled
by the Authority with certified SDVOBs which the Authority determined were capable of
fulfilling the SDVOB goals set in the Contract/Agreement.

(4) Information describing the specific steps undertaken to reasonably structure the
Contract/Agreement scope of work for the purpose of subcontracting with, or obtaining supplies
from, certified SDVOBs.

(5) Other information deemed relevant to the waiver request.
5. MONTHLY SDVOB CONTRACTOR COMPLIANCE REPORT

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB
Contractor Compliance to the Authority during the term of the Contract/Agreement for the
preceding month's activity, documenting progress made towards achieving the
Contract/Agreement SDVOB goals.

This information must be submitted by the Contractor, using Form TA-1023 Payments to
DBE/MWBE/SDVOBs available on the Authority’s website, reflecting the preceding month's
activities. Timely, complete and accurate forms must be submitted to
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Compliance@thruway.ny.gov, by the 10th day of each month, with a courtesy copy to Thruway
Project Engineer (TPE)/Engineer in Charge (EIC).

6. NON-COMPLIANCE

Where the Authority determines that the Contractor is not in compliance with the requirements
specified herein and/or other contract requirements, refuses to comply with such requirements, or
if the Contractor is found to have willfully and intentionally failed to comply with the SDVOB
participation goals, the Contractor may be found in breach of the contract, which may result in
withholding of any mobilization pay item and monthly estimates, a delay in award of the
Contract/Agreement, a finding that the Contractor is non-responsible, and/or the Authority may
impose other breach of contract damages.

7. BREACH OF CONTRACT AND DAMAGES

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and
intentionally failed to comply with the SDVOB participation goals set forth in the
Contract/Agreement, shall be found to have breached the Contract/Agreement and Contractor
shall pay damages equivalent to the Authority’s expenses for personnel, supplies and overhead
related to establishing, monitoring, and reviewing certified Service-Disabled Veteran-Owned
Business Enterprise programmatic goals for the specific Contract/Agreement.

Questions regarding compliance with SDVOB participation goals should be directed to the
Authority’s Office of Compliance.

All forms are available at:

For Contractors: thruway.ny.gov/business/contractors/forms/index.html
For Consultants: thruway.ny.gov/business/consultants/forms/index.html
For Purchasers: thruway.ny.gov/business/consultants/forms/index.html

EQUAL EMPLOYMENT OPPORTUNITY AND REMOVAL OF INSTITUTIONAL
POLICIES OR PRACTICES THAT FAIL TO ADDRESS THE HARASSMENT AND
DISCRIMINATION OF INDIVIDUALS

Contractor agrees to comply with all Authority Compliance Requirements and Procedures, in
accordance with the terms and conditions of Appendix A — Standard Clauses for New York State
Thruway Authority Contracts including Clause 4 — Non-Discrimination Requirements and Clause
11 - Equal Employment Opportunities for Minorities and Women.

Equal Employment Opportunities for minority group members and women (“EEO”) and related
provisions shall be deemed supplementary to, and not in lieu of, the nondiscrimination provisions
required by New York State Executive Law Article 15 (the “Human Rights Law”) and other
applicable federal, state, and local laws.

In the performance of this Contract/Agreement, Contractor shall demonstrate compliance with
the Work Force Diversity Requirements and Procedures Regarding Equal Employment
Opportunities for Minority Group Members and Women, pursuant to 5 NYCRR § 143,
Executive Order 177, and all other applicable federal, state and local laws, rules and regulations.
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The Contractor will be required to submit its written Policy Statement ensuring “Equal
Employment Opportunity and Removal of Institutional Policies or Practices That Fail to Address
the Harassment and Discrimination of Individuals,” to the Authority within 10 business days after
the letting/bid opening.

During the performance of this contract, the Contractor agrees to comply with the Equal
Employment Opportunity (EEO) requirements specified herein.

1. DEFINITIONS — As used in these requirements, the following definitions will apply:

A. “Covered Area” means the geographical area described in the solicitation from which this
contract resulted or the geographic area within which this contract will be performed.

B. “Authority” means the New York State Thruway Authority.

C. “Executive Director” means the Executive Director of the New York State Thruway
Authority, or his/her duly authorized representative.

D. “Office of Compliance” means the Thruway Authority’s Office of Compliance or his/her duly
authorized representative.

E. “Employer Identification Number” means the Federal Social Security Number used on the
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department form 941.

F. “Minority” includes:

(1) Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin);

(i1) Hispanic (a person of Mexican, Puerto Rican, Dominican, Cuban, Central or South
American descent of either Indian or Hispanic origin, regardless of race;

(ii1) Asian and Pacific Islander (all persons having origins in any of the original peoples
of the Far East, Southeast, Asia, the Indian Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through
membership and participation or community identification. Identification may be made
by any suitable authority in the community such as an educational institution, religious
organization, or a state agency).

2. NON-DISCRIMINATION CLAUSE

The Contractor will ensure equal employment opportunity by not discriminating against any
applicant for employment because of race, color, religion, sex, national origin, age, disability, or
marital status, regarding, (among other things) the following: upgrading, demotion, transfer,
recruitment, recruitment advertising, layoff, termination, rates of pay or other forms of
compensation and selection for training, including apprenticeship.

3. MINORITY AND WOMEN EMPLOYMENT GOALS

The Contractor shall make a good faith effort to ensure equal employment opportunity by taking
the affirmative action’s set forth in paragraph 5A through P of these requirements. The
Bidder’s/Proposer’s/Contractor’s/Consultant’s/Engineer’s success in achieving or bettering the
goals set forth on the contract goals page, shall be a substantial factor in any determination of
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whether the Contractor has complied with its obligation to ensure equal employment opportunity
in the performance of this Contract/Agreement. The goals are expressed as percentages of the
total hours of employment and training that the Contractor should reasonably be able to give to
female or minority employees in a certain covered area. The hours of minority and female
employment and training must be substantially uniform throughout the length of the
Contract/Agreement, and in each trade. These goals were established from materials published
by the NYS Department of Economic Development based on appropriate workforce,
demographic or other relevant data or labor force developed by the Division of Minority &
Women’s Business Development utilizing the 1990 Census Data.

4. AFFIRMATIVE ACTION STEPS AND NON-FEDERAL TRAINING
REQUIREMENTS

The Contractor shall implement affirmative action steps at least as extensive as the following:

A. Ensure and maintain a working environment free of harassment, intimidation, and coercion at
all sites, and in all facilities at which the Contractor’s employees are assigned to work. The
Contractor shall specifically ensure that all foremen, superintendents, and other on-site
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a
working environment, with specific attention to minority and female individuals working at such
sites or in such facilities.

B. Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community organizations
when the Contractor or its unions have employment opportunities available, and maintain a
record of the organizations’ responses.

C. Maintain a current file of the name, address, and telephone number of each minority and
female off-the street applicant and minority or female referral from a union, a recruitment source,
or community organization and of the action which was taken with respect to each such
individual.

If such individual was sent to the union hiring hall for referral and was not referred back to the
Contractor by the union, or if referred, not employed by the Contractor, this shall be documented
in writing to the Office of Compliance and noted in the file with the reasons therefore, along with
whatever additional actions the Contractor may have taken.

D. Provide immediate written notification to the Office of Compliance when the Contractor has
information that the union referral process has impeded the Contractor’s efforts to meet its
obligation.

E. Develop on-the-job training opportunities and/or participation in training programs which
expressly include minorities and women, including upgrading programs and apprenticeships and
trainee programs relevant to the Contractor’s employment needs, especially those programs
funded or approved by the United States Department of Labor, the New Y ork State Department
of Labor, or the New York State Thruway Authority and appropriate for utilization on New York
State Thruway Authority projects. The Contractor shall provide notice of these programs to the
sources compiled under 5B. above. If the Contractor fails to develop or participate in such
apprentice or training programs, its failure to meet the goal set forth herein will be presumed to
be noncompliance with these requirements.

F. Disseminate the Contractor’s equal employment opportunity policy by providing notice of the
policy to unions and training programs and requesting their cooperation in assisting the
Contractor in meeting its equal employment opportunity obligations, by including it in any
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policy, annual and collective bargaining agreement, by publicizing it in the company newspaper,
annual report, and other similar items, by specific review of the policy with all management
personnel and with all minority and female at least once a year, and by posting the Contractor’s
equal employment opportunity policy on bulletin boards accessible to all employees at each
location where work under this contract is performed.

G. Review, at least annually, the Contractor’s equal employment opportunity policy and
affirmative action obligations under this requirement with all employees having any
responsibility for hiring, assignment, layoff, termination, or other employment decision,
including specific review of these items with on-site supervisory personnel such as
superintendents, general forepersons, etc., prior to the initiation of work at any job site.

A written record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.

H. Disseminate the Contractor’s equal employment opportunity policy externally by including it
in any advertising in the news media, specifically including minority and female news media,
and providing written notification to, and discussing the Contractor’s equal employment
opportunity policy with, other Contractors and subcontractors with whom the Contractor does or
anticipates doing business.

I. Direct its recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female students,
and to minority and female recruitment and training organizations serving the Contractor’s
recruitment area and employment needs. Not later than one month prior to the date for the
acceptance of applications for apprenticeship or other training by any recruitment source, the
Contractor shall send written notification to organizations such as the above describing the
openings, screening procedures, and tests to be used in the selection process.

J. Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer, and vacation employment to
minority and female youth both on the site and in other areas of the Contractor’s workforce.

K. State in all solicitations or advertisements for employees placed by or on behalf of the
Contractor that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, national origin, age, disability, or marital status.

L. Conduct, at least annually, an inventory and evaluation of all minority and female personnel
for promotional opportunities and encourage these employees to seek or to prepare for such
opportunities through appropriate training or other similar activities.

M. Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the equal employment opportunity policy and the
Contractor’s obligations under this requirement are being carried out.

N. Ensure that all facilities and company activities are non-segregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy between
the sexes.

O. Send to each labor union or representative of workers with which the Contractor has a
collective bargaining agreement or other contract or understanding, a notice advising the said
labor union or workers’ representative of the Contractor’s commitments under this requirement
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and post copies of the notice in conspicuous places available to employees and applicants for
employment.

P. Conduct a review, at least annually, of all supervisors’ adherence to, and performance under,
the Contractor’s equal employment opportunity policies and affirmative action obligations.

5. CONTRACTOR/CONSULTANT ASSOCIATIONS

Contractor is encouraged to participate in voluntary associations which assist in fulfilling one or
more of their affirmative action obligations. The efforts of a contractor association, joint
contractor union, contractor community, or other similar group of which the Contractor is a
member and participant, may be asserted as fulfilling one or more of its obligations under this
requirement provided that the Contractor actively participates in the group, makes every effort to
ensure that the group has a positive impact on the employment of minorities and women in the
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s
minority and female workforce participation, makes a good faith effort to meet its individual
goals, and can provide access to documentation which demonstrates the effectiveness of actions
taken on behalf of the Contractor. The obligation to comply, however, is the Contractor’s and
failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s
noncompliance.

6. TRANSFER OF MINORITY OR FEMALE EMPLOYEES

Through implementing the affirmative action’s set forth above and the Contractor’s other efforts
to ensure equal employment opportunity, the Contractor must have made a commitment to
employ minorities and women throughout the life of the contract. The transfer of minority or
female employees or trainees from Contractor to Contractor or from project to project for the
sole purpose of meeting the Contractor’s goals shall be violation of the contract.

7. CREDITING NON-WORKING TRAINING HOURS TOWARD EMPLOYMENT
GOALS

In order for the non-working training hours of apprentices and trainees to be counted in meeting
the goals, such apprentices and trainees must be employed by the Contractor during the training
period, and the Contractor must have made a commitment to employ the apprentices and trainees
at the completion of their training, subject to the availability of employment opportunities.
Trainees must be trained pursuant to training programs approved by the United States
Department of Labor, the New York State Department of Labor or the New York State Thruway
Authority and appropriate for utilization on the New York State Thruway Authority projects.

8. REQUIRED RECORDS

A. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the Contractor’s equal employment opportunity policy is being carried out
and to keep records. The records shall include the names, address, telephone number,
construction trade, union affiliation, if any, employee identification number when assigned,
social security number, race, sex, status (e.g. mechanic, apprentice, trainee, helper or laborer),
dates of changes in status, hours worked per week in the indicated trade, rate of pay and
locations at which the work was performed for each employee.

Records shall be maintained in an understandable and retrievable form. To the extent that records
kept by the Contractor for other purposes satisfy the requirements of this paragraph, the
Contractor need not maintain separate records.
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B. Contractor shall submit on a monthly basis “Monthly Workforce Utilization Composite”
(Form TA-W1017) to the TPE/EIC for approval and submitted electronically upon approval to
Compliance@thruway.ny.gov. The report shall reflect a monthly composite of the total
cumulative hours of work for the entire project workforce (including all subcontractors) from the
start of the contract through the contract ending date. For the purpose of composite reporting, the
employment and training hours for females and minorities shall be calculated separately. Female
utilization hours (minority and non-minority) shall be counted towards female utilization and
minority female utilization hours shall also be counted towards minority utilization hours.

C. All records required by this Section must be retained for a period of six years following
completion of the contract work and shall be available at reasonable times and places for
inspection by authorized representatives of the Authority or the Office of Compliance.

9. GOALS NOT TO BE USED TO DISCRIMINATE

The Contractor shall not use the goals or affirmative action requirements to discriminate against
any person because of race, color, religion, sex, national origin, age disability, or marital status.

10. AVAILABILITY OF CONTRACTOR’S RECORDS

The Contractor will furnish all information and reports as may be required by the Authority or by
rules, regulations and orders incorporated herein by the Authority and will permit access to its
books, records and accounts by the Authority’s Office of Compliance for purposes of monitoring
and investigating compliance with these requirements and such rules, regulations, orders,
procedures and guidelines.

11. ENFORCEMENT

In order to determine whether the Contractor has complied with the requirements, the Authority
may proceed by order to show cause, compliance conference, hearing or any other lawful
procedure upon due notice in writing to the Contractor. In the event the Authority finds that the
Contractor has failed to comply with these requirements, this contract may be canceled,
terminated, or suspended in whole or in part or liquidated damages may be imposed in
accordance with the procedures authorized in Section 312 of Executive Law 15-A, Section 40 of
the Highway Law, provisions of this Contract/Agreement, relevant laws and statutes as deemed
appropriate by the Authority, at no cost or liability to the Authority.

In accordance with EO 177 entitled “Prohibiting State Contracts with Entities that Support
Discrimination”, provisions of this Contract/Agreement and Section 40 of the Highway Law, the
Contractor may be declared ineligible for further New York State government contract or
construction contracts, and such other sanctions may be imposed and remedies invoked as
deemed appropriate by the Authority by rule, regulation, or order of the Authority, or as
otherwise provided by law.

12. CONTRACTOR’S RESPONSIBILITY REGARDING COLLECTIVE BARGAINING
AGREEMENT

Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement to refer either minorities or women
shall excuse the Contractor’s obligations under these requirements, any rules, regulations,
procedures and guidelines promulgated or established pursuant to Executive Order 21.
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13. APPLICABILITY TO SUBCONTRACT

As per Section 312 of Executive Law 15-A the Contractor will physically include the document
Equal Employment Opportunity Requirements as part of every subcontract or purchase order
unless exempted by rules, regulations, or orders of the Director, pursuant to the Executive Order
8, and such requirements shall be binding upon each subcontractor, service provider, or vendor.
The Contractor will take such action with respect to any subcontract or purchase order as the
Authority may direct as a means of enforcing such provisions, including sanctions for

noncompliance; provided, however that in the event the Contractor becomes involved in or is
threatened with litigation by a subcontractor or vendor as a result of any provision or direction
issued pursuant to these requirements or by the Authority, the Contractor may request the State
of New York to enter into such litigation or dispute to protect the interests of the State of New
York.

14. EQUAL EMPLOYMENT OPPORTUNITY OFFICER

The Contractor will designate and make known to the Office of Compliance who will have the
responsibility for and must be capable of effectively administering and promoting an active
Contractor program of equal employment opportunity and who must be assigned adequate
authority and responsibility to do so.

15. COMPLAINTS OF ALLEGED DISCRIMINATION/SEXUAL HARASSMENT

The Contractor will promptly investigate all complaints of alleged discrimination/sexual
harassment made to the Contractor in connection with his/her obligations under this contract,
will attempt to resolve such complaints, and will take appropriate corrective action within a
reasonable time. If the investigation indicates that the discrimination/sexual harassment may
affect persons other that the complainant, such corrective action shall include such other persons.
Upon completion of each investigation, the Contractor will inform every complainant of all of
his or her avenues of appeal, including the New York State Division of Human Rights and Equal
Employment Opportunity Commission.

The Contractor shall inform the Office of Compliance (within 24 hours) in writing of any formal
or informal complaint, incident or any issue of discrimination/sexual harassment. Results of
investigation must be submitted to the Office of Compliance within ten (10) days of the
complaint.

TRAINING SPECIAL PROVISIONS

TA-1041 — Training Report
TA-1046 — Monthly Training Report

This work shall consist of the employment and meaningful and effective training of minority and
women in New York State Thruway Authority approved training programs leading to their
qualification as journeyworkers in the skilled trades required in highway construction. This
Training/Special Provision supplements the Equal Employment Opportunity requirements
included elsewhere in this Proposal entitled “Equal Employment Opportunity (EEO)
Requirements”. Each of the foregoing prescribed specific percentage goals for utilization of
minorities and women in the performance of work for the geographic location of the contract.

GENERAL: The primary objective of this Training/Special Provision is to provide training
opportunities to minorities and women in construction trades for two purposes:

Page 18 of 24



102

1. To maintain a pool of qualified minorities and women to replace those journeyworkers who,
in the natural course of events, will leave the workforce; and

2. To provide minorities and women as indentured apprentices or trainees in those geographic
areas where shortages in minorities and women journeyworkers are recognized because of the
Contractor’s inability to meet the EEO goals set forth in this contract.

Each contract which contains this Training/Special Provision shall require the training of at least
one minority or woman indentured apprentice or trainee. Such individual shall be approved by
the Authority. Other than this initial training obligation, to be undertaken and provided by the
Contractor, no additional training obligations will exist under this Training/Special Provision
unless the goals for minority and women employment and training in the skilled workforce

are not continuously met on the contract and generally distributed amongst the trades. In the five
counties of New York City, the goals specified for each trade are applicable and must be met.
Whenever the goals are not met, additional minorities and/or women indentured apprentices and/
or trainees will be assigned or approved in numbers necessary to meet the goals. Data necessary
to determine if goals are being met will be provided on Contractor and Subcontractor
Employment Utilization Reports (Form TA-1017-9). The data will be verified by the visual
observance of the Project Engineer, or designated project inspectors, and hours of employment
reported on Contractor or Subcontractor certified weekly payrolls.

The number of minorities and women indentured apprentices and trainees required to be trained
under this item shall not exceed 12% of the total journeyworker workforce on the contract, i.e.
no more than 1 in 8 of the skilled workforce is required to be a minority or woman indentured
apprentice or trainee. This limitation applies regardless of minority and women representation in
the trades. However, this limit on required training in no way absolves the Contractor of the
responsibility to comply with the EEO requirements.

PRE-AWARD MEETING: Before the Contractor will be allowed to begin work, the
Contractor shall attend a Pre-award Meeting and shall submit for Authority use and acceptance, a
Workforce and Training Utilization Schedule (Form TA-1024) which shall be correlated to the
Contractor’s contract work schedule. The Schedule shall include at least the following
information:

1. A work schedule for the entire contract,

2. An estimate of the work force required to conform to the work schedule on a monthly
basis including an estimate of the workforce in each trade and/or work classification
projected to be used including Subcontractors,

3. Separate estimates of the number of minorities and women indentured apprentices or
trainees that would be required in each skilled trade to meet the contract EEO
employment goals for that trade assuming no minorities or women journeyworkers in the
workforce,

4. The proposed training programs to be used and the starting dates for training in each
trade and/or work classification,

5. An estimate of the availability of minorities and women journeyworkers in numbers
sufficient to meet the EEO contract goals, and
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6. Any proposal by the Contractor to use trainees or indentured apprentices to make up for
anticipated EEO goal shortfalls. Such proposals shall include the name and craft of any
individual proposed by the Contractor as the required trainee or indentured apprentice. In
the case of an indentured apprentice, evidence of indentureship and registration of the
approved apprenticeship program must be included.

No contract work may be undertaken until the Authority has accepted the Workforce and
Training Utilization Schedule. The Contractor shall submit a revised Workforce and Training
Utilization Schedule at such times as major changes in the contract work schedule occur which
substantially affect the previously submitted schedule.

RECRUITMENT: Although the training requirements of this Training/Special Provision are
not intended, and shall not be used to discriminate against any applicant for training, whether a
member of a protected class or not, it is recognized that non-minority males have traditionally
been and continue to be trained, either formally or on-the-job in an informal manner, for work in
the trades utilized in construction work. Therefore, until such time that representative numbers of
minorities and women complete training and their utilization as journeyworkers is demonstrated
to the extent of the participation goals as set forth in the Authority’s construction contract,
training required under this Training/Special Provisions will be primarily limited to minorities
and women.

Thus, the Contractor shall demonstrate compliance with the intent of this Training/
Special Provision by affording the Authority the opportunity to:

1. First, approve the use of a minority or woman indentured apprentice known to the Contractor
through an existing Joint Apprenticeship Training program, or

2. Second, provide a partially trained minority or woman trainee who is currently enrolled in a
New York State Department of Labor approved training program, or

3. Third, work cooperatively with the Contractor in recruitment of new minorities or women
trainees, when needed.

In conformance with the foregoing, the Authority’s Form TA-1018 (Request for Personnel),
should be submitted to the TPE/EIC for submission to the Authority’s Office of Compliance.
The Contractor shall allow reasonable time for the Authority’s Office of Compliance to ensure
on-the-job orientation for approved apprentices or assigned trainees within their first month of
employment.

WORK HISTORY: No individual shall be employed as a trainee in any trade and/or work
classification in which such person has successfully completed a training course providing
journeyworker status in the same trade or work classification, or in which such person has been
gainfully employed as a journeyworker by virtue of informal on-the-job training. Detection of
individuals in the above categories may be accomplished by including appropriate questions on
employee application forms, inquiries to the Authority’s Office of Compliance, checking
personal references, or by other suitable means. Regardless of the method used, the Contractor
shall document the finding for each indentured apprentice or trainee provided training under this
requirement. A copy of the finding shall be given to the Authority’s Office of Compliance. In
the case of indentured apprentices, evidence of indentureship in a registered approved
apprenticeship program shall also be submitted.
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SUBCONTRACTING: In the event the Contractor subcontracts a portion of the contract work,
the Contractor shall ensure the requirements of this Training/Special Provision are physically
incorporated in such subcontracts to ensure the workforce utilization by the Subcontractor meets
the goals for minorities and women employment and training, either independently or in
combination with the prime Contractor’s workforce. The Contractor must determine the hours of
training, if any, and in which trade or work classification, minorities or women indentured
apprentices or trainees are to be trained by the Subcontractor(s). However, the Contractor shall
retain the primary responsibility for meeting the training requirements of this Training/Special
Provision. Subcontractors are herewith advised that disregard of these requirements may result in
the Authority either rescinding approval for work on this contract or disapproving their use on
subsequent Authority contracts.

TRAINING PROGRAMS: The minimum length, type of training, and rate of pay for the trade
or the work classification of the trade will be specified in the training program approved or
sanctioned by the New York State Department of Labor.

Where training is to be provided under this Training/Special Provision, the Contractor shall
obtain acceptance and/or approval of the training program to be used, and the starting time for
training, prior to commencing training. The Contractor shall provide on-the-job training directed
toward developing journeyworkers in the trade, or work classification(s) of the trade involved.
To the extent the work involved on the contract permits, such training should include all phases
and facets of a trade, or work classification of a trade, to satisfy usual construction industry
requirements for continued or future employment therein.

It is the intent of this Training/Special Provision that training will be provided in construction
trades rather than clerical type positions. Training may be permitted, in unique circumstances, in
lower level management positions such as office engineers, where the training is oriented toward
construction related activities. Some off-site training is permissible as long as the training is an
integral part of an approved training program and does not comprise a significant part of an
overall training program. Both off-site and lower level management training are subject to the
Authority’s approval.

TRAINEE WAGES: An employee on any New York State Public Works Contract must be

paid the full journeyperson prevailing wage unless such employee is individually registered in an
approved and registered New York State Department of Labor Apprenticeship Program.

It is the responsibility of the Contractor to ascertain the status of any employee utilized to satisfy

the trainee requirements under this contract, and to ensure that all New York State Department of
Labor apprenticeship requirements are met.

Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid
the full amount of fringe benefits listed on the wage determination for the applicable
classification. Trainees shall be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid
the full amount of fringe benefits listed on the wage determination unless the Administrator of
the Wage and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyworker wage rate on the wage determination which provides for less
than full benefits for apprentices.

DURATION OF TRAINING: Once an indentured apprentice is approved or a trainee is
assigned to the contract under the Training/Special Provision, that individual shall be trained in
the designed trade throughout the duration of the contract whenever such trade is in use on the
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contract until the trainee or apprentice has completed the approved training program. Where
training is provided under a multiphase apprenticeship or training program, it is expected that
training will be provided continually through all phases to the extent that opportunities for such
training exist in the work under contract. Upon satisfactory completion of a phase of training
under a multiphase training program, if further appropriate and required training is not available
and work in the work classification of the completed phase is available, the minority or woman
indentured apprentice or trainee shall continue employment, and be compensated at the
prevailing journeyworker wage rate for such work. Hours of employment as a journeyworker
described above will not be credited toward training hours required by the approved training or
apprenticeship program.

If an indentured apprentice or trainee is terminated before completion of the contract for any
reason other than seasonal lay-off or completion of work in that trade, the Contractor shall hold a
counseling session with the Authority's Chief Compliance Officer and the individual to explain
the reasons for termination. Documentation that the counseling session was held and the reasons
for termination shall be given to the Authority's Chief Compliance Officer.

REQUIRED RECORDS: The Contractor shall provide each minority or woman trained under
this provision with a certification showing the type and length of training satisfactorily
completed. In addition, the Contractor shall keep records on the job site indicating the nature and
hours of training provided to each trainee or indentured apprentice and furnish weekly reports
documenting performance under this Training/Special Provision to the Project Engineer.

No measurement will be made of training provided to indentured apprentices or trainees for
whom no work history has been provided to the Project Engineer. In addition, no measurement
will be made of training provided to apprentices for whom no evidence of indentureship in a
registered apprenticeship program has been provided to the Project Engineer.

NO PAYMENT FOR TRAINING: No payment will be made for the training required of the
Contractor under this Training/Special Provision. The required training is a labor cost which is
included in the lump sum bid by the Contractor for the items of work comprising the contract.

(1) Journeyworker means a person who is capable of performing all the duties
within a trade or a given work classification of a trade.

WORKFORCE UTILIZATION/GROSS WAGES REPORTING

In accordance with the requirements pursuant to Executive Order (EO) 162, Contractors must
report employee workforce utilization on a monthly basis and gross wages on a quarterly basis
for its company and all subcontractors in accordance with EO 162, as follows:

A. EO 162 (Monthly/Quarterly) Workforce Utilization/Gross Wages Reporting

Construction Contractors/Subcontractors are required to submit (Monthly) Workforce
Utilization and (Quarterly) Workforce Utilization/Gross Wages Reports for their firm and all
subcontractors.

(Monthly)Workforce Utilization/ (Quarterly) Gross Wages Reports are required to be
electronically submitted to WorkforceUtilizationReportConstruction@thruway.ny.gov.

(Monthly) Workforce Utilization report for the preceding month must be submitted by the
10th of each month, for the Contractor and all subcontractors.
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The (Monthly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the
Thruway website (@ thruway.ny.gov/business/dmwbe/eo-162-monthly-construction.xls

(Quarterly) - Workforce Utilization, including Gross Wages Reports for quarterly reporting
must be submitted by 10th of April, July, October and January, for the Contractor and all
subcontractors.

The (Quarterly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the
Thruway website @ thruway.ny.gov/business/dmwbe/eo-162-quarterly-construction.xls

B. Form TA-1017 Monthly Workforce Utilization Composite Report

Form TA-1017 (Monthly) Workforce Utilization Composite report must be completed for
each calendar month by the Contractor reflecting the cumulative total work hours of
employment to date for the entire workforce.

Form TA-1017 (Monthly) - Workforce Utilization Composite Report, must be approved by
the TPE/EIC and electronically submitted prior to the 10" of the month to
Compliance@thruway.ny.gov.

Form TA-1017 (Monthly) - Workforce Utilization Composite Report is located on the
Thruway website (@ thruway.ny.gov/business/dmwbe/ta-w1017.x1s

NONDISCRIMINATION

The Contractor shall comply with the provisions of the Human Rights Law, and all other state and
federal statutory and constitutional non-discrimination provisions. The Contractor and its
subcontractors shall not discriminate against any employee or applicant for employment because
of race, creed (religion), color, sex, national origin, sexual orientation, military status, age,
disability, predisposing genetic characteristic, marital status or domestic violence victim status,
and shall also follow the requirements of the Human Rights Law with regard to non-discrimination
on the basis of prior criminal conviction and prior arrest.

Questions regarding compliance with Workforce Utilization/Gross Wages Reporting should be
directed to the Authority’s Office of Compliance.

MOBILIZATION AND PAYMENT OF ESTIMATES/INVOICES

Processing of mobilization, estimates and/or invoices is contingent upon Contractor
demonstration and/or documentation of compliance with all of the Authority’s Disadvantaged
Business/Equal Employment Opportunity/Minority/Women and Service-Disabled Veteran
Owned-Business Enterprise Contract/Agreement requirements and provisions.

Forms listed herein may be revised, updated, at the Authority’s sole discretion and are required
during the covered period, under the reporting schedules established by the Authority.

DBE/EEO/MWBE/SDVOB forms, requirements and reporting schedules will be discussed
during the pre-award meeting or by contacting the Authority’s Office of Compliance.
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REPORTING AND SUBMISSION SCHEDULES

Contractors are required to submit the following forms or reports by the 10™ of each month, for
the preceding month’s activities to: Compliance@thruway.ny.gov

TA-W1017 Monthly Workforce Utilization Composite
TA-W1023 Payments to D/M/WBE Subcontracting Firms
TA-1024 Workforce and Training Utilization Schedule
TA-W1046-9 Weekly Training Progress Report

The above forms or reports must accurately reflect the information reported on the following
forms:

TA-W1022-9 Utilization Plan

TA-W1024-9 Workforce and Training Utilization Schedule
TA-W1041-9 Training Report

TA-W1064-9 Construction Contractors Annual EEO Report

Contractors are also required to submit the following forms or reports by the 10™ of each month,
for the preceding month’s activities to:
WorkforceUtilizationReportConstruction@thruway.ny.gov

EO 162 - Monthly Workforce Utilization/Gross Wage Report
EO 162 - Workforce Utilization/Quarterly Gross Wage Report

All Authority Forms are available at:

http://www.thruway.ny.gov/business/contractors/forms/index.html

Timely, complete and accurate reports shall be submitted as required and/or upon request.
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WAGE RATES

The New York State Thruway Authority does not represent or warrant that the accompanying schedule of
wages with the classification of workmen, mechanics and laborers, as required by Section 220 of the Labor
Law, is complete and it reserves the right to revise such schedule when required.

In the event that revisions are made before the letting date, an amendment will be issued by the Department
of purchasers of plans. In the event that the current wage rate schedule should expire before the contract
for this project becomes effective the said wage rate schedule will be recertified and the Contractor will be
bound by such revised schedule as recertified.

Labor classifications not appearing on this rate sheet can be used only with the consent of the Chief
Engineer of the Authority and then the rate to be paid will be given by the Chief Engineer of the Authority
after consulting with the State Department of Labor.

All requests for minimum wage rates for additional occupations shall be directed through the Chief
Engineer, Thruway Authority.

By legislation effective August 9, 1975, if the prevailing rate of wages or the prevailing practices for
supplements as determined by the State Labor Department changes after the contract is let, the Thruway
Authority shall request of the State Labor Department a redetermination of the schedules of wages and
supplements and such revised wage rates and supplements shall be annexed to and form a part of the
contract for the work. The prevailing wage rates and supplemental benefits to be paid are those in effect at
the time the work is being performed. The bidder shall take into account in his bid prices all changes in
wage rates and supplements that may be forthcoming during the time the contract is in force.

The bidder shall take into account in his bid prices all changes in wage rates and supplements that may be
forthcoming during the time the contract is in force.

Pursuant to Section 220-A of the New York State Labor law, the prime Contractor must provide each
approved subcontractor with a copy of the schedule of wages and any supplements as specified in this
Contract.

The prime Contractor must immediately obtain from each approved subcontractor a certification (TA-
44105) of their receipt of, and agreement to pay the applicable prevailing wages as specified in this
contract. The prime Contractor shall retain all Subcontractor certifications and provide these certifications
to the Authority prior to the processing of the final payment.

The prime Contractor must submit an affidavit (TA-44115) verifying the proper payment of wages to its
own employees prior to the processing of the final payment. All completed certifications and affidavits
must be originals and be properly signed and notarized.

SPECIAL NOTICE TO BIDDERS
IN RELATION TO OVERTIME DISPENSATION

All bidders, in submitting their bids, should base their bids and work progression on the assumption that
Overtime Dispensation pursuant to Article 8 of the New York State Labor Law, for any workmen, laborers
and mechanics to work more than 8 hours in any one calendar day or more than five days in any one week
will not be granted for any operation for the contract duration. Subsequent to award, where the contract
documents have imposed specific scheduling and/or phasing requirements or where it is determined by the
Authority to be in the best interest of the public, the Authority may process, for approval by the New York
State Department of Labor, requests for Overtime Dispensation on certain specific operations and, in the
event approval is granted, there shall be no adjustments therefore in any bid prices.
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SPECIAL NOTE
STATE PREVAILING WAGE RATES

The Contractor shall ensure that workers are paid the appropriate wages and
supplemental (fringe) benefits. Throughout the contract, the Contractor shall obtain and
pay workers in accordance with periodic wage rate schedule updates from the NY'S
Department of Labor (NYSDOL). Wage rate amendments and supplements are available
on the NYSDOL web site at www.labor.ny.gov. All changes or clarification of

labor classification(s) and applicability of prevailing wage rates shall be obtained in
writing from the Office of the Director, NYSDOL Bureau of Public Work.

The NYSDOL prevailing wage rate schedule for this contract has been determined and is
available on the internet. The prevailing wage rate schedule is accessed by visiting the
NYSDOL web site, navigating to the appropriate web page, and entering the Prevailing
Rate Case No. (PRC#). The PRC# is provided on NYSDOL Form PW-200 included in
this contract Proposal.

A copy of the project specific prevailing wage rate schedule will be provided to the
successful bidder upon award of the contract. Upon written request, the schedule will be
provided by the Thruway Authority to prospective bidders without internet access.


http://www.labor.ny.gov/

Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority Schedule Year 2023 through 2024
Michael Jauch P.E., Syracuse Division Bridge Eng. Date Requested  10/30/2023

NYS Thruway Authority PRC# 2023012906

290 Elwood David Road

Suite 250

Liverpool NY 13088

Location MP 227.40 and MP 227.41
Project ID# D214950
Project Type Rehabilitation of 1-90 Bridges over Sterling Creek. Deck replacement w/ jointless details, substructure

repairs, bearing replacement, other minor rehab items.

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT

Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above. A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.

The schedule is effective from July 2023 through June 2024. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website www.labor.ny.gov. Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.

It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.

Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.

Upon completion or cancellation of this project, enter the required information and mail OR
fax this form to the office shown at the bottom of this notice, OR fill out the electronic
version via the NYSDOL website.

NOTICE OF COMPLETION / CANCELLATION OF PROJECT

Date Completed: Date Cancelled:

Name & Title of Representative:

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12226

www.labor.ny.gov. PW 200 Ask.PWAsk@labor.ny.gov


https://dol.ny.gov/public-work-and-prevailing-wage
https://dol.ny.gov/public-work-and-prevailing-wage
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General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
Introduction

The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.

Responsibilities of the Department of Jurisdiction

A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.

The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.

This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work. The Prevaliling Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.

Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau: the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.

The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project. The Department's PW 200 form is provided for that purpose.

Both the PW 16 and PW 200 forms are available for completion online.
Hours

No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency. The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.

Wages and Supplements

The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed. If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work. Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12226; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website www.labor.ny.gov.

Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.

The Commissioner of Labor makes an annual determination of the prevailing rates. This determination is in effect from
July 1st through June 30th of the following year. The annual determination is available on the NYSDOL website
www.labor.ny.gov.

Payrolls and Payroll Records

Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury. As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records. At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid
or provided, and Daily and weekly number of hours worked in each classification.


https://apps.labor.ny.gov/wpp/showFindProject.do?method=showIt
https://dol.ny.gov/public-work-and-prevailing-wage
https://dol.ny.gov/public-work-and-prevailing-wage
https://dol.ny.gov/public-work-and-prevailing-wage
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The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury. The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.

In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work. Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls. Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00. If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.

The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor.

All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules. A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.

All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein. (See NYS Labor Laws, Article 8 . Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties

The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor. Care should be taken to review the rates for obvious errors. Any
corrections should be brought to the Department's attention immediately. It is the responsibility of the public work
contractor to use the proper rates. If there is a question on the proper classification to be used, please call the district
office located nearest the project. Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month. Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.

When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates. These are the dates for which a given set of rates is effective. To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination. Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments

When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.

When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor. The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.

The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.

Summary of Notice Posting Requirements

The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project. The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.

The "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.


https://dol.ny.gov/public-work-and-prevailing-wage-forms
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Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.

Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.

Apprentices

Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor. The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule. An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.

NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project. No other Federal or State Agency of
office registers apprentices in New York State.

Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY 12226 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154. All requests for verification must include the name and social
security number of the person for whom the information is requested.

The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office. Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.

It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program. Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.

Interest and Penalties
In the event that an underpayment of wages and/or supplements is found:
- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.
- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
Debarment

Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.

Criminal Sanctions

Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.

Discrimination

No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.

No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).

No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-

e(n)).
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The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.

There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
(NYS Labor Law, Article 8, Section 220-e(c) ).

The contract may be cancelled or terminated by the State or municipality. All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).

Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation

In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.

A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.

The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State. Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.

If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state. The coverage must be listed under item 3A of the
information page.

The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.

Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.



Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority Schedule Year 2023 through 2024
Michael Jauch P.E., Syracuse Division Bridge Eng. Date Requested  10/30/2023

NYS Thruway Authority PRC# 2023012906

290 Elwood David Road

Suite 250

Liverpool NY 13088

Location MP 227.40 and MP 227.41
Project ID# D214950
Project Type Rehabilitation of 1-90 Bridges over Sterling Creek. Deck replacement w/ jointless details, substructure

repairs, bearing replacement, other minor rehab items.
Notice of Contract Award

New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied), MUST be completed
for EACH prime contractor on the above referenced project.

Upon notifying the successful bidder(s) of this contract, enter the required information and
mail OR fax this form to the office shown at the bottom of this notice, OR fill out the
electronic version via the NYSDOL website.

Contractor Information
All information must be supplied

Federal Employer Identification Number:

Name:
Address:
City: State: Zip:
Amount of Contract: $ Contract Type:

[ 1 (01) General Construction
Approximate Starting Date: i [ [ ] (02)Heating/Ventilation

[ 1 (03) Electrical
Approximate Completion Date: / / [1 (04)Plumbing

[]

(05) Other

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12226

www.labor.ny.gov. PW 16 Ask.PWAsk@labor.ny.gov


https://dol.ny.gov/public-work-and-prevailing-wage
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Social Security Numbers on Certified Payrolls:

The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent
disclosure of social security numbers. Identity theft is a growing problem and we are
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another
identifier will suffice.

For these reasons, the substitution of the use of the last four digits of the social security number
on certified payrolls submitted to contracting agencies on public work projects is now acceptable
to the Department of Labor. This change does not affect the Department's ability to request and
receive the entire social security number from employers during its public work/ prevailing wage
investigations.

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d

Construction industry employers must post the "Construction Industry Fair Play Act" notice in a
prominent and accessible place on the job site. Failure to post the notice can result in penalties
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website,
https://dol.ny.gov/public-work-and-prevailing-wage

If you have any questions concerning the Fair Play Act, please call the State Labor Department
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov .

Worker Notification: (Labor Law 8220, paragraph a of subdivision 3-a)
Effective June 23, 2020

This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular
job classification on each pay stub*. It also requires contractors and subcontractors to post a
notice at the beginning of the performance of every public work contract on each job site that
includes the telephone number and address for the Department of Labor and a statement
informing laborers, workers or mechanics of their right to contact the Department of Labor if
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job
classification. The required notification will be provided with each wage schedule, may be
downloaded from our website www.labor.ny.gov or be made available upon request by
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.

(12.20)



117

To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610

Public Work Enforcement Fund

effective date December 7, 2005

1. Purpose and Scope:

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. Thisitem also describes the roles of the following entities with respect to the
Fund:

- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

2. Background and Statutory References:

DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:

The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.
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To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if acontract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

Reports should contain the following information:

- Name and billing address of State agency or public
benefit corporation;

- State agency or public benefit corporation contact and
phone number;

- Name and address of contractor receiving the award;

- Contract number and effective dates;

- Contract amount and PWEF assessment charge (if
contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

Checks and Journal Vouchers, payable to the "New Y ork State Department of Labor"
should be sent to:

Department of Labor
Administrative Finance Bureau-PWEF Unit
Building 12, Room 464
State Office Campus
Albany, NY 12226

Any questions regarding billing should be directed to NY SDOL 's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



MEW YO ngartment
OPPORTUNITY. of Labor

Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors:
You are Covered by the Construction Industry Fair Play Act

The law says that you are an employee unless:
e You are free from direction and control in performing your job, and
e You perform work that is not part of the usual work done by the business that hired you, and
e You have an independently established business.

Your employer cannot consider you to be an independent contractor unless all three of these facts
apply to your work.

It is against the law for an employer to misclassify employees as independent
contractors or pay employees off the books.

Employee Rights: If you are an employee, you are entitled to state and federal worker protections.
These include:

e Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to
work, and otherwise qualified,
Workers’ compensation benefits for on-the-job injuries,
Payment for wages earned, minimum wage, and overtime (under certain conditions),
Prevailing wages on public work projects,
The provisions of the National Labor Relations Act, and
A safe work environment.

It is a violation of this law for employers to retaliate against anyone who asserts their rights under
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.

Independent Contractors: If you are an independent contractor, you must pay all taxes and
Unemployment Insurance contributions required by New York State and Federal Law.

Penalties for paying workers off the books or improperly treating employees as independent
contractors:

e Civil Penalty First offense: Up to $2,500 per employee
Subsequent offense(s): Up to $5,000 per employee

e Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine
and debarment from performing public work for up to one year.

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a
$50,000 fine and debarment from performing public work for up to 5
years.

If you have questions about your employment status or believe that your employer may have
violated your rights and you want to file a complaint, call the Department of Labor at

(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and
violations are taken seriously. You can remain anonymous.

Employer Name:
IA 999 (09/16)
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WE ARE YOUR DOL New York State Department of Labor

Department Bureau of Public Work
of Labor

Attention Employees

mssa PUBLIC WORK
PROJECT

If you are employed on this project as a worker, laborer,
or mechanic you are entitled to receive the prevailing
wage and supplements rate for the classification at
which you are working.

Your pay stub and wage notice received upon hire must
clearly state your wage rate and supplement rate.

Chapter 629 of These wages are set by law and must be posted at the
the Labor Laws  work site. They can also be found at:

of 2007: https://dol.ny.gov/bureau-public-work

If you feel that you have not received proper wages or benefits,
please call our nearest office.*

Albany (518) 457-2744 Patchogue (631) 687-4882
Binghamton (607) 721-8005 Rochester (585) 258-4505
Buffalo (716) 847-7159 Syracuse (315) 428-4056
Garden City (516) 228-3915 Utica (315) 793-2314
New York City  (212) 932-2419 White Plains  (914) 997-9507
Newburgh (845) 568-5287

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov — click on Bureau of Labor Law.

Contractor Name:

Project Location:

PW 101 (08/23)
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Requirements for OSHA 10 Compliance

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any
work on the project.”

The Bureau will enforce the statute as follows:

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:

. Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)
e  Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

. Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course
has been completed.

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.

(07.19)
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Prevailing Wage Rates for 07/01/2023 - 06/30/2024 Published by the New York State Department of Labor
Last Published on Nov 01 2023 PRC Number 2023012906

Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule

This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification

It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.

tF)’revailintg ?)Nage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
y-county basis.

General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.

Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.

Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.

Payrolls and Payroll Records

Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.

Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting A%ency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of

perjury.
Paid Holidays

Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
worl}ks onda day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime

At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime. However, the specific overtime requirements for each trade or occupation on a public work project may differ. Specitic overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.

Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.

The ap_lplicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.

Supplemental Benefits

Particular attention should be given to the suEpIementaI benefit requirements. Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates

When you review the schedule for afarticular occupation, your attention should be directed to the dates above the column of rates. These
are the dates for which a given set of rates is effective. The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year. All contractors and subcontractors are required to ﬁay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
The following are the allowable ratios of registered Apprentices to Journey-workers.

For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
all%wed. The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on.

Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions.
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Prevailing Wage Rates for 07/01/2023 - 06/30/2024
Last Published on Nov 01 2023

Published by the New York State Department of Labor
PRC Number 2023012906

Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4
Boilermaker (Shop) 1:1,1:3
Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4
Carpenter (Residential) 1:1,1:3
Electrical (Outside) Lineman 1:1,1:2
Electrician (Inside) 1:1,1:3
Elevator/Escalator Construction & Modernizer 1:1,1:2
Glazier 1:1,1:3
Insulation & Asbestos Worker 1:1,1:3
Iron Worker 1:1,1:4
Laborer 1:1,1:3
Mason 1:1,1:4
Millwright 1:1,1:4
Op Engineer 1:1,1:5
Painter 1:1,1:3
Plumber & Steamfitter 1:1,1:3
Roofer 1:1,1:2
Sheet Metal Worker 1:1,1:3
Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

New York State Department of Labor
Bureau of Public Work
State Office Campus, Bldg. 12

Albany, NY 12226

District Office Locations:

Bureau of Public Work - Albany
Bureau of Public Work - Binghamton
Bureau of Public Work - Buffalo
Bureau of Public Work - Garden City
Bureau of Public Work - Newburgh
Bureau of Public Work - New York City
Bureau of Public Work - Patchogue
Bureau of Public Work - Rochester
Bureau of Public Work - Syracuse
Bureau of Public Work - Utica
Bureau of Public Work - White Plains

Bureau of Public Work - Central Office

Telephone #

518-457-2744
607-721-8005
716-847-7159
516-228-3915
845-568-5287
212-932-2419
631-687-4882
585-258-4505
315-428-4056
315-793-2314
914-997-9507

518-457-5589
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FAX #

518-485-0240
607-721-8004
716-847-7650
516-794-3518
845-568-5332
212-775-3579
631-687-4902
585-258-4708
315-428-4671
315-793-2514
914-997-9523

518-485-1870
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NEW YORK STATE THRUWAY AUTHORITY

AGREEMENT

CONTRACT NO:

This AGREEMENT, entered into this day of , by theNEW YORK STATE
THRUWAY AUTHORITY (hereinafter referred to as the "AUTHORITY")having its principal
office at 200 Southern Blvd. (P. O. Box 189, Albany, NY 12201) in the County of Albany
and State of New York and hereinafter called the"CONTRACTOR",

[] a corporation organized and existing under the laws of the State of
[] a partnership, consisting of
[] an individual conducting business as

the location of whose principal office is

WITNESSETH: That the Authority and the Contractor for the consideration hereinafter
named agree as follows:

ARTICLE 1. WORK TO BE DONE.

The Contractor shall (a) furnish all the materials, appliances, tools and labor of every kind
required, and construct and complete in the most substantial and skillful manner, the
construction, improvement or reconstruction of the project on or before the completion date
of the as further described in ARTICLE 4, and as generally identified and shown on the
plans entitled:

in accordance with the "Standard Specifications" of the New York State Department of
Transportation, which contain the information for bidders; form of proposal, agreement,
and bonds; general specifications and conditions or contract; materials of construction; and
payment Items; and (b) do everything required by the Contract (Contract Documents) as
defined herein.
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The Contractor agrees that its proposal contained herein is based upon performing all the
work of the Contract in accordance with a schedule that will result in the completion of the
total works by the Date of Completion of the Contract and all intermediate stage and phase
completion requirements of the contract, while adhering to all restrictions set forth in the
Schedule and Suspension of Work, the Thruway Traffic Plan, and the General and Special
Notes, and that the work will be performed at the unit bid prices, as shown on the contract
documents and as detailed in the specifications and notes, utilizing the Labor Force,
Qualified Disadvantaged, Women Owned and Minority Owned Subcontractor Entrepreneurs
and Methods and Materials of Construction as described in the Contract Documents and
any incorporated Addenda thereto, and conduct its operations in accordance with the
Vehicle and Traffic Law, the Rules and Regulations of the NYS Thruway Authority, and the
Thruway Operating Rules and General and Special Notes that are part of this proposal.
The Contractor further agrees its proposal is not based upon the assumption that any
specifications, traffic restrictions, scheduling or phasing/staging requirements will be waived,
an extension of Contract Completion Date will be granted, a labor dispensation will be
granted, substitution of non-approved products, alternatives or claimed functional
equivalents for Specified Construction Materials and Methods will be allowed, or any Value
Engineering Proposals will be entertained and approved by the New York State Thruway
Authority, and any requests for a substitution, equivalent or alternate, which it proposes, will
be accompanied by an agreed price analysis establishing an applicable credit or illustrating
cost equal to or greater than the bid amount.

ARTICLE 2. DOCUMENTS FORMING THE CONTRACT.

The Contract (and Contract Documents) shall be deemed to include the advertisement for
proposals; the contractor's proposal; the Schedule for Participation By Disadvantaged
Business Enterprise Participation goals; the agreement; the "Standard Specifications"
including all addenda thereto referred to above; the plans; any addenda and/or amendments
to specifications if the same are issued prior to date of receipt of proposal and all provisions
required by law to be inserted in the contract whether actually inserted or not. Appendix A,
standard clauses for all N.Y State contracts, is attached hereto and is hereby made a part of
this agreement as if set forth fully herein.

ARTICLE 3. EXAMINATION OF DOCUMENTS AND SITE.

The Contractor agrees that before making its proposal it carefully examined the contract
documents, together with the site of the proposed work, as well as its surrounding territory,
andis informed regarding all of the conditions affecting the work to be done and labor and
materialsto be furnished for the completion of this contract, including the existence of poles,
wires, pipes, and other facilities and structures of municipal and other public service
corporations on, overor under the site, except latent conditions that meet the requirements
of §104-04 and §109-05, and that its information was secured by personal investigation and
research.

ARTICLE 4. DATE OF COMPLETION.

The Contractor further agrees that it will begin the work herein embraced within ten days of the
effective date hereof, unless the consent of the Authority, in writing, is given to begin at a
later date, and that it will prosecute the same so that it shall be entirely completed and
performedon or before the completion date shown in Article 1.

Page 3 of 37 07/20
03/22, 01/23



127

No extension beyond the date of completion fixed by the terms of this contract shall be
effective unless in writing signed by the Authority. Such extension shall be for such time
and upon such terms and conditions as shall be fixed by the Authority, which may include
the assessment of liquidated damages and a charge for engineering and inspection
expenses actually incurred upon the work, including engineering and inspection expenses
incurred upon the work by railroad companies on contracts for grade crossing elimination.
Notice of application for such extension shall be filed with the Chief Engineer, Department
of Engineering of the Authority at least fifteen days prior to the date of completion fixed by
the terms of this agreement.

ARTICLE 5. ALTERATIONS AND OMISSIONS.

The said work shall be performed in accordance with the true intent and meaning of the
contract documents without any further expense of any nature whatsoever to the
Authority other than the consideration named in this agreement.

The Authority reserves the right at any time during the progress of the work, to alter the
plans or omit any portion of the work as it may deem reasonably necessary for the public
interest; making allowances for additions and deductions with compensation made in
accordance with the Standard Specifications, for this work without constituting grounds for
any claim by the contractor for allowance for damages or for loss of anticipated profits, or
for any variations between the approximate quantities and the quantities of the work as
done.

ARTICLE 6. NO COLLUSION OR FRAUD.

The Contractor hereby agrees that the only person or persons interested as principal or
principals in the bid or proposal submitted by the Contractor for this contract are named
therein, and that no person other than those mentioned therein has any interest in the
above-mentioned proposal or in securing of the award, and that this contract has been
secured without any connection with any person or persons other than those named, and
that the proposal is in all respects fair and was prepared and the contract was secured
without collusion or fraud and that neither any officer nor employee of the New York State
Thruway Authority or the State Department of Transportation or either of them has or
shall have a financial interest in the performance of the contract or in the supplies, work or
business to which it relates, or in any portion of the profits thereof. (See also Section 139-
a and 139-b of the State Finance Law referred to in the Standard Specifications, which
are made a part of this contract.)

ARTICLE 7. CONTRACT PAYMENTS.

As the work progresses in accordance with the contract and in a manner that is satisfactory
to the Authority, the Authority hereby agrees to make payments to the Contractor therefore,
based upon the proposal attached hereto and made a part hereof, as follows: The Authority
shall, once in each month and on such days as it may fix, make an estimate of the quantity
of work done and of material which has actually been put in place in accordance with the
terms and conditions of the contract, during the preceding month, and compute the value
thereof and pay to the Contractor the moneys due in accordance with Public Authorities Law
Section 2880, as detailed in 21 NYCRR Part 109 (Prompt Payment). No monthly estimate
shall be rendered unless the Contractor has provided acceptable documentation with regard
to actions taken to comply with the M/WBE goals of the contract (see also §109-06 Contract
Payments) and the value of the work done equals 5% of the contract amount or $1,000,
whichever is the lesser. Semi-monthly estimates may be rendered provided (a) the value of
the work performed in two successive weeks is more than $100,000 or (b) the Chairman of
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the Authority deems it to be for the best interest of the Authority to do so.

Contractor understands and agrees that payments will only be rendered electronically
unless payment by paper check is expressly authorized by the Authority, in its sole
discretion, due to extenuating circumstances. Contractor shall comply with the Authority’s
procedures to authorize electronic payments. Authorization forms are available at
http://www.thruway.ny.gov/business/purchasing/epayments/index.html, by e-mail at
suppliermgmt@thruway.ny.gov, or by telephone at (518) 436-2859. Contractor
acknowledges that it will not receive payment of any estimates submitted under this
Agreement if it does not comply with the Authority’s electronic payment procedures, except
where the Authority has expressly authorized payment by paper check as set forth above.

ARTICLE 8. PAYMENT DUE TO CONTRACTOR'S NON-COMPLIANCE.

It is further agreed that so long as any lawful or proper direction concerning the work or material
given by the Chief Engineer, Department of Engineering of the New York State Thruway
Authority, or his/her representative, shall remain uncomplied with, the Contractor shall not be
entitled to have any estimate made for the purpose of payment, nor shall any estimate be
rendered on account of work done or material furnished until such lawful or proper direction
aforesaid has been fully and satisfactorily complied with.

ARTICLE 9. FINAL ACCEPTANCE OF WORK.

When in the opinion of the Thruway Division Director, a Contractor has fully performed the
work under the contract, the Thruway Division Director shall recommend to the Chief
Engineer, Department of Engineering of the New York State Thruway Authority, the
acceptance of the work so completed. If the Chief Engineer, Department of Engineering
accepts the recommendation of the Thruway Division Director, he/she shall thereupon by
letter notify the Contractor of such acceptance. Copies of such acceptance shall be sent to
other interested parties. Prior to the final acceptance of the work by the Chief Engineer,
Department of Engineering of the New York State Thruway Authority or a designee, the
contract work may be inspected, accepted and approved by other agencies and/or
municipalities who will have jurisdiction of the work after final acceptance.

Final acceptance shall be final and conclusive except for defects not readily ascertainable
by the New York State Thruway Authority, actual or constructive, fraud, gross mistakes
amounting to fraud or other errors which the Contractor knew or should have known about
as well as the New York State Thruway Authority's rights under any warranty or guarantee.
Final acceptance may be revoked by the New York State Thruway Authority at any time
prior to the issuance of the final check, upon the New York State Thruway Authority's
discovery of such defects, mistakes, fraud or errors in the work.

ARTICLE 10. FINAL PAYMENT.

After the final acceptance of the work, the Engineer shall prepare a final agreement of the
work performed and the materials placed and shall compute the value of such work and
materials under and according to the terms of the contract.

This agreement shall be certified,as to its correctness, by the Engineer. Upon approval of
such final agreement by the Director, Office of Construction Management, it shall be
submitted to the Chief Engineer,
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Department of Engineering for final approval. The right, however, is hereby reserved to the
Chief Engineer, Department of Engineering to reject the whole or any portion of the final
agreement, should the said certificate of the Engineer be found or known to be inconsistent
with the terms of the agreement or otherwise improperly given. All certificates, upon which
partial payments may have been made being merely estimates, shall be subject to correction
in the final certificate or final agreement.

ARTICLE 11. RIGHT TO SUSPEND WORK AND CANCEL CONTRACT.

Article 11.1 General Right to Suspend and Cancel Contract.

It is further mutually agreed that if at any time during the prosecution of the work the Authority
shall determine that the work is not being performed in accordance with the Contract or for
the best interest of the Authority, the Chief Engineer, Department of Engineering, may
proceed in any of the following ways:

1) Temporarily suspend the execution of the work by the Contractor, and the Chief Engineer
of the Authority may then proceed with the work under his/her own direction in such manner
as will accord with the Contract Documents and be for the best interests of the Authority; or

2) Terminate the Contract while it is in progress, and thereupon proceed with the work by a
new contract negotiated or publicly advertised, by the use of his/her own forces, by calling
upon the Surety to complete the Work in accordance with the Contract Documents, or by a
combination of any such methods; or

3) Cancel the Contract and re-advertise and re-procure in accordance with applicable law;
or

4) Complete the Work under the Authority’s direction in such a manner as will accord with
the Contract Documents and be for the best interests of the Authority.

Any excess in the cost of completing the Contract beyond the Contract Price for which it was
originally awarded shall be charged to and paid by the Contractor failing to perform the Work
or its Surety, all pursuant to the provisions of Section 40 of the New York State Highway
Law.

In the event of suspension or termination, the Contractor shall be paid its costs, including
contract close-out costs, and profit on work satisfactorily performed and project design costs
actually incurred up to the time of termination, less an amount necessary to satisfy any
claims, liens or judgments against the Contractor. The Contractor shall promptly submit its
termination claim. The Contractor will only be paid the contract price for materials delivered
and accepted, or services performed in accordance with the manner or performance set
forth in this contract, less an amount necessary to satisfy any claims, liens or judgments
against the Contractor.

Whenever the Authority determines to suspend or stop Work under this Contract, a written
notice sent by mail to the Contractor at its address and to its Sureties at their respective
addresses shall be sufficient notice of its action in the premises.

Article 11.2 Termination for Cause.

A. If at any time during the prosecution of the work the Chief Engineer shall determine that
the work under the Contract is not being performed according to the Contract or any
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provision of the Contract is violated by the Contractor or by any subcontractor or that
an Event of Default (as defined below) has occurred hereunder, the Chief Engineer, in
his or her sole and absolute discretion, may proceed in any of the following ways:

(1) Suspend or stop work by the Contractor, and the Chief Engineer may then complete
the Work under his/her own direction in such manner as further described in the
Contract Documents and as determined by the Chief Engineer to be in the best
interests of the Authority; or

(2) Terminate the Contract while it is in progress, and thereupon complete the work
by: a new contract negotiated or publicly advertised; use of the Authority’s own
forces; calling upon the Surety to complete the Work in accordance with the
Contract; or a combination of any such methods; or

(3) Terminate the Contract and re-advertise as provided in law or if applicable, demand
upon the Surety to complete any and all remaining work pursuant to the terms of the
Contract and the Faithful Performance Bond.

As used herein, an “Event of Default” shall mean a material breach of the Contract by
the Contractor which, without limitation, the following has occurred: (i) the Contractor
has failed to begin the work in accordance with the Contract requirements; (ii)
performance of this Contract has been unnecessarily or unreasonably delayed, (iii) the
Contractor has willfully violated any of the provisions of the Contract or has not executed
the same in good faith and in accordance with this Contract; (iv) the Contractor has
abandoned the work; (v) the Contractor has become insolvent (other than as a
bankrupt), or has assigned the proceeds of this Contract for the benefit of creditors, or
taken advantage of any insolvency statute or debtor or creditor law or if his property or
affairs have been put in the hands of a receiver; (vi) the Contractor has failed to obtain
an approval required by the Contract; (vii) the Contractor has failed to provide the
required insurances; (viii) the Contractor has failed to provide "adequate assurance" as
required; or (ix) the Contractor is found to be non-responsible.

. Any excess in the cost of completing the Contract beyond the price for which it was
originally awarded shall be charged to and paid by the Contractor failing to perform the
work or by the Contractor's Surety, pursuant to the terms and conditions of Section 40
of the New York State Highway Law and the Faithful Performance Bond.

. Whenever the Authority determines to suspend, stop work, or terminate under this
provision of the Contract, the Contractor and Surety shall receive written notice
specifying the basis for such default (the “Default Notice”). Contractor shall have fifteen
(15) days from the date of the Default Notice to cure such default, except that, at
Authority’s sole discretion, the Authority may extend such fifteen (15) day period for such
additional period as the Authority shall deem appropriate without waiver of any of its
rights hereunder. The Default Notice shall specify the date the Contractor is to
discontinue all work if such default is not timely cured (the “Termination Date”). If the
Event of Default is not cured or arrangements satisfactory to the Authority are not made
(as evidenced in writing by the Authority) within the designated cure period, then
Contractor shall suspend work and/or the Contract shall terminate;-as the case may be,
upon the Termination Date.

Page 7 of 37 07/20
03/22, 01/23



131

D. Upon occurrence of an Event of Default or a termination for cause pursuant to this
Article, the Authority has the remedies set forth in the Faithful Performance Bond, the
Contract, and all remedies at law or in equity.

E. Inthe event the termination for cause is determined to be improper, the termination shall
be deemed a Termination for Convenience as identified in Article 11.3.

Article 11.3 Termination for Convenience.

A. The Authority, at any time, may terminate the Contract in whole or in part. Any such
termination shall be effected by delivering to the Contractor a written notice of termination
specifying the extent to which performance of work under the Contract is terminated and
the date upon which the termination becomes effective. Upon receipt of the notice of
termination, the Contractor shall act promptly to minimize the expenses resulting from the
termination.

B. The Authority shall pay the Contractor for work of the contract performed by the
Contractor and accepted by the Authority for the period extending from the end of the period
covered by the last approved Application for Payment up to the effective date of the
termination, an amount determined in accordance with the Contract Documents. In no event
shall the Contractor be entitled to compensation in excess of the total consideration of the
Contract. In no event shall the Contractor be entitled to overhead or profit on the work not
performed.

C. In the event of such termination, the Authority may take over the work and prosecute the
Contract to completion and may take possession of and may utilize such materials,
appliances, and equipment on the site and necessary or useful in completing the work. The
Authority also has the right to suspend the execution of the Work for convenience and/or to
terminate the Contract for convenience.

Whenever the New York State Thruway Authority determines to suspend or stop work under
the contract, a written notice sent by mail to the Contractor at its address and to the sureties at
their respective addresses, shall be sufficient notice of its action in the premises.

Article 11.4 Termination for Vendor Responsibility.

A. Contractor shall at all times during the Contract term remain responsible. Contractor
agrees, if requested by the Authority, to present evidence of its continuing legal
authority to do business in New York State, integrity, experience, ability, prior
performance, and organizational and financial capacity.

B. The Authority, in its sole discretion, reserves the right to suspend any or all activities
under this Contract, at any time, when it discovers information that calls in to question
the responsibility of Contractor. In the event of such suspension, Contractor will be
given written notice outlining the particulars of such suspension. Upon issuance of
such notice, Contractor shall comply with the terms of the suspension order. Contract
activity may resume at such time as the Authority issues a written notice authorizing
a resumption of performance under the Contract.

C. Notwithstanding any other provision of this Contract, if the Authority determines
Contractor to be non-responsible, the Authority shall have the right to terminate the
Contract for cause pursuant to the terms of Article 11.2 - Termination for Cause herein.
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In such event, the Authority shall have all rights and remedies set forth in Article 11.2,
including, without limitation, the right to complete Contractor's contractual
requirements in any manner the Authority may deem advisable and to pursue
available legal or equitable remedies for the breach.

D. In no event shall termination of the Contract by the Authority for reasons of
Contractor’s non-responsibility be deemed a breach by the Authority, nor shall the
Authority be liable for any damages or lost profits or otherwise that Contractor may
incur as a result of such termination.

E. The Authority may require at any time the removal of a subcontractor to the Contractor
that the Authority determines is not responsible.

ARTICLE 12. DETERMINATION AS TO VARIANCES.

In any case of any ambiguity in the plans, specifications or maps, or between any of them, the
matter must be immediately submitted to the Chief Engineer, Department of Engineering, who
shall adjust the same, and his/her decision in relation thereto shall be final and conclusive upon
the parties.

ARTICLE 13. SUCCESSORS AND ASSIGNS.
This Agreement shall bind the successors, assigns and representatives of the parties hereto.

ARTICLE 14. INTERNATIONAL BOYCOTT PROHIBITION.

In accordance with Chapter 406 of the Laws of 1981, the Contractor hereby promises, asserts
and represents that neither the Contractor nor any substantially owned or affiliated person,
firm, partnership or corporation has participated, is participating or shall participate in an
international boycott in violation of the provisions of the United States Export Administration
Act of 1969, as amended, or the United States Export Administration Act of 1979, or the
effective Regulations of the United States Department of Commerce promulgated under either
act.

It is understood further that the Authority in awarding a contract does so in material reliance
upon the promise and representation made by the Contractor in the foregoing paragraph and
that such contract shall be rendered forfeit and void by the State Comptroller if subsequent to
the bid execution date, the Contractor or such owned or affiliated person, firm, partnership or
corporation has been convicted of a violation of the aforesaid Acts or Regulations or has been
found upon final determination of the United States Commerce Department or any other
appropriate agency of the United States to have violated such Acts or Regulations.

The Contractor agrees to and shall notify the Chief Engineer, Department of Engineering and
the Director of the Office of Construction Management and the Director of State Expenditures
in the Office of the State Comptroller of any such conviction or final determination of violation
within five (5) days thereof.

ARTICLE 15. CERTIFICATION OF STATE FINANCE LAW SECTIONS 139-J AND 139-K.
By execution of this Agreement the Contractor certifies that all information provided with
respect to New York State Finance Law Section 139-j and Section 139-k is complete, true
and accurate. The Authority shall have a right to terminate this Agreement in the event the
Authority finds that the certification made by the Contractor in accordance with New York State
Finance Law Sections 139-j and 139-k was intentionally false or intentionally incomplete. This
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includes the Authority’s right to terminate this Agreement at any time in the event the Authority
finds that Contractor is non-responsible or has failed to accurately disclose vendor responsibility
information.

ARTICLE 16. WRITTEN NOTICES.
All notices permitted or required hereunder shall be in writing and transmitted by either:
a. certified or registered United States mail, return receipt requested;
b. facsimile transmission;
c. personal delivery;
d. expedited delivery service; or
e. e-mail.

Such notices shall be addressed to the individuals or titles named in the contract documents,
or which are designated by the Contractor or the Authority at the pre-construction meeting,
or which are designated by the Authority or the Contractor from time to time during the
course of the Contract pursuant to the requirements herein.

Any such notice shall be deemed to have been given either at the time of personal delivery
or, in the case of expedited delivery service or certified or registered United States mail, as
of the date of first attempted delivery at the address and in the manner provided herein, or
in the case of facsimile transmission or email, upon receipt.

The parties may, from time to time, specify a new or different address in the United States
as their address for the purpose of receiving notice under this Agreement by giving fifteen
(15) days written notice to the other party sent in accordance herewith. The parties agree to
mutually designate individuals as their respective representatives for the purposes of
receiving notices under this Agreement. Additional individuals may be designated in writing
by the parties for purposes of implementation and administration/billing, resolving issues
and problems and/or for dispute resolution.

ARTICLE 17. SUBCONTRACTING.
Contractor agrees not to subcontract any of its services without the prior written approval
of the Authority.

Contractor retains ultimate responsibility for all services performed under the Agreement
and shall pay any subcontractors promptly for work performed under this Agreement.
Contractor shall be fully responsible to the Authority for the acts and omissions of its
subcontractors, and of persons either directly or indirectly employed by them, just as
Contractor is fully responsible to the Authority for the acts and omissions of persons directly
employed by Contractor.

All subcontracts shall be in writing and shall contain provisions, which are functionally
identical to, and consistent with, the provisions of this Agreement including, but not limited
to, the body of this Agreement, Appendix A — Standard Clauses for New York State Thruway
Authority Contracts, and the Contract Documents. Unless expressly waived in writing by
the Authority, all subcontracts between the Contractor and its subcontractors shall expressly
name the Authority, as the sole intended third party beneficiary of such subcontract. The
Authority reserves the right to review and approve or reject any subcontract, as well as any
amendment to said subcontract(s), and this right shall not make the Authority a party to any
subcontract or create any right, claim, or interest in the subcontractor or proposed
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subcontractor against the Authority. The Authority shall have the right to withdraw its
consent to a subcontractor if, at the sole discretion of the Authority, it appears that the
subcontract will delay, prevent, or otherwise impair Contractor’'s performance of services
under this Agreement. Upon request, Contractor shall furnish to the Authority copies of all
Contracts between Contractor and its subcontractors used to perform services for this
Agreement.

The Authority reserves the right, at any time during the term of the Agreement, to verify that
the written subcontract between Contractor and its subcontractors is in compliance with all
of the provisions of this Article 17 and any subcontract provisions contained in this
Agreement.

Contractor shall give the Authority immediate notice in writing of the initiation of any legal
action or suit which relates in any way to a subcontract with a subcontractor or which may
affect the performance of the Contractor’'s duties under the Agreement. Any subcontract
shall not relieve the Contractor in any way of any responsibility, duty and/or obligation of the
Agreement.

If at any time during performance under this Agreement total compensation to a
subcontractor exceeds or is expected to exceed $100,000, said subcontractor shall be
required to electronically submit and certify a new Vendor Responsibility Questionnaire
directly to the Office of the New York State Comptroller, or submit and certify all necessary
updated information thereof.

Nothing contained in this Agreement shall create any contractual relationship between a
subcontractor and the Authority.

ARTICLE 18. CONFIDENTIALITY AND NON-DISCLOSURE.

A. “Confidential Information” means any information not generally known to the public, or that
the Authority claims is confidential, whether oral, written, or electronic, that the Authority
discloses, directly or indirectly, through any means of communication, to Contractor.
Confidential Information includes, but is not limited to, operational and infrastructure
information relating to: bid documents, plans, drawings, specifications, reports, product
information and data; business and security processes and procedures; personnel and
organizational data; financial statements; information system IP addresses, passwords,
security controls, architectures and designs; and such other data, information and images
that the Authority deems confidential.

B. Confidential Information does not include information which, at the time of the Authority’s
disclosure to Contractor: (1) is already in the public domain or becomes publicly known
through no act of Contractor; or (2) is already known by Contractor free of any
confidentiality obligations.

If Contractor wants to disclose Confidential Information, it shall notify the Authority and
specify the Confidential Information it wants to disclose. Contractor may only disclose
such Confidential Information if the Authority approves such disclosure in writing, subject
to such other terms and conditions as the Authority may require. Such approval, if given,
shall only apply to the particular request and the specific Confidential Information for
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which it is given.

If Contractor is required to disclose or make available, directly or indirectly, Confidential
Information pursuant to statute, court or administrative order, subpoena, contractual
obligation, or otherwise by law, Contractor shall: (1) notify the Authority that it has
received such legal demand as soon as practicable, but in all events prior to any
disclosure; (2) permit the Authority to take the steps it deems necessary and appropriate
to protect the Confidential Information from disclosure; (3) cooperate to the fullest extent
possible under the law with the Authority’s efforts to protect the Confidential Information
from disclosure; and (4) disclose only such Confidential Information, and only such
portions thereof, as is required to satisfy the legal demand, and limit any such disclosure
of Confidential Information to the fullest extent permissible under the law.

C. Contractor may use Confidential Information solely for the purposes of providing services
to the Authority pursuant to this Agreement. Contractor may make copies of Confidential
Information but only to the extent necessary for the disclosures and uses permitted by
this Agreement. Contractor will make commercially reasonable efforts to ensure that any
copy of Confidential Information that is made is marked to show that it is or contains
Confidential Information. Contractor may share Confidential Information with third
parties: (i) that are required for Contractor's provision of services to the Authority
pursuant to this Agreement (e.g., Contractors and subcontractors); and (ii) that agree in
writing to be bound by the confidentiality provisions of this Agreement; however,
Contractor may share only that Confidential Information that is necessary to the third
party’s contribution to Contractor’s provision of services to the Authority pursuant to this
Agreement and Contractor must first obtain the Authority’s prior written consent.

The Authority’s disclosure of Confidential Information to Contractor shall not convey to
Contractor any right, title, or interest in or to such Confidential Information, and this
Agreement does not transfer ownership of Confidential Information or grant a license
thereto. The Authority shall retain all right, title, and interest in and to all such
Confidential Information at all times.

D. Contractor shall hold Confidential Information confidential to the maximum extent permitted
by law. Contractor shall safeguard Confidential Information with at least the same level of
care and security that Contractor uses to maintain and protect from disclosure its own
confidential information, using all reasonable and necessary security measures, devices,
and procedures that Contractor uses to maintain its own confidential information, but in all
events with not less than reasonable care.

Contractor shall take reasonable steps to prevent unauthorized access to, use of, or
disclosure of Confidential Information, including without limitation, by protecting its
passwords and other log-in information. Contractor shall notify the Authority immediately
of any known or suspected misuse or misappropriation of Confidential Information and
shall use its best efforts to stop said misuse or misappropriation.

E. Upon written request of the Authority, or upon expiration or termination of this Agreement,
Contractor shall return all Confidential Information to the Authority, or certify in writing that
it has been destroyed and no copies exist.

F. Contractor agrees that breach of this Article 18 would cause the Authority irreparable
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injury, for which monetary damages would not provide adequate compensation, and that
in addition to any other remedy, the Authority will be entitled to injunctive relief against
such breach or threatened breach, without proving actual damages or posting a bond or
other security.

G. Without limiting the foregoing, the obligations and assurances involving Confidential
Information pursuant to this Agreement shall survive termination or expiration of this
Agreement.

ARTICLE 19. NEW YORK STATE HUMAN RIGHTS LAW, ARTICLE 15 OF THE
EXECUTIVE LAW.

The New York State Human Rights Law, Article 15 of the Executive Law, prohibits
discrimination (including to refuse to hire or employ or to bar or to discharge from
employment an individual or to discriminate against such individual in compensation or in
terms, conditions or privileges of employment) and harassment based on age, race, creed,
color, national origin, sex, , sexual orientation, gender identity or expression, disability,
marital status, familial status, domestic violence victim status, prior arrest or conviction
record, military status or predisposing genetic characteristics, or because the individual has
opposed any practices forbidden under the Human Rights Law or because the individual
has filed a complaint, testified or assisted in any proceeding under the Human Rights Law,
regardless of whether such harassment would be considered severe or pervasive under
precedent applied to harassment claims. Harassment is an unlawful discriminatory practice
when it subjects an individual to inferior terms, conditions or privileges of employment
because of the individual’s membership in one or more of these protected categories.

The Human Rights Law may also require reasonable accommodation for persons with
disabilities and pregnancy-related conditions. A reasonable accommodation is an
adjustment to a job or work environment that enables a person with a disability to perform
the essential functions of a job in a reasonable manner. The Human Rights Law may also
require reasonable accommodation in employment on the basis of Sabbath observance or
religious practices.

Generally, the Human Rights Law applies to:
e all employers of four or more people, employment agencies, labor organizations and
apprenticeship training programs in all instances of discrimination or harassment;
e employers with fewer than four employees in all cases involving sexual harassment;
and,
e any employer of domestic workers in cases involving sexual harassment or
harassment based on gender, race, religion or national origin.

In accordance with New York State Executive Order No. 177, by execution of this
Agreement, Contractor hereby certifies, that it does not have institutional policies or
practices that fail to address the harassment and discrimination of individuals on the basis
of their age, race, creed, color, national origin, sex, sexual orientation, gender identity,
disability, marital status, military status, or other protected status under the Human Rights
Law.

Executive Order No. 177 and the aforementioned certification do not affect institutional
policies or practices that are protected by existing law, including but not limited to the First
Amendment of the United States Constitution, Article 1, Section 3 of the New York State
Constitution, and Section 296(11) of the New York State Human Rights Law.
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ARTICLE 20. DEBARMENT CERTIFICATION.
A. The Contractor certifies to the best of its knowledge and belief, that it and its principals:

1. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participating in covered transactions by any
Federal department or agency;

2. Have not within a three-year period preceding this contract been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State, or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

3. Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph (A)(2) of this certification; and

4. Have not within a three-year period preceding this application/proposal/contract
had one or more public transactions (Federal, State or local) terminated for cause or
default.

ARTICLE 21. CONFLICTS OF INTEREST.

A.

Contractor has provided as Exhibit V (attached hereto and made a part of this
Agreement), the Vendor Assurance of No Conflict of Interest or Detrimental Effect
form, signed by an authorized executive or legal representative attesting that
Contractor’s performance of the services does not and will not create a conflict of
interest with, nor position Contractor to breach any other contract currently in force
with the Authority or the State of New York, that Contractor will not act in any manner
that is detrimental to any Authority or State of New York project for which Contractor
is rendering services.

Contractor hereby reaffirms the attestations made in its proposal and covenants and
represents that there is and shall be no actual or potential conflict of interest that
could prevent Contractor’s satisfactory or ethical performance of duties required to
be performed pursuant to the terms of this Agreement. Contractor hereby agrees it
shall have a continuing affirmative duty and obligation to notify the Authority
immediately of any actual or potential conflicts of interest.

In conjunction with any subcontract under this Agreement, Contractor shall obtain
and deliver to the Authority, prior to entering into a subcontract, a Vendor Assurance
of No Conflict of Interest or Detrimental Effect form, signed by an authorized
executive or legal representative of the subcontractor. Contractor shall also require
in any subcontracting agreement that the subcontractor, in conjunction with any
further subcontracting agreement, obtain and deliver to the Authority a signed and
completed Vendor Assurance of No Conflict of Interest or Detrimental Effect form for
each of its subcontractors prior to entering into a subcontract.

The Authority and Contractor recognize that conflicts may occur in the future because
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Contractor may have existing, or establish new, relationships. The Authority will
review the nature of any relationships and reserves the right to terminate this
Agreement for any reason, or for cause, if, in the judgment of the Authority, a real or
potential conflict of interest cannot be cured.

ARTICLE 22. ETHICS.

Contractor and subcontractors may hire former State agency or Authority employees.
However, as a general rule and in accordance with New York Public Officers Law, former
employees of the Authority may neither appear nor practice before the Authority, nor receive
compensation for services rendered on a matter before the Authority, for a period of two
years following their separation from Authority service. In addition, former Authority
employees are subject to a “lifetime bar” from appearing before the Authority or receiving
compensation for services regarding any transaction in which they personally participated
or which was under their active consideration during their tenure with the Authority.

During the term of the Agreement, Contractor and its subcontractors shall not engage any
person who is, or has been at any time, in the employ of the Authority or New York State to
perform services under the Agreement in violation of: the provisions of the Public Officers
Law (“POL”); the rules, regulations, opinions, guidelines, or policies promulgated or issued
by the New York State Joint Commission on Public Ethics (“JCOPE Regulations”); and any
other laws applicable to the service of current or former Authority or New York State
employees (“Other Laws,” and, together with POL and JCOPE Regulations, collectively, the
“Ethics Provisions”). Contractor certifies that all of its employees and employees of any
subcontractor who are former employees of the Authority or New York State and who are
assigned to perform services under the Agreement shall be assigned in accordance with all
Ethics Provisions. Further, during the term of the Agreement, no person who is employed
by Contractor or its subcontractors and who is disqualified from providing services under the
Agreement pursuant to any Ethics Provisions may share in any net revenues Contractor or
its subcontractors derives from the Agreement.

Contractor shall identify and provide the Authority with notice of those employees of
Contractor or its subcontractors who are former employees of the Authority or New York
State and who will be assigned to perform services under the Agreement, and shall ensure
that such employees comply with all applicable laws and prohibitions. The Authority may,
request that Contractor provide it with whatever information the Authority deems appropriate
about each such person’s engagement, work cooperatively with the Authority to solicit
advice from the New York State Joint Commission on Public Ethics, and, if deemed
appropriate by the Authority, instruct any such person to seek the opinion of the Joint
Commission on Public Ethics. The Authority shall have the right to withdraw or withhold
approval of any subcontractor if utilizing such subcontractor for any work performed
hereunder would be in conflict with any of the Ethics Requirements. The Authority shall
have the right to cancel or terminate the Agreement at any time if any work performed under
the Agreement is in conflict with any Ethics Provisions.

ARTICLE 23. MINORITY AND WOMEN BUSINESS ENTERPRISE GOALS AND
SERVICE DISABLED VETERANS OWNED BUSINESS GOALS.

This Contract is subject to State provisions (including State Executive Law 15-A and 5
NYCRR Parts 140-145) concerning the utilization of Minority-Owned Business Enterprises
(MBE) and Women-Owned Business Enterprises (WBE) (collectively M/WBE). All State
M/WBE requirements are applicable to this Contract. The approved overall combined MBE
and WBE participation goal for the project is established in the Contract Documents.
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This Contract is subject to State provisions (including State Executive Law 15-A and 5
NYCRR Parts 140-145) concerning the utilization of Service Disabled Veterans Owned
Business (SDVOB). All State SDVOB requirements are applicable to this Contract. The
approved overall SDVOB participation goal for the project is established in the Contract
Documents.

ARTICLE 24. IRAN DIVESTMENT ACT- SECTION 2879-C OF THE PUBLIC

AUTHORITIES LAW.

A. As used in this Article 24, “person” has the meaning set forth in paragraph (e) of
subdivision 1 of Section 165-a of the State Finance Law.

B. As used in this Article 24 “Contract” means this Agreement.

C. Contractor hereby provides the following certification: By signing this Contract, each
person and each person signing on behalf of any other party certifies, and in the case
of a joint bid or partnership each party thereto certifies as to its own organization, under
penalty of perjury, that to the best of its knowledge and belief, that each person is not
on the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the
State Finance Law.

ARTICLE 25. COVENANT AGAINST CONTINGENT FEES.

Contractor warrants that it has not employed or retained any company or person, other than a
bona fide employee working for Contractor, to solicit or secure this Agreement, and has not
paid or agreed to pay any company or person, other than a bona fide employee, any fee,
commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or
resulting from the award or making of this Agreement. In the event Contractor violates this
warranty, Authority shall have the right to terminate this Agreement without liability, or, in its
discretion, to deduct from payments otherwise owed to the Contractor for services provided
pursuant to this Agreement the full amount of such fee, commission, percentage, brokerage
fee, gift or other consideration.

ARTICLE 26. COMPLIANCE MONITORING.

In the event that the Contractor, its affiliates or any subcontractor is or becomes subject to a
compliance monitoring requirement consequent to an agreement with a governmental entity at
any time prior to completion of the contract, the Contractor shall promptly notify the Authority
of the same. Compliance monitoring means any requirement imposed by a governmental entity
arising from an investigation of activities of the Contractor, its affiliates, or any subcontractor
concerning alleged compliance violations, pursuant to which the subject entity is obligated to
allow an independent third party to review, analyze, investigate or report on that entity’s future
compliance with governmental rules and/or contractual requirements arising from
governmental rules. Said notice shall be in writing and shall include (i) a copy of the order,
settlement or other document setting forth the requirement to implement a monitoring program
and (ii) the specific requirements and conditions of the required program. If the order,
settlement or other document is subject to confidentiality protection that cannot be unilaterally
waived by the Contractor or the entity that is subject to the requirement, the Contractor shall
cause the subject entity to confirm that it is subject to a compliance monitoring requirement

and to provide a confidential summary of the terms and conditions of the monitoring
requirement to the Contractor, with a copy to the Authority.
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The Contractor shall further cause the subject entity to promptly notify the Contractor, with
a copy to the Authority, of any violations of the monitoring program by the subject entity and
of any other concerns expressed by the monitor regarding compliance with the monitoring
program requirements. In such event, the Contractor shall provide to the Authority a detailed
written report as to whether and to what extent, if any, the violation or concerns expressed
by the monitor are relevant to the Contractor's compliance with its Contract obligations, or
to the performance of work by the Contractor. The Authority shall at all times have the right
to independently investigate whether any matter raised by the monitor will have any effect
upon the Contractor’'s compliance with its Contract obligations or performance of work by
the Contractor and/or subject entity. If any such violation occurs or concerns expressed by
the monitor involve compliance requirements that are deemed by the Authority to be relevant
to the Contract, the Authority shall have the right to require the Contractor to institute, at
Contractor expense, additional data keeping, reporting, and/or other safeguard measures,
including permitting independent auditing and access to pertinent records of the Contractor
or the subject entity to mitigate risk that a similar violation will occur on the project or be a
cause for concern with respect to the Contractor’s performance of its obligations under the
Contract. The Authority’s audit rights under the Contract shall include the right to audit and
access pertinent records of the Contractor or the subject entity relating to compliance issues
described herein.

The Authority agrees to take all reasonable measures to maintain the confidentiality (to the
extent permitted by law) of any information provided by Contractor and/or the subject entity
pursuant to this Article 26 which the Contractor has reasonably designated as confidential,
and the provisions of Appendix A, Section 9 of the New York State Thruway Authority
Addendum to the Standard Specifications, of the Agreement shall apply with respect to
disclosure of any such Records under the Statute (as defined in such section). Any intra-
agency written materials prepared by the Authority, or any written inter-agency materials
that are in the possession or control of the Authority, to the extent based on information or
records designated as confidential or exempt from disclosure under the Statute as provided
in the preceding sentence, shall also be designated and treated as such by the Authority to
the fullest extent permitted by law. The Authority may disclose any of the aforementioned
information, records and materials to the New York State Department of Transportation,
provided that the Department agrees to treat such information, records and material in the
same manner as required of the Authority under this paragraph.

The rights and remedies granted to the Authority under this Article 26 are in addition to, and
not to the exclusion of, any and all of its rights and remedies under the Contract or at law or
in equity.

ARTICLE 27. INDEMNIFICATION.

The Contractor shall be responsible for all damage to life and property due to negligent or
otherwise tortious acts, errors or omissions of the Contractor in connection with its
services under the Contract Documents. To the fullest extent permitted by law: (a) the
Contractor shall indemnify, hold harmless, and release the Authority, the State of New
York, any municipality in which the Work is being performed; and/or any public benefit
corporation, railroad or public utility whose property or facilities are affected by the Work
from suits, claims, actions, damages, and costs of every name and description resulting
from the Work under this Contract and until the Final Acceptance thereof; (b) with respect
to personal injury or property damage occurring after Final Acceptance and not covered by
the indemnity in clause Article 27 (a), the Contractor shall indemnify, hold harmless, and
release the Authority, the State of New York, any municipality in which the Work is being
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performed; and/or any public benefit corporation, railroad or public utility from suits, claims,
actions, damages, and costs of every name and description resulting from negligent or
otherwise tortious acts, errors or omissions of the Contractor in connection with its
services under the Contract Documents; and (c) the Contractor shall indemnify, hold
harmless, and release the Authority’s Inspector from suits, claims, actions, damages, and
costs involving personal injury and property damage resulting from the Contractor’'s Work
under the Contract during its prosecution and until the Final Acceptance thereof. The
Authority may retain such monies from the amount due the Contractor as may be
necessary to satisfy any claim for damages recovered against the Authority, the State of
New York. any municipality in which the Work is being performed, any public benefit
corporation, railroad, or public utility whose property or facilities are affected by the Work,
or the Authority’s Inspectors. The Contractor’s obligation under this paragraph shall not be
deemed waived by the failure of the Authority to retain the whole or any part of such
monies due the Contractor, or where such suit, action, damages, and/or costs have not
been resolved or determined prior to release of any monies to the Contractor under the
Contract. Such obligation shall not be deemed limited or discharged by the enumeration or
procurement of any insurance for liability for damages imposed by law upon the
Contractor, Subcontractors, the Authority, the State, any municipality in which the Work is
being performed, any public benefit corporation, railroad, or public utility whose property or
facilities are affected by the Work, or any Department consultants or contractors working
relative to the Project.

The Contractor has the obligation, at its own expense, for the defense of any action or
proceeding which may be brought against the parties specified in this Article. This
obligation shall include the cost of attorney fees, disbursements, costs, and other
expenses incurred in connection with such action or proceeding. The provisions of this
Article shall survive the expiration or termination of the Contract.

Without limiting the generality of the foregoing, Contractor’s obligation to indemnify, save
harmless and release the Persons identified in this article specifically includes any suits,
claims, actions, damages, and costs of every name and description resulting from any spill
or release or threatened spill or release of a Hazardous Material (i) attributable to the
negligence, willful misconduct or breach of contract by Contractor, its Subcontractors or
agents, or (ii) which was brought onto the Site by Contractor or any of its Subcontractors
or agents.

Notwithstanding the foregoing, the Authority reserves the right to join such action, at its
sole expense, when it determines there is an issue involving a significant public interest.
Such obligation does not extend to those suits, actions, damages, and costs of every
name which arise out of the sole negligence of the Authority, the State of New York, any
municipality in which the Work is being performed, any public benefit corporation, railroad,
or public utility whose property or facilities are affected by the Work of the Project, or any
Authority consultants or Contractors working relative to the Project, their agents, or their
employees.

ARTICLE 28. NOTICES REGARDING CLAIMS, LITIGATION AND RULINGS.

The Contractor shall promptly provide written notice to the Authority of all claims, litigation
and governmental rulings pertaining to the work where such claims, litigation or rulings could
subject the Authority to liability or substantially impair the completion of the Contract work.
With such notice, the Contractor shall include a brief summary of the issue involved and the
Contractor’s position on such issue. Such written notice is additional to and not in place of
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any other notices required by the Contract Documents. The Contractor shall cooperate and
provide, and shall require all subcontractors to cooperate and provide, such information or
records as may be reasonably requested by the Authority concerning such claims, litigation
or rulings.

ARTICLE 29. COOPERATION AND FURTHER ASSURANCES.

Contractor shall cooperate and provide, and shall cause all subcontractors to cooperate and
provide, such information as is necessary or requested by the Authority to assist or facilitate
the submission by the Authority of any documentation, reports or analysis required by the
State, and/or any other governmental entity with jurisdiction over the work. The Contractor
shall promptly execute and deliver to the Authority all such instruments and other documents
and assurances as are reasonably requested by the Authority to further evidence the
obligations of the Contractor under the Contract.

ARTICLE 30. SEVERABILITY.

If any clause, provision, section, article or part of any of the Contract Documents is ruled
invalid by a court having proper jurisdiction, the invalidity or unenforceability of any such
clause, provision, section, article or part shall not affect the validity or enforceability of the
balance of the Contract Documents, which shall be construed and enforced as if the
Contract Documents did not contain such invalid or unenforceable clause, provision,
section, article or part.
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Contract Number:
In addition to the acceptance of this contract, | also

certify that original copies of this signature page will be
attached to all other exact copies of this contract.

IN-WITNESS WHEREOF, the parties hereto have executed this agreement on the day and
year first above written.

By:
Chief Engineer
Date
Contractor
Approved as to form Approved:

Thomas P. DiNapoli
State Comptroller

By:

New York State Attorney General
Date:
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(ACKNOWLEDGMENT BY INDIVIDUAL CONTRACTOR)

STATE OF NEW YORK
COUNTY OF SS.:

On this day of ,202_,
before me personally came to me

known and known to me to be the person described in and who executed the foregoing instrument,

and acknowledged that he executed the same.

Notary Public
(ACKNOWLEDGMENT BY CO-PARTNERSHIP CONTRACTOR)
STATE OF NEW YORK
COUNTY OF SS.:
On this day of , 202
before me personally came and appeared to me known and known

to me to be the person who executed the above instrument, who, being sworn by me, did for himself

depose and say that he is a member of the firm of consisting of
himself and and that he executed the foregoing instrument in the
firm name of and that he had authority to sign same, and he did duly

acknowledge to me that he executed the same as the act and deed of said firm of

, for the uses and purposes mentioned therein.

Notary Public
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(ACKNOWLEDGEMENT OF A CORPORATION)

STATE OF NEW YORK '}

}
COUNTY OF }
On this day of , 202,
before me personally came , to me known and known to me to

be the person who executed the above instrument, who being duly sworn by me, did depose and

say that he/she resides in , that he/she is the

of , the corporation

described in and which executed the above instrument, and that he/she signed his/her name thereto

on behalf of said Corporation by order of the Board of Directors of said Corporation.

Notary Public
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Exhibit V

Vendor Assurance of No Conflict of Interest or Detrimental Effect

The undersigned entity (“‘Contractor”), offering to provide services pursuant to this Agreement, as a
contractor, joint venture contractor, subcontractor, or consultant, attests that its performance of the
services outlined in this Agreement does not and will not create a conflict of interest with nor position
the Contractor to breach any other contract currently in force with the New York State Thruway
Authority (“Authority”).

Furthermore, the Contractor attests that it will not act in any manner that is detrimental to any
Authority project on which the Contractor is rendering services. Specifically, the Contractor attests
and certifies that:

1. The fulfillment of obligations by the Contractor does not violate any existing contracts or
agreements between the Contractor and the Authority;

2. The fulfillment of obligations by the Contractor does not and will not create any conflict of interest,
or perception thereof, with any current role or responsibility that the Contractor has with regard to
any existing contracts or agreements between the Contractor and the Authority;

3. The fulfillment of obligations by the Contractor does not and will not compromise the Contractor’s
ability to carry out its obligations under any existing contracts between the Contractor and the
Authority;

4. The fulfillment of any other contractual obligations that the Contractor has with the Authority will
not affect or influence its ability to perform under the Agreement;

5. During the negotiation and execution of any contract, the Contractor will not knowingly take any
action or make any decision which creates a potential for conflict of interest or might cause a
detrimental impact to the Authority as a whole including, but not limited to, any action or decision to
divert resources from one Authority project to another;

6. In fulfilling obligations under each of its Authority contracts, including this Agreement, the
Contractor will act in accordance with the terms of each of its Authority contracts and will not
knowingly take any action or make any decision which might cause a detrimental impact to the
Authority as a whole including, but not limited to, any action or decision to divert resources from one
Authority project to another;

7. No former officer or employee of the Authority or State of New York (“State”) who is now
employed by the Contractor, nor any former officer or employee of the Contractor who is now
employed by the Authority or State, has played a role with regard to the administration of this contract
procurement in a manner that may violate section 73(8)(a) of the New York State Public Officers
Law; and

8. The Contractor has not and shall not offer to any employee, member or director of the Authority
any gift, whether in the form of money, service, loan, travel, entertainment, hospitality, thing or
promise, or in any other form, under circumstances in which it could reasonably be inferred that the
gift was intended to influence said employee, member or director, or could reasonably be expected
to influence said employee, member or director, in the performance of the official duty of said
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employee, member or director or was intended as a reward for any official action on the part of said
employee, member or director.

Contractor agrees that the Authority recognizes that conflicts may occur in the future because a
Contractor may have existing or new relationships. The Authority will review the nature of any such
new relationship and reserves the right to terminate the contract for cause if, in its judgment, a real or
potential conflict of interest cannot be cured.

This form must be signed by an authorized executive or legal representative.

Contractor Name

Name of Signatory

Title of Signatory

Signature:

Date:

Page 24 of 37 07/20
03/22, 01/23



148

CONTRACT:

COUNTY:

FAITHFUL PERFORMANCE BOND
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BOND

Know all men by these presents, that we (hereinafter called the "Principal”)

and

of (hereinafter called the "Surety") are
held and firmly bound unto the New York State Thruway Authority, (hereinafter called the
“Authority”), in the full and just sum of good

and lawful money of the United States of America for the payment of which said sum of money,
well and truly to be made and done, the said Principal binds himself, his heirs, executors,
administrators or assignees and the said SURETY binds itself, its successors or assigns, jointly
and severally, firmly by these presents.

Signed, sealed and dated this of , 202 ,

Whereas, said Principal has entered into a certain written contract bearing date of the
day of , 202 with the Authority for:

Now, therefore, THE CONDITION OF THIS OBLIGATION IS SUCH that if the said Principal
shall well, truly and faithfully perform the work in accordance with the terms of the contract, and
with the plans and specifications, and will commence and complete the work within the time
prescribed in the contract, on his part to be kept and performed according to the terms and
tenor of said contract, and shall protect the said N.Y.S. Thruway Authority against, and pay
any excess of cost as provided in said contract, and all amounts, damages, costs and
judgments which may be recovered against said N.Y.S. Thruway Authority, N.Y.S. Dept. of
Transportation the Commissioner of Transportation and the State of N.Y. or its or any of their
officers or agents or which the said aforementioned may be called upon to pay to any person
or corporation by reason of any damages, direct or indirect, arising or growing out of the doing
of said work, or from the negligence, non-feasance, misfeasance, or malfeasance of any
officer, agent or employee of the aforementioned, or suffered or claimed on account of
aforesaid work during the time thereof and until the final completion and acceptance of the
work, or the manner of doing the same, or the neglect of the said Principal, or his agents, or
servants, or the improper performance of the said work by the said Principal, or his agents, or
servants, or from any other cause, then this obligation shall be null and void, otherwise to
remain in full force and virtue.
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In the event of a failure of performance of the contract by the Principal, which shall include, but
not be limited to, any breach or default of the contract by the Principal, or in case said contract
is forfeited by the Principal in the manner provided for in the contract and the said Surety, for
value received, hereby stipulates and agrees, if requested to do so by the Authority, has the
option to either remedy the default, or breach or forfeiture of the Principal or take charge and
fully perform and complete the work, mentioned and described in said contract and
specifications, pursuant to the terms, conditions and covenants thereof and as may be
amended, at its own expense. The procedure by which the surety undertakes to discharge its
obligations under the bond shall be subject to the advance written approval of the Authority. If
the Surety completes the contract, it shall be paid for the actual items of work performed in
accordance with the Principal’s contract terms and prices. In the event the Surety assumes
the rights and obligations of the Principal.

It shall be the duty of the Surety to give unequivocal notice in writing to the Authority, within
forty-five (45) days after receipt of written notice from the Authority to the Surety, of the Surety’s
election to remedy default(s) or breach(es) or forfeiture(s) promptly or to perform and fully
complete the contract promptly as provided herein, time being of the essence of this bond. In
said notice of election, the Surety shall state the date on which the remedy or performance
shall commence. During the period between the Authority’s notice and Surety’s performance
of the contract or remedy of the default, breach or forfeiture, the Surety shall be liable for and
agrees to pay any and all reasonable and necessary costs as determined by the Authority to
maintain the project site safe and convenient to the public.

It shall also be the duty of the Surety to give prompt notice in writing to the Authority upon
completion of the remedy and/or correction of each breach or default or completion of the
contract. The surety shall not assert solvency of its Principal or its Principal’s denial of default
as justification for its failure to give notice of election or for its failure to promptly remedy the
breach or default or to complete the contract.

In the event the Surety shall fail to exercise either option or to act promptly then the Authority
shall give ten (10) days notice of such failure, both to the Principal and the Surety, and after
the expiration of the 10 days the Authority may cause the work to be completed in accordance
with the contract, and the Surety and the Principal shall be jointly and severally liable for the
amount of the excess cost of completing the contract work beyond the amounts remaining for
this contract adjusted for the work actually performed. When the cost of completion of
performance by the Obligee is estimated, the Principal and Surety shall pay, free from all liens
and encumbrances, the Authority determined estimated completion costs above funds
remaining for this contract, to the Authority within 30 days of receipt of the estimate.
Adjustment to the Authority’s estimated completion cost will be made upon the Authority’s final
acceptance of the work and appropriate refunds, if any, will be promptly made to the Surety.
Any actual costs in excess of the estimated price shall be paid to the Authority promptly on
demand. Additionally, Principal and Surety shall be liable for any applicable liquidated and/or
engineering costs or damages.
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In addition, the said Principal and Surety further agree, as part of this obligation, to pay all
damages of any kind to person or property that may result from a failure in any respect to
perform and complete said contract including, but not limited to costs necessary to protect the
traveling public or to avoid inconvenience to the traveling public, (liquidated

damages as provided above) all repair and replacement costs necessary to rectify construction
errors, architectural and engineering costs and fees, all Contractor fees, all testing and
laboratory fees, and all interest, legal fees and litigation costs incurred by the Authority.

And the said Surety hereby stipulates and agrees that no change, extension, alteration,
deduction of addition in or to the terms of the said contract or the plans or specification
accompanying the same shall in any wise affect the obligation of said Surety on its bond.

L.S.
(Corporate seal of L.S. Principal
principal if a corporation.) L.S.
(Corporate seal of L.S.
surety.)

L.S. Surety
STATE OF NEW YORK

OFFICE OF THE ATTORNEY GENERAL

| hereby approve the foregoing contract and bond as to form and manner of execution.

Dated

Attorney General
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(ACKNOWLEDGMENT BY PRINCIPAL, UNLESS IT BE A CORPORATION)

STATE OF NEW YORK,

COUNTY OF Ss.:

Onthis day of , 202_, before me personally

came to me known, to be the person described in and who executed

the foregoing instrument and he acknowledged that he executed the same.

Notary Public

(Notary’s seal to be attached.)

(ACKNOWLEDGMENT BY PRINCIPAL, IF A CORPORATION)

STATE OF NEW YORK,

COUNTY OF SS.:

On this day of , 202__, before me

personally came to me known, who being by me duly sworn, did depose

and say that he resides in , that he is the of

, the corporation described in and which executed the foregoing instrument:

that he knew the seal of the said corporation: that the seal affixed to said instrument was such
corporate seal: that it was so affixed by order of the Board of Directors of said corporation, and that

he signed his name thereto by like order.

Notary Public
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(ACKNOWLEDGED BY SURETY COMPANY)

STATE OF NEW YORK,

COUNTY OF Ss.:

On this day of , 202_, before me personally
came to me known, who being by me duly sworn, did depose and
say that he resides in , that he is the of

, the corporation described in and which executed the foregoing

instrument: that he knew the seal of the said corporation: that the seal affixed to said instrument
was such corporate seal: that it was so affixed by order of the Board of Directors of said corporation,

and that he signed his name thereto by like order.

Notary Public

(Notary’s seal to be attached.)

(The Surety Company must append statement of its financial condition and a copy of the
resolution authorizing the execution of Bonds by officers of the Company.)
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NEW YORK STATE THRUWAY AUTHORITY

LABOR AND MATERIAL BOND

Know all men by these presents,

That,

(Name of Principal)
of

(hereinafter called the Principal, and

(Name of Surety Company)
a corporation of the State of. , authorized to do business in the State of New York, as
Surety and whose principal office is located in the City of , State of
(hereinafter called the Surety), are held and firmly bound unto the NEW YORK STATE THRUWAY AUTHORITY,
(hereinafter called the Authority), in the full and just sum of

good and lawful money of the United
States of America, for the payment of which said sum of money, well and truly to be made and done, the said
Principal and Surety bind themselves, their and each of their heirs, administrators, executors, successors and
assigns, jointly and severally, firmly by these presents.

Whereas, said Principal has entered into a certain written contract, with the Authority bearing date
day of, 202_, with the New York State Thruway Authority for:

Which contract is hereby referred to and made a part here of as fully and to the same extent as if copied at length
herein.

Now therefore, the condition of this obligation is such that if the said Principal shall promptly pay all moneys due
to all persons furnishing labor and materials to him or his subcontractors in the prosecution of work provided for
in said contract. Then this obligation shall be void, otherwise to remain in full force and effect;

Provided, however, that the Comptroller of the State of New York having required the said Principal to furnish
this bond in order to comply with the provisions of Section 137 of the State Finance Law, all rights and remedies
on this bond shall inure solely to such persons and shall be determined in accordance with the provisions,
conditions and limitations of said Section to the same extent as if they were copied at length herein; and

Further, provided, that the place of trial of any action on this bond shall be in the county in which the said contract
was to be performed, or if said contract was to be performed in more than one county, then in any such county,
and not elsewhere.

SIGNED, SEALED AND DELIVERED THIS day of , 202__
(Principal(s) Sign Here) (Surety Signs Here)

(Affix Corporate Seal If a Corporation) (Affix Corporate Seal of Surety Co.)

EOR PRINCIPAL’ E ONLY nly On

(The Surety Company must append statement of its financial condition and a copy of the resolution authorizing the
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(INDIVIDUAL ACKNOWLEDGMENT)
UNLESS A CORPORATION

STATE OF

COUNTY OF SS.:

On this day of , 202_, before me personally came
to me known and known to me to be the person mentioned and
described in and who executed in foregoing instrument and he duly acknowledged to me that he executed the
same.

Notary Public
(ACKNOWLEDGEMENT OF A CORPORATION)
STATE OF NEW YORK }
Y
COUNTY OF }
On this, day of , 202_, before me personally came
, to me known and known to me to be the person who executed the above
instrument, who being duly sworn by me, did depose and say that he/she resides in , that
he/she is the of , the corporation described in and which

executed the above instrument, and that he/she signed his/her name thereto on behalf of said Corporation by order
of the Board of Directors of said Corporation.

Notary Public
FOR SURETY’S USE ONLY
(SURETY ACKNOWLEDGMENT)
STATE OF
COUNTY OF SS.:
On this day of , 202_, before me personally came

that he is the of the
the corporation described in and which executed the above instruments; that he knows the seal of said
corporation, that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the
Board of Directors of Said corporation, and that he signed his name thereto by like order.

Notary Public
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APPENDIX A

Standard Clauses For New York State Thruway Authority Contracts

The parties to the attached contract, license, lease, amendment
or other agreement of any kind (“the contract” or “this
contract”) agree to be bound by the following clauses which are
hereby made a part of the contract (the word “Contractor”
herein refers to any party and its agents, successors and assigns,
other than the Thruway Authority (“Authority”), whether a
contractor, licensor, licensee, lessor, lessee or any other party):

1. NON-ASSIGNMENT CLAUSE. This contract may not
be assigned by the Contractor nor may its right, title or interest
therein be assigned, transferred, conveyed, subcontracted,
sublet or otherwise disposed of without the previous consent,
in writing, of the Authority and any attempts to assign the
contract without the Authority’s written consent are null and
void.

2. COMPTROLLER APPROVAL. Where required by
law, this contract may require approval of the State
Comptroller and shall not be valid until it has been approved
by the State Comptroller and filed in its office.

3. WORKERS’ COMPENSATION AND DISABILITY
BENEFITS. This contract shall be void and of no force and
effect unless the Contractor shall provide and maintain
coverage during the life of this contract for the benefit of such
employees as are required to be covered by the provisions of
the State Workers’ Compensation Law. If employees will be
working on, near or over navigable waters, a U.S. Longshore
and Harbor Workers’ Compensation Act endorsement must be
included.

4. NON-DISCRIMINATION REQUIREMENTS. To the
extent required by Article 15 of the State Executive Law (also
known as the Human Rights Law) and all other State and
Federal statutory and constitutional non-discrimination
provisions, the Contractor will not discriminate against any
employee or applicant for employment because of race, creed,
color, sex (including gender identity or expression), national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristics, marital status or domestic
violence victim status or because the individual has opposed
any practices forbidden under the Human Rights Law or has
filed a complaint, testified, or assisted in any proceeding under
the Human Rights Law. Furthermore, in accordance with State
Labor Law §220-¢, if this is a contract for the construction,
alteration or repair of any public building or public work or for
the manufacture, sale or distribution of materials, equipment or
supplies, and to the extent that this contract shall be performed
within the State of New York, Contractor agrees that neither it
nor its subcontractors shall by reason of race, creed, color,
disability, sex or national origin: (a) discriminate in hiring
against any New York State citizen who is qualified and

available to perform the work; or (b) discriminate against or
intimidate any employee hired for the performance of work
under this contract. If this is a building service contract as
defined in State Labor Law §230, then, in accordance with
§239 thereof, the Contractor agrees that neither it nor its
subcontractors shall, by reason of race, creed, color, national
origin, age, sex or disability: (a) discriminate in hiring against
any New York State citizen who is qualified and available to
perform the work; or (b) discriminate against or intimidate any
employee hired for the performance of work under this
contract. The Contractor is subject to fines of $50 per person
per day for any violation of State Labor Law §§220-¢ or 239 as
well as possible termination of this contract and forfeiture of
all moneys due hereunder for a second or subsequent violation.

5. WAGE AND HOURS PROVISIONS. If this is a public
work contract covered by Article 8 of the State Labor Law or a
building service contract covered by Article 9 thereof, neither
the Contractor’s employees nor the employees of its
subcontractors may be required or permitted to work more than
the number of hours or days stated in said statutes, except as
otherwise provided in the State Labor Law and as set forth in
prevailing wage and supplement schedules issued by the State
Labor Department. Furthermore, the Contractor and its
subcontractors must pay at least the prevailing wage rate and
pay or provide the prevailing supplements, including the
premium rates for overtime pay, as determined by the State
Labor Department in accordance with the State Labor Law.
Additionally, effective April 28, 2008, if this is a public work
contract covered by Article 8 of the New York State Labor
Law, the Contractor understands and agrees that the filing of
payrolls in a manner consistent with subdivision 3-a of §220 of
the New York State Labor Law shall be a condition precedent
to payment by the Authority of any Authority approved sums
due and owing for work done on the project.

6. NON-COLLUSIVE BIDDING CERTIFICATION. In
accordance with State Public Authorities Law §2878, if this
contract was awarded based upon the submission of bids, the
Contractor warrants, under penalty of perjury, that its bid was
arrived at independently and without collusion aimed at
restricting competition. The Contractor further warrants that, at
the time the Contractor submitted its bid, an authorized and
responsible person executed and delivered to the Authority a
non-collusive bidding certification on the Contractor’s behalf.

7. INTERNATIONAL BOYCOTT PROHIBITION. In
accordance with State Labor Law §220-f, if this contract
exceeds $5,000, the Contractor agrees, as a material condition
of this contract, that neither the Contractor nor any
substantially owned or affiliated person, firm, partnership, or
corporation has participated, is participating, or shall
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participate in an international boycott in violation of the
Federal Export Administration Act of 1979 (50 USC App.
§§2401 et seq.) or regulations thereunder. If such Contractor,
or any of the aforesaid affiliates of the Contractor, is convicted
or is otherwise found to have violated said laws or regulations
upon the final determination of the United States Commerce
Department or any other appropriate agency of the United
States subsequent to the contract’s execution, such contract,
amendment or modification thereto shall be rendered forfeit
and void. The Contractor shall so notify the Authority within
five (5) business days of such conviction, determination or
disposition of appeal.

8. SET-OFF RIGHTS. The Authority shall have rights of
set-off. These rights shall include, but not be limited to, the
Authority’s option to withhold for the purposes of set-off any
moneys due to the Contractor under this contract up to any
amounts due and owing by the Contractor to the Authority with
regard to this contract, or any other contract with the Authority,
including any contract for a term commencing prior to the term
of this contract, plus any amounts due and owing to the
Authority for any other reason including, without limitation,
monetary penalties, adjustments, fees, or claims for damages
by the Authority and third parties in connection therewith.

9. RECORDS. The Contractor shall establish and maintain
complete and accurate books, records, documents, accounts
and other evidence directly pertinent to performance under this
contract (collectively, “Records”) for a period of six (6) years
(or any other longer period required by law) following final
payment or the termination of this contract, whichever is later,
and any extensions thereto. The Authority, State Comptroller,
State Attorney General and any other person or entity
authorized to conduct an examination shall have access to the
Records during normal business hours at an office of the
Contractor within New York State, or, if no such office is
available, at a mutually agreeable and reasonable venue within
the State, during the contract term, any extensions thereof and
said six (6) year period thereafter, for purposes of inspection,
auditing and copying. As used in this clause, “termination of
this contract” shall mean the later of completion of the work of
the contract or the end date of the term stated in the contract.
The Authority will take reasonable steps to protect from public
disclosure those Records which are exempt from disclosure
under State Public Officers Law §87 (“Statute”) provided that:
(i) the Contractor shall timely inform an appropriate Authority
official, in writing, that said records should not be disclosed;
(i1) said records shall be sufficiently identified; and (iii)
designation of said records as exempt under the Statute is
reasonable. Nothing contained herein shall diminish, or in any
way adversely affect, the Authority’s right to discovery in any
pending or future litigation.

10. IDENTIFYING INFORMATION AND PRIVACY
NOTIFICATION. All invoices or New York State standard
vouchers submitted for payment for the sale of goods or
services or the lease of real or personal property to the
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Authority must include the payee’s identification number, i.e.,
the seller’s or lessor’s identification number. The number is
either the payee’s Federal employer identification number or
Federal social security number, or both such numbers when the
payee has both such numbers. Failure to include this number or
numbers may delay payment. Where the payee does not have
such number or numbers, the payee, on its invoice or New York
State standard voucher, must give the reason or reasons why
the payee does not have such number or numbers.

The authority to request the above personal information from a
seller of goods or services or a lessor of real or personal
property, and the authority to maintain such information, is
found in State Tax Law §5. Disclosure of this information by
the seller or lessor to the Authority is mandatory. The principal
purpose for which the information is collected is to enable the
State to identify individuals, businesses and others who have
been delinquent in filing tax returns or may have understated
their tax liabilities and to generally identify persons affected by
the taxes administered by the State Commissioner of Taxation
and Finance. The information will be used for tax
administration purposes and for any other purpose authorized
by law.

The above personal information is maintained at the New York
State Thruway Authority, Department of Finance and
Accounts, P.O. Box 189, Albany, New York 12201.

11. EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITIES AND WOMEN. In accordance with State
Executive Law §312, if this contract is: (i) a written agreement
or purchase order instrument, providing for a total expenditure
in excess of $25,000, whereby the Authority is committed to
expend or does expend funds in return for labor, services,
supplies, equipment, materials or any combination of the
foregoing, to be performed for, or rendered or furnished to the
Authority; or (ii) a written agreement in excess of $100,000
whereby the Authority is committed to expend or does expend
funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property and
improvements thereon; or (iii) a written agreement in excess of
$100,000 whereby the owner of a State assisted housing project
is committed to expend or does expend funds for the
acquisition, construction, demolition, replacement, or major
repair or renovation of real property and improvements thereon
for such project, then the following shall apply and by signing
this contract the Contractor certifies and affirms that it is
Contractor’s equal employment opportunity policy that:

(a) The Contractor will not discriminate against employees or
applicants for employment because of race, creed, color,
national origin, sex, age, disability, or marital status, and shall
make and document its conscientious and active efforts to
employ and utilize minority group members and women in its
work force on Authority contracts and will undertake or
continue existing programs of affirmative action to ensure that
minority group members and women are afforded equal
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employment opportunities without discrimination. As used in
this clause, “affirmative action” shall mean recruitment,
employment, job assignment, promotion, upgrading, demotion,
transfer, lay-off or termination, and rates of pay or other forms
of compensation.

(b) At the request of the Authority, the Contractor shall request
each employment agency, labor union, or authorized
representative of workers with which it has a collective
bargaining or other agreement or understanding, to furnish a
written statement that such employment agency, labor union or
representative will not discriminate on the basis of race, creed,
color, national origin, sex, age, disability or marital status, and
that such union or representative will affirmatively cooperate
in the implementation of the Contractor’s obligations herein.

(c) The Contractor shall state, in all solicitations or
advertisements for employees, that in the performance of this
contract all qualified applicants will be afforded equal
employment opportunities without discrimination because of
race, creed, color, national origin, sex, age, disability or marital
status.

The Contractor shall include the provisions of (a), (b) and (c)
above in every subcontract over $25,000 for the construction,
demolition, replacement, major repair, renovation, planning or
design of real property and improvements thereon except
where such work is for the beneficial use of the Contractor.
Section 312 does not apply to: (i) work, goods or services
unrelated to this contract; or (i) employment outside New Y ork
State. The Authority will consider compliance by a Contractor
or its subcontractor with the requirements of any Federal law
concerning equal employment opportunity which effectuates
the purpose of this section. The Authority shall determine
whether the imposition of the requirements of the provisions
hereof duplicate or conflict with any such Federal law, and if
such duplication or conflict exists, the Authority may waive the
applicability of §312 of the Executive Law to the extent of such
duplication or conflict. The Contractor shall comply with all
duly promulgated and lawful rules and regulations of the
Department of Economic Development’s Division of Minority
and Women’s Business Development pertaining thereto.

12. CONFLICTING TERMS. In the event of a conflict
between the terms of the contract (including any and all
attachments thereto and amendments thereof) and the terms of
this Appendix A, the terms of this Appendix A shall control.

13. GOVERNING LAW. This contract shall be governed by
the laws of the State of New York except where the Federal
supremacy clause requires otherwise.

14. LATE PAYMENT. Timeliness of payment and any
interest to be paid to the Contractor for late payment shall be
governed by State Public Authorities Law §2880 and 21
NYCRR Part 109.
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15. NO ARBITRATION. Disputes involving this contract,
including the breach or alleged breach thereof, may not be
submitted to binding arbitration (except where statutorily
authorized) but must, instead, be heard in a court of competent
jurisdiction of the State of New York.

16. SERVICE OF PROCESS. In addition to the methods of
service allowed by the State Civil Practice Law & Rules, the
Contractor hereby consents to service of process upon it by
registered or certified mail, return receipt requested. Service
hereunder shall be complete upon the Contractor’s actual
receipt of process or upon the Authority’s receipt of the return
thereof by the United States Postal Service as refused or
undeliverable. The Contractor must promptly notify the
Authority, in writing, of each and every change of address to
which service of process can be made. Service by the Authority
to the last known address shall be sufficient. The Contractor
will have thirty (30) calendar days after service hereunder is
complete in which to respond.

17. PROHIBITION ON PURCHASE OF TROPICAL
HARDWOODS. The Contractor certifies and warrants that all
wood products to be used under this contract will be in
accordance with, but not limited to, the specifications and
provisions of State Finance Law §165 (Use of Tropical
Hardwoods) which prohibits purchase and use of tropical
hardwoods, unless specifically exempted, by the State or any
governmental agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law will
be the responsibility of the Contractor to establish to meet with
the approval of the Authority.

In addition, when any portion of this contract involving the use
of woods, whether supply or installation, is to be performed by
any subcontractor, the prime Contractor will indicate and
certify in the submitted bid proposal that the subcontractor has
been informed and is in compliance with specifications and
provisions regarding use of tropical hardwoods as detailed in
State Finance Law §165. Any such use must meet with the
approval of the Authority; otherwise, the bid may not be
considered responsive. Under bidder certifications, proof of
qualification for exemption will be the responsibility of the
Contractor to meet with the approval of the Authority.

18. MACBRIDE FAIR EMPLOYMENT PRINCIPLES. In
accordance with the MacBride Fair Employment Principles
(Chapter 807 of the Laws of 1992), the Contractor hereby
stipulates that the Contractor either (a) has no business
operations in Northern Ireland, or (b) shall take lawful steps in
good faith to conduct any business operations in Northern
Ireland in accordance with the MacBride Fair Employment
Principles (as described in State Finance Law §165), and shall
permit independent monitoring of compliance with such
principles.

19. OMNIBUS PROCUREMENT ACT OF 1992. 1t is the
policy of New York State to maximize opportunities for the
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participation of New York State business enterprises, including
minority and women-owned business enterprises as bidders,
subcontractors and suppliers on its procurement contracts.

Information on the availability of New York State
subcontractors and suppliers is available from:

NYS Department of Economic Development
Division for Small Business

30 South Pearl Street — 7th Floor

Albany, NY 12245

Phone: (518) 292-5220

Fax: (518) 292-5884

http://www.esd.ny.gov

A directory of certified minority and women-owned business
enterprises is available from:

NYS Department of Economic Development Minority and
Women’s Business Development Division

30 South Pearl Street — 2nd Floor

Albany, NY 12245

Phone: (518) 292-5250

Fax: (518) 292-5803

http://www.esd.ny.gov

The Omnibus Procurement Act of 1992 requires that by signing
this bid proposal or contract, as applicable, the Contractor
certifies that whenever the total bid amount is greater than $1
million:

(a) The Contractor has made reasonable efforts to encourage
the participation of New York State Business Enterprises as
suppliers and subcontractors, including certified minority and
women-owned business enterprises, on this project, and has
retained the documentation of these efforts to be provided upon
request to the Authority;

(b) The Contractor has complied with the Federal Equal
Opportunity Act of 1972 (P.L. 92-261), as amended;

(c) The Contractor agrees to make reasonable efforts to provide
notification to New York State residents of employment
opportunities on this project through listing any such positions
with the Job Service Division of the NY'S Department of Labor,
or providing such notification in such manner as is consistent
with existing collective bargaining contracts or agreements.
The Contractor agrees to document these efforts and to provide
said documentation to the Authority upon request; and

(d) The Contractor acknowledges notice that the Authority may
seek to obtain offset credits from foreign countries as a result
of this contract and agrees to cooperate with the Authority in
these efforts.

20. RECIPROCITY AND SANCTIONS PROVISIONS.
Bidders are hereby notified that if their principal place of
business is located in a country, nation, province, state or

political subdivision that penalizes New York State vendors,
and if the goods or services they offer will be substantially
produced or performed outside New York State, the Omnibus
Procurement Act 1994 and 2000 amendments (Chapters 684
and 383, respectively) require that they be denied contracts
which they would otherwise obtain. Contact the Department of
Economic Development, Division for Small Business, 30
South Pearl Street, Albany, New York 12245, for a current list
of jurisdictions subject to this provision. NOTE: As of
October 2019, the list of discriminatory jurisdictions subject to
this provision includes the states of South Carolina, Alaska,
West Virginia, Wyoming, Louisiana and Hawaii.

21. NON-PUBLIC PERSONAL INFORMATION. The
Contractor shall comply with the provisions of the New York
State Information Security Breach and Notification Act
(General Business Law §899-aa; State Technology Law §208).
In addition to any relief or damages that may be imposed
pursuant to the provisions of this Act, the Contractor shall be
liable for the costs imposed upon the Authority which are
associated with breach of the Act if caused by Contractor's
negligent or willful acts or omissions, or the negligent or willful
acts or omissions of the Contractor's agents, officers,
employees or subcontractors.

22. IRAN DIVESTMENT ACT. In accordance with State
Public Authorities Law §2879-c, if this is a contract for work
or services performed or to be performed, or goods sold or to
be sold, the Contractor subscribes and affirms, under penalty of
perjury, that: by signing this contract, each person and each
person signing on behalf of any other party certifies, and in the
case of a joint bid or partnership each party thereto certifies as
to its own organization, under penalty of perjury, that to the
best of its knowledge and belief that each person is not on the
list created pursuant to paragraph (b) of subdivision 3 of §165-
a of the State Finance Law, entitled “Entities Determined to be
Non-Responsive Bidders/Offerers pursuant to the New York
State Iran Divestment Act of 2012” (“Prohibited Entities List™)
posted at: https://ogs.ny.gov/list-entities-determined-be-non-
responsive-biddersofferers-pursuant-nys-iran-divestment-act-
2012.

For the purposes of this clause, the term “person” shall be as
defined in subdivision (1)(e) of §165-a of the State Finance
Law.

Contractor further certifies that it will not utilize on this
contract any subcontractor that is identified on the Prohibited
Entities List. Contractor agrees that should it seek to renew or
extend this contract, it must provide the same certification at
the time the contract is renewed or extended. Contractor also
agrees that any proposed Assignee of this contract will be
required to certify that it is not on the Prohibited Entities List
before the contract assignment will be approved by the
Authority.
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During the term of the contract, should the Authority receive
information that a person (as defined in State Finance Law
§ 165-a) is in violation of the above-referenced certifications,
the Authority will review such information and offer the person
an opportunity to respond. If the person fails to demonstrate
that it has ceased its engagement in the investment activity
which is in violation of the Act within 90 days after the
determination of such violation, then the Authority shall take
such action as may be appropriate and provided for by law,
rule, or contract, including, but not limited to, imposing
sanctions, seeking compliance, recovering damages, or
declaring the Contractor in default.

23. OBSERVANCE OF LAWS. The Contractor agrees to
observe all applicable Federal, State and local laws and
regulations, and to procure all necessary licenses and permits.

24. NO WAIVER OF PROVISIONS. The Authority’s
failure to exercise or delay in exercising any right or remedy
under this contract shall not constitute a waiver of such right or
remedy or any other right or remedy set forth therein. No
waiver by the Authority of any right or remedy under this
contract shall be effective unless made in a writing duly
executed by an authorized officer of the Authority, and such
waiver shall be limited to the specific instance so written and
shall not constitute a waiver of such right or remedy in the
future or of any other right or remedy under this contract.

25. ENTIRE AGREEMENT. This contract, together with
this Appendix A and any other appendices, attachments,
schedules or exhibits, constitutes the entire understanding
between the parties and there are no other oral or extrinsic
understandings of any kind between the parties. This contract
may not be changed or modified in any manner except by a
subsequent writing, duly executed by the parties thereto.

26. ADMISSIBILITY OF REPRODUCTION OF
CONTRACT. Notwithstanding the best evidence rule or any
other legal principle or rule of evidence to the contrary, the
Contractor acknowledges and agrees that it waives any and all
objections to the admissibility into evidence at any court
proceeding or to the use at any examination before trial of an
electronic reproduction of this contract, in the form approved
by the State Comptroller, if such approval was required,
regardless of whether the original of said contract is in
existence.

27. CERTIFICATION OF REGISTRATION TO
COLLECT SALES AND COMPENSATING USE TAX
BY CERTAIN STATE CONTRACTORS, AFFILIATES
AND SUBCONTRACTORS. To the extent this agreement is
a contract as defined by Tax Law § 5-a, if the Contractor fails
to make the certification required by Tax Law § 5-a or if during
the term of the contract, the Department of Taxation and
Finance or the Authority, as defined by Tax Law § 5-a,
discovers that the certification, made under penalty of perjury,
is false, then such failure to file or false certification shall be a

160

material breach of this contract and this contract may be
terminated, by providing written notification to the Contractor
in accordance with the terms of the agreement, if the Authority
determines that such action is in the best interest of the
Authority.

28. CONTRACT INVOLVING STEEL PRODUCTS.
Contracts involving steel products are subject to Public
Authorities Law § 2603-a, and steel products to be provided or
incorporated by Contractor must be produced or made in whole
or substantial part in the United States as set forth therein.
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