
 

 

 

 

 

CASHLESS TOLLING 

TA 19-1, Contract D800002 

 

DB CONTRACT DOCUMENTS 

PART 4 

UTILITY REQUIREMENTS 

 

 

CONFORMED May 2, 2019 



 

 

 

 

This page is intentionally left blank. 



New York State Thruway Authority 

 

 

Cashless Tolling  i Part 4 - Utility Requirements 

TA 19-1, Contract D800002  CONFORMED May 2, 2019 

Table of Contents 

 

PART 4 - UTILITY REQUIREMENTS ......................................................... 1 

4.1 SCOPE ............................................................................................................................................. 1 

4.2 GENERAL ........................................................................................................................................... 1 

4.2.1 Utility Coordination .................................................................................................................... 1 

4.2.2 Utility Coordination Manager ..................................................................................................... 2 

4.2.3 Utility Relocation Design ............................................................................................................ 2 

4.2.4 Scheduling Utility Relocation Work ........................................................................................... 2 

4.2.5 Utility Design and Construction Constraints .............................................................................. 3 

4.2.6 Standard of Care Applicable to Utility Work .............................................................................. 3 

4.2.7 Coordination with Utility Owners................................................................................................ 3 

4.3 AFFECTED UTILITIES ..................................................................................................................... 4 

4.3.1 Design-Builder's Responsibilities .............................................................................................. 4 

4.3.2 Prior Authority Actions ............................................................................................................... 4 

4.3.3 Design Builder's Coordination Requirements ............................................................................ 4 

4.3.4 Design Reviews ......................................................................................................................... 5 

4.3.5 Meetings and Coordination ........................................................................................................ 5 

4.4 STANDARDS AND REFERENCES ................................................................................................. 6 

4.5 DESIGN BUILDER RESPONSIBILITIES ......................................................................................... 6 

4.5.1 Cost of Temporary Relocations ................................................................................................. 6 

4.5.2 Relocation Permits .................................................................................................................... 6 

4.5.3 Point of Contact ......................................................................................................................... 7 

4.5.4 Instructions and Authorizations ................................................................................................. 7 

4.5.5 Verification of Utility Locations and Marking of Locations in the Field ...................................... 7 

4.5.6 Components of Utilities .............................................................................................................. 7 

4.5.7 Utility Owner's Right to Inspect .................................................................................................. 7 

4.5.8 Design-Builder-Caused Changes to Utility Owner Work ........................................................... 7 

4.5.9 Abandoned Utilities .................................................................................................................... 7 

4.5.10 Quality Control ........................................................................................................................... 8 

4.5.11 Changes to Design .................................................................................................................... 8 

4.5.12 Design-Builder Design and/or Construction .............................................................................. 8 

4.5.13 Design Review ........................................................................................................................... 8 

4.5.14 Construction Record .................................................................................................................. 8 

4.5.15 Utility Damage Reports .............................................................................................................. 9 

4.5.16 Protection of Utility Facilities .................................................................................................... 10 



New York State Thruway Authority 

 

 

Cashless Tolling  ii Part 4 - Utility Requirements 

TA 19-1, Contract D800002  CONFORMED May 2, 2019 

4.5.17 Utility Relocation Master Plan.................................................................................................. 10 

4.5.18 Betterments ............................................................................................................................. 10 

4.6 DESIGN AND APPROVAL OF THE UTILITY RELOCATION PLANS .............................................................. 10 

4.7 SUBMITTALS ................................................................................................................................. 11 

4.7.1 Design ...................................................................................................................................... 11 

4.7.2 Construction............................................................................................................................. 11 

4.8 DELIVERABLES ............................................................................................................................ 11 

APPENDIX A UTILITY REQUIREMENTS .............................................. A-1 

A-1 UTILITY COMPANIES ........................................................................................................................ A-1 

A-2 UTILITY INVENTORY ........................................................................................................................ A-2 

A-3 UTILITY RELOCATION BY OTHERS ..................................................................................................... A-3 

A-4 UTILITY RELOCATIONS BY THE DESIGN-BUILDER .............................................................................. A-3 

A-5 DESIGN BUILD UTILITY DOCUMENTS ................................................................................................ A-3 

APPENDIX B NON-PARTICIPATING AGENCIES ................................. B-1 

APPENDIX C PRELIMINARY DB UTILITY WORK AGREEMENTS ....... C-1 

 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

This page is intentionally left blank.



New York State Thruway Authority 

 

Cashless Tolling 1 Part 4 - Utility Requirements 

TA 19-1, Contract D800002  CONFORMED May 2, 2019 

PART 4 - UTILITY REQUIREMENTS 

4.1 SCOPE 

This Part 4 - Utility Requirements provides information on the Design-Builder's overall 

responsibilities as they relate to existing and/or new utilities, the manner in which utilities are to 

be protected, relocated, upgraded, constructed or incorporated into the construction, and who will 

be responsible for the Work. 

The Design-Builder's attention is directed to the fact that during the life of this Contract the owners 

and operators of utilities may make changes to their facilities.  These changes may be made by 

the utility employees or by contract within the Project limits of, or adjacent to, this Contract site(s) 

and may involve temporary and/or permanent Work(s). 

Potential utility conflicts shall be identified by the Design-Builder and brought to the attention of 

the Authority and utility owners. Reference is made to Chapter 13 of the New York State 

Department of Transportation Highway Design Manual, and Standard Specifications and 

Construction Materials Sections 659-664. 

The Design-Builder shall abide by this Part 4. The Design-Builder shall also abide by and fulfill 

the requirements related to utility facilities or systems included in other Contract Documents. 

This Part 4 applies to existing and proposed underground and overhead utilities. 

The Design-Builder shall be responsible to verify all utility information provided and to coordinate 

with the utilities regarding any necessary utility work required.  It is the Design-Builders 

responsibility to engage the utility and come to an agreement. 

4.2 GENERAL 

Utilities that may be affected by the Project and the potential locations of those utilities that the 

Design-Builder may impact, utilize or avoid are shown in Part 7 – Engineering Data, Sections 9, 

13 and 20.  The Design-Builder shall be responsible for resolving any and all utility conflicts that 

may arise on the Project, except as otherwise specified. 

4.2.1 Utility Coordination 

The Design-Builder shall coordinate its design and construction efforts with utility owners as set 

forth in Part 2 - General Provisions of the Contract.  All design and construction work performed 

by the Design-Builder shall be coordinated with the utility owners, utility standards and applicable 

provisions of the Contract Documents. 

The Design-Builder shall notify the Authority at least five working days in advance of each meeting 

with a utility owner's representative scheduled by the Design-Builder and shall allow the Authority 

the opportunity to participate in each meeting.  The Design-Builder shall also provide the Authority 

with copies of all correspondence between the Design-Builder and any utility owner, within seven 

days after receipt or sending, as applicable. 
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4.2.2 Utility Coordination Manager 

The Design-Builder shall utilize a single dedicated person responsible for managing all utility 

coordination.  This person shall be referred to as the Utility Coordination Manager and shall be 

identified in the Design-Builder’s Organization Chart required in the Proposal.  The Design-

Builder’s Utility Coordination Manager shall be responsible for managing all utility coordination, 

including, but not limited to, the following: 

A) Ensuring that all utility coordination and activities are conducted in accordance with the 

requirements of the Contract Documents; 

B) Identifying all existing utilities and coordinating any new utility installations; 

C) Attending utility meetings, preparing and distributing minutes of all utility meetings, and 

ensuring expedient follow-up on all unresolved issues; 

D) Distributing all plans, conflict matrixes and changes that affect utility owners and making 

sure this information is properly coordinated; 

E) Coordinating the execution and performance of Work required for any utility Work needed 

within the Project;  

F) Preparing and coordinating the execution of Final DB Utility Work Agreements between the 

Design-Builder, Authority, and utility owners;  

G) Assisting with the resolution of utility conflicts; 

H) Providing periodic Project updates to the Authority’s Project Manager as requested; and 

I) Coordination with the Authority on any issues that arise concerning reimbursement of utility 

work costs. 

4.2.3 Utility Relocation Design 

The Responsibility for design of relocations covered by a DB Utility Work Agreement (DB-HC140) 

shall be as set forth in each such DB Utility Work Agreement.  The DB Utility Work Agreements 

shall allocate responsibility for the design of utility relocations that are subject to such DB Utility 

Work Agreements.  The Design-Builder shall clearly indicate the allocation of responsibility for the 

design of utility relocations on the Utility Relocation Plans. 

4.2.4 Scheduling Utility Relocation Work 

The Design-Builder shall allow in its Baseline Progress Schedule and monthly updates, the time 

required for utility owners to accomplish the tasks and activities for which they are responsible, 

as specified in the Preliminary DB Utility Work Agreements (if applicable), Relocation Plans, and 

in this Part 4. 
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4.2.5 Utility Design and Construction Constraints 

All utilities (whether designed and/or constructed by the Design-Builder or the utility owner) within 

the Project Limits that are to be newly installed temporarily or permanently, relocated or upgraded 

shall be placed in accordance with the NYSDOT's utility regulations and policies, unless otherwise 

approved by the Authority. 

For each relocation, or installation, the Design-Builder, in coordination with the utility owner, shall 

be responsible for verifying that the relocated utility, as designed and constructed, is compatible 

with and interfaces properly with the Project.  The Design-Builder shall be responsible for 

protecting any and all utilities that must be protected in order to permit construction of the Project. 

4.2.6 Standard of Care Applicable to Utility Work 

The Design-Builder shall be responsible for complying with 16 NYCRR Part 753 ("Part 753"), and 

requesting mark outs for utilities that are not members of the One Call System as defined in Part 

753.  A list of known utility operators that are not members of the One Call System with facilities 

within the Project area is included in Appendix B.  The Design-Builder shall carry out its work 

carefully, and skillfully, and shall support, and secure utilities so as to avoid damage and keep 

them satisfactorily maintained and functional.  The Design-Builder shall not move or remove any 

utility without the utility owner's written consent unless otherwise directed by the Authority. 

The Design-Builder shall be responsible for the cost of repair of any utilities damaged by the 

Design-Builder.  In the event of any such damage, the Design-Builder shall notify the affected 

utility owners and the Authority, and shall enter into an agreement with such utility owner allocating 

responsibility for design and construction of any such repairs, and the schedule for completing 

the repairs.  All such repairs made by the Design-Builder shall be performed in a good and 

workmanlike manner.  If the utility owner undertakes the repairs and the Design-Builder fails to 

make any required payment within 30 days after the repairs have been completed and the Design-

Builder's receipt of the utility owner's invoice therefore, the Authority will have the right to pay the 

utility owner from the Authority's funds and/or deduct an amount sufficient to cover the cost from 

any moneys due or that may become due the Design-Builder under this Contract. 

The Design-Builder shall include provisions for its obligations with respect to utilities in its 

accepted Quality Control Plan.  

4.2.7 Coordination with Utility Owners 

The Design-Builder shall make diligent effort to obtain the cooperation of each utility owner as 

necessary for the project.  If the Design-Builder becomes aware that a utility owner is not 

cooperating in providing needed work or approvals, the Design-Builder shall notify the Authority 

immediately of such problem.  After such notice, the Design-Builder shall continue to diligently 

seek to obtain the utility owner's cooperation, and the Authority and Design-Builder each shall 

assist the other party as reasonably requested by such other party with regard to the problem.  
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The Design-Builder shall provide information as required and maintain close coordination with the 

Authority and utility owners to achieve timely relocations, new installations and new service 

connections necessary as part of the Design-Builder's design and construction. 

4.3 AFFECTED UTILITIES 

4.3.1 Design-Builder's Responsibilities 

With respect to utilities for which the Authority has identified a specific utility owner and conflict, 

the Design-Builder's responsibilities shall include: 

A) Verifying utility locations; 

B) Identifying potential conflicts not previously identified; and 

C) Coordinating and/or designing/constructing utility relocations and/or new utilities and the 

protection of existing utilities in accordance with this Part 4 and any additional requirements 

of the utility owner(s) as set forth in the relevant Preliminary DB Utility Work Agreement(s), 

if applicable, included in Appendix C hereto; and 

D) Preparing and coordinating the execution of Final DB Utility Work Agreements between the 

Design-Builder, Authority, and utility owners. 

With respect to any unknown utilities that are subsequently identified by the Design-Builder, the 

Design-Builder shall be responsible for identifying the ownership of each facility or line identified 

which requires either relocation or protection, and for all those responsibilities set forth in A 

through D, above; provided, however, that with respect to item C, the Design-Builder shall be 

responsible for negotiating and entering into a DB Utility Work Agreement with the Authority and 

the Utility Owner for such previously unknown utilities and/or utilities for which no owner had been 

previously identified, and the Design-Builder's responsibilities in item C shall apply with respect 

to each such DB Utility Work Agreement. 

4.3.2 Prior Authority Actions 

The Authority has coordinated its efforts with all known utility owners and has: 

A) Developed a contact list; 

B) Identified potential utility conflicts;  

C) Identified Electric facilities available on Thruway ROW; 

D) Identified Fiber Optic locations and availability on Thruway ROW. 

4.3.3 Design Builder's Coordination Requirements 

The Design-Builder shall be responsible for coordination with utility owners.  It is important that 

Utility Owners be kept informed of the Design-Builder's activities and schedule.  In addition to 
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satisfying any requirements set forth in applicable Governmental Rules and Standards, including 

but not limited to Part 753, the One-Call notification requirements referenced in DB § 107-15, and 

in any DB Utility Work Agreements that may have been executed, the Design-Builder shall 

undertake the following activities, which have been identified by the Authority as important to utility 

owners: 

A) Keep utility owners well informed of construction schedules and notify the utility owners at 

least twenty-four hours in advance of any work in the vicinity of the utility owners' facilities, 

that will not impact service; 

B) Keep utility owners well informed of changes that affect their facilities; 

C) In addition to any required notice, give the utility owners a minimum of 48 hours’ notice of 

potential impacts to service, unless longer notification times are specified elsewhere in this 

Part 4 or any DB Utility Agreements that may have been executed; 

D) Ensure utility owners are involved in making the decisions that affect their own facilities and 

services; 

E) Cooperate with the utility owners to solve relocation/installation issues to the extent that 

such relocations/installations are consistent with the Design-Builder's Scope of Work as 

otherwise set forth in the Contract Documents and without causing the Authority to incur any 

unnecessary expense to the Project, or causing the utility owners to incur unnecessary 

expense; 

F) Act diligently in continuing the positive relationship that the Authority has developed with the 

utility owners; and 

G) Coordinate with those utility owners who perform their own work by scheduling adequate 

time to accomplish their work. 

4.3.4 Design Reviews 

The Design-Builder shall invite affected utility owners to participate in all pertinent Design-

Builder's and Authority's Design Reviews (see DB § 111). 

Some utility owners may design and/or construct any required utility relocations and revisions for 

their utilities.  The Design-Builder shall be required to incorporate these utility designs into its own 

design prior to the Design Review. 

4.3.5 Meetings and Coordination 

The Design-Builder shall schedule meetings with each utility owner, the Design-Builder and the 

Authority.  These meetings are for the purpose of reviewing all items related to the utility Work, 

including all items which affect the Baseline Progress Schedule, the time required to procure 

construction material and the period of time utility service may be curtailed.  These meetings will 

also be used to reach concurrence on the number and extent of known affected utility lines or 
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issues, to discuss the possible elimination of conflicts, to establish the methods to be used at 

each specific location and procedures for addressing conflicts discovered during design and/or 

construction. 

The Design-Builder shall jointly schedule at least monthly utility meetings with the Authority or 

their duly authorized representative to discuss project progress, issues, and planned work for all 

phases of utility work including design and construction.  These meetings shall include the Design-

Builder's and the Authority's personnel with responsibilities for utilities.  The Design-Builder and 

the Authority will jointly develop the agenda for these meetings.  The Design-Builder shall be 

responsible for providing meeting facilities unless otherwise agreed.  The Design-Builder shall 

keep minutes of the coordination meetings and distribute copies of the minutes to participants, 

including representatives of utility owners (even if not present) who have facilities in the areas 

reviewed, within five working days after the meeting date. 

4.4 STANDARDS AND REFERENCES 

The Design-Builder shall perform the utility work in accordance with the Contract Requirements, 

including this Part 4, the applicable Standards, Codes and Manuals listed in Part 3 – Project 

Requirements and the standards required by the various utility companies affected by the work.   

The Design-Builder shall obtain clarification of any unresolved ambiguity prior to proceeding with 

design or construction. 

4.5 DESIGN BUILDER RESPONSIBILITIES 

The Design-Builder shall be responsible for coordinating its design and construction work with 

utility work as indicated herein, consistent with and subject to the terms and conditions set forth 

in DB §104. 

The Design-Builder shall identify and resolve all utility conflicts, and shall coordinate the 

construction, relocation, removal and/or protection of each affected utility with the applicable utility 

owner. If the Design-Builder discovers utilities not identified in Appendix A of this Part 4 that are 

affected by the construction, the Design-Builder shall immediately suspend construction 

operations at the site affected by such utility and shall notify the Authority within 24 hours of 

discovery of such previously unknown utilities. The Design-Builder and the Authority shall 

cooperate in identifying and notifying the utility owner. 

4.5.1 Cost of Temporary Relocations 

The Design-Builder shall be responsible for the cost of temporary utility relocations, including the 

cost, other than temporary relocations that are necessary for the construction of the Project 

permanent works. 

4.5.2 Relocation Permits 

Where the Design-Builder is performing utility relocation construction Work, the Design-Builder 

shall obtain utility permits, roadway permits and work permits and comply with all applicable utility 
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regulations. If the Design-Builder has reasonable cause to believe that a utility owner does not 

have necessary approvals, or is in violation of the approvals, the Design-Builder shall notify the 

Authority immediately after discovery.  

4.5.3 Point of Contact 

The Design-Builder shall coordinate, cooperate and Work with the contact person(s) designated 

by the utility owner. Table A-1 in Appendix A of this Part 4 presents contact details by utility owner. 

4.5.4 Instructions and Authorizations 

The Design-Builder shall be responsible for obtaining specific written instructions and 

authorization from the utility owner, for any design or construction the Design-Builder performs on 

behalf of the utility owner, and for verifying that they are consistent and compatible with the 

Design-Builder's design. 

4.5.5 Verification of Utility Locations and Marking of Locations in the Field 

The Design-Builder shall be responsible for verifying the exact location of each affected utility on 

the Project regardless of the information that has been provided by the Authority or the utility 

owner. 

The Design-Builder shall comply with NYCRR 16 Part 753 to mark utility locations.  

4.5.6 Components of Utilities 

The Design-Builder shall consider necessary appurtenances to each utility facility (such as the 

utility source, guide poles, guy wires, feeder service lines, supports, etc.) as part of the utility. 

4.5.7 Utility Owner's Right to Inspect 

The utility owner has the right to inspect the work on its facilities that is to be performed by the 

Design-Builder.   

4.5.8 Design-Builder-Caused Changes to Utility Owner Work 

If the utility owner maintains responsibility for the design and/or construction and the Design-

Builder revises the conditions, the Design-Builder shall be responsible for the costs and schedule 

delays related to the change. 

4.5.9 Abandoned Utilities 

Unless otherwise directed by the Authority, and the utility owners, the Design-Builder shall remove 

abandoned utilities and utilities proposed for abandonment within the New York State Thruway 

Authority's Right Of Way.  Any work to remove or abandon in place any utilities shall be considered 

“Incidental Utility Work” and subject to the provisions of DB §104-4.2.7(E). 
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4.5.10 Quality Control 

The Design-Builder shall provide Quality Control for all the utility relocation work, performed by 

the Design-Builder, in accordance with DB §§ 111 and 112. 

4.5.11 Changes to Design 

All changes to designs that have received the Authority 's or utility owner's consultation and written 

comment and/or utility owner’s approval shall be dealt with in accordance with DB §111, including 

obtaining the Authority 's and utility owner's consultation and written comment and/or approval for 

the change. 

4.5.12 Design-Builder Design and/or Construction 

The Design-Builder shall be responsible for the utility relocation design and/or construction as 

provided in Part 2 - General Provisions.  The Utility Work set forth in Appendix A and the 

Preliminary DB Utility Work Agreements set forth in Appendix C (if any) indicate the allocation of 

responsibility between the Design-Builder and the identified utility owners for relocation design 

and/or construction of the utility facilities.  Subject to Part 2 - General Provisions, Design-Builder 

is responsible for all relocation costs and the Contract Price includes the price for such Work. 

4.5.13 Design Review 

The Design-Builder shall submit its utility relocation plans to the Authority's Design Quality 

Assurance Engineer and to the utility owner for work performed by the Design-Builder, for 

consultation and written comment. See also DB §111. 

4.5.14 Construction Record 

The Design-Builder shall maintain a record of the design and construction activities of all utility 

facilities that have been performed by the Design-Builder, and have been designed and released 

for construction after Notice to Proceed.  Individual files shall include a record of the following 

information: 

A) Design Plans that have been reviewed by the utility owner and received consultation and 

written comment by the Authority; 

B) Notification of construction dates; 

C) Record of meetings with utility owner; 

D) Signature of utility owner inspector on Design Plans (optional); 

E) Record of utility owner inspector present at any time; 

F) Any revisions to the Design Plans; 

G) Dates of construction completed; 
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H) All other as-built requirements stipulated in this Part 4; 

I) Any executed Final DB Utility Work Agreements (three-party agreements). 

4.5.15 Utility Damage Reports 

In the event that the Design-Builder damages an existing utility, the Design-Builder shall complete 

a utility damage report within 24 hours of damage and submit it to the Authority. The Design-

Builder shall report any utility facilities damaged immediately to the utility owner and the Authority. 

The Design-Builder is responsible for developing a utility damage report form to use in the event 

a utility is damaged. The report shall be submitted to the Authority's Project Manager.  The 

following information shall be included: 

A. Utility Damage Information 

1. Exact location; 

2. Date and time of incident; 

3. Date and time reported; 

4. The weather the day of incident; 

5. Description of the incident; 

6. Who the damage was reported to; 

7. Who the damage was repaired by; 

8. Representative digital color photographs. 

B. Utility Owner Information 

1. Utility owner; 

2. Utility owner contact; 

3. Time utility owner was contacted. 

C. Locator Information 

1. Locator service; 

2. Date of locate request; 

3. Locate expiration date; 

4. Locate log number; 

5. If damaged utility line was marked; 

6. Distance from damage to mark. 

D.  Design-Builder Information 

1. Name of supervisor; 

2. Name of foreman; 

3. Name of witness. 

E. Signatures 
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1. Design-Builder's supervisor; 

2. Utility owner; 

3. Locator service. 

4.5.16 Protection of Utility Facilities 

The Design-Builder shall prepare a protection plan for all utility facilities to be left in place and 

protected.  The Design-Builder shall also obtain written approval of the plan from each utility owner 

of the specific facility to be protected. 

4.5.17 Utility Relocation Master Plan 

The Design-Builder shall coordinate with the utilities to prepare a utility relocation master plan 

after the Design Builder has advanced the Project design sufficiently to clearly define utility 

impacts.  The Design Builder shall update the plan at least quarterly throughout the duration of 

the Contract.  Updates shall be submitted to the Authority for consultation and written comment. 

4.5.18 Betterments 

The Preliminary DB Utility Work Agreements set forth in Appendix C, if any, address any 

Betterments that have been agreed to by the Authority and utility owners whose facilities are 

subject to a DB Utility Work Agreement.   

If any utility owners whose facilities are subject to a Preliminary DB Utility Work Agreement 

request that the Design-Builder design or construct Betterments that are not addressed in the 

relevant Preliminary DB Utility Work Agreement, the Design-Builder shall be solely responsible 

for any Betterments that the Design-Builder agrees to provide that are not addressed in the 

relevant Preliminary DB Utility Work Agreement.  Some utility owners with whom the Design-

Builder and the Authority will be entering into a DB Utility Work Agreement may request 

Betterments to their facilities as a result of required relocations of their lines.  The costs of any 

such Betterments shall be resolved between the Authority, the Design-Builder and the utility 

owners in their respective DB Utility Work Agreements.  The forms of DB Utility Work Agreements 

attached hereto as Appendix C, if any, provide a template provision addressing agreed upon 

Betterments.  The Authority shall have no responsibility, actual or implied, with respect to any 

Betterments, and all Betterments shall be subject to the Authority's permitting process. 

4.6 DESIGN AND APPROVAL OF THE UTILITY RELOCATION PLANS 

After the Design-Builder has advanced the Project design sufficiently to clearly define utility 

impacts, the Utility Relocation Plans shall be prepared by the Design-Builder.  If the utility owner 

is preparing the design, the Design-Builder and the Authority shall review the Utility Relocation 

Plans to be sure that they are consistent with the Design-Builder's design.  Upon review by the 

utility owner and the Design-Builder, and consultation and written comment by the Authority, the 

utility relocations may be constructed.  Any subsequent revisions to the Utility Relocation Plans 

will require the review of the affected utility owner and the Authority's consultation and written 

comment. 
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4.7 SUBMITTALS 

4.7.1 Design 

All design Work shall be coordinated between the utility owners and the Design Builder.  If the 

relocation plans are to be developed by the Design-Builder, the Design-Builder shall furnish to the 

Authority prior to the start of construction of each utility relocation, Utility Relocation Plans and 

Project Specifications completed to the levels of design and stages of design development and 

reviewed and certified per DB §111. 

Designs prepared by the utility owner shall be reviewed and approved by the Design-Builder and 

receive the Authority's consultation and written comment, for consistency and compatibility with 

the Design-Builder's design.  Prior to construction, the Authority will review all designs, whether 

by the Design-Builder or the utility owner. 

4.7.2 Construction 

The Design-Builder shall provide two sets of As-Built Utility Relocation Plans to the Authority and 

each utility owner for utility relocation work constructed by the Design-Builder.  The Design-Builder 

should also reflect in the As-Built plans any work that is performed by the utility companies within 

the project limits. The As-Built Utility Relocation Plans shall comply with As-Built requirements 

stipulated in the Authority’s Utility Standards and shall include any utilities abandoned and not 

removed.  The As-Built Utility Relocation Plans shall be part of the Project As-Built Plans. 

4.8 DELIVERABLES 

Unless otherwise indicated, all deliverables shall be submitted in both electronic format and 

hardcopy format.  Acceptable electronic formats include Microsoft Word®, Microsoft Excel®, 

Bentley MicroStation version V8, or searchable portable document format (PDF) files, unless 

otherwise indicated. 

At a minimum, the Design-Builder shall submit the items listed in Table 4.9-1 to the Authority. 

Table 4.9-1 – Deliverables 

(If Applicable) 

 

Deliverable 
Number of Copies 

Submittal Schedule 
Hardcopy Electronic 

Utility Tracking Report 3 1 (PDF) Weekly until Physical Completion. 

Utility Design Sheet 3 1 (PDF) Two days prior to initial meeting with utility owner 

DB Utility Work 

Agreements 

2 1 (PDF) Seven days after construction of the utility 

identified 
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APPENDIX A UTILITY REQUIREMENTS 

The Authority has reviewed the potential Project limits and has made a preliminary assessment 

of which utility facilities located within the potential Project limits may be impacted by the Project. 

 

A-1 UTILITY COMPANIES 

Table A-1 lists the Electric utility companies and their respective contacts in areas throughout the 

Project limits with facilities located on, under or above the Project roadways and/or structures: 

TABLE A-1 

MP 

Range 
Interstate 

Electrical 

service 

Provider 

Contact 

Name 
Telephone E-mail 

Mainline 

45.2 to 

51.0 
I-87 

Orange & 

Rockland 

Utilities 

FRANK 

CORKUM 
845-783-5505 corkumf@oru.com 

51.0 to 

76.0 
I-87 

Central 

Hudson Gas 

& Electric 

LISA CARVER 845-563-4529 lcarver@cenhud.com 

76.0 to 

131.0 
I-87 

Central 

Hudson Gas 

& Electric 

JASON MALIZIA 845-334-3513 jmalizia@cenhud.com 

131.0 to 

287.2 
I-87 / I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

287.2 to 

289.0 
I-90 

Village of 

Solvay 

JOSEPH 

HAWKSBY 
315-468-6229 jhawksby@solvayny.org 

289.0 to 

290.6 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

290.6 to 

337.4 
I-90 

NYS Electric 

& Gas 
KIM LOWREY 585-484-4302 kmlowrey@nyseg.com 

337.4 to 

370.5 
I-90 

Rochester 

Gas and 

Electric 

SHAWN 

DRISCOLL 
585-771-6573 shawn_driscoll@rge.com 

370.5 to 

410.9 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

410.9 to 

418.2 
I-90 

NYS Electric 

& Gas 

GEOFFREY S. 

HALLAM 
716-698-0474 gshallam@nyseg.com 
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418.2 to 

420.8 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

420.8 to 

430.6 
I-90 

NYS Electric 

& Gas 

GEOFFREY S. 

HALLAM 
716-698-0474 gshallam@nyseg.com 

430.6 to 

431.6 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

431.6 to 

439.1 
I-90 

NYS Electric 

& Gas 

GEOFFREY S. 

HALLAM 
716-698-0474 gshallam@nyseg.com 

439.1 to 

455.1 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

455.1 to 

460.2 
I-90 

NYS Electric 

& Gas 

GEOFFREY S. 

HALLAM 
716-698-0474 gshallam@nyseg.com 

460.2 to 

481.8 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

481.8 to 

489.5 
I-90 

Town of 

Westfield 

Utilities 

ANDREW 

THOMPSON 
716-326-2145 athompson@villageofwestfield.org 

489.5 to 

496.0 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

Berkshire Spur 

800.00 to 

810.0 
I-90 National Grid 

SCOTT 

GRAHAM 

800-642-4272 

315-428-5663 
scott.graham@nationalgrid.com 

810.0 to 

824.0 
I-90 

NYS Electric 

& Gas 
BILL GALLUP 

800-572-1111 

518-944-0378 
wgallup@nyseg.com 

 

 

A-2 UTILITY INVENTORY 

The types, sizes and approximate locations of utilities present in the immediate project area are 

shown in Part 7, Engineering Data, Section 9 - Utilities. 

 

Utility Toll Plaza information is provided below along with Design-Builders treatment of those 

utilities.  

  



Plaza Name: Woodbury

Camera Light Poles Signs Transmit Other

Electric Yes Orange & Rockland
South Side Of Toll 

Building

Yes 2 cameras 

north side of plaza 

at MP 44.9 SB & 

45.2 NB

2 high mast poles, 1 

north of plaza & 1 

south of plaza

Yes, Overhead Sign 

at MP 44.9 SB Walk 

Bridge South Of 

Plaza

No

Maintain Maintain n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No Well N/A

Sanitation No Septic Tank N/A

Telephone No Verizon N/A

Heating Type No
2 Oil Fired Hot 

Water Boilers
N/A

* - Fiber provide separately

Ejector Pit & Leech Field ABANDON AND FILL OR REMOVE  TANK

Underground Disconnect 

4,000 Gallon Convault Tank Remove/Dispose

Comments DB Requirement

Pressure tank located in tunnel Cap  

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: Canaan

Camera Light Poles Signs Transmit Other

Electric Yes NYSEG
EAST END OF 

BUILDING
1

4 HIGH MAST 

2WB AND2 EB

2 OVERHEAD 

SIGNS 1 SOLAR 

GOING EAST AND 

1 ELECTRIC 

GOING WEST

NO

Maintain Maintain Remove n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No SELF

Sanitation No SELF

Telephone No FAIRPOINT

Heating Type No FUEL

* - Fiber provide separately

1,000 GALLON TANK AND LEECH 

FIELD

ABANDON AND FILL OR REMOVE  

TANK

OVER HEAD LINE
DISCONNECT AT POLE NEAR  

PROPERTY LINE

500 GALLON CONVAULT TANK REMOVE AND DISPOSE

Comments DB Requirement

DRILLED WELL CAP

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 23

Camera Light Poles Signs Transmit Other

Electric Yes NATIONAL GRID SOUTH OF BLDG NONE

5 IN TANDEM LOT 

2 HIGH MAST 

POLES

WARNING 

BEACON  NORTH 

AND SOUTH; 

LIGHTS ON 

OVERHEAD 

GANTRY

NO

Maintain Maintain Maintain n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No CITY OF ALBANY BASEMENT

Sanitation No CITY OF ALBANY

Telephone No VERIZON

Heating Type No NATURAL GAS OUTSIDE

* - Fiber provide separately

Cap 5 feet inside property line

DISCONNECT

BACK OF BLDG SOUTH SIDE BY A/C 

UNIT
Cap 5 feet inside property line

Comments DB Requirement

Cap 5 feet inside property line

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 24

Camera Light Poles Signs Transmit Other

Electric Yes NATIONAL GRID

EAST END OF 

BUILDING BY 

MECHANICAL 

ROOM DOORS

2

5 HIGH MAST ALL 

ON WEST SIDE OF 

PLAZA

2 Warning Beacon 

Signs,  4 EZ PASS 

LANE OPEN SIGNS

Maintain Maintain

Maintain Warning 

Beacons; Remove 

E-ZPass Lane 

Open Signs

n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No CITY OF ALBANY BASEMENT

Sanitation No SELF

Telephone No VERIZON

Heating Type No FUEL OIL

* - Fiber provide separately

1,000 GALLON TANK WITH LEECH 

FIELD

ABANDON AND FILL OR REMOVE  

TANK

DISCONNECT

1) 6,000 GALLON CONVAULT TANK REMOVE AND DISPOSE

Comments DB Requirement

Cap 5 feet inside property line

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 25

Camera Light Poles Signs Transmit Other

Electric Yes NATIONAL GRID

WEST END OF 

BLDG BY 

ELECTRICAL 

ROOM DOOR

1 7 STREET LIGHTS

Maintain Maintain n/a n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No TOWN WATER BASEMENT

Sanitation No SELF

Telephone No VERIZON

Heating Type No FUEL OIL

* - Fiber provide separately

1,000 GALLON TANK AND LEECH 

FIELD

ABANDON AND FILL OR REMOVE  

TANK

DISCONNECT

500 GALLON ABOVE GROUND 

CONVAULT TANK
REMOVE AND DISPOSE

Comments DB Requirement

Cap 5 feet inside property line

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 25A

Camera Light Poles Signs Transmit Other

Electric Yes NATIONAL GRID
EAST END OF 

BLDG 
1

7 HIGH MAST 

POLES
None None None

Maintain Maintain n/a n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No TOWN WATER

MECHANICAL 

ROOM LEFT OF 

DOOR

Sanitation No SELF

Telephone No VERIZON

Heating Type No FUEL OIL

* - Fiber provide separately

1,000 GALLON SEPTIC TANK WITH 

LEECH FIELD
ABANDONE AND REMOVE TANK

DISCONNECT

1) 4,000 GALLON CONVAULT TANK REMOVE AND DISPOSE

Comments DB Requirement

Cap 5 feet inside property line

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 34A

Camera Light Poles Signs Transmit Other

Electric Yes National grid

Meter On TUB   

Fed from 

transformer pole 

behind TUB

Yes 1 camera on 

North West of 

interchange bridge

Yes 6 poles on 

Northside of lanes 

and 6 poles on 

Southside of lanes

HAR Sign west of 

TUB

HAR Transmiter on 

canopy
None

Maintain Maintain Maintain Maintain n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No OCWA Basement of TUB

Sanitation No Septic System N/A

Telephone No Verizon N/A

Heating Type No Kerosene  N/A

* - Fiber provide separately

External Feed

DB Requirement

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

Disconnect

Remove/ dispose tank

Comments DB Requirement

Cap 5 feet inside property line

Leech field South of Tub Remove system



Plaza Name: 36

Camera Light Poles Signs Transmit Other

Electric Yes National Grid

On TUB fed 

underground from 

northside of plaza

Yes 1 camera 

southeast of 

interchange bridge

Yes, 6 on 

northside of plaza 

and 3 on 

southside of plaza. 

2 Tandem Light 

poles.

HAR sign on 

entrance ramp.

HAR transmit 

between west 

bound D-ramp and 

tandem lot.  

Badger EZ Pass 

reader  on 

interchange 

bridge.

none

Maintain Maintain Maintain Maintain n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No OCWA Basement

Sanitation No Onondaga County N/A

Telephone No Verizon N/A

Heating Type No National Grid NG
Northside of plaza 

near fence

* - Fiber provide separately

External Feed

DB Requirement

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

Fed from northside of plaza Disconnect

Fed through tunnel Cap 5 feet inside property line

Comments DB Requirement

Fed from northside of plaza through 

tunnel
Cap 5 feet inside property line

Fed from northside of plaza Cap 5 feet inside property line



Plaza Name: 39

Camera Light Poles Signs Transmit Other

Electric Yes National Grid
Inside electric 

room

Yes 1 camera 

located westside 

of interchange 

bridge

Yes 4 high mast 

poles. 

HAR sign on 

entracnce ramp

Abandoned 

vehicle height 

detection system

Maintain Maintain Maintain n/a
Remove if 

necessary

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No OCWA

Meter located in 

pit on Jones Road 

southeast of plaza

Sanitation No Onondaga County N/A

Telephone No Verizon N/A

Heating Type No National Grid NG Rear of TUB

* - Fiber provide separately

External Feed

DB Requirement

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

Fed from Jones road Disconnect

Fed from Jones road Cap 5 feet inside property line

Comments DB Requirement

Also feeds local fire hydrant Disconnect and cap at meter pit

Fed through tunnel Cap 5 feet inside property line



Plaza Name: 44

Camera Light Poles Signs Transmit Other

Electric Yes RG&E Rear of TUB

Yes 1 camera 

located eastside 

of interchange 

bridge

Yes 3 located on 

eastside of lanes.

HAR sign entrance  

lane

Maintain Maintain Maintain n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No
Town of 

Farmington
Pit

Sanitation No Septic System N/A

Telephone No Frontier N/A

Heating Type No Propane N/A

* - Fiber provide separately

External Feed

DB Requirement

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

Disconnect

Remove tank return to supplier

Comments DB Requirement

Pit located near Loomis Road. Disconnnect and cap at meter pit

located behind TUB
ABANDON AND FILL OR REMOVE  

TANK



Plaza Name: 45

Camera Light Poles Signs Transmit Other

Electric Yes RGE On building/tub W.B.D ramp
3- high mast light 

poles
none powered no n/a

Maintain Maintain n/a n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No n/a n/a

Sanitation No n/a n/a

Telephone No verizon n/a

Heating Type No n/a n/a

* - Fiber provide separately

Septic system
ABANDON AND FILL OR REMOVE  

TANK

1800-verizon Disconnect phone line

Fuel oil remove tank

Comments DB Requirement

Well cap

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 46

Camera Light Poles Signs Transmit Other

Electric Yes RGE On building/tub yes EB A ramp
2-high mast light 

poles
none powered no n/a

Maintain Maintain n/a n/a n/a

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No
Monroe countywater 

Authority
Basement

Sanitation No
Town of Henrietta 

sewer dept.
n/a

Telephone No verizon n/a

Heating Type No RGE
on side of 

building/tub

* - Fiber provide separately

none Cap 5 feet inside property line

none disconnect line

none Cap 5 feet inside property line

Comments DB Requirement

none Cap 5 feet inside property line

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location**

External Feed

DB Requirement



Plaza Name: 47

Camera Light Poles Signs Transmit Other

Electric Yes National Grid
on pole behind 

tub

Located between 

the wb a-ramp 

and the eb a-ramp 

6 light poles none powered no

salt barn ,fuel 

systems and 

camera,Tandem 

lot 

Maintain Maintain n/a n/a Maintain

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No
Monroe county 

Water Authority
basement

Sanitation No n/a n/a

Telephone No Frontier phone n/a

Heating Type No n/a n/a

* - Fiber provide separately

1-800-891-8102 disconnect service

Fuel Oil remove tank

Comments DB Requirement

none Cap 5 feet inside property line

Septic System
ABANDON AND FILL OR REMOVE  

TANK

DB Requirement

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider Meter Location

External Feed



Plaza Name: Ripley

Camera Light Poles Signs Transmit Other

Electric Yes National Grid behind building

 Located in 

parking lot of the 

Tub

2 high mast light 

poles
n/a ??? Turbine 

Maintain Maintain n/a Maintain

** Meter may have to be relocated based on design

Necessary 

after AET
Service  Provider Meter Location

Water No
Ripley Water 

Dept.
in basement

Sanitation No n/a n/a

Telephone No Verizon n/a

Heating Type No n/a n/a

* - Fiber provide separately

1-800-837-4966 disconnect service

Fuel Oil remove tank

Comments DB Requirement

1-716-736-6000 Cap 5 feet inside property line

Septic System
ABANDON AND FILL OR REMOVE  

TANK

DB Requirement

Toll Plaza Utility* Information

Utility
Necessary 

after AET
Service  Provider

Meter 

Location**

External Feed
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A-3 UTILITY RELOCATION BY OTHERS 

None anticipated. 

A-4 UTILITY RELOCATIONS BY THE DESIGN-BUILDER 

The Design-Builder shall be responsible for coordinating the relocation of all utility services which 

are impacted by the Project, including the maintenance and protection of those utilities not listed 

below, participation in all meetings, preparing minutes of meetings, performing plan reviews, 

ground preparation, performing survey and markout required for utility relocations as well as 

excavating test pits as necessary to facilitate resolution of design utility conflict tables to final 

conflict resolution tables.  The following sections describe the anticipated Work to be performed 

and coordination required with each utility owner. 

A-5 DESIGN BUILD UTILITY DOCUMENTS 

The Design-Builder shall provide documentation regarding the coordination and locations of the 

impacted utilities to the Authority’s Project Manager, and the Authority’s Project Manager shall 

coordinate with headquarters Utility Engineer.  The required documents are: utility 

conflict/resolution table with proposed locations, utility plans, and Special Note of Utility 

Coordination. 

The documentation shall be used to secure the Final DB Utility Work Agreements (DB-HC140) 

prepared by the Design-Builder with each impacted utility company and any required Municipal 

Agreements. 
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APPENDIX B NON-PARTICIPATING AGENCIES 

The Design-Builder shall be aware that the following agencies which are not participants in the 

One-Call System may have facilities located within the project limits: 

 The New York State Thruway Authority – Fiber Optic/G4S 

Contact information, known facilities, and required lead times are indicated in the Table B-1 on 

the following page.  The Design-Builder shall contact each of these agencies to obtain mark-outs 

of their facilities. 
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Table B - 1 Contact Information for Non-Participating Agencies 

Agency 
Callout 

Contact 
Contact PH# Contact E-mail Known Facilities 

Required 

Lead Time 

for mark out 

      

NYSTA Greg Sheldon (518)-436-3143 Greg.Sheldon@thruway.ny.gov NYSTA Fiber Optics 7 days 

minimum 

  

  

mailto:Greg.Sheldon@thruway.ny.gov
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APPENDIX C PRELIMINARY DB UTILITY WORK AGREEMENTS 

The work described in this Appendix C (if provided) includes known relocation(s) and other utility 

work required to remove known interference(s) with Project elements. The Design-Builder shall 

design, locate, and construct the Work in accordance with utility provider(s) details as detailed in 

this Appendix C (if provided).   

The Design-Builder shall consider providing, where possible and if applicable, a common trench 

in which to construct the utilities in accordance with the utility providers' requirements.  The 

Design-Builder shall determine the location of any and all trenches relevant to the requirements 

of the Design-Builder's design, as applicable.  The Design-Builder shall include in its Baseline 

Project Schedule appropriate time as required for all utilities work.  The Design-Builder shall 

comply with the Work Zone Traffic Control requirements contained in Part 3 of the Contract 

Documents at all times when performing all utility work. 

Any Agreements provided in this Appendix are Preliminary and are between the Authority and 

utility owner(s) (None Provided).   

The Design-Builder is expected to coordinate with any and all affected utility owner(s) and the 

Authority to negotiate and execute 3-party Final Utility Work Agreements between the Design-

Builder, utility owner(s), and Authority. 
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