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NOTICE
10
BIDDERS

In addition to the bid deposit requirement, this
Proposal shall be accompanied by a Statement of
Surety’s Consent on the form furnshed by the
Authority. (See last page).

BIDDERS ARE SUBJECT TO LOSS OF BID
DEPOSIT FOR FAILURE TO OBTAIN PROPER
BONDING.




Thruway Authority
Designated Contacts

Pursuant to NYS Finance Law Sections 139-j and 139-k, the following people are the designated contacts
for this procurement process:

For all technical or engineering related questions:

e Mike Leo
Project Designer
Mike.Leo@thruway.ny.gov

Or

e Dan Livermore, P.E.
Deputy Director, Structures Design Bureau
Dan.Livermore@thruway.ny.gov

Or

e Albert Mastroianni, P.E.
Director, Office of Design
Albert.Mastroianni(@thruway.ny.gov

For all procurement contract process related questions:

e Angelo Zullo
Office of Procurement Services
Angelo.Zullo@thruway.ny.gov

Or

e Jonathan Hill
Deputy Director of Capital and Contracts Management
Office of Procurement Services
Jonathan . Hill@thruway.ny.gov

For more information about NYS Finance Law Sections 139-j and 139-k, please see the New York State
Thruway Authority Guidelines for Lobbying included in this Proposal.
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NEW YORK STATE
THRUWAY AUTHORITY

NOTICE TO BIDDERS

The Thruway Authority conducts public bid openings. Visitors who choose to hand deliver a bid and/or

witness the bid opening are limited to one person. The Thruway Authority also uses ®YouTube to
broadcast its live bid openings. The link to live streams are available from the Thruway website here:
https://www.thruway.ny.gov/news/meetings/bid-openings.html

or directly from ®YouTube at: https://www.youtube.com/@nysthruwayauthority6263/streams

Sealed bids must be hand delivered, or delivered by first class mail, USPS Express or Priority Mail, or overnight
delivery service (e.g., FedEx, UPS) to the New York State Thruway Authority Headquarters Building, at the
following address only: New York State Thruway Authority, 200 Southern Boulevard Albany, NY 12209.

Sealed bids should not be sent or delivered to any other address or location, and the Authority is not responsible for
any late deliveries or misdirected bids.

Regardless of the delivery method selected, all sealed bids, whether paper or electronic form, must be delivered by
10:30 AM, on Wednesday, January 14, 2026, where they will be opened publicly and read aloud at 11:00 AM. Any
bids sent or delivered to an address or location other than the one specified above, or received after this time, will
not be accepted.

Contract TANE 26-2B / D215058 — Maintenance Bridge Washing of the 53
Bridges on 1-95, New England Thruway, Between MP NE 0.23 and MP NE 14.93
in Bronx and Westchester Counties in accordance with the Plans and
Specifications.

Your bid must be secured with either a Bid Bond or a Bid Deposit. A Bid Bond must be in the amount of 5% of
the total bid and must be on the Authority’s Bid Bond Form (TA-44117) which is included in the Proposal. A Bid
Deposit must be a certified check or cashier’s check made payable to the New York State Thruway Authority in the
amount of $40,000.00.

Plans, proposals, and information on how to download Contract Bid Data are available on the Authority’s Website
at www.thruway.ny.gov.

SPECIAL NOTE

The New York State Thruway Authority has discontinued the practice of reproducing and furnishing full-
size and half-size plans to Contractors after contract award. Contractors shall be responsible for their own
hard copies of plans and proposals at no additional cost to the Authority.


https://www.thruway.ny.gov/news/meetings/bid-openings.html
https://www.youtube.com/@nysthruwayauthority6263/streams
http://www.thruway.ny.gov/

New York State Can Help You Secure Surety Bonding

The NYS Surety Bond Assistance Program (NYSBAP) provides technical and financial assistance to help
contractors secure surety bonding. Contractors may be eligible to receive a guarantee of up to 30% to secure a
surety bond line, bid bond or a performance and payment bond on State projects. Training is also available to
contractors requiring technical support on how to become bond-ready. For more information and to fill out a
NYSBAP application, visit http://esd.ny.gov/BusinessPrograms/BondingAssistance.html or contact Ms. Huey-
Min Chuang at Empire State Development at 212-803-3238 or BAP@esd.ny.gov.




SPECIAL NOTE
REQUEST FOR INFORMATION (RFI)

A request for information (RFI) is a written process used to clarify a detail, specification, or note in the
contract documents, provide notification of a possible error or omission, or request a minor modification
due to possible unforeseen issues that may occur during construction.

However, during the period between project advertisement and award of contract, the prospective
Bidder/Contractor shall submit all RFIs to the appropriate “Designated Contact” via e-mail, as listed
elsewhere in the Proposal. The prospective Bidder’s/Contractor’s RFI shall be forwarded to the
designated contact. The Bidder Request for Information, Thruway Authority form TA-W44137, can
now be found on the Authority’s website at:
http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf

This form should be filled out as completely and accurately as possible, numbered sequentially, as may
be necessary, and saved in pdf format. Any supporting information that may help describe the issue
more clearly, as well as any suggestions or recommendations for possible resolution, should also be
provided. The form once complete shall be forwarded to the designated contact as instructed in the
form.

Responses by the Authority to RFI’s will be documented as Questions and Answers and posted for all
bidders’ reference, under each respective project, on the Thruway Authority’s website at:
http://www.thruway.ny.gov/business/contractors/documents/index.shtml

Questions and Answers posted to the Authorities internet page may not be memorialized as
amendments. Thus, prospective bidders are advised to check the Thruway Authority’s website
regularly before letting (or proposals are due), for Questions and Answers updates. Please be advised
that RFI’s submitted the week of the letting may not be answered.

Any changes to the Contract documents that result from an RFI will be addressed via an amendment.

09/14 PEP
Rev. 06/17,07/18, 11/18
lof1l
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MAINTENANCE BRIDGE WASHING
OF THE 53 BRIDGES ON THE

1-95 NEW ENGLAND THRUWAY
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M.P. NE 0.23 AND M.P. NE 14.93
IN
BRONX AND WESTCHESTER COUNTIES

TANE 26-2B  D215058
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SITE OF WORK

TYPE OF CONSTRUCTION: ALL WORK CONTEMPLATED UNDER THIS CONTRACT IS TO BE COVERED
BY AND IN CONFORMITY WITH THE STANDARD SPECIFICATIONS (US

MAINTENANCE BRIDGE WASHING CUSTOMARY) REFERENCED IN THE CONTRACT "PROPOSAL" EXCEPT AS NEW YORK
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"PROPOSAL".
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CONTRACTOR'S NAME:

RESIDENT ENG./EIC:

FINAL COSTTOTAL: .. ... ... . ...,
FISCAL SHARE COST(S)
AFFIXED ON: ALTERED ON:
11/18/2025
SIGNATURE: SIGNATURE:
STAMP: STAMP:

IT IS A VIOLATION OF LAW FOR ANY PERSON, UNLESS THEY ARE ACTING UNDER THE
DIRECTION OF A LICENSED PROFESSIONAL ENGINEER, ARCHITECT, LANDSCAPE
ARCHITECT, OR LAND SURVEYOR, TO ALTER AN ITEM IN ANY WAY. IF AN ITEM BEARING
THE STAMP OF A LICENSED PROFESSIONAL IS ALTERED, THE ALTERING ENGINEER,
ARCHITECT, LANDSCAPE ARCHITECT, OR LAND SURVEYOR SHALL STAMP THE
DOCUMENT AND INCLUDE HE NOTATION "ALTERED BY" FOLLOWED BY THEIR SIGNATURE.
THE DATE OF SUCH ALTERATION, AND A SPECIFIC DESCRIPTION OF THE ALTERATION.

Vewe | Thruway
STATE | Authority

TITLE:

PROFESSIONAL SEAL SHEET

TANE 26-2B / D215058




TANE 26-2B
D215058
NEW YORK STATE THRUWAY AUTHORITY
DEPARTMENT OF ENGINEERING

PROPOSAL ESTIMATE FOR

MAINTENANCE BRIDGE WASHING OF THE 53 BRIDGES
ON

1-95, NEW ENGLAND THRUWAY

BETWEEN
MILEPOST NE 0.23 AND MILEPOST NE 14.93
IN THE
NEW YORK DIVISION

OF THE

NEW YORK STATE THRUWAY

IN

BRONX AND WESTCHESTER COUNTIES

TYPE LIMITS

Maintenance Bridge Washing 1-95, MP NE 0.23 TO MP NE 14.93
“Plus Advance Signing” Refer to

Bridge List found elsewhere in the Proposal

DEPOSIT REQUIRED $40,000.00

COMPLETION DATE September 25, 2026




PRE-AWARD NOTICE

A Pre-Award Meeting has not been scheduled for this project. If a Pre-Award Meeting is deemed necessary, notice
of the date and time will be provided.

To assist the Authority in its award process, the successful low bidder must furnish the following items upon

request:

1. A current New York State Uniform Contracting Questionnaire (NYSUCQ) CCA-2 form must be on file;

2. Alist of current contracts giving the firm or agency for which they are being performed, the name and
phone number of someone therein familiar with the contractor's work, the contract amount, and percent of
completion;

3. Pre-Award Project Schedule;

4. Documentation of the actions taken to comply with the Minority/Women’s Business Enterprise Utilization
goals (Non-Federal), or Disadvantaged Business Enterprise goals (Federal) as defined in the Proposal;

5. A “Schedule of Participation of Minority/Women'’s Business Enterprise” (Form TA-1022), or
Disadvantaged Business Enterprise" (Form TA-1022F);

6. AAPHC-89 Approval to Subcontract.

Contract Documents will be supplied with the Authority’s notice to the successful low bidder and must be executed
and returned to the Authority within ten (10) days of receipt.

If a Pre-Award Meeting is held, it is requested that the Project Superintendent be present. The Contractor should
be prepared to provide, upon request by the Authority, information regarding, among other things, the following:

1.

N

»

Use of subcontractors, including who they will be and what items of work they will perform;
Suppliers and manufacturers;
Traffic control and safety;

Any anticipated problems that could affect the progression of the project.

CONTRACT AWARD

The award process cannot begin until the executed Contract Documents have been returned to the Authority and
the successful Low Bidder has provided acceptable documentation with regard to his actions taken to comply with
the M/WBE goals of this Contract or DBE Goals for Federally Aided Contracts.

Rev. 10/12
05/09 RBF
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ALL BIDDERS

PRE-BID INSPECTION

The prospective bidder must have in its possession the Contract Plans/Proposal and a Work Permit for
identification purposes when conducting a pre-bid inspection of the Thruway facility.

The prospective bidder shall inform the appropriate Division Point of Contact (listed below) prior to visiting the
site and shall strictly comply with all instructions and requirements.

e The New York State Thruway Authority Permit Application (TA-W5124) and information on required
insurance documentation is available at http://www.thruway.ny.gov/business/realproperty/permits.html. The
application along with insurance documentation shall be submitted to the appropriate Thruway Authority
Division Permit Coordinator as indicated on page 2 of the application. The fee is waived for this Pre-Bid

Inspection.
Division Point of Contact Phone
New York Timothy Mathew (845) 918-2510
Albany Michael Beaudet (518) 471-5940
Syracuse Jerrin George (315) 438-2391
Buffalo Nicholas Przybylski (716) 635-6253

Provisions of Section 107-05, Equipment Safety Procedures, contained in the Contract Proposal shall apply to all
Pre-Bid Inspectors and shall be strictly adhered to while performing the pre-bid inspection.

PRECONSTRUCTION MEETING

A Pre-Construction Meeting will be held prior to the start of construction. The time, date and location will be
coordinated by the Division Construction Engineer who will provide this information to the successful low bidder
as soon as it is available.

WITHDRAWAL OF BID

A Contractor may at any time, upon at least fifteen (15) days written notice, withdraw its bid on a date sixty (60)
days after bid opening or thirty (30) days after the properly executed contract documents have all been received
by the Authority, whichever is later. The bid bond, bid deposit, and/or performance bond shall remain in effect
until such period of written notice has expired provided the contract has not been approved by the Office of the
State Comptroller in the interim.

The Contractor and the Authority may agree in writing to extend the date upon which the bid may be withdrawn if
the contract has not been approved by the Office of the State Comptroller.

01/25
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LIST OF STRUCTURES TO BE WASHED IN CONTRACT

MP N.I.C. | BINNO DESCRIPTION POLITICAL UNIT
NAME TYPE COUNTY
NE 0.23 5066649 | Bronx-Pelham Parkway New York City Bronx
NE 0.24 5524040 | Bronx-Pelham Parkway
Pedestrian Bridge
NE 0.41 5075309 | Erskine Place & Amtrak RR
NE 0.42 5524050 | Amtrak/Erskine Place
Pedestrian Bridge
NE 0.55 5066652 | Hutchinson River Parkway
(I-95 NB)
NE 0.56 5066651 | Hutchinson River Parkway
(I-95 SB)
NE 0.65 5075380 | Gun Hill Road
NE 1.11 5075399 | Bartow Avenue
NE 1.56 2076060 | Pedestrian Overpass, 222
Street (I-95 SB)
NE 1.61 5076070 | Baychester Avenue (I-95
NB)
NE 2.10 2075410 | Pedestrian Overpass, Dyre
Avenue
NE 2.37 5075429 | Connor Street
NE 2.69 5075439 | Eastchester Creek & Hollers
Avenue
NE 2.96 5075449 | Hutchinson River Parkway
NE 3.94 5514509 | Pelhamdale Avenue Pellham/ Town/ Westchester
Pellham Manor | Village
NE 4.33 5514519 | Reynolds Underpass New Rochelle City
NE 4.63 5000029 | Boston Post Road, Route 1
NE 4.80 5514529 | Kings Highway
NE 5.09 5514539 | New England Viaduct
(Webster Ave., Beechwood
Ave. & Metro North RR)
NE 5.39 5514540 | Centre Avenue
NE 5.72 5524880 | North Avenue
Utility/Pedestrian Bridge
NE 5.76 5514550 | North Avenue
NE 5.99 5514569 | Cross Country Connection
NE 6.04 5514579 | Cedar Street Interchange
NE 6.74 5514589 | Potter Avenue
NE 7.22 5514830 | Maxwell Avenue over Pine | Mamaroneck Town
Brook
NE 7.24 5514590 | Chatsworth Ave.
Interchange Ramp over
Thruway
NE 7.64 5514600 | Chatsworth Avenue over Mamaroneck/ Town/
Thruway & Metro-North Larchmont Village
NE 7.72 5514610 | Larchmont Station Plaza
NE 7.75 5514620 | Plaza Ramp
NE 8.66 5514649 | Sheldrake River Mamaroneck/ Town/
NE 8.80 5514650 | Rockland Avenue Mamaroneck Village
NE 9.14 5514669 | Fenimore Road Mamaroneck
NE 9.55 5514670 | Old White Plains Road




11

LIST OF STRUCTURES TO BE WASHED IN CONTRACT

NE 9.88 5514680 | Ramp from Mamaroneck
Avenue
NE 10.04 5514699 | Mamaroneck Avenue
NE 10.38 5514709 | Mamaroneck River Mamaroneck & | City
Rye/ Town/
Mamaroneck Village
NE 10.52 5514710 | West Street Harrison/ Town/
NE 11.53 5514720 | Nelson Avenue Harrison Village
NE 11.66 1037560 | Harrison Avenue
NE 12.01 5514730 | South Road
NE 12.48 5514759 | Playland Parkway Rye City
Interchange
NE 12.63 5348240 | North Street over Thruway
& Metro-North
NE 12.94 5514760 | Central Avenue
NE 13.15 5514779 | Locust Street
NE 13.34 5514789 | Blind Brook
NE 13.48 5037319 | Purchase Street
NE 13.71 5000080 Boston Post Road, Rt. 1
NE 13.93 5514799 | Metro-North Railroad
NE 14.11 5514809 | Midland Avenue
NE 14.24 5520030 | Ramp from Cross
Westchester Expressway
NE 14.46 5514810 | Grace Church Street Rye/Port Town/
NE 14.93 5514829 | Byram River & Fox Island | Chester Village
Road

Note: The bridges with an “X” in the Not in Contract (N.I.C.) column are bridges within
the milepost range of this project that will not be washed in this contract.
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Listed below are the bridge locations and types of bridges to be included in the bridge washing
contract. NYSDOT Item 641.510XYZ16 will be used for the washing items in this contract.

Note: The bridges with an “X” in the Not in Contract (N.I.C.) column are bridges within the milepost
range of this project that will not be washed in this contract.

One and Two Span Mainline Thruway Bridges - Rolled Beam/Plate Girder, Multi-Girder

QUANTITY FOR THIS TYPE — 4 EACH

DECK SURFACE AREA
LOCATION (M.P.) N.l.C. SPANS (SQ. FEET)
Mainline NE 3.94 1 6,882
Mainline NE 4.63 1 17,570
Mainline NE 13.15 1 6,207
Mainline NE 14.11 1 25,432

Multiple Span Mainline Thruway Bridges (3 and 4 spans) - Rolled Beam/Plate Girder, Multi-

Girder
QUANTITY FOR THIS TYPE - 5 EACH
DECK SURFACE AREA
LOCATION (M.P.) N.I.C. SPANS (SQ. FEET)
Mainline NE 0.23 4 26,719
Mainline NE 0.41 4 45,334
Mainline NE 1.11 4 16,798
Mainline NE 9.14 3 12,518
Mainline NE 10.04 3 26,000

Multiple Span Mainline Thruway Bridges (5 or more spans) -- Rolled Beam/Plate Girder,

Multi-Girder
QUANTITY FOR THIS TYPE - 5 EACH
DECK SURFACE AREA

LOCATION (M.P.) N.I.C. SPANS (SQ. FEET)
Mainline NE 2.69 6 66,350
Mainline NE 5.09 19 121,700
Mainline NE 13.48 8 47,894
Mainline NE 13.93 5 41,344
Mainline NE 14.93 16 130,100
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Multiple Span Mainline Thruway Bridges (1, 2 and 3 spans) - Deck Arch, Frame
QUANTITY FOR THIS TYPE - 11 EACH

DECK SURFACE AREA
LOCATION (M.P.) N.l.C. SPANS (SQ. FEET)
Mainline NE 0.55 2 6,142
Mainline NE 0.56 2 6,479
Mainline NE 2.96 1 10,900
Mainline NE 4.33 1 5,566
Mainline NE 4.80 1 9,184
Mainline NE 5.99 1 6,885
Mainline NE 6.04 1 7,400
Mainline NE 7.22 1 1,800
Mainline NE 8.66 2 5,896
Mainline NE 10.38 3 7,300
Mainline NE 13.34 1 3,400

One and Two Span Bridges over the Mainline Thruway - Rolled Beam/Plate Girder, Multi-
Girder - Floor Beam System

QUANTITY FOR THIS TYPE — 15 EACH

DECK SURFACE AREA
LOCATION (M.P.) N.I.C. SPANS (SQ. FEET)
Overhead NE 0.65 1 4,155
Overhead NE 1.61 1 4,807
Overhead NE 2.37 2 11,627
Overhead NE 5.39 2 7,176
Overhead NE 5.76 2 16,200
Overhead NE 6.74 2 15,870
Overhead NE 7.24 2 4,900
Overhead NE 7.72 2 91,000
Overhead NE 7.75 1 2,900
Overhead NE 8.80 2 3,700
Overhead NE 9.55 2 5.800
Overhead NE 9.88 2 4,500
Overhead NE 12.01 2 4,300
Overhead NE 12.48 2 6,100
Overhead NE 12.63 2 5,100
Overhead NE 12.94 2 4,300
Overhead NE 13.71 2 7,000
Overhead NE 14.46 2 6,701




Three and Four Span Bridges over the Mainline Thruway -- Rolled Beam/Plate Girder, Multi-

14

Girder

QUANTITY FOR THIS TYPE — 4 EACH

DECK SURFACE AREA
LOCATION (M.P.) N.l.C. SPANS (SQ. FEET)
Overhead NE 7.64 4 13,000
Overhead NE 10.52 4 5,800
Overhead NE 11.53 4 7,900
Overhead NE 11.66 4 11,500
Overhead NE 14.24 3 16,898

Multiple Span Pedestrian Bridges over the Thruway and Local Roads

QUANTITY FOR THIS TYPE - 5 EACH

DECK SURFACE AREA
LOCATION (M.P.) N.I.C. SPANS (SQ. FEET)
NE 0.24 2 2,176
NE 0.42 5 3,691
NE 1.56 2 1,240
NE 2.10 4 2,270
NE 5.72 1 1,930
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WORK ZONE TRAFFIC CONTROL

The Contractor’s attention is directed to the fact that the price bid for the appropriate Work Zone Traffic Control items in
the Contract shall include the cost to maintain and protect local traffic crossing over or beneath the Thruway.

The following statements and restrictions shall apply for maintaining vehicular and pedestrian traffic on the listed roadways.
All closures shall be set up and maintained in strict conformance with the NYS DOT Standard Traffic Control sheets for
local roads and Thruway WZTC sheets. Single lane closures on the Thruway and local roads are required when working
over the roadway. This requirement does not apply to the roadway under a bridge when washing the deck surface of traffic
side of concrete parapets. Permits from the City of New York may contain additional requirements.

I. The roadways listed below are within the jurisdiction of New York City.

Bronx-Pelham Parkway-(M.P. NE 0.23, M.P. NE 0.24)

L. Lane closures shall not be permitted between 6:00 AM to 9:00 AM and from 3:00 PM to 6:00 PM on weekdays.
2. Weekend closures are not allowed from May 28 through September 5.
3. The pedestrian walkways and bridle path shall be maintained during the work operations.

Hutchinson River Parkway-(M.P. NE 0.55, NE 0.56 and NE 2.96)

1. Lane closures shall not be permitted between 6:00 AM to 10:00 AM and from 3:00 PM to 7:00 PM on weekdays.
No Saturday hour restrictions shall apply. On Sundays, no lane closures shall be allowed after 3:00 PM. During
the non-peak hours only one lane may be closed. Closing two of the three lanes shall only occur during the hours
between 10:00 PM and 5:00 AM.

Single lane closures shall conform to Figures SLC-55 (1thru 3) of the Thruway WZTC.

Closure of the center lane shall be in accordance with the New York City standards.

The appropriate permits will be obtained from New York City prior to the start of work.

Pedestrian walkways shall be maintained during the work operations.

nhkw

Bartow Avenue-(M.P. NE 1.11)

L. Lane closures are permitted between the hours of 10:00 AM and 3:00 PM.
2. Pedestrian walkways shall be maintained during the work operations..

Conner Street-(M.P. NE 2.37)

1. Lane closures are permitted between the hours of 10:00 AM and 3:00 PM.
2. One sidewalk shall remain open during the work operations.

Tillotson Avenue/Hollers Avenue-(M.P. NE 2.69)

1. Lane closures shall not be permitted between 7:30 AM and 9:00 AM and from 3:00 PM to 6:00 PM.
2. One sidewalk shall remain open during the work operations.
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WORK ZONE TRAFFIC CONTROL

I1. The roadways listed below are within the jurisdiction of local municipalities.

Pelhamdale Avenue-(M.P. NE 3.94)/Potter Avenue-(M.P. NE 6.74)

1. Lane closures are permitted between the hours of 9:00 AM and 3:00 AM.
2. One sidewalk shall remain open during the work operations.
3. A work permit shall be obtained from the Town of Pelham Manor fourteen (14) days prior to the start of work on

the Pelhamdale Avenue Bridge, and one from the City of New Rochelle for the Potter Avenue Bridge.

Boston Post Road-( M.P. NE 4.63)

—

A minimum of two (2) lanes, one in each direction shall be maintained at all times except as noted below.

2. No lane closures will be permitted between 6:30 AM to 9:30 AM and from 4:00 PM to 6:30 PM Monday through
Saturday.

3. One sidewalk shall remain open during the work operations.

4. A work permit must be obtained from the New York State Department of Transportation, and the City of New

Rochelle must be notified at least fourteen (14) days prior to starting work.

Kings Hichway-(M.P. NE 4.80), Beechwood Avenue and Webster Avenue (under the Viaduct M.P. NE 5.09

Centre Avenue-(M.P. 5.39), Cross County Connector-(M.P. NE 5.99) and Cedar Street-(IVI.P. 6.04)

Lane closures shall not be permitted between 6:00 AM to 9:00 AM and from 3:00 PM to 6:00 PM on weekdays.
Single lane closures shall be in conformance with Figure SLC-55 (1thru 3) of the Thruway WZTC.

One sidewalk shall remain open during the work operations.

A work permit shall also be obtained from the City of New Rochelle fourteen (14) days prior to starting work.

b

Chatsworth Avenue-(2 Bridges-M.P. NE 7.24 and M.P. NE 7.64)

Lane closures shall not be permitted between 7:30 AM and 9:00 AM and from 3:00 PM to 5:00 PM on weekdays.

2. One sidewalk shall remain open during the work operations.

3. Lane closure requests shall be submitted to the Town of Mamaroneck and the Village of Larchmont fourteen (14)
days prior to the start of work.

4. After May 13™, coordinate with the Farmers Market event that occurs every Saturday during the summer of 2023.

Larchmont Station Plaza-(M.P. NE 7.72) and Plaza Ramp-(M.P. NE 7.75)

1. Clean only on nights or weekends.
2. After May 14%", coordinate with the Farmers Market event that occurs every Saturday during the summer of 2023.

Rockland Avenue-(M.P. NE 8.80), Fenimore Road-(M.P. NE 9.14), Old White Plains Road-(M.P. NE 9.55 and
West Street-(M.P. NE 10.52)

1. Lane closures shall not be permitted between 7:30 AM to 9:00 AM and from 3:30 PM to 5:00 PM
2. One sidewalk shall remain open during the work operations.
3. Lane closure requests shall be submitted to the Village of Mamaroneck fourteen (14) days prior to the start of work.

Contact the Town of Harrison for West Street.

Mamaroneck Avenue (CR8)-(M.P. NE 10.04)

1. Lane closures shall not be permitted between 7:30 AM to 9:00 AM and from 4:00 PM to 6:00 PM.
2. The sidewalk on the south side shall remain open during the work operations.
3. A work permit shall be obtained from the County of Westchester fourteen (14) days prior to the start of work.

Notification must also be made to the Village of Mamaroneck.
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WORK ZONE TRAFFIC CONTROL

Nelson Avenue-(M.P. NE 11.53), Harrison Avenue-(M.P. NE 11.66), South Road-(M.P. NE 12.01), North Street
(CR73)-(M.P. NE 12.63), and Central Avenue-(M.P. NE 12.94)

1. Lane closures shall not be permitted between 6:00 AM to 9:30 AM and from 3:00 PM to 7:00 PM.
2. One sidewalk shall remain open during the work operations.
3. Lane closure requests for Nelson Avenue, Harrison Avenue and South Road shall be submitted to the Town of

Harrison fourteen (14) days prior to the start of work. The New York State Department of Transportation shall also
be notified fourteen (14) days prior to the start of work on Harrison Avenue.

4. Lane closure requests for North Street and Central Avenue shall be submitted to the City of Rye fourteen (14) days
prior to the start of work. A work permit shall also be obtained from Westchester County fourteen (14) days prior
to starting work on North Street.

Locust Avenue-(M.P. NE 13.15) and Purchase Street-(M.P. NE 13.48)

1. Lane closures shall not be permitted between 7:00 AM to 9:00 AM and from 3:30 PM to 6:00 PM on Purchase
Street and the roadway to the train station. The train station road may be closed to one lane outside the peak hours
using flag persons. On Purchase Street one lane in each direction must be maintained during periods of lane

closures.
3. Locust Avenue must have one lane opened at all times with the use of flag persons.
4. Lane closure requests shall be submitted to the City of Rye fourteen (14) days prior to the start of work.

Boston Post Road-(M.P. NE 13.71)

1. Lane closures shall not be permitted between 6:00 AM to 9:00 AM and from 3:00 PM to 6:00 PM.
2. One sidewalk shall remain open during the work operations.
3. Lane closure requests shall be submitted to the New York State Department of Transportation fourteen (14) days

prior to the start of work. The City of Rye is also to be notified.

Midland Avenue-(M.P. NE 14.11)

1. Lane closures shall not be permitted between 6:00 AM to 9:00 AM and from 2:00 PM to 6:00 PM on weekdays.
2. Single lane closures shall be set in conformance to Figure SLC-55 (1thru 3) of the Thruway WZTC.

Grace Church Street and Fox Island Road/Byram River

—

Lane closures shall not be permitted between 7:30 AM to 9:00 AM and from 3:00 PM to 6:00 PM.

2. One sidewalk on Grace Church Street shall remain open during the work operations.

Lane closure requests for Grace Church Street and Fox Island Road shall be submitted to the Village of Port
Chester fourteen (14) days prior to the start of work.

4. The Connecticut State Department of Transportation shall also be notified fourteen (14) days prior to the start of
work on the Byram River Bridge so that Traffic Control can be coordinated with that state. The Contractor will be
required to obtain an encroachment permit to set up sign patterns to conduct work In Connecticut for the proposed
project. This permit may be obtained through the Special Services Manager, Mr. Jason Magy at the District 3
Office in New Haven, at (203) 389-3018. The permit is valid for one (1) year from the date of issue.

W
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NEW YORK STATE THRUWAY AUTHORITY
STANDARD SHEETS

The latest revisions of the Thruway Authority Standard Sheets as maintained by the New York State Thruway Authority
(NYSTA), which are current on the date of advertisement for bids, shall be considered to be in effect. All pay items and
work contained in the Contract and any additional pay items and work encountered during the course of the Contract
shall be subject to the applicable standard sheet(s), unless otherwise specified in the Contract documents. A list of
applicable NYSTA Standard Sheet drawings for this Contract are provided within this section of the Proposal.

The officially adopted New York State Thruway Authority Standard Sheets book is available on the Thruway Authority
website at: http://www.thruway.ny.gov/business/contractors/standard-sheets/index.shtml

The latest revisions of the New York State Department of Transportation Standard Sheets maintained by NYSDOT,
which are current as of the Standard Specifications adoption date shown on the Proposal cover, shall be considered to be
in effect. All pay items and work contained in the Contract and any additional pay items and work encountered during
the course of the Contract shall be subject to the applicable standard sheet(s) unless otherwise specified in the Contract
documents.

The officially adopted New York State Department of Transportation Standard Sheets book is available on the
NYSDOT website at:  https://www.dot.ny.gov/main/business-center/engineering/specifications/busi-e-standards-usc

1of4 05/25
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LIST OF NYSTA STANDARD SHEETS

The following NYSTA standard sheets, marked with an “X” in the first column, apply to this project.

Sheet. No.  Subject
TA 201-01 | Clearing and Grubbing (Dwg. CG)
TA 203-01 | Shoulder Backup 1R Projects (Dwg. SB)
TA 203-02 | Slope Flattening Details
TA 404-01 | Highway Pavement Repair Details (Dwg. PRD)
TA 404-02 | Bridge Deck Wearing Course Resurfacing (Dwg. BDR)
TA 404-03 | Overhead Bridge Underclearance Improvement (Dwg. BU)
TA 603-01 | Culvert Extension Details
TA 605-01 | Underdrain Details
TA 606-01 | Modified Thrie Beam (Mod.) Guiderail (Dwg. GR-1)
TA 606-02 | Vacant
Corrugated Median Barrier to Corrugated Beam Guide Railing Transition Detail D
TA 606-03
(Dwg. GR-4)
TA 606-04 Box Beam to 42" Single Slope Half Section Concrete Barrier Pier Protection
(Dwg. GR-5)
TA 606-05 HPBO (Moq.) Corrugated Beam to 42" Single Slope Half Section Concrete Barrier
Pier Protection (Dwg. GR-6)
TA 606-06 | Typical U-Turn Median Rail Layout and Roadway Transverse Section
TA 606-07 | Modified Thrie Beam Guiderail with Rock Rail
Transition HPBO Corrugated Beam Median Guide Railing to HPBO Corrugated
TA 606-08 . o
Beam Guide Railing
TA 611-01 | Living Snow Fences
TA 614-01 | Tree Removal
TA 619-01 | Work Zone Traffic Control Tables & Legend
TA 619-02 | General Work Zone Traffic Control Notes & Channelizing Devices
TA 619-03 | Shoulder Closure Short-Term or Intermediate-Term Stationary
X TA 619-04 | Shoulder Closure Short-Duration Stationary and Mobile
TA 619-05 | Signing & Delineation for Shoulder Work Spaces with Temporary Concrete Barrier
TA 619-06 | Work Beyond Shoulder
TA 619-07 | Be Prepared to Stop and Uneven Lanes Signing
TA 619-08 | Single Lane Closure Short- or Intermediate-Term Stationary: 65 MPH Zone
TA 619-09 | Double Lane Closure Short- or Intermediate-Term Stationary: 65 MPH Zone
TA 619-10 | Center Lane Closure Short- or Intermediate-Term Stationary: 65 MPH Zone
TA 619-11 | Lane Shift: 65 MPH Zone
TA 619-12 | Single Lane Closure Short- or Intermediate-Term Stationary: 55 MPH Zone
TA 619-13 | Double Lane Closure Short- or Intermediate-Term Stationary: 55 MPH Zone
TA 619-14 | Center Lane Closure Short- or Intermediate-Term Stationary: 55 MPH Zone
X TA 619-15 | Lane Shift: 55 MPH Zone
X TA 619-16 | Work Zone Traffic Control at Interchanges, Service Areas and Parking Areas
X TA 619-17 | Work Zone Traffic Control for Miscellaneous Operations
X TA 619-18 | Mobile Lane Closure
X TA 619-19 | Mobile Lane Closure: Narrow Shoulder Area
X TA 619-20 | Short-Duration Lane Closure
TA 619-21 | Short-Duration Double Lane Closure
TA 619-22 | Work Zone Traffic Control Guide for Pavement Striping Operations
TA 619-23 | Mobile Lane Closure for Pavement Striping Operations
TA 619-24 | Mobile Lane Closure for Pavement Striping Operations: Narrow Shoulder Area

20f4

05/25



21

List of NYSTA Standard Sheets, continued:

X Sheet No. Subject

Work Zone Traffic Control for Pavement Striping Operations at Interchanges, Service
TA 619-25 .

Areas and Parking Areas
TA 619-26 | Temporary Rock Catchment Barrier (Sheets 1-3)
TA 619-27 | Workzone Overhead Gantry Signing
TA 619-30 | New York Division Traffic Management Tables (Sheets 1-28)
TA 619-31 | Albany Division 1,150 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18)
TA 619-32 | Albany Division 1,300 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18)
TA 619-33 | Syracuse Division 1,150 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18)
TA 619-34 | Syracuse Division 1,300 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18)
TA 619-35 | Buffalo Division 1,150 Veh/Hr/Lane Traffic Management Tables (Sheets 1-37)
TA 619-36 | Buffalo Division 1,300 Veh/Hr/Lane Traffic Management Tables (Sheets 1-37)
TA 625-01 | ROW and Survey Markers
TA 645-01 | Wrong Way Deterrence Sign
TA 646-01 | Reference Marker Details (Sheets 1-2)
TA 670-01 | Fiber Optic & Backbone Handhole Relocation Details
TA 680-01 | Inductance Loop Installation
TA 680-02 | Highway Advisory Radio (Sheets 1-9)
TA 685-01 | Pavement Marking Details: Asphalt and Concrete Pavement (Sheets 1-2)
TA 685-02 | Pavement Marking Details: Tapered Acceleration and Deceleration Lanes
TA 685-03 | Vacant
TA 685-04 | Temporary Pavement Marking Details
TA 690-01 | Loop and Treadle Plan (Sheets 1-2)
TA 690-02 | Toll Lane Slab Reinforcement Plan
TA 690-03 | 10 ft Treadle Frame (Sheets 1-4)

3of4 05/25
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STRUCTURE WORK TYPE

The marked types apply to the indicated milepost(s) below:

MNNEONTOR NE 0.23

to
NE
14.93
Pro De
Bridge Washing X
Scour Protection
Channel Cleaning

Railing System

Protective Screening

Painting

Steel Repair

Wearing Surface Treatment

Deck Repairs

Joint Rehabilitation

Joint Replacement

Bearing Rehabilitation

Bearing Replacement

Hanger Pin Replacement

Security

Seismic Retrofit

Substructure Rehabilitation

Electrical

Cathodic Protection System

Fender or Pier Protection System

Deck Replacement

Superstructure Replacement

Bridge Replacement

Added Bridge (New Location)

Abandoned Bridge

Other:

Other:

Other:

4 of 4 05/25
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WORK TO BE DONE
MAINTENANCE BRIDGE WASHING

The following is a general description of the work to be done under this Contract. This list is intended to give the Contractor
a general description of the work involved in this Contract and is not a complete listing of all work to be done. All work
shall be done in accordance with the contract documents even though not specifically mentioned in this list.

Listed below is the work to be done, with noted deleted areas, under Item 641.510XYZ16. The required maintenance
and protection of traffic and pedestrians for each bridge is included in the “Work Zone Traffic Control” notes and the
“Schedule and Suspension of Work” contained in this Proposal. Off peak, nighttime and weekend work periods will be
necessary to complete the work. The Contractor is advised that some of the bridges may have under bridge utility
pipes/conduits and under bridge lighting fixtures. Caution is to be used when cleaning near the pipes/conduits and fixtures
to avoid damage to these installations.

M.P. NE 0.23 — Thruway over Bronx-Pelham Parkway

¢ Clean per specification.
¢ Bridle Path traffic shall be maintained during cleaning operation.

M.P. NE 0.24 — Pedestrian Bridge over Bronx-Pelham Parkway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.
¢ Bridle Path traffic shall be maintained during cleaning operation.

M.P. NE 0.41 — Thruway over Amtrak RR & Erskine Place

¢ Clean per specification.

¢ Delete cleaning of the fascia, underside of the deck, outside of the fascia beams and any other structural steel
on the span over Amtrak.

¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 0.42 — Pedestrian Bridge over Amtrak RR & Erskine Place

¢ Clean per specification.

¢ Delete cleaning of the fascia, underside of the deck, outside of the fascia beams and any other structural steel
on the span over Amtrak.

¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 0.55 — Thruway (I95 NB) over the Hutchinson River Parkway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 0.56 — Thruway (195 SB) over the Hutchinson River Parkway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 0.65 — Gun Hill Road over the Thruway (195 SB)

¢ Clean per specification.
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WORK TO BE DONE

MAINTENANCE BRIDGE WASHING

. NE 1.11 — Thruway over Bartow Avenue

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 1.56 — Pedestrian Bridge at 222" Street over the Thruway (195 NB)

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 1.61 — Baychester Avenue over the Thruway (195 SB)

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 2.10 — Pedestrian Bridge at Dyre Avenue over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 2.37 — Conner Street over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 2.69 — Thruway over Eastchester Creek and Tillotson Avenue/Hollers Avenue

¢ Clean per specification and per Special Notes from the Department of Environmental Conservation.

¢ Pedestrian traffic shall be maintained during cleaning operations.

¢ Clean Scuppers and drainage pipe all the way to manholes at Tillotson Avenue.

. NE 2.96 — Thruway over Hutchinson River Parkway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 3.94 — Thruway over Pelhamdale Avenue

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 4.33 — Thruway over Reynolds Underpass

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 4.63 — Thruway over Boston Post Road

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.
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WORK TO BE DONE
MAINTENANCE BRIDGE WASHING

M.P. 4.80- Thruway over Kings Highway

¢ Clean per specification.
¢ Clean deck and sides only. Do not clean underside.

M.P. NE 5.09 — Thruway over Beachwood Avenue, Webster Avenue and Metro-North Railroad

¢ Clean per specification.

¢ Delete cleaning of the fascia, underside of the deck, outside of the fascia beams and any other structural
steel on the span over the Metro-North Railroad tracks.

¢ Delete cleaning of pier and abutment adjacent to the railroad tracks.

¢ There are businesses and parking lots under the bridge. The Contractor shall coordinate with the businesses as
to when the cleaning operations may occur to minimize parking disruptions.

¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 5.39 — Centre Avenue over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 5.72 — North Avenue Utility/Pedestrian Bridge

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 5.76- North Avenue

¢ Clean per specification.
¢ Conduits and cables shall be protected from the pressure washing process.
¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 5.99- Cross County Connector
. Clean per specification.
M.P. NE 6.04- Cedar Street Interchange

¢ Clean per specification.
¢ Conduits and cables shall be protected from the pressure washing process.

M.P. NE 6.74 — Potter Avenue over Thruway & Metro North RR

¢ Clean per specification.

¢ Delete cleaning of the fascia, underside of the deck, outside of the fascia beams and any other structural steel
on the span over the Metro-North Railroad tracks.

¢ Pedestrian traffic shall be maintained during cleaning operations.

¢ Transmit reader antennas and cables shall be protected from the pressure washing process.
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WORK TO BE DONE
MAINTENANCE BRIDGE WASHING

M.P. NE 7.22 — Maxwell Avenue over Pine Brook

¢ Clean per specification and per Special Notes from the Department of Environmental Conservation.

M.P. NE 7.24 — Chatsworth Avenue Interchange Ramp over Thruway

¢ Clean per specification.
¢ Transmit reader antennas and cables shall be protected from the pressure washing process.

M.P. NE 7.64 — Chatsworth Avenue over the Thruway and Metro-North Railroad

¢ Clean per specification.

¢ Delete cleaning of the fascia, underside of the deck, outside of the fascia beams and any other structural steel
over the Metro-North Railroad tracks.

¢ Delete cleaning of pier and abutment adjacent to the railroad tracks.

¢ Delete cleaning of underside of deck and structural steel in Span 2 (electric closet).

¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 7.72 — Larchmont Station Parking Plaza over the Thruway

Clean per specification.

Pedestrian traffic shall be maintained during cleaning operations.

Clean deck and fascia’s only on nights and weekends.

Delete cleaning of east fascia and cleaning of railroad side of east columns and noise panels.

There are businesses and parking lots at the bridge. The Contractor shall coordinate with the businesses as to
when the cleaning operations may occur to minimize parking disruptions.

* & & o o

M.P. NE 7.75 — Plaza Ramp over Depot Road

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.
¢ Clean only on nights and weekends.

M.P. NE 8.66 — Thruway over Sheldrake River
¢ Clean per specification and per Special Notes from the Department of Environmental Conservation.
M.P. NE 8.80 — Rockland Avenue over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

M.P. NE 9.14 — Thruway over Fenimore Road

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.
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WORK TO BE DONE
MAINTENANCE BRIDGE WASHING

. N E 9.55 — Old White Plains Road

¢ Clean per specification.
¢ Conduits, Gas Lines and Cables shall be protected from the pressure washing process.

. NE 9.88 — Ramp MB over the Thruway

¢ Clean per specification.
¢ Transmit reader antennas and cables shall be protected from the pressure washing process.

. NE 10.04 — Thruway over Mamaroneck Avenue

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations

. NE 10.38 — Thruway over Mamaroneck River

¢ Clean per specification and per Special Notes from the Department of Environmental Conservation.

. NE 10.52 — West Street over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 11.53 — Nelson Avenue over Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 11.66 — Harrison Avenue over Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 12.01 — South Road over Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 12.48 — Playland Parkway Ramp over Thruway

¢ Clean per specification.
¢ Transmit reader antennas and cables shall be protected from the pressure washing process.
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WORK TO BE DONE
MAINTENANCE BRIDGE WASHING

. NE 12.63 — North Street over Thruway and Metro-North Railroad

Clean per specification.

Pedestrian traffic shall be maintained during cleaning operations.

Delete cleaning of the fascia, underside of deck and all steel in span over the railroad tracks.
Delete cleaning of the abutment and pier adjacent to the railroad tracks.

> & & o

. NE 12.94 — Central Avenue over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 13.15 — Thruway over Locust Avenue

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 13.34 — Thruway over Blind Brook

¢ Clean per specification and per Special Notes from the Department of Environmental Conservation.

. NE 13.48 — Thruway over Purchase Street and Parking Lots

¢ Clean per specification.
¢ Coordinate work with the Town of Harrison to minimize the disruption to the parking lots.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 13.71 — Boston Post Road over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.
¢ Transmit reader antennas and cables shall be protected from the pressure washing process.

. NE 13.93 — Thruway over Ramp D and Metro-North Railroad

¢ Clean per specification.
¢ Delete cleaning of the span over Metro-North, the pier adjacent to the tracks and the north abutment.

. NE 14.11 — Thruway over Midland Avenue

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.

. NE 14.24 — Ramp B from I-287 over the Thruway

¢ Clean per specification.
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WORK TO BE DONE
MAINTENANCE BRIDGE WASHING

M.P. NE 14.46 — Grace Church Street over the Thruway

¢ Clean per specification.
¢ Pedestrian traffic shall be maintained during cleaning operations.
¢ Transmit reader antennas and cables shall be protected from the pressure washing process.

M.P. NE 14.93 — Thruway over Fox Island Road and Byram River

Clean per specification and per Special Notes from the Department of Environmental Conservation.
Coordinate traffic control with the State of Connecticut (see Work Zone Traffic Control of local traffic).
Delete cleaning of that portion of the bridge under jurisdiction of the State of Connecticut.

Pedestrian traffic shall be maintained during cleaning operations.

* & o o
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SCHEDULE AND SUSPENSION OF WORK

The New York State Thruway is a limited access, high-speed, high-volume highway. Traffic shall be maintained
in accordance with the Manual on Uniform Traffic Control Devices (MUTCD), the Work Zone Traffic Control
Plans, the Standard Specifications Section 619 and the following provisions:

A. WORK ZONE TRAFFIC CONTROL

L.

Lane closures on the Thruway shall only be allowed in accordance with the traffic management table(s),
available on the Thruway Authority website at http://www.thruway.ny.gov/business/contractors/standard-
sheets/index.shtml, unless indicated otherwise in the contract documents. If the traffic management table(s)
indicate there are no lanes available for closure within a certain time period, work in shoulder closures
(short-duration, mobile and short- or intermediate-term) will also be prohibited during this time. If more
than one table is applicable to a work zone location, the most restrictive requirements shall be used. Traffic
management tables do not guarantee lane closure availability; the requirements of Section B. Work
Restrictions shall supersede these tables, when applicable.

Lane closures on the Thruway will be permitted for work site access, delivery of materials and equipment,
and work operations. Personal vehicles will NOT be allowed to park along the Thruway or within lane
closures on the Thruway at any time. During non-working hours, all equipment and materials shall be
stored at least 30 feet from the edge of pavement (both mainline and ramps) or be protected by a physical
barrier approved by the Engineer.

Lane closures will NOT be permitted during holiday periods or when unforeseen circumstances arise, as
described in Section B. Work Restrictions, unless indicated otherwise in the contract documents.

Lane closures will NOT be permitted for the sole convenience of the Contractor. Lane closures will be
permitted in order to protect traffic from an actual hazard, as determined by the Engineer.

Permanent lane closures will NOT be permitted for the duration of the contract.

Simultaneous closure of right and left shoulders will NOT be permitted unless indicated otherwise in the
contract documents. Either right or left shoulder must remain clear and available through all work zones.
The open shoulder shall not be used for the storage of vehicles, equipment, supplies or any other
obstructions, or for any work activity.

Ramp closures will NOT be permitted, unless indicated otherwise in the contract documents. Access to
interchanges, service areas and parking areas shall be maintained at all times.

Traffic will NOT be permitted to drive on milled pavement, unless indicated otherwise in the contract
documents.

B. WORK RESTRICTIONS

L.

HOLIDAY PERIODS. Lane closures will NOT be permitted during holiday periods, unless indicated
otherwise in the contract documents. The Authority may permit work on Thruway facilities only if
operations do not inhibit or distract traffic. Access to work sites from state and local roads will be permitted
provided the municipality having jurisdiction for the road gives written permission. Holiday periods for this
project shall be as follows:
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SCHEDULE AND SUSPENSION OF WORK

***NEW YORK DIVISION***
2026
FROM TO
HOLIDAY TIME DAY DATE TIME DAY DATE

Dr. Martin Luther King, Jr. Day 6:00 a.m. Friday 01/16/2026 | 10:00 a.m. Tuesday 01/20/2026
Presidents’ Day 6:00 a.m. Friday 02/13/2026 | 10:00 a.m. Tuesday 02/17/2026
Passover/Easter Noon Wednesday | 04/01/2026 | 6:00 p.m. Monday 04/06/2026
Mother’s Day 6:00 a.m. Sunday 05/10/2026 | Midnight Sunday 05/10/2026
Memorial Day Noon Thursday 05/21/2026 | 10:00 a.m. Tuesday 05/26/2026
Independence Day Noon Wednesday | 07/01/2026 | 10:00 am. | Monday 07/06/2026
Labor Day Noon Thursday 09/03/2026 | 9:00 p.m. Tuesday 09/08/2026
Rosh Hashanah Noon Friday 09/11/2026 | 9:00 p.m. Friday 09/11/2026
Noon Saturday 09/12/2026 | 9:00 p.m. Saturday 09/12/2026

Yom Kippur Noon Sunday 09/20/2026 | 9:00 p.m. Sunday 09/20/2026
Noon Monday 09/21/2026 | 9:00 p.m. Monday 09/21/2026

Columbus Day 6:00 a.m. Friday 10/09/2026 | 10:00 a.m. Tuesday 10/13/2026
Veterans Day Noon Tuesday 11/10/2026 | 10:00 am. | Thursday 11/12/2026
Thanksgiving Noon Tuesday 11/24/2026 | 10:00 am. | Monday 11/30/2026
Christmas/New Year’s Day Noon Wednesday | 12/23/2026 | 10:00 a.m. Monday 01/04/2027
2. Proposed lane closure schedules shall be submitted to the Engineer for review and approval at least one

week in advance of the earliest closure.

The Contractor shall NOT be allowed to establish any lane closures during periods of inclement weather,
wet or icy pavement, reduced visibility, traffic accident, emergency, or if the lane closure is causing
excessive delay to the public. The Authority reserves the right to alter any lane closure and/or direct the
Contractor to immediately remove a lane closure during such circumstances. The Authority shall be the
sole judge of when conditions warrant these lane closure restrictions, and such restrictions will not entitle
the Contractor to file a claim for additional compensation.

LARCHMONT FARMERS MARKET EVENT 2026: No lane or parking lot closures will be allowed
between 6:00 a.m. to 3:00 p.m., every Saturday, January 3, 2026, to Saturday, December 26, 2026 during
the schedule for Larchmont Farmers Market events in 2026 at MP NE 7.64 - Chatsworth Avenue over the
Thruway and Metro North Rail Road, MP NE 7.72 - Larchmont Station Parking Plaza over the Thruway,
and MP 7.75 - Plaza Ramp over Depot Road.

WINTER SHUTDOWN. A winter shutdown shall be in effect from 3:00 p.m. November 15 to 6:00 a.m.
April 1. During this period, the Contractor shall NOT be permitted to have lane closures. All temporary
tape lines shall be removed, temporary concrete barrier shall be set in its winter shutdown location, and all
traffic shall be re-established to its pre-construction configuration on permanent alignment. Mobilization for
the following construction season may begin prior to April 1 with permission from the Authority.

The Contractor shall submit a Plan of Operations to the Engineer prior to working on any full-depth repair
area shown in the contract documents. The Plan of Operations shall list all full-depth repair areas and the
estimated duration to complete each location. The Contractor shall also identify any full-depth repair area
that may not be completed within the timeframes allowed by the traffic management table(s). For such
location(s), the Contractor may request a waiver of restrictions to complete the repair(s). The Authority will
review the request and determine whether or not a waiver will be granted. The Authority has the right to
divide repair areas into smaller sections in lieu of granting a waiver.
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SCHEDULE AND SUSPENSION OF WORK

7. The Contractor shall have 45 calendar days to replace the Milled in Audible Roadway Delineators
(MIARDs; Formerly referred to as Shoulder Treatment for Accident Reduction (STAR) groove pattern)
where more than 1,500 contiguous feet have been removed by other contract work. The Contractor shall
also ensure that MIARDs are installed prior to the official shutdown period, regardless of the 45 calendar
day requirement or the length removed. Exceptions to this requirement are shoulders protected by
temporary traffic control devices installed as part of a work zone traffic control plan developed in the
contract documents or areas directly adjacent to detour pavement that will be used in subsequent phase(s) of
the project.

The Contractor shall consider these requirements when preparing bids and scheduling/sequencing the work
for this contract. Failure to comply with the time frames specified will be considered a substantial
deficiency in work zone traffic control and result in the non-payment for the Basic Work Zone Traffic
Control Item for each calendar day during which MIARDs (formerly referred to as STARs) remain
incomplete. Liquidated Damages will also be assessed at rates shown in Table 108-1 of the NYSDOT
Standard Specifications.

8. Work restrictions may be modified if:

a. The Contractor has received permission through the Engineer, from the Division Director or designee,
to progress construction operations contained entirely behind temporary concrete barrier. There shall be
no hauling of materials in or out of the work site during restricted periods, and open lane availability
requirements shall not be violated or compromised.

b. The Contractor has received permission through the Engineer, from the Division Director or designee,
for temporary modification of the lane availability restrictions for performance of specific construction
operations for a specific time period.

NOTE: Such requests must be based on current traffic volumes which would permit the requested
temporary modification with little probability of causing disruption or delay to the public.

The Contractor shall include full explanation of the benefits to the Public and to the Authority, which
would accrue in granting a temporary waiver for performance of the specific operations including
calculations for any credit that may be offered. A contingency plan for action to be taken, should an
unexpected traffic backup occur, shall accompany this presentation and will be one prime consideration
in evaluating the request.

c. The Contractor has received written authorization from the Division Director or designee to perform
specific construction operations, violating the lane availability restrictions or other work restrictions
during a specifically prohibited time period.

NOTE: The Contractor shall submit a written request to the Authority’s Division Director, with copy
to the Engineer, for permission to perform specific construction operations at specific locations and
times, including a detailed explanation of why the work cannot be performed in conformance with the
contract. Such requests must be received at the Division Office at least one full week before the date of
the requested variance, and at least two full weeks should granting the waiver require making notice to
the public regarding potential disruptions and delays.

If written authorization to work is granted by the Authority, the Contractor shall be strictly limited to those

operations approved in the authorization. In making application for a waiver, the Contractor agrees that any

waiver of restrictions granted by the Authority is exclusively for the Authority’s benefit and purposes, and

as such is subject to revocation without requirement for advance notice. Also, the disapproval of requests

for waiver of contract requirements is not subject to administrative review or appeal under the contract.
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SCHEDULE AND SUSPENSION OF WORK

GENERAL CONDITIONS

The Contract is to be completed on or before the specified completion date. If, for any reason, the Contractor
fails to fulfill this obligation and requests an extension of time and the request is granted, the Authority, as a
condition for extending the time of completion, shall retain the right to limit the Contractor’s hours and/or days
of work and/or impose conditions under which the work shall be performed in order that the traffic may not be
unduly inconvenienced.

All the required liability and property damage insurance with the limits stated in this Proposal shall be effective
and shall be continued in force throughout the life of this Contract including the stated periods of the suspension

of the work.

The Contractor shall consider the foregoing requirement when preparing its “Schedule of Operations”.
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ADDITIONAL INSURED PARTIES

The following is a list of additional insured parties:

Town of Harrison Village of Larchmont
Town of Mamaroneck Village of Mamaroneck
Town of Pelham Village of Pelham Manor
Town of Rye Village of Portchester
City of New York Westchester County

City of New Rochelle Metro-North Railroad
City of Rye Amtrak

Bronx County

NON-REVENUE CONTRACTOR TRAVEL

NYS Thruway has converted to Cashless Tolling, Non-revenue pass plates will no longer be furnished to the
Contractor.

Contractors and Consultants must have a properly mounted E-Z Pass transponder and must submit their EZ-Pass
information to the Thruway to avoid charges for contract related business on the Thruway. The Project Engineer
will provide the form used to record and submit EZ Pass information. Initial information shall be submitted to the
Project Engineer prior to the start of work on the project. The initial form and any changes shall be submitted 5
working days prior to intended travel.

Non-revenue travel will be provided within the limits of Interchange NE 8B to Interchange NE 22. Travel
originating or ending outside of these limits will be subject to toll charges for the entire trip.

The Contractor shall be responsible for any and all tolls charged to contractor owned vehicles with (or without)
E-ZPass Transponders not registered with the Authority.

OTHER CONTRACTS

The Contractor will be required to coordinate work with other contractors and NYSTA maintenance forces. The
following contracts have been let and may have work in progress during the duration of this contract:

CONTRACT NO. DESCRIPTION COMPLETION DATE

TANE 24-19 / D214945 1-95, NET Highway and Bridge Substructure 9/30/2026
Rehabilitation from MP NE 4.0 to MP NE 8.8 N/S
TANE 25-16 / D215039 On-Demand Repairs to Thruway Infrastructure 11/30/2027

TANE 25-25/ D215047 New England Thruway, [-95, Pavement Resurfacing 10/30/2026
From MP NE 8.8 — MP NE 13.0
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ITEM 641.510XYZ16
AND
DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Provided all parts of the Specification for Item 641.510XYZ16 (Maintenance Cleaning and Washing of Bridges) are
strictly adhered to, no further permits will be required from the N.Y.S. Department of Environmental Conservation.
Please disregard the sentence within the Specifications for Item 641.510XYZ16 (Maintenance Cleaning and
Washing of Bridges) that mentions a “... bat nest...”, as bats do not make nests or lay eggs. Despite this correction,
the Contractor is being advised that Bat related notes are provided below.

BAT SURVEY

It is anticipated that six (6) bridges within Bronx County may require Bridge Bat Survey documentation, to be
performed by Authority Personnel, and prior to commencement of any bridge cleaning activities. The survey
documentation will only be required if the proposed bridge cleaning work cannot be completed during the inactive
season (October 1st through March 31st). The six (6) bridges are as follows:

MP NE 0.23, BIN 5066649
MP NE 0.24, BIN 5524040
MP NE 0.41, BIN 5075309
MP NE 0.42, BIN 5524050
MP NE 2.10, BIN 2075410
MP NE 2.96, BIN 5075449

The Contractor shall submit a proposed work schedule to the Thruway Project Engineer that includes the six bridges
listed above at least 30 days prior to the Contractor’s anticipated start of work date. The lead time is necessary for
the Thruway Project Engineer to coordinate with the NY Division Environmental Specialist (DES) to perform an
assessment at these bridge locations. No bridge cleaning work can be performed at any of the bridge locations
listed above until cleared to do so by the NY DES. The NY DES will advise the Thruway Project Engineer of any
issues or concerns with the Contractor’s proposed work schedule.

MAINTENANCE CLEANING AND WASHING OF BRIDGES

M.P. NE 2.69, Eastchester Creek, has four scuppers at each abutment and each pier with cleanouts. These scuppers
are to have the cleanouts opened and cleaned of all debris. Cost to be included in Item 641.510XYZ16. See As-
Built Drawings for TANE 92-34B for existing drainage system details.

TRANSMIT READER ANTENNAS

The Contractor is advised that some of the bridges have TRANSMIT (TI-MED) reader antennas connected to them.
The antennas and cables must NOT be subject to any direct exposure from the high-pressure washing equipment.
The contractor shall notify NY Division ITSM five days prior to the washing operation so that [ITSM can verify the
operation of the antennas. The contractor shall notify NY Division ITSM after the washing operation has completed
so that ITSM can re-verify the operation of the antennas. Contact for NY Division ITSM: Oswaldo Abreu

(845) 727-2215 or (845) 590-1756.
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ENGINEER'S OFFICE AND CONTRACTOR'S FIELD OFFICE

The location of the Engineer's Office and Contractor's Field Office shall be determined during the Pre-Construction
Meeting. The site shall be approved by the Engineer prior to placing the offices and the area shall be kept in a neat,
clean condition at all times. The area shall not be used as a staging, storage, equipment or employee parking area.

U-TURNS/CROSSOVERS

The Contractor will not be permitted to make U-turns or crossovers at any location on the Thruway system. All
vehicles must exit the Thruway system and re-enter for all direction changes. All applicable traffic laws must be
followed.
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SPECIAL NOTE

MIGRATORY BIRD PROTECTION AND AVOIDANCE FOR
BRIDGE REHABILITATION OR REMOVAL PROJECTS AND
BRIDGE WASHING AND PAINTING PROJECTS

Under the Migratory Bird Treaty Act, (MBTA) it is unlawful by any means or manner, to intentionally or
unintentionally take, capture, or kill any migratory bird, unless a permit is first secured. Violations of MBTA
regulations are subject to penalties of up to $15,000 and six months imprisonment.

Protected migratory birds include all waterfowl, herons, hawks, owls, eagles and songbirds, including swallows,
robins, and eastern phoebes. Their feathers, nests, and eggs are also protected under the MBTA.

Exempt from the MBTA, are rock doves (pigeons), house sparrows (English sparrows), European starlings, and monk
parakeets. Although these species are not protected under the Act, they should still be treated as humanely as
possible and, if practicable, the removal of the young from the nest to be raised by a Wildlife Rehabilitation should be
considered. Contact the Division Environmental Specialist for assistance.

Occupied migratory bird nests typically may be found with eggs or unfledged chicks from April 15th to August 15,
Bridges scheduled for work during this time period should be inspected for bird nesting activity prior to commencing
any washing, painting, rehabilitation or construction activity. If a nest (or nests) is discovered on a bridge in the
potential nesting period, it should be observed to determine if it is occupied or not. An occupied nest during the
nesting season is indicated by adult birds constructing the nest, birds coming and going from the nest, eggs in
the nest, or sounds of young in the nest. Ifnone of these activities are observed over several hours, then the nest can
be assumed to be unoccupied and can be removed and construction can begin. Before April 15%, and after August
15, nests can be presumed to be unoccupied and can be similarly removed after confirming that the nest is indeed
inactive and unoccupied. It is suggested that the EIC and/or the Environmental Specialist be consulted before
removing any nests.

Ifanest(s) is determined to be occupied, avoid disturbing, damaging or removing the nest until the young are fledged
(leave the nest.) After fledging occurs, the nests can be removed to prevent further potential delays and work
restrictions. Removal should be done as quickly as possible to prevent birds beginning a second nest brood at the
same location. In many cases, work such as cleaning and painting can continue around an occupied nest without
harming or disturbing the nest or birds. Disturbance can be minimized by keeping work activities at least five feet
away from an occupied nest and working away from the nest. At no time should large nests of hawks, falcons or
eagles be disturbed or destroyed, as these species return to the same nest site year after year and reuse the same
nest. It is suggested that before starting any work near an occupied Peregrine Falcon nest, the Division
Environmental Specialist should be consulted. Falcons are extremely territorial and protective of their nest site and
approaching an occupied nest can be dangerous.

In planning for future construction projects, methods of preventing migratory bird nest building, such as the use of
tarpaulins or netting installed before the beginning of nesting activity, should be considered in order to avoid
construction or contract delays. Ifthis approach is used, tarps and nets must be secured tightly so as to prevent entry
into the underside of the bridge, and must not have any gaps, holes, or tears that would allow entry. Consult with the
Environmental Specialist prior to installation as needed.

If there are any questions regarding how to proceed with nesting migratory birds, immediately contact the EIC or
Environmental Specialist. Under no circumstance should an occupied nest or migratory bird be removed,
harmed or killed without contacting the Environmental Specialist, the EIC, or obtaining a federal permit.

At no time should large nests of hawks, falcons or eagles be disturbed or destroyed.
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WORK OCCUPANCY PERMITS

The Contractor will be required to obtain a work/occupancy permit from the following agencies for the specific structures
listed prior to any work. No work of any nature shall be allowed on these structures prior to obtaining the work permits
and the Contractor shall abide by all provisions of the permit. Addresses are as follows:

Westchester County Department of Public Works
148 Martine Avenue -Room 522

White Plains, NY 10601

Contact: Mr Michael R. Dispenza-Permit Agent
Phone: (914)-995-2594
vxkl@westchestergov.com

New York City Department of Transportation
www.nyc.gov/dot

Permits/Franchises

Sidewalk and Roadway Permits
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NEW YORK CITY DEPARTMENT OF TRANSPORTATION
DRAFT HIGHWAY CONSTRUCTION PERMIT

Any construction activity within the jurisdiction of the City of New York (South of MP NE 3.54, Bronx County) must
comply with the stipulations of the Draft Highway Construction Permit, as issued by the New York City Department of
Transportation’s Office of Permit Management and Construction Control — Highways. The Draft Permit will become in
effect once a Contractor has been awarded the project. A representative of the New York City Department of
Transportation’s Office of Permit Management and Construction Control — Highways will participate in the Project Pre-
Construction Meeting and provide additional information pertinent to the Highway Construction Permit at that time. For
work on I-95, within the City of New York, it is important to note that the lane restrictions as indicated in the Highway
Construction Permit shall not precede the Authority’s LANES REQUIRED TO BE MAINTAINED FOR TRAFFIC
MANAGEMENT BY DAY OF WEEK AND TIME OF DAY on NYS Thruway Standard Sheet TA 619-30.

Any construction activity within the jurisdiction of the City of New York (South of MP NE 3.54, Bronx County) must
comply with the stipulations of the Street Permits, as issued by the New York City Department of Transportation’s Office
of Construction Mitigation and Coordination (OCMC) — Streets, located at 55 Water Street, Concourse Level, New York,
New York 10041. The Contractor should be familiar with the process to obtain those permits.
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NEW YORK CITY DEPARTMENT OF TRANSPORTATION

HIGHWAY CONSTRUCTION PERMIT

Prior to establishing work zone traffic control and commencing work of any nature south of
Milepost NE 3.53 on I-95 the Contractor shall secure a Highway Construction Permit from the
New York City Department of Transportation by contacting:

Edward D. Campbell

Director

OCMC Highways

New York City Department of Transportation
55 Water Street, 7" Floor

New York, New York 10041

Direct # 212-839-9643

All provisions of the NYCDOT Highway Construction Permit shall be adhered to at all times.
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METRO-NORTH RAILROAD NOTE

Catenary Territory: The Contractor must stay clear of the overhead 13kV lines such that the overspray (not the worker)
is a minimum of 15 feet away from the overhead lines (or a sufficient distance where the overspray stream does not arc with
the overhead 13kV lines).

Third Rail Territory: The Contractor shall ensure that the water does not drain onto Metro-North’s property specifically
next to or on the 700 Volt DC third rail.

Since an Agreement has not been executed between the Railroad and the Thruway Authority the Contractor is not allowed
to perform tasks on Metro-North’s property.

AMTRAK RAILROAD NOTE

Since an Agreement has not been executed between the Railroad and the Thruway Authority the Contractor is not allowed
to perform tasks on Amtrak property.

UTILITIES

The Contractor is advised that to the best knowledge of the Authority, water may be acquired from the following water
companies within the project limits:

MILEPOST= UTILITIES TELEPHONE
M.P. NE 0.23 to M.P. NE 14.93 Westchester Joint Water Works (914) 632-6900
United Water Co., New Rochelle (914) 637-5339
New York American Water Co. (914) 934-1361

Additional utilities may also exist within the project. The Contractor shall use caution while working near these utilities
to avoid damage to them during this contract. Any damage to these utilities shall be repaired at the Contractor’s expense
and to the satisfaction of the utilities owner.

Prior to any work, the Contractor and the Engineer shall verify the exact location of the above listed utilities and any other
utilities within the project limits.
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OVERHEAD GANTRY SIGNING

Signs shall be installed within the project limits when any component of equipment will be operating above 14’-6”
in elevation and within 100 linear feet of an overhead gantry. Overhead gantries may have electric powered wires
and special equipment, therefore, vehicle and equipment operations must be planned and proposed equipment safety
procedures included in a Project Safety and Health Plan.

As mentioned in the Thruway Addendum to the Standard Specifications (TA), specifically in Section 107-05
SAFETY AND HEALTH REQUIREMENTS, O. Equipment Safety Procedures. 6. Work Operations. d. Dump
truck boxes may be raised only under the control of a spotter, unless the vehicle is in an area clearly marked to be
free of overhead wires and safe for dumping.

Refer to Thruway Standard Sheet TA 619-27 for additional information and signing requirements.

OVERHEAD GANTRY

TRAFFIC SHIFT RESTRICTIONS

The Contractor shall not shift traffic at any toll gantry such that vehicles are traveling between lanes or between
lanes/shoulders when passing under the gantry centerline (treadle). Traffic shifts, for purposes of staging work,
shall be done prior to or after the gantries, such that vehicles are traveling within a complete lane or shoulder when
passing under the gantry centerline (treadle). All work zone traffic control shall be provided in accordance with the
619 Standard Specifications and the Thruway Addendum to the 619 Standard Specifications, the National Manual
on Uniform Traffic Control Devices and NYS Supplement, any provisions contained within the contract documents,
and as ordered by the Engineer.

OVERHEAD GANTRY

PARKING RESTRICTIONS

The Contractor shall not park any vehicle or construction equipment directly beneath overhead gantries, within a
complete lane or between a lane/shoulder, unless it is required to perform project specific related work, as directed
by the Engineer in Charge and after coordination with the Authority’s Intelligent Transportation System
Management unit.
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SUPPLEMENTAL INFORMATION FOR BIDDERS

Supplemental information is available to bidders. As indicated below, information is either available on the
Thruway Authority’s website with the contract plans and proposal or available in electronic format from the
Thruway Authority upon request prior to or after the letting date.

The bidder’s signature on this proposal certifies that they have made themselves aware of the availability of the
information indicated below prior to the letting date.

AVAILABLE
INFORMATION NOT THR(I)JI:IVAY
AVAILABLE AUTHORITY
WEBSITE

Engineer Estimate Quantity Workups

Utility Estimate Sheets with Names of Utility Officials
Earthwork Cross Section Sheets

Earthwork Sheets

Drainage Estimate Sheets

Sign Face Layouts

Subsurface Exploration Logs

Rock Core Evaluation Logs and Photographs
Compression Test Data from Rock Samples

Pavement Core Logs and Photographs

Logs Showing Laboratory Description of Soil Samples
Laboratory Test Data from Soil Samples

PRI PR DR PR PR R DR K | R R | 4

Rock Outcrop Maps
Record Plans X
Applicable Asbestos Blanket Variances

Storm Water Pollution Prevention Plan

Shop Drawings

CADD Files of Contract Plans
(Unofficial - Not signed or stamped)
Special Reports or Other Information

o I o e e

Hard copies of the supplemental information indicated above are not available. Contractors shall be responsible for
their own hard copies of this information at no additional cost to the Authority.
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NEW YORK STATE THRUWAY AUTHORITY ADDENDUM
TO THE STANDARD SPECIFICATIONS

The Standard Specifications published by the New York State Department of Transportation shall form a
part of the agreement. The dated edition that applies to this contract is provided on the front cover of the
Proposal. All work contemplated under this contract is to be covered by, and be in conformance with, the
Standard Specifications as modified by The New York State Thruway Authority Addendum (TA) to the
Standard Specification Books.

The officially adopted Thruway Authority Addendum (TA) to the NYSDOT Standard Specification
Books is available on the Thruway Authority website at:
http://www.thruway.ny.gov/business/addendum/index.html

The most recent version of the TA, prior to the project Letting Date, shall apply to this agreement.

All special notes bound in this proposal shall be incorporated. If a conflict exists between the special
specifications and/or provisions set forth in this proposal and the specifications and/or provisions set forth
in the New York State Department of Transportation’s Standard Specifications, those in the Proposal
shall govern.


http://www.thruway.ny.gov/business/addendum/index.html
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SPECIAL NOTE
SPECIAL SPECIFICATION PAY ITEM NUMBERS

The Contractor’s attention is directed to the special specification pay item formats used in this contract. Special
specification pay items may be presented in two (2) different formats:

Format 1: Pay items for a special specification will have three (3) digits to the left of the decimal point and
up to eight (8) digits to the right of the decimal. Spaces may appear in the third to sixth places
after the decimal. Theé"7and &' digits to the right of the decimal will represent the origin of the
specification.

Format 2: Pay items for a special specification will have t{Bgeligits to the left of the decimal point and
up to eight (8) digits to the right of the decimal. Dashes may appear in the third to sixth places
after the decimal. Theé"7and &' digits to the right of the decimal will represent the origin of the
specification.

Where items in this contract appear in multiple formats, ehadts shall be equated to each other as illustrated
below:

FORMAT 1 FORMAT 2
XXX XX XX XXX XX-===--- XX
XXX XXXX XX XXX XXXXK----XX

XXX XXXXXXX XXX XXXXXXXX
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ITEM 637.11----25 - ENGINEER’S FIELD OFFICE - TYPE 1

ITEM 637.12----25 —- ENGINEER’S FIELD OFFICE — TYPE 2

ITEM 637.13----25 —- ENGINEER’S FIELD OFFICE —TYPE 3

ITEM 637.14----25 —- ENGINEER’S FIELD OFFICE — TYPE 4

ITEM 637.15----25 —- ENGINEER’S FIELD OFFICE — TYPE 5

1.

DESCRIPTION. This work shall consist of providing, for the Engineer’s use a building, or a portion thereof, or

a modular trailer of a specified type erected at a location approved by the Engineer. In addition, all computer
hardware, software and internet communications described in this specification shall be provided for the duration
of the contract.

MATERIALS:

2.01

Engineer’s Field Office. The Engineer’s Field Office shall be within a secured, weatherproof building
or mobile trailer. If two (2) or more mobile trailer units are provided, they shall be joined with
weatherproof connections. Mobile trailers shall be in new or like new condition. The Contractor may
furnish equivalent facilities in an existing building, provided that the building is located to provide
convenient service. The Contractor shall supply the Engineer with a copy of the Certificate of Occupancy
for the existing building.

The Engineer’s Field Office shall be in accordance with the requirements of the New York State Uniform
Fire Prevention and Building Code, 19 NYCRR, and any applicable local codes.

The Engineer’s Field Office shall be in a location with access to high-speed broadband (non-
satellite) Internet service, as determined by the Engineer.

The electrical system shall be able to continuously operate all equipment and be provided with adequate
receptacles. To accommodate computer equipment, the field office shall be provided with a dedicated
20 amp electrical service and a vacant floor-to-ceiling area with a 39 inch by 39 inch footprint along a
wall for the installation of a computer hardware rack/cabinet. Electric light shall be provided by non-
glare type luminaires to provide a minimum illumination level of 1,000 lux at desk-height level. An
ambient air temperature of 70 °F £10 °F shall be maintained.

Fire extinguishers and smoke and carbon monoxide detectors shall be provided and installed.

The Engineer’s Field Office shall be partitioned to provide separate rooms, defined as either “small” or
“large”, with adjoining doors. Table 637-1 contains the minimum area requirements for each of the office

types.

TABLE 637-1 ENGINEER’S FIELD OFFICE AREA REQUIREMENTS

Engineer’s Field Office Type
1 2 3 4 5

Physical Requirement

Min. total floor area (ft?) 540 | 860 | 1300 | 2475 | 2700
Min. number of small rooms 2 3 2 3 6
Min. floor area of each small room (ft?>) | 100 [ 100 [ 120 150 175
Min. number of large rooms 1 1 2 2 2

Min. floor area of each large room (ft?) | 200 [ 200 | 240 | 300 | 350

A. Potable Water. From a local municipal water supply, certified well or bottled with a
heating/refrigerator unit to provide hot and cold water. An exterior frost-free hose bib shall be
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provided in a location adjacent to the Engineer’s Field Office. The hose bib need not be installed on
a potable water line, and if the water in the line is not potable, it shall be clearly marked as such.

B. Restroom. A separately enclosed room, lockable from the inside, that is properly ventilated and in
compliance with applicable sanitary codes. The Contractor shall provide all lavatory amenities,
necessary paper and soap products, hot and cold running water and a toilet. The toilet shall be flush
type where sanitary facilities are available, and a type approved by the Engineer prior to installation
where sanitary facilities are not available. The minimum required number of restrooms to be
provided is specified in Table 637-2.

C. Parking Area. The Contractor shall provide and/or construct paved or hard surfaced (gravel or
bankrun material) secure parking area with dedicated parking spaces adjacent to the Engineer’s Field
Office. Each parking space shall be 9 feet by 18 feet, and the minimum required number of spaces to
be provided is specified in Table 637-2.

D. Field Office Signs. The sign panel material shall be aluminum, fiberglass, plywood or lightweight
plastic. The sign sheeting shall be ASTM Type III. The sign panel shall be 36 inches high by 48
inches wide with white legend on green background with the phrases as positioned and described
below. If erected at a location where the sign might be struck by an errant vehicle, the sign support
shall be a breakaway type.

The letters in the phrase "FIELD OFFICE” shall be 6 inch C series with the top of the letters 6 inches
below the top of the panel. The letters in the phrase “ENGINEER-IN-CHARGE” shall be 6 inch B
series with the top of the letters 18 inches below the top of the panel. The letters in the phrase
“N.Y.S. THRUWAY AUTHORITY” shall be 1% inch E series with the top of the letters 30 inches
below the top of the panel. All phrases shall be centered horizontally on the panel.

If the Engineer’s Field Office is not located within or adjacent to the contract limits, two (2)
additional signs shall be displayed conspicuously within the contract limits. The signs shall be
similar to the above description, except that they shall be 48 inches high by 64 inches wide and have
an additional bottom line of text containing the street address of the Engineer’s Field Office. The
letters in the street address shall be 6 inch B series with the top of the letters 36 inches below the top
of the panel and centered horizontally on the panel.

E. Mailbox. Standard mailbox (with post if necessary) or post office box meeting the requirements of
the U.S. Postal Service.

F. Telephone and Answering System. A separate telephone and digital answering system for the
exclusive use of the inspection staff. The minimum required number of telephone voice lines to be
provided is specified in Table 637-2 (these lines are in addition to the separate lines to be provided
for the dial-up computer access if high speed internet access is not available where the field office is
located, as determined by the Engineer). The telephone and answering system shall provide the
ability to answer all voice lines from each voice line, transfer calls to all voice lines and be equipped
with a single, dedicated answering system.

A minimum of one (1) telephone shall be cordless and a minimum of one (1) telephone shall be
equipped with speaker and conference call capability. The remaining telephones, at least one (1) per
required voice line, shall be extension telephones with minimum 25 foot long cords. The digital
answering system shall be capable of recording outgoing messages up to 60 seconds long and
2 of 7 10/12 GFT
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receiving a minimum of 40 incoming messages of 60 seconds duration. The system must include
automated voice marking of time and day of each message received and provide a message mark so
that new messages may be played back without erasing old messages. The system shall include
remote programming of playback, backspace, and outgoing message re-record and allow for the
retrieval of messages without a remote control unit.

. Photocopier. Heavy duty, electric, dry-process photocopying machine. The machine shall be an all-
in-one copy machine with black & white and color copying, black & white and color printing and
black & white and color scanning capabilities. Machine shall have at least three paper bins
(8%2x 11 inches, 8% x 14 inches and 11 x 17 inches), enlarging and reducing capabilities, and
collating, sorting stapling and double-sided copying. Set-up, printer drivers, software and networking
are required. All on-site staff email addresses shall be set up and programmed for ease of scanning.
Maintenance shall be provided, as required, including repairs and all necessary toner cartridges and
staples for the life of the contract and until final completion. One (1) case (5,000 sheets, 20 Ib, white)
of each paper size shall be provided as initial stock.

. Paper Shredder. Automatic start, heavy duty cross-cut paper shredder. The shredder shall be able
to receive 8% inch wide paper and shred a minimum of 15 sheets simultaneously along with CDs and
staples.

Pencil Sharpener. Manual or electric pencil sharpener, minimum of 1, throughout duration of the
project.

Interior Bulletin Board. An installed, wall-mounted 4 foot by 6 foot bulletin board made of cork or
similar material in a large room, and one (1) 2 foot by 4 foot wall mounted bulletin board installed
per room.

. Dry Erase Board. Installed, wall-mounted 2 foot by 4 foot dry erase boards, minimum one (1) per
room.

Storage Locker. Metal or wood storage locker with shelves, a tumbler lock and two (2) keys for the
storage of survey, GPS and testing equipment. The total locker space footprint provided shall be a
minimum of 9 square feet with a minimum height of 6 feet.

. Fire Resistant Cabinet. Fire resistant, legal size filing cabinet with locks and two (2) keys each,
meeting the requirements of ANSI/UL Standard 72 for Insulated Filing Devices, Class 350-1 hour.
Each office shall be provided with two (2) 2-drawer cabinets, and the required number of additional
4-drawer cabinets as specified in Table 637-2.

. Bookcase. Self-standing, 3-shelf metal or wood bookcase, approximately 4 feet high, 4 feet wide and
1 foot deep. The minimum required number of bookcases to be provided is specified in Table 637-2.

. Wastebasket. Minimum 7 gallon wastebasket, minimum one (1) per desk.
Refrigerator. Electric, top-freezer type providing a minimum storage space of 15 cubic feet for

Engineer’s Field Office Types 1 and 2, and a minimum storage space of 21 cubic feet for Types 3, 4
and 5.
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Q.

Kitchenette. To include a minimum 1 cubic foot, 1,300 watt microwave oven, a sink with hot and
cold running water with minimum dimensions of 15 inch by 15 inch by 6 inch deep, usable counter
space with minimum dimensions of 5 feet long by 2 feet deep and cabinet space with minimum
dimensions of 5 feet long by 1% feet deep by 2% feet high. If the water in the sink is not potable, it
shall be clearly marked as such.

First Aid Kit. A Type III kit in accordance with ANSI Z308.1 Minimum Requirements for
Workplace First Aid Kits. The minimum number of first aid kits to be provided is specified in Table
637-2.

Thermometer. A minimum-maximum thermometer displaying in degrees Fahrenheit and mounted
with an external probe to give the temperature both indoors and outdoors.

Coat Rack. A metal or wood coat rack or closet capable of holding at least 4 coats. The minimum
required number of coat racks to be provided is specified in Table 637-2. A single coat rack may be
provided as long as it holds the minimum number of coats as per Table 637-2.

Office Desk and Chair. Fully assembled freestanding office desks and chairs. Each desk shall have
a 5 foot long by 2'4 foot wide work surface and a height of 30 inches, at least 2 lockable drawers and
include an adjustable shelf approximately 1 foot wide and no less than 2% feet long. Each desk shall
also be provided with an adjustable chair with arms, 5 legs with casters and be adjustable from
approximately 16 inches to 24 inches in height. Each desk shall have a dedicated electrical outlet
receptacle. The required number of office desks and chairs to be provided is specified in Table 637-2.

TABLE 637-2 ENGINEER’S FIELD OFFICE FURNISHING REQUIREMENTS
Required Number per
Furnishing Description Engineer’s Field Office Type
1 2 3 4 5
Restrooms 1 1 2 2 3
Parking Spaces 6 8 12 18 22
Telephone Voice Lines 2 3 4 4 5
Telephone Line for Computers (when high speed internet is unavailable) 1 1 1 1
Fire Resistant Cabinets (4-drawer) 2 3 4 6 8
Bookcases 5 7 10 12 16
First Aid Kits 1 1 1 2
Coat Racks 1 2 3 5
Office Desks and Chairs 4 8 12 18 22
Office/Conference Tables 2 2 3 4 5
Folding Chairs 8 10 10 12 15
Flatbed Scanner 1 1 1 1 1
Personal Computer (Hardware and Software) 2 4 6 8 8
LaserJet printer 1 2 3 3 3
Additional Software 1 1 2 2 3
4 of 7 10/12 GFT
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V. Office/Conference Table. Commercial-grade rectangular table with weather/spill resistant top a
minimum of 8 feet long by 2% feet wide by 30 inches high. The minimum required number of
office/conference tables to be provided is specified in Table 637-2.

W. Folding Chair. Commercial-grade, folding steel chair with approximate overall dimensions of
30 inches by 19 inches wide by 21 inches deep. The minimum required number of folding chairs to
be provided is specified in Table 637-2.

2.02  Information Technology. The minimum required number of personal computers to be provided is
specified in Table 637-2. The minimum requirements for each personal computer are:

A. Hardware (Note: Information in yellow highlight below has been updated from previous version
of special specification.)

o CPU to operate Windows 10 for Business (64-bit edition) and all other software listed in this
specification;

Optical Drive — CD-RW/DVD-RW;

1 TB (terabyte) minimum hard drive;

8 GB (gigabytes) minimum RAM;

USB Port(s);

24” L.CD monitor (1920 x 1080 resolution minimum);

One (1) 1 TB (terabyte) External Hard Drive;

Locking cabinet(s) which encloses all computer hardware;

Surge protection device;

External 3 button optical scroll mouse;

External Speakers;

Modem with separate phone line for computer (if high speed internet service is unavailable,
as determined by the Engineer), (minimum 56K baud rate).

e USB Microphone and web camera for online tele-conferencing.

B. Software. Substitutions for the specified software shall not be permitted unless noted otherwise. All
manuals shall be provided.

Windows 10 for Business (64-bit edition);

Microsoft Word (2016 version or later);

Microsoft Excel (2016 version or later);

7-Z1P;

Norton Internet Security (latest version for Windows 10) set up to run in Auto-Protect Mode and
Auto Update Mode (monthly), or McAfee Internet Security Suite (latest version);

Note: Microsoft Office 2016 Standard Edition, or later version, may be used in lieu of Word
2016 and Excel 2016.

C. Additional Software. The following software shall also be provided on the number of personal
computers specified in Table 637-2:

e Microsoft Photo Editor (latest version);
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e Adobe Acrobat XI Professional (latest version);
D. Internet Communication.

e Cable Internet Service. 10/100 Ethernet cable network card and high-speed cable modem
capable of transferring data at a minimum of 50 megabits per second;

e Subscription to an Internet Service Provider capable of providing high-speed Internet service;
o Network/Wireless — Ethernet or wireless card to be compatible with the selected internet and
office network connections.

3. CONSTRUCTION DETAILS. The Contractor shall be responsible, until use and occupancy is relinquished by
the Authority, for any and all damage, direct or indirect, of whatever nature, occurring to the property of the
Authority and property of the inspection staff which is kept in the Engineer's Field Office. The Engineer will
provide the Contractor with a detailed list of items kept in the office, with corresponding dollar values, and will
provide the Contractor with updates when something on the list changes. Non-Authority-owned property shall
only be those items used in the performance of contract-related work activities. Such property shall be replaced
within 30 days of the reported damages and would include any loss caused by, but not limited to, fire, theft,
vandalism or malicious mischief. The Contractor shall not be responsible for items kept in the Engineer's Field
Office that are not on this list.

The Contractor shall install the Engineer’s Field Office sign at a location approved by the Engineer. If the
Engineer’s Field Office is not located within or adjacent to the contract limits, two (2) additional signs shall be
displayed conspicuously within the contract limits in locations directed by the Engineer.

The Engineer’s Field Office shall be fully equipped and made available for use and occupancy by the inspection
staff prior to the start of any contract work, and shall be made available after contract final acceptance as directed
in writing by the Division Construction Engineer.

All furniture and equipment shall be fully assembled, operational, clean and serviceable. The Engineer’s Field
Office shall be cleaned weekly or more often if required, and the timing of the cleaning operations shall be
coordinated with the Engineer. The Contractor shall remove and dispose of all rubbish generated in the office and
shall keep the office free from pests. The Contractor shall remove snow from all areas subject to vehicular
circulation and parking.

After completion, all portable buildings or trailers, fencing, surfacing and utilities shall be removed from the
location and the areas cleaned, loamed and restored as required. The Contractor shall be responsible for providing
all necessary computer hardware, software and peripheral devices as well as high-speed Internet service to the
Engineer’s Field Office until use and occupancy of the Engineer’s Field Office is relinquished by the Authority.
Only internet services that can provide a minimum data transfer rate of 50 megabits per second will be considered
acceptable. The Contractor shall be responsible for providing all necessary service connections to the Engineer’s
Field Office and Engineer’s Field Office computer(s). In addition, the Contractor shall provide a cable or DSL
modem and any other equipment necessary to provide the minimum specified data transfer rate.

4. METHOD OF MEASUREMENT. The Engineer’s Field Office will be measured for payment as the number of
months satisfactorily provided, measured to the nearest 0.25 months.
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5. BASIS OF PAYMENT. The unit price bid per month for the Engineer’s Field Office shall include the cost of all
labor, materials and equipment necessary to complete the work including property rental, utility charges and
incidental expenses. Payment will be made for each month of availability for occupancy by the Engineer and
inspection field staff.

No payment will be made under Engineer's Field Office when deficiencies in compliance with these requirements
are not promptly addressed by the Contractor after notification by the Engineer. Should the aggregate of non-
compliance days exceed 3 days in any one month, no payment shall be made for the entire month in which
deficiencies were cited.

Monthly payments may be terminated prior to contract final acceptance by written notification by the Division
Construction Engineer that such office will no longer be required on the contract. Payment for each month's
occupancy of the Engineer’s Field Office after the date of contract final acceptance will be made as part of the
final contract payment. Failure of the Contractor to supply documentation required to complete the final estimate
may result in nonpayment during this delaying period.

During periods of contract extension of time where Engineering Charges are assessed, no payment will
be made for occupancy and services, except that payment for each month's occupancy after the date of
final acceptance will be made as part of the final estimate.
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DESCRIPTION

1.01 General. This work shall consist of cleaning bridges by removing and disposing of trash and
debris from the bridge, washing the deck, exposed concrete, asphalt, and steel bridge surfaces, and
cleaning the drainage system and other drainage ways in accordance with the Contract Documents
and as directed by the Engineer.

1.02 Scope. The cleaning and washing of bridges is divided into pay items based on the bridge
length, type of washing to be done on steel, if any, and the type of washing to be done on concrete.

1.03 Definitions.

Loose Paint Chips Paint chips that are no longer adhered to bridge surface.
Flaking Paint Chips  Paint chips that are still partially adhered to bridge surface.
Patina Iron oxide coating that forms on weathering steel over time under

Loose Flakes

proper environmental conditions. Dark chocolate or purple when
properly formed with a tightly adhered texture. Capable of
withstanding hammering or vigorous wire brushing.

Coarse flakes of rust that do not tightly adhere to the weathering steel
surface. Easily dislodged by a wire brushing. Early indication of a
non-forming patina.

Delaminations Larger sheets of rust that are separating from the weathering steel
base metal. More severe indication of a non-forming patina.

Trash and Debris Including, but not limited to, sand, soil, cinders, silt, dirt, mud, salt,
glass, paper, rubber, metal, wood, loose paint chips, and loose pieces
of concrete and asphalt and rock or stones.

Protected Migratory  Includes all waterfowl, herons, hawks, owls, eagles, and songbirds.

Birds Excludes rock doves (pigeons), house sparrows, European starlings,
and monk parakeets.

Migratory Bird Federal law that protects migratory birds and their nests, eggs,

Treaty Act of 1918 and feathers. Conviction of violating the act can result in a fine of

with amendments

$15,000, imprisonment for six months, or both.

MATERIALS

Water for pressure washing shall be clean, fresh water. Detergents or other agents shall not be
used.
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CONSTRUCTION DETAILS

3.01 General. Prior to commencing work, the Contractor shall provide the Engineer with a bridge
by bridge schedule of the work in accordance with §108-01 and a work plan including work zone
traffic control procedures, equipment proposed for use, identification of water source(s) that will
be used, and identification of the disposal facility(s) that will be used.

All structures or bridge drainage systems over water courses shall be washed during the periods
indicated in the contract documents. The following shall apply:

e Washing shall occur only when adequate flow in the stream exists to dilute possible
contaminants.

e Operations shall be sequenced to clean structures over small bodies of water or small
streams in the spring of the year when flows are greatest.

e Bridges over trout spawning streams, categorized by DEC as Ct or Ct(s), or located at
DEC yearling trout stocking sites shall be washed during time periods acceptable to the
appropriate regional DEC office.

e Washing, whether during a scheduled period or not, shall be stopped if stream flow
drops below normal.

Washing shall be performed when ambient temperatures are 40 °F or higher, and when ambient
temperatures are forecasted to be 40 °F or higher until the bridge dries.

Unless otherwise indicated below, all bridge surfaces shall be cleaned, including but not limited
to bridge decks, sidewalks, curbs, approach slabs and shoulders, wing walls, backwalls, bridge
seats, railings, parapets, bridge bearings, piers and pier caps, columns, drainage features, structural
steel, light standards, signs, concrete paving block, concrete beams and other surfaces.

Limited paved drainage ways and gutters off-structure shall be cleaned of debris that, if permitted
to remain, would direct runoff back onto the structure or into its drainage ways including those
that may exist underneath the structure. The extent of such removal shall be less than 100 feet but
it is intended that they be only the minimum necessary to ensure that runoff is not directed back
onto the structure being cleaned or its drainage ways.

Block paving and paved surfaces other than asphalt paving between adjacent or parallel bridges
shall be cleaned. Such cleaning shall be limited to narrow areas less than 25 feet in width.

3.02 Environmental Protection.
3.02 A. Waste. All sand, dirt, cinders, and other trash and debris collected from the bridge shall
be disposed of at a suitable off-site disposal facility in accordance with the provisions of §107-10

Managing Surplus Material & Waste.

3.02 B. Water. The Contractor shall either withdraw water from local on-site sources or use water
from a municipal source for bridge washing. If water is to be drawn from a local on-site water
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source, to protect aquatic life, there may not be any loss of water elevation at the site of withdrawal
or immediately downstream of the site. Water withdrawal shall be accomplished with use of an
inlet screen, with a screen size not to exceed !/4” square. To prevent the unintentional spread of
invasive species, wash water withdrawn from a local on-site water source may not be transported
to be used at another bridge site in a different watershed. If water is withdrawn from an onsite
source, cleaning and sanitizing of equipment shall be conducted prior to leaving that watershed.
All small equipment (pumps, hoses, barriers, floating booms, shovels, rakes, jumping jacks, plate
tampers, boots, buckets, industrial vacuums, etc.) and large equipment (backhoes, excavators,
trucks, tankers, rollers, trailers, etc.) that comes into direct contact with water withdrawn from a
local on-site water source must be cleaned (internally and externally) by soaking, dipping in, or
scrubbing with a chlorine solution, and/or hot water or steam cleaned and allowed to dry before
the next use. The Contractor shall discharge wash water near an original body of water in
accordance with the provisions of §107-12 Water Quality Protection. Otherwise, wash water will
be collected in suitable containers and disinfected prior to final disposal.

3.02 C. Birds and Bats. All nests of protected migratory birds on bridges are presumed to be
active and occupied between April 15 and August 15. The areas within 3 feet laterally of the nest
shall not be cleaned or washed; washing shall start at the 3 feet line and progress away from the
nest.

Before April 15 and after August 15, nests of protected migratory birds on bridges will most likely
be inactive and unoccupied. If confirmed to be unoccupied, the nests shall be removed as part of
the cleaning operation.

The areas within 3 feet laterally of a bat nest shall not be cleaned or washed; washing shall start at
the 3 feet line and progress away from the nest.

Nests of unprotected species shall be removed as part of the cleaning operations. Pigeons should
be treated as humanely as possible. In socially and environmentally sensitive situations removal
of young from the nest for raising by a wildlife rehabilitator should be considered.

3.03 Preparation. Prior to any other cleaning work, the Contractor shall inspect and confirm that
the bridge drainage system is not blocked by unremovable debris by rodding with a sewer rod or
similar tool. A blocked drainage system is one from which debris cannot be removed using the
means specified in Section 3.05 below. If the drainage system is blocked prior to performing other
cleaning work, then clearing, dismantling and reinstallation of the drainage system will be extra
work. If the Contractor does not inspect the bridge drainage system and notify the Engineer prior
to beginning work, any blocked drains will be considered the result of the Contractor’s operations,
and all clearing and cleaning of the drainage system shall be performed as part of the work.

3.04 Cleaning. All loose trash and debris shall be collected by sweeping, shoveling, vacuuming
and other suitable methods. Equipment for collecting trash and other debris from bridge decks
shall be determined by the Contractor, subject to the approval of the Engineer, and will normally
consist of, but not be limited to, industrial vacuums, brushes, brooms, and shovels. Plastic shovels
shall be used if other shovels would damage coated surfaces. The contractor shall not cause or
allow trash and/or debris from the bridge to be deposited into a wetland, stream, other water body,
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bridge drainage system, or active traffic lanes during the cleaning of the bridge.

After cleaning of the scuppers, downspouts, and troughs has been completed and the system allows
the unimpeded flow of water, the cleaned system will be inspected by the Engineer. If flow is still
impeded because of the presence of dirt or other removable matter or objects in the system, the
Contractor shall reclean the system, including dismantling and reinstallation, at no additional cost
to the State.

3.05 Washing. When trash and debris collection from the bridge is complete, the Contractor shall
wash all bridge surfaces, including the underside of the bridge, with clean, fresh water. The
washing shall remove all visible dirt, salt, animal waste, human waste, and similar debris.

If the required water pressure and flow rate damages the paint or other coatings on the bridge or
undercuts the grout or harms the masonry plates beneath the bearings, then the Contractor shall
reduce either or both to a level that stops the damage. When washing stream and wetland bridges,
the flow rate of the water used shall be the minimum necessary to properly clean the surfaces.

Any dislodged material resting on the top of girder flanges shall be washed off. Flakes and
delaminations shall be washed off metal surfaces.

Scuppers, troughs, and downspouts to the first cleanout above ground level or to their outlet if
above ground shall be cleaned by using high pressure water, vacuum, or other techniques that
produce satisfactory results. Debris from the cleaning operations shall not be deposited in, or
around the structure, highway roadway slopes, drainage systems or streams. It shall be disposed
of at a suitable off-site disposal facility.

When concrete paving block is cleaned and washed, the removal of weeds between the blocks will
not be required under this item.

Work shall be conducted in such a manner so as not to damage or remove existing epoxy protective
coatings or any other protective coating on the bridge.

The cleaned bridge surfaces shall be free of trash and debris and the drainage system free running
except those systems that were damaged prior to any cleaning work on the bridge.

Drainage of wash water shall be controlled to avoid causing a hazard to traffic or causing erosion
of adjacent ground or drainage ways. Under no circumstances shall wash water be discharged
directly into active traffic lanes.

3.05 A. Power Washing. The Contractor shall power wash using a centrifugal water pump or
comparable pump capable of delivering 100 gallons per minute (minimum) unrestrained flow
coupled to a 1'/2” hose. The angle to the surface being washed should be no more than 30
degrees and the distance from the surface should be no more than 15 feet.

On painted steel bridges with intact paint, the Contractor may substitute Pressure Washing for
Power Washing when the concrete elements of the structure are being cleaned with Pressure
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Washing.

3.05 B. Pressure Washing. The Contractor shall pressure wash all concrete surfaces of the
structure using water pressure between 1,750 psi and 2,000 psi at a minimum flow rate of 3.5
gallons per minute. The pressure washing is intended to clean the surface and not to remove
concrete or paint. The wand shall be held no further than 24 inches from the surface. While
cleaning, the wand shall be within 45 degrees from perpendicular to the surface being cleaned,
both vertically and horizontally. Greater wand angles are permitted for flushing debris from
horizontal surfaces.

3.05 C. High Pressure Washing. The Contractor shall high pressure wash using water pressure
of between 4,750 psi and 5,000 psi at a minimum flow rate of 5 gallons per minute. The wand
shall be held between 6 inches and 12 inches from the surface. While cleaning, the wand shall be
within 30 degrees from perpendicular to the surface being cleaned, both vertically and
horizontally. Greater wand angles are permitted for flushing debris from horizontal surfaces.

METHOD OF MEASUREMENT

The quantity to be measured for payment will be on an each bridge basis.

BASIS OF PAYMENT

The unit price bid shall include the cost of all labor, materials, and equipment necessary to
satisfactorily complete work including the cost of cleaning the drainage system; collecting,
removing and disposing of trash and debris including that off structure but necessary to prevent
backup of runoff onto the structure or its drainage ways, and repair of any damage caused by the
Contractor.

Payment will be made under:

Item No. Item Pay Unit
641.510xyz16 Maintenance Cleaning and Washing of Bridges Each

Note: xyz denotes a serialized pay item.

x  Length of Bridge y Concrete Wash z Steel Wash

1 Under 500 feet 0 No Wash 0 No Wash

2 500 to 1500 feet 1 Power Wash 1 Power Wash

3 Over 1500 feet 2 Pressure Wash 3 High Pressure Wash
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ITEM 699.04----25 - MOBILIZATION

1.

DESCRIPTION:

1.01  Under this work the Contractor shall provide the following:

A. Necessary bonds, insurance, and prefinancing and set-up of necessary general plant, including shops,
storage areas, Engineer’s and Contractor’s offices and such sanitary and other facilities as are required
by local or state law or regulation.

B. Critical path method (CPM) schedule of operations as described in §108-01 of the TA Addendum.

C. M/WBE participation program meeting the M/WBE goals of the contract as described in
§109-06 Contract Payments and in accordance with §102-12 D/M/WBE Utilization.

MATERIALS:
2.01  Unless otherwise specified, such materials as required for mobilization and are not to be part of the
completed contract shall be as determined by the Contractor, except that they shall conform to any

pertinent local or state law, regulation or code.

CONSTRUCTION DETAILS:

3.01  The work required to provide the above facilities and service for mobilization shall be done in a safe and
workmanlike manner and shall conform with any pertinent local or state law, regulation or code. Good
housekeeping consistent with safety and other requirements of this contract shall be maintained.

METHOD OF MEASUREMENT:

4.01  Payment for mobilization will be made on a lump sum basis.

BASIS OF PAYMENT:

5.01  The amount bid for mobilization shall not exceed four percent (4%) of the total contract bid price
excluding the bid price for mobilization. Should the bidder exceed the foregoing four percent (4%), the
Authority will make the necessary adjustment to determine the total amount bid based on the arithmetically
correct proposal.

The amount bid shall include the furnishing and maintaining of services and facilities noted under
Section 1.01 to the extent and at the time the Contractor deems them necessary for its operations,

consistent with the requirements of this work and the contract.

The amount bid shall be payable to the Contractor with the first contract payment made for other contract
work following acceptable completion of all requirements noted under Section 1.01.

Payment will be made under:

Item Number Item Pay Unit
699.04----25 Mobilization Lump Sum
1of1 03/09 RBF

Rev. 06/17



SPECIAL
NOTES



59

CONFIDENTIAL INFORMATION

Confidential Information: “Confidential Information” means any information not generally known to

the public, whether oral or written, that the Authority claims is confidential and discloses to Contractor
for the purposes of performing work on the Project. Confidential Information may include, but is not
limited to, operational and infrastructure information relating to: bid documents, plans, drawings,
specifications, reports, product information and data, business and security processes and procedures;
personnel and organizational data, and financial statements; information system IP addresses, passwords.
security controls, architectures and designs; and such other data, information and images that the authority
deems confidential. The Authority will identify written Confidential Information by marking it with the

word “Confidential” and will identify oral Confidential Information as confidential at the time of
disclosure to the Contractor.

Exempt Materials: Confidential Information does not include information which, at the time of the
Authority disclosure to Contractor; (a) is already in the public domain or becomes publicly known
through no act of Contractor; (b) is already known by Contractor free of any confidentiality obligations;
(c) is information that the Authority has approved in writing for disclosure; or (d) is required to be
disclosed by Contractor pursuant to law so long as Contractor provides the Authority with notice of such
disclosure requirement and an opportunity to defend prior to any such disclosure.

Permitted Use: Contractor may use Confidential Information solely for the purposes of performing work

on the Project. Contractor may share Confidential Information with its employees, consultants, sub-
consultants, sub-contractors, suppliers, and agents that are necessary to perform work on the Project
(“Authorized Personnel”), but must ensure that such Authorized Personnel execute a Confidentiality and
Non-Disclosure Agreement as set forth in the Minimum requirements for the Handling and Treatment of
confidential Information. The Authority’s disclosure of Confidential Information to Contractor shall not
convey to Contractor any right to or interest in such Confidential Information and the Authority shall
retain all right and title to such Confidential Information at all times.

Protections: Contractor shall hold Confidential Information confidential to the maximum extent
permitted by law. Contractor shall safeguard Confidential Information in accordance with the Minimum
Requirements for the Handling and Treatment of Confidential Information.

Return of Confidential Information: Upon the written request of the Authority, Contractor shall return
all written Confidential Information to the Authority.

EXTERNAL CONNECTIONS

If in order to perform work on the Project, Contractor must make an external connection to the Authority’s data
communications infrastructure and/or access Authority information systems, Contractor shall in all respects
comply with all Authority policies and procedures regarding such connections and information systems access
and undertake whatever actions are necessary in the discretion of the Authority to ensure such compliance.
Contractor shall be responsible for all costs associated with ensuring that its own network security measures
comply with all Authority policies and procedures regarding external connections.

Page 1 of 3 06/07
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MINIMUM REQUIREMENTSFOR THE
HANDLING AND TREATMENT OF CONFIDENTIAL INFORMATION

Contractor shall meet the following minimum requirements relative to project information that is identified as
CONFIDENTIAL.

Authorized Personnd:

Contractor shall require that all authorized individuals or entities (e.g., employees, consultants, sub-consultants,
sub-contractors, suppliers and agents) (“Authorized Personnel”) to which it dis€l@3&EIDENTIAL
information sign a Confidentiality and Nondisclosure Agreement (“Agreement”). Such Agreement shall provide
that Authorized Personnel: are personally responsible at all times for pro@€idgI DENTIAL information

that is in their possession or control; must always use proper precautions to safeguard against the unauthorizec
access and disclosure 6ONFIDENTIAL information; must notify Contractor of any known or suspected
instances of loss or theft of, or unauthorized acces€@N\FIDENTIAL information; and must return all
CONFIDENTIAL information to Contractor upon completion of the project. Contractor shall be responsible for
enforcing the provisions of such Agreement through personal observation and supervision of Authorized
Personnel and utilization of appropriate processes.

Contractor shall maintain a list of all Authorized Personnel which have acc8&NBIDENTIAL information
and must provide the Authority with such list upon the Authority’s request. Contractor shall update such list
monthly and notify the Authority of any changes in such list.

Inventory Control:

Contractor shall create and maintain an inventory ofC&INFIDENTIAL information that it provides to
Authorized Personnel. Upon completion of the project, Contractor shall check all CONFI DENiifigkination
returned from Authorized Personnel against the inventory. Contractor shall provide a copy of the checked
inventory to the Authority.

Use and Storage:

Contractor shall implement reasonable processes during normal working hours to prohibit unauthorized
individuals from gaining access t@ONFIDENTIAL information that is within the Contractor's custody and
control. At times other than normal working hours, Contractor shall &OtdFIDENTIAL information in a

secure area, such as a fire-proof safe, locked desk, cabinet or other secure storage facility, where access can
controlled. Contractor shall control the access that Authorized Personnel IGO&IEBDENTIAL information

stored in such secure areas through the use of manual or automated locks and keys. Contractor shall maintain
list of Authorized Personnel who have access to such secure areas and the §GNRIDENTIAL
information therein.

Reproduction:
Contractor may reproduc€ONFIDENTIAL information only to the extent necessary to carry out contract

performance. Contractor must stamp/markCIINFIDENTIAL information that is reproduced with the word
CONFIDENTIAL and protect it in the same manner as the original.

Transportation:

To the extent feasible and reasonable, Contractor shall hand dE@NFIDENTIAL information with
instructions that only the addressee is allowed to open or view it. Contractor maZQaid DENTIAL
information that cannot be hand delivered via the U.S. Postal Service or express mail services (e.g., FEDEX)
provided: it is packaged and sealed in a way that does not disclose its contents or the fact that it is
CONFIDENTIAL information, and a signature from the recipient is required.
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Under no circumstances shall a transportation method be used that cannot guara@ENE&ENTIAL
information is accessed only by the intended recipient.

Disposal:

Contractor shall dispose of alONFIDENTIAL information, regardless of its form or format, using a
destruction method that prevents its unauthorized retrieval (e.g., crosscut or micro shredding, degaussing).

L oss, Theft or Unauthorized Access:

Contractor shall provide timely notice to the Authority upon discovery of any incident involving the loss or theft
of, or unauthorized access to, CONFIDENT I Aiformation.
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SPECIAL NOTE:
CONTROL OF MATERIALS

The Contractor’s attention is directed to the TA Addendum, Section 106 — CONTROL OF MATERIAL, available
from the Authority’s website at: http://www.thruway.ny.gov/business/addendum/index.html. The Contractor
understands and agrees that some or all of the off-site inspection and approval of material such as precast concrete
items, structural steel, bridge bearings, concrete structural elements and/or their components to be used on this
project will be done by the New York State Department of Transportation (NYSDOT) as the Authority’s agent.

The Contractor agrees to the following conditions:

1. Whenever the Contractor receives direction from the NYSDOT regarding the approval/rejection of
material that direction constitutes direction by the Authority under the contract and, shall be final and
accepted as such by the Contractor.

2. The Contractor will not allow off-site materials subject to inspection and approval of NYSDOT to be
shipped to the project site without direct authorization from the NYSDOT.

3. At the Pre-Award Meeting or as soon as practicable, but in any case, before the Pre-Construction
Conference, the Contractor will provide the following information to the Thruway Authority’s Director,
Office of Construction Management, for transmittal to NYSDOT to arrange off-site inspections:

A. The name and address of each Manufacturer of all materials, and portions thereof, requiring off-
site quality assurance to be incorporated into this highway project.

B. The name and address of each Fabricator fabricating each steel item or any portion thereof to be
incorporated into this highway project.

C. The name and address of each Fabricator manufacturing structural pre-cast/pre-stressed items or
any portion thereof to be incorporated into this highway project.

4. The Contractor agrees that it and its Subcontractors and Suppliers will acquire all materials to be
incorporated into this Thruway project only through Manufacturing, Batching and Fabrication facilities
approved by NYSDOT.
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AVAILABILITY OF ELECTRONIC BID DATA

SUMMARY:

The New York State Thruway Authority (NYSTA) uses Project Bids Software for electronic bidding. Project
Bids is a product of the American Association of State Highway and Transportation Officials (AASHTO) that
is currently used by the majority of State Departments of Transportation. It is provided free of charge and can
be used on almost any Windows-compatible PC. It integrates with many existing electronic bid preparation
software and has import/export capability for use with database and spreadsheet systems.

Project Bids allows bidders to receive electronic proposal bid item information from the NYSTA’s internet
web site and to produce both an electronic and a paper-based bid.

For additional information and downloads, see the NYSTA website at:
http://www.nysthruway.gov/business/contractors/expedite/index.html.

PARTICIPATION AND RELATIONSHIP TO PAPER DOCUMENTS:

The Authority’s adoption of electronic bidding does not force any Contractor to bid electronically. Rather,
participation is voluntary. If submitting a bid using infotech’s Bid Express internet bidding service, no paper
is required. If submitting an electronic bid on a CD, DVD or USB device delivered to the Authority in person
or via a courier service, bidders must also submit print outs that match the electronic file. Project Bids
prints a check code on every bid page that must match the check code in the computer file. As the check code
changes every time the electronic file is modified, matching the codes verifies that the data on the printed bid
is the same as in the electronic file. In case of discrepancy, the printouts always prevail and are the
primary legal document. Therefore, the printouts can be used to make any last-minute changes.

THIRD-PARTY SOFTWARE:

The NYSTA endorses no particular product but expects all such vendors and individuals to voluntarily keep
pace with changes in NYSTA specifications.

PROPOSAL NOTES AND CHANGES BY AMENDMENT:

Contractors are solely responsible for recognizing and properly responding to any and all special notes
and circumstances printed in the Contract Proposal and any and all changes by amendment from the
amendment documents and/or notices communicated to them by the NYSTA’s Contracts Unit.

Amendments are posted online at: www.thruway.ny.gov/business/contractors/documents/index.shtml.
Whenever an amendment is issued, a Project Bids amendment file will also be issued and must be applied to
your electronic bid. Do not bid without carefully reviewing the printed proposal and any and all changes by
amendment. Proposal notes and circumstances include, but are not limited to, printed information on
alternate, fixed and/or limited cost items and/or special circumstances regarding item placement and use.

1of1 11/21
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SPECIAL NOTE:

REQUIREMENTS FOR CONTRACTOR’S UTILIZATION OF AREAS
OUTSIDE OF THE RIGHT-OF-WAY

Before the contractor can utilize any area outside of the NYS Thruway Authority (NYSTA) Right of Way (or
outside of a temporary easement obtained for the project by the NYSTA), for any work associated with this
project, written approval to do so shall be obtained from the NYS Thruway Authority through the Project
Engineer. The contractor’s request for approval shall be in writing and the Authority shall be allowed 2
weeks to review the request and respond.

This requirement applies to areas such as, but not limited to: borrow areas, spoil areas, equipment and/or
material storage areas, haul roads, batching areas, water points, shop areas, and all similar areas. This
requirement does not apply to the Contractor’s established and permanent headquarters, commercial borrow
sources, commercial gravel pits, commercial quarries, and all similar areas.

The contractor’s written request for approval shall include a letter report prepared by an Environmental
Professional, acceptable to the Authority, documenting the investigation of the proposed site. The
expectation is that an Environmental Professional visits the site, performs an assessment of the proposed use
against all applicable environmental requirements, and then documents their findings and recommendations.
The letter report shall include the following unless otherwise authorized by the Authority:

a) A written description of the activities the contractor wishes to perform at the proposed site, including
timeframes.

b) Maps showing Federal and State regulated wetlands. The area proposed for use shall be depicted on each
map.

c) A site location map which accurately shows the area proposed for use, adjacent property
boundaries/owners, the location of all wetland boundaries observed, and any required erosion and
sediment control measures. If present, wetlands shall be delineated in the field by the Environmental
Professional with stakes and ribbon, and wetland delineation data forms shall be completed.

d) A written statement prepared by the Environmental Professional regarding the presence of any rare
animals or plants or significant natural communities. The Environmental Professional shall use the
NYSDEC Environmental Resource Mapper to make this determination. If any rare species are identified,
then determine if the rare species are listed as endangered or threatened and whether the NYSDEC
determines the proposed use may be harmful to the species or their habitat. If so, address to the
satisfaction of the NYSDEC.

e) A copy of the applicable SPDES permit and any local municipal permits related to use of the site.

f) A listing of other Environmental Permits which were obtained by the Authority for the project. These are
referenced in the contract proposal.

g) A completed NYSTA Property Release form. The form is available through the Project Engineer.

h) A plan showing all restoration work. This includes, but is not limited to, plans for grading, surface
restoration details, and erosion and sediment control.

This requirement does not waive other provisions of the contract related to use of lands outside the Right of
Way. Rather, it shall be viewed as supplementary. The following contract provisions still remain in effect:

§107-08 Protection and Restoration of Property and Landscape, Subsection B. Outside the Right of Way
§107-10 Managing Surplus Material and Waste
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COMPLIANCE WITH SPDES REGULATIONS

The Contractor is advised that the NYS Thruway Authority has evaluated Stormwater requirements for this
project and has determined that coverage is not warranted under NYS Department of Environmental
Conservation’s SPDES General Permit for Stormwater Discharges from Construction Activity (GP-0-20-001).
The Contractor shall read and understand the requirements of GP-0-20-001. In the event the Contractor’s
operations, e.g., clearing and grubbing, expanded staging area; will cause an increase in ground disturbance
beyond the amount identified in the Contract Documents, coverage under GP-0-20-001 may be required. Prior to
commencing these operations, the Contractor should immediately advise the Project Engineer, who will in turn
discuss the request with the Project Designer and Division Environmental Specialist or Environmental Point of
Contact.

¢ In the event coverage is required under GP-0-20-001 as a result of these operations, the Contractor will be
required to prepare a Stormwater Pollution Prevention Plan (SWPPP) and submit a Notice of Intent (NOI)
with the NYS Department of Environmental Conservation.

e In the event coverage is required under GP-0-20-001 as a result of changes made by the Authority, the
Authority will be required to prepare a SWPPP and submit a NOL

In either case, the Contractor will not be allowed to proceed until verification of coverage under GP-0-20-001 has

been provided to the Project Engineer. The Contractor shall make no claim against the Authority for delays
resulting from preparing a SWPPP, filing a NOI, and seeking verification of permit coverage.

03/2020
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SPECIAL NOTE

DIESEL EMISSION REDUCTION ACT (DERA) REGULATORY COMPLIANCE

All New York State Thruway Authority (NYSTA) Contractors are made aware that Environmental Conservation
Law (ECL) 19-0323 and the New York State Department of Environmental Conservation (NYSDEC) regulation 6
NYCRR Part 248 Use of Ultra Low Sulfur Diesel (ULSD) Fuel and Best Available Retrofit Technology (BART) for
Heavy Duty Vehicles requires 100% compliance as of December 31, 2019 of all regulated heavy duty diesel vehicles
working on all State awarded contracts. A link to NYSDEC’s Part 248 Annual Reporting Requirements which states
the current deadlines is located at: https://dec.ny.gov/regulatory/regulations/chapter-iii. NYSTA and its
Contractors are responsible for annual reporting.

All NYSTA Contractors shall make determinations of regulatory applicability for vehicles in their inventory used
on active NYSTA contracts during each reporting year. These determinations shall be based on the definition of
Heavy Duty Vehicle (HDV) including on and off road diesel vehicles having gross vehicle weights in excess of
8,500 pounds, excluding vehicles that are exempt as defined in 6 NYCRR 248-1.1(b)(14). Contractors shall also
quantify ULSD fuel used by regulated vehicles in active contract work during the reporting year.

An electronic copy of 6 NYCRR Part 248 can be accessed at http:/ www.dec.ny.gov/regs/2492.html. Electronic
copies of the Regulated Entity Vehicle Inventory Form and the Regulated Entity and Contractors Annual Report
Form can be accessed under Part 248 — Use of Ultra Low Sulfur Diesel Fuel and Best Available Retrofit
Technology for Heavy Duty Vehicles at the following link:
https://www.dec.ny.gov/fs/docs/spreadsheets/248annrptfrm.xIsx.

To allow for required reports to be submitted to NYSDEC by the regulatory deadline of November 1, each year,
NYSTA Contractors shall submit DERA annual reports to NYSTA by October 1, of every year reporting the
required information from the previous reporting year (i.e., all 2019/2020 information to NYSTA by October 1,
2020, etc.). The following numbered information shall be submitted:

Inclusion of “DERA” and calendar year being reported in subject line of email

Contact information including firm name, contact person, phone number and e-mail
Estimated annual total quantity of ULSD fuel used by covered vehicles on NYSTA contracts
Required Fleet information for covered vehicles on NYSTA contracts

el o

Electronic mail submissions can be sent to dieselreport@thruway.ny.gov
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SPECIAL NOTE
EMBODIED CARBON REPORTING and ENVIRONMENTAL PRODUCT DECLARATIONS (EPDs)

Projects must comply with all applicable New York State (NYS) laws and policies to reduce
the embodied carbon in building and infrastructure projects, including New York State Executive
Order 22 (2022).

These laws and policies require Contractors to submit Environmental Product Declarations (EPDs)
for certain building and construction materials supplied to State contracts. EPDs must be Product-
specific Type Ill (Third Party Reviewed), in adherence with ISO 14025 Environmental Labels and
Declarations, 1ISO 14044 Environmental Management — Life Cycle Assessment, and I1ISO 21930
Core Rules for Environmental Product Declarations of Construction Products and Services. Supply
Chain-specific data should be used when available.

For permanently incorporated and temporary use construction materials manufactured and
supplied for projects let after December 18, 2024, the Contractor shall ensure that all available
EPDs are collected and submitted for asphalt mixtures, concrete mixtures (excluding precast),
glass, and steel items when the quantity supplied to the project exceeds the values listed below.
Units that are given in this document may differ from units listed in pay items and therefore, the
Contractor must perform the necessary quantity conversion(s).

Minimum Quantity for Reporting

Construction Material

(for Transportation Projects)

Concrete mixes 200 cubic yards or more (per mix design)
Asphalt mixes 8,000 short tons or more (per mix design)
Steel

20,000 pounds or more for rebar (category i.),

i. Rebar per fabrication location

ii. Hollow Structural Sections
iii. Fabricated Steel Plate

iv. Hot-Rolled Sections

v. Cold-Formed & Galvanized

15,000 pounds or more for all others
(categories ii — v), per fabrication location

Glass
i. Flat Glass
ii. Processed Glass
iii. Insulated Glazing Units

2,000 square feet or more

The Contractor is not required to develop an EPD if one has not been developed by or for the
manufacturer or supplier.

For projects that are active during the State Fiscal Year (April 1 - March 31) and are expected or
known to meet the minimum quantities for reporting over the duration of the entire project, the
Contractor shall complete and submit a “Contractor EPD Material Reporting Form” (Excel .xIsx
format). The form is available on the Thruway Authority website at
https://www.thruway.ny.gov/business/contractors/forms/index.html#contractor. The Contractor
must submit the Contractor EPD Material Reporting form and all EPD(s) collected for the project to
the Authority by emailing them to CarbonReports@thruway.ny.gov, with the Contract D number in
the subject line of all e-mails. Questions about completing the form can be directed to the same e-
mail address.
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SPECIAL NOTES

GREEN CONSTRUCTION REQUIREMENTS

ULTRA LOW SULFUR DIESEL FUEL

In order to reduce diesel emissions, the Contractor shall use Ultra Low Sulfur Diesel (ULSD) fuel to operate all
diesel engines used to complete the work that will operate for 10 hours or more on the contract site. ULSD fuel
requirements shall apply to:

o All diesel engines/equipment.

e Stationary and mobile equipment.

e Owned, leased and rented equipment.

The hours the piece of equipment is used to complete the work is defined as the actual time the engine is running.
The time may be continuous or discontinuous and includes warm-up periods idling, in traffic periods, etc.

The Contractor shall repair deficiencies when any diesel powered construction equipment is in non-compliance.
When non-compliance items are identified by NYSTA/CC, the Contractor will be notified for correction within
a 24-hour period.

03411=Special Notes Page 1 of 3 EI 09-009
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SPECIAL NOTES

GREEN CONSTRUCTION REQUIREMENTS

CONTROLLING EXPOSURE TO DIESEL EXHAUST

The Contractor shall exercise measures to protect “Sensitive Receptors” from the impacts of diesel exhaust fumes.
Sensitive Receptors include, but are not limited to: hospitals, schools, daycare facilities, building fresh air or
ventilation intakes, elderly housing or convalescent facilities. The Contractor shall ensure that diesel powered
engines are located away from building air conditioners and windows.

The goal is to minimize exposure of Sensitive Receptors in close proximity to diesel exhaust, in terms of both
concentration and time. In general, close proximity is defined as within 15 meters of a Sensitive Receptor.
Mitigation techniques include positioning stationary equipment exhausts greater than 15 meters from Sensitive
Receptors, extension of equipment exhausts through the use of flexible tubing; protecting building air intakes; and
the use of moving operations.

Idling time for diesel powered equipment shall be limited to three consecutive minutes for delivery and dump
trucks and all other diesel powered equipment except as follows:

e When a “mobile source” (vehicle) is forced to remain motionless because of traffic conditions or
mechanical difficulties over which the operator has no control.

o  When it is necessary to operate a loading, unloading or processing device.

e  When the outdoor temperature is less than - 3°C (27°F).

e  When the “mobile source” is being repaired.
Arrow panels and portable variable message signs shall be solar powered wherever possible or practical.
Whenever possible and practicable, the Contractor shall establish staging areas for diesel powered vehicles waiting

to load or unload materials at the work site. Such areas shall be located where diesel emissions have the least
impact on Sensitive Receptors and the general public.
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SPECIAL NOTES

GREEN CONSTRUCTION REQUIREMENTS

DUST CONTROL

The Contractor shall minimize dust from disturbed soil surfaces or other materials that can cause off-site damage,
health hazards and traffic safety problems. Dusty conditions resulting from the Contractor's operations shall be
corrected at no additional cost to the State. Buffer areas of vegetation should be left where practical. Water quality
shall be considered when selecting materials for dust control. An approved dust palliative may be used in
conformance with applicable conditions placed on its use. A list of acceptable dust palliatives is available at:
www.nysdot.gov/divisions/engineering/technical-services/geotechnical-engineering-bureau/dust-palliatives .

For areas not subject to traffic, products and materials may be applied or placed on soil surfaces to prevent airborne
migration of soil particles, including:

e Vegetative Cover —provides the most practical method of dust control.
e  Mulch (including rolled erosion control products) —provides a fast, effective method of dust control.

e Spray Adhesives —Generally composed of polymers in a liquid or solid form mixed with water to form an
emulsion that is sprayed on the soil surface. The mixing ratios and application rates will be in accordance
with the manufacturer’s recommendations for the specific soils on the site. Adhesives shall not be applied
to wet soils or if there is a probability of precipitation within 48 hours.

For areas subject to traffic (traveling public or construction traffic) products and materials may be applied or placed
on soil surfaces to prevent airborne migration of soil particles, including:

e  Water Sprinkling — The site may be sprayed with water until the surface is wet. This is especially effective
on haul roads and access routes.

e Polymer Additives —Polymers shall be mixed with water and applied to the driving surface using mixing
ratios and application rates in accordance with the manufacturer’s recommendations. No application of the
polymer will be made if there is a probability of precipitation within 48 hours of its proposed use. Any
polymers must be used in accordance with the NYSDEC issued “Conditions for Use” and “Application
Instructions.” This information can be obtained from the NYSDEC website.

e Barriers — Woven geotextiles or stone can be placed on the driving surface to effectively reduce dust throw
and particle migration on haul roads.

o Windbreak — A silt fence or similar barrier can control air currents at horizontal intervals equal to ten times
the barrier height. Preserve existing vegetation that acts as a wind barrier as much as practical.

e Wheel Washing — Mechanical or manual wet-method cleaning of on-road construction vehicle tires prior to
leaving site.

03411=Special Notes Page 3 of 3 EI 09-009
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SPECIAL NOTE

GENERATOR KNOWLEDGE FOR DISPOSAL OF TREATED WOOD

The U.S. Environmental Protection Agency (EPA) and New York State Department of Environmental
Conservation (NYSDEC) technique for evaluating whether a material is hazardous for toxicity is the Toxicity
Characteristic Leaching Procedure (TCLP). TCLP testing of pentachlorophenol (“penta”) and creosote treated
wood by the Electric Power Research Institute, Association of American Railroads, and others has conclusively
demonstrated that treated wood products are not a hazardous waste. Under EPA’s and NYSDEC’s rules, such
“generator knowledge” can be utilized in place of testing to determine that a waste is not hazardous. This
information can be used as evidence that treated wood products can be disposed as non-hazardous waste, based on
generator knowledge, in lieu of physical testing.

Generator knowledge information, obtained from the American Wood Preservers Institute (AWPI) can be viewed
at their web site located at www.awpi.org . AWPI’s information comes from studies conducted by the Electric
Power Research Institute (EPRI), the Washington Public Ports Association (WPPA), and the Association of
American Railroads (AAR). EPRI test results are for both penta-treated and creosote-treated wood. WPPA and
AAR test results are for creosote-treated wood.

NOTE: Arsenically-treated (e.g., chromated copper arsenate [CCA]) wood products disposed by the end user are
exempt from classification as a federal hazardous waste regardless of the TCLP results for specified constituents
from any individual sample. Also, wood products treated with preservatives that contain no TCLP constituents
(e.g., Kodiak Preserved Wood containing Copper Dimethyldithiocarbamate) are not hazardous waste.
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SPECIAL NOTES
FOREST INSECT DISEASE CONTROL

MOVEMENT OF WOOD MATERIALS FROM PROJECT SITES

Pursuant to New York State Department of Environmental Conservation (NYSDEC) Regulations, 6NYCRR, part
192.5, Firewood Restrictions to Protect Forests from Invasive Species, it is unlawful to transport any firewood
material more than 50 miles from its point of origin to limit the spread of invasive insect species. “Firewood”
shall mean all wood of any species, cut or not cut, split or not split, regardless of length which is (a) in a form and
size appropriate for use as a fuel, or (b) which is destined for use as a fuel. Firewood shall not include kiln-dried
dimensional lumber, wood that has been chipped to a maximum piece size that is no greater than 1-inch in two
dimensions, or logs or wood being transported to sawmills or other manufacturing facilities for use in their
primary operations. All Thruway Authority (TA) projects are subject to this requirement. Additional information
can be found at the following link: http://www.dec.ny.gov/regs/4079.html

If firewood is to be moved within 50 miles of its point of origin a “Self-Issued Certificate of Origin for Transport
and Possession of Untreated Firewood” must be completed. This form can be found at the following link:
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf

INVASIVE SPECIES AND QUARANTINE MATERIALS MOVEMENT

NYSDEC Regulations, 6NYCRR, part 192.6, Quarantine Orders, No person shall fail to comply with the
provisions of any quarantine order issued by the Department pursuant to Environmental Conservation Law (ECL)
section 9-1303. To the extent the provisions of section 192.5 Firewood Restrictions to Protect Forests from
Invasive Species and such quarantine order are in conflict, the more restrictive provision shall apply. TA is under
New York State and Federal ash quarantines where it is unlawful to transport any ash material outside of several
counties (see quarantine maps at http://www.agriculture.ny.gov/Pl/eab/emerald ash borer_ quarantine.pdf and
http://www.dec.ny.gov/animals/47761.html). Therefore, any parts of ash trees, including leaves, bark, stumps,
limbs, branches, roots, and ash logs of any length, and firewood (see above for definition of firewood) from ANY
tree species, are all considered regulated articles and must be handled properly. Tree-felling, clearing and
grubbing operations at project sites may result in the contractor’s need to handle materials from ash tree species
and/or firewood or chips from ANY tree species. To the greatest extent possible in areas of clearing and grubbing,
ash trees should be pre-identified and marked prior to commencement of construction to promote the proper
handling of these materials.

Un-infested ash materials in any form may be moved offsite, but only within the quarantine zone. Firewood from
ANY tree species may never be moved more than 50 miles and never from the quarantine area, into non-
quarantine  areas.  Transport of any wood needs the required transport certificate:
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf

Note: According to the quarantine maps, several parts of the Thruway are the boundary between the quarantine
area (south) and the non-quarantine area (north). Therefore, transport of any wood material would be prohibited
across the roadway from south to north, but acceptable from north to south.

Note: Any ash materials that are known or suspected to be infested with live emerald ash borer pests in any life
stage must be reported immediately to the EIC and/or designee for further appropriate action and coordination
with regulatory agencies.
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SPECIAL NOTES
FOREST INSECT DISEASE CONTROL

Any ash materials chipped to a size no greater than l-inch in at least two dimensions is considered safe to be
transported outside the quarantine zone, but only in accordance with a Chip/Mulch Agreement and Transport
Agreement received from the NYS Department of Agriculture and Markets (NYSDAM). If any regulated ash
materials must be moved outside of the currently quarantined area, a certification from the NYS Department of
Agriculture and Markets (NYSDAM) or USDA Animal & Plant Health Inspection Service (APHIS)
must be obtained. For further information see the following links:
http://www.dec.ny.gov/animals/47761.html

http://www.agriculture.ny.gov/Pl/eab.html
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SPECIAL NOTE

BIRD / BAT WASTE AWARENESS

The Contractor should be aware that there may be bird/bat waste in the work area. The waste may contain trace
amounts of metals and the fungus Histoplasma capsulatum. Exposure to this fungus can result in the disease
histoplasmosis. Proper health and safety precautions shall be identified in the contractor’s health and safety plan
in accordance with section 107-05. The disposal facility that accepts the bird/bat waste may need documentation
as to its composition to determine that it is non-hazardous and/or otherwise suitable for disposal at that location.
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SPECIAL NOTE

SPILL PREVENTION AND CONTROL

Discharge of oil and hazardous substances is prohibited by Section 311 of the Clean Water Act. The contractor
shall prevent oil and other such materials from discharging to the ground, drains, ditches, surface waters, wetlands
and/or groundwater. Appropriate spill prevention and control procedures shall be implemented prior to any
construction activities. These procedures shall include, but are not limited to, proper maintenance of construction
equipment, designation of fuel/hazardous substances handling areas, use of appropriate containment and
availability of spill response resources for prevention of any spills from entering the environment. If] in spite of
such planning and control, oil or hazardous substances are released to the environment, immediate notification
shall be given to the Thruway Project Engineer. In addition, any spills exceeding applicable reportable quantity
criteria (for guidance, see http://www.dec.ny.gov/regulations/2634.html) shall be reported to the New York State
Department of Environmental Conservation at (518) 457-7362 and the National Response Center at
1-800-424-8802 per spill reporting requirements.
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SPECIAL NOTE

BRIDGE WASHING WASTE

The solid waste material generated by the debris collection and pressure washing operation may contain organic
and non-organic matter such as sand, soil, loose pavement material, paper, bird nests, animal droppings, other
trash and debris, and loose rust and paint. The collection, storage, transport and disposal of waste generated by
this work shall be managed in accordance with the provisions of §107-10 Managing Surplus Material & Waste.
All sand, dirt, cinders, and other trash and debris collected from the bridge shall be disposed of at a suitable
disposal facility.
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CONTRACT GOALS FOR DBE/MWBE/SDVOB PARTICIPATION

The New York State Thruway Authority herein after, (“Authority’) is committed to providing and
ensuring Minority-owned Business Enterprises (MBE), Women-owned Business Enterprises,
(WBE) Service-Disabled Veteran-owned Business Enterprises (SDVOB) and Disadvantaged
Business Enterprises (DBE) with opportunities to participate in the Authority’s contracting and
procurement processes in accordance with Title 49, Part 26 of the United States Code of Federal
Regulations (CFR), New York State Executive Law, Articles 15-A, 17-B, and all applicable
federal and state laws, rules, regulations and Executive Orders, including but not limited to
Executive Order 177 - Prohibiting State Contracts with Entities that Support Discrimination, as
incorporated herein and/or contained in the NYS Department of Transportation Standard
Specifications Section 102, “Bidding Requirements and Conditions” to the extent applicable to the
contract.

Goal(s) have been established for this Contract/Agreement, expressed as a percentage of the total
Contract/Agreement amount as follows:

Disadvantaged Business Enterprise - DBE (Federal-Aid)

Disadvantaged Business Enterprise (DBE) Participation Goal: %

Directories and/or Information related to the current certification status of Disadvantaged Business
Enterprises can be obtained from the New York State Certified DBEs website at:
https://nysucp.newnycontracts.com

Minority/Women-Owned Business Enterprise - MWBESs (Non Federal-Aid)

Minority Business Enterprise (MBE) Participation Goal 0%
Women's Business Enterprise (WBE) Participation Goal 0%

Directories and/or information related to the current certification status of Minority/Women Business
Enterprises can be obtained from the New York State Certified MWBE website at: ny.newnycontracts.com

Service-Disabled Veteran-Owned Business Enterprise (SDVOB)

Service-Disabled Veteran-Owned Business Participation Goal 0%

Directories and/or information related to the current certification status of Service-Disabled Veteran
Business Enterprises can be obtained from the New York State Certified SDVOB website at:
ogs.nv.gov/veterans/

Equal Employment Opportunity

Minority 0%
Female 0%

For more information about the development of the goals, see Federal Register, Vol. 45, No. 194, at 65976-65991
(October 3, 1980) (minorities) and Federal Register, Vol. 45, No. 251 at 85750-85751 (December 30, 1980)
(females). The text of these Federal Register notices can be found:  Federal Register Notice: Vol. 45, No. 194, at
65976-65991 (October 3, 1980)

Training Special Provisions Yes_ ¥ No
Training/Special Provision supplements each of the foregoing prescribed specific Equal Employment Opportunity
percentage goals for utilization of minorities and women in the performance of work for the geographic location of
the contract, included in this Proposal entitled “Equal Employment Opportunity (EEO) Requirements.”
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CHART A

GOALS FOR MINORITY PARTICIPATION

County %
Albany ............oooeini 3.2
Allegany.................... 6.3
Broome ..................... 1.1
* Bronx

Cattaraugus ................. 6.3
Cayuga .......ooeevvvnnennnn. 2.5
Chautauqua ................. 6.3
Chemung .....................2.2
Chenango ................... 1.2
Clinton ..................... 2.6
Columbia ................... 2.
Cortland ..................... 2.5
Delaware ................... 1.2
Dutchess .................... 6.4
Erie ...oovviiiii 7.7
Essex ...ccoovvieeiiiiiiiiil 2.6
Franklin ..................... 2.5
Fulton ..........cc..oo.o... 2.6
Genesee ......ooeeiiiiinn, 59
Greene .........cccoeeinnnn. 2.6
Hamilton ................... 2.6

County %
Herkimer .................. 2.1
Jefferson ................... 2.5
* Kings

| B 2.5
Livingston ................. 53
Madison ................... 38
Monroe .........coeeinnnn... 53
Montgomery ............... 3.2
Nassau ......cooevvvvvnnnnn 5.8
* New York

Niagara ............cceeneene 7.7
Oneida ..................... 2.1
Onondaga .................. 3.8
Ontario ..................... 5.3
Orange ...........coeuee 17.0
Orleans ..................... 5.3
OSWego ...vvvvviiiennnn, 3.8
Otsego ..o.ovvvvvvviinnnnns 1.2
Putnam ................... 22.6
* Queens

Rensselaer ................. 3.2

County %

* Richmond

Rockland ................... 22.6
St. Lawrence .............. 2.5
Saratoga ................... 3.2
Schenectady ............... 3.2
Schoharie .................. 2.6
Schuyler ................... 1.2
Seneca .......cccovvvinnn.n. 59
Steuben .................... 1.2
Suffolk ..................... 5.8
Sullivan .................... 17.0
Tioga ....covvvvieiiin.. 1.1
Tompkins .................. 1.2
Ulster ........cooeevennn.... 17.0
Warren .............oo.ee.l. 2.6
Washington ............... 2.6
Wayne ..........oooeenl. 5.3
Westchester ............... 22.6
Wyoming .................. 6.3
Yates ...ooovveeeennnnnnnnnnn 5.9

* The following goal ranges are applicable to the indicated trades in the Counties of Bronx,
Kings, New York, Queens and Richmond.

Electricians.........cccoeeeveeeennennnne. 9.0to0 10.2 Bricklayers........cccceeeiieecieeennnn. 13.4to0 15.5
Carpenters .......occeeeveereeeneeeenennn. 27.6 t0 32.0 Asbestos workers...........cccueenee. 22.8t028.0
Steam fitters ........ccceeeevveeennennee. 12.2to 13.5 ROOTEIS ..vveeiieeiieeeece e 6.3t07.5
Metal lathers.........cccceeeevverennnnn. 24.6 to 25.6 Iron workers (ornamental).......... 22410 23.0
Painters........cooevveeeveeecieeeieee, 26.0 to 28.6 Cement masons..........cceeeevvveeennne 23.0t0 27.0
Operating engineers ................... 25.6 t026.0 Glaziers.......ccovveveeeviienieeiee, 16.0 to 20.0
Plumbers ......cccceeevvevcieeniieenn. 12.0to 14.5 Plasterers .......ccccevevveevieeeeciieennen. 15.8 to 18.0
Iron workers (structural) ............ 25.9t032.0 Teamsters.......cccevveeveeenveennennen. 22.0to 22.5
Elevator constructors ..................... 5.5t06.5 Boilermakers .........ccccceeeeveeennnen. 13.0to 15.5
Allothers ..........c.ooeviiiininn... 16.4t0 17.5
GOALS FOR FEMALE PARTICIPATION
Goal 6.9%
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COMPLIANCE REQUIREMENTS AND PROCEDURES

It is the policy of the New York State Thruway Authority (“Authority”) to comply with the
provisions of Article 15-A of the New York State Executive Law, which requires that every
contract over $25,000 will afford equality of economic opportunities for minority group members
and women, the facilitation of participation by minority-owned business enterprises and women-
owned business enterprises. The Authority shall establish separate goals for participation of
certified minority-owned business enterprises and women-owned business enterprises on all
Authority contracts where applicable.

In addition, it is the policy of the Authority to ensure participation of DBEs on Federal-Aid
contracts, pursuant to the provisions of Title 49, Part 26 of the United States Code of Federal
Regulations.

Article 17-B of the New York State Executive Law provides for more meaningful participation in
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises
(“SDVOBs”); thereby further integrating such businesses into New York State’s economy. The
Authority recognizes the need to promote the employment of service-disabled veterans and to
ensure that certified SDVOBs have opportunities for maximum feasible participation in the
performance of Authority contracts.

The Authority is further committed to providing equal training and employment opportunities to
minorities and women to participate in the Authority’s contracting and procurement processes, and
by ensuring nondiscrimination in accordance with Appendix A - Standard Clauses for New York
State Thruway Authority Contracts, including Clause 4 — Non-Discrimination Requirements,
Clause 11 - Equal Employment Opportunities for Minorities and Women, Executive Order 11246,
Executive Order 177, Training/Special Provisions and/or all applicable, federal, state, laws, rules,
regulations and Executive Orders.

1. GENERAL PROVISIONS

A. The Contractor and/or all subcontractors/subconsultants, shall comply with the applicable
laws, rules, regulations and provisions governed by this Contract/Agreement, in addition
to any nondiscrimination or diversity practices and provisions of the Contract/Agreement
at no additional cost to Authority.

B. These provisions and requirements shall be included in all subcontracting/subconsultant
contracts/agreements so that these requirements and provisions shall be binding upon all
subcontractors/subconsultants, performing work under this Contract/Agreement.

C. The Contractor/Consultant represents and warrants that, as a condition for award of the Contract,
the Contractor/Consultant has submitted a Statewide Utilization Management Plan (“SUMP”) via
the NYS Contract System (NYSCS) if required by Authority, which lists all proposed
Subcontractors/ subconsultants including an identification of the NYS certified
DBE/MWBE/SDVOB subcontractors/subconsultants/ suppliers the Contractor/Consultant intends
to use to perform the Work of the Contract and to achieve the DBE/MWBE/SDVOB Contract
Goals established in the Contract Documents. In addition, or alternatively, Contractor/Consultant
may have submitted a request for a waiver. Prior to award of the Contract, the Authority approved
Contractor’s/Consultant’s plan to achieve the DBE/MWBE/SDVOB Contract Goals established in
the Contract Documents (DBE/MWBE/SDVOB Utilization Plan) to the extent the Authority did
not approve Contractor’s/Consultant’s request for a waiver of part or all of the
DBE/MWBE/SDVOB Contract Goals. The Authority approval of the DBE/MWBE/SDVOB
Utilization Plan approves a Subcontractor/Subconsultant only for the purpose of the
DBE/MWBE/SDVOB Utilization Plan.
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MBE PROVISIONS FOR NON-FEDERAL AID CONTRACTS AND AGREEMENTS

2. MINORITY/WOMEN-OWNED BUSINESS ENTERPRISES (MWBEs)

In accordance with Article 15-A of the Executive Law, including regulations promulgated
thereunder, the Authority has established the Minority-Owned Business Enterprise (“MBE”)
and/or Women-Owned Business Enterprise (“WBE”) participation goals for this
Contract/Agreement.. Contractor shall facilitate MWBE participation for the scopes of work to be
performed under this Contract/Agreement, to satisfy the participation goals, or document good
faith efforts taken to fulfill the goals in a manner prescribed by the Authority in accordance with
the Compliance Requirements and Procedures specified herein.

The goals are applicable to the total amount payable under any Contract/Agreement awarded from
this procurement and any changes made to the Contract/Agreement.

1. The Authority establishes MWBE goals for all applicable contracts. The MWBE goals for
this Contract/Agreement are located on the “Contract Goals” page of this document and
can also be found in the contractors/consultants documents for this Contract/Agreement.

2. For purposes of providing meaningful participation to certified MWBEs on this
Contract/Agreement and in an effort to attain the certified MWBEs contract goals
identified for this Contract/Agreement, the Contractor should reference the directory of
MWBEs at the following internet address: ny.newnycontracts.com.

3. The Contractor understands that only sums paid to MWBEs for the performance of a
Commercially Useful Function, as that term is defined in 5 NYCRR § 140.1, may be
applied towards the achievement of the applicable MWBE participation goal.

In the performance of this Contract/Agreement, the monetary value of fees, or markup
percentage, charged by the MWBE shall be deemed to represent the Commercially Useful
Function of the MWBE serving as a broker.

4. The Contractor agrees to provide, upon request by the Authority, documentation and/or
evidence of actions taken to demonstrate “Good Faith Efforts,” in accordance with 5
NYCRR § 142.8, to provide meaningful participation by MWBEs as subcontractors and
suppliers in the performance of this Contract/Agreement.

3. MWBE UTILIZATION REQUIREMENTS

The Contract’s/Agreement’s MWBE goals have been established by the Authority based on
certified MWBE availability, job assignments, services to be performed and/or type of work to be
performed under the Contract/Agreement.

In the performance of this Contract/Agreement, 60% of the total participation value shall be
deemed to represent the Commercially Useful Function of the MWBE serving as a supplier and
the mark up and/or broker’s fee shall represent the Commercially Useful Function of the MWBE
serving as a broker.

A. The Contractor shall certify that the Utilization Plan identifies all
subcontractors/subconsultants reflected on Exhibit D of the Contract/Agreement.

B. The Contractor agrees to adhere to the approved MWBE Ultilization Plan in the
performance of the Contract/Agreement.
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C. The Contractor further agrees that failure to submit and/or adhere to such MWBE
Utilization Plan shall constitute a material breach of the terms of the Contract/Agreement.
Upon the occurrence of such a material breach, the Authority shall be entitled to any
remedy provided herein, including but not limited to, a finding that the Contractor is non-
responsible.

Utilization Plan - All Subcontractors (TA-W1022)
4. REPORTING

The Contractor is required to submit forms TA-1023 or TA-W1059 on or before the 10" of each
month, following the month being reported. Monthly reports must be submitted via email, to
Compliance@thruway.ny.gov, however, during the term of the contract, the Contractor may
arrange to provide such reports via a non-electronic method to the Authority by the 10" day
following the end of each month during the term of the Contract/Agreement.

TA-W1023 Payments to DBE/MWBE Subcontractor Firms
5. COMPLIANCE

The Contractor will comply with any procedures and guidelines established by the Director of the
Division of Minority and Women-Owned Business Enterprise (hereinafter the Director) under the
authority of New York State Governor’s Executive Order 8, issued August 3, 1983 (hereinafter
Executive Order 8) and will comply with any rules, regulations and orders of the Director as may
be promulgated pursuant to or under the authority of Executive Order 8, or other applicable law or
order.

6. MWBE WAIVERS

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak to
someone from the Authority’s Office of Compliance for guidance.

B. In accordance with 5 NYCRR § 142.7, a Contractor that is able to document good
faith efforts to meet the goal requirements, as set forth herein, may submit a request
for a partial or total waiver on Form TA-W1077, accompanied by supporting

documentation. A Contractor may submit the request for waiver at the same time it
submits its MWBE Utilization Plan.

Supporting documentation of good faith efforts shall include, but not be limited to:
1. Evidence of targeted and specific outreach to MWBEs;

2. Logs, written correspondence, records of telephone contacts and other
information to document responses from MWBEs to the Contractor outreach;

3. Copies of advertisements for participation by MWBEs in appropriate general
circulation, trade, and minority or women-oriented publications;

4. The dates of attendance at any pre-bid, pre-award, or other meetings, if any,
scheduled by the Authority with MWBEs; and,
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5. Information describing specific steps undertaken by the Contractor to reasonably
structure the Agreement’s scope of work to maximize opportunities for MWBE
participation.

C. If arequest for waiver is submitted with the MWBE Utilization Plan and is not
approved by the Authority at that time, the provisions of clauses (C - H) will apply.

If the documentation included with the Contractor waiver request is complete, the
Authority shall evaluate the request and issue a written notice of acceptance or denial
within 20 business days of receipt.

D. Contractor shall attempt to utilize, in good faith, certified MWBEs, during the
performance of the Contract/Agreement. Requests for a partial or total waiver of
established goal requirements may be made to the Authority, at time of bid/proposal
submission, subsequent to award of the Contract/Agreement or at any time during the
term of the Contract/Agreement, but must be made no later than prior to the
submission of a request for final payment on the Contract/Agreement.

E. If the Authority, upon review of the MWBE Ultilization Plan and Monthly MWBE
Form TA-1023 — Payments to DBE/MWBE/SDVOBs, determines that Contractor is
failing or refusing to comply with the Contract’s/Agreement’s MWBE goals and no
waiver has been granted in regards to such non-compliance, the Authority may issue a
notice of deficiency to the Contractor.

F. The Contractor must respond to the notice of deficiency within seven business days
of receipt. Such response may include a request for partial or total waiver of the
Contract’s/Agreement’s MWBE goals.

G. Ifthe Contractor, after making good faith efforts, is unable to achieve the MWBE goals
stated herein, the Contractor may submit a request for a waiver to the Office of
Compliance. Such waiver request must be supported by evidence of the good faith
efforts by the Contractor to achieve the maximum feasible MWBE participation
towards the applicable MWBE goals. If the documentation included with the waiver
request is complete, the Authority shall evaluate the request and issue a written notice
of approval or denial within twenty (20) business days of receipt.

H. If the Authority, upon review of the MWBE Utilization Plan and the forms TA-W1023
or TA-W1059 as described in Section 4, or any other relevant information, determines
that the Contractor is noncompliant, deficient or failing to document the good faith
efforts to meet the Contract’s/Agreement’s MWBE goals or requirements and no
waiver has been issued in regards to such non-compliance, the Authority may issue a
notice of deficiency to the Contractor. The Contractor must respond to the notice of
deficiency letter within seven (7) business days of receipt. Such response may include
a request for partial or total waiver of the Contract’s/Agreement’s MWBE goals.

Waiver requests shall be sent to the Authority’s Office of Compliance at
Compliance@thruway.ny.gov.

Page 7 of 24


mailto:Compliance@thruway.ny.gov

83

Contractor Forms:

Forms are located at: thruway.ny.gov/business/contractors/forms/index.html

Questions regarding compliance with MWBE participation goals, requirements and provisions
should be directed to the Authority’s Office of Compliance.

7. NON-COMPLIANCE

A. Where the Authority determines that the Contractor is not in compliance with the
requirements specified herein and/or other contract requirements, refuses to comply with
such requirements, or if the Contractor is found to have willfully and intentionally failed
to comply with the MWBE participation goals, the Contractor may be found in breach of
the contract, which may result in withholding of any mobilization pay item and monthly
estimates, a delay in award of the Contract/Agreement, a finding that the Contractor is non-
responsible, and/or the Authority may impose liquidated damages.

B. Such liquidated damages shall be calculated as an amount equaling the difference between:

1. All sums identified for payment to MWBEs had the Contractor achieved the
contractual MWBE goals; and

2. All sums actually paid to MWBESs for work performed or materials supplied
under the Contract/Agreement.

C. In the event a determination has been made by the Authority, after Contractor has been
afforded due process, which requires the payment of liquidated damages, Contractor shall
pay such liquidated damages to the Authority within sixty (60) days after such
determination or the Authority shall have the ability to withhold such amount from
Contractor unless prior to the expiration of such sixtieth day, the Contractor has filed a
complaint with the Director of the Division of Minority and Women’s Business
Development pursuant to 5 NYCRR § 142.12, in which event the liquidated damages shall
be payable or withheld from the Contractor only in the event of a determination adverse to
the Contractor following the complaint process.
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SERVICE-DISABLED VETERAN-OWNED BUSINESS ENTERPRISES (SDVOB)

Article 17-B of the New York State Executive Law provides for meaningful participation in
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises
("SDVOB"), thereby further integrating such businesses into New York State's economy. The
Authority recognizes the need to ensure that certified SDVOBs have opportunities for maximum
feasible participation in the performance of Authority contracts. In recognition of the service and
sacrifices made by service-disabled veterans and in recognition of their economic activity in
doing business in New York State, Contractor is required to foster participation of SDVOBs in
the fulfillment of the requirements of the Contract/Agreement.

In accordance with Article 17-b of the Executive Law, including regulations promulgated
thereunder, the Authority has established the SDVOB participation goals for this
Contract/Agreement, set forth in the “Contract Goals” page of this agreement.

Contractor shall facilitate SDVOB participation for the scopes of work to be performed under this
Contract/Agreement, and/or document good faith efforts taken to achieve the goals in a manner
prescribed by the Authority in accordance with the Compliance Requirements and Procedures
specified herein.

1. SDVOB GOALS

The goals are applicable to the total amount payable under this Contract/Agreement and any
changes made to the Contract/Agreement.

1. The Authority establishes SDVOB goals for all applicable contracts/agreements. The
SDVOB goals for this Contract/Agreement are located on the “Contract Goals” page of
this document and can also be found in the procurement documents pertaining to this
Contract/Agreement.

2. For purposes of providing meaningful participation to certified SDVOBs on this
Contract/Agreement and in an effort to attain the certified SDVOB goals for this
Contract/Agreement, the Contractor should reference the directory of SDVOBs at the
following internet address: online.ogs.ny.gov/SDVOB/search

3. Contractor must document "Good Faith Efforts" to provide meaningful participation by
SDVOB:s as subcontractors or suppliers in the performance of the Contract/Agreement
(see clause 4 below).

2. SDVOB UTILIZATION PLANS

A. In accordance with 9 NYCRR § 252.2(i), Bidders/Proposers are required to submit a
completed SDVOB Utilization Plan on Form TA-W1022 within 10 business days of letting.

B. The Utilization Plan shall list the certified SDVOBs that the Contractor intends to use to
perform work on the Contract/Agreement, a description of the work that the Contractor intends
the SDVOB to perform to meet the goals on the Contract/Agreement, the estimated dollar
amounts to be paid to a certified SDVOB, or, if not known, an estimate of the percentage of
Contract/Agreement work the SDVOB will perform. By signing the Utilization Plan, the
Contractor acknowledges that making false representations or providing information that shows
a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is
prohibited by law and may result in penalties including, but not limited to, termination of a
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contract for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any
modifications or changes to the agreed participation by SDVOBs after the award of the
Contract/Agreement and during the term of the Contract/Agreement must be reported on a
revised Utilization Plan and submitted to the Authority’s Chief Compliance Officer for approval.

C. The Authority will review the submitted SDVOB Utilization Plan and advise the
Contractor of the Authority’s acceptance or issue a notice of deficiency within 20 business days
of receipt.

D. If a notice of deficiency is issued, Contractor agrees that it shall respond to the notice of
deficiency, within seven business days of receipt, by submitting to the Authority a written
remedy in response to the notice of deficiency. If the written remedy that is submitted is not
timely or is found by the Authority to be inadequate, the Authority shall notify the Contractor
and direct the Contractor to submit, within five business days of notification by the Authority, a
request for a partial or total waiver of SDVOB participation goals on Form TA-W1077
Contractor/Consultant Waiver Request. Failure to file the waiver request form in a timely
manner may be grounds for disqualification of the bid or proposal.

E. The Authority may disqualify a Contractor’s bid/proposal/letter of interest as being non
responsive under the following circumstances:

(a) If a Contractor fails to submit a SDVOB Ultilization Plan;
(b) If a Contractor fails to submit a written remedy to a notice of deficiency;
(©) If a Contractor fails to submit a request for waiver; or

(d) If the Authority determines that the Contractor has failed to document and/or demonstrate
good faith efforts.

F. If Contractor is awarded a Contract/Agreement, Contractor certifies that it will follow the
submitted SDVOB Utilization Plan for the performance of SDVOBs on the Contract/Agreement
in accordance with the prescribed SDVOB compliance requirements and procedures for the
Contract/Agreement goals set forth in this agreement.

G. Contractor further agrees that failure to use SDVOBs as agreed in the Utilization Plan
shall constitute a material breach of the terms of the Contract/Agreement. Upon the occurrence
of such a material breach, the Authority shall be entitled to any remedy provided herein,
including but not limited to, a finding of Contractor non-responsibility.

3. SDVOB WAIVER

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak with
someone from the Authority’s Office of Compliance for guidance.

B. In accordance with 9 NYCRR § 252.2(m), a Contractor that is able to document good faith
efforts to meet the goal requirements, as set forth herein, may submit a request for a partial or
total waiver on Form TA-W1077, accompanied by supporting documentation. A Contractor may
submit the request for waiver at the same time it submits its SDVOB Utilization Plan.

If a request for waiver is submitted with the SDVOB Utilization Plan and is not approved by the
Authority at that time, the provisions of clauses 2 (C), (D) & (E) will apply. If the documentation
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included with the Contractor's waiver request is complete, the Authority shall evaluate the
request and issue a written notice of acceptance or denial within 20 days of receipt.

C. Contractor shall attempt to utilize, in good faith, certified SDVOBs, during the performance
of the Contract/Agreement. Requests for a partial or total waiver of established goal
requirements may be made to the Authority, at time of bid submission, subsequent to
Contract/Agreement award or at any time during the term of the Contract/Agreement, but must
be made no later than prior to the submission of a request for final payment on the
Contract/Agreement.

D. If the Authority, upon review of the SDVOB Utilization Plan and Monthly SDVOB Form
TA-1023 Payments to DBE/MWBE/SDVOBs determines that Contractor is failing or refusing to
comply with the contract goals and no waiver has been granted in regards to such
non-compliance, the Authority may issue a notice of deficiency to the Contractor.

The Contractor must respond to the notice of deficiency within seven business days of receipt.
Such response may include a request for partial or total waiver of the Contract/Agreement
SDVOB goals.

Waiver requests shall be sent to the Authority’s Office of Compliance at
Compliance@thruway.ny.gov.

4. GOOD FAITH EFFORTS

In accordance with 9 NYCRR § 252.2(n), Contractor must document their good faith efforts
toward utilizing SDVOBs on the Contract/Agreement. Evidence of required good faith efforts
shall include, but not be limited to, the following:

(1) Copies of solicitations to SDVOBs and any responses thereto.

(2) Explanation of the specific reasons each SDVOB that responded to Contractor’s solicitation
was not selected.

(3) Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled
by the Authority with certified SDVOBs which the Authority determined were capable of
fulfilling the SDVOB goals set in the Contract/Agreement.

(4) Information describing the specific steps undertaken to reasonably structure the
Contract/Agreement scope of work for the purpose of subcontracting with, or obtaining supplies
from, certified SDVOBs.

(5) Other information deemed relevant to the waiver request.
5. MONTHLY SDVOB CONTRACTOR COMPLIANCE REPORT

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB
Contractor Compliance to the Authority during the term of the Contract/Agreement for the
preceding month's activity, documenting progress made towards achieving the
Contract/Agreement SDVOB goals.

This information must be submitted by the Contractor, using Form TA-1023 Payments to
DBE/MWBE/SDVOBs available on the Authority’s website, reflecting the preceding month's
activities. Timely, complete and accurate forms must be submitted to
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Compliance@thruway.ny.gov, by the 10th day of each month, with a courtesy copy to Thruway
Project Engineer (TPE)/Engineer in Charge (EIC).

6. NON-COMPLIANCE

Where the Authority determines that the Contractor is not in compliance with the requirements
specified herein and/or other contract requirements, refuses to comply with such requirements, or
if the Contractor is found to have willfully and intentionally failed to comply with the SDVOB
participation goals, the Contractor may be found in breach of the contract, which may result in
withholding of any mobilization pay item and monthly estimates, a delay in award of the
Contract/Agreement, a finding that the Contractor is non-responsible, and/or the Authority may
impose other breach of contract damages.

7. BREACH OF CONTRACT AND DAMAGES

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and
intentionally failed to comply with the SDVOB participation goals set forth in the
Contract/Agreement, shall be found to have breached the Contract/Agreement and Contractor
shall pay damages equivalent to the Authority’s expenses for personnel, supplies and overhead
related to establishing, monitoring, and reviewing certified Service-Disabled Veteran-Owned
Business Enterprise programmatic goals for the specific Contract/Agreement.

Questions regarding compliance with SDVOB participation goals should be directed to the
Authority’s Office of Compliance.

All forms are available at:

For Contractors: thruway.ny.gov/business/contractors/forms/index.html
For Consultants: thruway.ny.gov/business/consultants/forms/index.html
For Purchasers: thruway.ny.gov/business/consultants/forms/index.html

EQUAL EMPLOYMENT OPPORTUNITY AND REMOVAL OF INSTITUTIONAL
POLICIES OR PRACTICES THAT FAIL TO ADDRESS THE HARASSMENT AND
DISCRIMINATION OF INDIVIDUALS

Contractor agrees to comply with all Authority Compliance Requirements and Procedures, in
accordance with the terms and conditions of Appendix A — Standard Clauses for New York State
Thruway Authority Contracts including Clause 4 — Non-Discrimination Requirements and Clause
11 - Equal Employment Opportunities for Minorities and Women.

Equal Employment Opportunities for minority group members and women (“EEO”) and related
provisions shall be deemed supplementary to, and not in lieu of, the nondiscrimination provisions
required by New York State Executive Law Article 15 (the “Human Rights Law”) and other
applicable federal, state, and local laws.

In the performance of this Contract/Agreement, Contractor shall demonstrate compliance with
the Work Force Diversity Requirements and Procedures Regarding Equal Employment
Opportunities for Minority Group Members and Women, pursuant to 5 NYCRR § 143,
Executive Order 177, and all other applicable federal, state and local laws, rules and regulations.
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The Contractor will be required to submit its written Policy Statement ensuring “Equal
Employment Opportunity and Removal of Institutional Policies or Practices That Fail to Address
the Harassment and Discrimination of Individuals,” to the Authority within 10 business days after
the letting/bid opening.

During the performance of this contract, the Contractor agrees to comply with the Equal
Employment Opportunity (EEO) requirements specified herein.

1. DEFINITIONS — As used in these requirements, the following definitions will apply:

A. “Covered Area” means the geographical area described in the solicitation from which this
contract resulted or the geographic area within which this contract will be performed.

B. “Authority” means the New York State Thruway Authority.

C. “Executive Director” means the Executive Director of the New York State Thruway
Authority, or his/her duly authorized representative.

D. “Office of Compliance” means the Thruway Authority’s Office of Compliance or his/her duly
authorized representative.

E. “Employer Identification Number” means the Federal Social Security Number used on the
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department form 941.

F. “Minority” includes:

(1) Black (all persons having origins in any of the Black African racial groups not of
Hispanic origin);

(i1) Hispanic (a person of Mexican, Puerto Rican, Dominican, Cuban, Central or South
American descent of either Indian or Hispanic origin, regardless of race;

(ii1) Asian and Pacific Islander (all persons having origins in any of the original peoples
of the Far East, Southeast, Asia, the Indian Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the original
peoples of North America and maintaining identifiable tribal affiliations through
membership and participation or community identification. Identification may be made
by any suitable authority in the community such as an educational institution, religious
organization, or a state agency).

2. NON-DISCRIMINATION CLAUSE

The Contractor will ensure equal employment opportunity by not discriminating against any
applicant for employment because of race, color, religion, sex, national origin, age, disability, or
marital status, regarding, (among other things) the following: upgrading, demotion, transfer,
recruitment, recruitment advertising, layoff, termination, rates of pay or other forms of
compensation and selection for training, including apprenticeship.

3. MINORITY AND WOMEN EMPLOYMENT GOALS

The Contractor shall make a good faith effort to ensure equal employment opportunity by taking
the affirmative action’s set forth in paragraph 5A through P of these requirements. The
Bidder’s/Proposer’s/Contractor’s/Consultant’s/Engineer’s success in achieving or bettering the
goals set forth on the contract goals page, shall be a substantial factor in any determination of
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whether the Contractor has complied with its obligation to ensure equal employment opportunity
in the performance of this Contract/Agreement. The goals are expressed as percentages of the
total hours of employment and training that the Contractor should reasonably be able to give to
female or minority employees in a certain covered area. The hours of minority and female
employment and training must be substantially uniform throughout the length of the
Contract/Agreement, and in each trade. These goals were established from materials published
by the NYS Department of Economic Development based on appropriate workforce,
demographic or other relevant data or labor force developed by the Division of Minority &
Women’s Business Development utilizing the 1990 Census Data.

4. AFFIRMATIVE ACTION STEPS AND NON-FEDERAL TRAINING
REQUIREMENTS

The Contractor shall implement affirmative action steps at least as extensive as the following:

A. Ensure and maintain a working environment free of harassment, intimidation, and coercion at
all sites, and in all facilities at which the Contractor’s employees are assigned to work. The
Contractor shall specifically ensure that all foremen, superintendents, and other on-site
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a
working environment, with specific attention to minority and female individuals working at such
sites or in such facilities.

B. Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community organizations
when the Contractor or its unions have employment opportunities available, and maintain a
record of the organizations’ responses.

C. Maintain a current file of the name, address, and telephone number of each minority and
female off-the street applicant and minority or female referral from a union, a recruitment source,
or community organization and of the action which was taken with respect to each such
individual.

If such individual was sent to the union hiring hall for referral and was not referred back to the
Contractor by the union, or if referred, not employed by the Contractor, this shall be documented
in writing to the Office of Compliance and noted in the file with the reasons therefore, along with
whatever additional actions the Contractor may have taken.

D. Provide immediate written notification to the Office of Compliance when the Contractor has
information that the union referral process has impeded the Contractor’s efforts to meet its
obligation.

E. Develop on-the-job training opportunities and/or participation in training programs which
expressly include minorities and women, including upgrading programs and apprenticeships and
trainee programs relevant to the Contractor’s employment needs, especially those programs
funded or approved by the United States Department of Labor, the New Y ork State Department
of Labor, or the New York State Thruway Authority and appropriate for utilization on New York
State Thruway Authority projects. The Contractor shall provide notice of these programs to the
sources compiled under 5B. above. If the Contractor fails to develop or participate in such
apprentice or training programs, its failure to meet the goal set forth herein will be presumed to
be noncompliance with these requirements.

F. Disseminate the Contractor’s equal employment opportunity policy by providing notice of the
policy to unions and training programs and requesting their cooperation in assisting the
Contractor in meeting its equal employment opportunity obligations, by including it in any
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policy, annual and collective bargaining agreement, by publicizing it in the company newspaper,
annual report, and other similar items, by specific review of the policy with all management
personnel and with all minority and female at least once a year, and by posting the Contractor’s
equal employment opportunity policy on bulletin boards accessible to all employees at each
location where work under this contract is performed.

G. Review, at least annually, the Contractor’s equal employment opportunity policy and
affirmative action obligations under this requirement with all employees having any
responsibility for hiring, assignment, layoff, termination, or other employment decision,
including specific review of these items with on-site supervisory personnel such as
superintendents, general forepersons, etc., prior to the initiation of work at any job site.

A written record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.

H. Disseminate the Contractor’s equal employment opportunity policy externally by including it
in any advertising in the news media, specifically including minority and female news media,
and providing written notification to, and discussing the Contractor’s equal employment
opportunity policy with, other Contractors and subcontractors with whom the Contractor does or
anticipates doing business.

I. Direct its recruitment efforts, both oral and written, to minority, female, and community
organizations, to schools with minority and female students, and to minority and female students,
and to minority and female recruitment and training organizations serving the Contractor’s
recruitment area and employment needs. Not later than one month prior to the date for the
acceptance of applications for apprenticeship or other training by any recruitment source, the
Contractor shall send written notification to organizations such as the above describing the
openings, screening procedures, and tests to be used in the selection process.

J. Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer, and vacation employment to
minority and female youth both on the site and in other areas of the Contractor’s workforce.

K. State in all solicitations or advertisements for employees placed by or on behalf of the
Contractor that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, national origin, age, disability, or marital status.

L. Conduct, at least annually, an inventory and evaluation of all minority and female personnel
for promotional opportunities and encourage these employees to seek or to prepare for such
opportunities through appropriate training or other similar activities.

M. Ensure that seniority practices, job classifications, work assignments, and other personnel
practices do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the equal employment opportunity policy and the
Contractor’s obligations under this requirement are being carried out.

N. Ensure that all facilities and company activities are non-segregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy between
the sexes.

O. Send to each labor union or representative of workers with which the Contractor has a
collective bargaining agreement or other contract or understanding, a notice advising the said
labor union or workers’ representative of the Contractor’s commitments under this requirement
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and post copies of the notice in conspicuous places available to employees and applicants for
employment.

P. Conduct a review, at least annually, of all supervisors’ adherence to, and performance under,
the Contractor’s equal employment opportunity policies and affirmative action obligations.

5. CONTRACTOR/CONSULTANT ASSOCIATIONS

Contractor is encouraged to participate in voluntary associations which assist in fulfilling one or
more of their affirmative action obligations. The efforts of a contractor association, joint
contractor union, contractor community, or other similar group of which the Contractor is a
member and participant, may be asserted as fulfilling one or more of its obligations under this
requirement provided that the Contractor actively participates in the group, makes every effort to
ensure that the group has a positive impact on the employment of minorities and women in the
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s
minority and female workforce participation, makes a good faith effort to meet its individual
goals, and can provide access to documentation which demonstrates the effectiveness of actions
taken on behalf of the Contractor. The obligation to comply, however, is the Contractor’s and
failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s
noncompliance.

6. TRANSFER OF MINORITY OR FEMALE EMPLOYEES

Through implementing the affirmative action’s set forth above and the Contractor’s other efforts
to ensure equal employment opportunity, the Contractor must have made a commitment to
employ minorities and women throughout the life of the contract. The transfer of minority or
female employees or trainees from Contractor to Contractor or from project to project for the
sole purpose of meeting the Contractor’s goals shall be violation of the contract.

7. CREDITING NON-WORKING TRAINING HOURS TOWARD EMPLOYMENT
GOALS

In order for the non-working training hours of apprentices and trainees to be counted in meeting
the goals, such apprentices and trainees must be employed by the Contractor during the training
period, and the Contractor must have made a commitment to employ the apprentices and trainees
at the completion of their training, subject to the availability of employment opportunities.
Trainees must be trained pursuant to training programs approved by the United States
Department of Labor, the New York State Department of Labor or the New York State Thruway
Authority and appropriate for utilization on the New York State Thruway Authority projects.

8. REQUIRED RECORDS

A. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the Contractor’s equal employment opportunity policy is being carried out
and to keep records. The records shall include the names, address, telephone number,
construction trade, union affiliation, if any, employee identification number when assigned,
social security number, race, sex, status (e.g. mechanic, apprentice, trainee, helper or laborer),
dates of changes in status, hours worked per week in the indicated trade, rate of pay and
locations at which the work was performed for each employee.

Records shall be maintained in an understandable and retrievable form. To the extent that records
kept by the Contractor for other purposes satisfy the requirements of this paragraph, the
Contractor need not maintain separate records.

Page 16 of 24



92

B. Contractor shall submit on a monthly basis “Monthly Workforce Utilization Composite”
(Form TA-W1017) to the TPE/EIC for approval and submitted electronically upon approval to
Compliance@thruway.ny.gov. The report shall reflect a monthly composite of the total
cumulative hours of work for the entire project workforce (including all subcontractors) from the
start of the contract through the contract ending date. For the purpose of composite reporting, the
employment and training hours for females and minorities shall be calculated separately. Female
utilization hours (minority and non-minority) shall be counted towards female utilization and
minority female utilization hours shall also be counted towards minority utilization hours.

C. All records required by this Section must be retained for a period of six years following
completion of the contract work and shall be available at reasonable times and places for
inspection by authorized representatives of the Authority or the Office of Compliance.

9. GOALS NOT TO BE USED TO DISCRIMINATE

The Contractor shall not use the goals or affirmative action requirements to discriminate against
any person because of race, color, religion, sex, national origin, age disability, or marital status.

10. AVAILABILITY OF CONTRACTOR’S RECORDS

The Contractor will furnish all information and reports as may be required by the Authority or by
rules, regulations and orders incorporated herein by the Authority and will permit access to its
books, records and accounts by the Authority’s Office of Compliance for purposes of monitoring
and investigating compliance with these requirements and such rules, regulations, orders,
procedures and guidelines.

11. ENFORCEMENT

In order to determine whether the Contractor has complied with the requirements, the Authority
may proceed by order to show cause, compliance conference, hearing or any other lawful
procedure upon due notice in writing to the Contractor. In the event the Authority finds that the
Contractor has failed to comply with these requirements, this contract may be canceled,
terminated, or suspended in whole or in part or liquidated damages may be imposed in
accordance with the procedures authorized in Section 312 of Executive Law 15-A, Section 40 of
the Highway Law, provisions of this Contract/Agreement, relevant laws and statutes as deemed
appropriate by the Authority, at no cost or liability to the Authority.

In accordance with EO 177 entitled “Prohibiting State Contracts with Entities that Support
Discrimination”, provisions of this Contract/Agreement and Section 40 of the Highway Law, the
Contractor may be declared ineligible for further New York State government contract or
construction contracts, and such other sanctions may be imposed and remedies invoked as
deemed appropriate by the Authority by rule, regulation, or order of the Authority, or as
otherwise provided by law.

12. CONTRACTOR’S RESPONSIBILITY REGARDING COLLECTIVE BARGAINING
AGREEMENT

Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement to refer either minorities or women
shall excuse the Contractor’s obligations under these requirements, any rules, regulations,
procedures and guidelines promulgated or established pursuant to Executive Order 21.
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13. APPLICABILITY TO SUBCONTRACT

As per Section 312 of Executive Law 15-A the Contractor will physically include the document
Equal Employment Opportunity Requirements as part of every subcontract or purchase order
unless exempted by rules, regulations, or orders of the Director, pursuant to the Executive Order
8, and such requirements shall be binding upon each subcontractor, service provider, or vendor.
The Contractor will take such action with respect to any subcontract or purchase order as the
Authority may direct as a means of enforcing such provisions, including sanctions for

noncompliance; provided, however that in the event the Contractor becomes involved in or is
threatened with litigation by a subcontractor or vendor as a result of any provision or direction
issued pursuant to these requirements or by the Authority, the Contractor may request the State
of New York to enter into such litigation or dispute to protect the interests of the State of New
York.

14. EQUAL EMPLOYMENT OPPORTUNITY OFFICER

The Contractor will designate and make known to the Office of Compliance who will have the
responsibility for and must be capable of effectively administering and promoting an active
Contractor program of equal employment opportunity and who must be assigned adequate
authority and responsibility to do so.

15. COMPLAINTS OF ALLEGED DISCRIMINATION/SEXUAL HARASSMENT

The Contractor will promptly investigate all complaints of alleged discrimination/sexual
harassment made to the Contractor in connection with his/her obligations under this contract,
will attempt to resolve such complaints, and will take appropriate corrective action within a
reasonable time. If the investigation indicates that the discrimination/sexual harassment may
affect persons other that the complainant, such corrective action shall include such other persons.
Upon completion of each investigation, the Contractor will inform every complainant of all of
his or her avenues of appeal, including the New York State Division of Human Rights and Equal
Employment Opportunity Commission.

The Contractor shall inform the Office of Compliance (within 24 hours) in writing of any formal
or informal complaint, incident or any issue of discrimination/sexual harassment. Results of
investigation must be submitted to the Office of Compliance within ten (10) days of the
complaint.

TRAINING SPECIAL PROVISIONS

TA-1041 — Training Report
TA-1046 — Monthly Training Report

This work shall consist of the employment and meaningful and effective training of minority and
women in New York State Thruway Authority approved training programs leading to their
qualification as journeyworkers in the skilled trades required in highway construction. This
Training/Special Provision supplements the Equal Employment Opportunity requirements
included elsewhere in this Proposal entitled “Equal Employment Opportunity (EEO)
Requirements”. Each of the foregoing prescribed specific percentage goals for utilization of
minorities and women in the performance of work for the geographic location of the contract.

GENERAL: The primary objective of this Training/Special Provision is to provide training
opportunities to minorities and women in construction trades for two purposes:
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1. To maintain a pool of qualified minorities and women to replace those journeyworkers who,
in the natural course of events, will leave the workforce; and

2. To provide minorities and women as indentured apprentices or trainees in those geographic
areas where shortages in minorities and women journeyworkers are recognized because of the
Contractor’s inability to meet the EEO goals set forth in this contract.

Each contract which contains this Training/Special Provision shall require the training of at least
one minority or woman indentured apprentice or trainee. Such individual shall be approved by
the Authority. Other than this initial training obligation, to be undertaken and provided by the
Contractor, no additional training obligations will exist under this Training/Special Provision
unless the goals for minority and women employment and training in the skilled workforce

are not continuously met on the contract and generally distributed amongst the trades. In the five
counties of New York City, the goals specified for each trade are applicable and must be met.
Whenever the goals are not met, additional minorities and/or women indentured apprentices and/
or trainees will be assigned or approved in numbers necessary to meet the goals. Data necessary
to determine if goals are being met will be provided on Contractor and Subcontractor
Employment Utilization Reports (Form TA-1017-9). The data will be verified by the visual
observance of the Project Engineer, or designated project inspectors, and hours of employment
reported on Contractor or Subcontractor certified weekly payrolls.

The number of minorities and women indentured apprentices and trainees required to be trained
under this item shall not exceed 12% of the total journeyworker workforce on the contract, i.e.
no more than 1 in 8 of the skilled workforce is required to be a minority or woman indentured
apprentice or trainee. This limitation applies regardless of minority and women representation in
the trades. However, this limit on required training in no way absolves the Contractor of the
responsibility to comply with the EEO requirements.

PRE-AWARD MEETING: Before the Contractor will be allowed to begin work, the
Contractor shall attend a Pre-award Meeting and shall submit for Authority use and acceptance, a
Workforce and Training Utilization Schedule (Form TA-1024) which shall be correlated to the
Contractor’s contract work schedule. The Schedule shall include at least the following
information:

1. A work schedule for the entire contract,

2. An estimate of the work force required to conform to the work schedule on a monthly
basis including an estimate of the workforce in each trade and/or work classification
projected to be used including Subcontractors,

3. Separate estimates of the number of minorities and women indentured apprentices or
trainees that would be required in each skilled trade to meet the contract EEO
employment goals for that trade assuming no minorities or women journeyworkers in the
workforce,

4. The proposed training programs to be used and the starting dates for training in each
trade and/or work classification,

5. An estimate of the availability of minorities and women journeyworkers in numbers
sufficient to meet the EEO contract goals, and
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6. Any proposal by the Contractor to use trainees or indentured apprentices to make up for
anticipated EEO goal shortfalls. Such proposals shall include the name and craft of any
individual proposed by the Contractor as the required trainee or indentured apprentice. In
the case of an indentured apprentice, evidence of indentureship and registration of the
approved apprenticeship program must be included.

No contract work may be undertaken until the Authority has accepted the Workforce and
Training Utilization Schedule. The Contractor shall submit a revised Workforce and Training
Utilization Schedule at such times as major changes in the contract work schedule occur which
substantially affect the previously submitted schedule.

RECRUITMENT: Although the training requirements of this Training/Special Provision are
not intended, and shall not be used to discriminate against any applicant for training, whether a
member of a protected class or not, it is recognized that non-minority males have traditionally
been and continue to be trained, either formally or on-the-job in an informal manner, for work in
the trades utilized in construction work. Therefore, until such time that representative numbers of
minorities and women complete training and their utilization as journeyworkers is demonstrated
to the extent of the participation goals as set forth in the Authority’s construction contract,
training required under this Training/Special Provisions will be primarily limited to minorities
and women.

Thus, the Contractor shall demonstrate compliance with the intent of this Training/
Special Provision by affording the Authority the opportunity to:

1. First, approve the use of a minority or woman indentured apprentice known to the Contractor
through an existing Joint Apprenticeship Training program, or

2. Second, provide a partially trained minority or woman trainee who is currently enrolled in a
New York State Department of Labor approved training program, or

3. Third, work cooperatively with the Contractor in recruitment of new minorities or women
trainees, when needed.

In conformance with the foregoing, the Authority’s Form TA-1018 (Request for Personnel),
should be submitted to the TPE/EIC for submission to the Authority’s Office of Compliance.
The Contractor shall allow reasonable time for the Authority’s Office of Compliance to ensure
on-the-job orientation for approved apprentices or assigned trainees within their first month of
employment.

WORK HISTORY: No individual shall be employed as a trainee in any trade and/or work
classification in which such person has successfully completed a training course providing
journeyworker status in the same trade or work classification, or in which such person has been
gainfully employed as a journeyworker by virtue of informal on-the-job training. Detection of
individuals in the above categories may be accomplished by including appropriate questions on
employee application forms, inquiries to the Authority’s Office of Compliance, checking
personal references, or by other suitable means. Regardless of the method used, the Contractor
shall document the finding for each indentured apprentice or trainee provided training under this
requirement. A copy of the finding shall be given to the Authority’s Office of Compliance. In
the case of indentured apprentices, evidence of indentureship in a registered approved
apprenticeship program shall also be submitted.
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SUBCONTRACTING: In the event the Contractor subcontracts a portion of the contract work,
the Contractor shall ensure the requirements of this Training/Special Provision are physically
incorporated in such subcontracts to ensure the workforce utilization by the Subcontractor meets
the goals for minorities and women employment and training, either independently or in
combination with the prime Contractor’s workforce. The Contractor must determine the hours of
training, if any, and in which trade or work classification, minorities or women indentured
apprentices or trainees are to be trained by the Subcontractor(s). However, the Contractor shall
retain the primary responsibility for meeting the training requirements of this Training/Special
Provision. Subcontractors are herewith advised that disregard of these requirements may result in
the Authority either rescinding approval for work on this contract or disapproving their use on
subsequent Authority contracts.

TRAINING PROGRAMS: The minimum length, type of training, and rate of pay for the trade
or the work classification of the trade will be specified in the training program approved or
sanctioned by the New York State Department of Labor.

Where training is to be provided under this Training/Special Provision, the Contractor shall
obtain acceptance and/or approval of the training program to be used, and the starting time for
training, prior to commencing training. The Contractor shall provide on-the-job training directed
toward developing journeyworkers in the trade, or work classification(s) of the trade involved.
To the extent the work involved on the contract permits, such training should include all phases
and facets of a trade, or work classification of a trade, to satisfy usual construction industry
requirements for continued or future employment therein.

It is the intent of this Training/Special Provision that training will be provided in construction
trades rather than clerical type positions. Training may be permitted, in unique circumstances, in
lower level management positions such as office engineers, where the training is oriented toward
construction related activities. Some off-site training is permissible as long as the training is an
integral part of an approved training program and does not comprise a significant part of an
overall training program. Both off-site and lower level management training are subject to the
Authority’s approval.

TRAINEE WAGES: An employee on any New York State Public Works Contract must be

paid the full journeyperson prevailing wage unless such employee is individually registered in an
approved and registered New York State Department of Labor Apprenticeship Program.

It is the responsibility of the Contractor to ascertain the status of any employee utilized to satisfy

the trainee requirements under this contract, and to ensure that all New York State Department of
Labor apprenticeship requirements are met.

Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship
program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid
the full amount of fringe benefits listed on the wage determination for the applicable
classification. Trainees shall be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid
the full amount of fringe benefits listed on the wage determination unless the Administrator of
the Wage and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyworker wage rate on the wage determination which provides for less
than full benefits for apprentices.

DURATION OF TRAINING: Once an indentured apprentice is approved or a trainee is
assigned to the contract under the Training/Special Provision, that individual shall be trained in
the designed trade throughout the duration of the contract whenever such trade is in use on the
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contract until the trainee or apprentice has completed the approved training program. Where
training is provided under a multiphase apprenticeship or training program, it is expected that
training will be provided continually through all phases to the extent that opportunities for such
training exist in the work under contract. Upon satisfactory completion of a phase of training
under a multiphase training program, if further appropriate and required training is not available
and work in the work classification of the completed phase is available, the minority or woman
indentured apprentice or trainee shall continue employment, and be compensated at the
prevailing journeyworker wage rate for such work. Hours of employment as a journeyworker
described above will not be credited toward training hours required by the approved training or
apprenticeship program.

If an indentured apprentice or trainee is terminated before completion of the contract for any
reason other than seasonal lay-off or completion of work in that trade, the Contractor shall hold a
counseling session with the Authority's Chief Compliance Officer and the individual to explain
the reasons for termination. Documentation that the counseling session was held and the reasons
for termination shall be given to the Authority's Chief Compliance Officer.

REQUIRED RECORDS: The Contractor shall provide each minority or woman trained under
this provision with a certification showing the type and length of training satisfactorily
completed. In addition, the Contractor shall keep records on the job site indicating the nature and
hours of training provided to each trainee or indentured apprentice and furnish weekly reports
documenting performance under this Training/Special Provision to the Project Engineer.

No measurement will be made of training provided to indentured apprentices or trainees for
whom no work history has been provided to the Project Engineer. In addition, no measurement
will be made of training provided to apprentices for whom no evidence of indentureship in a
registered apprenticeship program has been provided to the Project Engineer.

NO PAYMENT FOR TRAINING: No payment will be made for the training required of the
Contractor under this Training/Special Provision. The required training is a labor cost which is
included in the lump sum bid by the Contractor for the items of work comprising the contract.

(1) Journeyworker means a person who is capable of performing all the duties
within a trade or a given work classification of a trade.

WORKFORCE UTILIZATION/GROSS WAGES REPORTING

In accordance with the requirements pursuant to Executive Order (EO) 162, Contractors must
report employee workforce utilization on a monthly basis and gross wages on a quarterly basis
for its company and all subcontractors in accordance with EO 162, as follows:

A. EO 162 (Monthly/Quarterly) Workforce Utilization/Gross Wages Reporting

Construction Contractors/Subcontractors are required to submit (Monthly) Workforce
Utilization and (Quarterly) Workforce Utilization/Gross Wages Reports for their firm and all
subcontractors.

(Monthly)Workforce Utilization/ (Quarterly) Gross Wages Reports are required to be
electronically submitted to WorkforceUtilizationReportConstruction@thruway.ny.gov.

(Monthly) Workforce Utilization report for the preceding month must be submitted by the
10th of each month, for the Contractor and all subcontractors.
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The (Monthly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the
Thruway website (@ thruway.ny.gov/business/dmwbe/eo-162-monthly-construction.xls

(Quarterly) - Workforce Utilization, including Gross Wages Reports for quarterly reporting
must be submitted by 10th of April, July, October and January, for the Contractor and all
subcontractors.

The (Quarterly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the
Thruway website @ thruway.ny.gov/business/dmwbe/eo-162-quarterly-construction.xls

B. Form TA-1017 Monthly Workforce Utilization Composite Report

Form TA-1017 (Monthly) Workforce Utilization Composite report must be completed for
each calendar month by the Contractor reflecting the cumulative total work hours of
employment to date for the entire workforce.

Form TA-1017 (Monthly) - Workforce Utilization Composite Report, must be approved by
the TPE/EIC and electronically submitted prior to the 10™ of the month to
Compliance@thruway.ny.gov.

Form TA-1017 (Monthly) - Workforce Utilization Composite Report is located on the
Thruway website (@ thruway.ny.gov/business/dmwbe/ta-w1017.x1s

NONDISCRIMINATION

The Contractor shall comply with the provisions of the Human Rights Law, and all other state and
federal statutory and constitutional non-discrimination provisions. The Contractor and its
subcontractors shall not discriminate against any employee or applicant for employment because
of race, creed (religion), color, sex, national origin, sexual orientation, military status, age,
disability, predisposing genetic characteristic, marital status or domestic violence victim status,
and shall also follow the requirements of the Human Rights Law with regard to non-discrimination
on the basis of prior criminal conviction and prior arrest.

Questions regarding compliance with Workforce Utilization/Gross Wages Reporting should be
directed to the Authority’s Office of Compliance.

MOBILIZATION AND PAYMENT OF ESTIMATES/INVOICES

Processing of mobilization, estimates and/or invoices is contingent upon Contractor
demonstration and/or documentation of compliance with all of the Authority’s Disadvantaged
Business/Equal Employment Opportunity/Minority/Women and Service-Disabled Veteran
Owned-Business Enterprise Contract/Agreement requirements and provisions.

Forms listed herein may be revised, updated, at the Authority’s sole discretion and are required
during the covered period, under the reporting schedules established by the Authority.

DBE/EEO/MWBE/SDVOB forms, requirements and reporting schedules will be discussed
during the pre-award meeting or by contacting the Authority’s Office of Compliance.
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REPORTING AND SUBMISSION SCHEDULES

Contractors are required to submit the following forms or reports by the 10™ of each month, for
the preceding month’s activities to: Compliance@thruway.ny.gov

TA-W1017 Monthly Workforce Utilization Composite
TA-W1023 Payments to D/M/WBE Subcontracting Firms
TA-1024 Workforce and Training Utilization Schedule
TA-W1046-9 Weekly Training Progress Report

The above forms or reports must accurately reflect the information reported on the following
forms:

TA-W1022-9 Utilization Plan

TA-W1024-9 Workforce and Training Utilization Schedule
TA-W1041-9 Training Report

TA-W1064-9 Construction Contractors Annual EEO Report

Contractors are also required to submit the following forms or reports by the 10™ of each month,
for the preceding month’s activities to:
WorkforceUtilizationReportConstruction@thruway.ny.gov

EO 162 - Monthly Workforce Utilization/Gross Wage Report
EO 162 - Workforce Utilization/Quarterly Gross Wage Report

All Authority Forms are available at:

http://www.thruway.ny.gov/business/contractors/forms/index.html

Timely, complete and accurate reports shall be submitted as required and/or upon request.
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WAGE RATES

The New Y ork State Thruway Authority does not represent or warrant that the accompanying schedule of
wages with the classification of workmen, mechanics and laborers, as required by Section 220 of the Labor
Law, iscomplete and it reserves the right to revise such schedule when required.

In the event that revisions are made before the letting date, an amendment will be issued by the Department
of purchasers of plans. Inthe event that the current wage rate schedule should expire before the contract
for this project becomes effective the said wage rate schedule will be recertified and the Contractor will be
bound by such revised schedul e as recertified.

Labor classifications not appearing on this rate sheet can be used only with the consent of the Chief
Engineer of the Authority and then the rate to be paid will be given by the Chief Engineer of the Authority
after consulting with the State Department of Labor.

All requests for minimum wage rates for additional occupations shall be directed through the Chief
Engineer, Thruway Authority.

By legidlation effective August 9, 1975, if the prevailing rate of wages or the prevailing practices for
supplements as determined by the State Labor Department changes after the contract is let, the Thruway
Authority shall request of the State Labor Department a redetermination of the schedules of wages and
supplements and such revised wage rates and supplements shall be annexed to and form a part of the
contract for the work. The prevailing wage rates and supplemental benefits to be paid are those in effect at
the time the work is being performed. The bidder shall take into account in his bid prices al changesin
wage rates and supplements that may be forthcoming during the time the contract isin force.

The bidder shall take into account in hisbid prices all changesin wage rates and supplements that may be
forthcoming during the time the contract isin force.

Pursuant to Section 220-A of the New Y ork State Labor law, the prime Contractor must provide each
approved subcontractor with a copy of the schedule of wages and any supplements as specified in this
Contract.

The prime Contractor must immediately obtain from each approved subcontractor a certification (TA-
44105) of their receipt of, and agreement to pay the applicable prevailing wages as specified in this
contract. The prime Contractor shall retain all Subcontractor certifications and provide these certifications
to the Authority prior to the processing of the final payment.

The prime Contractor must submit an affidavit (TA-44115) verifying the proper payment of wagesto its
own employees prior to the processing of the final payment. All completed certifications and affidavits
must be originals and be properly signed and notarized.

SPECIAL NOTICE TO BIDDERS
IN RELATION TO OVERTIME DISPENSATION

All bidders, in submitting their bids, should base their bids and work progression on the assumption that
Overtime Dispensation pursuant to Article 8 of the New Y ork State Labor Law, for any workmen, laborers
and mechanics to work more than 8 hoursin any one calendar day or more than five days in any one week
will not be granted for any operation for the contract duration. Subsequent to award, where the contract
documents have imposed specific scheduling and/or phasing requirements or where it is determined by the
Authority to be in the best interest of the public, the Authority may process, for approval by the new Y ork
State Department of Labor, requests for Overtime Dispensation on certain specific operations and, in the
event approval is granted, there shall be no adjustments therefore in any bid prices.

lof 1
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SPECIAL NOTE
STATE PREVAILING WAGE RATES

The Contractor shall ensure that workers are paid the appropriate wages and

supplemental (fringe) benefits. Throughout the contract, the Contractor shall obtain and

pay workers in accordance with periodic wage rate schedule updates from the NYS
Department of Labor (NYSDOL). Wage rate amendments and supplements are available

on the NYSDOL web site at https://dol.ny.gov/bureau-public-work-and-prevailing-wage-
enforcement. All changes or clarification of labor classification(s) and applicability of
prevailing wage rates shall be obtained in writing from the Office of the Director, NYSDOL
Bureau of Public Work.

The NYSDOL prevailing wage rate schedule for this contract has been determined and is
available on the internet. The prevailing wage rate schedule is accessed by visiting the
NYSDOL web site, navigating to the appropriate web page, and entering the Prevailing
Rate Case No. (PRC#). The PRC# is provided on NYSDOL Form PW-200 included in
this contract Proposal.

A copy of the project specific prevailing wage rate schedule will be provided to the
successful bidder upon award of the contract. Upon written request, the schedule will be
provided by the Thruway Authority to prospective bidders without internet access.

The Thruway Authority is providing information regarding the new Public Work Contractor
and Subcontractor Registry requirement recently enacted by New York State.

Starting December 30, 2024, all contractors and subcontractors submitting bids or
performing construction work on public work projects or private projects covered by
Article 8 of'the Labor Law are required to register with the New York State Department of
Labor (NYSDOL) under Labor Law Section 220-i.

Private projects subject to Article 8 of the Labor Law include those covered by Labor Law
Sections 224-a (public subsidy funded projects), 224-d (renewable energy systems), 224-¢
(broadband projects), 224-f (climate risk-related and energy transition projects and roadway
excavations.)

The law defines a “contractor” as any entity entering into a contract to perform
construction, demolition, reconstruction, excavation, rehabilitation, repair, installation,
renovation, alteration or custom fabrication. The law defines “subcontractor” as any entity
subcontracting with a contractor to perform construction, demolition, reconstruction,
excavation, rehabilitation, repair, installation, renovation, alteration or custom fabrication,
which is subject to Article 8 of the Labor Law. Contractors are responsible for verifying
that any subcontractors they work with are registered.

04025 Page 1 of 2 EB 06-035
L 01/11/07 EQAU 12/24


https://dol.ny.gov/bureau-public-work-and-prevailing-wage-enforcement
https://dol.ny.gov/bureau-public-work-and-prevailing-wage-enforcement
https://www.nysenate.gov/legislation/laws/LAB/A8
https://www.nysenate.gov/legislation/laws/LAB/220-I

102

Contractors need to register before submitting any new bids or commencing new
work on a covered project on or after December 30, 2024. Subcontractors also need to
register before commencing new work on a covered project on or after December 30,
2024. The Thruway Authority encourages all contractors and subcontractors to register as
soon as possible and obtain a Certificate of Registration to avoid negatively impacting a
bidding period or project schedule.

Information required to register from the New York State Department of Labor’s website
for this process can be found here: https://dol.ny.gov/contractor-and-subcontractor-landing.
For any further questions you can also contact the Bureau of Public Work and Prevailing
Wage at 518-457-5589.
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Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority Schedule Year 2025 through 2026

Tina Masi, Assistant Engineer-Civil/Trans Date Requested  12/04/2025
200 Southern Blvd PRC# 2025014709
Albany NY 12209

Location MP NE 0.23 to MP NE 14.93
Project ID# D215058
Project Type Maintenance Bridge Washing of the 53 Bridges on [-95, New England Thruway. TANE 26-2B

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT

Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above. A unique Prevailing Rate Case Number
(PRC#) has been assigned to the schedule(s) for your project.

The schedule is effective from July 2025 through June 2026. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website www.labor.ny.gov. Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.

It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.

Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.

Upon completion or cancellation of this project, enter the required information and mail OR
fax this form to the office shown at the bottom of this notice, OR fill out the electronic
version via the NYSDOL website.

NOTICE OF COMPLETION / CANCELLATION OF PROJECT

Date Completed: Date Cancelled:

Name & Title of Representative:

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov. PW 200 Ask.PWAsk@labor.ny.gov
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General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
Introduction

The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.

Contractor Registry

Effective December 30, 2024 all contractors and subcontractors submitting bids or performing construction work on public
work projects, or private projects covered by Article 8 of the Labor Law, are required to register with the New York State
Department of Labor (NYSDOL) under Labor Law Section 220-i. To register, contractors and subcontractors must submit
an application through NYSDOL'’s Contractor Registry portal which is available through the agency’'s Management System
for Protecting Worker Rights (MPWR) https://mpwr-public.labor.ny.gov/en/login.

For additional information, please visit online.
Responsibilities of the Department of Jurisdiction

A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.

The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.

This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information” form (PW
39) to the Bureau of Public Work. The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.

Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau: the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.

The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project. The Department's PW 200 form is provided for that purpose.

Both the PW 16 and PW 200 forms are available for completion online.
Hours

No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency. The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.

Wages and Supplements

The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed. If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work. Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12226; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website www.labor.ny.gov.

Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.

The Commissioner of Labor makes an annual determination of the prevailing rates. This determination is in effect from
July 1st through June 30th of the following year. The annual determination is available on the NYSDOL website
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www.labor.ny.gov.
Payrolls and Payroll Records

Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury. As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records. At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid
or provided, and Daily and weekly number of hours worked in each classification.

The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury. The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.

In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work. Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls. Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00. If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.

The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor.

All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules. A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.

All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein. (See NYS Labor Laws, Article 8 . Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties

The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor. Care should be taken to review the rates for obvious errors. Any
corrections should be brought to the Department's attention immediately. It is the responsibility of the public work
contractor to use the proper rates. If there is a question on the proper classification to be used, please call the district
office located nearest the project. Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month. Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.

When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates. These are the dates for which a given set of rates is effective. To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination. Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments

When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.

When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor. The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.

The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
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Summary of Notice Posting Requirements

The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project. The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.

The "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.

Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.

Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.

Apprentices

Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor. The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule. An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.

NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project. No other Federal or State Agency of
office registers apprentices in New York State.

Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY 12226 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154. All requests for verification must include the name and social
security number of the person for whom the information is requested.

The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office. Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.

It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program. Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
Interest and Penalties
In the event that an underpayment of wages and/or supplements is found:

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to

section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.

Debarment

Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.

Criminal Sanctions

Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
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Discrimination

No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.

No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).

No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-

e(b)).
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.

There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
(NYS Labor Law, Article 8, Section 220-e(c) ).

The contract may be cancelled or terminated by the State or municipality. All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).

Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation

In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.

A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.

The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State. Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.

If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state. The coverage must be listed under item 3A of the
information page.

The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.

Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance

Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
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Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority Schedule Year 2025 through 2026

Tina Masi, Assistant Engineer-Civil/Trans Date Requested  12/04/2025
200 Southern Blvd PRC# 2025014709

Albany NY 12209

Location MP NE 0.23 to MP NE 14.93
Project ID# D215058
Project Type Maintenance Bridge Washing of the 53 Bridges on [-95, New England Thruway. TANE 26-2B

Notice of Contract Award

New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied), MUST be completed
for EACH prime contractor on the above referenced project.

Upon notifying the successful bidder(s) of this contract, enter the required information and
mail OR fax this form to the office shown at the bottom of this notice, OR fill out the
electronic version via the NYSDOL website.

Contractor Information
All information must be supplied

Federal Employer Identification Number:

Name:
Address:
City: State: Zip:
Amount of Contract: $ Contract Type:

[ 1 (01) General Construction
Approximate Starting Date: i [ [ ] (02)Heating/Ventilation

[ 1 (03) Electrical
Approximate Completion Date: / / [1 (04)Plumbing

[]

(05) Other

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12226

www.labor.ny.gov. PW 16 Ask.PWAsk@labor.ny.gov
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Social Security Numbers on Certified Payrolls:

The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent
disclosure of social security numbers. Identity theft is a growing problem and we are
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another
identifier will suffice.

For these reasons, the substitution of the use of the last four digits of the social security number
on certified payrolls submitted to contracting agencies on public work projects is now acceptable
to the Department of Labor. This change does not affect the Department's ability to request and
receive the entire social security number from employers during its public work/ prevailing wage
investigations.

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d

Construction industry employers must post the "Construction Industry Fair Play Act" notice in a
prominent and accessible place on the job site. Failure to post the notice can result in penalties
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website,
https://dol.ny.gov/public-work-and-prevailing-wage

If you have any questions concerning the Fair Play Act, please call the State Labor Department
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov .

Worker Notification: (Labor Law 8220, paragraph a of subdivision 3-a)
Effective June 23, 2020

This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular
job classification on each pay stub*. It also requires contractors and subcontractors to post a
notice at the beginning of the performance of every public work contract on each job site that
includes the telephone number and address for the Department of Labor and a statement
informing laborers, workers or mechanics of their right to contact the Department of Labor if
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job
classification. The required notification will be provided with each wage schedule, may be
downloaded from our website www.labor.ny.gov or be made available upon request by
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.

(12.20)
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To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610

Public Work Enforcement Fund

effective date December 7, 2005

1. Purpose and Scope:

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. Thisitem also describes the roles of the following entities with respect to the
Fund:

- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

2. Background and Statutory References:

DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:

The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.
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To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if acontract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

Reports should contain the following information:

- Name and billing address of State agency or public
benefit corporation;

- State agency or public benefit corporation contact and
phone number;

- Name and address of contractor receiving the award;

- Contract number and effective dates;

- Contract amount and PWEF assessment charge (if
contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

Checks and Journal Vouchers, payable to the "New Y ork State Department of Labor"
should be sent to:

Department of Labor
Administrative Finance Bureau-PWEF Unit
Building 12, Room 464
State Office Campus
Albany, NY 12226

Any questions regarding billing should be directed to NY SDOL 's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.



NEWYORK ngartment
OPPORTUNITY. of Labor

Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors:
You are Covered by the Construction Industry Fair Play Act

The law says that you are an employee unless:
e You are free from direction and control in performing your job, and
e You perform work that is not part of the usual work done by the business that hired you, and
e You have an independently established business.

Your employer cannot consider you to be an independent contractor unless all three of these facts
apply to your work.

It is against the law for an employer to misclassify employees as independent
contractors or pay employees off the books.

Employee Rights: If you are an employee, you are entitled to state and federal worker protections.
These include:

e Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to
work, and otherwise qualified,
Workers’ compensation benefits for on-the-job injuries,
Payment for wages earned, minimum wage, and overtime (under certain conditions),
Prevailing wages on public work projects,
The provisions of the National Labor Relations Act, and
A safe work environment.

It is a violation of this law for employers to retaliate against anyone who asserts their rights under
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.

Independent Contractors: If you are an independent contractor, you must pay all taxes and
Unemployment Insurance contributions required by New York State and Federal Law.

Penalties for paying workers off the books or improperly treating employees as independent
contractors:

e Civil Penalty First offense: Up to $2,500 per employee
Subsequent offense(s): Up to $5,000 per employee

e Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine
and debarment from performing public work for up to one year.

Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a
$50,000 fine and debarment from performing public work for up to 5
years.

If you have questions about your employment status or believe that your employer may have
violated your rights and you want to file a complaint, call the Department of Labor at

(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and
violations are taken seriously. You can remain anonymous.

Employer Name:
IA 999 (09/16)
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WE ARE YOUR DOL New York State Department of Labor

Department Bureau of Public Work
of Labor

Attention Employees

mssA PUBLIC WORK
PROJECT

If you are employed on this project as a worker, laborer,
or mechanic you are entitled to receive the prevailing
wage and supplements rate for the classification at
which you are working.

Your pay stub and wage notice received upon hire must
clearly state your wage rate and supplement rate.

Chapter 629 of  These wages are set by law and must be posted at the
the Labor Laws  work site. They can also be found at:

of 2007: https://dol.ny.gov/bureau-public-work

If you feel that you have not received proper wages or benefits,
please call our nearest office.*

Albany (518) 457-2744 Patchogue (631) 687-4882
Binghamton (607) 721-8005 Rochester (585) 258-4505
Buffalo (716) 847-7159 Syracuse (315) 428-4056
Garden City (516) 228-3915 Utica (315) 793-2314
New York City  (212) 932-2419 White Plains  (914) 997-9507
Newburgh (845) 568-5287

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov — click on Bureau of Labor Law.

Contractor Name:

Project Location:

PW 101 (08/23)
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Requirements for OSHA 10 Compliance

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any
work on the project.”

The Bureau will enforce the statute as follows:

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:

. Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)
. Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.
. Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course
has been completed.

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.

(07.19)
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Prevailing Wage Rates for 07/01/2025 - 06/30/2026 Published by the New York State Department of Labor
Last Published on Dec 01 2025 PRC Number 2025014709

Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule

This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification

It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and

highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or

provided. It is the responsibility of the public work contractor to use the ?froper rate. If there is a question on the proper classification to be

used, please call the district office located nearest the project. District office locations and phone numbers are listed below.

Erevailing gVage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
y-county basis.

General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.

Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.

Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.

*Contractor Registry (LL 220-1): Effective December 30th, 2024

Labor Law Section 220-i(6) prohibits contractors from bidding on public work and prohibits both contractors and subcontractors from )
commencing work on private and public projects subject to prevailing wage requirements. This section requires contractors to submit their
Certificate of Registration with their bid materials. Each Certificate of Registration will have a unique registration number. Failure to provide
proof of registration, as rec1U|red by Labor Law Section 220-i, as a minimum qualification will result in the bidder being deemed non-
responsive. There is a public database of registered contractors and subcontractors available online at data.ny.gov to confirm registration
validity. lFordadditionaI information on how to register and the requirements, visit https://dol.ny.gov/public-work-contractor-and-subcontractor-
registry-landing

*Electronic Certified Payroll éLL 220-J): Effective December 31st, 2025

Effective December 31, 2025, all contractors and subcontractors who perform public work, or covered private work subject to the prevailin?
wage, will be required to submit certified payrolls electronically to the Bureau of Public Work and Prevailing Wage Enforcement. Additional
information about the electronic certified payroll submission system will be made available on the Department's Website at
https://dol.ny.gov/Electronic-Payroll

Payrolls and Payroll Records

Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under penalty of perjury.
Payrolls must be maintained for at least three (3) years from the projects date of completion. Additionally, as per Article 6 of the Labor Law,
contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.

At a minimum, payrolls must show the following information for each person employed on a public work project: Name; Address, Last 4
Digits of Social Security number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid or
provided, and Daily and weekly number of hours worked in each classification.

Payroll records and transcripts are required to be kept on site during all the time that work under that contract is being performed.

NOTE: For more detailed information regarding Article 9 prevailing wage contracts, please refer to "General Provisions of Laws Covering
Workers on Article 9 Public Work Building Service Contracts”.

If you have any questions concerning the attached schedule or would like additional information, please write to:
New York State Department of Labor
Bureau of Public Work

State Office Campus, Bldg. 12
Albany, NY 12240

OR

Contact the nearest BUREAU of PUBLIC WORK District Office

District Office Locations: Telephone # FAX #
Bureau of Public Work - Albany 518-457-2744 518-485-0240
Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Page 18
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Prevailing Wage Rates for 07/01/2025 - 06/30/2026 Published by the New York State Department of Labor
Last Published on Dec 01 2025 PRC Number 2025014709
Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870

Paid Holidays

Paid Holidays are d(éys for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
\r/)vgrrflésérggdé day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
Overtime

At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime. However, the specific overtime requirements for each trade or occupation on a public work project may differ. Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.

Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.

The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.

Supplemental Benefits

Particular attention should be given to the suEpIemental benefit requirements. Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates

When you review the schedule for aParticu_Iar occupation, your attention should be directed to the dates above the column of rates. These
are the dates for which a given set of rates is effective. The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.

All contractors and subcontractors are required to pay the current prevailing rates of wages and supplements. If you have any questions
plfease contact the Bureau of Public Work or visit the New York State Department of Labor website (www.labor.ny.gov) for current wage rate
information.

Shift Work

If the timeline of the contract requires shift work be performed to meet deadlines, the BPWE will enforce the shift work rate as the required
rate on the project whether or not shift work is specifically addressed in the contract.

Paid Prenatal Leave

Every employer shall be required to provide to its employees twenty hours of paid prenatal personal leave during any fifty-two week calendar
period. Paid prenatal personal leave shall mean leave taken for the health care services received by an employee during their pregnancy or
related to such pregnancy, including physical examinations, medical procedures, monitoring and testing, and discussions with a healthcare
provider related to the pregnancy. Paid prenatal personal leave may be taken in hourly increments. Benefits for paid ;r)]renatal personal leave
shall be paid in hourly installments. Employees shall receive compensation at the employee's regular rate of pay, or the applicable minimum
wage established by the labor law, whichever is greater, for the use of Paid Prenatal leave.

Apprentice Training Ratios
The following are the allowable ratios of registered Apprentices to Journey-workers.

For exam;ale, the ratio 1:1,1:3 indicates the allowable initial ratio is one Api)rentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allc()jwed. The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on.

Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions.

Page 19
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Title (Trade)
Boilermaker (Construction)
Boilermaker (Shop)

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder)

Carpenter (Residential)
Electrical (Outside) Lineman

Electrician (Inside)

Elevator/Escalator Construction & Modernizer

Glazier

Insulation & Asbestos Worker
Iron Worker

Laborer

Mason

Millwright

Op Engineer

Painter

Plumber & Steamfitter
Roofer

Sheet Metal Worker
Sprinkler Fitter

Ratio

1:1,1:4
1:1,1:3
1:1,1:4
1:1,1:3
1:1,1:2
1:1,1:3
1:1,1:2
1:1,1:3
1:1,1:3
1:1,1:4
1:1,1:3
1:1,1:4
1:1,1:4
1:1,1:5
1:1,1:3
1:1,1:3
1:1,1:2
1:1,1:3
1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of

PUBLIC WORK District Office or write to:

New York State Department of Labor

Bureau of Public Work

State Office Campus, Bldg. 12

Albany, NY 12226

District Office Locations:

Bureau of Public Work - Albany
Bureau of Public Work - Binghamton
Bureau of Public Work - Buffalo
Bureau of Public Work - Garden City
Bureau of Public Work - Newburgh
Bureau of Public Work - New York City
Bureau of Public Work - Patchogue
Bureau of Public Work - Rochester
Bureau of Public Work - Syracuse
Bureau of Public Work - Utica
Bureau of Public Work - White Plains

Bureau of Public Work - Central Office

Telephone #

518-457-2744
607-721-8005
716-847-7159
516-228-3915
845-568-5287
212-932-2419
631-687-4882
585-258-4505
315-428-4056
315-793-2314
914-997-9507

518-457-5589

Page 20

FAX #

518-485-0240

607-721-8004

716-847-7650

516-794-3518

845-568-5332

212-775-3579

631-687-4902

585-258-4708

315-428-4671

315-793-2514

914-997-9523

518-485-1870
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CONTRACT NO:

COUNTY:

NEW YORK STATE

THRUWAY AUTHORITY

AGREEMENT

Page 1 of 37 07/20
03/22, 01/23, 12/24, 10/25
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NEW YORK STATE THRUWAY AUTHORITY

AGREEMENT

CONTRACT NO:

This AGREEMENT, entered into this day of , by theNEW YORK STATE
THRUWAY AUTHORITY (hereinafter referred to as the "AUTHORITY")having its principal
office at 200 Southern Blvd. (P. O. Box 189, Albany, NY 12201) in the County of Albany
and State of New York and hereinafter called the"CONTRACTOR",

] a corporation organized and existing under the laws of the State of
[] a partnership, consisting of
[] an individual conducting business as

the location of whose principal office is

WITNESSETH: That the Authority and the Contractor for the consideration hereinafter
named agree as follows:

ARTICLE 1. WORK TO BE DONE.

The Contractor shall (a) furnish all the materials, appliances, tools and labor of every kind
required, and construct and complete in the most substantial and skillful manner, the
construction, improvement or reconstruction of the project on or before the completion date
of the as further described in ARTICLE 4, and as generally identifiedand shown on the plans
entitled:

in accordance with the "Standard Specifications" of the New York State Department of
Transportation, which contain the information for bidders; form of proposal, agreement, and
bonds; general specifications and conditions or contract; materials of construction; and
payment Items; and (b) do everything required by the Contract (Contract Documents) as
defined herein.

Page 2 of 37 07/20
03/22, 01/23, 12/24, 10/25
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The Contractor agrees that its proposal contained herein is based upon performing all the
work of the Contract in accordance with a schedule that will result in the completion of the
total works by the Date of Completion of the Contract and all intermediate stage and phase
completion requirements of the contract, while adhering to all restrictions set forth in the
Schedule and Suspension of Work, the Thruway Traffic Plan, and the General and Special
Notes, and that the work will be performed at the unit bid prices, as shown on the contract
documents and as detailed in the specifications and notes, utilizing the Labor Force,
Qualified Disadvantaged, Women Owned and Minority Owned Subcontractor Entrepreneurs
and Methods and Materials of Construction as described in the Contract Documents and any
incorporated Addenda thereto, and conduct its operations in accordance with the Vehicle
and Traffic Law, the Rules and Regulations of the NYS Thruway Authority, and theThruway
Operating Rules and General and Special Notes that are part of this proposal. The
Contractor further agrees its proposal is not based upon the assumption that any
specifications, traffic restrictions, scheduling or phasing/staging requirements will be waived,
an extension of Contract Completion Date will be granted, a labor dispensation will be
granted, substitution of non-approved products, alternatives or claimed functional
equivalents for Specified Construction Materials and Methods will be allowed, or any Value
Engineering Proposals will be entertained and approved by the New York State Thruway
Authority, and any requests for a substitution, equivalent or alternate, which it proposes, will
be accompanied by an agreed price analysis establishing an applicable credit or illustrating
cost equal to or greater than the bid amount.

ARTICLE 2. DOCUMENTS FORMING THE CONTRACT.

The Contract (and Contract Documents) shall be deemed to include the advertisement for
proposals; the contractor's proposal; the Schedule for Participation By Disadvantaged
Business Enterprise Participation goals; the agreement; the "Standard Specifications"
including all addenda thereto referred to above; the plans; any addenda and/or amendments
to specifications if the same are issued prior to date of receipt of proposal and all provisions
required by law to be inserted in the contract whether actually inserted or not. Appendix A,
standard clauses for all N.Y State contracts, is attached hereto and is hereby made a part of
this agreement as if set forth fully herein.

ARTICLE 3. EXAMINATION OF DOCUMENTS AND SITE.

The Contractor agrees that before making its proposal it carefully examined the contract
documents, together with the site of the proposed work, as well as its surrounding territory, and
is informed regarding all of the conditions affecting the work to be done and labor and materials
to be furnished for the completion of this contract, including the existence of poles, wires, pipes,
and other facilities and structures of municipal and other public service corporations on, over
or under the site, except latent conditions that meet the requirements of §104-04 and §109-
05, and that its information was secured by personal investigation and research.

ARTICLE 4. DATE OF COMPLETION.

The Contractor further agrees that it will begin the work herein embraced within ten days of the
effective date hereof, unless the consent of the Authority, in writing, is given to begin ata later
date, and that it will prosecute the same so that it shall be entirely completed and performed
on or before the completion date shown in Article 1.
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No extension beyond the date of completion fixed by the terms of this contract shall be
effective unless in writing signed by the Authority. Such extension shall be for such time
and upon such terms and conditions as shall be fixed by the Authority, which may include
the assessment of liquidated damages and a charge for engineering and inspection
expenses actually incurred upon the work, including engineering and inspection expenses
incurred upon the work by railroad companies on contracts for grade crossing elimination.
Notice of application for such extension shall be filed with the Chief Engineer, Department
of Engineering of the Authority at least fifteen days prior to the date of completion fixed by
the terms of this agreement.

ARTICLE 5. ALTERATIONS AND OMISSIONS.

The said work shall be performed in accordance with the true intent and meaning of the
contract documents without any further expense of any nature whatsoever to the Authority
other than the consideration named in this agreement.

The Authority reserves the right at any time during the progress of the work, to alter the
plans or omit any portion of the work as it may deem reasonably necessary for the public
interest; making allowances for additions and deductions with compensation made in
accordance with the Standard Specifications, for this work without constituting grounds for
any claim by the contractor for allowance for damages or for loss of anticipated profits, or
for any variations between the approximate quantities and the quantities of the work as
done.

ARTICLE 6. NO COLLUSION OR FRAUD.

The Contractor hereby agrees that the only person or persons interested as principal or
principals in the bid or proposal submitted by the Contractor for this contract are named
therein, and that no person other than those mentioned therein has any interest in the
above-mentioned proposal or in securing of the award, and that this contract has been
secured without any connection with any person or persons other than those named, and
that the proposal is in all respects fair and was prepared and the contract was secured
without collusion or fraud and that neither any officer nor employee of the New York State
Thruway Authority or the State Department of Transportation or either of them has or shall
have a financial interest in the performance of the contract or in the supplies, work or
business to which it relates, or in any portion of the profits thereof. (See also Section 139-
a and 139-b of the State Finance Law referred to in the Standard Specifications, which are
made a part of this contract.)

ARTICLE 7. CONTRACT PAYMENTS.

As the work progresses in accordance with the contract and in a manner that is satisfactory
to the Authority, the Authority hereby agrees to make payments to the Contractor therefore,
based upon the proposal attached hereto and made a part hereof, as follows: The Authority
shall, once in each month and on such days as it may fix, make an estimate of the quantity
of work done and of material which has actually been put in place in accordance with the
terms and conditions of the contract, during the preceding month, and compute the value
thereof and pay to the Contractor the moneys due in accordance with Public Authorities Law
Section 2880, as detailed in 21 NYCRR Part 109 (Prompt Payment). No monthly estimate
shall be rendered unless the Contractor has provided acceptable documentation with regard
to actions taken to comply with the M/WBE goals of the contract (see also §109-06 Contract
Payments) and the value of the work done equals 5% of the contract amount or $1,000,
whichever is the lesser. Semi-monthly estimates may be rendered provided (a) the value of
the work performed in two successive weeks is more than $100,000 or (b) the Chairman of
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the Authority deems it to be for the best interest of the Authority to do so.

Contractor understands and agrees that payments will only be rendered electronically
unless payment by paper check is expressly authorized by the Authority, in its sole
discretion, due to extenuating circumstances. Contractor shall comply with the Authority’s
procedures to authorize electronic payments. Authorization forms are available at
http://www.thruway.ny.gov/business/purchasing/epayments/index.html, by e-mail at
suppliermgmt@thruway.ny.gov, or by telephone at (518) 436-2859. Contractor
acknowledges that it will not receive payment of any estimates submitted under this
Agreement if it does not comply with the Authority’s electronic payment procedures, except
where the Authority has expressly authorized payment by paper check as set forth above.

ARTICLE 8. PAYMENT DUE TO CONTRACTOR'S NON-COMPLIANCE.

It is further agreed that so long as any lawful or proper direction concerning the work or material
given by the Chief Engineer, Department of Engineering of the New York State Thruway
Authority, or his/her representative, shall remain uncomplied with, the Contractor shall not be
entitled to have any estimate made for the purpose of payment, nor shall any estimate be
rendered on account of work done or material furnished until such lawful or proper direction
aforesaid has been fully and satisfactorily complied with.

ARTICLE 9. FINAL ACCEPTANCE OF WORK.

When in the opinion of the Thruway Division Director, a Contractor has fully performed the
work under the contract, the Thruway Division Director shall recommend to the Chief
Engineer, Department of Engineering of the New York State Thruway Authority, the
acceptance of the work so completed. If the Chief Engineer, Department of Engineering
accepts the recommendation of the Thruway Division Director, he/she shall thereupon by
letter notify the Contractor of such acceptance. Copies of such acceptance shall be sent to
other interested parties. Prior to the final acceptance of the work by the Chief Engineer,
Department of Engineering of the New York State Thruway Authority or a designee, the
contract work may be inspected, accepted and approved by other agencies and/or
municipalities who will have jurisdiction of the work after final acceptance.

Final acceptance shall be final and conclusive except for defects not readily ascertainable
by the New York State Thruway Authority, actual or constructive, fraud, gross mistakes
amounting to fraud or other errors which the Contractor knew or should have known about
as well as the New York State Thruway Authority's rights under any warranty or guarantee.
Final acceptance may be revoked by the New York State Thruway Authority at any time prior
to the issuance of the final check, upon the New York State Thruway Authority's discovery
of such defects, mistakes, fraud or errors in the work.

ARTICLE 10. FINAL PAYMENT.

After the final acceptance of the work, the Engineer shall prepare a final agreement of the
work performed and the materials placed and shall compute the value of such work and
materials under and according to the terms of the contract.

This agreement shall be certified,as to its correctness, by the Engineer. Upon approval of
such final agreement by the Director, Office of Construction Management, it shall be
submitted to the Chief Engineer,
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Department of Engineering for final approval. The right, however, is hereby reserved to the
Chief Engineer, Department of Engineering to reject the whole or any portion of the final
agreement, should the said certificate of the Engineer be found or known to be inconsistent
with the terms of the agreement or otherwise improperly given. All certificates, upon which
partial payments may have been made being merely estimates, shall be subject to correction
in the final certificate or final agreement.

ARTICLE 11. RIGHT TO SUSPEND WORK AND CANCEL CONTRACT.

Article 11.1 General Right to Suspend and Cancel Contract.

It is further mutually agreed that if at any time during the prosecution of the work the Authority
shall determine that the work is not being performed in accordance with the Contract or for
the best interest of the Authority, the Chief Engineer, Department of Engineering, may
proceed in any of the following ways:

1) Temporarily suspend the execution of the work by the Contractor, and the Chief Engineer
of the Authority may then proceed with the work under his/her own direction in such manner
as will accord with the Contract Documents and be for the best interests of the Authority; or

2) Terminate the Contract while it is in progress, and thereupon proceed with the work by a
new contract negotiated or publicly advertised, by the use of his/her own forces, by calling
upon the Surety to complete the Work in accordance with the Contract Documents, or by a
combination of any such methods; or

3) Cancel the Contract and re-advertise and re-procure in accordance with applicable law;
or

4) Complete the Work under the Authority’s direction in such a manner as will accord with
the Contract Documents and be for the best interests of the Authority.

Any excess in the cost of completing the Contract beyond the Contract Price for which it was
originally awarded shall be charged to and paid by the Contractor failing to perform the Work
or its Surety, all pursuant to the provisions of Section 40 of the New York State Highway
Law.

In the event of suspension or termination, the Contractor shall be paid its costs, including
contract close-out costs, and profit on work satisfactorily performed and project design costs
actually incurred up to the time of termination, less an amount necessary to satisfy any
claims, liens or judgments against the Contractor. The Contractor shall promptly submit its
termination claim. The Contractor will only be paid the contract price for materials delivered
and accepted, or services performed in accordance with the manner or performance set
forth in this contract, less an amount necessary to satisfy any claims, liens or judgments
against the Contractor.

Whenever the Authority determines to suspend or stop Work under this Contract, a written
notice sent by mail to the Contractor at its address and to its Sureties at their respective
addresses shall be sufficient notice of its action in the premises.

Article 11.2 Termination for Cause.

A. If at any time during the prosecution of the work the Chief Engineer shall determine that
the work under the Contract is not being performed according to the Contract or any

Page 6 of 37 07/20
03/22, 01/23, 12/24, 10/25



124

provision of the Contract is violated by the Contractor or by any subcontractor or that
an Event of Default (as defined below) has occurred hereunder, the Chief Engineer, in
his or her sole and absolute discretion, may proceed in any of the following ways:

(1) Suspend or stop work by the Contractor, and the Chief Engineer may then complete
the Work under his/her own direction in such manner as further described in the
Contract Documents and as determined by the Chief Engineer to be in the best
interests of the Authority; or

(2) Terminate the Contract while it is in progress, and thereupon complete the work
by: a new contract negotiated or publicly advertised; use of the Authority’s own
forces; calling upon the Surety to complete the Work in accordance with the
Contract; or a combination of any such methods; or

(3) Terminate the Contract and re-advertise as provided in law or if applicable, demand
upon the Surety to complete any and all remaining work pursuant to the terms of the
Contract and the Faithful Performance Bond.

As used herein, an “Event of Default” shall mean a material breach of the Contract by
the Contractor which, without limitation, the following has occurred: (i) the Contractor
has failed to begin the work in accordance with the Contract requirements; (ii)
performance of this Contract has been unnecessarily or unreasonably delayed, (iii) the
Contractor has willfully violated any of the provisions of the Contract or has not executed
the same in good faith and in accordance with this Contract; (iv) the Contractor has
abandoned the work; (v) the Contractor has become insolvent (other than as a
bankrupt), or has assigned the proceeds of this Contract for the benefit of creditors, or
taken advantage of any insolvency statute or debtor or creditor law or if his property or
affairs have been put in the hands of a receiver; (vi) the Contractor has failed to obtain
an approval required by the Contract; (vii) the Contractor has failed to provide the
required insurances; (viii) the Contractor has failed to provide "adequate assurance" as
required; or (ix) the Contractor is found to be non-responsible.

. Any excess in the cost of completing the Contract beyond the price for which it was
originally awarded shall be charged to and paid by the Contractor failing to perform the
work or by the Contractor's Surety, pursuant to the terms and conditions of Section 40
of the New York State Highway Law and the Faithful Performance Bond.

. Whenever the Authority determines to suspend, stop work, or terminate under this
provision of the Contract, the Contractor and Surety shall receive written notice
specifying the basis for such default (the “Default Notice”). Contractor shall have fifteen
(15) days from the date of the Default Notice to cure such default, except that, at
Authority’s sole discretion, the Authority may extend such fifteen (15) day period for such
additional period as the Authority shall deem appropriate without waiver of any of its
rights hereunder. The Default Notice shall specify the date the Contractor is to
discontinue all work if such default is not timely cured (the “Termination Date”). If the
Event of Default is not cured or arrangements satisfactory to the Authority are not made
(as evidenced in writing by the Authority) within the designated cure period, then
Contractor shall suspend work and/or the Contract shall terminate;-as the case may be,
upon the Termination Date.
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D. Upon occurrence of an Event of Default or a termination for cause pursuant to this
Article, the Authority has the remedies set forth in the Faithful Performance Bond, the
Contract, and all remedies at law or in equity.

E. Inthe event the termination for cause is determined to be improper, the termination shall
be deemed a Termination for Convenience as identified in Article 11.3.

Article 11.3 Termination for Convenience.

A. The Authority, at any time, may terminate the Contract in whole or in part. Any such
termination shall be effected by delivering to the Contractor a written notice of termination
specifying the extent to which performance of work under the Contract is terminated and
the date upon which the termination becomes effective. Upon receipt of the notice of
termination, the Contractor shall act promptly to minimize the expenses resulting from the
termination.

B. The Authority shall pay the Contractor for work of the contract performed by the
Contractor and accepted by the Authority for the period extending from the end of the period
covered by the last approved Application for Payment up to the effective date of the
termination, an amount determined in accordance with the Contract Documents. In no event
shall the Contractor be entitled to compensation in excess of the total consideration of the
Contract. In no event shall the Contractor be entitled to overhead or profit on the work not
performed.

C. In the event of such termination, the Authority may take over the work and prosecute the
Contract to completion and may take possession of and may utilize such materials,
appliances, and equipment on the site and necessary or useful in completing the work. The
Authority also has the right to suspend the execution of the Work for convenience and/or to
terminate the Contract for convenience.

Whenever the New York State Thruway Authority determines to suspend or stop work under
the contract, a written notice sent by mail to the Contractor at its address and to the sureties at
their respective addresses, shall be sufficient notice of its action in the premises.

Article 11.4 Termination for Vendor Responsibility.

A. Contractor shall at all times during the Contract term remain responsible. Contractor
agrees, if requested by the Authority, to present evidence of its continuing legal
authority to do business in New York State, integrity, experience, ability, prior
performance, and organizational and financial capacity.

B. The Authority, in its sole discretion, reserves the right to suspend any or all activities
under this Contract, at any time, when it discovers information that calls in to question
the responsibility of Contractor. In the event of such suspension, Contractor will be
given written notice outlining the particulars of such suspension. Upon issuance of
such notice, Contractor shall comply with the terms of the suspension order. Contract
activity may resume at such time as the Authority issues a written notice authorizing
a resumption of performance under the Contract.

C. Notwithstanding any other provision of this Contract, if the Authority determines
Contractor to be non-responsible, the Authority shall have the right to terminate the
Contract for cause pursuant to the terms of Article 11.2 - Termination for Cause herein.
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In such event, the Authority shall have all rights and remedies set forth in Article 11.2,
including, without limitation, the right to complete Contractor's contractual
requirements in any manner the Authority may deem advisable and to pursueavailable
legal or equitable remedies for the breach.

D. In no event shall termination of the Contract by the Authority for reasons of
Contractor’s non-responsibility be deemed a breach by the Authority, nor shall the
Authority be liable for any damages or lost profits or otherwise that Contractor may
incur as a result of such termination.

E. The Authority may require at any time the removal of a subcontractor to the Contractor
that the Authority determines is not responsible.

ARTICLE 12. DETERMINATION AS TO VARIANCES.

In any case of any ambiguity in the plans, specifications or maps, or between any of them, the
matter must be immediately submitted to the Chief Engineer, Department of Engineering, who
shall adjust the same, and his/her decision in relation thereto shall be final and conclusive upon
the parties.

ARTICLE 13. SUCCESSORS AND ASSIGNS.
This Agreement shall bind the successors, assigns and representatives of the parties hereto.

ARTICLE 14. INTERNATIONAL BOYCOTT PROHIBITION.

In accordance with Chapter 406 of the Laws of 1981, the Contractor hereby promises, asserts
and represents that neither the Contractor nor any substantially owned or affiliated person,
firm, partnership or corporation has participated, is participating or shall participate in an
international boycott in violation of the provisions of the United States Export Administration
Act of 1969, as amended, or the United States Export Administration Act of 1979, or the
effective Regulations of the United States Department of Commerce promulgated under either
act.

It is understood further that the Authority in awarding a contract does so in material reliance
upon the promise and representation made by the Contractor in the foregoing paragraph and
that such contract shall be rendered forfeit and void by the State Comptroller if subsequent to
the bid execution date, the Contractor or such owned or affiliated person, firm, partnership or
corporation has been convicted of a violation of the aforesaid Acts or Regulations or has been
found upon final determination of the United States Commerce Department or any other
appropriate agency of the United States to have violated such Acts or Regulations.

The Contractor agrees to and shall notify the Chief Engineer, Department of Engineering and
the Director of the Office of Construction Management and the Director of State Expenditures
in the Office of the State Comptroller of any such conviction or final determination of violation
within five (5) days thereof.

ARTICLE 15. CERTIFICATION OF STATE FINANCE LAW SECTIONS 139-J AND 139-K.
By execution of this Agreement the Contractor certifies that all information provided with
respect to New York State Finance Law Section 139-j and Section 139-k is complete, true
and accurate. The Authority shall have a right to terminate this Agreement in the event the
Authority finds that the certification made by the Contractor in accordance with New York State
Finance Law Sections 139-j and 139-k was intentionally false or intentionally incomplete. This
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includes the Authority’s right to terminate this Agreement at any time in the event the Authority
finds that Contractor is non-responsible or has failed to accurately disclose vendor responsibility
information.

ARTICLE 16. WRITTEN NOTICES.
All notices permitted or required hereunder shall be in writing and transmitted by either:
a. certified or registered United States mail, return receipt requested;
b. facsimile transmission;
c. personal delivery;
d. expedited delivery service; or
e. e-mail.

Such notices shall be addressed to the individuals or titles named in the contract documents,
or which are designated by the Contractor or the Authority at the pre-construction meeting,
or which are designated by the Authority or the Contractor from time to time during the
course of the Contract pursuant to the requirements herein.

Any such notice shall be deemed to have been given either at the time of personal delivery
or, in the case of expedited delivery service or certified or registered United States mail, as
of the date of first attempted delivery at the address and in the manner provided herein, or
in the case of facsimile transmission or email, upon receipt.

The parties may, from time to time, specify a new or different address in the United States
as their address for the purpose of receiving notice under this Agreement by giving fifteen
(15) days written notice to the other party sent in accordance herewith. The parties agree to
mutually designate individuals as their respective representatives for the purposes of
receiving notices under this Agreement. Additional individuals may be designated in writing
by the parties for purposes of implementation and administration/billing, resolving issues
and problems and/or for dispute resolution.

ARTICLE 17. SUBCONTRACTING.
Contractor agrees not to subcontract any of its services without the prior written approval
of the Authority.

Contractor retains ultimate responsibility for all services performed under the Agreement
and shall pay any subcontractors promptly for work performed under this Agreement.
Contractor shall be fully responsible to the Authority for the acts and omissions of its
subcontractors, and of persons either directly or indirectly employed by them, just as
Contractor is fully responsible to the Authority for the acts and omissions of persons directly
employed by Contractor.

All subcontracts shall be in writing and shall contain provisions, which are functionally
identical to, and consistent with, the provisions of this Agreement including, but not limited
to, the body of this Agreement, Appendix A — Standard Clauses for New York State Thruway
Authority Contracts, and the Contract Documents. Unless expressly waived in writing by the
Authority, all subcontracts between the Contractor and its subcontractors shall expressly
name the Authority, as the sole intended third party beneficiary of such subcontract. The
Authority reserves the right to review and approve or reject any subcontract, as well as any
amendment to said subcontract(s), and this right shall not make the Authority a party to any
subcontract or create any right, claim, or interest in the subcontractor or proposed
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subcontractor against the Authority. The Authority shall have the right to withdraw its consent
to a subcontractor if, at the sole discretion of the Authority, it appears that the subcontract
will delay, prevent, or otherwise impair Contractor’'s performance of services under this
Agreement. Upon request, Contractor shall furnish to the Authority copies of all

Contracts between Contractor and its subcontractors used to perform services for this
Agreement.

The Authority reserves the right, at any time during the term of the Agreement, to verify that
the written subcontract between Contractor and its subcontractors is in compliance with all
of the provisions of this Article 17 and any subcontract provisions contained in this
Agreement.

Contractor shall give the Authority immediate notice in writing of the initiation of any legal
action or suit which relates in any way to a subcontract with a subcontractor or which may
affect the performance of the Contractor’'s duties under the Agreement. Any subcontract
shall not relieve the Contractor in any way of any responsibility, duty and/or obligation of the
Agreement.

If at any time during performance under this Agreement total compensation to a
subcontractor exceeds or is expected to exceed $100,000, said subcontractor shall be
required to electronically submit and certify a new Vendor Responsibility Questionnaire
directly to the Office of the New York State Comptroller, or submit and certify all necessary
updated information thereof.

Nothing contained in this Agreement shall create any contractual relationship between a
subcontractor and the Authority.

ARTICLE 18. CONFIDENTIALITY AND NON-DISCLOSURE.

A. “Confidential Information” means any information not generally known to the public, or that
the Authority claims is confidential, whether oral, written, or electronic, that the Authority
discloses, directly or indirectly, through any means of communication, to Contractor.
Confidential Information includes, but is not limited to, operational and infrastructure
information relating to: bid documents, plans, drawings, specifications, reports, product
information and data; business and security processes and procedures; personnel and
organizational data; financial statements; information system IP addresses, passwords,
security controls, architectures and designs; and such other data, information and images
that the Authority deems confidential.

B. Confidential Information does not include information which, at the time of the Authority’s
disclosure to Contractor: (1) is already in the public domain or becomes publicly known
through no act of Contractor; or (2) is already known by Contractor free of any
confidentiality obligations.

If Contractor wants to disclose Confidential Information, it shall notify the Authority and
specify the Confidential Information it wants to disclose. Contractor may only disclose
such Confidential Information if the Authority approves such disclosure in writing, subject
to such other terms and conditions as the Authority may require. Such approval, if given,
shall only apply to the particular request and the specific Confidential Information for
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which it is given.

If Contractor is required to disclose or make available, directly or indirectly, Confidential
Information pursuant to statute, court or administrative order, subpoena, contractual
obligation, or otherwise by law, Contractor shall: (1) notify the Authority that it has
received such legal demand as soon as practicable, but in all events prior to any
disclosure; (2) permit the Authority to take the steps it deems necessary and appropriate
to protect the Confidential Information from disclosure; (3) cooperate to the fullest extent
possible under the law with the Authority’s efforts to protect the Confidential Information
from disclosure; and (4) disclose only such Confidential Information, and only such
portions thereof, as is required to satisfy the legal demand, and limit any such disclosure
of Confidential Information to the fullest extent permissible under the law.

C. Contractor may use Confidential Information solely for the purposes of providing services
to the Authority pursuant to this Agreement. Contractor may make copies of Confidential
Information but only to the extent necessary for the disclosures and uses permitted by
this Agreement. Contractor will make commercially reasonable efforts to ensure that any
copy of Confidential Information that is made is marked to show that it is or contains
Confidential Information. Contractor may share Confidential Information with third
parties: (i) that are required for Contractor's provision of services to the Authority
pursuant to this Agreement (e.g., Contractors and subcontractors); and (ii) that agree in
writing to be bound by the confidentiality provisions of this Agreement; however,
Contractor may share only that Confidential Information that is necessary to the third
party’s contribution to Contractor’s provision of services to the Authority pursuant to this
Agreement and Contractor must first obtain the Authority’s prior written consent.

The Authority’s disclosure of Confidential Information to Contractor shall not convey to
Contractor any right, title, or interest in or to such Confidential Information, and this
Agreement does not transfer ownership of Confidential Information or grant a license
thereto. The Authority shall retain all right, title, and interest in and to all such
Confidential Information at all times.

D. Contractor shall hold Confidential Information confidential to the maximum extent permitted
by law. Contractor shall safeguard Confidential Information with at least the same level of
care and security that Contractor uses to maintain and protect from disclosure its own
confidential information, using all reasonable and necessary security measures, devices,
and procedures that Contractor uses to maintain its own confidential information, but in all
events with not less than reasonable care.

Contractor shall take reasonable steps to prevent unauthorized access to, use of, or
disclosure of Confidential Information, including without limitation, by protecting its
passwords and other log-in information. Contractor shall notify the Authority immediately
of any known or suspected misuse or misappropriation of Confidential Information and
shall use its best efforts to stop said misuse or misappropriation.

E. Upon written request of the Authority, or upon expiration or termination of this Agreement,
Contractor shall return all Confidential Information to the Authority, or certify in writing that
it has been destroyed and no copies exist.

F. Contractor agrees that breach of this Article 18 would cause the Authority irreparable
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injury, for which monetary damages would not provide adequate compensation, and that
in addition to any other remedy, the Authority will be entitled to injunctive relief against
such breach or threatened breach, without proving actual damages or posting a bond or
other security.

G. Without limiting the foregoing, the obligations and assurances involving Confidential
Information pursuant to this Agreement shall survive termination or expiration of this
Agreement.

ARTICLE 19. NEW YORK STATE HUMAN RIGHTS LAW, ARTICLE 15 OF THE
EXECUTIVE LAW.

The New York State Human Rights Law, Article 15 of the Executive Law, prohibits
discrimination (including to refuse to hire or employ or to bar or to discharge from
employment an individual or to discriminate against such individual in compensation or in
terms, conditions or privileges of employment) and harassment based on age, race, creed,
color, national origin, sex, , sexual orientation, gender identity or expression, disability,
marital status, familial status, domestic violence victim status, prior arrest or conviction
record, military status or predisposing genetic characteristics, or because the individual has
opposed any practices forbidden under the Human Rights Law or because the individual
has filed a complaint, testified or assisted in any proceeding under the Human Rights Law,
regardless of whether such harassment would be considered severe or pervasive under
precedent applied to harassment claims. Harassment is an unlawful discriminatory practice
when it subjects an individual to inferior terms, conditions or privileges of employment
because of the individual’s membership in one or more of these protected categories.

The Human Rights Law may also require reasonable accommodation for persons with
disabilities and pregnancy-related conditions. A reasonable accommodation is an
adjustment to a job or work environment that enables a person with a disability to perform
the essential functions of a job in a reasonable manner. The Human Rights Law may also
require reasonable accommodation in employment on the basis of Sabbath observance or
religious practices.

Generally, the Human Rights Law applies to:
e all employers of four or more people, employment agencies, labor organizations and
apprenticeship training programs in all instances of discrimination or harassment;
e employers with fewer than four employees in all cases involving sexual harassment;
and,
e any employer of domestic workers in cases involving sexual harassment or
harassment based on gender, race, religion or national origin.

In accordance with New York State Executive Order No. 177, by execution of this
Agreement, Contractor hereby certifies, that it does not have institutional policies or
practices that fail to address the harassment and discrimination of individuals on the basis
of their age, race, creed, color, national origin, sex, sexual orientation, gender identity,
disability, marital status, military status, or other protected status under the Human Rights
Law.

Executive Order No. 177 and the aforementioned certification do not affect institutional
policies or practices that are protected by existing law, including but not limited to the First
Amendment of the United States Constitution, Article 1, Section 3 of the New York State
Constitution, and Section 296(11) of the New York State Human Rights Law.

Page 13 of 37 07/20
03/22, 01/23, 12/24, 10/25



131

ARTICLE 20. DEBARMENT CERTIFICATION.
A. The Contractor certifies to the best of its knowledge and belief, that it and its principals:

1. Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participating in covered transactions by any
Federal department or agency;

2. Have not within a three-year period preceding this contract been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(Federal, State, or local) transaction or contract under a public transaction; violation
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

3. Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph (A)(2) of this certification; and

4. Have not within a three-year period preceding this application/proposal/contract
had one or more public transactions (Federal, State or local) terminated for cause or
default.

ARTICLE 21. CONFLICTS OF INTEREST.

A.

Contractor has provided as Exhibit V (attached hereto and made a part of this
Agreement), the Vendor Assurance of No Conflict of Interest or Detrimental Effect
form, signed by an authorized executive or legal representative attesting that
Contractor’s performance of the services does not and will not create a conflict of
interest with, nor position Contractor to breach any other contract currently in force
with the Authority or the State of New York, that Contractor will not act in any manner
that is detrimental to any Authority or State of New York project for which Contractor
is rendering services.

Contractor hereby reaffirms the attestations made in its proposal and covenants and
represents that there is and shall be no actual or potential conflict of interest that
could prevent Contractor’s satisfactory or ethical performance of duties required to
be performed pursuant to the terms of this Agreement. Contractor hereby agrees it
shall have a continuing affirmative duty and obligation to notify the Authority
immediately of any actual or potential conflicts of interest.

In conjunction with any subcontract under this Agreement, Contractor shall obtain
and deliver to the Authority, prior to entering into a subcontract, a Vendor Assurance
of No Conflict of Interest or Detrimental Effect form, signed by an authorizedexecutive
or legal representative of the subcontractor. Contractor shall also require in any
subcontracting agreement that the subcontractor, in conjunction with any further
subcontracting agreement, obtain and deliver to the Authority a signed and completed
Vendor Assurance of No Conflict of Interest or Detrimental Effect form foreach of its
subcontractors prior to entering into a subcontract.

The Authority and Contractor recognize that conflicts may occur in the future because
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Contractor may have existing, or establish new, relationships. The Authority will
review the nature of any relationships and reserves the right to terminate this
Agreement for any reason, or for cause, if, in the judgment of the Authority, a real or
potential conflict of interest cannot be cured.

ARTICLE 22. ETHICS.

Contractor and subcontractors may hire former State agency or Authority employees.
However, as a general rule and in accordance with New York Public Officers Law, former
employees of the Authority may neither appear nor practice before the Authority, nor receive
compensation for services rendered on a matter before the Authority, for a period of two
years following their separation from Authority service. In addition, former Authority
employees are subject to a “lifetime bar” from appearing before the Authority or receiving
compensation for services regarding any transaction in which they personally participated
or which was under their active consideration during their tenure with the Authority.

During the term of the Agreement, Contractor and its subcontractors shall not engage any
person who is, or has been at any time, in the employ of the Authority or New York State to
perform services under the Agreement in violation of: the provisions of the Public Officers
Law (“POL”); the rules, regulations, opinions, guidelines, or policies promulgated or issued
by the New York State Joint Commission on Public Ethics (“JCOPE Regulations”); and any
other laws applicable to the service of current or former Authority or New York State
employees (“Other Laws,” and, together with POL and JCOPE Regulations, collectively, the
“Ethics Provisions”). Contractor certifies that all of its employees and employees of any
subcontractor who are former employees of the Authority or New York State and who are
assigned to perform services under the Agreement shall be assigned in accordance with all
Ethics Provisions. Further, during the term of the Agreement, no person who is employed
by Contractor or its subcontractors and who is disqualified from providing services under the
Agreement pursuant to any Ethics Provisions may share in any net revenues Contractor or
its subcontractors derives from the Agreement.

Contractor shall identify and provide the Authority with notice of those employees of
Contractor or its subcontractors who are former employees of the Authority or New York
State and who will be assigned to perform services under the Agreement, and shall ensure
that such employees comply with all applicable laws and prohibitions. The Authority may,
request that Contractor provide it with whatever information the Authority deems appropriate
about each such person’s engagement, work cooperatively with the Authority to solicit
advice from the New York State Joint Commission on Public Ethics, and, if deemed
appropriate by the Authority, instruct any such person to seek the opinion of the Joint
Commission on Public Ethics. The Authority shall have the right to withdraw or withhold
approval of any subcontractor if utilizing such subcontractor for any work performed
hereunder would be in conflict with any of the Ethics Requirements. The Authority shall have
the right to cancel or terminate the Agreement at any time if any work performed underthe
Agreement is in conflict with any Ethics Provisions.

ARTICLE 23. MINORITY AND WOMEN BUSINESS ENTERPRISE GOALS AND
SERVICE DISABLED VETERANS OWNED BUSINESS GOALS.

This Contract is subject to State provisions (including State Executive Law 15-A and 5
NYCRR Parts 140-145) concerning the utilization of Minority-Owned Business Enterprises
(MBE) and Women-Owned Business Enterprises (WBE) (collectively M/WBE). All State
M/WBE requirements are applicable to this Contract. The approved overall combined MBE
and WBE participation goal for the project is established in the Contract Documents.
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This Contract is subject to State provisions (including State Executive Law 15-A and 5
NYCRR Parts 140-145) concerning the utilization of Service Disabled Veterans Owned
Business (SDVOB). All State SDVOB requirements are applicable to this Contract. The
approved overall SDVOB participation goal for the project is established in the Contract
Documents.

ARTICLE 24. IRAN DIVESTMENT ACT- SECTION 2879-C OF THE PUBLIC

AUTHORITIES LAW.

A. As used in this Article 24, “person” has the meaning set forth in paragraph (e) of
subdivision 1 of Section 165-a of the State Finance Law.

B. As used in this Article 24 “Contract” means this Agreement.

C. Contractor hereby provides the following certification: By signing this Contract, each
person and each person signing on behalf of any other party certifies, and in the case of
a joint bid or partnership each party thereto certifies as to its own organization, under
penalty of perjury, that to the best of its knowledge and belief, that each person is not on
the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the State
Finance Law.

ARTICLE 25. COVENANT AGAINST CONTINGENT FEES.

Contractor warrants that it has not employed or retained any company or person, other than a
bona fide employee working for Contractor, to solicit or secure this Agreement, and has not
paid or agreed to pay any company or person, other than a bona fide employee, any fee,
commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or
resulting from the award or making of this Agreement. In the event Contractor violates this
warranty, Authority shall have the right to terminate this Agreement without liability, or, in its
discretion, to deduct from payments otherwise owed to the Contractor for services provided
pursuant to this Agreement the full amount of such fee, commission, percentage, brokerage
fee, gift or other consideration.

ARTICLE 26. COMPLIANCE MONITORING.

In the event that the Contractor, its affiliates or any subcontractor is or becomes subject to a
compliance monitoring requirement consequent to an agreement with a governmental entity at
any time prior to completion of the contract, the Contractor shall promptly notify the Authority
of the same. Compliance monitoring means any requirement imposed by a governmental entity
arising from an investigation of activities of the Contractor, its affiliates, or any subcontractor
concerning alleged compliance violations, pursuant to which the subject entity is obligated to
allow an independent third party to review, analyze, investigate or report on that entity’s future
compliance with governmental rules and/or contractual requirements arising from
governmental rules. Said notice shall be in writing and shall include (i) a copy of the order,
settlement or other document setting forth the requirement to implement a monitoring program
and (ii) the specific requirements and conditions of the required program. If the order,
settlement or other document is subject to confidentiality protection that cannot be unilaterally
waived by the Contractor or the entity that is subject to the requirement, the Contractor shall
cause the subject entity to confirm that it is subject to a compliance monitoring requirement

and to provide a confidential summary of the terms and conditions of the monitoring
requirement to the Contractor, with a copy to the Authority.
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The Contractor shall further cause the subject entity to promptly notify the Contractor, with
a copy to the Authority, of any violations of the monitoring program by the subject entity and
of any other concerns expressed by the monitor regarding compliance with the monitoring
program requirements. In such event, the Contractor shall provide to the Authority a detailed
written report as to whether and to what extent, if any, the violation or concerns expressed
by the monitor are relevant to the Contractor's compliance with its Contract obligations, or
to the performance of work by the Contractor. The Authority shall at all times have the right
to independently investigate whether any matter raised by the monitor will have any effect
upon the Contractor’'s compliance with its Contract obligations or performance of work by
the Contractor and/or subject entity. If any such violation occurs or concerns expressed by
the monitor involve compliance requirements that are deemed by the Authority to be relevant
to the Contract, the Authority shall have the right to require the Contractor to institute, at
Contractor expense, additional data keeping, reporting, and/or other safeguard measures,
including permitting independent auditing and access to pertinent records of the Contractor
or the subject entity to mitigate risk that a similar violation will occur on the project or be a
cause for concern with respect to the Contractor’s performance of its obligations under the
Contract. The Authority’s audit rights under the Contract shall include the right to audit and
access pertinent records of the Contractor or the subject entity relating to compliance issues
described herein.

The Authority agrees to take all reasonable measures to maintain the confidentiality (to the
extent permitted by law) of any information provided by Contractor and/or the subject entity
pursuant to this Article 26 which the Contractor has reasonably designated as confidential,
and the provisions of Appendix A, Section 9 of the New York State Thruway Authority
Addendum to the Standard Specifications, of the Agreement shall apply with respect to
disclosure of any such Records under the Statute (as defined in such section). Any intra-
agency written materials prepared by the Authority, or any written inter-agency materials
that are in the possession or control of the Authority, to the extent based on information or
records designated as confidential or exempt from disclosure under the Statute as provided
in the preceding sentence, shall also be designated and treated as such by the Authority to
the fullest extent permitted by law. The Authority may disclose any of the aforementioned
information, records and materials to the New York State Department of Transportation,
provided that the Department agrees to treat such information, records and material in the
same manner as required of the Authority under this paragraph.

The rights and remedies granted to the Authority under this Article 26 are in addition to, and
not to the exclusion of, any and all of its rights and remedies under the Contract or at law or
in equity.

ARTICLE 27. INDEMNIFICATION.

The Contractor shall be responsible for all damage to life and property due to negligent or
otherwise tortious acts, errors or omissions of the Contractor in connection with its services
under the Contract Documents. To the fullest extent permitted by law: (a) the Contractor
shall indemnify, hold harmless, and release the Authority, the State of New York, any
municipality in which the Work is being performed; and/or any public benefit corporation,
railroad or public utility whose property or facilities are affected by the Work from suits,
claims, actions, damages, and costs of every name and description resulting from the Work
under this Contract and until the Final Acceptance thereof; (b) with respect to personal injury
or property damage occurring after Final Acceptance and not covered by the indemnity in
clause Article 27 (a), the Contractor shall indemnify, hold harmless, and release the
Authority, the State of New York, any municipality in which the Work is being performed;
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and/or any public benefit corporation, railroad or public utility from suits, claims, actions,
damages, and costs of every name and description resulting from negligent or otherwise
tortious acts, errors or omissions of the Contractor in connection with its services under the
Contract Documents; and (c) the Contractor shall indemnify, hold harmless, and release the
Authority’s Inspector from suits, claims, actions, damages, and costs involving personal
injury and property damage resulting from the Contractor’s Work under the Contract during
its prosecution and until the Final Acceptance thereof. The Authority may retain such monies
from the amount due the Contractor as may be necessary to satisfy any claim for damages
recovered against the Authority, the State of New York. any municipality in which the Work
is being performed, any public benefit corporation, railroad, or public utility whose property
or facilities are affected by the Work, or the Authority’s Inspectors. The Contractor's
obligation under this paragraph shall not be deemed waived by the failure of the Authority
to retain the whole or any part of such monies due the Contractor, or where such suit, action,
damages, and/or costs have not been resolved or determined prior to release of any monies
to the Contractor under the Contract. Such obligation shall not be deemed limited or
discharged by the enumeration or procurement of any insurance for liability for damages
imposed by law upon the Contractor, Subcontractors, the Authority, the State, any
municipality in which the Work is being performed, any public benefit corporation, railroad,
or public utility whose property or facilities are affected by the Work, or any Department
consultants or contractors working relative to the Project.

The Contractor has the obligation, at its own expense, for the defense of any action or
proceeding which may be brought against the parties specified in this Article. This obligation
shall include the cost of attorney fees, disbursements, costs, and other expenses incurred
in connection with such action or proceeding. The provisions of this Article shall survive the
expiration or termination of the Contract.

Without limiting the generality of the foregoing, Contractor’s obligation to indemnify, save
harmless and release the Persons identified in this article specifically includes any suits,
claims, actions, damages, and costs of every name and description resulting from any spill
or release or threatened spill or release of a Hazardous Material (i) attributable to the
negligence, willful misconduct or breach of contract by Contractor, its Subcontractors or
agents, or (ii) which was brought onto the Site by Contractor or any of its Subcontractors or
agents.

Notwithstanding the foregoing, the Authority reserves the right to join such action, at its sole
expense, when it determines there is an issue involving a significant public interest. Such
obligation does not extend to those suits, actions, damages, and costs of every name which
arise out of the sole negligence of the Authority, the State of New York, any municipality in
which the Work is being performed, any public benefit corporation, railroad, or public utility
whose property or facilities are affected by the Work of the Project, or any Authority
consultants or Contractors working relative to the Project, their agents, or their employees.

ARTICLE 28. NOTICES REGARDING CLAIMS, LITIGATION AND RULINGS.

The Contractor shall promptly provide written notice to the Authority of all claims, litigation
and governmental rulings pertaining to the work where such claims, litigation or rulings could
subject the Authority to liability or substantially impair the completion of the Contract work.
With such notice, the Contractor shall include a brief summary of the issue involved and the
Contractor’s position on such issue. Such written notice is additional to and not in place of
any other notices required by the Contract Documents. The Contractor shall cooperate and
provide, and shall require all subcontractors to cooperate and provide, such information or
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records as may be reasonably requested by the Authority concerning such claims, litigation
or rulings.

ARTICLE 29. COOPERATION AND FURTHER ASSURANCES.

Contractor shall cooperate and provide, and shall cause all subcontractors to cooperate and
provide, such information as is necessary or requested by the Authority to assist or facilitate
the submission by the Authority of any documentation, reports or analysis required by the
State, and/or any other governmental entity with jurisdiction over the work. The Contractor
shall promptly execute and deliver to the Authority all such instruments and other documents
and assurances as are reasonably requested by the Authority to further evidence the
obligations of the Contractor under the Contract.

ARTICLE 30. SEVERABILITY.

If any clause, provision, section, article or part of any of the Contract Documents is ruled
invalid by a court having proper jurisdiction, the invalidity or unenforceability of any such
clause, provision, section, article or part shall not affect the validity or enforceability of the
balance of the Contract Documents, which shall be construed and enforced as if the Contract
Documents did not contain such invalid or unenforceable clause, provision,section, article
or part.

ARTICLE 31. ENVIRONMENTAL REVIEW

Article 31.1 Lead Agency

The Authority reserves the right to be “lead agency” for any compliance with the New York
State Environmental Quality Review Act (SEQRA), and the appropriate federal agency shall
serve as “lead agency” for the National Environmental Policy Act (NEPA), as may be
required for this Agreement or any activity undertaken by Contractor pursuant to this
Agreement.

Article 31.2 Executive Order 22

Embodied Carbon Disclosure: For building materials covered by the GreenNY Council
Embodied Carbon Guidance, Contractors and designers shall disclose, at regular intervals
during the course of the contract period (and no less than once a year), the
exact materials/product type and estimated quantities used. For materials for which
Environmental Product Declarations (EPDs) exist that comply with the GreenNY Council
requirements, Contractors are also required to submit kgCO2 equivalent estimates by
material/product, and quantity used, on the project to date, with a .pdf copy of the EPD or a
link to the digital EPD. (Please see the EO22 Special Note contained in the Special Notes
section of this proposal).
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Contract Number:

In addition to the acceptance of this contract, | also
certify that original copies of this signature page will be
attached to all other exact copies of this contract.

IN-WITNESS WHEREOF, the parties hereto have executed this agreement on the day and
year first above written.

NEW YORK STATE
THRUWAY AUTHORITY

By

Chief Engineer

Date

Contractor

NEW YORK STATE
THRUWAY AUTHORITY

Recommended as to Availability of Funds:

By

Chief Financial Officer

Date
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(ACKNOWLEDGMENT BY INDIVIDUAL CONTRACTOR)

STATE OF NEW YORK
COUNTY OF SS.:

On this day of ,202_,
before me personally came to me

known and known to me to be the person described in and who executed the foregoing instrument,

and acknowledged that he executed the same.

Notary Public

(ACKNOWLEDGMENT BY CO-PARTNERSHIP CONTRACTOR)

STATE OF NEW YORK
COUNTY OF SS.:

On this day of , 202
before me personally came and appeared to me known and known

to me to be the person who executed the above instrument, who, being sworn by me, did for himself

depose and say that he is a member of the firm of consisting of
himself and and that he executed the foregoing instrument in the
firm name of and that he had authority to sign same, and he did duly

acknowledge to me that he executed the same as the act and deed of said firm of

, for the uses and purposes mentioned therein.

Notary Public
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(ACKNOWLEDGEMENT OF A CORPORATION)

STATE OF NEW YORK '}

}
COUNTY OF }
On this day of , 202,
before me personally came , to me known and known to me to

be the person who executed the above instrument, who being duly sworn by me, did depose and

say that he/she resides in , that he/she is the

of , the corporation

described in and which executed the above instrument, and that he/she signed his/her name thereto

on behalf of said Corporation by order of the Board of Directors of said Corporation.

Notary Public
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Exhibit V

Vendor Assurance of No Conflict of Interest or Detrimental Effect

The undersigned entity (“Contractor”), offering to provide services pursuant to this Agreement, as a
contractor, joint venture contractor, subcontractor, or consultant, attests that its performance of the
services outlined in this Agreement does not and will not create a conflict of interest with nor position
the Contractor to breach any other contract currently in force with the New York State Thruway
Authority (“Authority”).

Furthermore, the Contractor attests that it will not act in any manner that is detrimental to any
Authority project on which the Contractor is rendering services. Specifically, the Contractor attests
and certifies that:

1. The fulfillment of obligations by the Contractor does not violate any existing contracts or
agreements between the Contractor and the Authority;

2. The fulfillment of obligations by the Contractor does not and will not create any conflict of interest,
or perception thereof, with any current role or responsibility that the Contractor has with regard to
any existing contracts or agreements between the Contractor and the Authority;

3. The fulfillment of obligations by the Contractor does not and will not compromise the Contractor’s
ability to carry out its obligations under any existing contracts between the Contractor and the
Authority;

4. The fulfillment of any other contractual obligations that the Contractor has with the Authority will
not affect or influence its ability to perform under the Agreement;

5. During the negotiation and execution of any contract, the Contractor will not knowingly take any
action or make any decision which creates a potential for conflict of interest or might cause a
detrimental impact to the Authority as a whole including, but not limited to, any action or decision to
divert resources from one Authority project to another;

6. In fulfilling obligations under each of its Authority contracts, including this Agreement, the
Contractor will act in accordance with the terms of each of its Authority contracts and will not
knowingly take any action or make any decision which might cause a detrimental impact to the
Authority as a whole including, but not limited to, any action or decision to divert resources from one
Authority project to another;

7. No former officer or employee of the Authority or State of New York (“State”) who is now
employed by the Contractor, nor any former officer or employee of the Contractor who is now
employed by the Authority or State, has played a role with regard to the administration of this contract
procurement in a manner that may violate section 73(8)(a) of the New York State Public Officers
Law; and

8. The Contractor has not and shall not offer to any employee, member or director of the Authority
any gift, whether in the form of money, service, loan, travel, entertainment, hospitality, thing or
promise, or in any other form, under circumstances in which it could reasonably be inferred that the
gift was intended to influence said employee, member or director, or could reasonably be expected to
influence said employee, member or director, in the performance of the official duty of said
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employee, member or director or was intended as a reward for any official action on the part of said
employee, member or director.

Contractor agrees that the Authority recognizes that conflicts may occur in the future because a
Contractor may have existing or new relationships. The Authority will review the nature of any such
new relationship and reserves the right to terminate the contract for cause if, in its judgment, a real or
potential conflict of interest cannot be cured.

This form must be signed by an authorized executive or legal representative.

Contractor Name

Name of Signatory

Title of Signatory

Signature:

Date:
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CONTRACT:

COUNTY:

FAITHFUL PERFORMANCE BOND
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BOND

Know all men by these presents, that we (hereinafter called the "Principal”)

and

of (hereinafter called the "Surety") are
held and firmly bound unto the New York State Thruway Authority, (hereinafter called the
“Authority”), in the full and just sum of good

and lawful money of the United States of America for the payment of which said sum of money,
well and truly to be made and done, the said Principal binds himself, his heirs, executors,
administrators or assignees and the said SURETY binds itself, its successors or assigns, jointly
and severally, firmly by these presents.

Signed, sealed and dated this of , 202 ,

Whereas, said Principal has entered into a certain written contract bearing date of the
day of , 202 with the Authority for:

Now, therefore, THE CONDITION OF THIS OBLIGATION IS SUCH that if the said Principal
shall well, truly and faithfully perform the work in accordance with the terms of the contract, and
with the plans and specifications, and will commence and complete the work within the time
prescribed in the contract, on his part to be kept and performed according to the terms and
tenor of said contract, and shall protect the said N.Y.S. Thruway Authority against, and pay
any excess of cost as provided in said contract, and all amounts, damages, costs and
judgments which may be recovered against said N.Y.S. Thruway Authority, N.Y.S. Dept. of
Transportation the Commissioner of Transportation and the State of N.Y. or its or any of their
officers or agents or which the said aforementioned may be called upon to pay to any person
or corporation by reason of any damages, direct or indirect, arising or growing out of the doing
of said work, or from the negligence, non-feasance, misfeasance, or malfeasance of any
officer, agent or employee of the aforementioned, or suffered or claimed on account of
aforesaid work during the time thereof and until the final completion and acceptance of the
work, or the manner of doing the same, or the neglect of the said Principal, or his agents, or
servants, or the improper performance of the said work by the said Principal, or his agents, or
servants, or from any other cause, then this obligation shall be null and void, otherwise to
remain in full force and virtue.
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In the event of a failure of performance of the contract by the Principal, which shall include, but
not be limited to, any breach or default of the contract by the Principal, or in case said contract
is forfeited by the Principal in the manner provided for in the contract and the said Surety, for
value received, hereby stipulates and agrees, if requested to do so by the Authority, has the
option to either remedy the default, or breach or forfeiture of the Principal or take charge and
fully perform and complete the work, mentioned and described in said contract and
specifications, pursuant to the terms, conditions and covenants thereof and as may be
amended, at its own expense. The procedure by which the surety undertakes to discharge its
obligations under the bond shall be subject to the advance written approval of the Authority. If
the Surety completes the contract, it shall be paid for the actual items of work performed in
accordance with the Principal’s contract terms and prices. In the event the Surety assumes
the rights and obligations of the Principal.

It shall be the duty of the Surety to give unequivocal notice in writing to the Authority, within
forty-five (45) days after receipt of written notice from the Authority to the Surety, of the Surety’s
election to remedy default(s) or breach(es) or forfeiture(s) promptly or to perform and fully
complete the contract promptly as provided herein, time being of the essence of this bond. In
said notice of election, the Surety shall state the date on which the remedy or performance
shall commence. During the period between the Authority’s notice and Surety’s performance
of the contract or remedy of the default, breach or forfeiture, the Surety shall be liable for and
agrees to pay any and all reasonable and necessary costs as determined by the Authority to
maintain the project site safe and convenient to the public.

It shall also be the duty of the Surety to give prompt notice in writing to the Authority upon
completion of the remedy and/or correction of each breach or default or completion of the
contract. The surety shall not assert solvency of its Principal or its Principal’s denial of default
as justification for its failure to give notice of election or for its failure to promptly remedy the
breach or default or to complete the contract.

In the event the Surety shall fail to exercise either option or to act promptly then the Authority
shall give ten (10) days notice of such failure, both to the Principal and the Surety, and after
the expiration of the 10 days the Authority may cause the work to be completed in accordance
with the contract, and the Surety and the Principal shall be jointly and severally liable for the
amount of the excess cost of completing the contract work beyond the amounts remaining for
this contract adjusted for the work actually performed. When the cost of completion of
performance by the Obligee is estimated, the Principal and Surety shall pay, free from all liens
and encumbrances, the Authority determined estimated completion costs above funds
remaining for this contract, to the Authority within 30 days of receipt of the estimate.
Adjustment to the Authority’s estimated completion cost will be made upon the Authority’s final
acceptance of the work and appropriate refunds, if any, will be promptly made to the Surety.
Any actual costs in excess of the estimated price shall be paid to the Authority promptly on
demand. Additionally, Principal and Surety shall be liable for any applicable liquidated and/or
engineering costs or damages.
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In addition, the said Principal and Surety further agree, as part of this obligation, to pay all
damages of any kind to person or property that may result from a failure in any respect to
perform and complete said contract including, but not limited to costs necessary to protect the
traveling public or to avoid inconvenience to the traveling public, (liquidated

damages as provided above) all repair and replacement costs necessary to rectify construction
errors, architectural and engineering costs and fees, all Contractor fees, all testing and
laboratory fees, and all interest, legal fees and litigation costs incurred by the Authority.

And the said Surety hereby stipulates and agrees that no change, extension, alteration,
deduction of addition in or to the terms of the said contract or the plans or specification
accompanying the same shall in any wise affect the obligation of said Surety on its bond.

Contractor Name L.S.
(Corporate seal of L.S. Principal
principal if a corporation.) L.S.
(Corporate seal of L.S.
surety.)

L.S. Surety
STATE OF NEW YORK

OFFICE OF THE ATTORNEY GENERAL

| hereby approve the foregoing contract and bond as to form and manner of execution.

Dated

Attorney General
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(ACKNOWLEDGMENT BY PRINCIPAL, UNLESS IT BE A CORPORATION)

STATE OF NEW YORK,

COUNTY OF Ss.:

Onthis day of , 202_, before me personally

came to me known, to be the person described in and who executed

the foregoing instrument and he acknowledged that he executed the same.

Notary Public

(Notary’s seal to be attached.)

(ACKNOWLEDGMENT BY PRINCIPAL, IF A CORPORATION)

STATE OF NEW YORK,

COUNTY OF SS.:

On this day of , 202__, before me
personally came to me known, who being by me duly sworn, did depose
and say that he resides in , that he is the of

, the corporation described in and which executed the foregoing instrument:

that he knew the seal of the said corporation: that the seal affixed to said instrument was such
corporate seal: that it was so affixed by order of the Board of Directors of said corporation, and that

he signed his name thereto by like order.

Notary Public
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(ACKNOWLEDGED BY SURETY COMPANY)

STATE OF NEW YORK,

COUNTY OF Ss.:

On this day of , 202_, before me personally
came to me known, who being by me duly sworn, did depose and
say that he resides in , that he is the of

, the corporation described in and which executed the foregoing

instrument: that he knew the seal of the said corporation: that the seal affixed to said instrument was
such corporate seal: that it was so affixed by order of the Board of Directors of said corporation,and

that he signed his name thereto by like order.

Notary Public

(Notary’s seal to be attached.)

(The Surety Company must append statement of its financial condition and a copy of the
resolution authorizing the execution of Bonds by officers of the Company.)
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NEW YORK STATE THRUWAY AUTHORITY

LABOR AND MATERIAL BOND

Know all men by these presents,

That,

(Name of Principal)
of

(hereinafter called the Principal, and

(Name of Surety Company)
a corporation of the State of. , authorized to do business in the State of New York, as
Surety and whose principal office is located in the City of , State of
(hereinafter called the Surety), are held and firmly bound unto the NEW YORK STATE THRUWAY AUTHORITY,
(hereinafter called the Authority), in the full and just sum of

good and lawful money of the United
States of America, for the payment of which said sum of money, well and truly to be made and done, the said
Principal and Surety bind themselves, their and each of their heirs, administrators, executors, successors and
assigns, jointly and severally, firmly by these presents.

Whereas, said Principal has entered into a certain written contract, with the Authority bearing date
day of, 202_, with the New York State Thruway Authority for:

Which contract is hereby referred to and made a part here of as fully and to the same extent as if copied at length
herein.

Now therefore, the condition of this obligation is such that if the said Principal shall promptly pay all moneys due
to all persons furnishing labor and materials to him or his subcontractors in the prosecution of work provided for
in said contract. Then this obligation shall be void, otherwise to remain in full force and effect;

Provided, however, that the Comptroller of the State of New York having required the said Principal to furnish
this bond in order to comply with the provisions of Section 137 of the State Finance Law, all rights and remedies
on this bond shall inure solely to such persons and shall be determined in accordance with the provisions,
conditions and limitations of said Section to the same extent as if they were copied at length herein; and

Further, provided, that the place of trial of any action on this bond shall be in the county in which the said contract
was to be performed, or if said contract was to be performed in more than one county, then in any such county,
and not elsewhere.

SIGNED, SEALED AND DELIVERED THIS day of , 202__
(Principal(s) Sign Here) (Surety Signs Here)

(Affix Corporate Seal If a Corporation) (Affix Corporate Seal of Surety Co.)

EOR PRINCIPAL’ E ONLY nly On

(The Surety Company must append statement of its financial condition and a copy of the resolution authorizing the
execution of Bonds by officers of the Company.) Page 31 of 37 07/20/03/22 / 01/23 / 12/24 / 10/25
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(INDIVIDUAL ACKNOWLEDGMENT)
UNLESS A CORPORATION

STATE OF

COUNTY OF SS.:

On this day of , 202_, before me personally came
to me known and known to me to be the person mentioned and
described in and who executed in foregoing instrument and he duly acknowledged to me that he executed the
same.

Notary Public

(ACKNOWLEDGEMENT OF A CORPORATION)

STATE OF NEW YORK }

}
COUNTY OF }
On this, day of , 202_, before me personally came
, to me known and known to me to be the person who executed the above
instrument, who being duly sworn by me, did depose and say that he/she resides in , that
he/she is the of , the corporation described in and which

executed the above instrument, and that he/she signed his/her name thereto on behalf of said Corporation by order
of the Board of Directors of said Corporation.

Notary Public
FOR SURETY'’S USE ONLY
(SURETY ACKNOWLEDGMENT)
STATE OF
COUNTY OF SS.:
On this day of , 202_, before me personally came

that he is the of the
the corporation described in and which executed the above instruments; that he knows the seal of said
corporation, that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the
Board of Directors of Said corporation, and that he signed his name thereto by like order.

Notary Public
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APPENDIX A

Standard Clauses For New York State Thruway Authority Contracts

The parties to the attached contract, license, lease, amendment
or other agreement of any kind (“the contract” or “this
contract”) agree to be bound by the following clauses which are
hereby made a part of the contract (the word “Contractor”
herein refers to any party and its agents, successors and assigns,
other than the Thruway Authority (“Authority”), whether a
contractor, licensor, licensee, lessor, lessee or any other party):

1. NON-ASSIGNMENT CLAUSE. This contract may not
be assigned by the Contractor nor may its right, title or interest
therein be assigned, transferred, conveyed, subcontracted,
sublet or otherwise disposed of without the previous consent,
in writing, of the Authority and any attempts to assign the
contract without the Authority’s written consent are null and
void.

2. COMPTROLLER APPROVAL. Where required by
law, this contract may require approval of the State
Comptroller and shall not be valid until it has been approved
by the State Comptroller and filed in its office.

3. WORKERS’ COMPENSATION AND DISABILITY
BENEFITS. This contract shall be void and of no force and
effect unless the Contractor shall provide and maintain
coverage during the life of this contract for the benefit of such
employees as are required to be covered by the provisions of
the State Workers’ Compensation Law. If employees will be
working on, near or over navigable waters, a U.S. Longshore
and Harbor Workers’ Compensation Act endorsement must be
included.

4. NON-DISCRIMINATION REQUIREMENTS. To the
extent required by Article 15 of the State Executive Law (also
known as the Human Rights Law) and all other State and
Federal statutory and constitutional non-discrimination
provisions, the Contractor will not discriminate against any
employee or applicant for employment because of race, creed,
color, sex (including gender identity or expression), national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristics, marital status or domestic
violence victim status or because the individual has opposed
any practices forbidden under the Human Rights Law or has
filed a complaint, testified, or assisted in any proceeding under
the Human Rights Law. Furthermore, in accordance with State
Labor Law §220-¢, if this is a contract for the construction,
alteration or repair of any public building or public work or for
the manufacture, sale or distribution of materials, equipment or
supplies, and to the extent that this contract shall be performed
within the State of New York, Contractor agrees that neither it
nor its subcontractors shall by reason of race, creed, color,
disability, sex or national origin: (a) discriminate in hiring
against any New York State citizen who is qualified and

available to perform the work; or (b) discriminate against or
intimidate any employee hired for the performance of work
under this contract. If this is a building service contract as
defined in State Labor Law §230, then, in accordance with
§239 thereof, the Contractor agrees that neither it nor its
subcontractors shall, by reason of race, creed, color, national
origin, age, sex or disability: (a) discriminate in hiring against
any New York State citizen who is qualified and available to
perform the work; or (b) discriminate against or intimidate any
employee hired for the performance of work under this
contract. The Contractor is subject to fines of $50 per person
per day for any violation of State Labor Law §§220-¢ or 239 as
well as possible termination of this contract and forfeiture of
all moneys due hereunder for a second or subsequent violation.

5. WAGE AND HOURS PROVISIONS. If this is a public
work contract covered by Article 8 of the State Labor Law or a
building service contract covered by Article 9 thereof, neither
the Contractor’s employees nor the employees of its
subcontractors may be required or permitted to work more than
the number of hours or days stated in said statutes, except as
otherwise provided in the State Labor Law and as set forth in
prevailing wage and supplement schedules issued by the State
Labor Department. Furthermore, the Contractor and its
subcontractors must pay at least the prevailing wage rate and
pay or provide the prevailing supplements, including the
premium rates for overtime pay, as determined by the State
Labor Department in accordance with the State Labor Law.
Additionally, effective April 28, 2008, if this is a public work
contract covered by Article 8 of the New York State Labor
Law, the Contractor understands and agrees that the filing of
payrolls in a manner consistent with subdivision 3-a of §220 of
the New York State Labor Law shall be a condition precedent
to payment by the Authority of any Authority approved sums
due and owing for work done on the project.

6. NON-COLLUSIVE BIDDING CERTIFICATION. In
accordance with State Public Authorities Law §2878, if this
contract was awarded based upon the submission of bids, the
Contractor warrants, under penalty of perjury, that its bid was
arrived at independently and without collusion aimed at
restricting competition. The Contractor further warrants that, at
the time the Contractor submitted its bid, an authorized and
responsible person executed and delivered to the Authority a
non-collusive bidding certification on the Contractor’s behalf.

7. INTERNATIONAL BOYCOTT PROHIBITION. In
accordance with State Labor Law §220-f, if this contract
exceeds $5,000, the Contractor agrees, as a material condition
of this contract, that neither the Contractor nor any
substantially owned or affiliated person, firm, partnership, or
corporation has participated, is participating, or shall
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participate in an international boycott in violation of the
Federal Export Administration Act of 1979 (50 USC App.
§§2401 et seq.) or regulations thereunder. If such Contractor,
or any of the aforesaid affiliates of the Contractor, is convicted
or is otherwise found to have violated said laws or regulations
upon the final determination of the United States Commerce
Department or any other appropriate agency of the United
States subsequent to the contract’s execution, such contract,
amendment or modification thereto shall be rendered forfeit
and void. The Contractor shall so notify the Authority within
five (5) business days of such conviction, determination or
disposition of appeal.

8. SET-OFF RIGHTS. The Authority shall have rights of
set-off. These rights shall include, but not be limited to, the
Authority’s option to withhold for the purposes of set-off any
moneys due to the Contractor under this contract up to any
amounts due and owing by the Contractor to the Authority with
regard to this contract, or any other contract with the Authority,
including any contract for a term commencing prior to the term
of this contract, plus any amounts due and owing to the
Authority for any other reason including, without limitation,
monetary penalties, adjustments, fees, or claims for damages
by the Authority and third parties in connection therewith.

9. RECORDS. The Contractor shall establish and maintain
complete and accurate books, records, documents, accounts
and other evidence directly pertinent to performance under this
contract (collectively, “Records™) for a period of six (6) years
(or any other longer period required by law) following final
payment or the termination of this contract, whichever is later,
and any extensions thereto. The Authority, State Comptroller,
State Attorney General and any other person or entity
authorized to conduct an examination shall have access to the
Records during normal business hours at an office of the
Contractor within New York State, or, if no such office is
available, at a mutually agreeable and reasonable venue within
the State, during the contract term, any extensions thereof and
said six (6) year period thereafter, for purposes of inspection,
auditing and copying. As used in this clause, “termination of
this contract” shall mean the later of completion of the work of
the contract or the end date of the term stated in the contract.
The Authority will take reasonable steps to protect from public
disclosure those Records which are exempt from disclosure
under State Public Officers Law §87 (“Statute”) provided that:
(i) the Contractor shall timely inform an appropriate Authority
official, in writing, that said records should not be disclosed;
(i1) said records shall be sufficiently identified; and (iii)
designation of said records as exempt under the Statute is
reasonable. Nothing contained herein shall diminish, or in any
way adversely affect, the Authority’s right to discovery in any
pending or future litigation.

10. IDENTIFYING INFORMATION AND PRIVACY
NOTIFICATION. All invoices or New York State standard
vouchers submitted for payment for the sale of goods or
services or the lease of real or personal property to the
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Authority must include the payee’s identification number, i.e.,
the seller’s or lessor’s identification number. The number is
either the payee’s Federal employer identification number or
Federal social security number, or both such numbers when the
payee has both such numbers. Failure to include this number or
numbers may delay payment. Where the payee does not have
such number or numbers, the payee, on its invoice or New York
State standard voucher, must give the reason or reasons why
the payee does not have such number or numbers.

The authority to request the above personal information from a
seller of goods or services or a lessor of real or personal
property, and the authority to maintain such information, is
found in State Tax Law §5. Disclosure of this information by
the seller or lessor to the Authority is mandatory. The principal
purpose for which the information is collected is to enable the
State to identify individuals, businesses and others who have
been delinquent in filing tax returns or may have understated
their tax liabilities and to generally identify persons affected by
the taxes administered by the State Commissioner of Taxation
and Finance. The information will be used for tax
administration purposes and for any other purpose authorized
by law.

The above personal information is maintained at the New York
State Thruway Authority, Department of Finance and
Accounts, P.O. Box 189, Albany, New York 12201.

11. EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITIES AND WOMEN. In accordance with State
Executive Law §312, if this contract is: (i) a written agreement
or purchase order instrument, providing for a total expenditure
in excess of $25,000, whereby the Authority is committed to
expend or does expend funds in return for labor, services,
supplies, equipment, materials or any combination of the
foregoing, to be performed for, or rendered or furnished to the
Authority; or (ii) a written agreement in excess of $100,000
whereby the Authority is committed to expend or does expend
funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property and
improvements thereon; or (iii) a written agreement in excess of
$100,000 whereby the owner of a State assisted housing project
is committed to expend or does expend funds for the
acquisition, construction, demolition, replacement, or major
repair or renovation of real property and improvements thereon
for such project, then the following shall apply and by signing
this contract the Contractor certifies and affirms that it is
Contractor’s equal employment opportunity policy that:

(a) The Contractor will not discriminate against employees or
applicants for employment because of race, creed, color,
national origin, sex, age, disability, or marital status, and shall
make and document its conscientious and active efforts to
employ and utilize minority group members and women in its
work force on Authority contracts and will undertake or
continue existing programs of affirmative action to ensure that
minority group members and women are afforded equal
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employment opportunities without discrimination. As used in
this clause, “affirmative action” shall mean recruitment,
employment, job assignment, promotion, upgrading, demotion,
transfer, lay-off or termination, and rates of pay or other forms
of compensation.

(b) At the request of the Authority, the Contractor shall request
each employment agency, labor union, or authorized
representative of workers with which it has a collective
bargaining or other agreement or understanding, to furnish a
written statement that such employment agency, labor union or
representative will not discriminate on the basis of race, creed,
color, national origin, sex, age, disability or marital status, and
that such union or representative will affirmatively cooperate
in the implementation of the Contractor’s obligations herein.

(c) The Contractor shall state, in all solicitations or
advertisements for employees, that in the performance of this
contract all qualified applicants will be afforded equal
employment opportunities without discrimination because of
race, creed, color, national origin, sex, age, disability or marital
status.

The Contractor shall include the provisions of (a), (b) and (c)
above in every subcontract over $25,000 for the construction,
demolition, replacement, major repair, renovation, planning or
design of real property and improvements thereon except
where such work is for the beneficial use of the Contractor.
Section 312 does not apply to: (i) work, goods or services
unrelated to this contract; or (i) employment outside New Y ork
State. The Authority will consider compliance by a Contractor
or its subcontractor with the requirements of any Federal law
concerning equal employment opportunity which effectuates
the purpose of this section. The Authority shall determine
whether the imposition of the requirements of the provisions
hereof duplicate or conflict with any such Federal law, and if
such duplication or conflict exists, the Authority may waive the
applicability of §312 of the Executive Law to the extent of such
duplication or conflict. The Contractor shall comply with all
duly promulgated and lawful rules and regulations of the
Department of Economic Development’s Division of Minority
and Women’s Business Development pertaining thereto.

12. CONFLICTING TERMS. In the event of a conflict
between the terms of the contract (including any and all
attachments thereto and amendments thereof) and the terms of
this Appendix A, the terms of this Appendix A shall control.

13. GOVERNING LAW. This contract shall be governed by
the laws of the State of New York except where the Federal
supremacy clause requires otherwise.

14. LATE PAYMENT. Timeliness of payment and any
interest to be paid to the Contractor for late payment shall be
governed by State Public Authorities Law §2880 and 21
NYCRR Part 109.
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15. NO ARBITRATION. Disputes involving this contract,
including the breach or alleged breach thereof, may not be
submitted to binding arbitration (except where statutorily
authorized) but must, instead, be heard in a court of competent
jurisdiction of the State of New York.

16. SERVICE OF PROCESS. In addition to the methods of
service allowed by the State Civil Practice Law & Rules, the
Contractor hereby consents to service of process upon it by
registered or certified mail, return receipt requested. Service
hereunder shall be complete upon the Contractor’s actual
receipt of process or upon the Authority’s receipt of the return
thereof by the United States Postal Service as refused or
undeliverable. The Contractor must promptly notify the
Authority, in writing, of each and every change of address to
which service of process can be made. Service by the Authority
to the last known address shall be sufficient. The Contractor
will have thirty (30) calendar days after service hereunder is
complete in which to respond.

17. PROHIBITION ON PURCHASE OF TROPICAL
HARDWOODS. The Contractor certifies and warrants that all
wood products to be used under this contract will be in
accordance with, but not limited to, the specifications and
provisions of State Finance Law §165 (Use of Tropical
Hardwoods) which prohibits purchase and use of tropical
hardwoods, unless specifically exempted, by the State or any
governmental agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law will
be the responsibility of the Contractor to establish to meet with
the approval of the Authority.

In addition, when any portion of this contract involving the use
of woods, whether supply or installation, is to be performed by
any subcontractor, the prime Contractor will indicate and
certify in the submitted bid proposal that the subcontractor has
been informed and is in compliance with specifications and
provisions regarding use of tropical hardwoods as detailed in
State Finance Law §165. Any such use must meet with the
approval of the Authority; otherwise, the bid may not be
considered responsive. Under bidder certifications, proof of
qualification for exemption will be the responsibility of the
Contractor to meet with the approval of the Authority.

18. MACBRIDE FAIR EMPLOYMENT PRINCIPLES. In
accordance with the MacBride Fair Employment Principles
(Chapter 807 of the Laws of 1992), the Contractor hereby
stipulates that the Contractor either (a) has no business
operations in Northern Ireland, or (b) shall take lawful steps in
good faith to conduct any business operations in Northern
Ireland in accordance with the MacBride Fair Employment
Principles (as described in State Finance Law §165), and shall
permit independent monitoring of compliance with such
principles.

19. OMNIBUS PROCUREMENT ACT OF 1992. 1t is the
policy of New York State to maximize opportunities for the
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participation of New York State business enterprises, including
minority and women-owned business enterprises as bidders,
subcontractors and suppliers on its procurement contracts.

Information on the availability of New York State
subcontractors and suppliers is available from:

NYS Department of Economic Development
Division for Small Business

30 South Pearl Street — 7th Floor

Albany, NY 12245

Phone: (518) 292-5220

Fax: (518) 292-5884

http://www.esd.ny.gov

A directory of certified minority and women-owned business
enterprises is available from:

NYS Department of Economic Development Minority and
Women’s Business Development Division

30 South Pearl Street — 2nd Floor

Albany, NY 12245

Phone: (518) 292-5250

Fax: (518) 292-5803

http://www.esd.ny.gov

The Omnibus Procurement Act of 1992 requires that by signing
this bid proposal or contract, as applicable, the Contractor
certifies that whenever the total bid amount is greater than $1
million:

(a) The Contractor has made reasonable efforts to encourage
the participation of New York State Business Enterprises as
suppliers and subcontractors, including certified minority and
women-owned business enterprises, on this project, and has
retained the documentation of these efforts to be provided upon
request to the Authority;

(b) The Contractor has complied with the Federal Equal
Opportunity Act of 1972 (P.L. 92-261), as amended;

(c) The Contractor agrees to make reasonable efforts to provide
notification to New York State residents of employment
opportunities on this project through listing any such positions
with the Job Service Division of the NY'S Department of Labor,
or providing such notification in such manner as is consistent
with existing collective bargaining contracts or agreements.
The Contractor agrees to document these efforts and to provide
said documentation to the Authority upon request; and

(d) The Contractor acknowledges notice that the Authority may
seek to obtain offset credits from foreign countries as a result
of this contract and agrees to cooperate with the Authority in
these efforts.

20. RECIPROCITY AND SANCTIONS PROVISIONS.
Bidders are hereby notified that if their principal place of
business is located in a country, nation, province, state or

political subdivision that penalizes New York State vendors,
and if the goods or services they offer will be substantially
produced or performed outside New York State, the Omnibus
Procurement Act 1994 and 2000 amendments (Chapters 684
and 383, respectively) require that they be denied contracts
which they would otherwise obtain. Contact the Department of
Economic Development, Division for Small Business, 30
South Pearl Street, Albany, New York 12245, for a current list
of jurisdictions subject to this provision. NOTE: As of
October 2019, the list of discriminatory jurisdictions subject to
this provision includes the states of South Carolina, Alaska,
West Virginia, Wyoming, Louisiana and Hawaii.

21. NON-PUBLIC PERSONAL INFORMATION. The
Contractor shall comply with the provisions of the New York
State Information Security Breach and Notification Act
(General Business Law §899-aa; State Technology Law §208).
In addition to any relief or damages that may be imposed
pursuant to the provisions of this Act, the Contractor shall be
liable for the costs imposed upon the Authority which are
associated with breach of the Act if caused by Contractor's
negligent or willful acts or omissions, or the negligent or willful
acts or omissions of the Contractor's agents, officers,
employees or subcontractors.

22. IRAN DIVESTMENT ACT. In accordance with State
Public Authorities Law §2879-c, if this is a contract for work
or services performed or to be performed, or goods sold or to
be sold, the Contractor subscribes and affirms, under penalty of
perjury, that: by signing this contract, each person and each
person signing on behalf of any other party certifies, and in the
case of a joint bid or partnership each party thereto certifies as
to its own organization, under penalty of perjury, that to the
best of its knowledge and belief that each person is not on the
list created pursuant to paragraph (b) of subdivision 3 of §165-
a of the State Finance Law, entitled “Entities Determined to be
Non-Responsive Bidders/Offerers pursuant to the New York
State Iran Divestment Act of 2012” (“Prohibited Entities List™)
posted at: https://ogs.ny.gov/list-entities-determined-be-non-
responsive-biddersofferers-pursuant-nys-iran-divestment-act-
2012.

For the purposes of this clause, the term “person” shall be as
defined in subdivision (1)(e) of §165-a of the State Finance
Law.

Contractor further certifies that it will not utilize on this
contract any subcontractor that is identified on the Prohibited
Entities List. Contractor agrees that should it seek to renew or
extend this contract, it must provide the same certification at
the time the contract is renewed or extended. Contractor also
agrees that any proposed Assignee of this contract will be
required to certify that it is not on the Prohibited Entities List
before the contract assignment will be approved by the
Authority.
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During the term of the contract, should the Authority receive
information that a person (as defined in State Finance Law
§ 165-a) is in violation of the above-referenced certifications,
the Authority will review such information and offer the person
an opportunity to respond. If the person fails to demonstrate
that it has ceased its engagement in the investment activity
which is in violation of the Act within 90 days after the
determination of such violation, then the Authority shall take
such action as may be appropriate and provided for by law,
rule, or contract, including, but not limited to, imposing
sanctions, seeking compliance, recovering damages, or
declaring the Contractor in default.

23. OBSERVANCE OF LAWS. The Contractor agrees to
observe all applicable Federal, State and local laws and
regulations, and to procure all necessary licenses and permits.

24. NO WAIVER OF PROVISIONS. The Authority’s
failure to exercise or delay in exercising any right or remedy
under this contract shall not constitute a waiver of such right or
remedy or any other right or remedy set forth therein. No
waiver by the Authority of any right or remedy under this
contract shall be effective unless made in a writing duly
executed by an authorized officer of the Authority, and such
waiver shall be limited to the specific instance so written and
shall not constitute a waiver of such right or remedy in the
future or of any other right or remedy under this contract.

25. ENTIRE AGREEMENT. This contract, together with
this Appendix A and any other appendices, attachments,
schedules or exhibits, constitutes the entire understanding
between the parties and there are no other oral or extrinsic
understandings of any kind between the parties. This contract
may not be changed or modified in any manner except by a
subsequent writing, duly executed by the parties thereto.

26. ADMISSIBILITY OF REPRODUCTION OF
CONTRACT. Notwithstanding the best evidence rule or any
other legal principle or rule of evidence to the contrary, the
Contractor acknowledges and agrees that it waives any and all
objections to the admissibility into evidence at any court
proceeding or to the use at any examination before trial of an
electronic reproduction of this contract, in the form approved
by the State Comptroller, if such approval was required,
regardless of whether the original of said contract is in
existence.

27. CERTIFICATION OF REGISTRATION TO
COLLECT SALES AND COMPENSATING USE TAX
BY CERTAIN STATE CONTRACTORS, AFFILIATES
AND SUBCONTRACTORS. To the extent this agreement is
a contract as defined by Tax Law § 5-a, if the Contractor fails
to make the certification required by Tax Law § 5-a or if during
the term of the contract, the Department of Taxation and
Finance or the Authority, as defined by Tax Law § 5-a,
discovers that the certification, made under penalty of perjury,
is false, then such failure to file or false certification shall be a
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material breach of this contract and this contract may be
terminated, by providing written notification to the Contractor
in accordance with the terms of the agreement, if the Authority
determines that such action is in the best interest of the
Authority.

28. CONTRACT INVOLVING STEEL PRODUCTS.
Contracts involving steel products are subject to Public
Authorities Law § 2603-a, and steel products to be provided or
incorporated by Contractor must be produced or made in whole
or substantial part in the United States as set forth therein.
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