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DEPARTMENT OF TRANSPORTATION STANDARD SPECIFICATIONS 
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 BIDS OPEN: 11:00 A.M. 

 



NOTICE 
TO 

BIDDERS 
 

In addition to the bid deposit requirement, this 
Proposal shall be accompanied by a Statement of 
Surety’s Consent on the form furnished by the 
Authority.  (See last page). 
 
BIDDERS ARE SUBJECT TO LOSS OF BID 
DEPOSIT FOR FAILURE TO OBTAIN PROPER 
BONDING. 



Thruway Authority  
Designated Contacts  

 
Pursuant to NYS Finance Law Sections 139-j and 139-k, the following people are the designated contacts 
for this procurement process: 
 
For all technical or engineering related questions: 
 
• Anthony Lorini 

Project Designer 
Anthony.Lorini@thruway.ny.gov 

 
Or 
 
• Bob Cournoyer, PE 

Highway Design Bureau Director 
Robert.Cournoyer@thruway.ny.gov 

 
Or                                                                           
 
• Albert Mastroianni, PE 

Director, Office of Design 
      Albert.Mastroianni@thruway.ny.gov 
 
 
 
For all procurement contract process related questions: 
 
• Karolyn Giardina 

Office of Procurement Services 
Karolyn.Giardina@thruway.ny.gov 
 

Or 
 

Jonathan Hill 
Deputy Director of Capital and Contracts Management 
Office of Procurement Services 
Jonathan.Hill@thruway.ny.gov 

 
 
 
For more information about NYS Finance Law Sections 139-j and 139-k, please see the New York State 
Thruway Authority Guidelines for Lobbying included in this Proposal. 

mailto:Robert.Cournoyer@thruway.ny.gov
mailto:Albert.Mastroianni@thruway.ny.gov
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NEW YORK STATE 
THRUWAY AUTHORITY 

 
NOTICE TO BIDDERS 

 
 
The Thruway Authority conducts public bid openings.  Visitors who choose to hand deliver a bid and/or 
witness the bid opening are limited to one person.  The Thruway Authority also uses YouTube to broadcast 
its live bid openings.  The link to live streams are available from the Thruway website here: 
https://www.thruway.ny.gov/news/meetings/bid-openings.html  
or directly from YouTube at: 
https://www.youtube.com/@nysthruwayauthority6263/streams 
 
Sealed bids must be hand delivered, or delivered by first class mail, USPS Express or Priority Mail, or overnight 
delivery service (e.g., FedEx, UPS) to the New York State Thruway Authority Headquarters Building, at the following 
address only:  New York State Thruway Authority, 200 Southern Boulevard Albany, NY 12209.    
 
Sealed bids should not be sent or delivered to any other address or location, and the Authority is not responsible for 
any late deliveries or misdirected bids.  
 
Regardless of the delivery method selected, all sealed bids, whether paper or electronic form, must be delivered by 
10:30 A.M, on Wednesday, November 5, 2025, where they will be opened publicly and read aloud at 11:00 A.M.  Any 
bids sent or delivered to an address or location other than the one specified above, or received after this time, will not 
be accepted. 
 
 

Contract TAB 25-35 / D215066 – Installation of Pavement Markings at Various 
Locations in the Buffalo and Syracuse Divisions in Chautauqua, Erie, Niagara, 
Genessee, Monroe, Ontario, Seneca, Cayuga and Onondaga Counties in accordance 
with the Plans and Specifications. 
 

 
Your bid must be secured with either a Bid Bond or a Bid Deposit.  A Bid Bond must be in the amount of 5% of 
the total bid and must be on the Authority’s Bid Bond Form (TA-44117) which is included in the Proposal.  A Bid 
Deposit must be a certified check or cashier’s check made payable to the New York State Thruway Authority in the 
amount of $125,000.00. 
 
Plans, proposals, and information on how to download Contract Bid Data are available on the Authority’s Website at 
www.thruway.ny.gov. 
 
 

SPECIAL NOTE 

 
The New York State Thruway Authority has discontinued the practice of reproducing and furnishing full-size 
and half-size plans to Contractors after contract award.  Contractors shall be responsible for their own hard 
copies of plans and proposals at no additional cost to the Authority.   
 
 

 

https://www.thruway.ny.gov/news/meetings/bid-openings.html
https://www.youtube.com/@nysthruwayauthority6263/streams
http://www.thruway.ny.gov/


New York State Can Help You Secure Surety Bonding 
 
 
The NYS Surety Bond Assistance Program (NYSBAP) provides technical and financial assistance to help 
contractors secure surety bonding.  Contractors may be eligible to receive a guarantee of up to 30% to secure a 
surety bond line, bid bond or a performance and payment bond on State projects.  Training is also available to 
contractors requiring technical support on how to become bond-ready.  For more information and to fill out a 
NYSBAP application, visit http://esd.ny.gov/BusinessPrograms/BondingAssistance.html or contact Ms. Huey-
Min Chuang at Empire State Development at 212-803-3238 or BAP@esd.ny.gov.  

 

http://esd.ny.gov/BusinessPrograms/BondingAssistance.html
mailto:BAP@esd.ny.gov
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SPECIAL NOTE 
REQUEST FOR INFORMATION (RFI) 

 
 

A request for information (RFI) is a written process used to clarify a detail, specification, or note in the 
contract documents, provide notification of a possible error or omission, or request a minor modification 
due to possible unforeseen issues that may occur during construction.   
 
However, during the period between project advertisement and award of contract, the prospective 
Bidder/Contractor shall submit all RFIs to the appropriate “Designated Contact” via e-mail, as listed 
elsewhere in the Proposal.  The prospective Bidder’s/Contractor’s RFI shall be forwarded to the 
designated contact.  The Bidder Request for Information, Thruway Authority form TA-W44137, can 
now be found on the Authority’s website at: 
http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf 
 
This form should be filled out as completely and accurately as possible, numbered sequentially, as may 
be necessary, and saved in pdf format.  Any supporting information that may help describe the issue 
more clearly, as well as any suggestions or recommendations for possible resolution, should also be 
provided.  The form once complete shall be forwarded to the designated contact as instructed in the 
form. 
 
Responses by the Authority to RFI’s will be documented as Questions and Answers and posted for all 
bidders’ reference, under each respective project, on the Thruway Authority’s website at: 
http://www.thruway.ny.gov/business/contractors/documents/index.shtml  
 
Questions and Answers posted to the Authorities internet page may not be memorialized as 
amendments.  Thus, prospective bidders are advised to check the Thruway Authority’s website 
regularly before letting (or proposals are due), for Questions and Answers updates.  Please be advised 
that RFI’s submitted the week of the letting may not be answered.   
 
Any changes to the Contract documents that result from an RFI will be addressed via an amendment. 
 

http://www.thruway.ny.gov/business/contractors/documents/ta-w44137.pdf
http://www.thruway.ny.gov/business/contractors/documents/index.shtml
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TAB 25-35 
D215066 

NEW YORK STATE THRUWAY AUTHORITY 

DEPARTMENT OF ENGINEERING 

PROPOSAL ESTIMATE FOR 

INSTALLATION OF PAVEMENT MARKINGS 

AT VARIOUS LOCATIONS 

IN THE 

BUFFALO AND SYRACUSE DIVISIONS 

OF THE 

NEW YORK STATE THRUWAY 

IN 

CHAUTAUQUA, ERIE, NIAGARA, GENESEE, MONROE, 

ONTARIO, SENECA, CAYUGA AND ONONDAGA COUNTIES 

TYPE LIMITS 

Installation of Pavement Markings Various Locations between I-90 Mainline 
Thruway MP 284.00 and MP 496.00,  
I-190 Niagara Section between MP N0.0 
and MP N21.2

DEPOSIT REQUIRED $125,000.00 

COMPLETION DATE August 28, 2026 

3



PRE-AWARD NOTICE 
 
 
A Pre-Award Meeting has not been scheduled for this project.  If a Pre-Award Meeting is deemed necessary, 
notice of the date and time will be provided. 
 
To assist the Authority in its award process, the successful low bidder must furnish the following items upon 
request: 

 
1. A current New York State Uniform Contracting Questionnaire (NYSUCQ) CCA-2 form must be on file; 

 
2. A list of current contracts giving the firm or agency for which they are being performed, the name and 

phone number of someone therein familiar with the contractor's work, the contract amount, and percent of 
completion; 

 
3. Pre-Award Project Schedule; 

 
4. Documentation of the actions taken to comply with the Minority/Women’s Business Enterprise 

Utilization goals (Non-Federal), or Disadvantaged Business Enterprise goals (Federal) as defined in the 
Proposal; 

 
5. A “Schedule of Participation of Minority/Women’s Business Enterprise” (Form TA-1022), or 

Disadvantaged Business Enterprise" (Form TA-1022F); 
 

6. AAPHC-89 Approval to Subcontract. 
 
Contract Documents will be supplied with the Authority’s notice to the successful low bidder and must be 
executed and returned to the Authority within ten (10) days of receipt. 
 
If a Pre-Award Meeting is held, it is requested that the Project Superintendent be present.  The Contractor should 
be prepared to provide, upon request by the Authority, information regarding, among other things, the following: 
 

1. Use of subcontractors, including who they will be and what items of work they will perform; 
 

2. Suppliers and manufacturers; 
 

3. Traffic control and safety; 
 

4. Any anticipated problems that could affect the progression of the project. 
 

 
CONTRACT AWARD 

 
 
The award process cannot begin until the executed Contract Documents have been returned to the Authority and 
the successful Low Bidder has provided acceptable documentation with regard to his actions taken to comply with 
the M/WBE goals of this Contract or DBE Goals for Federally Aided Contracts. 
 
 
 
 

Rev. 10/12 
 05/09 RBF 
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  05/23   

ALL BIDDERS 
 

PRE-BID INSPECTION 
 
The prospective bidder must have in its possession the Contract Plans/Proposal and a Work Permit for 
identification purposes when conducting a pre-bid inspection of the Thruway facility. 
 
The prospective bidder shall inform the appropriate Division Point of Contact (listed below) prior to visiting the 
site and shall strictly comply with all instructions and requirements. 
 
• The New York State Thruway Authority Permit Application (TA-W5124) and information on required 

insurance documentation is available at http://www.thruway.ny.gov/business/realproperty/permits.html.  The 
application along with insurance documentation shall be submitted to the appropriate Thruway Authority 
Division Permit Coordinator as indicated on page 2 of the application.  The fee is waived for this Pre-Bid 
Inspection. 

 
 Division Point of Contact Phone 
 New York  Timothy Mathew (845) 918-2510 
 Albany Michael Beaudet (518) 471-5940 
 Syracuse Jerrin George (315) 438-2391 
 Buffalo Nicholas Przybylski           (716) 635-6253 
 
 
Provisions of Section 107-05, Equipment Safety Procedures, contained in the Contract Proposal shall apply to all 
Pre-Bid Inspectors and shall be strictly adhered to while performing the pre-bid inspection.   
 
 

PRECONSTRUCTION MEETING 
 
A Pre-Construction Meeting will be held prior to the start of construction.  The time, date and location will be 
coordinated by the Division Construction Engineer who will provide this information to the successful low bidder 
as soon as it is available. 

 
 

WITHDRAWAL OF BID 
 
A Contractor may at any time, upon at least fifteen (15) days written notice, withdraw its bid on a date sixty (60) 
days after bid opening or thirty (30) days after the properly executed contract documents have all been received 
by the Authority, whichever is later.  The bid bond, bid deposit, and/or performance bond shall remain in effect 
until such period of written notice has expired provided the contract has not been approved by the Office of the 
State Comptroller in the interim. 
 
The Contractor and the Authority may agree in writing to extend the date upon which the bid may be withdrawn if 
the contract has not been approved by the Office of the State Comptroller. 
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

DESCRIPTION DRAWING NUMBER

INDEX OF DRAWINGS

GNP-1

GNP-3

GENERAL NOTES GNN-1

GNP-2

PAVEMENT MARKING TABLES

GNP-4

MINIMUM DISRUPTION TO TRAFFIC.

AND AUTHORITY MAINTENANCE FORCES AND SHALL SCHEDULE ITS OPERATIONS SO AS TO CAUSE A 

2. THE CONTRACTOR SHALL BE REQUIRED TO COORDINATE PROJECT WORK WITH OTHER CONTRACTORS 

PROPOSAL, EXCEPT AS MODIFIED IN THIS PROPOSAL.

STANDARD SPECIFICATIONS (US CUSTOMARY) DATED AS SHOWN ON THE FRONT COVER OF THE 

1. MATERIAL AND CONSTRUCTION SPECIFICATIONS:  NEW YORK STATE DEPARTMENT OF TRANSPORTATION

GENERAL NOTES

GNP-5

GNP-6

GENERAL PLAN I-90 MAINLINE THRUWAY INTERCHANGE 39 (MP 289.53)

GENERAL PLAN I-90 MAINLINE THRUWAY INTERCHANGE 57A (MP 444.87) GNP-7

PMT-1 TO PMT-9

GNP-12

GNP-13

GENERAL PLAN I-90 MAINLINE THRUWAY INTERCHANGE 58 (MP 455.54)

GENERAL PLAN I-90 MAINLINE THRUWAY INTERCHANGE 59 (MP 467.74)

GENERAL PLAN I-90 MAINLINE THRUWAY INTERCHANGE 60 (MP 485.00)

GENERAL PLAN I-90 MAINLINE THRUWAY INTERCHANGE 61 (MP 494.92)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 1 (MP N0.70)

GNP-14

GNP-19

GNP-20

GNP-21

GNP-26

GNP-27

GNP-28

GNP-33

GNP-8

GNP-9

GNP-10

GNP-11

GNP-15

GNP-16

GNP-17

GNP-18

GNP-22

GNP-23

GNP-24

GNP-25

GNP-29

GNP-30

GNP-31

GNP-32

OTHERWISE SPECIFIED.

8. ITEMS 635.01030625, 635.0203, 635.0303--25, 635.0402--25 ARE TO BE USED A.O.B.E. UNLESS 

AND AGREED UPON BY THE PROJECT ENGINEER PRIOR TO PERFORMING WORK.

7. CONTRACTOR IS TO PERFORM LAYOUT OF ALL PAVEMENT MARKINGS, LAYOUT SHALL BE VERIFIED 

SYMBOL SIZE. 

OR AS ORDERED BY FIELD ENGINEER. SEE NYSDOT STANDARD SHEET 685-01 FOR LETTER AND 

685.1306--25 AND ITEM 685.0106--25 AS SHOWN ON PMT-6 THROUGH PMT-9. REPLACE IN KIND 

6. PLACEMENT OF SYMBOLS, LETTERS, YIELD AND STOP BARS UNDER ITEM 685.1406--25, ITEM 

TRAVERSABLE (PHYSICAL GORE POINT). 

THE ROAD USER. THE YELLOW EDGE LINE SHALL START WHERE THE GORE IS NO LONGER 

GORE POINT IS DEFINED AS THE POINT WHERE THE GORE IS NO LONGER SAFELY TRAVERSABLE BY 

5. SEE NYSTA STANDARD SHEET TA 685-01 FOR LAYOUT OF YELLOW EDGE LINE ON RAMPS. PHYSICAL 

UNLESS SPECIFIED.

4. RESTRIPING OF CROSSHATCH MARKINGS IN GORE AREAS AT INTERCHANGES IS NOT REQUIRED 

PHYSICAL GORE, UNLESS OTHERWISE NOTED.

(NEUTRAL) AREAS AT INTERCHANGES AND THE LEFT EDGE LINE FOLLOWING/PRECEDING THE 

RAMP ARROWS AND THE 12-INCH CHANNELIZING LINE ALONG THE RAMP SIDE OF THE GORE 

PLUS TAPER, SOLID AND BROKEN LANE LINES ON MULTI-LANE RAMPS, YIELD BARS, STOP BARS, 

3. RAMP STRIPING INCLUDES THE RIGHT EDGE LINE ALONG DECELERATION AND ACCELERATION LANES 

ALONG THE MAINLINE SIDE OF THE GORE (NEUTRAL) AREAS AT INTERCHANGES.

LINES ALONG DECELERATION AND ACCELERATION LANES, AND THE 12-INCH CHANNELIZING LINE 

2. MAINLINE STRIPING INCLUDES RIGHT AND LEFT EDGE LINES, BROKEN LANE LINES, DOTTED LANE 

THE ENGINEER WILL DETERMINE THE EXACT LIMITS IN THE FIELD PRIOR TO BEGINNING WORK.

1. THE STRIPING LIMITS SHOWN ON THE GENERAL PLAN SHEETS ARE FOR GENERAL REFERENCE ONLY. 

PAVEMENT MARKING NOTES

GENERAL PLAN I-90 MAINLINE THRUWAY WARNERS SERVICE AREA (MP 291.50 WB)

GENERAL PLAN I-90 MAINLINE THRUWAY PORT BYRON SERVICE AREA (MP 310.20 EB)

GENERAL PLAN I-90 MAINLINE THRUWAY PEMBROKE SERVICE AREA (MP 397.00 EB)

GENERAL PLAN I-90 MAINLINE THRUWAY CLARENCE SERVICE AREA (MP 412.00 WB)

GENERAL PLAN I-90 MAINLINE THRUWAY PARKING AREA/TEXT STOP (MP 442.60 EB/WB)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 2 (MP N1.56)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 3 (MP N2.22)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 4 (MP N3.14)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 7 (MP N4.98)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 9 (MP N6.58)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 11 (MP N8.69)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 12 (MP N9.18)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 13 (MP N9.44)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 5 (MP N3.79 NB, MP N4.13 SB)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 6 (MP N4.56, MP N4.65)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 8 (MP N5.82, MP N5.89)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 14 (MP N10.50)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 15 (MP N11.55, N12.36 NB, N12.84 SB)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 16 (MP N13.31, MP N13.36)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 17 (MP N14.20)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 18A (MP N15.46)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 18B (MP N15.80)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 19 (MP N17.27)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 20B (MP N19.32)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 20A (MP N19.67)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 21 (MP N21.20)

GNP-34

GNP-35

GNP-36

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 18 (MP N15.61)

GENERAL PLAN NIAGARA SECTION THRUWAY INTERCHANGE 20 (MP N18.83)

GENERAL PLAN NIAGARA SECTION THRUWAY WESTERN NEW YORK WELCOME CENTER (MP N17.20)

N.T.S.

JCM

TA

INDEX OF DRAWINGS
GENERAL NOTES AND

GNN-1
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TITLE:

SCALE:DRWN BY:
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ACTIONLOCATION

ITEM NO.

MILEPOST DIRECTION

(LF)

6" x 20 MILS

PAVEMENT STRIPES

TRIPLE DROP EPOXY

WHITE HIGHLY REFLECTORIZED

685.1707--25

(LF)

6" x 20 MILS

PAVEMENT STRIPES

TRIPLE DROP EPOXY

YELLOW HIGHLY REFLECTORIZED

685.1708--25

tRECESS DIAMOND GRINDING IS NOT REQUIRED

MAINLINE THRUWAY

I-90
EB & WB

SYSTEM OVER EXISTING PAVEMENT MARKINGS

APPLY EPOXY PAINT WITH TRIPLE DROP
t

289.30

TO

284.00

(LF)

PAVEMENT MARKINGS

BLACK EPOXY

685.15----25

MAINLINE THRUWAY

I-90
EB & WB

SYSTEM OVER EXISTING PAVEMENT MARKINGS

APPLY EPOXY PAINT WITH TRIPLE DROP
t

327.00

TO

304.50
311,850 249,480

MAINLINE THRUWAY

I-90

MAINLINE THRUWAY

I-90

MAINLINE THRUWAY

I-90

EB & WB
SYSTEM OVER EXISTING PAVEMENT MARKINGS

APPLY EPOXY PAINT WITH TRIPLE DROP
t

EB & WB
SYSTEM OVER EXISTING PAVEMENT MARKINGS

APPLY EPOXY PAINT WITH TRIPLE DROP
t

EB & WB
SYSTEM OVER EXISTING PAVEMENT MARKINGS

APPLY EPOXY PAINT WITH TRIPLE DROP
t

536,385 429,110

14,140 232,155 185,725

416.90

TO

378.20

467.00

TO

438.60

496.00

TO

483.00

--

--

--

--

73,460

90,090

58,760

72,075

PAVEMENT MARKING TABLE (MAINLINE)

N.T.S.

JCM

TA

(MAINLINE)
PAVEMENT MARKING TABLE

PMT-1
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TITLE:

SCALE:DRWN BY:
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DATE: DWG. NO.
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ACTIONLOCATION

ITEM NO.

NUMBER

DRAWING
MILEPOST

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

(LF)

6" x 15 MILS

PAVEMENT STRIPES

YELLOW EPOXY REFLECTORIZED

685.0206--25

(LF)

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

tt

GNP-1

GNP-2

GNP-3

GNP-6

GNP-4

GNP-5

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INTERCHANGE 58

MAINLINE THRUWAY

I-90

INTERCHANGE 59

MAINLINE THRUWAY

I-90

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

4,375

3,775

9,810

21,985

35,185

26,065

3,295

3,015

2,285

12,245

19,880

12,285

444.87

455.54

467.74

GNP-8

GNP-7

PEMBROKE SERVICE AREA

MAINLINE THRUWAY

I-90

CLARENCE SERVICE AREA

MAINLINE THRUWAY

I-90

PARKING AREA/TEXT STOP

MAINLINE THRUWAY

I-90

INTERCHANGE 57A

MAINLINE THRUWAY

I-90

EB/WB

442.60

WB

412.00

EB

397.00

tt

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS
tt

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS
tt

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS
tt

GNP-9

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
289.53

tt

INTERCHANGE 39

MAINLINE THRUWAY

I-90

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS
WARNERS SERVICE AREA

MAINLINE THRUWAY

I-90

SERVICE AREA

PORT BYRON

MAINLINE THRUWAY

I-90

WB

291.50

EB

310.20

15,58032,045

3,740 2,665

3,150 2,320

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-6

PAVEMENT MARKING TABLE (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)

N.T.S.

JCM

TA

(INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)
PAVEMENT MARKING TABLE

PMT-2

9



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

INTERCHANGE 60

MAINLINE THRUWAY

I-90

INTERCHANGE 61

MAINLINE THRUWAY

I-90

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
22,395

18,935

11,705

3,965

485.00

494.92

tt

ACTIONLOCATION

ITEM NO.

NUMBER

DRAWING
MILEPOST

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

(LF)

6" x 15 MILS

PAVEMENT STRIPES

YELLOW EPOXY REFLECTORIZED

685.0206--25

(LF)

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

GNP-10

GNP-11

GNP-14

GNP-12

GNP-13

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

N3.14

GNP-16

GNP-15

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
N4.98

tt

INTERCHANGE 1

NIAGARA SECTION

I-190

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

tt

INTERCHANGE 2

NIAGARA SECTION

I-190

INTERCHANGE 3

NIAGARA SECTION

I-190

INTERCHANGE 4

NIAGARA SECTION

I-190

INTERCHANGE 5

NIAGARA SECTION

I-190

INTERCHANGE 6

NIAGARA SECTION

I-190

INTERCHANGE 7

NIAGARA SECTION

I-190

N0.70

N1.56

N2.22

N4.13 SB

N3.79 NB

N4.65

N4.56

(LF)

PAVEMENT MARKINGS

BLACK EPOXY

685.15----25

GNP-17

GNP-18

9,950

8,210

4,175

8,750

10,160

10,635

12,370

2,930

2,835

1,375

3,105

3,015

4,845

4,165

250

--

--

--

--

--

--

tt

--

--

t

tt

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-6

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-7

t

PAVEMENT MARKING TABLE (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)

N.T.S.

JCM

TA

 (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)
PAVEMENT MARKING TABLE

PMT-3

10



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INTERCHANGE 8

NIAGARA SECTION

I-190

N5.89

N5.82

ACTIONLOCATION

ITEM NO.

NUMBER

DRAWING
MILEPOST

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

(LF)

6" x 15 MILS

PAVEMENT STRIPES

YELLOW EPOXY REFLECTORIZED

685.0206--25

(LF)

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

GNP-19

GNP-22

GNP-20

GNP-21

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

N9.44

GNP-24

GNP-23

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

tt

INTERCHANGE 9

NIAGARA SECTION

I-190

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

tt

tt

INTERCHANGE 11

NIAGARA SECTION

I-190

INTERCHANGE 12

NIAGARA SECTION

I-190

INTERCHANGE 13

NIAGARA SECTION

I-190

INTERCHANGE 14

NIAGARA SECTION

I-190

INTERCHANGE 15

NIAGARA SECTION

I-190

INTERCHANGE 16

NIAGARA SECTION

I-190

INTERCHANGE 17

NIAGARA SECTION

I-190

N6.58

N8.69

N9.18

(LF)

PAVEMENT MARKINGS

BLACK EPOXY

685.15----25

GNP-25

GNP-26

GNP-27

N10.50

N13.36

N13.31

N14.20

N12.84 SB

N12.36 NB

N11.55

11,675 6,610 --

845

80

1,085

--

--

--

--

--

20,390

13,450

3,005

3,010

5,955

9,130

19,770

9,220

9,325

5,590

660

850

1,950

2,655

6,530

3,700

tt

tt

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-7

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-8

t

t

t

PAVEMENT MARKING TABLE (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)

N.T.S.

JCM

TA

 (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)
PAVEMENT MARKING TABLE

PMT-4

11



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

ACTIONLOCATION

ITEM NO.

NUMBER

DRAWING
MILEPOST

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

(LF)

6" x 15 MILS

PAVEMENT STRIPES

YELLOW EPOXY REFLECTORIZED

685.0206--25

(LF)

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

GNP-30

GNP-28

GNP-29

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

N19.32

tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

tt

INTERCHANGE 19

NIAGARA SECTION

I-190

INTERCHANGE 21

NIAGARA SECTION

I-190

N15.46

N15.80

N17.27

INTERCHANGE 18A

NIAGARA SECTION

I-190

INTERCHANGE 18B

NIAGARA SECTION

I-190

INTERCHANGE 20B

NIAGARA SECTION

I-190

INTERCHANGE 20A

NIAGARA SECTION

I-190

N21.20

N19.67

12,300

13,730

6,930

3,260

3,900

1,970

GNP-31

GNP-32

GNP-33

tt

tt

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-8

ADDITIONAL PAVEMENT MARKING WORK REQUIRED, SEE PMT-9

t

t

GNP-34

GNP-35

GNP-36

INTERCHANGE 18

NIAGARA SECTION

I-190

INTERCHANGE 20

NIAGARA SECTION

I-190

WELCOME CENTER

WESTERN NEW YORK

NIAGARA SECTION

I-190

N18.83

N15.61

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
tt

INCLUDING ACCELERATION LANES AND DECELERATION LANES 

APPLY EPOXY PAINT OVER EXISTING PAVEMENT MARKINGS ON ALL RAMPS
ttt

tt

SB

N17.20

3,125 1,330

6,750 3,485

3,425

7,805

11,295

7,130

1,080

1,825

6,715

1,550

--

--

--

--

--

--

--

--

(LF)

PAVEMENT MARKING PAINT

BLUE REFLECTORIZED

640.25000010

545

PAVEMENT MARKING TABLE (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)

N.T.S.

JCM

TA

 (INTERCHANGES, SERVICE AREAS, TEXT/REST STOPS)
PAVEMENT MARKING TABLE

PMT-5

12



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

LOCATION
NUMBER

DRAWING
MILEPOST ACTION

ITEM NO.

QUANTITY (EA)

PAVEMENT LETTERS

WHITE EPOXY REFLECTORIZED

685.1306--25

QUANTITY (EA) REQ'D SYMBOLS 

PAVEMENT SYMBOLS

WHITE EPOXY REFLECTORIZED

685.1406--25

QUANTITY (LF)

STOP BARS

QUANTITY (EA)

RAMP ARROWS

-

-

- -- 1GNP-4

2

-

14

-

REQ'D LETTERS

-

- 4 "ONLY"

- -- 1-

2- -

PEMBROKE SERVICE AREA

MAINLINE THRUWAY

I-90

CLARENCE SERVICE AREA

MAINLINE THRUWAY

I-90

PARKING AREA/TEXT STOP

MAINLINE THRUWAY

I-90

444.87
INTERCHANGE 57A

MAINLINE THRUWAY

I-90

EB/WB

442.60

WB

412.00

EB

397.00

INTERCHANGE 59

MAINLINE THRUWAY

I-90

467.74

INTERCHANGE 60

MAINLINE THRUWAY

I-90

485.00

96 - -REPLACE 1 STOP BAR

-

-

-

PARKING SYMBOL

HANDICAPPED

PARKING SYMBOL

HANDICAPPED

SYMBOL (SEE NOTE 3)

REPLACE IN KIND 1 HANDICAPPED PARKING

SYMBOL (SEE NOTE 3)

REPLACE IN KIND 1 HANDICAPPED PARKING

SYMBOLS (SEE NOTE 3)

REPLACE IN KIND 2 HANDICAPPED PARKING

3. EACH HANDICAPPED PARKING SYMBOL TO BE PLACED ON A 48 INCH BLUE PAINTED SQUARE, ITEM 640.25000010

2. 24" STOP BAR ASSUMED, REPLACE IN KIND OR AS ORDERED BY ENGINEER

1. STOP BAR AND RAMP ARROW QUANTITIES ARE PAID FOR UNDER ITEM 685.0106--25

PAVEMENT MARKING NOTES

96

60

10-YIELD BAR TRIANGLES

4-LEFT TURN ARROWS

- 2-RIGHT TURN ARROWS

AND 1 STOP BAR

REPLACE IN KIND 4 LETTERS, 14 SYMBOLS 

BAR

REPLACE IN KIND 2 SYMBOLS AND 1 STOP 

- - 2 2-LANE REDUCTION ARROWS

PARKING SYMBOLS

2-HANDICAPPED

-
BAR

REPLACE IN KIND 2 SYMBOLS AND 1 STOP 

INTERCHANGE 39

MAINLINE THRUWAY

I-90

289.53 200GNP-1

GNP-6

GNP-5

GNP-7

GNP-9

GNP-10

PAVEMENT MARKING TABLE (LETTERS & SYMBOLS)

N.T.S.

JCM

TA

 (LETTERS & SYMBOLS)
PAVEMENT MARKING TABLE

PMT-6

13



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

-6 -

-4 -

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

LOCATION
NUMBER

DRAWING
MILEPOST ACTION

ITEM NO.

QUANTITY (EA)

PAVEMENT LETTERS

WHITE EPOXY REFLECTORIZED

685.1306--25

QUANTITY (EA) REQ'D SYMBOLS 

PAVEMENT SYMBOLS

WHITE EPOXY REFLECTORIZED

685.1406--25

QUANTITY (LF)

STOP BARS

QUANTITY (EA)

RAMP ARROWS

REQ'D LETTERS

2. 24" STOP BAR ASSUMED, REPLACE IN KIND OR AS ORDERED BY ENGINEER

1. STOP BAR AND RAMP ARROW QUANTITIES ARE PAID FOR UNDER ITEM 685.0106--25

PAVEMENT MARKING NOTES

INTERCHANGE 1

NIAGARA SECTION

I-190

INTERCHANGE 2

NIAGARA SECTION

I-190

N0.70

N1.56

N3.14

INTERCHANGE 3

NIAGARA SECTION

I-190

INTERCHANGE 4

NIAGARA SECTION

I-190

INTERCHANGE 5

NIAGARA SECTION

I-190

N2.22

N4.13 SB

N3.79 NB

INTERCHANGE 8

NIAGARA SECTION

I-190

N5.89

N5.82

INTERCHANGE 9

NIAGARA SECTION

I-190

N6.58

-

-

-

-

80

-

ARROWS

REPLACE IN KIND 1 STOP BAR AND 6 RAMP 

REPLACE IN KIND 4 RAMP ARROWS

53 - --

-6 - - -

-4 - - -

145 - -

44 25

5-YIELD BAR TRIANGLES
ARROWS

REPLACE IN KIND 5 SYMBOLS AND 3 RAMP 

"NORTH"

"CANADA ONLY"
116

4 RAMP ARROWS AND 1 STOP BAR

REPLACE IN KIND 25 LETTERS, 4 SYMBOLS, 

140 14-YIELD BAR TRIANGLES
ARROWS AND 2 STOP BARS

REPLACE IN KIND 14 SYMBOLS, 5 RAMP 

STOP BARS

REPLACE IN KIND 6 RAMP ARROWS AND 2 

STOP BARS

REPLACE IN KIND 4 RAMP ARROWS AND 3 

228

288

2-RIGHT/STRAIGHT ARROWS

2-RIGHT TURN ARROWS

GNP-14

GNP-12

GNP-13

GNP-16

GNP-15

GNP-19

GNP-20

PAVEMENT MARKING TABLE (LETTERS & SYMBOLS)

N.T.S.

JCM

TA

 (LETTERS & SYMBOLS)
PAVEMENT MARKING TABLE

PMT-7

14



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

LOCATION
NUMBER

DRAWING
MILEPOST ACTION

ITEM NO.

QUANTITY (EA)

PAVEMENT LETTERS

WHITE EPOXY REFLECTORIZED

685.1306--25

QUANTITY (EA) REQ'D SYMBOLS 

PAVEMENT SYMBOLS

WHITE EPOXY REFLECTORIZED

685.1406--25

QUANTITY (LF)

STOP BARS

QUANTITY (EA)

RAMP ARROWS

REQ'D LETTERS

2. 24" STOP BAR ASSUMED, REPLACE IN KIND OR AS ORDERED BY ENGINEER

1. STOP BAR AND RAMP ARROW QUANTITIES ARE PAID FOR UNDER ITEM 685.0106--25

PAVEMENT MARKING NOTES

N9.44

INTERCHANGE 12

NIAGARA SECTION

I-190

INTERCHANGE 13

NIAGARA SECTION

I-190

N9.18

INTERCHANGE 14

NIAGARA SECTION

I-190

INTERCHANGE 15

NIAGARA SECTION

I-190

N10.50

N12.84 SB

N12.36 NB

N11.55

INTERCHANGE 17

NIAGARA SECTION

I-190

N14.20

N15.46
INTERCHANGE 18A

NIAGARA SECTION

I-190

-2 - - -

-3 - - -92

23 - -

23 - -

-2 - - -

--

128

STOP BAR

REPLACE IN KIND 3 RAMP ARROWS AND 1 

1-RIGHT TURN ARROW

1-LEFT TURN ARROW
180

ARROWS AND 2 STOP BARS

REPLACE IN KIND 2 SYMBOLS, 3 RAMP 

ARROWS AND 2 STOP BARS

REPLACE IN KIND 2 SYMBOLS, 3 RAMP 
268

1-LEFT/STRAIGHT ARROW

1-LEFT TURN ARROW

STOP BAR

REPLACE IN KIND 2 RAMP ARROWS AND 1 
236

GNP-22

GNP-24

GNP-23

GNP-25

GNP-27

GNP-28

STOP BAR

REPLACE IN KIND 2 RAMP ARROWS AND 1 

48

N15.61 --GNP-29 5- -
INTERCHANGE 18

NIAGARA SECTION

I-190

REPLACE IN KIND 5 SYMBOLS 5-YIELD BAR TRIANGLES

REPLACE IN KIND 8 LETTERS AND 4 SYMBOLS "ONLY"
2-FISH HOOK ARROWS

2-RIGHT TURN ARROWS

PAVEMENT MARKING TABLE (LETTERS & SYMBOLS)

N.T.S.

JCM

TA

 (LETTERS & SYMBOLS)
PAVEMENT MARKING TABLE

PMT-8

15



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

N19.32

INTERCHANGE 19

NIAGARA SECTION

I-190

INTERCHANGE 21

NIAGARA SECTION

I-190

N17.27

INTERCHANGE 20B

NIAGARA SECTION

I-190

INTERCHANGE 20A

NIAGARA SECTION

I-190

N21.20

N19.67

-3 - - -

-4 - - -

102 - -

42 - -

10-YIELD BAR TRIANGLES

2-LEFT/STRAIGHT ARROWS

2-RIGHT TURN ARROWS

STOP BARS

REPLACE IN KIND 3 RAMP ARROWS AND 2 

ARROWS AND 2 STOP BARS

REPLACE IN KIND 10 SYMBOLS, 2 RAMP 

ARROWS AND 1 STOP BAR

REPLACE IN KIND 4 SYMBOLS, 2 RAMP 

352

128

140

6" x 15 MILS

PAVEMENT STRIPES

WHITE EPOXY REFLECTORIZED

685.0106--25

LOCATION
NUMBER

DRAWING
MILEPOST ACTION

ITEM NO.

QUANTITY (EA)

PAVEMENT LETTERS

WHITE EPOXY REFLECTORIZED

685.1306--25

QUANTITY (EA) REQ'D SYMBOLS 

PAVEMENT SYMBOLS

WHITE EPOXY REFLECTORIZED

685.1406--25

QUANTITY (LF)

STOP BARS

QUANTITY (EA)

RAMP ARROWS

REQ'D LETTERS

GNP-34

GNP-35

GNP-36

3. EACH HANDICAPPED PARKING SYMBOL TO BE PLACED ON A 48 INCH BLUE PAINTED SQUARE, ITEM 640.25000010

2. 24" STOP BAR ASSUMED, REPLACE IN KIND OR AS ORDERED BY ENGINEER

1. STOP BAR AND RAMP ARROW QUANTITIES ARE PAID FOR UNDER ITEM 685.0106--25

PAVEMENT MARKING NOTES

80

GNP-30
INTERCHANGE 18B

NIAGARA SECTION

I-190

GNP-31

GNP-32

GNP-33
INTERCHANGE 20

NIAGARA SECTION

I-190

WELCOME CENTER

WESTERN NEW YORK

NIAGARA SECTION

I-190

N18.83

N15.80

-1 - - -

11- - -

5- - --

SB

N17.20

STOP BAR

REPLACE IN KIND 4 RAMP ARROWS AND 1 

BAR

REPLACE IN KIND 1 RAMP ARROW AND 1 STOP 
152

284
BARS (SEE NOTE 3)

REPLACE IN KIND 11 SYMBOLS AND 2 STOP 

SYMBOLS

4-HANDICAPPED PARKING

7-STRAIGHT ARROWS

5-YIELD BAR TRIANGLESREPLACE IN KIND 5 SYMBOLS 

PAVEMENT MARKING TABLE (LETTERS & SYMBOLS)

N.T.S.

JCM

TA

 (LETTERS & SYMBOLS)
PAVEMENT MARKING TABLE

PMT-9

16



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

SEE NOTE 4

I-690

J
ON

ES
 R

D.

VAN BUREN RD.

N.T.S.

JCM

TA GNP-1

INTERCHANGE 39
I-90 MAINLINE

17



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

BRICKYARD RD.

N.T.S.

JCM

TA GNP-2

(MP 291.50 WB)
WARNERS SERVICE AREA

I-90 MAINLINE

18



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-3

(MP 310.20 EB)
PORT BYRON SERVICE AREA

I-90 MAINLINE

19



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

IN
D
IA

N
 
F

A
L
L
S
 
R

D
.

SEE NOTE 4

N.T.S.

JCM

TA GNP-4

(MP 397.00 EB)
PEMBROKE SERVICE AREA

I-90 MAINLINE

20



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

SEE NOTE 4

N.T.S.

JCM

TA GNP-5

(MP 412.00 WB)
CLARENCE SERVICE AREA

I-90 MAINLINE

21



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

SEE NOTE 4

SEE NOTE 4

SOUTHWESTERN B
LVD. (

RTE 2
0)

N.T.S.

JCM

TA GNP-6

(MP 442.60 EB / WB)
PARKING AREA / TEXT STOP

I-90 MAINLINE

22



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

EDEN EVANS CENTER RD.

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-7

INTERCHANGE 57A
I-90 MAINLINE
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

R
O

U
T
E
 
2
0

N.T.S.

JCM

TA GNP-8

INTERCHANGE 58
I-90 MAINLINE
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

B
E

N
N
E
T
T
 
R

D
. 
(R

T
E
 
6
0
)

SEE NOTE 4

N.T.S.

JCM

TA GNP-9

INTERCHANGE 59
I-90 MAINLINE
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-6

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N
 
P

O
R
T

A
G
E
 
S
T
 
(R

T
E
 
3
9
4
)

SEE NOTE 4

N.T.S.

JCM

TA GNP-10

INTERCHANGE 60
I-90 MAINLINE
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

S
H
O
R
T

M
A
N
 
R
D
.

N.T.S.

JCM

TA GNP-11

INTERCHANGE 61
I-90 MAINLINE
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

S
 
O
G
D
E
N
 
A
N
N
E
X

S
 
R

O
S
S
L
E
R
 

A
V
E
.

DINGENS ST.

GRISWALD ST.

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-7

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-12

INTERCHANGE 1
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

BAILEY AVE.

C
L
IN

T
O
N
 
S
T
.

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-7

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-13

INTERCHANGE 2
I-190 NIAGARA SECTION

29



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SENECA ST.

ELK ST.

PERRY ST.

M
IL

T
O
N
 
S
T
.

J
A

M
E
S
 
P
. 

C
O
P
P
O
L

A
 
S
R
. 

B
L

V
D
.

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-7

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-14

INTERCHANGE 3
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

S
M
IT

H
 
S
T
.

PERRY ST.

ELK ST.

FULTON ST.

MINTON ST.

CLIFFORD ST.

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-7

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-15

INTERCHANGE 4
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

PERRY ST.

L
O

U
IS
IA

N
A
 
S
T
.

H
A

M
B

U
R

G
 
S
T
.

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-7

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-16

INTERCHANGE 5
I-190 NIAGARA SECTION

32



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SCOTT ST.

EXCHANGE ST.

W
A
S

H
IN

G
T

O
N
 
S
T
.

M
IC

H
IG

A
N
 

A
V
E
.

O
A

K
 
S
T
.

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-17

INTERCHANGE 6
I-190 NIAGARA SECTION

33



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

W 
SENECA 

ST.

LAKEFRONT BLVD.

E
R
IE
 
S
T
.

MARINE DR.

CHURCH 
ST.

GREAT LAKES SEAWAY TRL

N.T.S.

JCM

TA GNP-18

INTERCHANGE 7
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

EMPIRE STATE TRL

V
IR

G
IN
IA
 
S
T
.

SEE NOTE 4

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-7

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-19

INTERCHANGE 8
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

LAKE ERIE

BUSTI AVE.
PE

ACE
 B

RG

P
O
R
T
E
R
 

A
V
E
.

PEACE BRIDGE PORT OF ENTRY

U.S. CUSTOMS AND BORDER PROTECTION

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-20

INTERCHANGE 9
I-190 NIAGARA SECTION

36



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

NIAGARA RIVER

EMPIRE STATE TRL

EMPI
RE 

STATE 
TRL

WEST AVE.

F
O
R
E
S
T
 

A
V
E
.

N.T.S.

JCM

TA GNP-21

INTERCHANGE 11
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

EMPIRE STATE TRL

DANN ST.

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-22

INTERCHANGE 12
I-190 NIAGARA SECTION

38



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

EMPIRE STATE TRL

A
U
S
T
IN
 
S
T
.

H
A

M
IL

T
O

N
 
S
T
.

DANN ST.

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-23

INTERCHANGE 13
I-190 NIAGARA SECTION

39



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

NIAGARA RIVER

NIAGARA ST.

O
N
T

A
R
IO
 
S
T
.

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA

INTERCHANGE 14
I-190 NIAGARA SECTION

GNP-24
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

SHERIDAN DR.

KE
NM

OR
E 

AVE
.

R
IV

E
R
 
R

D
.

TWO 
MI

LE 
CREEK 

RD.

SAWYER AVE.

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-25

INTERCHANGE 15
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

COOPER AVE.

KENMORE AVE.

GRAND IS
LAND BLVD.

S
A

W
Y
E
R
 

A
V
E
.

T
W
O M

ILE CREEK RD.

I-2
9
0
 
E
B

I-2
9
0
 

W
B

N.T.S.

JCM

TA GNP-26

INTERCHANGE 16
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

R
IV

E
R
 
R

D
.

GRAND ISLAND BLVD.

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-27

INTERCHANGE 17
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

S
T
O
N
Y
 
P
O
IN

T
 
R
D
.

SOUTH PKWY

EXIT 18 RAMP

E
X
IT
 
1
8
B
 
R
A

M
P

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-28

INTERCHANGE 18A
I-190 NIAGARA SECTION

44



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

STALEY R
D.

E
X
IT
 
1
8
B
 
R
A

M
P

EXIT 18A RAMP

GRAND ISLAND BLVD.

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-8

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-29

INTERCHANGE 18
I-190 NIAGARA SECTION

45



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

EXIT 18 
RAMP

EXIT 18A RAMP

S
O
U
T

H
 
P
K

W
Y

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-30

INTERCHANGE 18B
I-190 NIAGARA SECTION

46



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

SEE NOTE 4

SEE NOTE 4

EXIT 1
9 RAMP

ALVIN RD.

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-31

WESTERN NEW YORK WELCOME CENTER
I-190 NIAGARA SECTION

47



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

SEE NOTE 4

SEE NOTE 4

ALVIN RD.

WHI
TE

HAVE
N 

RD.

WELCOME CENTER

WESTERN NY

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-32

INTERCHANGE 19
I-190 NIAGARA SECTION

48



TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

GRAND I
SLAND B

LVD.

ALTERNATE BLVD.

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-33

INTERCHANGE 20
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

ALTERNATE BLVD.

L
O
N
G
 
R
D
.

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-34

INTERCHANGE 20B
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

L
O
N
G
 
R
D
.

E
A
S
T
 

W
E
S
T
 
P
A
R

K
 
R

D
.

GRAND ISLAND BLVD.

SEE NOTE 4

SEE NOTE 4

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-35

INTERCHANGE 20A
I-190 NIAGARA SECTION
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TITLE:

SCALE:DRWN BY:

CHKD BY:

DATE: DWG. NO.

TAB 25-35 / D215066

09/2025

NIAGARA RIVER

BUFFALO AVE.

NIAGARA SCENIC PKWY

NIAGARA SCENIC PKWY

PKWY 
ENT

RANCE

SEE NOTE 4

4. APPROX. LOCATION OF ADDITIONAL PAVEMENT MARKINGS AS LISTED ON PMT-9

3. RED LINES SHOW APPROX. LOCATION OF YELLOW EPOXY ITEM 685.0206--25 LIMITS 

2. BLUE LINES SHOW APPROX. LOCATION OF WHITE EPOXY ITEM 685.0106--25 LIMITS 

1. MILEPOSTS SHOWN ARE APPROXIMATE

NOTES:

N.T.S.

JCM

TA GNP-36

INTERCHANGE 21
I-190 NIAGARA SECTION

52



TITLE:

RECORD PROPOSAL REVISION SHEET

RECORD PROPOSAL REVISIONS

DATE DWG # DESCRIPTION BY SYM

TAB 25-35 / D215066

53



   1 of 4                                              05/25 

NEW YORK STATE THRUWAY AUTHORITY  
STANDARD SHEETS 

 
 

The latest revisions of the Thruway Authority Standard Sheets as maintained by the New York State Thruway Authority 
(NYSTA), which are current on the date of advertisement for bids, shall be considered to be in effect. All pay items and 
work contained in the Contract and any additional pay items and work encountered during the course of the Contract 
shall be subject to the applicable standard sheet(s), unless otherwise specified in the Contract documents.  A list of 
applicable NYSTA Standard Sheet drawings for this Contract are provided within this section of the Proposal.     
 
The officially adopted New York State Thruway Authority Standard Sheets book is available on the Thruway Authority 
website at:   http://www.thruway.ny.gov/business/contractors/standard-sheets/index.shtml 
 
 
The latest revisions of the New York State Department of Transportation Standard Sheets maintained by NYSDOT, 
which are current as of the Standard Specifications adoption date shown on the Proposal cover, shall be considered to be 
in effect. All pay items and work contained in the Contract and any additional pay items and work encountered during 
the course of the Contract shall be subject to the applicable standard sheet(s) unless otherwise specified in the Contract 
documents.   
 
The officially adopted New York State Department of Transportation Standard Sheets book is available on the 
NYSDOT website at:   https://www.dot.ny.gov/main/business-center/engineering/specifications/busi-e-standards-usc 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

54
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LIST OF NYSTA STANDARD SHEETS  
 
 
The following NYSTA standard sheets, marked with an “X” in the first column, apply to this project. 

X Sheet. No. Subject 
 TA 201-01 Clearing and Grubbing (Dwg. CG) 
 TA 203-01 Shoulder Backup 1R Projects (Dwg. SB) 
 TA 203-02 Slope Flattening Details 
 TA 404-01 Highway Pavement Repair Details (Dwg. PRD) 
 TA 404-02 Bridge Deck Wearing Course Resurfacing (Dwg. BDR) 
 TA 404-03 Overhead Bridge Underclearance Improvement (Dwg. BU) 
 TA 603-01 Culvert Extension Details 
 TA 605-01 Underdrain Details 
 TA 606-01 Modified Thrie Beam (Mod.) Guiderail (Dwg. GR-1) 
 TA 606-02 Vacant 
 TA 606-03 Corrugated Median Barrier to Corrugated Beam Guide Railing Transition Detail D 

(Dwg. GR-4) 
 TA 606-04 Box Beam to 42" Single Slope Half Section Concrete Barrier Pier Protection 

(Dwg. GR-5) 
 TA 606-05 HPBO (Mod.) Corrugated Beam to 42" Single Slope Half Section Concrete Barrier 

Pier Protection (Dwg. GR-6) 
 TA 606-06 Typical U-Turn Median Rail Layout and Roadway Transverse Section 
 TA 606-07 Modified Thrie Beam Guiderail with Rock Rail 
 TA 606-08 Transition HPBO Corrugated Beam Median Guide Railing to HPBO Corrugated 

Beam Guide Railing 
 TA 611-01 Living Snow Fences 
 TA 614-01 Tree Removal 

X TA 619-01 Work Zone Traffic Control Tables & Legend 
X TA 619-02 General Work Zone Traffic Control Notes & Channelizing Devices 
 TA 619-03 Shoulder Closure Short-Term or Intermediate-Term Stationary 
 TA 619-04 Shoulder Closure Short-Duration Stationary and Mobile 
 TA 619-05 Signing & Delineation for Shoulder Work Spaces with Temporary Concrete Barrier 
 TA 619-06 Work Beyond Shoulder 
 TA 619-07 Be Prepared to Stop and Uneven Lanes Signing 

X TA 619-08 Single Lane Closure Short- or Intermediate-Term Stationary:  65 MPH Zone 
 TA 619-09 Double Lane Closure Short- or Intermediate-Term Stationary:  65 MPH Zone 
 TA 619-10 Center Lane Closure Short- or Intermediate-Term Stationary:  65 MPH Zone 
 TA 619-11 Lane Shift:  65 MPH Zone 

X TA 619-12 Single Lane Closure Short- or Intermediate-Term Stationary:  55 MPH Zone 
 TA 619-13 Double Lane Closure Short- or Intermediate-Term Stationary:  55 MPH Zone 
 TA 619-14 Center Lane Closure Short- or Intermediate-Term Stationary:  55 MPH Zone 
 TA 619-15 Lane Shift:  55 MPH Zone 

X TA 619-16 Work Zone Traffic Control at Interchanges, Service Areas and Parking Areas 
 TA 619-17 Work Zone Traffic Control for Miscellaneous Operations 
 TA 619-18 Mobile Lane Closure 
 TA 619-19 Mobile Lane Closure:  Narrow Shoulder Area 

X TA 619-20 Short-Duration Lane Closure 
 TA 619-21 Short-Duration Double Lane Closure 

X TA 619-22 Work Zone Traffic Control Guide for Pavement Striping Operations 
X TA 619-23 Mobile Lane Closure for Pavement Striping Operations 
X TA 619-24 Mobile Lane Closure for Pavement Striping Operations:  Narrow Shoulder Area 

  

55



   3 of 4                                              05/25 

List of NYSTA Standard Sheets, continued: 
 

X Sheet No. Subject 
X TA 619-25 Work Zone Traffic Control for Pavement Striping Operations at Interchanges, Service 

Areas and Parking Areas 
 TA 619-26 Temporary Rock Catchment Barrier (Sheets 1-3) 
 TA 619-27 Workzone Overhead Gantry Signing 
 TA 619-30 New York Division Traffic Management Tables (Sheets 1-28) 
 TA 619-31 Albany Division 1,150 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18) 
 TA 619-32 Albany Division 1,300 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18) 

X TA 619-33 Syracuse Division 1,150 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18) 
X TA 619-34 Syracuse Division 1,300 Veh/Hr/Lane Traffic Management Tables (Sheets 1-18) 
X TA 619-35 Buffalo Division 1,150 Veh/Hr/Lane Traffic Management Tables (Sheets 1-37) 
X TA 619-36 Buffalo Division 1,300 Veh/Hr/Lane Traffic Management Tables (Sheets 1-37) 
 TA 625-01 ROW and Survey Markers 
 TA 645-01 Wrong Way Deterrence Sign 
 TA 646-01 Reference Marker Details (Sheets 1-2) 
 TA 670-01 Fiber Optic & Backbone Handhole Relocation Details 
 TA 680-01 Inductance Loop Installation 
 TA 680-02 Highway Advisory Radio (Sheets 1-9) 

X TA 685-01 Pavement Marking Details:  Asphalt and Concrete Pavement (Sheets 1-2) 
X TA 685-02 Pavement Marking Details:  Tapered Acceleration and Deceleration Lanes 
 TA 685-03 Vacant 
 TA 685-04 Temporary Pavement Marking Details 
 TA 690-01 Loop and Treadle Plan (Sheets 1-2) 
 TA 690-02 Toll Lane Slab Reinforcement Plan 
 TA 690-03 10 ft Treadle Frame (Sheets 1-4) 
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HIGHWAY WORK TYPE 
 
The marked types & treatments apply to the indicated milepost range(s) below: 
 

Milepost From: 284.00 N0.0     
To: 496.00 N21.2     

       Project Type X X X X X X 
1R Resurfacing       
2R Resurfacing       
3R Rehabilitation       
Reconstruction       
Safety Improvements       
Drainage       
Rock Slope Remediation       
Pavement Striping X X     
Other:         
Other:         
Other:         
       Pavement Treatment X X X X X X 
Isolated Pavement Repairs Only       
Thin Overlay without Milling       
Thin Overlay with Milling       
1” Mill & Inlay without Shoulders       
1” Mill & Inlay with Shoulders       
2” Mill & Inlay without Shoulders       
2” Mill & Inlay with Shoulders       
Mill to Concrete with 4” Overlay       
Mill to Concrete with 4.5” Overlay       
Mill to Concrete with 5” Overlay       
Crack and Seat with Overlay       
Rubberize with Overlay       
Other:         
Other:         
Other:         
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WORK TO BE DONE 
 
The following is a general description of the work to be done under this Contract.  This list is intended to give the 
Contractor a general description of the work involved in this Contract and is not a complete listing of all work to be 
done.  All work shall be done in accordance with the Contract Documents even though not specifically mentioned in 
this list. 
 

1. Maintain traffic at all times in accordance with the work zone traffic control plans. 
 
2. Clean and prepare pavement surfaces. 
 
3. Install pavement markings.  
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SCHEDULE AND SUSPENSION OF WORK 
 

1 of 4 

  The New York State Thruway is a limited access, high-speed, high-volume highway. Traffic shall be maintained 
in accordance with the Manual on Uniform Traffic Control Devices (MUTCD), the Work Zone Traffic Control 
Plans, the Standard Specifications Section 619 and the following provisions: 
 
A. WORK ZONE TRAFFIC CONTROL 

 
1. Lane closures on the Thruway shall only be allowed in accordance with the traffic management table(s), 

available on the Thruway Authority website at http://www.thruway.ny.gov/business/contractors/standard-
sheets/index.shtml, unless indicated otherwise in the contract documents. If more than one table is 
applicable to a work zone location, the most restrictive requirements shall be used. Traffic management 
tables do not guarantee lane closure availability; the requirements of Section B. Work Restrictions shall 
supersede these tables, when applicable. 

 
2. Lane closures on the Thruway will be permitted for work site access, delivery of materials and equipment, 

and work operations. Personal vehicles will NOT be allowed to park along the Thruway or within lane 
closures on the Thruway at any time. During non-working hours, all equipment and materials shall be 
stored at least 30 feet from the edge of pavement (both mainline and ramps) or be protected by a physical 
barrier approved by the Engineer. 

 
3. Lane closures will NOT be permitted during holiday periods or when unforeseen circumstances arise, as 

described in Section B. Work Restrictions, unless indicated otherwise in the contract documents. 
 

4. Lane closures will NOT be permitted for the sole convenience of the Contractor. Lane closures will be 
permitted in order to protect traffic from an actual hazard, as determined by the Engineer. 

 
5. Permanent lane closures will NOT be permitted for the duration of the contract. 

 
6. Simultaneous closure of right and left shoulders will NOT be permitted unless indicated otherwise in the 

contract documents. Either right or left shoulder must remain clear and available through all work zones. 
The open shoulder shall not be used for the storage of vehicles, equipment, supplies or any other 
obstructions, or for any work activity. 

 
7. Ramp closures will NOT be permitted, unless indicated otherwise in the contract documents. Access to 

interchanges, service areas and parking areas shall be maintained at all times. 
 

8. Traffic will NOT be permitted to drive on milled pavement, unless indicated otherwise in the contract 
documents. 

 
B. WORK RESTRICTIONS 
 

1. HOLIDAY PERIODS. Lane closures will NOT be permitted during holiday periods, unless indicated 
otherwise in the contract documents. The Authority may permit work on Thruway facilities only if 
operations do not inhibit or distract traffic. Access to work sites from state and local roads will be 
permitted provided the municipality having jurisdiction for the road gives written permission. Holiday 
periods for this project shall be as follows: 
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SCHEDULE AND SUSPENSION OF WORK 
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***SYRACUSE DIVISION*** 
 

2026 

HOLIDAY FROM TO 
TIME DAY DATE TIME DAY DATE 

Dr. Martin Luther King, Jr. Day Noon Friday 01/16/2026 8:00 p.m. Monday 01/19/2026 
Presidents’ Day Noon Friday 02/13/2026 8:00 p.m. Monday 02/16/2026 
Easter Noon Thursday 04/02/2026 8:00 p.m. Monday 04/06/2026 
Memorial Day Noon Thursday 05/21/2026 Noon Tuesday 05/26/2026 
Juneteenth Noon Thursday 06/18/2026 Noon Monday 06/22/2026 
Canada Day/Independence Day Noon Tuesday 06/30/2026   Noon Monday 07/06/2026 
State Fair/Labor Day 6:00 a.m. Wednesday 08/26/2026 Noon Tuesday 09/08/2026 
Columbus Day/ 
Thanksgiving (Canada) 6:00 a.m. Friday 10/09/2026 Noon Tuesday 10/13/2026 

Thanksgiving Noon Tuesday 11/24/2026 Noon Monday 11/30/2026 
Christmas/New Year’s Day Noon Thursday 12/24/2026 6:00 a.m. Monday 01/04/2027 

 
 
 
 

***BUFFALO DIVISION*** 
 

2026 

HOLIDAY FROM TO 
TIME DAY DATE TIME DAY DATE 

Dr. Martin Luther King, Jr. Day Noon Friday 01/16/2026 11:00 p.m. Monday 01/19/2026 
Presidents’ Day Noon Friday 02/13/2026 11:00 p.m. Monday 02/16/2026 
Easter Noon Friday 04/03/2026 11:00 p.m. Monday 04/06/2026 
Victoria Day (Canada) Noon Friday 05/15/2026 11:00 p.m. Monday 05/18/2026 
Memorial Day Noon Thursday 05/21/2026 11:00 p.m. Monday 05/25/2026 
Independence Day Noon Thursday 07/02/2026 11:00 p.m. Sunday 07/05/2026 
Labor Day Noon Thursday 09/03/2026 11:00 p.m. Monday 09/07/2026 
Columbus Day/ 
Thanksgiving (Canada) Noon Friday 10/09/2026 11:00 p.m. Monday 10/12/2026 

Veterans Day 6:00 a.m. Wednesday 11/11/2026 11:00 p.m. Wednesday 11/11/2026 
Thanksgiving 6:00 a.m. Wednesday 11/25/2026 11:00 p.m. Sunday 11/29/2026 
Christmas/New Year’s Day 6:00 a.m. Thursday 12/24/2026 11:00 p.m. Sunday 01/03/2027 

 
2. Proposed lane closure schedules shall be submitted to the Engineer for review and approval at least one 

week in advance of the earliest closure. 
 

3. The Contractor shall NOT be allowed to establish any lane closures during periods of inclement weather, 
wet or icy pavement, reduced visibility, traffic accident, emergency, or if the lane closure is causing 
excessive delay to the public. The Authority reserves the right to alter any lane closure and/or direct the 
Contractor to immediately remove a lane closure during such circumstances.  The Authority shall be the 
sole judge of when conditions warrant these lane closure restrictions, and such restrictions will not entitle 
the Contractor to file a claim for additional compensation. 
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SCHEDULE AND SUSPENSION OF WORK 
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4.  SYRACUSE STATE FAIR 2026:  Lane closures will NOT be permitted from 7:30 a.m. Wednesday, 
August 26, 2026, through 6:30 a.m. Tuesday, September 8, 2026.   

 
 BUFFALO DIVISION:  Work operations shall be scheduled to avoid interference with increased traffic 

volumes generated by Buffalo Bills home games or Canadian holidays.   
 

      5. WINTER SHUTDOWN. A winter shutdown shall be in effect from 3:00 p.m. November 15 to   
6:00 a.m. April 1.  During this period, the Contractor shall NOT be permitted to have lane closures. All 
temporary tape lines shall be removed, temporary concrete barrier shall be set in its winter shutdown 
location, and all traffic shall be re-established to its pre-construction configuration on permanent 
alignment. Mobilization for the following construction season may begin prior to April 1 with permission 
from the Authority.   

 
6. The Contractor shall submit a Plan of Operations to the Engineer prior to working on any full-depth repair 

area shown in the contract documents. The Plan of Operations shall list all full-depth repair areas and the 
estimated duration to complete each location. The Contractor shall also identify any full-depth repair area 
that may not be completed within the timeframes allowed by the traffic management table(s). For such 
location(s), the Contractor may request a waiver of restrictions to complete the repair(s). The Authority 
will review the request and determine whether or not a waiver will be granted. The Authority has the right 
to divide repair areas into smaller sections in lieu of granting a waiver. 

 
7. The Contractor shall have 45 calendar days to replace the Milled in Audible Roadway Delineators 

(MIARDs; Formerly referred to as Shoulder Treatment for Accident Reduction (STAR) groove pattern) 
where more than 1,500 contiguous feet have been removed by other contract work. The Contractor shall 
also ensure that MIARDs are installed prior to the official shutdown period, regardless of the 45 calendar 
day requirement or the length removed. Exceptions to this requirement are shoulders protected by 
temporary traffic control devices installed as part of a work zone traffic control plan developed in the 
contract documents or areas directly adjacent to detour pavement that will be used in subsequent phase(s) 
of the project. 
 
The Contractor shall consider these requirements when preparing bids and scheduling/sequencing the 
work for this contract. Failure to comply with the time frames specified will be considered a substantial 
deficiency in work zone traffic control and result in the non-payment for the Basic Work Zone Traffic 
Control Item for each calendar day during which MIARDs (formerly referred to as STARs) remain 
incomplete. Liquidated Damages will also be assessed at rates shown in Table 108-1 of the NYSDOT 
Standard Specifications. 

 
8. Work restrictions may be modified if: 

 
a. The Contractor has received permission through the Engineer, from the Division Director or designee, 

to progress construction operations contained entirely behind temporary concrete barrier. There shall 
be no hauling of materials in or out of the work site during restricted periods, and open lane 
availability requirements shall not be violated or compromised. 

 
b. The Contractor has received permission through the Engineer, from the Division Director or designee, 

for temporary modification of the lane availability restrictions for performance of specific 
construction operations for a specific time period. 

 
NOTE: Such requests must be based on current traffic volumes which would permit the requested 
temporary modification with little probability of causing disruption or delay to the public. 
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SCHEDULE AND SUSPENSION OF WORK 
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The Contractor shall include full explanation of the benefits to the Public and to the Authority, which 
would accrue in granting a temporary waiver for performance of the specific operations including 
calculations for any credit that may be offered. A contingency plan for action to be taken, should an 
unexpected traffic backup occur, shall accompany this presentation and will be one prime 
consideration in evaluating the request. 

 
c. The Contractor has received written authorization from the Division Director or designee to perform 

specific construction operations, violating the lane availability restrictions or other work restrictions 
during a specifically prohibited time period. 

 
NOTE: The Contractor shall submit a written request to the Authority’s Division Director, with copy 
to the Engineer, for permission to perform specific construction operations at specific locations and 
times, including a detailed explanation of why the work cannot be performed in conformance with the 
contract. Such requests must be received at the Division Office at least one full week before the date 
of the requested variance, and at least two full weeks should granting the waiver require making 
notice to the public regarding potential disruptions and delays. 

 
If written authorization to work is granted by the Authority, the Contractor shall be strictly limited to 
those operations approved in the authorization.  In making application for a waiver, the Contractor agrees 
that any waiver of restrictions granted by the Authority is exclusively for the Authority’s benefit and 
purposes, and as such is subject to revocation without requirement for advance notice. Also, the 
disapproval of requests for waiver of contract requirements is not subject to administrative review or 
appeal under the contract. 

 
C. GENERAL CONDITIONS 
 

The Contract is to be completed on or before the specified completion date. If, for any reason, the Contractor 
fails to fulfill this obligation and requests an extension of time and the request is granted, the Authority, as a 
condition for extending the time of completion, shall retain the right to limit the Contractor’s hours and/or 
days of work and/or impose conditions under which the work shall be performed in order that the traffic may 
not be unduly inconvenienced. 

 
All the required liability and property damage insurance with the limits stated in this Proposal shall be 
effective and shall be continued in force throughout the life of this Contract including the stated periods of the 
suspension of the work. 

 
The Contractor shall consider the foregoing requirement when preparing its “Schedule of Operations”. 
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 ADDITIONAL INSURED PARTIES 
 
The following is a list of additional insured parties:  
 
 None 
 
 NON-REVENUE CONTRACTOR TRAVEL 
 
NYS Thruway has converted to Cashless Tolling, Non-revenue pass plates will no longer be furnished to the  
Contractor. 
 
Contractors and Consultants must have a properly mounted E-Z Pass transponder and must submit their EZ-Pass 
information to the Thruway to avoid charges for contract related business on the Thruway.  The Project Engineer 
will provide the form used to record and submit EZ Pass information.  Initial information shall be submitted to the 
Project Engineer prior to the start of work on the project.  The initial form and any changes shall be submitted 5 
working days prior to intended travel. 
 
Non-revenue travel will be provided within the limits of Interchange 37 to Interchange 61 on I-90 Mainline, 
Interchange 1 to Interchange 21 on I-190 Niagara Section.  Travel originating or ending outside of these limits 
will be subject to toll charges for the entire trip. 
 
The Contractor shall be responsible for any and all tolls charged to contractor owned vehicles with (or without)  
E-ZPass Transponders not registered with the Authority. 
 
 
 OTHER CONTRACTS 
 
The Contractor will be required to coordinate work with other contractors and NYSTA maintenance forces. The 
following contracts have been let and may have work in progress during the duration of this contract: 
 
CONTRACT NO.   DESCRIPTION   COMPLETION DATE 
 
TAN 23-15B / D214897  Steel Repairs and Seismic Retrofit at the North Grand  7/26/2026 
    Island Bridges - and Light Pole Replacements at the  
    North and South Grand Island Bridges;  
    MP N14.35 to MP N21.12 
 
TAS 24-1 / D214944  MP 347.10 to MP 351.40 Canandaigua to Victor;  10/30/2026 

Major Pavement Rehabilitation 
 
TAB 25-31 / D214980  MP 416.90 to MP 419.40 1R Mill and Inlay, Safety  11/13/2026 

Improvements and Miscellaneous Work 
 
TAB 25-17B / D215040  Replacements of the West Henrietta Int. 46 Bridge  11/20/2026 

over Thruway and OHSS at MP 362.44 
 
TAB 25-15 / D215036  MP 467.0 to MP 483.0 - Safety Upgrades  11/20/2026 
 
 
The following contracts are anticipated to be let and may have work in progress during the duration of this contract:   
 
CONTRACT NO.   DESCRIPTION   COMPLETION DATE 
 
TAS 25-26 / D215050  Syracuse Division On-Demand Repairs             12/24/2027 
 
TAB 25-13 / D215028  2" Mill and Inlay, Safety and Misc. Work from   8/30/2027 
    MP 419.4 to MP 425.9 
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OVERHEAD GANTRY 
SIGNING 

 
Signs shall be installed within the project limits when any component of equipment will be operating above 14’-
6” in elevation and within 100 linear feet of an overhead gantry.  Overhead gantries may have electric powered 
wires and special equipment, therefore, vehicle and equipment operations must be planned and proposed 
equipment safety procedures included in a Project Safety and Health Plan.    
 
As mentioned in the Thruway Addendum to the Standard Specifications (TA), specifically in Section 107-05  
SAFETY AND HEALTH REQUIREMENTS, O. Equipment Safety Procedures. 6.  Work Operations.  d. 
Dump truck boxes may be raised only under the control of a spotter, unless the vehicle is in an area clearly 
marked to be free of overhead wires and safe for dumping.   
 
Refer to Thruway Standard Sheet TA 619-27 for additional information and signing requirements.   
 
 
 

OVERHEAD GANTRY 
TRAFFIC SHIFT RESTRICTIONS  

 
The Contractor shall not shift traffic at any toll gantry such that vehicles are traveling between lanes or between 
lanes/shoulders when passing under the gantry centerline (treadle).  Traffic shifts, for purposes of staging work, 
shall be done prior to or after the gantries, such that vehicles are traveling within a complete lane or shoulder 
when passing under the gantry centerline (treadle).   All work zone traffic control shall be provided in accordance 
with the 619 Standard Specifications and the Thruway Addendum to the 619 Standard Specifications, the 
National Manual on Uniform Traffic Control Devices and NYS Supplement, any provisions contained within the 
contract documents, and as ordered by the Engineer.   

 

 

OVERHEAD GANTRY 
PARKING RESTRICTIONS  

 

The Contractor shall not park any vehicle or construction equipment directly beneath overhead gantries, within a 
complete lane or between a lane/shoulder, unless it is required to perform project specific related work, as 
directed by the Engineer in Charge and after coordination with the Authority’s Intelligent Transportation System 
Management unit.   
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U-TURNS/CROSSOVERS 
 
The Contractor may be permitted to use official median openings for U-turns and crossovers with written 
authorization from Division Traffic Supervision.  See list of crossovers found elsewhere in the proposal. 
 
Tractor trailer combinations are prohibited from U-turns at any location on the Thruway system.  These vehicles 
must exit the Thruway system and re-enter for all direction changes.  U-turns may be permitted within a 
maintenance facility, however, with prior approval from both Division Traffic Supervision and the Thruway 
Maintenance Supervisor 2 for that facility.  All applicable traffic laws must be followed. 
 
 
 

SPOIL AREA 
 
There is no identified spoil area within the Thruway Authority’s right-of-way for this contract. Therefore, the 
Contractor shall remove all surplus material and waste from Thruway Authority (Authority) property.   The Contractor 
shall bid accordingly for this condition. 
 
The Contractor shall provide the Authority a copy of all easements and/or access agreement letters received from 
landowner(s) of off-site disposal area(s) prior to disposal of any material. The easements and/or access agreement 
letters must include a statement by the Contractor and the landowner that the disposal of the material is in compliance 
with all applicable federal, state and local laws and regulations. 
 
Should a mutually approved spoil use area within the Authority’s right-of-way be identified for Contractor use after 
the project letting, a credit in the amount of 50% of the unclassified excavation unit bid price will be deducted for each 
cubic yard spoiled within the Authority right-of-way.  If the contract does not contain an unclassified excavation item, 
the credit will be determined using either 50% of the item generating the spoil or 50% of the Division/Regional 
weighted average bid price for unclassified excavation, whichever is less.  This credit may be waived, either wholly or 
in part, by the Division Director in writing if it is determined that permitting spoil on Authority right-of-way is in the 
best interest of the Authority (ie: slope flattening resulting in elimination of guide rail). 
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Highway Location Use Code Notes
I-90 351.39 3

I-90 354.20 1

I-90 356.60 4

I-90 359.03 4

I-90 362.08 1

I-90 363.00 1

I-90 365.31 4

I-90 366.20 1

I-90 369.21 1

I-90 371.00 1

I-90 371.59 4

I-90 374.77 4

I-90 375.97 4

I-90 378.23 4

I-90 379.04 4

I-90 381.40 4

I-90 382.19 4

I-90 383.80 4

I-90 385.00 4

I-90 387.65 1

I-90 389.61 1

I-90 390.47 1

I-90 393.71 4 Harloff Road Access Gate on Westbound Side

I-90 397.01 1

I-90 397.72 1

I-90 399.42 4

I-90 401.21 1 Use of Exit 48A Preferred

I-90 402.40 3

I-90 404.90 4 County Line Stone Access Gate on Eastbound Side

I-90 406.35 4

I-90 409.34 4

I-90 409.50 4 Thruway Salt Shed on Eastbound Side

I-90 411.20 1

I-90 412.87 4

I-90 414.67 4 Barton Road Access Gate on Westbound Side

I-90 416.40 3

I-90 417.70 3

I-90 418.63 4

I-90 429.30 3

I-90 431.90 2

I-90 432.87 1

I-90 434.10 4

I-90 435.88 3

I-90 436.82 2

I-90 440.46 4

I-90 441.98 4

I-90 443.96 4

I-90 445.28 4

For Contractor Use Only
Thruway U-Turn Authorization Letter (TA-N68160) Required

Effective: 12-01-2021 Page 1 of 2
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Highway Location Use Code Notes

For Contractor Use Only
Thruway U-Turn Authorization Letter (TA-N68160) Required

I-90 446.88 4 Angola Service Area

I-90 448.35 4

I-90 451.59 4

I-90 452.30 4

I-90 453.58 4

I-90 454.40 3

I-90 454.57 3

I-90 455.19 3

I-90 456.06 3

I-90 458.31 1

I-90 460.28 1

I-90 461.67 1

I-90 463.62 1

I-90 467.13 1

I-90 468.10 1

I-90 470.45 4

I-90 474.07 4

I-90 475.70 4

I-90 478.37 4

I-90 479.02 3 Not Paved

I-90 481.50 4

I-90 484.47 4

I-90 485.75 4

I-90 488.35 1

I-90 490.97 4

I-90 493.12 4

I-90 495.97 4

I-190 0.62 3

I-190 14.20 3

I-190 15.10 3

I-190 16.80 1

I-190 17.80 3

I-190 19.00 3

I-190 20.20 3

1

2

3

4 No Restrictions

Usage Codes
No commercial trucks. Passenger style vehicles & pickup trucks only

No usage during commuter hours

Emergency Use Only

Effective: 12-01-2021 Page 2 of 2
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Syracuse Division Crossovers
Revised 12/28/18 

Milepost Use Code Milepost Use Code Milepost Use Code 
197.37 2 255.60 2 302.08 7 

197.70 2 257.225 2 303.53 7 

200.08 2 259.075 2 304.89 2 

202.53 2 261.125 2 308.11 2 

205.24 2 262.60 2 309.36 2 

208.13 2 263.885 2 310.97 2 

209.49 2 266.05 2 312.35 2 

210.38 2 266.71 2 313.32 2 

211.41 2 268.90 2 314.65 5 

212.73 2, 6 270.85 2 316.59 2 

214.66 2 272.81 2 317.59 2 

216.53 2 275.50 2 319.95 2 

218.77 2 276.18 2 320.85 2 

220.30 2 277.27 2 323.37 2 

223.18 2 278.435 3, 2 324.75 2 

225.57 2 279.80 3, 2 326.23 2 

226.62 2 282.50 2 327.51 2 

227.48 2 284.13 3, 2 330.15 2 

229.21 5 284.80 3, 2 332.4 2 

231.13 2 285.00 4 334.45 2 

237.92 2 286.00 3, 2 336.77 2 

239.42 2 288.13 4 337.41 2 

242.41 2 288.60 2 339.61 2 

243.75 1 290.11 7 340.51 2 

244.50 2 290.97 7 343.73 2 

246.90 2 293.04 7 345.33 2 

248.77 2 294.89 7 346.71 5 

250.55 2 296.40 7 351.39 2 

252.20 2 297.63 7 

253.39 2 299.60 7 
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Syracuse Division Crossovers 

USAGE   RESTRICTION   CODES 

CODE DESCRIPTION 

1 CARS AND PICKUP TRUCKS ONLY 

2 VEHICLES OVER 10,000 LBS MUST TURN 
FROM RIGHT SHOULDER 

3 NO USAGE DURING COMMUTER HOURS 

4 NO USE ALLOWED 

5 ALL VEHICLES MUST TURN FROM RIGHT 
SHOULDER 

6 OBSERVER MAY BE REQUIRED 

7 VEHICLES MAY TURN  FROM LEFT 
SHOULDER 

NOTE:  The above listed codes shall not apply to vehicles engaged in highway operations 
such as snowplowing (snow & ice), provided the width of the crossover is longer than the 
vehicle making the U-Turn.  These vehicles are exempt by the Thruway Traffic Safety 
Manual, section 7.6.1 and NYS Vehicle and Traffic Law, section 1103. 
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SUPPLEMENTAL INFORMATION FOR BIDDERS 
 
Supplemental information is available to bidders.  As indicated below, information is either available on the 
Thruway Authority’s website with the contract plans and proposal or available in electronic format from the 
Thruway Authority upon request prior to or after the letting date. 
 
The bidder’s signature on this proposal certifies that they have made themselves aware of the availability of the 
information indicated below prior to the letting date. 
 
  

INFORMATION NOT 
AVAILABLE 

AVAILABLE 
ON 

THRUWAY 
AUTHORITY 

WEBSITE 
Engineer Estimate Quantity Workups  X 
Utility Estimate Sheets with Names of Utility Officials X  
Earthwork Cross Section Sheets X  
Earthwork Sheets X  
Drainage Estimate Sheets X  
Sign Face Layouts X  
Subsurface Exploration Logs X  
Rock Core Evaluation Logs and Photographs X  
Compression Test Data from Rock Samples X  
Pavement Core Logs and Photographs X  
Logs Showing Laboratory Description of Soil Samples X  
Laboratory Test Data from Soil Samples X  
Rock Outcrop Maps X  
Record Plans X  
Applicable Asbestos Blanket Variances X  
Storm Water Pollution Prevention Plan X  
Shop Drawings X  
CADD Files of Contract Plans 
(Unofficial - Not signed or stamped) X  

Special Reports or Other Information   X  
 
Hard copies of the supplemental information indicated above are not available.  Contractors shall be responsible 
for their own hard copies of this information at no additional cost to the Authority. 
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REVISIONS TO 
NYSDOT 

 STANDARD 
SPECIFICATIONS 



NEW YORK STATE THRUWAY AUTHORITY ADDENDUM 

TO THE STANDARD SPECIFICATIONS 

The Standard Specifications published by the New York State Department of Transportation shall form a 
part of the agreement. The dated edition that applies to this contract is provided on the front cover of the 
Proposal. All work contemplated under this contract is to be covered by, and be in conformance with, the 
Standard Specifications as modified by The New York State Thruway Authority Addendum (TA) to the 
Standard Specification Books.   

The officially adopted Thruway Authority Addendum (TA) to the NYSDOT Standard Specification 
Books is available on the Thruway Authority website at: 
http://www.thruway.ny.gov/business/addendum/index.html 
The most recent version of the TA, prior to the project Letting Date, shall apply to this agreement.   

All special notes bound in this proposal shall be incorporated. If a conflict exists between the special 
specifications and/or provisions set forth in this proposal and the specifications and/or provisions set forth 
in the New York State Department of Transportation’s Standard Specifications, those in the Proposal 
shall govern. 

71

http://www.thruway.ny.gov/business/addendum/index.html


 
SPECIAL 

SPECIFICATIONS 



SPECIAL NOTE 
SPECIAL SPECIFICATION PAY ITEM NUMBERS 

The Contractor’s attention is directed to the special specification pay item formats used in this contract.  Special 
specification pay items may be presented in two (2) different formats: 

Format 1: Pay items for a special specification will have three (3) digits to the left of the decimal point and 
up to eight (8) digits to the right of the decimal.  Spaces may appear in the third to sixth places 
after the decimal.  The 7th and 8th digits to the right of the decimal will represent the origin of the 
specification. 

Format 2: Pay items for a special specification will have three (3) digits to the left of the decimal point and 
up to eight (8) digits to the right of the decimal.  Dashes may appear in the third to sixth places 
after the decimal.  The 7th and 8th digits to the right of the decimal will represent the origin of the 
specification. 

Where items in this contract appear in multiple formats, the formats shall be equated to each other as illustrated 
below: 

FORMAT 1 FORMAT 2 
XXX.XX  XX XXX.XX--------XX
XXX.XXXX   XX XXX.XXXX----XX
XXX.XXXXXXX XXX.XXXXXXXX
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ITEM 635.01030625 - CLEANING AND PREPARATION OF PAVEMENT SURFACES –  6 INCH WIDTH 
LINES 

 

 1 of 1 07/11 TMM 
 

 

ALL PROVISIONS OF SECTION 635 - CLEANING AND PREPARATION OF PAVEMENT SURFACES 
FOR PAVEMENT MARKINGS SHALL APPLY EXCEPT AS MODIFIED BY ADDENDA AND BELOW: 
 
4. METHOD OF MEASUREMENT: 
 

4.01 Shall be as in Section 635-4 except: 
 

Surface cleaning and preparation of pavement surfaces for lines will be measured in lineal feet to the 
nearest whole foot along the centerline of the prepared surface and will be based on preparation for a 
nominal 6 inches wide line. Measurement for cleaning surfaces for line widths greater or less than the 
nominal 6 inches, as shown on the plans or directed by the Engineer, will be made by calculating 
payment length using the following method: 

 
Plan Width of Striping (inch) X Number of Linear Feet Measured 

6 inches 
 
5. BASIS OF PAYMENT: 
 

5.01 Shall be as in Section 635-5 except: 
 
 The cost of maintaining and protecting traffic during the cleaning work will not be included in the 

price bid.  
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ITEM 635.0303--25 – CLEANING AND PREPARATION OF PAVEMENT SURFACES - SYMBOLS 
 

 9/11 TMM 
1 of 1 

1. DESCRIPTION: 
 
 1.01 ALL PROVISIONS OF SECTION 635 – CLEANING AND PREPARATION OF PAVEMENT 

SURFACES FOR PAVEMENT MARKINGS SHALL APPLY EXCEPT AS MODIFIED BY 
ADDENDA AND BELOW: 

 
2. BASIS OF PAYMENT: 
 

2.01 Shall be as in Section 635-5 except: 
 
 The cost of maintaining and protecting traffic during the cleaning work will not be included in the 
 price bid.  
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ITEM 635.0402--25 - MISCELLANEOUS ABRADING OF EPOXY REFLECTORIZED PAVEMENT 
STRIPES 

 

 06/09 DL 
1 of 1 

1. DESCRIPTION: 
 
 1.01 This work shall consist of abrading of existing epoxy, reflectorized pavement stripes and subsequent 

cleaning of the abraded surface, as indicated in the Contract Documents and as shown on the plans.  It 
is assumed that the stripes to be abraded are six (6) inches wide. 

 
2. MATERIALS: 
 

2.01 Equipment:  Abrading machines shall be power operated, self propelled machines capable of 
abrading the desired thickness of existing epoxy reflectorized pavement stripes.  The machines shall 
have sufficient power, traction and stability to accurately maintain a depth of cut of 15± 1 mil and 
shall produce a uniform surface texture free from gouges and ridges greater than 1 mil. 

 
The machines shall be equipped with a means to control dust and other particulate matter created by 
the abrading action. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 General:  Abrading shall be performed at the locations and in accordance with the details indicated on 
the plans. 

 
All abraded material shall be immediately removed from the abraded surfaces. Surfaces shall be 
cleaned of all fines and dust prior to installing new epoxy reflectorized pavement stripes. 

 
 3.02 Miscellaneous Abrading:  Miscellaneous abrading of epoxy reflectorized pavement stripes shall be 

performed in accordance with details and at locations indicated on the plans. 
 
4. METHOD OF MEASUREMENT: 
 

4.01 The quantity shall be measured as the number of linear feet of existing epoxy reflectorized six (6) inch 
– wide pavement stripes abraded in accordance with the plans and this specification. 

 
5. BASIS OF PAYMENT: 
 

5.01 The unit price bid per linear foot shall include the cost of furnishing all labor and equipment necessary 
to complete the abrading, including cleaning the resultant surface after abrading. 
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ITEM 640.25000010 - BLUE REFLECTORIZED PAVEMENT MARKING PAINT
FOR HANDICAPPED PARKING SPACES

12/22/08E
Page 1 of 1

All of the provisions of Section 640 pertaining to White Paint Reflectorized Pavement Stripes
shall apply except for the following:

The pavement marking paint shall be tinted blue prior to application. The color of the paint shall
be such that a prepared color chip shall be a reasonable visual match to Federal Color Standard
No. 595B, Color 15180. Viewing shall be done under normal daylight.

Application of the blue reflectorized pavement marking paint will be restricted to parking and
passenger loading zones and other marking which are specifically intended for accessibility by
handicapped persons, as detailed in the plans.
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ITEM 685.XX06--25 - EPOXY REFLECTORIZED PAVEMENT STRIPES, 6 INCH WIDTH 
 

 
 02/09 RBF 1 of 1 

1. DESCRIPTION: 
 

1.01 Under this work the Contractor shall furnish and apply epoxy reflectorized pavement markings in 
accordance with these specifications, the Contract Documents, the Manual on Uniform Traffic Control 
Devices (MUTCD) with the NYS Supplement, or as ordered by the Engineer.  Unless otherwise 
indicated, payment will be for increments of 6 inches of strip width. 

 
1.02 The epoxy marking material shall be hot applied by spray methods onto bituminous and Portland 

cement concrete pavement surfaces at the thickness and width shown on the Contract Documents 
and/or as indicated by the Pay Item Number.  Following an application of glass beads, the cured epoxy 
marking shall be an adherent reflectorized stripe. 

 
1.03 The EPOXY REFLECTORIZED PAVEMENT STRIPE, 6 INCH WIDTH Work Item shown in the 

plans will be the appropriate Item number for stripe color and application at a 15± 1 mil wet thickness 
on concrete and aged asphalt, or at a 20± 1 mil wet thickness on new asphalt cement. 

 
ALL PROVISIONS OF SECTION 685 - EPOXY REFLECTORIZED PAVEMENT MARKINGS SHALL 
APPLY EXCEPT AS MODIFIED BY ADDENDA AND BELOW: 
 
4. METHOD OF MEASUREMENT: 
 

4.01 Shall be as in Section 685 except: 
 

Pavement striping will be measured in linear feet along the centerline of the pavement stripe, and will 
be based on a 6 inch wide stripe.  Measurement for striping with a width greater or lesser than the 
basic 6 inches, as shown on the plans or directed by the Engineer, will be made by calculating 
payment length using the following method: 

 
Plan Width of Striping (inches) X Linear Feet Measured 

   6 inches 
 
5. BASIS OF PAYMENT: 
 

5.01 Shall be as in Section 685 except: 
 

Payment will be made under: 
 

ITEM NO.   ITEM    PAY UNIT 
685.0106----25  White Epoxy Reflectorized Pavement      LF 

Stripes, 6" x 15Mils 
685.0206----25  Yellow Epoxy Reflectorized Pavement      LF 

Stripes, 6" x 15Mils 
685.1106----25  White Epoxy Reflectorized Pavement      LF 

Stripes, 6" x 20Mils 
685.1206----25  Yellow Epoxy Reflectorized Pavement      LF 

Stripes, 6" x 20Mils 
685.1306----25  White Epoxy Reflectorized Pavement      EA 

Letters 
685.1406----25  White Epoxy Reflectorized Pavement      EA 

Symbols 
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ITEM 685.15----25 - BLACK EPOXY PAVEMENT MARKINGS 
 

 06/09 SAV 

                                                                                                                                                                      Rev. 11/23 

1 of 4 

1. DESCRIPTION: 
 

1.01 Under this work, the Contractor shall furnish and apply black epoxy pavement markings in 
accordance with the contract documents, or as ordered by the Engineer, and in conformance with the 
National Manual on Uniform Traffic Control Devices (MUTCD) and these specifications.  The width 
of the stripe shall be six (6) inches, as also mentioned in the Basis of Payment, unless noted otherwise 
in the project plans or proposal. 

 
1.02 The black epoxy marking shall be a two-component, hot-spray applied epoxy resin pavement 

marking material to be used for pavement marking on Portland cement concrete pavement surfaces.  
Following an aggregate drop, and upon curing, it shall produce an adherent stripe of specified 
thickness and width capable of resisting wear from traffic. 

 
2. MATERIALS: 

 

2.01 Epoxy Resin Requirements:  The two-component, 100% solids, paint shall be formulated and 
designed to provide a simple volumetric mixing ratio (e.g., 2-part component A to 1 part component 
B) specifically for service as a hot-spray applied binder for black aggregate in such a manner as to 
produce maximum adhesion.  The material shall be composed of epoxy resins and pigments only. 

 

2.02 The paint shall be well mixed in the manufacturing process and shall be free from defects and 
imperfections that may adversely affect the serviceability of the finished product.  The paint shall not 
liver, thicken, curdle, gel, settle excessively, or otherwise display any objectionable properties after 
storage.  Individual components shall not require mixing prior to use when stored for a maximum of 
12 months. 

 
2.03 The overall paint composition shall be left to the discretion of the manufacturer, but shall meet the 

following requirements: 
 

Composition:  Component    Percent by Weight 
   Carbon Black    7 ± 2 percent, by weight 
   (ASTM D476 Type III) 
   Talc     14 ± 2 percent, by weight 
   Epoxy Resin    79 ± 4 percent, by weight 

 
2.04 Black Aggregate Requirements:  The moisture resistant aggregate shall meet the gradation 

requirements (AASHTO T27) as follows: 
 

Sieve Size    Percent Retained 
         #30             18 – 28% 
         #40             60 – 80% 
         #50               2 – 14% 
 
  The amount of moisture resistant aggregate to be used shall be 10 lbs. of aggregate per gallon of 

paint. 
 

2.05 The moisture resistant aggregate shall have a ceramic coating.  The aggregate shall be angular with 
no dry dispensement pigment allowed. 

 
A. Hardness:  The black aggregate hardness shall be 6.5 – 7 on Moh’s Mineral Scale. 
B. Porosity:  The black aggregate porosity shall be less than two (2) percent. 
C. Moisture Content:  The black aggregate moisture content shall be less than a half (.5) 

percent. 
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ITEM 685.15----25 - BLACK EPOXY PAVEMENT MARKINGS 
 

 06/09 SAV 

                                                                                                                                                                      Rev. 11/23 

2 of 4 

2. MATERIALS: (cont’d) 
 

2.06 Packaging and Shipment Requirements:  Epoxy pavement marking materials shall be shipped to 
the job site in strong substantial containers.  Individual containers shall be plainly marked with the 
following information: 

 
A. Manufacturer’s Name and Address 
B. Name of Product 
C. Lot Number 
D. Batch Number 
E. Test Number 
F. Date of Manufacture 
G. Date of expiration of acceptance (6 months from date of manufacture) 
H. The statement (as appropriate) 

Part A – Contains Pigment and Epoxy Resin 
Part B – Contains Catalyst 

I. Quantity 
J. Mixing proportions, Application Temperature, and Instructions 
K. Safety Information 

 
3. CONSTRUCTION DETAILS: 

 

3.01 General:  All pavement markings shall be placed as shown in the contract documents. 
 

Before any pavement markings work is begun, a schedule of operations shall be submitted for the 
approval of the Engineer. 
 
At least seven (7) days prior to starting striping, the Contractor shall provide the Engineer with the 
epoxy manufacturer’s written instructions for use.  These instructions shall include but not be limited 
to: mixing ratios, application temperatures, and recommendations for use of water spray. 
 
The application of pavement markings shall be done in the general direction of traffic.  Striping 
against the direction of traffic flow shall not be allowed. 
 
The Contractor shall be responsible for removing, to the satisfaction of the Engineer, tracking marks, 
spilled epoxy or epoxy markings applied in unauthorized areas. 
 
The hot water spray shall not be used in conjunction with markings applications on any pavement 
surface, or on any existing durable type marking, unless specifically recommended by the 
manufacturer of the epoxy material. 

 
3.02 Atmospheric Conditions:  Epoxy pavement markings shall only be applied during conditions of dry 

weather and on substantially dry pavement surfaces.  At the time of installation, the pavement surface 
temperature shall be a minimum of 45°F and the ambient temperature shall be a minimum of 45°F 
and rising.  The Engineer shall be the sole determiner as to when atmospheric conditions and 
pavement surface conditions are such to produce satisfactory results. 

 

3.03 Surface Preparation:  The Contractor shall clean the pavement or existing durable marking to the 
satisfaction of the Engineer. 

 
Surface cleaning and preparation work shall be performed only within the area of the epoxy markings 
application. 
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ITEM 685.15----25 - BLACK EPOXY PAVEMENT MARKINGS 
 

 06/09 SAV 

                                                                                                                                                                      Rev. 11/23 

3 of 4 

3. CONSTRUCTION DETAILS: (cont’d) 
 
 3.03 Surface Preparation: (cont’d) 
 
  At the time of application all pavement surfaces and existing durable markings shall be free of oil, 

dirt, dust, grease, and similar foreign materials.  The cost of cleaning these contaminants shall be 
included in the bid price of this item.  Also, the item shall include the cost of removal of the curing 
component in the area of the epoxy markings application, if concrete curing compounds on new 
Portland cement concrete surfaces have been used.  Waterblasting will not be permitted for removal. 

 
 3.04 Epoxy Applicating Equipment:  Applicating equipment for the placement of epoxy reflectorized 

pavement markings shall be approved by the Authority, prior to the start of work. 
 
  At any time throughout the duration of the project, the Contractor shall provide free access to his 

epoxy applicating equipment for inspection by the Engineer or his authorized representative. 
 
  In general, the applicating equipment shall be a mobile, truck mounted and self-contained pavement 

marking machine, specifically designed to apply epoxy resin materials in continuous and skip-line 
patterns.  The applicating equipment shall be maneuverable to the extent that straight lines can be 
followed, and normal curves can be made in a true arc. 

 
  The applicator shall be capable of installing up to 20,000 lineal feet of epoxy reflectorized pavement 

markings in an 8-hour day and shall include the following features: 
 

A. The applicator shall provide individual material reservoirs, or space, for the storage of Part A 
and Part B of the epoxy resin composition and for the storage of water. 

 
B. The applicator shall be equipped with heating equipment of sufficient capacity to maintain 

the individual epoxy resin components at the manufacturer’s recommended temperature for 
spray application and for heating water to a temperature of approximately 140°F. 

 
C. The applicator shall be equipped with metering devices or pressure gauges, on the 

proportioning pumps.  Metering devices or pressure gauges shall be visible to the Engineer. 
 

D. The applicator shall be equipped with all the necessary spray equipment, mixers, 
compressors, and other appurtenances to allow for the placement of epoxy pavement 
markings in a simultaneous sequence of operations. 

 
3.05 Application of Black Epoxy Contrast Pavement Markings:  Black epoxy contrast pavement 

markings shall be placed at the lengths designated on the Contract Plans. 
 
  Markings operations shall not begin until applicable surface preparation work is completed and 

approved by the Engineer. 
 
  Black epoxy contrast pavement markings shall be applied at a minimum uniform thickness of 20 mils 

on all Portland cement concrete surfaces followed by a single drop of graded black aggregate. 
 
  On Portland cement concrete pavements, a black contrast skip line shall be ten (10) feet in length of 

the same width as the white epoxy reflectorized skip line.  It is to begin at the end of the white skip 
line.  The black contrast skip line is to have a single application of graded black aggregate. 
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ITEM 685.15----25 - BLACK EPOXY PAVEMENT MARKINGS 
 

 06/09 SAV 

                                                                                                                                                                      Rev. 11/23 

4 of 4 

3. CONSTRUCTION DETAILS: (cont’d) 
 

3.05 Application of Black Epoxy Contrast Pavement Markings: (cont’d) 
 
  Any markings which, after application and curing, are determined by the Engineer to be defective and 

not in conformance with the specification, shall be repaired or replaced at no additional cost to the 
Authority.  Defective markings include, but are not limited to, insufficient film thickness and line 
width; uncured or discolored epoxy; insufficient bond to existing surface. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 The quantity of permanent black epoxy resin paint pavement striping will be measured by the number 
of linear feet of pavement striping line installed in accordance with the Plans and accepted by the 
Engineer. 

 
5. BASIS OF PAYMENT: 

 
5.01 The quantity of permanent black epoxy resin paint pavement striping payment will be paid for at the 

Contract unit price per linear feet for a six (6) inch wide line.  Price and payment shall include 
cleaning and preparing the pavement surface, and placing all materials, for all labor, tools, 
equipment, and incidentals necessary to complete the work. 
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ITEM 685.17XX--25 - HIGHLY REFLECTORIZED TRIPLE DROP EPOXY PAVEMENT STRIPES, 
6 INCH WIDTH 

 

 1 of 2 01/12 SAV 
Rev. 01/17, 02/18, 01/19, 11/19 

1. DESCRIPTION: 
 

1.01 Under this work, the Contractor shall furnish and apply highly reflectorized epoxy pavement markings in 
accordance with the contract documents or as ordered by the Engineer, and in conformance with the 
MUTCD and these specifications.  
 
The epoxy marking material shall be hot-applied by spray methods onto bituminous or portland cement 
concrete pavement surfaces at a 6-inch width and a 20-mil wet thickness as indicated in the contract 
documents. The cured epoxy marking shall be an adherent, highly reflectorized stripe. 
 

1.02 The triple drop system shall consist of a combination of highly reflective composite optics, defined as a 
structural center core surrounded by high index microcrystalline ceramic beads or glass spheres, wet/night 
visibility beads, and standard glass beads. 

 
2. MATERIALS: 
 

2.01 All provisions of Section 727-03 Epoxy Paint shall apply. 
 
2.02 The highly reflective composite optics, as defined in Section 1.02, shall contain high index beads with a 

refractive index (R.I.) between 1.8 and 2.4.   
 
2.03 When the highly reflective composite optics are tested in accordance with ASTM E2177 Bucket method, 

the test method for measuring wet recovery under the standard conditions for wetness, the minimum test 
results shall be 275 mcd/m²/lux for white and 225 mcd/m²/lux for yellow. 

 
2.04 The glass spheres of the highly reflectorized triple drop shall consist of Wet/Night Visibility Beads and 

Standard Glass Beads as defined in Section 727-05 Glass Beads for Pavement Markings. 
  
2.05 The highly reflective composite optics shall match the color of the line they are being dropped in, so to not 

significantly alter the color appearance of the line and shall be either 3M Connected Roads ALL Weather 
Elements, Potters VISIMAX, or approve equal. 

 
2.06 Wet/Night Visibility Beads shall be Visibead Plus, or approved equal.   
 

3. CONSTRUCTION DETAILS: 
 

3.01 All provisions of Standard Specification §685-3 shall apply. 
 
3.02 Beads shall be applied as follows: 
 

A. 6 inch by 20 mil applications. The first drop shall be highly reflective composite optics at a rate per 
manufacturer’s recommendation; the second drop shall be Wet/Night Visibility Beads at a rate of 5 
pounds per gallon; and the third drop shall be Standard Glass Beads at a rate of 8 pounds per gallon. 
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ITEM 685.17XX--25 - HIGHLY REFLECTORIZED TRIPLE DROP EPOXY PAVEMENT STRIPES, 
6 INCH WIDTH 

 

 2 of 2 01/12 SAV 
Rev. 01/17, 02/18, 01/19, 11/19 

4. METHOD OF MEASUREMENT: 
 

4.01 Pavement striping will be measured in feet along the centerline of the pavement stripe and will be based on 
a 6-inch wide stripe.  Measurement for striping with a plan width greater or lesser than the 6 inches as 
shown on the plans or directed by the Engineer, will be made by the following method: 

 
Plan Width of Striping (inches) x Feet 

6 inches 
 
5. BASIS OF PAYMENT: 
 

5.01 All provisions of Standard Specification §685-5 shall apply. 
 
 Payment will be made under: 

 
 Item Number Item Pay Unit 
   
 685.1707--25 White Highly Reflectorized Triple Drop Epoxy LF 
 Pavement Stripes – 6 in x 20 mils 
 
 685.1708--25 Yellow Highly Reflectorized Triple Drop Epoxy LF 
 Pavement Stripes – 6 in x 20 mils 
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ITEM 687.20800125 - WHITE PREFORMED THERMOPLASTIC REFLECTORIZED                                 
PAVEMENT LETTERS  

 
ITEM 687.20800225 - MULTI-COLOR PREFORMED THERMOPLASTIC REFLECTORIZED 
                                      PAVEMENT SYMBOLS 
 

2/20 JP 
1 of 4     Rev. 9/25 JCM 

1. DESCRIPTION: 
 

1.01  Under this work, the Contractor shall furnish and apply preformed thermoplastic 
pavement markings at the locations and in accordance with patterns indicated on the 
plans or as ordered by the Engineer, and in conformance with the MUTCD and these 
specifications.  

 
2. MATERIALS: 
 

 2.01  Preformed Thermoplastics: Preformed Thermoplastics shall be capable of application 
on new and existing asphalt, existing Rosphalt pavement, Portland cement concrete 
surfaces and Methyl Methacrylate Color Surface Treatment (MMA – CST) surfaces, 
meet the requirements of AASHTO M249 and shall:  

A.  Not contain 0.1% or more of any chemical listed by the International Agency for 
Research on Cancer (IARC), the National Toxicology Program (NTP), or regulated 
by the US Occupational Safety and Health Administration (OSHA) as a carcinogen.  

B. Conform to current Federal, State and Local air pollution regulations, including 
those for the control (emission) of volatile organic compounds (VOC).  

C. Be packaged in suitable, well-sealed in their original unopened containers. Shipping 
documents and containers shall have identification numbers or batch dates for 
confirmation of when products were manufactured, brand name, name of 
manufacturer, lot or batch number, temperature range for storage, expiration date, 
the quantity contained and Include Material Safety Data Sheets.  This information 
shall be made available for inspection at any time.   

D. Be stored in accordance with the manufacturer’s instructions and manufacturers’ 
requirements for shelf life and storage conditions. 

E. Be clearly labeled and in a dry and clean condition prior to use. 

F. Provide a surface friction level equivalent or better than existing pavement. 

G. Be colored white in conformance with the latest edition of the Manual of Uniform 
Traffic Control Devices (MUTCD).  Blue shall be blue 288C as defined in the 
pantone system as shown on the contract documents. Yellow shall be 130C as 
defined in the pantone system and as shown on the drawings. Color samples shall be 
submitted to the Engineer for approval with blue material demonstrating close 
conformance with the MMA-CST color. Approved samples shall be maintained as a 
reference standard during field application. Installed materials not in reasonably 
close conformance with approved reference standards shall be removed and 
replaced at the Contractor’s expense.  

 
2.02  Symbols:  It is assumed that the multi-color preformed symbols are fabricated as one 

item. These shall be white on a blue background matching the MMA-CST except at the 
County Line, which includes yellow markings in addition to white text. Digital graphic 
files will be provided by the Engineer. 
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ITEM 687.20800125 - WHITE PREFORMED THERMOPLASTIC REFLECTORIZED                                 
PAVEMENT LETTERS  

 
ITEM 687.20800225 - MULTI-COLOR PREFORMED THERMOPLASTIC REFLECTORIZED 
                                      PAVEMENT SYMBOLS 
 

2/20 JP 
2 of 4     Rev. 9/25 JCM 

2.03  Glass Beads:  Only thermoplastic containing retro reflective glass beads intermixed 
throughout shall be used.  Glass beads are additionally applied during installation when 
the surface is liquefied to the surface of the marking. Glass beads applied to the surface 
of preformed thermoplastic pavement markings shall meet the requirements of NYSDOT 
Standard Specifications Section 727-05.  

 
2.04  Approved thermoplastic materials: The following product is deemed acceptable for 

use:  
Swarco Industries Inc. 

                                       P.O. Box 89, Columbia, TN 38402 
    800-216-8781 www.swarco.com  
 
    PreMark® by Ennis-Flint 
    115 Todd Court, Thomasville, NC 27360 
    336-475-6600 www.ennisflint.com  
 
    Ozark Materials, LLC 

591 Glendale Ave, Greenville, AL 26037 
334-213-2995 www.ozarkmaterials.net  

 
3. CONSTRUCTION DETAILS: 
 

3.01  General: All pavement markings and patterns shall be placed as shown on the Contract 
documents and in accordance with the MUTCD. All work shall be in strict accordance 
with the manufacturer’s written instructions. 

 
3.02  Before any pavement marking work is begun, a schedule of operations shall be submitted 

to the Engineer.  At least five (5) days prior to starting striping, the Contractor shall 
provide the Engineer with the preformed thermoplastic manufacturer's written 
instructions for use. These instructions shall include, but not be limited to, material 
mixing ratios and application temperatures.  

 
3.03  All work shall be done to ensure markings are consistent with dimensions in the Contract 

Documents as applicable, square, true, in the location specified and free of defects.  
Coordinate installation with application of MMA-CST.  Mask as necessary.  Finished 
lines shall be neat with clear distinction between different colors and minimal distinction 
between matching colors. 

 
3.04  Installer Qualifications: Thermoplastic installer shall be approved in writing by the 

manufacturer for having demonstrated satisfactory experience in bicycle/pedestrian 
applications of similar size and complexity. 

 
3.05  Atmospheric Conditions:  Preformed thermoplastic pavement markings shall only 

be applied during conditions of dry weather and on dry pavement surfaces. At the 
time of installation, the pavement surface temperature shall be at or above 
manufacturer recommendations. 
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ITEM 687.20800125 - WHITE PREFORMED THERMOPLASTIC REFLECTORIZED                                 
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3.06  Surface Preparation: The Contractor shall clean the pavement and existing durable 
markings to the satisfaction of the Engineer. At the time of application, all pavement 
surfaces and existing durable markings shall be free of oil, dirt, dust, grease and 
similar foreign materials. 

 
3.07  Application of Preformed Thermoplastic Reflectorized Pavement Markings:  

Preformed thermoplastic reflectorized pavement markings shall be placed at the width 
and pattern designated by the Contract Documents.  Marking operations shall not begin 
until applicable surface preparation work is completed and approved by the Engineer, 
and the atmospheric conditions and pavement surface temperature are acceptable to the 
Engineer.  If required by manufacturer, a heat torch shall be used to remove moisture 
and/or bring heat pavement surface to temperature indicated by manufacturer.   

 
3.08  Thermoplastic Primer: All Portland cement pavement surfaces shall be primed. The 

primer shall be either a one-component or a two-component, cold or hot applied 
material of the type recommended by the manufacturer of the thermoplastic pavement 
marking material. At least five working days prior to the start of thermoplastic 
application, the Contractor shall provide the Engineer with the manufacturer's written 
instructions for primer application. The application of the primer shall be performed in 
accordance with the manufacturer's written recommendations which shall include the 
method of application, the application rate, and the drying time. 

 
3.09  Defective Thermoplastic Pavement Markings:  Preformed thermoplastic reflectorized 

pavement markings, which after application and setting are determined by the Engineer 
to be defective and not in conformance with this specification, shall be repaired. Repair 
or replacement of defective markings shall be the responsibility of the Contractor and 
shall be performed to the satisfaction of the Engineer.  

 
Defects may include: 
A. Insufficient glass bead coverage or inadequate glass bead retention 
B. Uncured or discolored thermoplastic and/or insufficient bond (to pavement surface or 

existing durable marking).  
C. Other defects not noted above as determined by the Authority.  

 
3.10  The Contractor shall be responsible for the repair or replacement of any markings 

damaged by the Contractor’s operations.  Repair or replacement shall be to the 
satisfaction of the Engineer. 

 
3.11  All work in conjunction with the repair or replacement of defective/damaged preformed 

thermoplastic reflectorized pavement markings shall be performed at the Contractor’s 
expense.  

  
3.12  Personal Protective Equipment:  Follow all exposure, respiratory and personal 

protective equipment controls, handling and safety precautions and spill and disposal 
procedures as identified by manufacturer’s safety data sheets (SDS), labels and other 
manufacturer’s recommendations for the products used.  

86



ITEM 687.20800125 - WHITE PREFORMED THERMOPLASTIC REFLECTORIZED                                 
PAVEMENT LETTERS  

 
ITEM 687.20800225 - MULTI-COLOR PREFORMED THERMOPLASTIC REFLECTORIZED 
                                      PAVEMENT SYMBOLS 
 

2/20 JP 
4 of 4     Rev. 9/25 JCM 

  
3.13  Work Zone Requirements: The Contractor is responsible for ensuring the dry time of 

the material applied before he / she leaves the site so that it is not capable of being 
tracked by others.  The Contractor shall be liable for such tracking and property damage 
should it occur regardless of whom caused the tracking. 

 
4. METHOD OF MEASUREMENT:  
 

4.01  Letters and symbols will be measured by each unit applied to the surface.  A unit 
consists of a group of letters and / or symbol as noted on the plans including the 
background material (if applicable).  Non grouped letters will be measured by each 
letter.  For example, “AHEAD” would be measured as five units. 

 
5. BASIS OF PAYMENT: 
 

5.01  The accepted quantities of markings will be paid for at the contract unit price, which 
shall include the cost of furnishing all labor, materials and equipment to satisfactorily 
complete the work.  
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ITEM 699.04----25 - MOBILIZATION  
 

1 of 1 03/09 RBF 
 Rev. 06/17 

1. DESCRIPTION: 
 

1.01 Under this work the Contractor shall provide the following: 
 

A. Necessary bonds, insurance, and prefinancing and set-up of necessary general plant, including shops, 
storage areas, Engineer’s and Contractor’s offices and such sanitary and other facilities as are required 
by local or state law or regulation. 

 
B. Critical path method (CPM) schedule of operations as described in §108-01 of the TA Addendum. 

 
C. M/WBE participation program meeting the M/WBE goals of the contract as described in 

§109-06 Contract Payments and in accordance with §102-12 D/M/WBE Utilization. 
 
2. MATERIALS: 
 

2.01 Unless otherwise specified, such materials as required for mobilization and are not to be part of the 
completed contract shall be as determined by the Contractor, except that they shall conform to any 
pertinent local or state law, regulation or code. 

 
3. CONSTRUCTION DETAILS: 
 

3.01 The work required to provide the above facilities and service for mobilization shall be done in a safe and 
workmanlike manner and shall conform with any pertinent local or state law, regulation or code. Good 
housekeeping consistent with safety and other requirements of this contract shall be maintained. 

 
4. METHOD OF MEASUREMENT: 
 

4.01 Payment for mobilization will be made on a lump sum basis. 
 

5. BASIS OF PAYMENT: 
 

5.01 The amount bid for mobilization shall not exceed four percent (4%) of the total contract bid price 
excluding the bid price for mobilization. Should the bidder exceed the foregoing four percent (4%), the 
Authority will make the necessary adjustment to determine the total amount bid based on the arithmetically 
correct proposal.  

 
The amount bid shall include the furnishing and maintaining of services and facilities noted under 
Section 1.01 to the extent and at the time the Contractor deems them necessary for its operations, 
consistent with the requirements of this work and the contract. 

 
The amount bid shall be payable to the Contractor with the first contract payment made for other contract 
work following acceptable completion of all requirements noted under Section 1.01. 

 
 Payment will be made under: 

 
 Item Number Item Pay Unit 
 
 699.04----25 Mobilization Lump Sum 
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CONFIDENTIAL INFORMATION 

1. Confidential Information:  “Confidential Information” means any information not generally known to
the public, whether oral or written, that the Authority claims is confidential and discloses to Contractor
for the purposes of performing work on the Project.  Confidential Information may include, but is not
limited to, operational and infrastructure information relating to:  bid documents, plans, drawings,
specifications, reports, product information and data, business and security processes and procedures;
personnel and organizational data, and financial statements; information system IP addresses, passwords,
security controls, architectures and designs; and such other data, information and images that the authority
deems confidential.  The Authority will identify written Confidential Information by marking it with the
word “Confidential” and will identify oral Confidential Information as confidential at the time of
disclosure to the Contractor.

2. Exempt Materials:  Confidential Information does not include information which, at the time of the
Authority disclosure to Contractor; (a) is already in the public domain or becomes publicly known
through no act of Contractor; (b) is already known by Contractor free of any confidentiality obligations;
(c) is information that the Authority has approved in writing for disclosure; or (d) is required to be
disclosed by Contractor pursuant to law so long as Contractor provides the Authority with notice of such
disclosure requirement and an opportunity to defend prior to any such disclosure.

3. Permitted Use:  Contractor may use Confidential Information solely for the purposes of performing work
on the Project.  Contractor may share Confidential Information with its employees, consultants, sub-
consultants, sub-contractors, suppliers, and agents that are necessary to perform work on the Project
(“Authorized Personnel”), but must ensure that such Authorized Personnel execute a Confidentiality and
Non-Disclosure Agreement as set forth in the Minimum requirements for the Handling and Treatment of
Confidential Information.  The Authority’s disclosure of Confidential Information to Contractor shall not
convey to Contractor any right to or interest in such Confidential Information and the Authority shall
retain all right and title to such Confidential Information at all times.

4. Protections:  Contractor shall hold Confidential Information confidential to the maximum extent
permitted by law.  Contractor shall safeguard Confidential Information in accordance with the Minimum
Requirements for the Handling and Treatment of Confidential Information.

5. Return of Confidential Information:  Upon the written request of the Authority, Contractor shall return
all written Confidential Information to the Authority.

EXTERNAL CONNECTIONS 

If in order to perform work on the Project, Contractor must make an external connection to the Authority’s data 
communications infrastructure and/or access Authority information systems, Contractor shall in all respects 
comply with all Authority policies and procedures regarding such connections and information systems access 
and undertake whatever actions are necessary in the discretion of the Authority to ensure such compliance. 
Contractor shall be responsible for all costs associated with ensuring that its own network security measures 
comply with all Authority policies and procedures regarding external connections. 
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MINIMUM REQUIREMENTS FOR THE 
HANDLING AND TREATMENT OF CONFIDENTIAL INFORMATION 

 
Contractor shall meet the following minimum requirements relative to project information that is identified as 
CONFIDENTIAL. 
 
Authorized Personnel: 
 
Contractor shall require that all authorized individuals or entities (e.g., employees, consultants, sub-consultants, 
sub-contractors, suppliers and agents) (“Authorized Personnel”) to which it discloses CONFIDENTIAL 
information sign a Confidentiality and Nondisclosure Agreement (“Agreement”).  Such Agreement shall provide 
that Authorized Personnel:  are personally responsible at all times for protecting CONFIDENTIAL information 
that is in their possession or control; must always use proper precautions to safeguard against the unauthorized 
access and disclosure of CONFIDENTIAL information; must notify Contractor of any known or suspected 
instances of loss or theft of, or unauthorized access to, CONFIDENTIAL information; and must return all 
CONFIDENTIAL information to Contractor upon completion of the project.  Contractor shall be responsible for 
enforcing the provisions of such Agreement through personal observation and supervision of Authorized 
Personnel and utilization of appropriate processes. 
 
Contractor shall maintain a list of all Authorized Personnel which have access to CONFIDENTIAL information 
and must provide the Authority with such list upon the Authority’s request.  Contractor shall update such list 
monthly and notify the Authority of any changes in such list. 
 
Inventory Control: 
 
Contractor shall create and maintain an inventory of all CONFIDENTIAL information that it provides to 
Authorized Personnel.  Upon completion of the project, Contractor shall check all CONFIDENTIAL information 
returned from Authorized Personnel against the inventory.  Contractor shall provide a copy of the checked 
inventory to the Authority. 
 
Use and Storage: 
 
Contractor shall implement reasonable processes during normal working hours to prohibit unauthorized 
individuals from gaining access to CONFIDENTIAL information that is within the Contractor’s custody and 
control.  At times other than normal working hours, Contractor shall store CONFIDENTIAL information in a 
secure area, such as a fire-proof safe, locked desk, cabinet or other secure storage facility, where access can be 
controlled.  Contractor shall control the access that Authorized Personnel have to CONFIDENTIAL information 
stored in such secure areas through the use of manual or automated locks and keys.  Contractor shall maintain a 
list of Authorized Personnel who have access to such secure areas and the specific CONFIDENTIAL 
information therein. 
 
Reproduction: 
 
Contractor may reproduce CONFIDENTIAL information only to the extent necessary to carry out contract 
performance.  Contractor must stamp/mark all CONFIDENTIAL information that is reproduced with the word 
CONFIDENTIAL and protect it in the same manner as the original. 
 
Transportation: 
 
To the extent feasible and reasonable, Contractor shall hand deliver CONFIDENTIAL information with 
instructions that only the addressee is allowed to open or view it.  Contractor may send CONFIDENTIAL 
information that cannot be hand delivered via the U.S. Postal Service or express mail services (e.g., FEDEX) 
provided: it is packaged and sealed in a way that does not disclose its contents or the fact that it is 
CONFIDENTIAL information, and a signature from the recipient is required. 
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Under no circumstances shall a transportation method be used that cannot guarantee that CONFIDENTIAL 
information is accessed only by the intended recipient. 
 
Disposal: 
 
Contractor shall dispose of all CONFIDENTIAL information, regardless of its form or format, using a 
destruction method that prevents its unauthorized retrieval (e.g., crosscut or micro shredding, degaussing). 
 
Loss, Theft or Unauthorized Access: 
 
Contractor shall provide timely notice to the Authority upon discovery of any incident involving the loss or theft 
of, or unauthorized access to, CONFIDENTIAL information. 
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SPECIAL NOTE: 
CONTROL OF MATERIALS 

 
The Contractor’s attention is directed to the TA Addendum, Section 106 – CONTROL OF MATERIAL, available 
from the Authority’s website at: http://www.thruway.ny.gov/business/addendum/index.html.  The Contractor 
understands and agrees that some or all of the off-site inspection and approval of material such as precast concrete 
items, structural steel, bridge bearings, concrete structural elements and/or their components to be used on this 
project will be done by the New York State Department of Transportation (NYSDOT) as the Authority’s agent. 
 
The Contractor agrees to the following conditions: 
 
1. Whenever the Contractor receives direction from the NYSDOT regarding the approval/rejection of 

material that direction constitutes direction by the Authority under the contract and, shall be final and 
accepted as such by the Contractor. 

 
2. The Contractor will not allow off-site materials subject to inspection and approval of NYSDOT to be 

shipped to the project site without direct authorization from the NYSDOT. 
 
3. At the Pre-Award Meeting or as soon as practicable, but in any case, before the Pre-Construction 

Conference, the Contractor will provide the following information to the Thruway Authority’s Director, 
Office of Construction Management, for transmittal to NYSDOT to arrange off-site inspections: 

 
A. The name and address of each Manufacturer of all materials, and portions thereof, requiring off-

site quality assurance to be incorporated into this highway project. 
 
B. The name and address of each Fabricator fabricating each steel item or any portion thereof to be 

incorporated into this highway project. 
 
C. The name and address of each Fabricator manufacturing structural pre-cast/pre-stressed items or 

any portion thereof to be incorporated into this highway project. 
 
4. The Contractor agrees that it and its Subcontractors and Suppliers will acquire all materials to be 

incorporated into this Thruway project only through Manufacturing, Batching and Fabrication facilities 
approved by NYSDOT. 
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AVAILABILITY OF ELECTRONIC BID DATA 

 1 of 1 11/21 

 
1.   SUMMARY: 
 

The New York State Thruway Authority (NYSTA) uses Project Bids Software for electronic bidding.  Project 
Bids is a product of the American Association of State Highway and Transportation Officials (AASHTO) that 
is currently used by the majority of State Departments of Transportation.  It is provided free of charge and can 
be used on almost any Windows-compatible PC.  It integrates with many existing electronic bid preparation 
software and has import/export capability for use with database and spreadsheet systems. 
Project Bids allows bidders to receive electronic proposal bid item information from the NYSTA’s internet 
web site and to produce both an electronic and a paper-based bid. 

 

For additional information and downloads, see the NYSTA website at:  
http://www.nysthruway.gov/business/contractors/expedite/index.html.  

2.   PARTICIPATION AND RELATIONSHIP TO PAPER DOCUMENTS: 
 
The Authority’s adoption of electronic bidding does not force any Contractor to bid electronically.  Rather, 
participation is voluntary.  If submitting a bid using infotech’s Bid Express internet bidding service, no paper 
is required.  If submitting an electronic bid on a CD, DVD or USB device delivered to the Authority in person 
or via a courier service, bidders must also submit print outs that match the electronic file.  Project Bids 
prints a check code on every bid page that must match the check code in the computer file.  As the check code 
changes every time the electronic file is modified, matching the codes verifies that the data on the printed bid 
is the same as in the electronic file.  In case of discrepancy, the printouts always prevail and are the 
primary legal document.  Therefore, the printouts can be used to make any last-minute changes. 
 

3. THIRD-PARTY SOFTWARE: 

The NYSTA endorses no particular product but expects all such vendors and individuals to voluntarily keep 
pace with changes in NYSTA specifications. 

4. PROPOSAL NOTES AND CHANGES BY AMENDMENT: 
 

Contractors are solely responsible for recognizing and properly responding to any and all special notes 
and circumstances printed in the Contract Proposal and any and all changes by amendment from the 
amendment documents and/or notices communicated to them by the NYSTA’s Contracts Unit. 
 
Amendments are posted online at: www.thruway.ny.gov/business/contractors/documents/index.shtml. 
 Whenever an amendment is issued, a Project Bids amendment file will also be issued and must be applied to 
your electronic bid.  Do not bid without carefully reviewing the printed proposal and any and all changes by 
amendment.  Proposal notes and circumstances include, but are not limited to, printed information on 
alternate, fixed and/or limited cost items and/or special circumstances regarding item placement and use. 
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SPECIAL NOTE: 
 

REQUIREMENTS FOR CONTRACTOR’S UTILIZATION OF AREAS 
OUTSIDE OF THE RIGHT-OF-WAY 

 1 of 1 1/17 

 
1. Before the contractor can utilize any area outside of the NYS Thruway Authority (NYSTA) Right of Way (or 

outside of a temporary easement obtained for the project by the NYSTA), for any work associated with this 
project, written approval to do so shall be obtained from the NYS Thruway Authority through the Project 
Engineer.  The contractor’s request for approval shall be in writing and the Authority shall be allowed 2 
weeks to review the request and respond.   

 
2. This requirement applies to areas such as, but not limited to: borrow areas, spoil areas, equipment and/or 

material storage areas, haul roads, batching areas, water points, shop areas, and all similar areas.  This 
requirement does not apply to the Contractor’s established and permanent headquarters, commercial borrow 
sources, commercial gravel pits, commercial quarries, and all similar areas. 

 
3. The contractor’s written request for approval shall include a letter report prepared by an Environmental 

Professional, acceptable to the Authority, documenting the investigation of the proposed site.  The 
expectation is that an Environmental Professional visits the site, performs an assessment of the proposed use 
against all applicable environmental requirements, and then documents their findings and recommendations.  
The letter report shall include the following unless otherwise authorized by the Authority: 

 
a)   A written description of the activities the contractor wishes to perform at the proposed site, including 

timeframes.   
 

b)  Maps showing Federal and State regulated wetlands.  The area proposed for use shall be depicted on each 
map.  

 
c) A site location map which accurately shows the area proposed for use, adjacent property 

boundaries/owners, the location of all wetland boundaries observed, and any required erosion and 
sediment control measures.  If present, wetlands shall be delineated in the field by the Environmental 
Professional with stakes and ribbon, and wetland delineation data forms shall be completed.           

 
d) A written statement prepared by the Environmental Professional regarding the presence of any rare 

animals or plants or significant natural communities.  The Environmental Professional shall use the 
NYSDEC Environmental Resource Mapper to make this determination.  If any rare species are identified, 
then determine if the rare species are listed as endangered or threatened and whether the NYSDEC 
determines the proposed use may be harmful to the species or their habitat.  If so, address to the 
satisfaction of the NYSDEC.         

 
e) A copy of the applicable SPDES permit and any local municipal permits related to use of the site.   

 
f) A listing of other Environmental Permits which were obtained by the Authority for the project.  These are 

referenced in the contract proposal.     
 

g) A completed NYSTA Property Release form.  The form is available through the Project Engineer. 
 

h) A plan showing all restoration work.  This includes, but is not limited to, plans for grading, surface 
restoration details, and erosion and sediment control.  

 
4. This requirement does not waive other provisions of the contract related to use of lands outside the Right of 

Way.  Rather, it shall be viewed as supplementary.  The following contract provisions still remain in effect: 
 
§107-08 Protection and Restoration of Property and Landscape, Subsection B. Outside the Right of Way 
§107-10 Managing Surplus Material and Waste  
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COMPLIANCE WITH SPDES REGULATIONS 
 
The Contractor is advised that the NYS Thruway Authority has evaluated Stormwater requirements for this 
project and has determined that coverage is not warranted under NYS Department of Environmental 
Conservation’s SPDES General Permit for Stormwater Discharges from Construction Activity (GP-0-20-001).  
The Contractor shall read and understand the requirements of GP-0-20-001. In the event the Contractor’s 
operations, e.g., clearing and grubbing, expanded staging area; will cause an increase in ground disturbance 
beyond the amount identified in the Contract Documents, coverage under GP-0-20-001 may be required. Prior to 
commencing these operations, the Contractor should immediately advise the Project Engineer, who will in turn 
discuss the request with the Project Designer and Division Environmental Specialist or Environmental Point of 
Contact.   
 

• In the event coverage is required under GP-0-20-001 as a result of these operations, the Contractor will be 
required to prepare a Stormwater Pollution Prevention Plan (SWPPP) and submit a Notice of Intent (NOI) 
with the NYS Department of Environmental Conservation. 

 
• In the event coverage is required under GP-0-20-001 as a result of changes made by the Authority, the 

Authority will be required to prepare a SWPPP and submit a NOI. 
 

In either case, the Contractor will not be allowed to proceed until verification of coverage under GP-0-20-001 has 
been provided to the Project Engineer. The Contractor shall make no claim against the Authority for delays 
resulting from preparing a SWPPP, filing a NOI, and seeking verification of permit coverage. 
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SPECIAL NOTE 
EMBODIED CARBON REPORTING and ENVIRONMENTAL PRODUCT DECLARATIONS (EPDs) 
 
Projects must comply with all applicable New York State (NYS) laws and policies to reduce 
the embodied carbon in building and infrastructure projects, including New York State Executive 
Order 22 (2022). 
 
These laws and policies require Contractors to submit Environmental Product Declarations (EPDs) 
for certain building and construction materials supplied to State contracts. EPDs must be Product-
specific Type III (Third Party Reviewed), in adherence with ISO 14025 Environmental Labels and 
Declarations, ISO 14044 Environmental Management – Life Cycle Assessment, and ISO 21930 
Core Rules for Environmental Product Declarations of Construction Products and Services. Supply 
Chain-specific data should be used when available. 

For permanently incorporated and temporary use construction materials manufactured and 
supplied for projects let after December 18, 2024, the Contractor shall ensure that all available 
EPDs are collected and submitted for asphalt mixtures, concrete mixtures (excluding precast), 
glass, and steel items when the quantity supplied to the project exceeds the values listed below. 
Units that are given in this document may differ from units listed in pay items and therefore, the 
Contractor must perform the necessary quantity conversion(s). 

 

Construction Material Minimum Quantity for Reporting 
(for Transportation Projects) 

Concrete mixes 200 cubic yards or more (per mix design) 
Asphalt mixes 8,000 short tons or more (per mix design) 

Steel  
i. Rebar 
ii. Hollow Structural Sections 
iii. Fabricated Steel Plate 
iv. Hot-Rolled Sections  
v. Cold-Formed & Galvanized 

20,000 pounds or more for rebar (category i.), 
per fabrication location 
 
15,000 pounds or more for all others 
(categories ii – v), per fabrication location 

Glass  
i. Flat Glass 
ii. Processed Glass 
iii. Insulated Glazing Units 

2,000 square feet or more 

 

The Contractor is not required to develop an EPD if one has not been developed by or for the 
manufacturer or supplier. 

For projects that are active during the State Fiscal Year (April 1 - March 31) and are expected or 
known to meet the minimum quantities for reporting over the duration of the entire project, the 
Contractor shall complete and submit a “Contractor EPD Material Reporting Form” (Excel .xlsx 
format). The form is available on the Thruway Authority website at 
https://www.thruway.ny.gov/business/contractors/forms/index.html#contractor. The Contractor 
must submit the Contractor EPD Material Reporting form and all EPD(s) collected for the project to 
the Authority by emailing them to CarbonReports@thruway.ny.gov, with the Contract D number in 
the subject line of all e-mails. Questions about completing the form can be directed to the same e-
mail address. 
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SPECIAL NOTE 
 

DIESEL EMISSION REDUCTION ACT (DERA) REGULATORY COMPLIANCE 

1 of 1  10/15 TPES 
                                                                 Rev. 1/17, 04/20 

 
All New York State Thruway Authority (NYSTA) Contractors are made aware that Environmental Conservation 
Law (ECL) 19-0323 and the New York State Department of Environmental Conservation (NYSDEC) regulation 6 
NYCRR Part 248 Use of Ultra Low Sulfur Diesel (ULSD) Fuel and Best Available Retrofit Technology (BART) for 
Heavy Duty Vehicles requires 100% compliance as of December 31, 2019 of all regulated heavy duty diesel vehicles 
working on all State awarded contracts. A link to NYSDEC’s Part 248 Annual Reporting Requirements which states 
the current deadlines is located at: https://dec.ny.gov/regulatory/regulations/chapter-iii. NYSTA and its 
Contractors are responsible for annual reporting. 
 
All NYSTA Contractors shall make determinations of regulatory applicability for vehicles in their inventory used 
on active NYSTA contracts during each reporting year.  These determinations shall be based on the definition of 
Heavy Duty Vehicle (HDV) including on and off road diesel vehicles having gross vehicle weights in excess of 
8,500 pounds, excluding vehicles that are exempt as defined in 6 NYCRR 248-1.1(b)(14).  Contractors shall also 
quantify ULSD fuel used by regulated vehicles in active contract work during the reporting year. 
 
An electronic copy of 6 NYCRR Part 248 can be accessed at http://www.dec.ny.gov/regs/2492.html.  Electronic 
copies of the Regulated Entity Vehicle Inventory Form and the Regulated Entity and Contractors Annual Report 
Form can be accessed under Part 248 – Use of Ultra Low Sulfur Diesel Fuel and Best Available Retrofit 
Technology for Heavy Duty Vehicles at the following link: 
https://www.dec.ny.gov/fs/docs/spreadsheets/248annrptfrm.xlsx.  
 
To allow for required reports to be submitted to NYSDEC by the regulatory deadline of November 1, each year, 
NYSTA Contractors shall submit DERA annual reports to NYSTA by October 1, of every year reporting the 
required information from the previous reporting year (i.e., all 2019/2020 information to NYSTA by October 1, 
2020, etc.). The following numbered information shall be submitted: 
 

1. Inclusion of “DERA” and calendar year being reported in subject line of email 
2. Contact information including firm name, contact person, phone number and e-mail 
3. Estimated annual total quantity of ULSD fuel used by covered vehicles on NYSTA contracts 
4. Required Fleet information for covered vehicles on NYSTA contracts 

 
Electronic mail submissions can be sent to dieselreport@thruway.ny.gov 
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SPECIAL NOTES 
 

GREEN CONSTRUCTION REQUIREMENTS 
 

03411=Special Notes Page 1 of 3  EI 09-009 
L09/03/09 

 
ULTRA LOW SULFUR DIESEL FUEL 

 
In order to reduce diesel emissions, the Contractor shall use Ultra Low Sulfur Diesel (ULSD) fuel to operate all 
diesel engines used to complete the work that will operate for 10 hours or more on the contract site.  ULSD fuel 
requirements shall apply to: 
 

• All diesel engines/equipment. 
 

• Stationary and mobile equipment. 
 

• Owned, leased and rented equipment. 
 
The hours the piece of equipment is used to complete the work is defined as the actual time the engine is running.  
The time may be continuous or discontinuous and includes warm-up periods idling, in traffic periods, etc. 
 
The Contractor shall repair deficiencies when any diesel powered construction equipment is in non-compliance.  
When non-compliance items are identified by NYSTA/CC, the Contractor will be notified for correction within
a 24-hour period. 

TWY Rev. 09/12
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SPECIAL NOTES 
 

GREEN CONSTRUCTION REQUIREMENTS 
 

03411=Special Notes Page 2 of 3  EI 09-009 
L09/03/09 

 
CONTROLLING EXPOSURE TO DIESEL EXHAUST 

 
The Contractor shall exercise measures to protect “Sensitive Receptors” from the impacts of diesel exhaust fumes.  
Sensitive Receptors include, but are not limited to: hospitals, schools, daycare facilities, building fresh air or 
ventilation intakes, elderly housing or convalescent facilities.  The Contractor shall ensure that diesel powered 
engines are located away from building air conditioners and windows.  
 
The goal is to minimize exposure of Sensitive Receptors in close proximity to diesel exhaust, in terms of both 
concentration and time.  In general, close proximity is defined as within 15 meters of a Sensitive Receptor. 
Mitigation techniques include positioning stationary equipment exhausts greater than 15 meters from Sensitive 
Receptors, extension of equipment exhausts through the use of flexible tubing; protecting building air intakes; and 
the use of moving operations.   
 
Idling time for diesel powered equipment shall be limited to three consecutive minutes for delivery and dump 
trucks and all other diesel powered equipment except as follows: 

 
• When a “mobile source” (vehicle) is forced to remain motionless because of traffic conditions or 

mechanical difficulties over which the operator has no control. 
 
• When it is necessary to operate a loading, unloading or processing device. 
 
• When the outdoor temperature is less than - 3°C (27°F). 
 
• When the “mobile source” is being repaired. 

 
Arrow panels and portable variable message signs shall be solar powered wherever possible or practical.  

 
Whenever possible and practicable, the Contractor shall establish staging areas for diesel powered vehicles waiting 
to load or unload materials at the work site.  Such areas shall be located where diesel emissions have the least 
impact on Sensitive Receptors and the general public.   
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GREEN CONSTRUCTION REQUIREMENTS 
 

03411=Special Notes Page 3 of 3  EI 09-009 
L09/03/09 

 
DUST CONTROL 

 
The Contractor shall minimize dust from disturbed soil surfaces or other materials that can cause off-site damage, 
health hazards and traffic safety problems.  Dusty conditions resulting from the Contractor's operations shall be 
corrected at no additional cost to the State. Buffer areas of vegetation should be left where practical.  Water quality 
shall be considered when selecting materials for dust control. An approved dust palliative may be used in 
conformance with applicable conditions placed on its use.  A list of acceptable dust palliatives is available at: 
www.nysdot.gov/divisions/engineering/technical-services/geotechnical-engineering-bureau/dust-palliatives . 
 
For areas not subject to traffic, products and materials may be applied or placed on soil surfaces to prevent airborne 
migration of soil particles, including: 

 
• Vegetative Cover –provides the most practical method of dust control. 
 
• Mulch (including rolled erosion control products) –provides a fast, effective method of dust control. 
 
• Spray Adhesives –Generally composed of polymers in a liquid or solid form mixed with water to form an 

emulsion that is sprayed on the soil surface.  The mixing ratios and application rates will be in accordance 
with the manufacturer’s recommendations for the specific soils on the site.  Adhesives shall not be applied 
to wet soils or if there is a probability of precipitation within 48 hours.  

 
For areas subject to traffic (traveling public or construction traffic) products and materials may be applied or placed 
on soil surfaces to prevent airborne migration of soil particles, including: 
 

• Water Sprinkling – The site may be sprayed with water until the surface is wet.  This is especially effective 
on haul roads and access routes.   

 
• Polymer Additives –Polymers shall be mixed with water and applied to the driving surface using mixing 

ratios and application rates in accordance with the manufacturer’s recommendations.  No application of the 
polymer will be made if there is a probability of precipitation within 48 hours of its proposed use.  Any 
polymers must be used in accordance with the NYSDEC issued “Conditions for Use” and “Application 
Instructions.”  This information can be obtained from the NYSDEC website. 

 
• Barriers – Woven geotextiles or stone can be placed on the driving surface to effectively reduce dust throw 

and particle migration on haul roads.   
 
• Windbreak – A silt fence or similar barrier can control air currents at horizontal intervals equal to ten times 

the barrier height.  Preserve existing vegetation that acts as a wind barrier as much as practical. 
 
• Wheel Washing – Mechanical or manual wet-method cleaning of on-road construction vehicle tires prior to 

leaving site. 
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SPECIAL NOTE 
 

GENERATOR KNOWLEDGE FOR DISPOSAL OF TREATED WOOD 

1 of 1 10/15 TPES 

 
The U.S. Environmental Protection Agency (EPA) and New York State Department of Environmental 
Conservation (NYSDEC) technique for evaluating whether a material is hazardous for toxicity is the Toxicity 
Characteristic Leaching Procedure (TCLP). TCLP testing of pentachlorophenol (“penta”) and creosote treated 
wood by the Electric Power Research Institute, Association of American Railroads, and others has conclusively 
demonstrated that treated wood products are not a hazardous waste. Under EPA’s and NYSDEC’s rules, such 
“generator knowledge” can be utilized in place of testing to determine that a waste is not hazardous. This 
information can be used as evidence that treated wood products can be disposed as non-hazardous waste, based on 
generator knowledge, in lieu of physical testing. 
 
Generator knowledge information, obtained from the American Wood Preservers Institute (AWPI) can be viewed 
at their web site located at www.awpi.org . AWPI’s information comes from studies conducted by the Electric 
Power Research Institute (EPRI), the Washington Public Ports Association (WPPA), and the Association of 
American Railroads (AAR). EPRI test results are for both penta-treated and creosote-treated wood. WPPA and 
AAR test results are for creosote-treated wood. 
 
NOTE: Arsenically-treated (e.g., chromated copper arsenate [CCA]) wood products disposed by the end user are 
exempt from classification as a federal hazardous waste regardless of the TCLP results for specified constituents 
from any individual sample. Also, wood products treated with preservatives that contain no TCLP constituents 
(e.g., Kodiak Preserved Wood containing Copper Dimethyldithiocarbamate) are not hazardous waste. 
 
 
 

101

http://www.awpi.org/


SPECIAL NOTES 
FOREST INSECT DISEASE CONTROL 

1 of 2 10/15 TPES 
                                                                              Rev. 1/17 

 
 

MOVEMENT OF WOOD MATERIALS FROM PROJECT SITES 
 
Pursuant to New York State Department of Environmental Conservation (NYSDEC) Regulations, 6NYCRR, part 
192.5, Firewood Restrictions to Protect Forests from Invasive Species, it is unlawful to transport any firewood 
material more than 50 miles from its point of origin to limit the spread of invasive insect species.  “Firewood” 
shall mean all wood of any species, cut or not cut, split or not split, regardless of length which is (a) in a form and 
size appropriate for use as a fuel, or (b) which is destined for use as a fuel.  Firewood shall not include kiln-dried 
dimensional lumber, wood that has been chipped to a maximum piece size that is no greater than 1-inch in two 
dimensions, or logs or wood being transported to sawmills or other manufacturing facilities for use in their 
primary operations.  All Thruway Authority (TA) projects are subject to this requirement.  Additional information 
can be found at the following link: http://www.dec.ny.gov/regs/4079.html  
 
If firewood is to be moved within 50 miles of its point of origin a “Self-Issued Certificate of Origin for Transport 
and Possession of Untreated Firewood” must be completed.  This form can be found at the following link: 
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf 
 
 

INVASIVE SPECIES AND QUARANTINE MATERIALS MOVEMENT 
 
NYSDEC Regulations, 6NYCRR, part 192.6, Quarantine Orders, No person shall fail to comply with the 
provisions of any quarantine order issued by the Department pursuant to Environmental Conservation Law (ECL) 
section 9-1303.  To the extent the provisions of section 192.5 Firewood Restrictions to Protect Forests from 
Invasive Species and such quarantine order are in conflict, the more restrictive provision shall apply.  TA is under 
New York State and Federal ash quarantines where it is unlawful to transport any ash material outside of several 
counties (see quarantine maps at http://www.agriculture.ny.gov/PI/eab/emerald_ash_borer_quarantine.pdf and 
http://www.dec.ny.gov/animals/47761.html). Therefore, any parts of ash trees, including leaves, bark, stumps, 
limbs, branches, roots, and ash logs of any length, and firewood (see above for definition of firewood) from ANY 
tree species, are all considered regulated articles and must be handled properly. Tree-felling, clearing and 
grubbing operations at project sites may result in the contractor’s need to handle materials from ash tree species 
and/or firewood or chips from ANY tree species.  To the greatest extent possible in areas of clearing and grubbing, 
ash trees should be pre-identified and marked prior to commencement of construction to promote the proper 
handling of these materials. 
 
Un-infested ash materials in any form may be moved offsite, but only within the quarantine zone.  Firewood from 
ANY tree species may never be moved more than 50 miles and never from the quarantine area, into non-
quarantine areas. Transport of any wood needs the required transport certificate: 
http://www.dec.ny.gov/docs/lands_forests_pdf/selfisscert.pdf  
 
Note: According to the quarantine maps, several parts of the Thruway are the boundary between the quarantine 
area (south) and the non-quarantine area (north).  Therefore, transport of any wood material would be prohibited 
across the roadway from south to north, but acceptable from north to south.  
 
Note:  Any ash materials that are known or suspected to be infested with live emerald ash borer pests in any life 
stage must be reported immediately to the EIC and/or designee for further appropriate action and coordination 
with regulatory agencies.  
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Any ash materials chipped to a size no greater than 1-inch in at least two dimensions is considered safe to be 
transported outside the quarantine zone, but only in accordance with a Chip/Mulch Agreement and Transport 
Agreement received from the NYS Department of Agriculture and Markets (NYSDAM).  If any regulated ash 
materials must be moved outside of the currently quarantined area, a certification from the NYS Department of 
Agriculture and Markets (NYSDAM) or USDA Animal & Plant Health Inspection Service (APHIS) 
must be obtained.  For further information see the following links:   
http://www.dec.ny.gov/animals/47761.html 
http://www.agriculture.ny.gov/PI/eab.html 
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CONTRACT GOALS FOR DBE/MWBE/SDVOB PARTICIPATION 

The New York State Thruway Authority herein after, (“Authority”) is committed to providing and 
ensuring Minority-owned Business Enterprises (MBE), Women-owned Business Enterprises, 
(WBE) Service-Disabled Veteran-Owned Business Enterprises (SDVOB) and Disadvantaged 
Business Enterprises (DBE) with opportunities to participate in the Authority’s contracting and 
procurement processes in accordance with Title 49, Part 26 of the United States Code of Federal 
Regulations (CFR), New York State Executive Law, Articles 15-A, 17-B, and all applicable 
federal and state laws, rules, regulations and Executive Orders, including but not limited to 
Executive Order 177 - Prohibiting State Contracts with Entities that Support Discrimination, as 
incorporated herein and/or contained in the NYS Department of Transportation Standard 
Specifications Section 102, “Bidding Requirements and Conditions” to the extent applicable to the 
contract. 

Goal(s) have been established for this Contract/Agreement, expressed as a percentage of the total 
Contract/Agreement amount as follows: 

Disadvantaged Business Enterprise - DBE (Federal-Aid)  

Disadvantaged Business Enterprise (DBE) Participation Goal: % 

Directories and/or Information related to the current certification status of Disadvantaged Business 
Enterprises can be obtained from the New York State Certified DBEs website at: 
https://nysucp.newnycontracts.com 

Minority/Women-Owned Business Enterprise - MWBEs (Non Federal-Aid) 

Minority Business Enterprise (MBE) Participation Goal     0     % 

Women's Business Enterprise (WBE) Participation Goal      0     % 

Directories and/or information related to the current certification status of Minority/Women Business 
Enterprises can be obtained from the New York State Certified MWBE website at:  ny.newnycontracts.com 

Service-Disabled Veteran-Owned Business Enterprise (SDVOB) 

Service-Disabled Veteran-Owned Business Participation Goal     0     % 

Directories and/or information related to the current certification status of Service-Disabled Veteran 
Business Enterprises can be obtained from the New York State Certified SDVOB website at: 
ogs.nv.gov/veterans/ 

Equal Employment Opportunity 

Minority      0    % 

Female       0    % 

For more information about the development of the goals, see Federal Register, Vol. 45, No. 194, at 65976-65991 
(October 3, 1980) (minorities) and Federal Register, Vol. 45, No. 251 at 85750-85751 (December 30, 1980) 
(females). The text of these Federal Register notices can be found at Federal Register Notice: Vol. 45, No. 194, at 
65976-65991 (October 3, 1980) 

Training Special Provisions Yes    No 

Training/Special Provision supplements each of the foregoing prescribed specific Equal Employment Opportunity 
percentage goals for utilization of minorities and women in the performance of work for the geographic location of 
the contract, included in this Proposal entitled “Equal Employment Opportunity (EEO) Requirements.” 
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CHART A 

 

GOALS FOR MINORITY PARTICIPATION 
 

County  %   County            %  County      % 
 
Albany …..……………..3.2   Herkimer ………………2.1  * Richmond  
Allegany……..…………6.3   Jefferson ……………….2.5  Rockland ……….……...22.6  
Broome ……..………….1.1  * Kings     St. Lawrence ….……….2.5  
* Bronx  Lewis …………………..2.5 Saratoga ……….………3.2  
Cattaraugus …..………...6.3  Livingston ……………..5.3  Schenectady ….………..3.2  
Cayuga ………..………..2.5  Madison ……………….3.8 Schoharie …….………..2.6  
Chautauqua …..………...6.3 Monroe ………………...5.3  Schuyler ……….………1.2  
Chemung ……….............2.2 Montgomery …………...3.2  Seneca ……….………...5.9  
Chenango ……………….1.2 Nassau …………………5.8 Steuben …….………….1.2  
Clinton ……..…………. 2.6  * New York    Suffolk ……….………..5.8  
Columbia …...….………2.6 Niagara ………………...7.7  Sullivan ……….…….....17.0  
Cortland ……..….……...2.5 Oneida …………………2.1 Tioga ………….……….1.1  
Delaware ……..………..1.2 Onondaga ……………...3.8 Tompkins ……….……..1.2  
Dutchess ……...………..6.4 Ontario ………………...5.3  Ulster ………………….17.0  
Erie ……….…..………..7.7 Orange ………………..17.0  Warren ………………...2.6  
Essex ………...………...2.6 Orleans ………………...5.3  Washington ……………2.6  
Franklin ……...………...2.5  Oswego ………………..3.8 Wayne …………………5.3  
Fulton ………...………..2.6 Otsego …………………1.2 Westchester …..……….22.6  
Genesee ……...………...5.9 Putnam ……………….22.6  Wyoming …...…………6.3  
Greene ………...……….2.6  * Queens    Yates ……...…………...5.9  
Hamilton ……..………..2.6 Rensselaer ……………..3.2  
 
* The following goal ranges are applicable to the indicated trades in the Counties of Bronx, 
Kings, New York, Queens and Richmond. 
 
Electricians................................... 9.0 to 10.2 Bricklayers..................................13.4 to 15.5  
Carpenters .................................. 27.6 to 32.0 Asbestos workers........................22.8 to 28.0  
Steam fitters ............................... 12.2 to 13.5 Roofers ...........................................6.3 to 7.5  
Metal lathers............................... 24.6 to 25.6  Iron workers (ornamental)..........22.4 to 23.0  
Painters....................................... 26.0 to 28.6  Cement masons...........................23.0 to 27.0  
Operating engineers ................... 25.6 to 26.0  Glaziers.......................................16.0 to 20.0  
Plumbers .................................... 12.0 to 14.5 Plasterers ....................................15.8 to 18.0  
Iron workers (structural) ............ 25.9 to 32.0  Teamsters....................................22.0 to 22.5  
Elevator constructors ..................... 5.5 to 6.5  Boilermakers ..............................13.0 to 15.5  

 
All others ………………………..16.4 to 17.5 

 
GOALS FOR FEMALE PARTICIPATION 

Goal_____________________________________________________6.9% 
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COMPLIANCE REQUIREMENTS AND PROCEDURES 
 
It is the policy of the New York State Thruway Authority (“Authority”) to comply with the 
provisions of Article 15-A of the New York State Executive Law, which requires that every 
contract over $25,000 will afford equality of economic opportunities for minority group members 
and women, the facilitation of participation by minority-owned business enterprises and women-
owned business enterprises.  The Authority shall establish separate goals for participation of 
certified minority-owned business enterprises and women-owned business enterprises on all 
Authority contracts where applicable.   
 
In addition, it is the policy of the Authority to ensure participation of DBEs on Federal-Aid 
contracts, pursuant to the provisions of Title 49, Part 26 of the United States Code of Federal 
Regulations. 
 
Article 17-B of the New York State Executive Law provides for more meaningful participation in 
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises 
(“SDVOBs”); thereby further integrating such businesses into New York State’s economy. The 
Authority recognizes the need to promote the employment of service-disabled veterans and to 
ensure that certified SDVOBs have opportunities for maximum feasible participation in the 
performance of Authority contracts.  
 
The Authority is further committed to providing equal training and employment opportunities to 
minorities and women to participate in the Authority’s contracting and procurement processes, and 
by ensuring nondiscrimination in accordance with Appendix A - Standard Clauses for New York 
State Thruway Authority Contracts, including Clause 4 – Non-Discrimination Requirements, 
Clause 11 - Equal Employment Opportunities for Minorities and Women, Executive Order 11246, 
Executive Order 177, Training/Special Provisions and/or all applicable, federal, state, laws, rules, 
regulations and Executive Orders. 
 
1. GENERAL PROVISIONS 
 

A. The Contractor and/or all subcontractors/subconsultants, shall comply with the applicable 
laws, rules, regulations and provisions governed by this Contract/Agreement, in addition 
to any nondiscrimination or diversity practices and provisions of the Contract/Agreement 
at no additional cost to Authority. 
 

B. These provisions and requirements shall be included in all subcontracting/subconsultant 
contracts/agreements so that these requirements and provisions shall be binding upon all 
subcontractors/subconsultants, performing work under this Contract/Agreement.   
 

C. The Contractor/Consultant represents and warrants that, as a condition for award of the Contract, 
the Contractor/Consultant has submitted a Statewide Utilization Management Plan (“SUMP”) via 
the NYS Contract System (NYSCS) if required by Authority, which lists all proposed 
Subcontractors/ subconsultants including an identification of the NYS certified 
DBE/MWBE/SDVOB subcontractors/subconsultants/ suppliers the Contractor/Consultant intends 
to use to perform the Work of the Contract and to achieve the DBE/MWBE/SDVOB Contract 
Goals established in the Contract Documents. In addition, or alternatively, Contractor/Consultant 
may have submitted a request for a waiver. Prior to award of the Contract, the Authority approved 
Contractor’s/Consultant’s plan to achieve the DBE/MWBE/SDVOB Contract Goals established in 
the Contract Documents (DBE/MWBE/SDVOB Utilization Plan) to the extent the Authority did 
not approve Contractor’s/Consultant’s request for a waiver of part or all of the 
DBE/MWBE/SDVOB Contract Goals.  The Authority approval of the DBE/MWBE/SDVOB 
Utilization Plan approves a Subcontractor/Subconsultant only for the purpose of the 
DBE/MWBE/SDVOB Utilization Plan. 
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MBE PROVISIONS FOR NON-FEDERAL AID CONTRACTS AND AGREEMENTS 
 
2. MINORITY/WOMEN-OWNED BUSINESS ENTERPRISES (MWBEs) 
 
In accordance with Article 15-A of the Executive Law, including regulations promulgated 
thereunder, the Authority has established the Minority-Owned Business Enterprise (“MBE”) 
and/or Women-Owned Business Enterprise (“WBE”) participation goals for this 
Contract/Agreement.. Contractor shall facilitate MWBE participation for the scopes of work to be 
performed under this Contract/Agreement, to satisfy the participation goals, or document good 
faith efforts taken to fulfill the goals in a manner prescribed by the Authority in accordance with 
the Compliance Requirements and Procedures specified herein. 
 
The goals are applicable to the total amount payable under any Contract/Agreement awarded from 
this procurement and any changes made to the Contract/Agreement.   
   

 
1. The Authority establishes MWBE goals for all applicable contracts.  The MWBE goals for 

this Contract/Agreement are located on the “Contract Goals” page of this document and 
can also be found in the contractors/consultants documents for this Contract/Agreement. 
 

2. For purposes of providing meaningful participation to certified MWBEs on this 
Contract/Agreement and in an effort to attain the certified MWBEs contract goals 
identified for this Contract/Agreement, the Contractor should reference the directory of 
MWBEs at the following internet address:  ny.newnycontracts.com. 
 

3. The Contractor understands that only sums paid to MWBEs for the performance of a 
Commercially Useful Function, as that term is defined in 5 NYCRR § 140.1, may be 
applied towards the achievement of the applicable MWBE participation goal.   
 
In the performance of this Contract/Agreement, the monetary value of fees, or markup 
percentage, charged by the MWBE shall be deemed to represent the Commercially Useful 
Function of the MWBE serving as a broker.    
 

4. The Contractor agrees to provide, upon request by the Authority, documentation and/or 
evidence of actions taken to demonstrate “Good Faith Efforts,” in accordance with 5 
NYCRR § 142.8, to provide meaningful participation by MWBEs as subcontractors and 
suppliers in the performance of this Contract/Agreement.   
 

3. MWBE UTILIZATION REQUIREMENTS  
 
The Contract’s/Agreement’s MWBE goals have been established by the Authority based on 
certified MWBE availability, job assignments, services to be performed and/or type of work to be 
performed under the Contract/Agreement.  
 
In the performance of this Contract/Agreement, 60% of the total participation value shall be 
deemed to represent the Commercially Useful Function of the MWBE serving as a supplier and 
the mark up and/or broker’s fee shall represent the Commercially Useful Function of the MWBE 
serving as a broker. 
 

A. The Contractor shall certify that the Utilization Plan identifies all 
subcontractors/subconsultants reflected on Exhibit D of the Contract/Agreement. 

   
B. The Contractor agrees to adhere to the approved MWBE Utilization Plan in the 

performance of the Contract/Agreement. 
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C. The Contractor further agrees that failure to submit and/or adhere to such MWBE 

Utilization Plan shall constitute a material breach of the terms of the Contract/Agreement.  
Upon the occurrence of such a material breach, the Authority shall be entitled to any 
remedy provided herein, including but not limited to, a finding that the Contractor is non-
responsible.  
 
Utilization Plan - All Subcontractors (TA-W1022) 

 
4. REPORTING   
 
The Contractor is required to submit forms TA-1023 or TA-W1059 on or before the 10th of each 
month, following the month being reported.  Monthly reports must be submitted via email, to 
Compliance@thruway.ny.gov, however, during the term of the contract, the Contractor may 
arrange to provide such reports via a non-electronic method to the Authority by the 10th day 
following the end of each month during the term of the Contract/Agreement.  
 
TA-W1023 Payments to DBE/MWBE Subcontractor Firms 
 
5. COMPLIANCE 
 
The Contractor will comply with any procedures and guidelines established by the Director of the 
Division of Minority and Women-Owned Business Enterprise (hereinafter the Director) under the 
authority of New York State Governor’s Executive Order 8, issued August 3, 1983 (hereinafter 
Executive Order 8) and will comply with any rules, regulations and orders of the Director as may 
be promulgated pursuant to or under the authority of Executive Order 8, or other applicable law or 
order. 
 
6. MWBE WAIVERS      
   

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak to 
someone from the Authority’s Office of Compliance for guidance. 

B. In accordance with 5 NYCRR § 142.7, a Contractor that is able to document good 
faith efforts to meet the goal requirements, as set forth herein, may submit a request 
for a partial or total waiver on Form TA-W1077, accompanied by supporting 
documentation. A Contractor may submit the request for waiver at the same time it 
submits its MWBE Utilization Plan.  

Supporting documentation of good faith efforts shall include, but not be limited to: 
 

1. Evidence of targeted and specific outreach to MWBEs; 
 

2. Logs, written correspondence, records of telephone contacts and other 
information to document responses from MWBEs to the Contractor outreach; 

 
3. Copies of advertisements for participation by MWBEs in appropriate general 

circulation, trade, and minority or women-oriented publications; 
 

4. The dates of attendance at any pre-bid, pre-award, or other meetings, if any, 
scheduled by the Authority with MWBEs; and, 
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5. Information describing specific steps undertaken by the Contractor to reasonably 
structure the Agreement’s scope of work to maximize opportunities for MWBE 
participation.   

 
C. If a request for waiver is submitted with the MWBE Utilization Plan and is not 

approved by the Authority at that time, the provisions of clauses (C - H) will apply.  

If the documentation included with the Contractor waiver request is complete, the 
Authority shall evaluate the request and issue a written notice of acceptance or denial 
within 20 business days of receipt. 

D. Contractor shall attempt to utilize, in good faith, certified MWBEs, during the 
performance of the Contract/Agreement. Requests for a partial or total waiver of 
established goal requirements may be made to the Authority, at time of bid/proposal 
submission, subsequent to award of the Contract/Agreement or at any time during the 
term of the Contract/Agreement, but must be made no later than prior to the 
submission of a request for final payment on the Contract/Agreement.  

E. If the Authority, upon review of the MWBE Utilization Plan and Monthly MWBE 
Form TA-1023 – Payments to DBE/MWBE/SDVOBs, determines that Contractor is 
failing or refusing to comply with the Contract’s/Agreement’s MWBE goals and no 
waiver has been granted in regards to such noncompliance, the Authority may issue a 
notice of deficiency to the Contractor.  

F. The Contractor must respond to the notice of deficiency within seven business days 
of receipt. Such response may include a request for partial or total waiver of the 
Contract’s/Agreement’s MWBE goals.   

G. If the Contractor, after making good faith efforts, is unable to achieve the MWBE goals 
stated herein, the Contractor may submit a request for a waiver to the Office of 
Compliance.  Such waiver request must be supported by evidence of the good faith 
efforts by the Contractor to achieve the maximum feasible MWBE participation 
towards the applicable MWBE goals.  If the documentation included with the waiver 
request is complete, the Authority shall evaluate the request and issue a written notice 
of approval or denial within twenty (20) business days of receipt. 

 
H. If the Authority, upon review of the MWBE Utilization Plan and the forms TA-W1023 

or TA-W1059  as described in Section 4, or any other relevant information, determines 
that the Contractor is noncompliant, deficient or failing to document the good faith 
efforts to meet the Contract’s/Agreement’s MWBE goals or requirements and no 
waiver has been issued in regards to such non-compliance, the Authority may issue a 
notice of deficiency to the Contractor.  The Contractor must respond to the notice of 
deficiency letter within seven (7) business days of receipt.  Such response may include 
a request for partial or total waiver of the Contract’s/Agreement’s MWBE goals.   

 
Waiver requests shall be sent to the Authority’s Office of Compliance at 
Compliance@thruway.ny.gov. 
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Contractor Forms: 
 
Forms are located at:  thruway.ny.gov/business/contractors/forms/index.html  
 
Questions regarding compliance with MWBE participation goals, requirements and provisions 
should be directed to the Authority’s Office of Compliance.  
 
7. NON-COMPLIANCE   
 

A. Where the Authority determines that the Contractor is not in compliance with the 
requirements specified herein and/or other contract requirements, refuses to comply with 
such requirements, or if the Contractor is found to have willfully and intentionally failed 
to comply with the MWBE participation goals, the Contractor  may be found in breach of 
the contract, which may result in withholding of any mobilization pay item and monthly 
estimates, a delay in award of the Contract/Agreement, a finding that the Contractor is non-
responsible, and/or the Authority may impose liquidated damages. 
 

B. Such liquidated damages shall be calculated as an amount equaling the difference between: 
   

1. All sums identified for payment to MWBEs had the Contractor achieved the 
contractual MWBE goals; and  

 
2. All sums actually paid to MWBEs for work performed or materials supplied 

under the Contract/Agreement. 
 

C. In the event a determination has been made by the Authority, after Contractor has been 
afforded due process, which requires the payment of liquidated damages, Contractor shall 
pay such liquidated damages to the Authority within sixty (60) days after such 
determination or the Authority shall have the ability to withhold such amount from 
Contractor unless prior to the expiration of such sixtieth day, the Contractor has filed a 
complaint with the Director of the Division of Minority and Women’s Business 
Development pursuant to 5 NYCRR § 142.12, in which event the liquidated damages shall 
be payable or withheld from the Contractor only in the event of a determination adverse to 
the Contractor following the complaint process.  
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SERVICE-DISABLED VETERAN-OWNED BUSINESS ENTERPRISES (SDVOB) 
 
Article 17-B of the New York State Executive Law provides for meaningful participation in 
public procurement by certified Service-Disabled Veteran-Owned Business Enterprises 
("SDVOB"), thereby further integrating such businesses into New York State's economy. The 
Authority recognizes the need to ensure that certified SDVOBs have opportunities for maximum 
feasible participation in the performance of Authority contracts. In recognition of the service and 
sacrifices made by service-disabled veterans and in recognition of their economic activity in 
doing business in New York State, Contractor is required to foster participation of SDVOBs in 
the fulfillment of the requirements of the Contract/Agreement.  
 

In accordance with Article 17-b of the Executive Law, including regulations promulgated 
thereunder, the Authority has established the SDVOB participation goals for this 
Contract/Agreement, set forth in the “Contract Goals” page of this agreement.  
 
Contractor shall facilitate SDVOB participation for the scopes of work to be performed under this 
Contract/Agreement, and/or document good faith efforts taken to achieve the goals in a manner 
prescribed by the Authority in accordance with the Compliance Requirements and Procedures 
specified herein. 
 
1. SDVOB GOALS 
 

The goals are applicable to the total amount payable under this Contract/Agreement and any 
changes made to the Contract/Agreement.  
 

1. The Authority establishes SDVOB goals for all applicable contracts/agreements.  The 
SDVOB goals for this Contract/Agreement are located on the “Contract Goals” page of 
this document and can also be found in the procurement documents pertaining to this 
Contract/Agreement. 
 

2. For purposes of providing meaningful participation to certified SDVOBs on this 
Contract/Agreement and in an effort to attain the certified SDVOB goals for this 
Contract/Agreement, the Contractor should reference the directory of SDVOBs at the 
following internet address:  online.ogs.ny.gov/SDVOB/search 
 

3. Contractor must document "Good Faith Efforts" to provide meaningful participation by 
SDVOBs as subcontractors or suppliers in the performance of the Contract/Agreement 
(see clause 4 below). 

 
2.   SDVOB UTILIZATION PLANS 

A. In accordance with 9 NYCRR § 252.2(i), Bidders/Proposers are required to submit a 
completed SDVOB Utilization Plan on Form TA-W1022 within 10  business days of letting.  

B. The Utilization Plan shall list the certified SDVOBs that the Contractor intends to use to 
perform work on the Contract/Agreement, a description of the work that the Contractor intends 
the SDVOB to perform to meet the goals on the Contract/Agreement, the estimated dollar 
amounts to be paid to a certified SDVOB, or, if not known, an estimate of the percentage of 
Contract/Agreement work the SDVOB will perform. By signing the Utilization Plan, the 
Contractor acknowledges that making false representations or providing information that shows 
a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is 
prohibited by law and may result in penalties including, but not limited to, termination of a 
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contract for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any 
modifications or changes to the agreed participation by SDVOBs after the award of the 
Contract/Agreement and during the term of the Contract/Agreement must be reported on a 
revised Utilization Plan and submitted to the Authority’s Chief Compliance Officer for approval. 

C. The Authority will review the submitted SDVOB Utilization Plan and advise the 
Contractor of the Authority’s acceptance or issue a notice of deficiency within 20 business days 
of receipt. 

D. If a notice of deficiency is issued, Contractor agrees that it shall respond to the notice of 
deficiency, within seven business days of receipt, by submitting to the Authority a written 
remedy in response to the notice of deficiency. If the written remedy that is submitted is not 
timely or is found by the Authority to be inadequate, the Authority shall notify the Contractor 
and direct the Contractor to submit, within five business days of notification by the Authority, a 
request for a partial or total waiver of SDVOB participation goals on Form TA-W1077 
Contractor/Consultant Waiver Request. Failure to file the waiver request form in a timely 
manner may be grounds for disqualification of the bid or proposal. 

E. The Authority may disqualify a Contractor’s bid/proposal/letter of interest as being non 
responsive under the following circumstances: 

(a) If a Contractor fails to submit a SDVOB Utilization Plan; 

(b) If a Contractor fails to submit a written remedy to a notice of deficiency; 

(c) If a Contractor fails to submit a request for waiver; or 

(d) If the Authority determines that the Contractor has failed to document and/or demonstrate 
good faith efforts. 

F. If Contractor is awarded a Contract/Agreement, Contractor certifies that it will follow the 
submitted SDVOB Utilization Plan for the performance of SDVOBs on the Contract/Agreement 
in accordance with the prescribed SDVOB compliance requirements and procedures for the 
Contract/Agreement goals set forth in this agreement. 

G. Contractor further agrees that failure to use SDVOBs as agreed in the Utilization Plan 
shall constitute a material breach of the terms of the Contract/Agreement. Upon the occurrence 
of such a material breach, the Authority shall be entitled to any remedy provided herein, 
including but not limited to, a finding of Contractor non-responsibility. 

3. SDVOB WAIVER 

A. Prior to submission of a request for a partial or total waiver, Contractor shall speak with 
someone from the Authority’s Office of Compliance for guidance. 

B. In accordance with 9 NYCRR § 252.2(m), a Contractor that is able to document good faith 
efforts to meet the goal requirements, as set forth herein, may submit a request for a partial or 
total waiver on Form TA-W1077, accompanied by supporting documentation. A Contractor may 
submit the request for waiver at the same time it submits its SDVOB Utilization Plan.  

If a request for waiver is submitted with the SDVOB Utilization Plan and is not approved by the 
Authority at that time, the provisions of clauses 2 (C), (D) & (E) will apply. If the documentation 
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included with the Contractor's waiver request is complete, the Authority shall evaluate the 
request and issue a written notice of acceptance or denial within 20 days of receipt. 

C. Contractor shall attempt to utilize, in good faith, certified SDVOBs, during the performance 
of the Contract/Agreement. Requests for a partial or total waiver of established goal 
requirements may be made to the Authority, at time of bid submission, subsequent to 
Contract/Agreement award or at any time during the term of the Contract/Agreement, but must 
be made no later than prior to the submission of a request for final payment on the 
Contract/Agreement.  

D. If the Authority, upon review of the SDVOB Utilization Plan and Monthly SDVOB Form 
TA-1023 Payments to DBE/MWBE/SDVOBs determines that Contractor is failing or refusing to 
comply with the contract goals and no waiver has been granted in regards to such 
noncompliance, the Authority may issue a notice of deficiency to the Contractor.  

The Contractor must respond to the notice of deficiency within seven business days of receipt. 
Such response may include a request for partial or total waiver of the Contract/Agreement 
SDVOB goals.   

Waiver requests shall be sent to the Authority’s Office of Compliance at 
Compliance@thruway.ny.gov. 

4. GOOD FAITH EFFORTS 

In accordance with 9 NYCRR § 252.2(n), Contractor must document their good faith efforts 
toward utilizing SDVOBs on the Contract/Agreement. Evidence of required good faith efforts 
shall include, but not be limited to, the following: 

(1) Copies of solicitations to SDVOBs and any responses thereto. 

(2) Explanation of the specific reasons each SDVOB that responded to Contractor’s solicitation 
was not selected. 

(3) Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled 
by the Authority with certified SDVOBs which the Authority determined were capable of 
fulfilling the SDVOB goals set in the Contract/Agreement. 

(4) Information describing the specific steps undertaken to reasonably structure the 
Contract/Agreement scope of work for the purpose of subcontracting with, or obtaining supplies 
from, certified SDVOBs. 

(5) Other information deemed relevant to the waiver request. 

5.  MONTHLY SDVOB CONTRACTOR COMPLIANCE REPORT 

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB 
Contractor Compliance to the Authority during the term of the Contract/Agreement for the 
preceding month's activity, documenting progress made towards achieving the 
Contract/Agreement SDVOB goals.  

This information must be submitted by the Contractor, using Form TA-1023 Payments to 
DBE/MWBE/SDVOBs available on the Authority’s website, reflecting the preceding month's 
activities. Timely, complete and accurate forms must be submitted to 
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Compliance@thruway.ny.gov, by the 10th day of each month, with a courtesy copy to Thruway 
Project Engineer (TPE)/Engineer in Charge (EIC).  

6. NON-COMPLIANCE   

Where the Authority determines that the Contractor is not in compliance with the requirements 
specified herein and/or other contract requirements, refuses to comply with such requirements, or 
if the Contractor is found to have willfully and intentionally failed to comply with the SDVOB 
participation goals, the Contractor  may be found in breach of the contract, which may result in 
withholding of any mobilization pay item and monthly estimates, a delay in award of the 
Contract/Agreement, a finding that the Contractor is non-responsible, and/or the Authority may 
impose other breach of contract damages. 

 
7. BREACH OF CONTRACT AND DAMAGES 

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and 
intentionally failed to comply with the SDVOB participation goals set forth in the 
Contract/Agreement, shall be found to have breached the Contract/Agreement and Contractor 
shall pay damages equivalent to the Authority’s expenses for personnel, supplies and overhead 
related to establishing, monitoring, and reviewing certified Service-Disabled Veteran-Owned 
Business Enterprise programmatic goals for the specific Contract/Agreement.   

Questions regarding compliance with SDVOB participation goals should be directed to the 
Authority’s Office of Compliance. 

All forms are available at: 
 
For Contractors: thruway.ny.gov/business/contractors/forms/index.html  
For Consultants: thruway.ny.gov/business/consultants/forms/index.html 
For Purchasers: thruway.ny.gov/business/consultants/forms/index.html 
 
 
EQUAL EMPLOYMENT OPPORTUNITY AND REMOVAL OF INSTITUTIONAL 
POLICIES OR PRACTICES THAT FAIL TO ADDRESS THE HARASSMENT AND 
DISCRIMINATION OF INDIVIDUALS 
 
Contractor agrees to comply with all Authority Compliance Requirements and Procedures, in 
accordance with the terms and conditions of Appendix A – Standard Clauses for New York State 
Thruway Authority Contracts including Clause 4 – Non-Discrimination Requirements and Clause 
11 - Equal Employment Opportunities for Minorities and Women.  
 
Equal Employment Opportunities for minority group members and women (“EEO”) and related 
provisions shall be deemed supplementary to, and not in lieu of, the nondiscrimination provisions 
required by New York State Executive Law Article 15 (the “Human Rights Law”) and other 
applicable federal, state, and local laws. 
 
In the performance of this Contract/Agreement, Contractor shall demonstrate compliance with 
the Work Force Diversity Requirements and Procedures Regarding Equal Employment 
Opportunities for Minority Group Members and Women, pursuant to 5 NYCRR § 143, 
Executive Order 177, and all other applicable federal, state and local laws, rules and regulations.  
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The Contractor will be required to submit its written Policy Statement ensuring “Equal 
Employment Opportunity and Removal of Institutional Policies or Practices That Fail to Address 
the Harassment and Discrimination of Individuals,” to the Authority within 10 business days after 
the letting/bid opening.  
 
During the performance of this contract, the Contractor agrees to comply with the Equal 
Employment Opportunity (EEO) requirements specified herein. 
 
1. DEFINITIONS – As used in these requirements, the following definitions will apply: 
 
A. “Covered Area” means the geographical area described in the solicitation from which this 
contract resulted or the geographic area within which this contract will be performed. 
 
B. “Authority” means the New York State Thruway Authority. 
 
C. “Executive Director” means the Executive Director of the New York State Thruway 
Authority, or his/her duly authorized representative. 
 
D. “Office of Compliance” means the Thruway Authority’s Office of Compliance or his/her duly 
authorized representative. 
 
E. “Employer Identification Number” means the Federal Social Security Number used on the 
Employer’s Quarterly Federal Tax Return, U.S. Treasury Department form 941. 
 
F. “Minority” includes: 
 

(i) Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 
 
(ii) Hispanic (a person of Mexican, Puerto Rican, Dominican, Cuban, Central or South 
American descent of either Indian or Hispanic origin, regardless of race; 
 
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples 
of the Far East, Southeast, Asia, the Indian Subcontinent, or the Pacific Islands); and 
 
(iv) American Indian or Alaskan Native (all persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification. Identification may be made 
by any suitable authority in the community such as an educational institution, religious 
organization, or a state agency). 

 
2. NON-DISCRIMINATION CLAUSE 
 
The Contractor will ensure equal employment opportunity by not discriminating against any 
applicant for employment because of race, color, religion, sex, national origin, age, disability, or 
marital status, regarding, (among other things) the following: upgrading, demotion, transfer, 
recruitment, recruitment advertising, layoff, termination, rates of pay or other forms of 
compensation and selection for training, including apprenticeship. 
 
3. MINORITY AND WOMEN EMPLOYMENT GOALS  
 
The Contractor shall make a good faith effort to ensure equal employment opportunity by taking 
the affirmative action’s set forth in paragraph 5A through P of these requirements. The 
Bidder’s/Proposer’s/Contractor’s/Consultant’s/Engineer’s success in achieving or bettering the 
goals set forth on the contract goals page, shall be a substantial factor in any determination of 
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whether the Contractor has complied with its obligation to ensure equal employment opportunity 
in the performance of this Contract/Agreement. The goals are expressed as percentages of the 
total hours of employment and training that the Contractor should reasonably be able to give to 
female or minority employees in a certain covered area. The hours of minority and female 
employment and training must be substantially uniform throughout the length of the 
Contract/Agreement, and in each trade. These goals were established from materials published 
by the NYS Department of Economic Development based on appropriate workforce, 
demographic or other relevant data or labor force developed by the Division of Minority & 
Women’s Business Development utilizing the 1990 Census Data. 
 
4. AFFIRMATIVE ACTION STEPS AND NON-FEDERAL TRAINING 
REQUIREMENTS  
 
The Contractor shall implement affirmative action steps at least as extensive as the following: 
 
A. Ensure and maintain a working environment free of harassment, intimidation, and coercion at 
all sites, and in all facilities at which the Contractor’s employees are assigned to work. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a 
working environment, with specific attention to minority and female individuals working at such 
sites or in such facilities. 
 
B. Establish and maintain a current list of minority and female recruitment sources, provide 
written notification to minority and female recruitment sources and to community organizations 
when the Contractor or its unions have employment opportunities available, and maintain a 
record of the organizations’ responses. 
 
C. Maintain a current file of the name, address, and telephone number of each minority and 
female off-the street applicant and minority or female referral from a union, a recruitment source, 
or community organization and of the action which was taken with respect to each such 
individual.  
 
If such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union, or if referred, not employed by the Contractor, this shall be documented 
in writing to the Office of Compliance and noted in the file with the reasons therefore, along with 
whatever additional actions the Contractor may have taken. 
 
D. Provide immediate written notification to the Office of Compliance when the Contractor has 
information that the union referral process has impeded the Contractor’s efforts to meet its 
obligation. 
 
E. Develop on-the-job training opportunities and/or participation in training programs which 
expressly include minorities and women, including upgrading programs and apprenticeships and 
trainee programs relevant to the Contractor’s employment needs, especially those programs 
funded or approved by the United States Department of Labor, the New York State Department 
of Labor, or the New York State Thruway Authority and appropriate for utilization on New York 
State Thruway Authority projects. The Contractor shall provide notice of these programs to the 
sources compiled under 5B. above. If the Contractor fails to develop or participate in such 
apprentice or training programs, its failure to meet the goal set forth herein will be presumed to 
be noncompliance with these requirements. 
 
F. Disseminate the Contractor’s equal employment opportunity policy by providing notice of the 
policy to unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its equal employment opportunity obligations, by including it in any 
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policy, annual and collective bargaining agreement, by publicizing it in the company newspaper, 
annual report, and other similar items, by specific review of the policy with all management 
personnel and with all minority and female at least once a year, and by posting the Contractor’s 
equal employment opportunity policy on bulletin boards accessible to all employees at each 
location where work under this contract is performed. 
 
G. Review, at least annually, the Contractor’s equal employment opportunity policy and 
affirmative action obligations under this requirement with all employees having any 
responsibility for hiring, assignment, layoff, termination, or other employment decision, 
including specific review of these items with on-site supervisory personnel such as 
superintendents, general forepersons, etc., prior to the initiation of work at any job site.  
 
A written record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter. 
 
H. Disseminate the Contractor’s equal employment opportunity policy externally by including it 
in any advertising in the news media, specifically including minority and female news media, 
and providing written notification to, and discussing the Contractor’s equal employment 
opportunity policy with, other Contractors and subcontractors with whom the Contractor does or 
anticipates doing business. 
 
I.  Direct its recruitment efforts, both oral and written, to minority, female, and community 
organizations, to schools with minority and female students, and to minority and female students, 
and to minority and female recruitment and training organizations serving the Contractor’s 
recruitment area and employment needs. Not later than one month prior to the date for the 
acceptance of applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations such as the above describing the 
openings, screening procedures, and tests to be used in the selection process. 
 
J. Encourage present minority and female employees to recruit other minority persons and 
women and, where reasonable, provide after school, summer, and vacation employment to 
minority and female youth both on the site and in other areas of the Contractor’s workforce. 
 
K. State in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor that all qualified applicants will receive consideration for employment without regard 
to race, color, religion, sex, national origin, age, disability, or marital status. 
 
L. Conduct, at least annually, an inventory and evaluation of all minority and female personnel 
for promotional opportunities and encourage these employees to seek or to prepare for such 
opportunities through appropriate training or other similar activities. 
 
M. Ensure that seniority practices, job classifications, work assignments, and other personnel 
practices do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the equal employment opportunity policy and the 
Contractor’s obligations under this requirement are being carried out. 
 
N. Ensure that all facilities and company activities are non-segregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes. 
 
O. Send to each labor union or representative of workers with which the Contractor has a 
collective bargaining agreement or other contract or understanding, a notice advising the said 
labor union or workers’ representative of the Contractor’s commitments under this requirement  
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and post copies of the notice in conspicuous places available to employees and applicants for 
employment. 
 
P. Conduct a review, at least annually, of all supervisors’ adherence to, and performance under, 
the Contractor’s equal employment opportunity policies and affirmative action obligations. 
 
5. CONTRACTOR/CONSULTANT ASSOCIATIONS 
 
Contractor is encouraged to participate in voluntary associations which assist in fulfilling one or 
more of their affirmative action obligations. The efforts of a contractor association, joint 
contractor union, contractor community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling one or more of its obligations under this 
requirement provided that the Contractor actively participates in the group, makes every effort to 
ensure that the group has a positive impact on the employment of minorities and women in the 
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s 
minority and female workforce participation, makes a good faith effort to meet its individual 
goals, and can provide access to documentation which demonstrates the effectiveness of actions 
taken on behalf of the Contractor. The obligation to comply, however, is the Contractor’s and 
failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s 
noncompliance. 
 
6. TRANSFER OF MINORITY OR FEMALE EMPLOYEES 
 
Through implementing the affirmative action’s set forth above and the Contractor’s other efforts 
to ensure equal employment opportunity, the Contractor must have made a commitment to 
employ minorities and women throughout the life of the contract. The transfer of minority or 
female employees or trainees from Contractor to Contractor or from project to project for the 
sole purpose of meeting the Contractor’s goals shall be violation of the contract.  
 
7. CREDITING NON-WORKING TRAINING HOURS TOWARD EMPLOYMENT 
GOALS 
 
In order for the non-working training hours of apprentices and trainees to be counted in meeting 
the goals, such apprentices and trainees must be employed by the Contractor during the training 
period, and the Contractor must have made a commitment to employ the apprentices and trainees 
at the completion of their training, subject to the availability of employment opportunities. 
Trainees must be trained pursuant to training programs approved by the United States 
Department of Labor, the New York State Department of Labor or the New York State Thruway 
Authority and appropriate for utilization on the New York State Thruway Authority projects. 
 
8. REQUIRED RECORDS 
 
A. The Contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the Contractor’s equal employment opportunity policy is being carried out 
and to keep records. The records shall include the names, address, telephone number, 
construction trade, union affiliation, if any, employee identification number when assigned, 
social security number, race, sex, status (e.g. mechanic, apprentice, trainee, helper or laborer), 
dates of changes in status, hours worked per week in the indicated trade, rate of pay and 
locations at which the work was performed for each employee.  
 
Records shall be maintained in an understandable and retrievable form. To the extent that records 
kept by the Contractor for other purposes satisfy the requirements of this paragraph, the 
Contractor need not maintain separate records. 
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B. Contractor shall submit on a monthly basis “Monthly Workforce Utilization Composite” 
(Form TA-W1017) to the TPE/EIC for approval and submitted electronically upon approval to 
Compliance@thruway.ny.gov. The report shall reflect a monthly composite of the total 
cumulative hours of work for the entire project workforce (including all subcontractors) from the 
start of the contract through the contract ending date. For the purpose of composite reporting, the 
employment and training hours for females and minorities shall be calculated separately. Female 
utilization hours (minority and non-minority) shall be counted towards female utilization and 
minority female utilization hours shall also be counted towards minority utilization hours. 
 
C. All records required by this Section must be retained for a period of six years following 
completion of the contract work and shall be available at reasonable times and places for 
inspection by authorized representatives of the Authority or the Office of Compliance. 
 
9. GOALS NOT TO BE USED TO DISCRIMINATE 
 
The Contractor shall not use the goals or affirmative action requirements to discriminate against 
any person because of race, color, religion, sex, national origin, age disability, or marital status. 
 
10. AVAILABILITY OF CONTRACTOR’S RECORDS 
 
The Contractor will furnish all information and reports as may be required by the Authority or by 
rules, regulations and orders incorporated herein by the Authority and will permit access to its 
books, records and accounts by the Authority’s Office of Compliance for purposes of monitoring 
and investigating compliance with these requirements and such rules, regulations, orders, 
procedures and guidelines. 
 
11. ENFORCEMENT  
 
In order to determine whether the Contractor has complied with the requirements, the Authority 
may proceed by order to show cause, compliance conference, hearing or any other lawful 
procedure upon due notice in writing to the Contractor. In the event the Authority finds that the 
Contractor has failed to comply with these requirements, this contract may be canceled, 
terminated, or suspended in whole or in part or liquidated damages may be imposed in  
accordance with the procedures authorized in Section 312 of Executive Law 15-A, Section 40 of 
the Highway Law, provisions of this Contract/Agreement, relevant laws and statutes as deemed 
appropriate by the Authority, at no cost or liability to the Authority. 
 
In accordance with EO 177 entitled “Prohibiting State Contracts with Entities that Support 
Discrimination”, provisions of this Contract/Agreement and Section 40 of the Highway Law, the 
Contractor may be declared ineligible for further New York State government contract or 
construction contracts, and such other sanctions may be imposed and remedies invoked as 
deemed appropriate by the Authority by rule, regulation, or order of the Authority, or as 
otherwise provided by law. 
 
12. CONTRACTOR’S RESPONSIBILITY REGARDING COLLECTIVE BARGAINING 
AGREEMENT 
 
Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the Contractor has a collective bargaining agreement to refer either minorities or women 
shall excuse the Contractor’s obligations under these requirements, any rules, regulations, 
procedures and guidelines promulgated or established pursuant to Executive Order 21. 
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13. APPLICABILITY TO SUBCONTRACT 
 
As per Section 312 of Executive Law 15-A the Contractor will physically include the document 
Equal Employment Opportunity Requirements as part of every subcontract or purchase order 
unless exempted by rules, regulations, or orders of the Director, pursuant to the Executive Order 
8, and such requirements shall be binding upon each subcontractor, service provider, or vendor. 
The Contractor will take such action with respect to any subcontract or purchase order as the 
Authority may direct as a means of enforcing such provisions, including sanctions for  
 
noncompliance; provided, however that in the event the Contractor becomes involved in or is 
threatened with litigation by a subcontractor or vendor as a result of any provision or direction 
issued pursuant to these requirements or by the Authority, the Contractor may request the State 
of New York to enter into such litigation or dispute to protect the interests of the State of New 
York. 
 
14. EQUAL EMPLOYMENT OPPORTUNITY OFFICER  
 
The Contractor will designate and make known to the Office of Compliance who will have the 
responsibility for and must be capable of effectively administering and promoting an active 
Contractor  program of equal employment opportunity and who must be assigned adequate 
authority and responsibility to do so. 
 
15. COMPLAINTS OF ALLEGED DISCRIMINATION/SEXUAL HARASSMENT 
 
The Contractor will promptly investigate all complaints of alleged discrimination/sexual 
harassment made to the Contractor in connection with his/her obligations under this contract, 
will attempt to resolve such complaints, and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the discrimination/sexual harassment may 
affect persons other that the complainant, such corrective action shall include such other persons. 
Upon completion of each investigation, the Contractor will inform every complainant of all of 
his or her avenues of appeal, including the New York State Division of Human Rights and Equal 
Employment Opportunity Commission.  
 
The Contractor shall inform the Office of Compliance (within 24 hours) in writing of any formal 
or informal complaint, incident or any issue of discrimination/sexual harassment. Results of 
investigation must be submitted to the Office of Compliance within ten (10) days of the 
complaint. 
 
TRAINING SPECIAL PROVISIONS  
 
 TA-1041 – Training Report 
 TA-1046 – Monthly Training Report 
 
This work shall consist of the employment and meaningful and effective training of minority and 
women in New York State Thruway Authority approved training programs leading to their 
qualification as journeyworkers in the skilled trades required in highway construction. This 
Training/Special Provision supplements the Equal Employment Opportunity requirements 
included elsewhere in this Proposal entitled “Equal Employment Opportunity (EEO) 
Requirements”. Each of the foregoing prescribed specific percentage goals for utilization of 
minorities and women in the performance of work for the geographic location of the contract. 
 
GENERAL: The primary objective of this Training/Special Provision is to provide training 
opportunities to minorities and women in construction trades for two purposes: 
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1. To maintain a pool of qualified minorities and women to replace those journeyworkers who,
in the natural course of events, will leave the workforce; and

2. To provide minorities and women as indentured apprentices or trainees in those geographic
areas where shortages in minorities and women journeyworkers are recognized because of the
Contractor’s inability to meet the EEO goals set forth in this contract.

Each contract which contains this Training/Special Provision shall require the training of at least 
one minority or woman indentured apprentice or trainee. Such individual shall be approved by 
the Authority. Other than this initial training obligation, to be undertaken and provided by the 
Contractor, no additional training obligations will exist under this Training/Special Provision 
unless the goals for minority and women employment and training in the skilled workforce 
are not continuously met on the contract and generally distributed amongst the trades. In the five 
counties of New York City, the goals specified for each trade are applicable and must be met. 
Whenever the goals are not met, additional minorities and/or women indentured apprentices and/
or trainees will be assigned or approved in numbers necessary to meet the goals. Data necessary 
to determine if goals are being met will be provided on Contractor and Subcontractor 
Employment Utilization Reports (Form TA-1017-9). The data will be verified by the visual 
observance of the Project Engineer, or designated project inspectors, and hours of employment 
reported on Contractor or Subcontractor certified weekly payrolls. 

The number of minorities and women indentured apprentices and trainees required to be trained 
under this item shall not exceed 12% of the total journeyworker workforce on the contract, i.e. 
no more than 1 in 8 of the skilled workforce is required to be a minority or woman indentured 
apprentice or trainee. This limitation applies regardless of minority and women representation in 
the trades. However, this limit on required training in no way absolves the Contractor of the 
responsibility to comply with the EEO requirements. 

PRE-AWARD MEETING: Before the Contractor will be allowed to begin work, the 
Contractor shall attend a Pre-award Meeting and shall submit for Authority use and acceptance, a 
Workforce and Training Utilization Schedule (Form TA-1024) which shall be correlated to the 
Contractor’s contract work schedule. The Schedule shall include at least the following 
information: 

1. A work schedule for the entire contract,

2. An estimate of the work force required to conform to the work schedule on a monthly
basis including an estimate of the workforce in each trade and/or work classification
projected to be used including Subcontractors,

3. Separate estimates of the number of minorities and women indentured apprentices or
trainees that would be required in each skilled trade to meet the contract EEO
employment goals for that trade assuming no minorities or women journeyworkers in the
workforce,

4. The proposed training programs to be used and the starting dates for training in each
trade and/or work classification,

5. An estimate of the availability of minorities and women journeyworkers in numbers
sufficient to meet the EEO contract goals, and
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6. Any proposal by the Contractor to use trainees or indentured apprentices to make up for 
anticipated EEO goal shortfalls. Such proposals shall include the name and craft of any 
individual proposed by the Contractor as the required trainee or indentured apprentice. In 
the case of an indentured apprentice, evidence of indentureship and registration of the 
approved apprenticeship program must be included. 
 
No contract work may be undertaken until the Authority has accepted the Workforce and 
Training Utilization Schedule. The Contractor shall submit a revised Workforce and Training 
Utilization Schedule at such times as major changes in the contract work schedule occur which 
substantially affect the previously submitted schedule. 
 
RECRUITMENT: Although the training requirements of this Training/Special Provision are 
not intended, and shall not be used to discriminate against any applicant for training, whether a 
member of a protected class or not, it is recognized that non-minority males have traditionally 
been and continue to be trained, either formally or on-the-job in an informal manner, for work in 
the trades utilized in construction work. Therefore, until such time that representative numbers of 
minorities and women complete training and their utilization as journeyworkers is demonstrated 
to the extent of the participation goals as set forth in the Authority’s construction contract, 
training required under this Training/Special Provisions will be primarily limited to minorities 
and women. 
 
Thus, the Contractor shall demonstrate compliance with the intent of this Training/ 
Special Provision by affording the Authority the opportunity to: 
 
1. First, approve the use of a minority or woman indentured apprentice known to the Contractor 
through an existing Joint Apprenticeship Training program, or 
 
2. Second, provide a partially trained minority or woman trainee who is currently enrolled in a 
New York State Department of Labor approved training program, or 
 
3. Third, work cooperatively with the Contractor in recruitment of new minorities or women 
trainees, when needed. 
 
In conformance with the foregoing, the Authority’s Form TA-1018 (Request for Personnel), 
should be submitted to the TPE/EIC for submission to the Authority’s Office of Compliance. 
The Contractor shall allow reasonable time for the Authority’s Office of Compliance to ensure 
on-the-job orientation for approved apprentices or assigned trainees within their first month of 
employment. 
 
WORK HISTORY: No individual shall be employed as a trainee in any trade and/or work 
classification in which such person has successfully completed a training course providing 
journeyworker status in the same trade or work classification, or in which such person has been 
gainfully employed as a journeyworker by virtue of informal on-the-job training. Detection of 
individuals in the above categories may be accomplished by including appropriate questions on 
employee application forms, inquiries to the Authority’s Office of Compliance, checking 
personal references, or by other suitable means. Regardless of the method used, the Contractor 
shall document the finding for each indentured apprentice or trainee provided training under this 
requirement. A copy of the finding shall be given to the Authority’s Office of Compliance. In 
the case of indentured apprentices, evidence of indentureship in a registered approved 
apprenticeship program shall also be submitted. 
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SUBCONTRACTING: In the event the Contractor subcontracts a portion of the contract work, 
the Contractor shall ensure the requirements of this Training/Special Provision are physically 
incorporated in such subcontracts to ensure the workforce utilization by the Subcontractor meets 
the goals for minorities and women employment and training, either independently or in 
combination with the prime Contractor’s workforce. The Contractor must determine the hours of 
training, if any, and in which trade or work classification, minorities or women indentured 
apprentices or trainees are to be trained by the Subcontractor(s). However, the Contractor shall 
retain the primary responsibility for meeting the training requirements of this Training/Special 
Provision. Subcontractors are herewith advised that disregard of these requirements may result in 
the Authority either rescinding approval for work on this contract or disapproving their use on 
subsequent Authority contracts. 
 
TRAINING PROGRAMS: The minimum length, type of training, and rate of pay for the trade 
or the work classification of the trade will be specified in the training program approved or 
sanctioned by the New York State Department of Labor. 
 
Where training is to be provided under this Training/Special Provision, the Contractor shall 
obtain acceptance and/or approval of the training program to be used, and the starting time for 
training, prior to commencing training. The Contractor shall provide on-the-job training directed 
toward developing journeyworkers in the trade, or work classification(s) of the trade involved. 
To the extent the work involved on the contract permits, such training should include all phases 
and facets of a trade, or work classification of a trade, to satisfy usual construction industry 
requirements for continued or future employment therein. 
 
It is the intent of this Training/Special Provision that training will be provided in construction 
trades rather than clerical type positions. Training may be permitted, in unique circumstances, in 
lower level management positions such as office engineers, where the training is oriented toward 
construction related activities. Some off-site training is permissible as long as the training is an 
integral part of an approved training program and does not comprise a significant part of an 
overall training program. Both off-site and lower level management training are subject to the 
Authority’s approval. 
 
TRAINEE WAGES: An employee on any New York State Public Works Contract must be 
paid the full journeyperson prevailing wage unless such employee is individually registered in an 
approved and registered New York State Department of Labor Apprenticeship Program. 
It is the responsibility of the Contractor to ascertain the status of any employee utilized to satisfy 
the trainee requirements under this contract, and to ensure that all New York State Department of 
Labor apprenticeship requirements are met. 
 
Apprentices shall be paid fringe benefits in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid 
the full amount of fringe benefits listed on the wage determination for the applicable 
classification. Trainees shall be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid 
the full amount of fringe benefits listed on the wage determination unless the Administrator of 
the Wage and Hour Division determines that there is an apprenticeship program associated with 
the corresponding journeyworker wage rate on the wage determination which provides for less 
than full benefits for apprentices. 
 
DURATION OF TRAINING: Once an indentured apprentice is approved or a trainee is 
assigned to the contract under the Training/Special Provision, that individual shall be trained in 
the designed trade throughout the duration of the contract whenever such trade is in use on the  
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contract until the trainee or apprentice has completed the approved training program. Where 
training is provided under a multiphase apprenticeship or training program, it is expected that 
training will be provided continually through all phases to the extent that opportunities for such 
training exist in the work under contract. Upon satisfactory completion of a phase of training 
under a multiphase training program, if further appropriate and required training is not available 
and work in the work classification of the completed phase is available, the minority or woman 
indentured apprentice or trainee shall continue employment, and be compensated at the 
prevailing journeyworker wage rate for such work. Hours of employment as a journeyworker  
described above will not be credited toward training hours required by the approved training or 
apprenticeship program. 
 
If an indentured apprentice or trainee is terminated before completion of the contract for any 
reason other than seasonal lay-off or completion of work in that trade, the Contractor shall hold a 
counseling session with the Authority's Chief Compliance Officer and the individual to explain 
the reasons for termination. Documentation that the counseling session was held and the reasons 
for termination shall be given to the Authority's Chief Compliance Officer. 
 
REQUIRED RECORDS: The Contractor shall provide each minority or woman trained under 
this provision with a certification showing the type and length of training satisfactorily 
completed. In addition, the Contractor shall keep records on the job site indicating the nature and 
hours of training provided to each trainee or indentured apprentice and furnish weekly reports 
documenting performance under this Training/Special Provision to the Project Engineer. 
No measurement will be made of training provided to indentured apprentices or trainees for 
whom no work history has been provided to the Project Engineer. In addition, no measurement 
will be made of training provided to apprentices for whom no evidence of indentureship in a 
registered apprenticeship program has been provided to the Project Engineer. 
 
 
NO PAYMENT FOR TRAINING: No payment will be made for the training required of the 
Contractor under this Training/Special Provision. The required training is a labor cost which is 
included in the lump sum bid by the Contractor for the items of work comprising the contract. 
 

(1) Journeyworker means a person who is capable of performing all the duties 
within a trade or a given work classification of a trade. 

 
WORKFORCE UTILIZATION/GROSS WAGES REPORTING 

 
In accordance with the requirements pursuant to Executive Order (EO) 162, Contractors must 
report employee workforce utilization on a monthly basis and gross wages on a quarterly basis 
for its company and all subcontractors in accordance with EO 162, as follows:   
 
 
A. EO 162 (Monthly/Quarterly) Workforce Utilization/Gross Wages Reporting  

 
Construction Contractors/Subcontractors are required to submit (Monthly) Workforce 
Utilization and (Quarterly) Workforce Utilization/Gross Wages Reports for their firm and all 
subcontractors. 
 
(Monthly)Workforce Utilization/ (Quarterly) Gross Wages Reports are required to be 
electronically submitted to WorkforceUtilizationReportConstruction@thruway.ny.gov. 
 
(Monthly) Workforce Utilization report for the preceding month must be submitted by the 
10th of each month, for the Contractor and all subcontractors.   
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The (Monthly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the 
Thruway website @ thruway.ny.gov/business/dmwbe/eo-162-monthly-construction.xls 
 
(Quarterly) - Workforce Utilization, including Gross Wages Reports for quarterly reporting 
must be submitted by 10th of April, July, October and January, for the Contractor and all 
subcontractors.    
 
The (Quarterly) EO 162 Workforce Utilization/Gross Wages Reporting are located on the 
Thruway website @ thruway.ny.gov/business/dmwbe/eo-162-quarterly-construction.xls 
 

B. Form TA-1017 Monthly Workforce Utilization Composite Report  
 
Form TA–1017 (Monthly) Workforce Utilization Composite report must be completed for 
each calendar month by the Contractor reflecting the cumulative total work hours of 
employment to date for the entire workforce.   
 
Form TA-1017 (Monthly) - Workforce Utilization Composite Report, must be approved by 
the TPE/EIC and electronically submitted prior to the 10th of the month to 
Compliance@thruway.ny.gov. 
 
Form TA-1017 (Monthly) - Workforce Utilization Composite Report is located on the 
Thruway website @ thruway.ny.gov/business/dmwbe/ta-w1017.xls 
 

NONDISCRIMINATION 
 
The Contractor shall comply with the provisions of the Human Rights Law, and all other state and 
federal statutory and constitutional non-discrimination provisions.  The Contractor and its 
subcontractors shall not discriminate against any employee or applicant for employment because 
of race, creed (religion), color, sex, national origin, sexual orientation, military status, age, 
disability, predisposing genetic characteristic, marital status or domestic violence victim status, 
and shall also follow the requirements of the Human Rights Law with regard to non-discrimination 
on the basis of prior criminal conviction and prior arrest. 
 
Questions regarding compliance with Workforce Utilization/Gross Wages Reporting should be 
directed to the Authority’s Office of Compliance. 

 

MOBILIZATION AND PAYMENT OF ESTIMATES/INVOICES 
 

Processing of mobilization, estimates and/or invoices is contingent upon Contractor 
demonstration and/or documentation of compliance with all of the Authority’s Disadvantaged 
Business/Equal Employment Opportunity/Minority/Women and Service-Disabled Veteran 
Owned-Business Enterprise Contract/Agreement requirements and provisions. 
 
Forms listed herein may be revised, updated, at the Authority’s sole discretion and are required 
during the covered period, under the reporting schedules established by the Authority.  
 
DBE/EEO/MWBE/SDVOB forms, requirements and reporting schedules will be discussed 
during the pre-award meeting or by contacting the Authority’s Office of Compliance. 
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REPORTING AND SUBMISSION SCHEDULES 
 

Contractors are required to submit the following forms or reports by the 10th of each month, for 
the preceding month’s activities to:  Compliance@thruway.ny.gov 
 

TA-W1017 Monthly Workforce Utilization Composite 
TA-W1023 Payments to D/M/WBE Subcontracting Firms 
TA-1024 Workforce and Training Utilization Schedule 
TA-W1046-9 Weekly Training Progress Report 

 
The above forms or reports must accurately reflect the information reported on the following 
forms:   

 
TA-W1022-9 Utilization Plan 
TA-W1024-9 Workforce and Training Utilization Schedule 
TA-W1041-9 Training Report 
TA-W1064-9 Construction Contractors Annual EEO Report 

 

Contractors are also required to submit the following forms or reports by the 10th of each month, 
for the preceding month’s activities to: 
WorkforceUtilizationReportConstruction@thruway.ny.gov 

EO 162 - Monthly Workforce Utilization/Gross Wage Report 
EO 162 - Workforce Utilization/Quarterly Gross Wage Report 

 
All Authority Forms are available at:  
 
http://www.thruway.ny.gov/business/contractors/forms/index.html 
 
Timely, complete and accurate reports shall be submitted as required and/or upon request.  
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WAGE RATES 

The New York State Thruway Authority does not represent or warrant that the accompanying schedule of 
wages with the classification of workmen, mechanics and laborers, as required by Section 220 of the Labor 
Law, is complete and it reserves the right to revise such schedule when required.   

In the event that revisions are made before the letting date, an amendment will be issued by the Department 
of purchasers of plans.  In the event that the current wage rate schedule should expire before the contract 
for this project becomes effective the said wage rate schedule will be recertified and the Contractor will be 
bound by such revised schedule as recertified.  

Labor classifications not appearing on this rate sheet can be used only with the consent of the Chief 
Engineer of the Authority and then the rate to be paid will be given by the Chief Engineer of the Authority 
after consulting with the State Department of Labor.  

All requests for minimum wage rates for additional occupations shall be directed through the Chief 
Engineer, Thruway Authority.  

By legislation effective August 9, 1975, if the prevailing rate of wages or the prevailing practices for 
supplements as determined by the State Labor Department changes after the contract is let, the Thruway 
Authority shall request of the State Labor Department a redetermination of the schedules of wages and 
supplements and such revised wage rates and supplements shall be annexed to and form a part of the 
contract for the work.  The prevailing wage rates and supplemental benefits to be paid are those in effect at 
the time the work is being performed.  The bidder shall take into account in his bid prices all changes in 
wage rates and supplements that may be forthcoming during the time the contract is in force.   

The bidder shall take into account in his bid prices all changes in wage rates and supplements that may be 
forthcoming during the time the contract is in force.  

Pursuant to Section 220-A of the New York State Labor law, the prime Contractor must provide each 
approved subcontractor with a copy of the schedule of wages and any supplements as specified in this 
Contract.   

The prime Contractor must immediately obtain from each approved subcontractor a certification (TA-
44105) of their receipt of, and agreement to pay the applicable prevailing wages as specified in this 
contract.  The prime Contractor shall retain all Subcontractor certifications and provide these certifications 
to the Authority prior to the processing of the final payment.   

The prime Contractor must submit an affidavit (TA-44115) verifying the proper payment of wages to its 
own employees prior to the processing of the final payment.  All completed certifications and affidavits 
must be originals and be properly signed and notarized.   

SPECIAL NOTICE TO BIDDERS  
IN RELATION TO OVERTIME DISPENSATION 

All bidders, in submitting their bids, should base their bids and work progression on the assumption that 
Overtime Dispensation pursuant to Article 8 of the New York State Labor Law, for any workmen, laborers 
and mechanics to work more than 8 hours in any one calendar day or more than five days in any one week 
will not be granted for any operation for the contract duration.  Subsequent to award, where the contract 
documents have imposed specific scheduling and/or phasing requirements or where it is determined by the 
Authority to be in the best interest of the public, the Authority may process, for approval by the New York 
State Department of Labor, requests for Overtime Dispensation on certain specific operations and, in the 
event approval is granted, there shall be no adjustments therefore in any bid prices.  
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SPECIAL NOTE 
STATE PREVAILING WAGE RATES 

 
The Contractor shall ensure that workers are paid the appropriate wages and 
supplemental (fringe) benefits. Throughout the contract, the Contractor shall obtain and 
pay workers in accordance with periodic wage rate schedule updates from the NYS 
Department of Labor (NYSDOL). Wage rate amendments and supplements are available 
on the NYSDOL web site at https://dol.ny.gov/bureau-public-work-and-prevailing-wage-
enforcement. All changes or clarification of labor classification(s) and applicability of 
prevailing wage rates shall be obtained in writing from the Office of the Director, NYSDOL 
Bureau of Public Work. 
 
The NYSDOL prevailing wage rate schedule for this contract has been determined and is 
available on the internet. The prevailing wage rate schedule is accessed by visiting the 
NYSDOL web site, navigating to the appropriate web page, and entering the Prevailing 
Rate Case No. (PRC#). The PRC# is provided on NYSDOL Form PW-200 included in 
this contract Proposal. 
 
A copy of the project specific prevailing wage rate schedule will be provided to the 
successful bidder upon award of the contract. Upon written request, the schedule will be 
provided by the Thruway Authority to prospective bidders without internet access. 
 

 
The Thruway Authority is providing information regarding the new Public Work Contractor 
and Subcontractor Registry requirement recently enacted by New York State.  
 
Starting December 30, 2024, all contractors and subcontractors submitting bids or 
performing construction work on public work projects or private projects covered by 
Article 8 of the Labor Law are required to register with the New York State Department of 
Labor (NYSDOL) under Labor Law Section 220-i.  
 
Private projects subject to Article 8 of the Labor Law include those covered by Labor Law 
Sections 224-a (public subsidy funded projects), 224-d (renewable energy systems), 224-e 
(broadband projects), 224-f (climate risk-related and energy transition projects and roadway 
excavations.)  
 
The law defines a “contractor” as any entity entering into a contract to perform 
construction, demolition, reconstruction, excavation, rehabilitation, repair, installation, 
renovation, alteration or custom fabrication. The law defines “subcontractor” as any entity 
subcontracting with a contractor to perform construction, demolition, reconstruction, 
excavation, rehabilitation, repair, installation, renovation, alteration or custom fabrication, 
which is subject to Article 8 of the Labor Law. Contractors are responsible for verifying 
that any subcontractors they work with are registered.  
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Contractors need to register before submitting any new bids or commencing new 
work on a covered project on or after December 30, 2024. Subcontractors also need to 
register before commencing new work on a covered project on or after December 30, 
2024. The Thruway Authority encourages all contractors and subcontractors to register as 
soon as possible and obtain a Certificate of Registration to avoid negatively impacting a 
bidding period or project schedule.  
 
Information required to register from the New York State Department of Labor’s website 
for this process can be found here: https://dol.ny.gov/contractor-and-subcontractor-landing. 
For any further questions you can also contact the Bureau of Public Work and Prevailing 
Wage at 518-457-5589. 
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PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
 
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above.  A unique Prevailing Rate Case Number
(PRC#) has been assigned to the schedule(s) for your project.
 
The schedule is effective from July 2025 through June 2026. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website   www.labor.ny.gov.     Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
 
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
 
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
 
Upon completion or cancellation of this project, enter the required information and mail  OR
fax this form to the office shown at the bottom of this notice,  OR  fill out the electronic
version via the NYSDOL website.
 

NOTICE OF COMPLETION / CANCELLATION OF PROJECT
 

Date Completed: Date Cancelled:
 

Name & Title of Representative:
 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

 
 

www.labor.ny.gov.       PW 200      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority
 
John McCool, Construction Specialist
200 Southern Blvd.
Albany    NY 12209

Schedule Year 2025 through 2026
Date Requested 09/24/2025
PRC# 2025011897

Location Various
Project ID# D215066
Project Type Installation of Pavement Markings at Various Locations in the Buffalo and Syracuse Divisions
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General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
 
Introduction
 
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.
 
 
Contractor Registry
 
Effective December 30, 2024 all contractors and subcontractors submitting bids or performing construction work on public
work projects, or private projects covered by Article 8 of the Labor Law, are required to register with the New York State
Department of Labor (NYSDOL) under Labor Law Section 220-i. To register, contractors and subcontractors must submit
an application through NYSDOL’s Contractor Registry portal which is available through the agency’s Management System
for Protecting Worker Rights (MPWR) https://mpwr-public.labor.ny.gov/en/login. 
 
For additional information, please visit online. 
 
Responsibilities of the Department of Jurisdiction
 
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
 
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work.  The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
 
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau:  the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
 
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project.  The Department's PW 200 form is provided for that purpose.
 
Both the PW 16 and  PW 200 forms are available for completion online. 
 
Hours
 
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency.  The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
 
 
Wages and Supplements
 
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed.  If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work.  Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12226; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website  www.labor.ny.gov.
 
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
 
The Commissioner of Labor makes an annual determination of the prevailing rates.  This determination is in effect from
July 1st through June 30th of the following year.  The annual determination is available on the NYSDOL website
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Payrolls and Payroll Records 
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury.  As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records.  At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid
or provided, and Daily and weekly number of hours worked in each classification.
 
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.  The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
 
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work.  Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls.  Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00.  If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
 
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor. 
 
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules.  A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
 
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein.  (See NYS Labor Laws, Article 8 . Section 220-a).
 
Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
 
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor.  Care should be taken to review the rates for obvious errors.  Any
corrections should be brought to the Department's attention immediately.  It is the responsibility of the public work
contractor to use the proper rates.  If there is a question on the proper classification to be used, please call the district
office located nearest the project.  Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month.  Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates.  These are the dates for which a given set of rates is effective.  To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination.  Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.
 
Withholding of Payments
 
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
 
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor.  The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
 
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.
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Summary of Notice Posting Requirements
 
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project.  The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.
 
The  "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
 
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
 
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.
 
Apprentices
 
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor.  The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule.  An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
 
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project.  No other Federal or State Agency of
office registers apprentices in New York State.
 
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY  12226 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154.  All requests for verification must include the name and social
security number of the person for whom the information is requested.
 
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office.  Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
 
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program.  Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.
 
Interest and Penalties
 
In the event that an underpayment of wages and/or supplements is found:
 

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
 

Debarment
 
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:
 

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.
 

Criminal Sanctions
 
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.
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Discrimination
 
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
 
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).
 
No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220-
e(b) ).
 
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
 
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
 (NYS Labor Law, Article 8, Section 220-e(c) ).
 
The contract may be cancelled or terminated by the State or municipality.  All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
 
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.
 
Workers' Compensation
 
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
 
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
 
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State.  Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
 
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state.  The coverage must be listed under item 3A of the
information page.
 
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
 
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.
 
Unemployment Insurance
 
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.
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Notice of Contract Award
 
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied),  MUST  be completed
for  EACH  prime contractor on the above referenced project. 
 
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail  OR  fax this form to the office shown at the bottom of this notice,  OR  fill out the
electronic version via the NYSDOL website.
 

Contractor Information
All information must be supplied

 
Federal Employer Identification Number:

 
Name:

 
Address:

 
aaa

 
City: State: Zip:

 
Contract Type:

[  ]    (01) General Construction
[  ]    (02) Heating/Ventilation
[  ]    (03) Electrical
[  ]    (04) Plumbing
[  ]    (05) Other  :                                 

Amount of Contract: $
 
Approximate Starting Date: - - - - /- - - - /
 
Approximate Completion Date: - - - - /- - - - /

 
 
 

  Phone: (518) 457-5589  Fax:  (518) 485-1870 
  W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12226

 
 

www.labor.ny.gov.       PW 16      Ask.PWAsk@labor.ny.gov

Kathy Hochul, Governor Roberta Reardon, Commissioner

NYS Thruway Authority
 
John McCool, Construction Specialist
200 Southern Blvd.
Albany    NY 12209

Schedule Year 2025 through 2026
Date Requested 09/24/2025
PRC# 2025011897

Location Various
Project ID# D215066
Project Type Installation of Pavement Markings at Various Locations in the Buffalo and Syracuse Divisions
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Social Security Numbers on Certified Payrolls: 
 
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent 
disclosure of social security numbers. Identity theft is a growing problem and we are 
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another 
identifier will suffice. 
 
For these reasons, the substitution of the use of the last four digits of the social security number 
on certified payrolls submitted to contracting agencies on public work projects is now acceptable 
to the Department of Labor. This change does not affect the Department's ability to request and 
receive the entire social security number from employers during its public work/ prevailing wage 
investigations.  
 
Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d  
 
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a 
prominent and accessible place on the job site. Failure to post the notice can result in penalties 
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included 
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website, 
https://dol.ny.gov/public-work-and-prevailing-wage 
If you have any questions concerning the Fair Play Act, please call the State Labor Department  
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov . 
 
 
Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a) 

 

Effective June 23, 2020 
 
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of 
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all 
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular 
job classification on each pay stub*. It also requires contractors and subcontractors to post a 
notice at the beginning of the performance of every public work contract on each job site that 
includes the telephone number and address for the Department of Labor and a statement 
informing laborers, workers or mechanics of their right to contact the Department of Labor if 
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job 
classification. The required notification will be provided with each wage schedule, may be 
downloaded from our website www.labor.ny.gov or be made available upon request by 
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information 
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.  
 
(12.20) 
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To all State Departments, Agency Heads and Public Benefit Corporations   
  IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

Budget Policy & Reporting Manual
 
 

B-610
 

Public Work Enforcement Fund
 

effective date December 7, 2005
 
 

1. Purpose and Scope:
 

This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:

 
- New York State Department of Labor (DOL),
- The Office of the State of Comptroller (OSC), and
- State agencies and public benefit corporations.

 
2. Background and Statutory References:

 
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.

 
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

 
3. Procedures and Agency Responsibilities:

 
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.

 
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.
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To all State Departments, Agency Heads and Public Benefit Corporations   
  IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

 
 

OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.

 
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.

 
Reports should contain the following information:

 
- Name and billing address of State agency or public

benefit corporation;
- State agency or public benefit corporation contact and

phone number;
- Name and address of contractor receiving the award;
- Contract number and effective dates;
- Contract amount and PWEF assessment charge (if

contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and

- Brief description of the work to be performed under each
contract.

 
Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:

 
Department of Labor

Administrative Finance Bureau-PWEF Unit
Building 12, Room 464

State Office Campus
Albany, NY 12226

 
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.
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Required Notice under Article 25-B of the Labor Law 
 

Attention All Employees, Contractors and Subcontractors: 
You are Covered by the Construction Industry Fair Play Act  

 
The law says that you are an employee unless: 

• You are free from direction and control in performing your job, and 
• You perform work that is not part of the usual work done by the business that hired you, and 
• You have an independently established business. 
 
Your employer cannot consider you to be an independent contractor unless all three of these facts 
apply to your work. 

 
It is against the law for an employer to misclassify employees as independent 
contractors or pay employees off the books. 

 
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.  
These include: 

• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to 
work, and otherwise qualified, 

• Workers’ compensation benefits for on-the-job injuries,  
• Payment for wages earned, minimum wage, and overtime (under certain conditions),   
• Prevailing wages on public work projects,  
• The provisions of the National Labor Relations Act, and 
• A safe work environment. 

 
It is a violation of this law for employers to retaliate against anyone who asserts their rights under 
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both. 

 
Independent Contractors: If you are an independent contractor, you must pay all taxes and 
Unemployment Insurance contributions required by New York State and Federal Law. 
 
Penalties for paying workers off the books or improperly treating employees as independent 
contractors: 

 
• Civil Penalty First offense: Up to $2,500 per employee 

  
 Subsequent offense(s): Up to $5,000 per employee 

 

• Criminal Penalty First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine  
and debarment from performing public work for up to one year. 
 
Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a 
$50,000 fine and debarment from performing public work for up to 5 
years. 

 
If you have questions about your employment status or believe that your employer may have 
violated your rights and you want to file a complaint, call the Department of Labor at  
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and 
violations are taken seriously. You can remain anonymous. 
 
Employer Name:  
IA 999 (09/16) 
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 New York State Department of Labor 
 Bureau of Public Work 

Attention Employees 
THIS IS A: PUBLIC WORK 

PROJECT 
If you are employed on this project as a worker, laborer, 
or mechanic you are entitled to receive the prevailing 
wage and supplements rate for the classification at  
which you are working. 

Your pay stub and wage notice received upon hire must 
clearly state your wage rate and supplement rate. 

Chapter 629 of 
the Labor Laws 
of 2007:

These wages are set by law and must be posted at the 
work site.  They can also be found at: 
https://dol.ny.gov/bureau-public-work

If you feel that you have not received proper wages or benefits, 
please call our nearest office.* 

  Albany 
  Binghamton 
  Buffalo 
  Garden City 
  New York City 
 Newburgh 

(518) 457-2744
(607) 721-8005
(716) 847-7159
(516) 228-3915
(212) 932-2419
(845) 568-5287

Patchogue 
Rochester 
Syracuse 
Utica 
White Plains 

(631) 687-4882
(585) 258-4505
(315) 428-4056
(315) 793-2314
(914) 997-9507

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov – click on Bureau of Labor Law.

Contractor Name: 

Project Location: 

PW 101 (08/23) 
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Requirements for OSHA 10 Compliance 

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the 
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all 
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any 
work on the project.”  

The Bureau will enforce the statute as follows: 

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll 
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.  

Proof of completion may include but is not limited to: 

• Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

• Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

• Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course 
has been completed.  

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589.
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Introduction to the Prevailing Rate Schedule

Information About Prevailing Rate Schedule
 
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
 
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a county-
by-county basis.
 
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
 
*Contractor Registry (LL 220-I): Effective December 30th, 2024
Labor Law Section 220-i(6) prohibits contractors from bidding on public work and prohibits both contractors and subcontractors from
commencing work on private and public projects subject to prevailing wage requirements. This section requires contractors to submit their
Certificate of Registration with their bid materials. Each Certificate of Registration will have a unique registration number. Failure to provide
proof of registration, as required by Labor Law Section 220-i, as a minimum qualification will result in the bidder being deemed non-
responsive. There is a public database of registered contractors and subcontractors available online at data.ny.gov to confirm registration
validity. For additional information on how to register and the requirements, visit https://dol.ny.gov/public-work-contractor-and-subcontractor-
registry-landing
 
*Electronic Certified Payroll (LL 220-K): Effective December 31st, 2025
Effective December 31, 2025, all contractors and subcontractors who perform public work, or covered private work subject to the prevailing
wage, will be required to submit certified payrolls electronically to the Bureau of Public Work and Prevailing Wage Enforcement. Additional
information about the electronic certified payroll submission system will be made available on the Department's Website at
https://dol.ny.gov/Electronic-Payroll

Payrolls and Payroll Records
 
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under penalty of perjury.
Payrolls must be maintained for at least three (3) years from the projects date of completion.  Additionally, as per Article 6 of the Labor Law,
contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records. 
 
At a minimum, payrolls must show the following information for each person employed on a public work project: Name; Address, Last 4
Digits of Social Security number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid or
provided, and Daily and weekly number of hours worked in each classification.   
 
Payroll records and transcripts are required to be kept on site during all the time that work under that contract is being performed. 
 
NOTE: For more detailed information regarding Article 9 prevailing wage contracts, please refer to "General Provisions of Laws Covering
Workers on Article 9 Public Work Building Service Contracts".

If you have any questions concerning the attached schedule or would like additional information, please write to:

                   New York State Department of Labor
                   Bureau of Public Work

                   State Office Campus, Bldg. 12
                   Albany, NY 12240

                   OR

                   Contact the nearest BUREAU of PUBLIC WORK District Office

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Page 18

Prevailing Wage Rates for 07/01/2025 - 06/30/2026 Published by the New York State Department of Labor
Last Published on Sep 01 2025 PRC Number 2025011897
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Paid Holidays
 
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
 
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime.  However, the specific overtime requirements for each trade or occupation on a public work project may differ.  Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
 
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
 
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.
 

Supplemental Benefits
 
Particular attention should be given to the supplemental benefit requirements.  Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
 
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates.  These
are the dates for which a given set of rates is effective.  The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year.
 
All  contractors and subcontractors are required to pay the current prevailing rates of wages and supplements. If you have any questions
please contact the Bureau of Public Work or visit the New York State Department of Labor website (www.labor.ny.gov) for current wage rate
information.

Shift Work
 
If the timeline of the contract requires shift work be performed to meet deadlines, the BPWE will enforce the shift work rate as the required
rate on the project whether or not shift work is specifically addressed in the contract.

Paid Prenatal Leave
 
Every employer shall be required to provide to its employees twenty hours of paid prenatal personal leave during any fifty-two week calendar
period. Paid prenatal personal leave shall mean leave taken for the health care services received by an employee during their pregnancy or
related to such pregnancy, including physical examinations, medical procedures, monitoring and testing, and discussions with a healthcare
provider related to the pregnancy. Paid prenatal personal leave may be taken in hourly increments. Benefits for paid prenatal personal leave
shall be paid in hourly installments. Employees shall receive compensation at the employee's regular rate of pay, or the applicable minimum
wage established by the labor law, whichever is greater, for the use of Paid Prenatal leave.

Apprentice Training Ratios
 
The following are the allowable ratios of registered Apprentices to Journey-workers. 
 
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed.  The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on. 
 
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions. 

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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Title (Trade) Ratio

Boilermaker (Construction) 1:1,1:4

Boilermaker (Shop) 1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder) 1:1,1:4

Carpenter (Residential) 1:1,1:3

Electrical (Outside) Lineman 1:1,1:2

Electrician (Inside) 1:1,1:3

Elevator/Escalator Construction & Modernizer 1:1,1:2

Glazier 1:1,1:3

Insulation & Asbestos Worker 1:1,1:3

Iron Worker 1:1,1:4

Laborer 1:1,1:3

Mason 1:1,1:4

Millwright 1:1,1:4

Op Engineer 1:1,1:5

Painter 1:1,1:3

Plumber & Steamfitter 1:1,1:3

Roofer 1:1,1:2

Sheet Metal Worker 1:1,1:3

Sprinkler Fitter 1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:

                   New York State Department of Labor
                   Bureau of Public Work
                   State Office Campus, Bldg. 12
                   Albany, NY 12226

District Office Locations: Telephone # FAX #

Bureau of Public Work - Albany 518-457-2744 518-485-0240

Bureau of Public Work - Binghamton 607-721-8005 607-721-8004

Bureau of Public Work - Buffalo 716-847-7159 716-847-7650

Bureau of Public Work - Garden City 516-228-3915 516-794-3518

Bureau of Public Work - Newburgh 845-568-5287 845-568-5332

Bureau of Public Work - New York City 212-932-2419 212-775-3579

Bureau of Public Work - Patchogue 631-687-4882 631-687-4902

Bureau of Public Work - Rochester 585-258-4505 585-258-4708

Bureau of Public Work - Syracuse 315-428-4056 315-428-4671

Bureau of Public Work - Utica 315-793-2314 315-793-2514

Bureau of Public Work - White Plains 914-997-9507 914-997-9523

Bureau of Public Work - Central Office 518-457-5589 518-485-1870
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NEW YORK STATE THRUWAY AUTHORITY 

AGREEMENT 

 
CONTRACT NO: 

 
 

This AGREEMENT, entered into this day of                               , by the NEW YORK STATE 
THRUWAY AUTHORITY (hereinafter referred to as the "AUTHORITY") having its principal 
office at 200 Southern Blvd. (P. O. Box 189, Albany, NY 12201) in the County of Albany 
and State of New York and hereinafter called the "CONTRACTOR", 

 
 

a corporation organized and existing under the laws of the State of 
 

a partnership, consisting of 
 

an individual conducting business as 

the location of whose principal office is 

 
 
 
 

WITNESSETH: That the Authority and the Contractor for the consideration hereinafter 
named agree as follows: 

 
ARTICLE 1. WORK TO BE DONE. 
The Contractor shall (a) furnish all the materials, appliances, tools and labor of every kind 
required, and construct and complete in the most substantial and skillful manner, the 
construction, improvement or reconstruction of the project on or before the completion date 
of the as further described in ARTICLE 4, and as generally identified and shown on the plans 
entitled: 
 
 
 
 
in accordance with the "Standard Specifications" of the New York State Department of 
Transportation, which contain the information for bidders; form of proposal, agreement, and 
bonds; general specifications and conditions or contract; materials of construction; and 
payment Items; and (b) do everything required by the Contract (Contract Documents) as 
defined herein. 
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The Contractor agrees that its proposal contained herein is based upon performing all the 
work of the Contract in accordance with a schedule that will result in the completion of the 
total works by the Date of Completion of the Contract and all intermediate stage and phase 
completion requirements of the contract, while adhering to all restrictions set forth in the 
Schedule and Suspension of Work, the Thruway Traffic Plan, and the General and Special 
Notes, and that the work will be performed at the unit bid prices, as shown on the contract 
documents and as detailed in the specifications and notes, utilizing the Labor Force, 
Qualified Disadvantaged, Women Owned and Minority Owned Subcontractor Entrepreneurs 
and Methods and Materials of Construction as described in the Contract Documents and any 
incorporated Addenda thereto, and conduct its operations in accordance with the Vehicle 
and Traffic Law, the Rules and Regulations of the NYS Thruway Authority, and the Thruway 
Operating Rules and General and Special Notes that are part of this proposal. The 
Contractor further agrees its proposal is not based upon the assumption that any 
specifications, traffic restrictions, scheduling or phasing/staging requirements will be waived, 
an extension of Contract Completion Date will be granted, a labor dispensation will be 
granted, substitution of non-approved products, alternatives or claimed functional 
equivalents for Specified Construction Materials and Methods will be allowed, or any Value 
Engineering Proposals will be entertained and approved by the New York State Thruway 
Authority, and any requests for a substitution, equivalent or alternate, which it proposes, will 
be accompanied by an agreed price analysis establishing an applicable credit or illustrating 
cost equal to or greater than the bid amount. 

 
ARTICLE 2. DOCUMENTS FORMING THE CONTRACT. 
The Contract (and Contract Documents) shall be deemed to include the advertisement for 
proposals; the contractor's proposal; the Schedule for Participation By Disadvantaged 
Business Enterprise Participation goals; the agreement; the "Standard Specifications" 
including all addenda thereto referred to above; the plans; any addenda and/or amendments 
to specifications if the same are issued prior to date of receipt of proposal and all provisions 
required by law to be inserted in the contract whether actually inserted or not. Appendix A, 
standard clauses for all N.Y State contracts, is attached hereto and is hereby made a part of 
this agreement as if set forth fully herein. 

 
ARTICLE 3. EXAMINATION OF DOCUMENTS AND SITE. 
The Contractor agrees that before making its proposal it carefully examined the contract 
documents, together with the site of the proposed work, as well as its surrounding territory,  and 
is informed regarding all of the conditions affecting the work to be done and labor and materials 
to be furnished for the completion of this contract, including the existence of poles, wires, pipes, 
and other facilities and structures of municipal and other public service corporations on, over 
or under the site, except latent conditions that meet the requirements of §104-04 and §109- 
05, and that its information was secured by personal investigation and research. 

 
ARTICLE 4. DATE OF COMPLETION. 
The Contractor further agrees that it will begin the work herein embraced within ten days of the 
effective date hereof, unless the consent of the Authority, in writing, is given to begin at a  later 
date, and that it will prosecute the same so that it shall be entirely completed and performed 
on or before the completion date shown in Article 1. 
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No extension beyond the date of completion fixed by the terms of this contract shall be 
effective unless in writing signed by the Authority. Such extension shall be for such time 
and upon such terms and conditions as shall be fixed by the Authority, which may include 
the assessment of liquidated damages and a charge for engineering and inspection 
expenses actually incurred upon the work, including engineering and inspection expenses 
incurred upon the work by railroad companies on contracts for grade crossing elimination. 
Notice of application for such extension shall be filed with the Chief Engineer, Department 
of Engineering of the Authority at least fifteen days prior to the date of completion fixed by 
the terms of this agreement. 

 
ARTICLE 5. ALTERATIONS AND OMISSIONS. 
The said work shall be performed in accordance with the true intent and meaning of the 
contract documents without any further expense of any nature whatsoever to the Authority 
other than the consideration named in this agreement. 
 
The Authority reserves the right at any time during the progress of the work, to alter the 
plans or omit any portion of the work as it may deem reasonably necessary for the public 
interest; making allowances for additions and deductions with compensation made in 
accordance with the Standard Specifications, for this work without constituting grounds for 
any claim by the contractor for allowance for damages or for loss of anticipated profits, or 
for any variations between the approximate quantities and the quantities of the work as 
done. 
 
ARTICLE 6. NO COLLUSION OR FRAUD. 
The Contractor hereby agrees that the only person or persons interested as principal or 
principals in the bid or proposal submitted by the Contractor for this contract are named  
therein, and that no person other than those mentioned therein has any interest in the          
above-mentioned proposal or in securing of the award, and that this contract has been 
secured without any connection with any person or persons other than those named, and 
that the proposal is in all respects fair and was prepared and the contract was secured 
without collusion or fraud and that neither any officer nor employee of the New York State 
Thruway Authority or the State Department of Transportation or either of them has or shall 
have a financial interest in the performance of the contract or in the supplies, work or 
business to which it relates, or in any portion of the profits thereof. (See also Section 139-
a and 139-b of the State Finance Law referred to in the Standard Specifications, which are 
made a part of this contract.) 
 
ARTICLE 7. CONTRACT PAYMENTS. 
As the work progresses in accordance with the contract and in a manner that is satisfactory 
to the Authority, the Authority hereby agrees to make payments to the Contractor therefore, 
based upon the proposal attached hereto and made a part hereof, as follows: The Authority 
shall, once in each month and on such days as it may fix, make an estimate of the quantity 
of work done and of material which has actually been put in place in accordance with the 
terms and conditions of the contract, during the preceding month, and compute the value 
thereof and pay to the Contractor the moneys due in accordance with Public Authorities Law 
Section 2880, as detailed in 21 NYCRR Part 109 (Prompt Payment). No monthly estimate 
shall be rendered unless the Contractor has provided acceptable documentation with regard 
to actions taken to comply with the M/WBE goals of the contract (see also §109-06 Contract 
Payments) and the value of the work done equals 5% of the contract amount or $1,000, 
whichever is the lesser. Semi-monthly estimates may be rendered provided (a) the value of 
the work performed in two successive weeks is more than $100,000 or (b) the Chairman of 
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the Authority deems it to be for the best interest of the Authority to do so.  
 

Contractor understands and agrees that payments will only be rendered electronically 
unless payment by paper check is expressly authorized by the Authority, in its sole 
discretion, due to extenuating circumstances. Contractor shall comply with the Authority’s 
procedures to authorize electronic payments. Authorization forms are available at 
http://www.thruway.ny.gov/business/purchasing/epayments/index.html, by e-mail at 
suppliermgmt@thruway.ny.gov, or by telephone at (518) 436-2859. Contractor 
acknowledges that it will not receive payment of any estimates submitted under this 
Agreement if it does not comply with the Authority’s electronic payment procedures, except 
where the Authority has expressly authorized payment by paper check as set forth above. 

 
ARTICLE 8. PAYMENT DUE TO CONTRACTOR'S NON-COMPLIANCE. 
It is further agreed that so long as any lawful or proper direction concerning the work or material 
given by the Chief Engineer, Department of Engineering of the New York State Thruway 
Authority, or his/her representative, shall remain uncomplied with, the Contractor shall not be 
entitled to have any estimate made for the purpose of payment, nor shall any estimate be 
rendered on account of work done or material furnished until such lawful or proper direction 
aforesaid has been fully and satisfactorily complied with. 

 
ARTICLE 9. FINAL ACCEPTANCE OF WORK. 
When in the opinion of the Thruway Division Director, a Contractor has fully performed the 
work under the contract, the Thruway Division Director shall recommend to the Chief 
Engineer, Department of Engineering of the New York State Thruway Authority, the 
acceptance of the work so completed. If the Chief Engineer, Department of Engineering 
accepts the recommendation of the Thruway Division Director, he/she shall thereupon by 
letter notify the Contractor of such acceptance.  Copies of such acceptance shall be sent to 
other interested parties. Prior to the final acceptance of the work by the Chief Engineer, 
Department of Engineering of the New York State Thruway Authority or a designee, the 
contract work may be inspected, accepted and approved by other agencies and/or 
municipalities who will have jurisdiction of the work after final acceptance.   

 
Final acceptance shall be final and conclusive except for defects not readily ascertainable 
by the New York State Thruway Authority, actual or constructive, fraud, gross mistakes 
amounting to fraud or other errors which the Contractor knew or should have known about 
as well as the New York State Thruway Authority's rights under any warranty or guarantee. 
Final acceptance may be revoked by the New York State Thruway Authority at any time prior 
to the issuance of the final check, upon the New York State Thruway Authority's discovery 
of such defects, mistakes, fraud or errors in the work. 

 
ARTICLE 10. FINAL PAYMENT. 
After the final acceptance of the work, the Engineer shall prepare a final agreement of the 
work performed and the materials placed and shall compute the value of such work and 
materials under and according to the terms of the contract.  
 
This agreement shall be certified, as to its correctness, by the Engineer. Upon approval of 
such final agreement by the Director, Office of Construction Management, it shall be 
submitted to the Chief Engineer, 
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Department of Engineering for final approval. The right, however, is hereby reserved to the 
Chief Engineer, Department of Engineering to reject the whole or any portion of the final 
agreement, should the said certificate of the Engineer be found or known to be inconsistent 
with the terms of the agreement or otherwise improperly given. All certificates, upon which 
partial payments may have been made being merely estimates, shall be subject to correction 
in the final certificate or final agreement. 

 
ARTICLE 11. RIGHT TO SUSPEND WORK AND CANCEL CONTRACT. 

 
Article 11.1 General Right to Suspend and Cancel Contract. 
It is further mutually agreed that if at any time during the prosecution of the work the Authority 
shall determine that the work is not being performed in accordance with the Contract or for 
the best interest of the Authority, the Chief Engineer, Department of Engineering, may 
proceed in any of the following ways: 

 
1) Temporarily suspend the execution of the work by the Contractor, and the Chief Engineer 
of the Authority may then proceed with the work under his/her own direction in such manner 
as will accord with the Contract Documents and be for the best interests of the Authority; or 

2) Terminate the Contract while it is in progress, and thereupon proceed with the work by a 
new contract negotiated or publicly advertised, by the use of his/her own forces, by calling 
upon the Surety to complete the Work in accordance with the Contract Documents, or by a 
combination of any such methods; or 

3) Cancel the Contract and re-advertise and re-procure in accordance with applicable law; 
or 

 
4) Complete the Work under the Authority’s direction in such a manner as will accord with 
the Contract Documents and be for the best interests of the Authority. 

 
Any excess in the cost of completing the Contract beyond the Contract Price for which it was 
originally awarded shall be charged to and paid by the Contractor failing to perform the Work 
or its Surety, all pursuant to the provisions of Section 40 of the New York State Highway 
Law. 

 
In the event of suspension or termination, the Contractor shall be paid its costs, including 
contract close-out costs, and profit on work satisfactorily performed and project design costs 
actually incurred up to the time of termination, less an amount necessary to satisfy any 
claims, liens or judgments against the Contractor. The Contractor shall promptly submit its 
termination claim. The Contractor will only be paid the contract price for materials delivered 
and accepted, or services performed in accordance with the manner or performance set 
forth in this contract, less an amount necessary to satisfy any claims, liens or judgments 
against the Contractor. 

 
Whenever the Authority determines to suspend or stop Work under this Contract, a written 
notice sent by mail to the Contractor at its address and to its Sureties at their respective 
addresses shall be sufficient notice of its action in the premises. 

 
Article 11.2 Termination for Cause. 
A. If at any time during the prosecution of the work the Chief Engineer shall determine that 

the work under the Contract is not being performed according to the Contract or any 
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provision of the Contract is violated by the Contractor or by any subcontractor or that 
an Event of Default (as defined below) has occurred hereunder, the Chief Engineer, in 
his or her sole and absolute discretion, may proceed in any of the following ways: 

 
(1) Suspend or stop work by the Contractor, and the Chief Engineer may then complete 

the Work under his/her own direction in such manner as further described in the 
Contract Documents and as determined by the Chief Engineer to be in the best 
interests of the Authority; or 

 
(2) Terminate the Contract while it is in progress, and thereupon complete the work 

by: a new contract negotiated or publicly advertised; use of the Authority’s own 
forces; calling upon the Surety to complete the Work in accordance with the 
Contract; or a combination of any such methods; or 

 
(3) Terminate the Contract and re-advertise as provided in law or if applicable, demand 

upon the Surety to complete any and all remaining work pursuant to the terms of the 
Contract and the Faithful Performance Bond. 

 
As used herein, an “Event of Default” shall mean a material breach of the Contract by 
the Contractor which, without limitation, the following has occurred: (i) the Contractor 
has failed to begin the work in accordance with the Contract requirements; (ii) 
performance of this Contract has been unnecessarily or unreasonably delayed, (iii) the 
Contractor has willfully violated any of the provisions of the Contract or has not executed 
the same in good faith and in accordance with this Contract; (iv) the Contractor has 
abandoned the work; (v) the Contractor has become insolvent (other than as a 
bankrupt), or has assigned the proceeds of this Contract for the benefit of creditors, or 
taken advantage of any insolvency statute or debtor or creditor law or if his property or 
affairs have been put in the hands of a receiver; (vi) the Contractor has failed to obtain 
an approval required by the Contract; (vii) the Contractor has failed to provide the 
required insurances; (viii) the Contractor has failed to provide "adequate assurance" as 
required; or (ix) the Contractor is found to be non-responsible. 

 
B. Any excess in the cost of completing the Contract beyond the price for which it was 

originally awarded shall be charged to and paid by the Contractor failing to perform the 
work or by the Contractor's Surety, pursuant to the terms and conditions of Section 40 
of the New York State Highway Law and the Faithful Performance Bond. 

C. Whenever the Authority determines to suspend, stop work, or terminate under this 
provision of the Contract, the Contractor and Surety shall receive written notice 
specifying the basis for such default (the “Default Notice”). Contractor shall have fifteen 
(15) days from the date of the Default Notice to cure such default, except that, at 
Authority’s sole discretion, the Authority may extend such fifteen (15) day period for such 
additional period as the Authority shall deem appropriate without waiver of any of its 
rights hereunder. The Default Notice shall specify the date the Contractor is to 
discontinue all work if such default is not timely cured (the “Termination Date”). If the 
Event of Default is not cured or arrangements satisfactory to the Authority are not made 
(as evidenced in writing by the Authority) within the designated cure period, then 
Contractor shall suspend work and/or the Contract shall terminate, as the case may be, 
upon the Termination Date. 
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D. Upon occurrence of an Event of Default or a termination for cause pursuant to this 
Article, the Authority has the remedies set forth in the Faithful Performance Bond, the 
Contract, and all remedies at law or in equity. 

 
E. In the event the termination for cause is determined to be improper, the termination shall 

be deemed a Termination for Convenience as identified in Article 11. 3 . 
 

Article 11.3 Termination for Convenience. 
A. The Authority, at any time, may terminate the Contract in whole or in part. Any such 
termination shall be effected by delivering to the Contractor a written notice of termination 
specifying the extent to which performance of work under the Contract is terminated and 
the date upon which the termination becomes effective. Upon receipt of the notice of 
termination, the Contractor shall act promptly to minimize the expenses resulting from the 
termination. 

 
B. The Authority shall pay the Contractor for work of the contract performed by the 
Contractor and accepted by the Authority for the period extending from the end of the period 
covered by the last approved Application for Payment up to the effective date of the 
termination, an amount determined in accordance with the Contract Documents. In no event 
shall the Contractor be entitled to compensation in excess of the total consideration of the 
Contract. In no event shall the Contractor be entitled to overhead or profit on the work not 
performed. 

 
C. In the event of such termination, the Authority may take over the work and prosecute the 
Contract to completion and may take possession of and may utilize such materials, 
appliances, and equipment on the site and necessary or useful in completing the work. The 
Authority also has the right to suspend the execution of the Work for convenience and/or to 
terminate the Contract for convenience. 

 
Whenever the New York State Thruway Authority determines to suspend or stop work under 
the contract, a written notice sent by mail to the Contractor at its address and to the sureties at 
their respective addresses, shall be sufficient notice of its action in the premises. 

 
Article 11.4 Termination for Vendor Responsibility. 

A. Contractor shall at all times during the Contract term remain responsible. Contractor 
agrees, if requested by the Authority, to present evidence of its continuing legal 
authority to do business in New York State, integrity, experience, ability, prior 
performance, and organizational and financial capacity. 

B. The Authority, in its sole discretion, reserves the right to suspend any or all activities 
under this Contract, at any time, when it discovers information that calls in to question 
the responsibility of Contractor. In the event of such suspension, Contractor will be 
given written notice outlining the particulars of such suspension. Upon issuance of 
such notice, Contractor shall comply with the terms of the suspension order. Contract 
activity may resume at such time as the Authority issues a written notice authorizing 
a resumption of performance under the Contract. 

C. Notwithstanding any other provision of this Contract, if the Authority determines 
Contractor to be non-responsible, the Authority shall have the right to terminate the 
Contract for cause pursuant to the terms of Article 11.2 - Termination for Cause herein. 
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In such event, the Authority shall have all rights and remedies set forth in Article 11.2, 
including, without limitation, the right to complete Contractor’s contractual 
requirements in any manner the Authority may deem advisable and to pursue available 
legal or equitable remedies for the breach. 

D. In no event shall termination of the Contract by the Authority for reasons of 
Contractor’s non-responsibility be deemed a breach by the Authority, nor shall the 
Authority be liable for any damages or lost profits or otherwise that Contractor may 
incur as a result of such termination. 

 
E. The Authority may require at any time the removal of a subcontractor to the Contractor 

that the Authority determines is not responsible. 
 

ARTICLE 12. DETERMINATION AS TO VARIANCES. 
In any case of any ambiguity in the plans, specifications or maps, or between any of them, the 
matter must be immediately submitted to the Chief Engineer, Department of Engineering, who 
shall adjust the same, and his/her decision in relation thereto shall be final and conclusive upon 
the parties. 

 
ARTICLE 13. SUCCESSORS AND ASSIGNS. 
This Agreement shall bind the successors, assigns and representatives of the parties hereto. 

 
ARTICLE 14. INTERNATIONAL BOYCOTT PROHIBITION. 
In accordance with Chapter 406 of the Laws of 1981, the Contractor hereby promises, asserts 
and represents that neither the Contractor nor any substantially owned or affiliated person, 
firm, partnership or corporation has participated, is participating or shall participate in an 
international boycott in violation of the provisions of the United States Export Administration 
Act of 1969, as amended, or the United States Export Administration Act of 1979, or the 
effective Regulations of the United States Department of Commerce promulgated under either 
act. 

 
It is understood further that the Authority in awarding a contract does so in material reliance 
upon the promise and representation made by the Contractor in the foregoing paragraph and 
that such contract shall be rendered forfeit and void by the State Comptroller if subsequent to 
the bid execution date, the Contractor or such owned or affiliated person, firm, partnership or 
corporation has been convicted of a violation of the aforesaid Acts or Regulations or has been 
found upon final determination of the United States Commerce Department or any other 
appropriate agency of the United States to have violated such Acts or Regulations. 

 
The Contractor agrees to and shall notify the Chief Engineer, Department of Engineering and 
the Director of the Office of Construction Management and the Director of State Expenditures 
in the Office of the State Comptroller of any such conviction or final determination of violation 
within five (5) days thereof. 

 
ARTICLE 15. CERTIFICATION OF STATE FINANCE LAW SECTIONS 139-J AND 139-K. 
By execution of this Agreement the Contractor certifies that all information provided with 
respect to New York State Finance Law Section 139-j and Section 139-k is complete, true 
and accurate. The Authority shall have a right to terminate this Agreement in the event the 
Authority finds that the certification made by the Contractor in accordance with New York State 
Finance Law Sections 139-j and 139-k was intentionally false or intentionally incomplete. This 
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includes the Authority’s right to terminate this Agreement at any time in the event the Authority 
finds that Contractor is non-responsible or has failed to accurately disclose vendor responsibility 
information. 

 
ARTICLE 16. WRITTEN NOTICES. 
All notices permitted or required hereunder shall be in writing and transmitted by either: 

a. certified or registered United States mail, return receipt requested; 
b. facsimile transmission; 
c. personal delivery; 
d. expedited delivery service; or 
e. e-mail. 

 
Such notices shall be addressed to the individuals or titles named in the contract documents, 
or which are designated by the Contractor or the Authority at the pre-construction meeting, 
or which are designated by the Authority or the Contractor from time to time during the 
course of the Contract pursuant to the requirements herein. 

 
Any such notice shall be deemed to have been given either at the time of personal delivery 
or, in the case of expedited delivery service or certified or registered United States mail, as 
of the date of first attempted delivery at the address and in the manner provided herein, or 
in the case of facsimile transmission or email, upon receipt. 

 
The parties may, from time to time, specify a new or different address in the United States 
as their address for the purpose of receiving notice under this Agreement by giving fifteen 
(15) days written notice to the other party sent in accordance herewith. The parties agree to 
mutually designate individuals as their respective representatives for the purposes of 
receiving notices under this Agreement. Additional individuals may be designated in writing 
by the parties for purposes of implementation and administration/billing, resolving issues 
and problems and/or for dispute resolution. 

 
ARTICLE 17. SUBCONTRACTING. 
Contractor agrees not to subcontract any of its services without the prior written approval 
of the Authority. 

 
Contractor retains ultimate responsibility for all services performed under the Agreement 
and shall pay any subcontractors promptly for work performed under this Agreement. 
Contractor shall be fully responsible to the Authority for the acts and omissions of its 
subcontractors, and of persons either directly or indirectly employed by them, just as 
Contractor is fully responsible to the Authority for the acts and omissions of persons directly 
employed by Contractor. 

 
All subcontracts shall be in writing and shall contain provisions, which are functionally 
identical to, and consistent with, the provisions of this Agreement including, but not limited 
to, the body of this Agreement, Appendix A – Standard Clauses for New York State Thruway 
Authority Contracts, and the Contract Documents. Unless expressly waived in writing by the 
Authority, all subcontracts between the Contractor and its subcontractors shall expressly 
name the Authority, as the sole intended third party beneficiary of such subcontract. The 
Authority reserves the right to review and approve or reject any subcontract, as well as any 
amendment to said subcontract(s), and this right shall not make the Authority a party to any 
subcontract or create any right, claim, or interest in the subcontractor or proposed 
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subcontractor against the Authority. The Authority shall have the right to withdraw its consent 
to a subcontractor if, at the sole discretion of the Authority, it appears that the subcontract 
will delay, prevent, or otherwise impair Contractor’s performance of services under this 
Agreement. Upon request, Contractor shall furnish to the Authority copies of all 
Contracts between Contractor and its subcontractors used to perform services for this 
Agreement. 

 
The Authority reserves the right, at any time during the term of the Agreement, to verify that 
the written subcontract between Contractor and its subcontractors is in compliance with all 
of the provisions of this Article 17 and any subcontract provisions contained in this 
Agreement. 

 
Contractor shall give the Authority immediate notice in writing of the initiation of any legal 
action or suit which relates in any way to a subcontract with a subcontractor or which may 
affect the performance of the Contractor’s duties under the Agreement. Any subcontract 
shall not relieve the Contractor in any way of any responsibility, duty and/or obligation of the 
Agreement. 

 
If at any time during performance under this Agreement total compensation to a 
subcontractor exceeds or is expected to exceed $100,000, said subcontractor shall be 
required to electronically submit and certify a new Vendor Responsibility Questionnaire 
directly to the Office of the New York State Comptroller, or submit and certify all necessary 
updated information thereof. 

 
Nothing contained in this Agreement shall create any contractual relationship between a 
subcontractor and the Authority. 

 
ARTICLE 18. CONFIDENTIALITY AND NON-DISCLOSURE. 
A. “Confidential Information” means any information not generally known to the public, or that 

the Authority claims is confidential, whether oral, written, or electronic, that the Authority 
discloses, directly or indirectly, through any means of communication, to Contractor. 
Confidential Information includes, but is not limited to, operational and infrastructure 
information relating to: bid documents, plans, drawings, specifications, reports, product 
information and data; business and security processes and procedures; personnel and 
organizational data; financial statements; information system IP addresses, passwords, 
security controls, architectures and designs; and such other data, information and images 
that the Authority deems confidential. 

 
B. Confidential Information does not include information which, at the time of the Authority’s 

disclosure to Contractor: (1) is already in the public domain or becomes publicly known 
through no act of Contractor; or (2) is already known by Contractor free of any 
confidentiality obligations. 

 
If Contractor wants to disclose Confidential Information, it shall notify the Authority and 
specify the Confidential Information it wants to disclose. Contractor may only disclose 
such Confidential Information if the Authority approves such disclosure in writing, subject 
to such other terms and conditions as the Authority may require. Such approval, if given, 
shall only apply to the particular request and the specific Confidential Information for 
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which it is given. 
 

If Contractor is required to disclose or make available, directly or indirectly, Confidential 
Information pursuant to statute, court or administrative order, subpoena, contractual 
obligation, or otherwise by law, Contractor shall: (1) notify the Authority that it has 
received such legal demand as soon as practicable, but in all events prior to any 
disclosure; (2) permit the Authority to take the steps it deems necessary and appropriate 
to protect the Confidential Information from disclosure; (3) cooperate to the fullest extent 
possible under the law with the Authority’s efforts to protect the Confidential Information 
from disclosure; and (4) disclose only such Confidential Information, and only such 
portions thereof, as is required to satisfy the legal demand, and limit any such disclosure 
of Confidential Information to the fullest extent permissible under the law. 

 
C. Contractor may use Confidential Information solely for the purposes of providing services 

to the Authority pursuant to this Agreement. Contractor may make copies of Confidential 
Information but only to the extent necessary for the disclosures and uses permitted by 
this Agreement. Contractor will make commercially reasonable efforts to ensure that any 
copy of Confidential Information that is made is marked to show that it is or contains 
Confidential Information. Contractor may share Confidential Information with third 
parties: (i) that are required for Contractor’s provision of services to the Authority 
pursuant to this Agreement (e.g., Contractors and subcontractors); and (ii) that agree in 
writing to be bound by the confidentiality provisions of this Agreement; however, 
Contractor may share only that Confidential Information that is necessary to the third 
party’s contribution to Contractor’s provision of services to the Authority pursuant to this 
Agreement and Contractor must first obtain the Authority’s prior written consent. 

 
The Authority’s disclosure of Confidential Information to Contractor shall not convey to 
Contractor any right, title, or interest in or to such Confidential Information, and this 
Agreement does not transfer ownership of Confidential Information or grant a license 
thereto. The Authority shall retain all right, title, and interest in and to all such 
Confidential Information at all times. 

 
D. Contractor shall hold Confidential Information confidential to the maximum extent permitted 

by law. Contractor shall safeguard Confidential Information with at least the same level of 
care and security that Contractor uses to maintain and protect from disclosure its own 
confidential information, using all reasonable and necessary security measures, devices, 
and procedures that Contractor uses to maintain its own confidential information, but in all 
events with not less than reasonable care. 

 
Contractor shall take reasonable steps to prevent unauthorized access to, use of, or 
disclosure of Confidential Information, including without limitation, by protecting its 
passwords and other log-in information. Contractor shall notify the Authority immediately 
of any known or suspected misuse or misappropriation of Confidential Information and 
shall use its best efforts to stop said misuse or misappropriation. 

 
E. Upon written request of the Authority, or upon expiration or termination of this Agreement, 

Contractor shall return all Confidential Information to the Authority, or certify in writing that 
it has been destroyed and no copies exist. 

 
 

F. Contractor agrees that breach of this Article 18 would cause the Authority irreparable 
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injury, for which monetary damages would not provide adequate compensation, and that 
in addition to any other remedy, the Authority will be entitled to injunctive relief against 
such breach or threatened breach, without proving actual damages or posting a bond or 
other security. 

 
G. Without limiting the foregoing, the obligations and assurances involving Confidential 

Information pursuant to this Agreement shall survive termination or expiration of this 
Agreement. 

 
ARTICLE 19. NEW YORK STATE HUMAN RIGHTS LAW, ARTICLE 15 OF THE 
EXECUTIVE LAW. 
The New York State Human Rights Law, Article 15 of the Executive Law, prohibits 
discrimination (including to refuse to hire or employ or to bar or to discharge from 
employment an individual or to discriminate against such individual in compensation or in 
terms, conditions or privileges of employment) and harassment based on age, race, creed, 
color, national origin, sex, , sexual orientation, gender identity or expression, disability, 
marital status, familial status, domestic violence victim status, prior arrest or conviction 
record, military status or predisposing genetic characteristics, or because the individual has 
opposed any practices forbidden under the Human Rights Law or because the individual 
has filed a complaint, testified or assisted in any proceeding under the Human Rights Law, 
regardless of whether such harassment would be considered severe or pervasive under 
precedent applied to harassment claims. Harassment is an unlawful discriminatory practice 
when it subjects an individual to inferior terms, conditions or privileges of employment 
because of the individual’s membership in one or more of these protected categories. 

 
The Human Rights Law may also require reasonable accommodation for persons with 
disabilities and pregnancy-related conditions. A reasonable accommodation is an 
adjustment to a job or work environment that enables a person with a disability to perform 
the essential functions of a job in a reasonable manner. The Human Rights Law may also 
require reasonable accommodation in employment on the basis of Sabbath observance or 
religious practices. 

 
Generally, the Human Rights Law applies to: 

• all employers of four or more people, employment agencies, labor organizations and 
apprenticeship training programs in all instances of discrimination or harassment; 

•  employers with fewer than four employees in all cases involving sexual harassment; 
and, 

• any employer of domestic workers in cases involving sexual harassment or 
harassment based on gender, race, religion or national origin. 

 
In accordance with New York State Executive Order No. 177, by execution of this 
Agreement, Contractor hereby certifies, that it does not have institutional policies or 
practices that fail to address the harassment and discrimination of individuals on the basis 
of their age, race, creed, color, national origin, sex, sexual orientation, gender identity, 
disability, marital status, military status, or other protected status under the Human Rights 
Law. 

 
Executive Order No. 177 and the aforementioned certification do not affect institutional 
policies or practices that are protected by existing law, including but not limited to the First 
Amendment of the United States Constitution, Article 1, Section 3 of the New York State 
Constitution, and Section 296(11) of the New York State Human Rights Law. 
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ARTICLE 20. DEBARMENT CERTIFICATION. 
A. The Contractor certifies to the best of its knowledge and belief, that it and its principals: 

 
1. Are not presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participating in covered transactions by any 
Federal department or agency; 

 
2. Have not within a three-year period preceding this contract been convicted of or 
had a civil judgment rendered against them for commission of fraud or a criminal 
offense in connection with obtaining, attempting to obtain, or performing a public 
(Federal, State, or local) transaction or contract under a public transaction; violation 
of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, or receiving 
stolen property; 

 
3. Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph (A)(2) of this certification; and 

 
4. Have not within a three-year period preceding this application/proposal/contract 
had one or more public transactions (Federal, State or local) terminated for cause or 
default. 

 
ARTICLE 21. CONFLICTS OF INTEREST. 
A. Contractor has provided as Exhibit V (attached hereto and made a part of this 

Agreement), the Vendor Assurance of No Conflict of Interest or Detrimental Effect 
form, signed by an authorized executive or legal representative attesting that 
Contractor’s performance of the services does not and will not create a conflict of 
interest with, nor position Contractor to breach any other contract currently in force 
with the Authority or the State of New York, that Contractor will not act in any manner 
that is detrimental to any Authority or State of New York project for which Contractor 
is rendering services. 

 
B. Contractor hereby reaffirms the attestations made in its proposal and covenants and 

represents that there is and shall be no actual or potential conflict of interest that 
could prevent Contractor’s satisfactory or ethical performance of duties required to 
be performed pursuant to the terms of this Agreement. Contractor hereby agrees it 
shall have a continuing affirmative duty and obligation to notify the Authority 
immediately of any actual or potential conflicts of interest. 

 
C. In conjunction with any subcontract under this Agreement, Contractor shall obtain 

and deliver to the Authority, prior to entering into a subcontract, a Vendor Assurance 
of No Conflict of Interest or Detrimental Effect form, signed by an authorized executive 
or legal representative of the subcontractor. Contractor shall also require in any 
subcontracting agreement that the subcontractor, in conjunction with any further 
subcontracting agreement, obtain and deliver to the Authority a signed and completed 
Vendor Assurance of No Conflict of Interest or Detrimental Effect form for each of its 
subcontractors prior to entering into a subcontract. 

 
D. The Authority and Contractor recognize that conflicts may occur in the future because 
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Contractor may have existing, or establish new, relationships. The Authority will 
review the nature of any relationships and reserves the right to terminate this 
Agreement for any reason, or for cause, if, in the judgment of the Authority, a real or 
potential conflict of interest cannot be cured. 

 
ARTICLE 22. ETHICS. 
Contractor and subcontractors may hire former State agency or Authority employees. 
However, as a general rule and in accordance with New York Public Officers Law, former 
employees of the Authority may neither appear nor practice before the Authority, nor receive 
compensation for services rendered on a matter before the Authority, for a period of two 
years following their separation from Authority service. In addition, former Authority 
employees are subject to a “lifetime bar” from appearing before the Authority or receiving 
compensation for services regarding any transaction in which they personally participated 
or which was under their active consideration during their tenure with the Authority. 

 
During the term of the Agreement, Contractor and its subcontractors shall not engage any 
person who is, or has been at any time, in the employ of the Authority or New York State to 
perform services under the Agreement in violation of: the provisions of the Public Officers 
Law (“POL”); the rules, regulations, opinions, guidelines, or policies promulgated or issued 
by the New York State Joint Commission on Public Ethics (“JCOPE Regulations”); and any 
other laws applicable to the service of current or former Authority or New York State 
employees (“Other Laws,” and, together with POL and JCOPE Regulations, collectively, the 
“Ethics Provisions”). Contractor certifies that all of its employees and employees of any 
subcontractor who are former employees of the Authority or New York State and who are 
assigned to perform services under the Agreement shall be assigned in accordance with all 
Ethics Provisions. Further, during the term of the Agreement, no person who is employed 
by Contractor or its subcontractors and who is disqualified from providing services under the 
Agreement pursuant to any Ethics Provisions may share in any net revenues Contractor or 
its subcontractors derives from the Agreement. 

 
Contractor shall identify and provide the Authority with notice of those employees of 
Contractor or its subcontractors who are former employees of the Authority or New York 
State and who will be assigned to perform services under the Agreement, and shall ensure 
that such employees comply with all applicable laws and prohibitions. The Authority may, 
request that Contractor provide it with whatever information the Authority deems appropriate 
about each such person’s engagement, work cooperatively with the Authority to solicit 
advice from the New York State Joint Commission on Public Ethics, and, if deemed 
appropriate by the Authority, instruct any such person to seek the opinion of the Joint 
Commission on Public Ethics. The Authority shall have the right to withdraw or withhold 
approval of any subcontractor if utilizing such subcontractor for any work performed 
hereunder would be in conflict with any of the Ethics Requirements. The Authority shall have 
the right to cancel or terminate the Agreement at any time if any work performed under the 
Agreement is in conflict with any Ethics Provisions. 

 
ARTICLE 23. MINORITY AND WOMEN BUSINESS ENTERPRISE GOALS AND 
SERVICE DISABLED VETERANS OWNED BUSINESS GOALS. 
This Contract is subject to State provisions (including State Executive Law 15-A and 5 
NYCRR Parts 140-145) concerning the utilization of Minority-Owned Business Enterprises 
(MBE) and Women-Owned Business Enterprises (WBE) (collectively M/WBE). All State 
M/WBE requirements are applicable to this Contract. The approved overall combined MBE 
and WBE participation goal for the project is established in the Contract Documents. 
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This Contract is subject to State provisions (including State Executive Law 15-A and 5 
NYCRR Parts 140-145) concerning the utilization of Service Disabled Veterans Owned 
Business (SDVOB). All State SDVOB requirements are applicable to this Contract. The 
approved overall SDVOB participation goal for the project is established in the Contract 
Documents. 

 
ARTICLE 24. IRAN DIVESTMENT ACT- SECTION 2879-C OF THE PUBLIC 
AUTHORITIES LAW. 
A. As used in this Article 24, “person” has the meaning set forth in paragraph (e) of 

subdivision 1 of Section 165-a of the State Finance Law. 
 

B. As used in this Article 24 “Contract” means this Agreement. 
 

C. Contractor hereby provides the following certification: By signing this Contract, each 
person and each person signing on behalf of any other party certifies, and in the case of 
a joint bid or partnership each party thereto certifies as to its own organization, under 
penalty of perjury, that to the best of its knowledge and belief, that each person is not on 
the list created pursuant to paragraph (b) of subdivision 3 of Section 165-a of the State 
Finance Law. 

ARTICLE 25. COVENANT AGAINST CONTINGENT FEES. 
Contractor warrants that it has not employed or retained any company or person, other than a 
bona fide employee working for Contractor, to solicit or secure this Agreement, and has not 
paid or agreed to pay any company or person, other than a bona fide employee, any fee, 
commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or 
resulting from the award or making of this Agreement. In the event Contractor violates this 
warranty, Authority shall have the right to terminate this Agreement without liability, or, in its 
discretion, to deduct from payments otherwise owed to the Contractor for services provided 
pursuant to this Agreement the full amount of such fee, commission, percentage, brokerage 
fee, gift or other consideration. 

 
ARTICLE 26. COMPLIANCE MONITORING. 
In the event that the Contractor, its affiliates or any subcontractor is or becomes subject to a 
compliance monitoring requirement consequent to an agreement with a governmental entity at 
any time prior to completion of the contract, the Contractor shall promptly notify the Authority 
of the same. Compliance monitoring means any requirement imposed by a governmental entity 
arising from an investigation of activities of the Contractor, its affiliates, or any subcontractor 
concerning alleged compliance violations, pursuant to which the subject entity is obligated to 
allow an independent third party to review, analyze, investigate or report on that entity’s future 
compliance with governmental rules and/or contractual requirements arising from 
governmental rules. Said notice shall be in writing and shall include (i) a copy of the order, 
settlement or other document setting forth the requirement to implement a monitoring program 
and (ii) the specific requirements and conditions of the required program. If the order, 
settlement or other document is subject to confidentiality protection that cannot be unilaterally 
waived by the Contractor or the entity that is subject to the requirement, the Contractor shall 
cause the subject entity to confirm that it is subject to a compliance monitoring requirement 

 
and to provide a confidential summary of the terms and conditions of the monitoring 
requirement to the Contractor, with a copy to the Authority. 
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The Contractor shall further cause the subject entity to promptly notify the Contractor, with 
a copy to the Authority, of any violations of the monitoring program by the subject entity and 
of any other concerns expressed by the monitor regarding compliance with the monitoring 
program requirements. In such event, the Contractor shall provide to the Authority a detailed 
written report as to whether and to what extent, if any, the violation or concerns expressed 
by the monitor are relevant to the Contractor’s compliance with its Contract obligations, or 
to the performance of work by the Contractor. The Authority shall at all times have the right 
to independently investigate whether any matter raised by the monitor will have any effect 
upon the Contractor’s compliance with its Contract obligations or performance of work by 
the Contractor and/or subject entity. If any such violation occurs or concerns expressed by 
the monitor involve compliance requirements that are deemed by the Authority to be relevant 
to the Contract, the Authority shall have the right to require the Contractor to institute, at 
Contractor expense, additional data keeping, reporting, and/or other safeguard measures, 
including permitting independent auditing and access to pertinent records of the Contractor 
or the subject entity to mitigate risk that a similar violation will occur on the project or be a 
cause for concern with respect to the Contractor’s performance of its obligations under the 
Contract. The Authority’s audit rights under the Contract shall include the right to audit and 
access pertinent records of the Contractor or the subject entity relating to compliance issues 
described herein. 

 
The Authority agrees to take all reasonable measures to maintain the confidentiality (to the 
extent permitted by law) of any information provided by Contractor and/or the subject entity 
pursuant to this Article 26 which the Contractor has reasonably designated as confidential, 
and the provisions of Appendix A, Section 9 of the New York State Thruway Authority 
Addendum to the Standard Specifications, of the Agreement shall apply with respect to 
disclosure of any such Records under the Statute (as defined in such section). Any intra- 
agency written materials prepared by the Authority, or any written inter-agency materials 
that are in the possession or control of the Authority, to the extent based on information or 
records designated as confidential or exempt from disclosure under the Statute as provided 
in the preceding sentence, shall also be designated and treated as such by the Authority to 
the fullest extent permitted by law. The Authority may disclose any of the aforementioned 
information, records and materials to the New York State Department of Transportation, 
provided that the Department agrees to treat such information, records and material in the 
same manner as required of the Authority under this paragraph. 

 
The rights and remedies granted to the Authority under this Article 26 are in addition to, and 
not to the exclusion of, any and all of its rights and remedies under the Contract or at law or 
in equity. 

 
ARTICLE 27. INDEMNIFICATION. 
The Contractor shall be responsible for all damage to life and property due to negligent or 
otherwise tortious acts, errors or omissions of the Contractor in connection with its services 
under the Contract Documents. To the fullest extent permitted by law: (a) the Contractor 
shall indemnify, hold harmless, and release the Authority, the State of New York, any 
municipality in which the Work is being performed; and/or any public benefit corporation, 
railroad or public utility whose property or facilities are affected by the Work from suits, 
claims, actions, damages, and costs of every name and description resulting from the Work 
under this Contract and until the Final Acceptance thereof; (b) with respect to personal injury 
or property damage occurring after Final Acceptance and not covered by the indemnity in 
clause Article 27 (a), the Contractor shall indemnify, hold harmless, and release the 
Authority, the State of New York, any municipality in which the Work is being performed; 
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and/or any public benefit corporation, railroad or public utility from suits, claims, actions, 
damages, and costs of every name and description resulting from negligent or otherwise 
tortious acts, errors or omissions of the Contractor in connection with its services under the 
Contract Documents; and (c) the Contractor shall indemnify, hold harmless, and release the 
Authority’s Inspector from suits, claims, actions, damages, and costs involving personal 
injury and property damage resulting from the Contractor’s Work under the Contract during 
its prosecution and until the Final Acceptance thereof. The Authority may retain such monies 
from the amount due the Contractor as may be necessary to satisfy any claim for damages 
recovered against the Authority, the State of New York. any municipality in which the Work 
is being performed, any public benefit corporation, railroad, or public utility whose property 
or facilities are affected by the Work, or the Authority’s Inspectors. The Contractor’s 
obligation under this paragraph shall not be deemed waived by the failure of the Authority 
to retain the whole or any part of such monies due the Contractor, or where such suit, action, 
damages, and/or costs have not been resolved or determined prior to release of any monies 
to the Contractor under the Contract. Such obligation shall not be deemed limited or 
discharged by the enumeration or procurement of any insurance for liability for damages 
imposed by law upon the Contractor, Subcontractors, the Authority, the State, any 
municipality in which the Work is being performed, any public benefit corporation, railroad, 
or public utility whose property or facilities are affected by the Work, or any Department 
consultants or contractors working relative to the Project.  
 
The Contractor has the obligation, at its own expense, for the defense of any action or 
proceeding which may be brought against the parties specified in this Article. This obligation 
shall include the cost of attorney fees, disbursements, costs, and other expenses incurred 
in connection with such action or proceeding. The provisions of this Article shall survive the 
expiration or termination of the Contract.  
 
Without limiting the generality of the foregoing, Contractor’s obligation to indemnify, save 
harmless and release the Persons identified in this article specifically includes any suits, 
claims, actions, damages, and costs of every name and description resulting from any spill 
or release or threatened spill or release of a Hazardous Material (i) attributable to the 
negligence, willful misconduct or breach of contract by Contractor, its Subcontractors or 
agents, or (ii) which was brought onto the Site by Contractor or any of its Subcontractors or 
agents.  
 
Notwithstanding the foregoing, the Authority reserves the right to join such action, at its sole 
expense, when it determines there is an issue involving a significant public interest. Such 
obligation does not extend to those suits, actions, damages, and costs of every name which 
arise out of the sole negligence of the Authority, the State of New York, any municipality in 
which the Work is being performed, any public benefit corporation, railroad, or public utility 
whose property or facilities are affected by the Work of the Project, or any Authority 
consultants or Contractors working relative to the Project, their agents, or their employees.   
 
ARTICLE 28. NOTICES REGARDING CLAIMS, LITIGATION AND RULINGS. 
The Contractor shall promptly provide written notice to the Authority of all claims, litigation 
and governmental rulings pertaining to the work where such claims, litigation or rulings could 
subject the Authority to liability or substantially impair the completion of the Contract work. 
With such notice, the Contractor shall include a brief summary of the issue involved and the 
Contractor’s position on such issue. Such written notice is additional to and not in place of 
any other notices required by the Contract Documents. The Contractor shall cooperate and 
provide, and shall require all subcontractors to cooperate and provide, such information or 
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records as may be reasonably requested by the Authority concerning such claims, litigation 
or rulings. 

 
ARTICLE 29. COOPERATION AND FURTHER ASSURANCES. 
Contractor shall cooperate and provide, and shall cause all subcontractors to cooperate and 
provide, such information as is necessary or requested by the Authority to assist or facilitate 
the submission by the Authority of any documentation, reports or analysis required by the 
State, and/or any other governmental entity with jurisdiction over the work. The Contractor 
shall promptly execute and deliver to the Authority all such instruments and other documents 
and assurances as are reasonably requested by the Authority to further evidence the 
obligations of the Contractor under the Contract. 

 
ARTICLE 30. SEVERABILITY. 
If any clause, provision, section, article or part of any of the Contract Documents is ruled 
invalid by a court having proper jurisdiction, the invalidity or unenforceability of any such 
clause, provision, section, article or part shall not affect the validity or enforceability of the 
balance of the Contract Documents, which shall be construed and enforced as if the Contract 
Documents did not contain such invalid or unenforceable clause, provision, section, article 
or part. 
 
ARTICLE 31. ENVIRONMENTAL REVIEW 
 
Article 31.1 Lead Agency 
The Authority reserves the right to be “lead agency” for any compliance with the New York 
State Environmental Quality Review Act (SEQRA), and the appropriate federal agency shall 
serve as “lead agency” for the National Environmental Policy Act (NEPA), as may be 
required for this Agreement or any activity undertaken by Contractor pursuant to this 
Agreement.  
 
Article 31.2 Executive Order 22 
Embodied Carbon Disclosure: For building materials covered by the GreenNY Council 
Embodied Carbon Guidance, Contractors and designers shall disclose, at regular intervals 
during the course of the contract period (and no less than once a year), the 
exact materials/product type and estimated quantities used. For materials for which 
Environmental Product Declarations (EPDs) exist that comply with the GreenNY Council 
requirements, Contractors are also required to submit kgCO2 equivalent estimates by 
material/product, and quantity used, on the project to date, with a .pdf copy of the EPD or a 
link to the digital EPD. (Please see the EO22 Special Note contained in the Special Notes 
section of this proposal). 
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Contract Number: 

In addition to the acceptance of this contract, I also 
certify that original copies of this signature page will               be 
attached to all other exact copies of this contract. 

IN-WITNESS WHEREOF, the parties hereto have executed this agreement on the day and 
year first above written. 

By: 
Chief Engineer 

: 
Date 

Contractor 

Approved as to form Approved: 

Thomas P. DiNapoli 
State Comptroller 

By: 
New York State Attorney General 

Date: 
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(ACKNOWLEDGMENT BY INDIVIDUAL CONTRACTOR) 

STATE OF NEW YORK 

COUNTY OF ss.: 

On this day of , 202 , 

before me personally came to me 

known and known to me to be the person described in and who executed the foregoing instrument, 

and acknowledged that he executed the same. 

Notary Public 

(ACKNOWLEDGMENT BY CO-PARTNERSHIP CONTRACTOR) 

STATE OF NEW YORK 

COUNTY OF ss.: 

On this day of   , 202 

before me personally came and appeared   to me known and known 

to me to be the person who executed the above instrument, who, being sworn by me, did for himself 

depose and say that he is a member of the firm of consisting of 

himself and  and that he executed the foregoing instrument in the 

firm name of and that he had authority to sign same, and he did duly 

acknowledge to me that he executed the same as the act and deed of said firm of 
, for the uses and purposes mentioned therein. 

Notary Public 
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(ACKNOWLEDGEMENT OF A CORPORATION) 

STATE OF NEW YORK } 
} 

COUNTY OF } 

On this    day of     , 202 , 

before me personally came    , to me known and known to me to 

be the person who executed the above instrument, who being duly sworn by me, did depose and 

say that he/she resides in     , that he/she  is the 

   of , the corporation 

described in and which executed the above instrument, and that he/she signed his/her name thereto 

on behalf of said Corporation by order of the Board of Directors of said Corporation. 

Notary Public 
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Exhibit V 

Vendor Assurance of No Conflict of Interest or Detrimental Effect 

The undersigned entity (“Contractor”), offering to provide services pursuant to this Agreement, as a 
contractor, joint venture contractor, subcontractor, or consultant, attests that its performance of the 
services outlined in this Agreement does not and will not create a conflict of interest with nor position 
the Contractor to breach any other contract currently in force with the New York State Thruway 
Authority (“Authority”). 

Furthermore, the Contractor attests that it will not act in any manner that is detrimental to any 
Authority project on which the Contractor is rendering services. Specifically, the Contractor attests 
and certifies that: 

1. The fulfillment of obligations by the Contractor does not violate any existing contracts or
agreements between the Contractor and the Authority;

2. The fulfillment of obligations by the Contractor does not and will not create any conflict of interest,
or perception thereof, with any current role or responsibility that the Contractor has with regard to
any existing contracts or agreements between the Contractor and the Authority;

3. The fulfillment of obligations by the Contractor does not and will not compromise the Contractor’s
ability to carry out its obligations under any existing contracts between the Contractor and the
Authority;

4. The fulfillment of any other contractual obligations that the Contractor has with the Authority will
not affect or influence its ability to perform under the Agreement;

5. During the negotiation and execution of any contract, the Contractor will not knowingly take any
action or make any decision which creates a potential for conflict of interest or might cause a
detrimental impact to the Authority as a whole including, but not limited to, any action or decision to
divert resources from one Authority project to another;

6. In fulfilling obligations under each of its Authority contracts, including this Agreement, the
Contractor will act in accordance with the terms of each of its Authority contracts and will not
knowingly take any action or make any decision which might cause a detrimental impact to the
Authority as a whole including, but not limited to, any action or decision to divert resources from one
Authority project to another;

7. No former officer or employee of the Authority or State of New York (“State”) who is now
employed by the Contractor, nor any former officer or employee of the Contractor who is now
employed by the Authority or State, has played a role with regard to the administration of this contract
procurement in a manner that may violate section 73(8)(a) of the New York State Public Officers
Law; and

8. The Contractor has not and shall not offer to any employee, member or director of the Authority
any gift, whether in the form of money, service, loan, travel, entertainment, hospitality, thing or
promise, or in any other form, under circumstances in which it could reasonably be inferred that the
gift was intended to influence said employee, member or director, or could reasonably be expected to
influence said employee, member or director, in the performance of the official duty of said
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employee, member or director or was intended as a reward for any official action on the part of said 
employee, member or director. 

Contractor agrees that the Authority recognizes that conflicts may occur in the future because a 
Contractor may have existing or new relationships. The Authority will review the nature of any such 
new relationship and reserves the right to terminate the contract for cause if, in its judgment, a real or 
potential conflict of interest cannot be cured. 

This form must be signed by an authorized executive or legal representative. 

Contractor Name 

Name of Signatory 

Title of Signatory 

Signature: 

Date: 
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CONTRACT: 

COUNTY: 

FAITHFUL PERFORMANCE BOND 
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BOND 

Know all men by these presents, that we (hereinafter called the "Principal") 

and 

of (hereinafter called the "Surety") are 
held and firmly bound unto the New York State Thruway Authority, (hereinafter called the 
“Authority”), in the full and just sum of  good 
and lawful money of the United States of America for the payment of which said sum of money, 
well and truly to be made and done, the said Principal binds himself, his heirs, executors, 
administrators or assignees and the said SURETY binds itself, its successors or assigns, jointly 
and severally, firmly by these presents. 

Signed, sealed and dated this of _, 202  , 

Whereas, said Principal has entered into a certain written contract bearing date of the 
 day of , 202 with the Authority for: 

Now, therefore, THE CONDITION OF THIS OBLIGATION IS SUCH that if the said Principal 
shall well, truly and faithfully perform the work in accordance with the terms of the contract, and 
with the plans and specifications, and will commence and complete the work within the time 
prescribed in the contract, on his part to be kept and performed according to the terms and 
tenor of said contract, and shall protect the said N.Y.S. Thruway Authority against, and pay 
any excess of cost as provided in said contract, and all amounts, damages, costs and 
judgments which may be recovered against said N.Y.S. Thruway Authority, N.Y.S. Dept. of 
Transportation the Commissioner of Transportation and the State of N.Y. or its or any of their 
officers or agents or which the said aforementioned may be called upon to pay to any person 
or corporation by reason of any damages, direct or indirect, arising or growing out of the doing 
of said work, or from the negligence, non-feasance, misfeasance, or malfeasance of any 
officer, agent or employee of the aforementioned, or suffered or claimed on account of 
aforesaid work during the time thereof and until the final completion and acceptance of the 
work, or the manner of doing the same, or the neglect of the said Principal, or his agents, or 
servants, or the improper performance of the said work by the said Principal, or his agents, or 
servants, or from any other cause, then this obligation shall be null and void, otherwise to 
remain in full force and virtue. 
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In the event of a failure of performance of the contract by the Principal, which shall include, but 
not be limited to, any breach or default of the contract by the Principal, or in case said contract 
is forfeited by the Principal in the manner provided for in the contract and the said Surety, for 
value received, hereby stipulates and agrees, if requested to do so by the Authority, has the 
option to either remedy the default, or breach or forfeiture of the Principal or take charge and 
fully perform and complete the work, mentioned and described in said contract and 
specifications, pursuant to the terms, conditions and covenants thereof and as may be 
amended, at its own expense. The procedure by which the surety undertakes to discharge its 
obligations under the bond shall be subject to the advance written approval of the Authority. If 
the Surety completes the contract, it shall be paid for the actual items of work performed in 
accordance with the Principal’s contract terms and prices. In the event the Surety assumes 
the rights and obligations of the Principal. 

It shall be the duty of the Surety to give unequivocal notice in writing to the Authority, within 
forty-five (45) days after receipt of written notice from the Authority to the Surety, of the Surety’s 
election to remedy default(s) or breach(es) or forfeiture(s) promptly or to perform and fully 
complete the contract promptly as provided herein, time being of the essence of this bond. In 
said notice of election, the Surety shall state the date on which the remedy or performance 
shall commence. During the period between the Authority’s notice and Surety’s performance 
of the contract or remedy of the default, breach or forfeiture, the Surety shall be liable for and 
agrees to pay any and all reasonable and necessary costs as determined by the Authority to 
maintain the project site safe and convenient to the public. 

It shall also be the duty of the Surety to give prompt notice in writing to the Authority upon 
completion of the remedy and/or correction of each breach or default or completion of the 
contract. The surety shall not assert solvency of its Principal or its Principal’s denial of default 
as justification for its failure to give notice of election or for its failure to promptly remedy the 
breach or default or to complete the contract. 

In the event the Surety shall fail to exercise either option or to act promptly then the Authority 
shall give ten (10) days notice of such failure, both to the Principal and the Surety, and after 
the expiration of the 10 days the Authority may cause the work to be completed in accordance 
with the contract, and the Surety and the Principal shall be jointly and severally liable for the 
amount of the excess cost of completing the contract work beyond the amounts remaining for 
this contract adjusted for the work actually performed. When the cost of completion of 
performance by the Obligee is estimated, the Principal and Surety shall pay, free from all liens 
and encumbrances, the Authority determined estimated completion costs above funds 
remaining for this contract, to the Authority within 30 days of receipt of the estimate. 
Adjustment to the Authority’s estimated completion cost will be made upon the Authority’s final 
acceptance of the work and appropriate refunds, if any, will be promptly made to the Surety. 
Any actual costs in excess of the estimated price shall be paid to the Authority promptly on 
demand. Additionally, Principal and Surety shall be liable for any applicable liquidated and/or 
engineering costs or damages. 
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In addition, the said Principal and Surety further agree, as part of this obligation, to pay all 
damages of any kind to person or property that may result from a failure in any respect to 
perform and complete said contract including, but not limited to costs necessary to protect the 
traveling public or to avoid inconvenience to the traveling public, (liquidated 
damages as provided above) all repair and replacement costs necessary to rectify construction 
errors, architectural and engineering costs and fees, all Contractor fees, all testing and 
laboratory fees, and all interest, legal fees and litigation costs incurred by the Authority. 

And the said Surety hereby stipulates and agrees that no change, extension, alteration, 
deduction of addition in or to the terms of the said contract or the plans or specification 
accompanying the same shall in any wise affect the obligation of said Surety on its bond. 

L.S.

(Corporate seal of L.S. Principal

principal if a corporation.) L.S.

(Corporate seal of L.S. 
surety.) 

L.S. Surety

STATE OF NEW YORK 
OFFICE OF THE ATTORNEY GENERAL 

I hereby approve the foregoing contract and bond as to form and manner of execution. 

Dated 
Attorney General 
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(ACKNOWLEDGMENT BY PRINCIPAL, UNLESS IT BE A CORPORATION) 

STATE OF NEW YORK, 

COUNTY OF  ss.: 

On this  day of , 202 , before me personally 

came to me known, to be the person described in and who executed 

the foregoing instrument and he acknowledged that he executed the same. 

Notary Public 

(Notary’s seal to be attached.) 

(ACKNOWLEDGMENT BY PRINCIPAL, IF A CORPORATION) 

STATE OF NEW YORK, 

COUNTY OF ss.: 

On this day of , 202   , before me 

personally came to me known, who being by me duly sworn, did depose 

and say that he resides in , that he is the of 

, the corporation described in and which executed the foregoing instrument: 

that he knew the seal of the said corporation: that the seal affixed to said instrument was such 

corporate seal: that it was so affixed by order of the Board of Directors of said corporation, and that 

he signed his name thereto by like order. 

Notary Public 
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(ACKNOWLEDGED BY SURETY COMPANY) 

STATE OF NEW YORK, 

COUNTY OF  ss.: 

On this  day of , 202 , before me personally 

came to me known, who being by me duly sworn, did depose and 
say that he resides in , that he is the of 

, the corporation described in and which executed the foregoing 

instrument: that he knew the seal of the said corporation: that the seal affixed to said instrument was 

such corporate seal: that it was so affixed by order of the Board of Directors of said corporation, and 

that he signed his name thereto by like order. 

Notary Public 

(Notary’s seal to be attached.) 

(The Surety Company must append statement of its financial condition and a copy of the 
resolution authorizing the execution of Bonds by officers of the Company.) 
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NEW YORK STATE THRUWAY AUTHORITY 

LABOR AND MATERIAL BOND 

Know all men by these presents, 

That, 
(Name of Principal) 

of    

(hereinafter called the Principal, and 
(Name of Surety Company) 

a corporation of the State of , authorized to do business in the State of New York, as 
Surety and whose principal office is located in the City of , State of 
(hereinafter called the Surety), are held and firmly bound unto the NEW YORK STATE THRUWAY AUTHORITY, 
(hereinafter called the Authority), in the full and just sum of 

 good and lawful money of the United 
States of America, for the payment of which said sum of money, well and truly to be made and done, the said 
Principal and Surety bind themselves, their and each of their heirs, administrators, executors, successors and 
assigns, jointly and severally, firmly by these presents. 

Whereas, said Principal has entered into a certain written contract, with the Authority bearing date 
 day of 202 , with the New York State Thruway Authority for: 

Which contract is hereby referred to and made a part here of as fully and to the same extent as if copied at length 
herein. 

Now therefore, the condition of this obligation is such that if the said Principal shall promptly pay all moneys due 
to all persons furnishing labor and materials to him or his subcontractors in the prosecution of work provided for 
in said contract. Then this obligation shall be void, otherwise to remain in full force and effect; 

Provided, however, that the Comptroller of the State of New York having required the said Principal to furnish 
this bond in order to comply with the provisions of Section 137 of the State Finance Law, all rights and remedies 
on this bond shall inure solely to such persons and shall be determined in accordance with the provisions, 
conditions and limitations of said Section to the same extent as if they were copied at length herein; and 

Further, provided, that the place of trial of any action on this bond shall be in the county in which the said contract 
was to be performed, or if said contract was to be performed in more than one county, then in any such county, 
and not elsewhere. 

SIGNED, SEALED AND DELIVERED THIS day of , 202   

(Principal(s) Sign Here) (Surety Signs Here) 
(Affix Corporate Seal If a Corporation) (Affix Corporate Seal of Surety Co.) 

FOR PRINCIPAL’S USE ONLY (Use Only One) 

(The Surety Company must append statement of its financial condition and a copy of the resolution authorizing the 
execution of Bonds by officers of the Company.) Page 31 of 37                            07/20 / 03/22 / 01/23 / 12/24 
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(INDIVIDUAL ACKNOWLEDGMENT) 
UNLESS A CORPORATION 

 
STATE OF    

 

COUNTY OF ss.: 
 

On this day of , 202 , before me personally came 
  to me known and known to me to be the person mentioned and 
described in and who executed in foregoing instrument and he duly acknowledged to me that he executed the 
same. 

 
 
 

Notary Public 
 
 
 
 
(ACKNOWLEDGEMENT OF A CORPORATION) 

 
STATE OF NEW YORK } 

} 
COUNTY OF } 

 
On this day of , 202 , before me personally came 

  , to me known and known to me to be the person who executed the above 
instrument, who being duly sworn by me, did depose and say that he/she resides in , that 
he/she is the  of _, the corporation described in and which 
executed the above instrument, and that he/she signed his/her name thereto on behalf of said Corporation by order 
of the Board of Directors of said Corporation. 

 
 

Notary Public 
 
 
 

FOR SURETY’S USE ONLY 
 

(SURETY ACKNOWLEDGMENT) 
 
STATE OF    

 

COUNTY OF ss.: 
 
 

On this day of , 202 , before me personally came 
  that he is the of the                                                 
the corporation described in and which executed the above instruments; that he knows the seal of said 
corporation, that the seal affixed to said instrument is such corporate seal; that it was so affixed by order of the 
Board of Directors of Said corporation, and that he signed his name thereto by like order. 

 
 
 

Notary Public 
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TAP-326 (11/2023) 
APPENDIX A 

Standard Clauses For New York State Thruway Authority Contracts 

The parties to the attached contract, license, lease, amendment 
or other agreement of any kind (“the contract” or “this 
contract”) agree to be bound by the following clauses which are 
hereby made a part of the contract (the word “Contractor” 
herein refers to any party and its agents, successors and assigns, 
other than the Thruway Authority (“Authority”), whether a 
contractor, licensor, licensee, lessor, lessee or any other party): 

1. NON-ASSIGNMENT CLAUSE. This contract may not
be assigned by the Contractor nor may its right, title or interest
therein be assigned, transferred, conveyed, subcontracted,
sublet or otherwise disposed of without the previous consent,
in writing, of the Authority and any attempts to assign the
contract without the Authority’s written consent are null and
void.

2. COMPTROLLER APPROVAL. Where required by
law, this contract may require approval of the State
Comptroller and shall not be valid until it has been approved
by the State Comptroller and filed in its office.

3. WORKERS’ COMPENSATION AND DISABILITY
BENEFITS. This contract shall be void and of no force and
effect unless the Contractor shall provide and maintain
coverage during the life of this contract for the benefit of such
employees as are required to be covered by the provisions of
the State Workers’ Compensation Law. If employees will be
working on, near or over navigable waters, a U.S. Longshore
and Harbor Workers’ Compensation Act endorsement must be
included.

4. NON-DISCRIMINATION REQUIREMENTS. To the
extent required by Article 15 of the State Executive Law (also
known as the Human Rights Law) and all other State and
Federal statutory and constitutional non-discrimination
provisions, the Contractor will not discriminate against any
employee or applicant for employment because of race, creed,
color, sex (including gender identity or expression), national
origin, sexual orientation, military status, age, disability,
predisposing genetic characteristics, marital status or domestic
violence victim status or because the individual has opposed
any practices forbidden under the Human Rights Law or has
filed a complaint, testified, or assisted in any proceeding under
the Human Rights Law. Furthermore, in accordance with State
Labor Law §220-e, if this is a contract for the construction,
alteration or repair of any public building or public work or for
the manufacture, sale or distribution of materials, equipment or
supplies, and to the extent that this contract shall be performed
within the State of New York, Contractor agrees that neither it
nor its subcontractors shall by reason of race, creed, color,
disability, sex or national origin: (a) discriminate in hiring
against any New York State citizen who is qualified and

available to perform the work; or (b) discriminate against or 
intimidate any employee hired for the performance of work 
under this contract. If this is a building service contract as 
defined in State Labor Law §230, then, in accordance with 
§239 thereof, the Contractor agrees that neither it nor its
subcontractors shall, by reason of race, creed, color, national
origin, age, sex or disability: (a) discriminate in hiring against
any New York State citizen who is qualified and available to
perform the work; or (b) discriminate against or intimidate any
employee hired for the performance of work under this
contract. The Contractor is subject to fines of $50 per person
per day for any violation of State Labor Law §§220-e or 239 as
well as possible termination of this contract and forfeiture of
all moneys due hereunder for a second or subsequent violation.

5. WAGE AND HOURS PROVISIONS. If this is a public
work contract covered by Article 8 of the State Labor Law or a
building service contract covered by Article 9 thereof, neither
the Contractor’s employees nor the employees of its
subcontractors may be required or permitted to work more than
the number of hours or days stated in said statutes, except as
otherwise provided in the State Labor Law and as set forth in
prevailing wage and supplement schedules issued by the State
Labor Department. Furthermore, the Contractor and its
subcontractors must pay at least the prevailing wage rate and
pay or provide the prevailing supplements, including the
premium rates for overtime pay, as determined by the State
Labor Department in accordance with the State Labor Law.
Additionally, effective April 28, 2008, if this is a public work
contract covered by Article 8 of the New York State Labor
Law, the Contractor understands and agrees that the filing of
payrolls in a manner consistent with subdivision 3-a of §220 of
the New York State Labor Law shall be a condition precedent
to payment by the Authority of any Authority approved sums
due and owing for work done on the project.

6. NON-COLLUSIVE BIDDING CERTIFICATION. In
accordance with State Public Authorities Law §2878, if this
contract was awarded based upon the submission of bids, the
Contractor warrants, under penalty of perjury, that its bid was
arrived at independently and without collusion aimed at
restricting competition. The Contractor further warrants that, at
the time the Contractor submitted its bid, an authorized and
responsible person executed and delivered to the Authority a
non-collusive bidding certification on the Contractor’s behalf.

7. INTERNATIONAL BOYCOTT PROHIBITION. In
accordance with State Labor Law §220-f, if this contract
exceeds $5,000, the Contractor agrees, as a material condition
of this contract, that neither the Contractor nor any
substantially owned or affiliated person, firm, partnership, or
corporation has participated, is participating, or shall
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participate in an international boycott in violation of the 
Federal Export Administration Act of 1979 (50 USC App. 
§§2401 et seq.) or regulations thereunder. If such Contractor,
or any of the aforesaid affiliates of the Contractor, is convicted
or is otherwise found to have violated said laws or regulations
upon the final determination of the United States Commerce
Department or any other appropriate agency of the United
States subsequent to the contract’s execution, such contract,
amendment or modification thereto shall be rendered forfeit
and void. The Contractor shall so notify the Authority within
five (5) business days of such conviction, determination or
disposition of appeal.

8. SET-OFF RIGHTS. The Authority shall have rights of
set-off. These rights shall include, but not be limited to, the
Authority’s option to withhold for the purposes of set-off any
moneys due to the Contractor under this contract up to any
amounts due and owing by the Contractor to the Authority with
regard to this contract, or any other contract with the Authority,
including any contract for a term commencing prior to the term
of this contract, plus any amounts due and owing to the
Authority for any other reason including, without limitation,
monetary penalties, adjustments, fees, or claims for damages
by the Authority and third parties in connection therewith.

9. RECORDS. The Contractor shall establish and maintain
complete and accurate books, records, documents, accounts
and other evidence directly pertinent to performance under this
contract (collectively, “Records”) for a period of six (6) years
(or any other longer period required by law) following final
payment or the termination of this contract, whichever is later,
and any extensions thereto. The Authority, State Comptroller,
State Attorney General and any other person or entity
authorized to conduct an examination shall have access to the
Records during normal business hours at an office of the
Contractor within New York State, or, if no such office is
available, at a mutually agreeable and reasonable venue within
the State, during the contract term, any extensions thereof and
said six (6) year period thereafter, for purposes of inspection,
auditing and copying. As used in this clause, “termination of
this contract” shall mean the later of completion of the work of
the contract or the end date of the term stated in the contract.
The Authority will take reasonable steps to protect from public
disclosure those Records which are exempt from disclosure
under State Public Officers Law §87 (“Statute”) provided that:
(i) the Contractor shall timely inform an appropriate Authority
official, in writing, that said records should not be disclosed;
(ii) said records shall be sufficiently identified; and (iii)
designation of said records as exempt under the Statute is
reasonable. Nothing contained herein shall diminish, or in any
way adversely affect, the Authority’s right to discovery in any
pending or future litigation.

10. IDENTIFYING INFORMATION AND PRIVACY
NOTIFICATION. All invoices or New York State standard
vouchers submitted for payment for the sale of goods or
services or the lease of real or personal property to the

Authority must include the payee’s identification number, i.e., 
the seller’s or lessor’s identification number. The number is 
either the payee’s Federal employer identification number or 
Federal social security number, or both such numbers when the 
payee has both such numbers. Failure to include this number or 
numbers may delay payment. Where the payee does not have 
such number or numbers, the payee, on its invoice or New York 
State standard voucher, must give the reason or reasons why 
the payee does not have such number or numbers. 

The authority to request the above personal information from a 
seller of goods or services or a lessor of real or personal 
property, and the authority to maintain such information, is 
found in State Tax Law §5. Disclosure of this information by 
the seller or lessor to the Authority is mandatory. The principal 
purpose for which the information is collected is to enable the 
State to identify individuals, businesses and others who have 
been delinquent in filing tax returns or may have understated 
their tax liabilities and to generally identify persons affected by 
the taxes administered by the State Commissioner of Taxation 
and Finance. The information will be used for tax 
administration purposes and for any other purpose authorized 
by law. 

The above personal information is maintained at the New York 
State Thruway Authority, Department of Finance and 
Accounts, P.O. Box 189, Albany, New York 12201. 

11. EQUAL EMPLOYMENT OPPORTUNITIES FOR
MINORITIES AND WOMEN. In accordance with State
Executive Law §312, if this contract is: (i) a written agreement
or purchase order instrument, providing for a total expenditure
in excess of $25,000, whereby the Authority is committed to
expend or does expend funds in return for labor, services,
supplies, equipment, materials or any combination of the
foregoing, to be performed for, or rendered or furnished to the
Authority; or (ii) a written agreement in excess of $100,000
whereby the Authority is committed to expend or does expend
funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property and
improvements thereon; or (iii) a written agreement in excess of
$100,000 whereby the owner of a State assisted housing project 
is committed to expend or does expend funds for the
acquisition, construction, demolition, replacement, or major
repair or renovation of real property and improvements thereon
for such project, then the following shall apply and by signing
this contract the Contractor certifies and affirms that it is
Contractor’s equal employment opportunity policy that:

(a) The Contractor will not discriminate against employees or
applicants for employment because of race, creed, color,
national origin, sex, age, disability, or marital status, and shall
make and document its conscientious and active efforts to
employ and utilize minority group members and women in its
work force on Authority contracts and will undertake or
continue existing programs of affirmative action to ensure that
minority group members and women are afforded equal
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employment opportunities without discrimination. As used in 
this clause, “affirmative action” shall mean recruitment, 
employment, job assignment, promotion, upgrading, demotion, 
transfer, lay-off or termination, and rates of pay or other forms 
of compensation. 

(b) At the request of the Authority, the Contractor shall request
each employment agency, labor union, or authorized
representative of workers with which it has a collective
bargaining or other agreement or understanding, to furnish a
written statement that such employment agency, labor union or
representative will not discriminate on the basis of race, creed,
color, national origin, sex, age, disability or marital status, and
that such union or representative will affirmatively cooperate
in the implementation of the Contractor’s obligations herein.

(c) The Contractor shall state, in all solicitations or
advertisements for employees, that in the performance of this
contract all qualified applicants will be afforded equal
employment opportunities without discrimination because of
race, creed, color, national origin, sex, age, disability or marital
status.

The Contractor shall include the provisions of (a), (b) and (c) 
above in every subcontract over $25,000 for the construction, 
demolition, replacement, major repair, renovation, planning or 
design of real property and improvements thereon except 
where such work is for the beneficial use of the Contractor. 
Section 312 does not apply to: (i) work, goods or services 
unrelated to this contract; or (ii) employment outside New York 
State. The Authority will consider compliance by a Contractor 
or its subcontractor with the requirements of any Federal law 
concerning equal employment opportunity which effectuates 
the purpose of this section. The Authority shall determine 
whether the imposition of the requirements of the provisions 
hereof duplicate or conflict with any such Federal law, and if 
such duplication or conflict exists, the Authority may waive the 
applicability of §312 of the Executive Law to the extent of such 
duplication or conflict. The Contractor shall comply with all 
duly promulgated and lawful rules and regulations of the 
Department of Economic Development’s Division of Minority 
and Women’s Business Development pertaining thereto. 

12. CONFLICTING TERMS. In the event of a conflict
between the terms of the contract (including any and all
attachments thereto and amendments thereof) and the terms of
this Appendix A, the terms of this Appendix A shall control.

13. GOVERNING LAW. This contract shall be governed by
the laws of the State of New York except where the Federal
supremacy clause requires otherwise.

14. LATE PAYMENT. Timeliness of payment and any
interest to be paid to the Contractor for late payment shall be
governed by State Public Authorities Law §2880 and 21
NYCRR Part 109.

15. NO ARBITRATION. Disputes involving this contract,
including the breach or alleged breach thereof, may not be
submitted to binding arbitration (except where statutorily
authorized) but must, instead, be heard in a court of competent
jurisdiction of the State of New York.

16. SERVICE OF PROCESS. In addition to the methods of
service allowed by the State Civil Practice Law & Rules, the
Contractor hereby consents to service of process upon it by
registered or certified mail, return receipt requested. Service
hereunder shall be complete upon the Contractor’s actual
receipt of process or upon the Authority’s receipt of the return
thereof by the United States Postal Service as refused or
undeliverable. The Contractor must promptly notify the
Authority, in writing, of each and every change of address to
which service of process can be made. Service by the Authority
to the last known address shall be sufficient. The Contractor
will have thirty (30) calendar days after service hereunder is
complete in which to respond.

17. PROHIBITION ON PURCHASE OF TROPICAL
HARDWOODS. The Contractor certifies and warrants that all
wood products to be used under this contract will be in
accordance with, but not limited to, the specifications and
provisions of State Finance Law §165 (Use of Tropical
Hardwoods) which prohibits purchase and use of tropical
hardwoods, unless specifically exempted, by the State or any
governmental agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law will
be the responsibility of the Contractor to establish to meet with
the approval of the Authority.

In addition, when any portion of this contract involving the use 
of woods, whether supply or installation, is to be performed by 
any subcontractor, the prime Contractor will indicate and 
certify in the submitted bid proposal that the subcontractor has 
been informed and is in compliance with specifications and 
provisions regarding use of tropical hardwoods as detailed in 
State Finance Law §165. Any such use must meet with the 
approval of the Authority; otherwise, the bid may not be 
considered responsive. Under bidder certifications, proof of 
qualification for exemption will be the responsibility of the 
Contractor to meet with the approval of the Authority. 

18. MACBRIDE FAIR EMPLOYMENT PRINCIPLES. In
accordance with the MacBride Fair Employment Principles
(Chapter 807 of the Laws of 1992), the Contractor hereby
stipulates that the Contractor either (a) has no business
operations in Northern Ireland, or (b) shall take lawful steps in
good faith to conduct any business operations in Northern
Ireland in accordance with the MacBride Fair Employment
Principles (as described in State Finance Law §165), and shall
permit independent monitoring of compliance with such
principles.

19. OMNIBUS PROCUREMENT ACT OF 1992. It is the
policy of New York State to maximize opportunities for the

Page 35 of 37 

179



Page 4 of 5 

participation of New York State business enterprises, including 
minority and women-owned business enterprises as bidders, 
subcontractors and suppliers on its procurement contracts. 

Information on the availability of New York State 
subcontractors and suppliers is available from: 

NYS Department of Economic Development 
Division for Small Business 
30 South Pearl Street – 7th Floor 
Albany, NY 12245 
Phone: (518) 292-5220 
Fax: (518) 292-5884 
http://www.esd.ny.gov 

A directory of certified minority and women-owned business 
enterprises is available from: 

NYS Department of Economic Development Minority and 
Women’s Business Development Division 
30 South Pearl Street – 2nd Floor 
Albany, NY 12245 
Phone: (518) 292-5250 
Fax: (518) 292-5803 
http://www.esd.ny.gov 

The Omnibus Procurement Act of 1992 requires that by signing 
this bid proposal or contract, as applicable, the Contractor 
certifies that whenever the total bid amount is greater than $1 
million: 

(a) The Contractor has made reasonable efforts to encourage
the participation of New York State Business Enterprises as
suppliers and subcontractors, including certified minority and
women-owned business enterprises, on this project, and has
retained the documentation of these efforts to be provided upon
request to the Authority;

(b) The Contractor has complied with the Federal Equal
Opportunity Act of 1972 (P.L. 92-261), as amended;

(c) The Contractor agrees to make reasonable efforts to provide
notification to New York State residents of employment
opportunities on this project through listing any such positions
with the Job Service Division of the NYS Department of Labor, 
or providing such notification in such manner as is consistent
with existing collective bargaining contracts or agreements.
The Contractor agrees to document these efforts and to provide
said documentation to the Authority upon request; and

(d) The Contractor acknowledges notice that the Authority may
seek to obtain offset credits from foreign countries as a result
of this contract and agrees to cooperate with the Authority in
these efforts.

20. RECIPROCITY AND SANCTIONS PROVISIONS.
Bidders are hereby notified that if their principal place of
business is located in a country, nation, province, state or

political subdivision that penalizes New York State vendors, 
and if the goods or services they offer will be substantially 
produced or performed outside New York State, the Omnibus 
Procurement Act 1994 and 2000 amendments (Chapters 684 
and 383, respectively) require that they be denied contracts 
which they would otherwise obtain. Contact the Department of 
Economic Development, Division for Small Business, 30 
South Pearl Street, Albany, New York 12245, for a current list 
of jurisdictions subject to this provision.  NOTE:  As of 
October 2019, the list of discriminatory jurisdictions subject to 
this provision includes the states of South Carolina, Alaska, 
West Virginia, Wyoming, Louisiana and Hawaii. 

21. NON-PUBLIC PERSONAL INFORMATION. The
Contractor shall comply with the provisions of the New York
State Information Security Breach and Notification Act
(General Business Law §899-aa; State Technology Law §208).
In addition to any relief or damages that may be imposed
pursuant to the provisions of this Act, the Contractor shall be
liable for the costs imposed upon the Authority which are
associated with breach of the Act if caused by Contractor's
negligent or willful acts or omissions, or the negligent or willful 
acts or omissions of the Contractor's agents, officers,
employees or subcontractors.

22. IRAN DIVESTMENT ACT. In accordance with State
Public Authorities Law §2879-c, if this is a contract for work
or services performed or to be performed, or goods sold or to
be sold, the Contractor subscribes and affirms, under penalty of
perjury, that: by signing this contract, each person and each
person signing on behalf of any other party certifies, and in the
case of a joint bid or partnership each party thereto certifies as
to its own organization, under penalty of perjury, that to the
best of its knowledge and belief that each person is not on the
list created pursuant to paragraph (b) of subdivision 3 of §165-
a of the State Finance Law, entitled “Entities Determined to be
Non-Responsive Bidders/Offerers pursuant to the New York
State Iran Divestment Act of 2012” (“Prohibited Entities List”)
posted at: https://ogs.ny.gov/list-entities-determined-be-non-
responsive-biddersofferers-pursuant-nys-iran-divestment-act-
2012.

For the purposes of this clause, the term “person” shall be as 
defined in subdivision (1)(e) of §165-a of the State Finance 
Law. 

Contractor further certifies that it will not utilize on this 
contract any subcontractor that is identified on the Prohibited 
Entities List.  Contractor agrees that should it seek to renew or 
extend this contract, it must provide the same certification at 
the time the contract is renewed or extended.  Contractor also 
agrees that any proposed Assignee of this contract will be 
required to certify that it is not on the Prohibited Entities List 
before the contract assignment will be approved by the 
Authority. 
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During the term of the contract, should the Authority receive 
information that a person (as defined in State Finance Law 
§ 165-a) is in violation of the above-referenced certifications,
the Authority will review such information and offer the person
an opportunity to respond.  If the person fails to demonstrate
that it has ceased its engagement in the investment activity
which is in violation of the Act within 90 days after the
determination of such violation, then the Authority shall take
such action as may be appropriate and provided for by law,
rule, or contract, including, but not limited to, imposing
sanctions, seeking compliance, recovering damages, or
declaring the Contractor in default.

23. OBSERVANCE OF LAWS. The Contractor agrees to
observe all applicable Federal, State and local laws and
regulations, and to procure all necessary licenses and permits.

24. NO WAIVER OF PROVISIONS. The Authority’s
failure to exercise or delay in exercising any right or remedy
under this contract shall not constitute a waiver of such right or
remedy or any other right or remedy set forth therein. No
waiver by the Authority of any right or remedy under this
contract shall be effective unless made in a writing duly
executed by an authorized officer of the Authority, and such
waiver shall be limited to the specific instance so written and
shall not constitute a waiver of such right or remedy in the
future or of any other right or remedy under this contract.

25. ENTIRE AGREEMENT. This contract, together with
this Appendix A and any other appendices, attachments,
schedules or exhibits, constitutes the entire understanding
between the parties and there are no other oral or extrinsic
understandings of any kind between the parties. This contract
may not be changed or modified in any manner except by a
subsequent writing, duly executed by the parties thereto.

26. ADMISSIBILITY OF REPRODUCTION OF
CONTRACT.  Notwithstanding the best evidence rule or any
other legal principle or rule of evidence to the contrary, the
Contractor acknowledges and agrees that it waives any and all
objections to the admissibility into evidence at any court
proceeding or to the use at any examination before trial of an
electronic reproduction of this contract, in the form approved
by the State Comptroller, if such approval was required,
regardless of whether the original of said contract is in
existence.

27. CERTIFICATION OF REGISTRATION TO
COLLECT SALES AND COMPENSATING USE TAX
BY CERTAIN STATE CONTRACTORS, AFFILIATES
AND SUBCONTRACTORS.  To the extent this agreement is
a contract as defined by Tax Law § 5-a, if the Contractor fails
to make the certification required by Tax Law § 5-a or if during
the term of the contract, the Department of Taxation and
Finance or the Authority, as defined by Tax Law § 5-a,
discovers that the certification, made under penalty of perjury,
is false, then such failure to file or false certification shall be a

material breach of this contract and this contract may be 
terminated, by providing written notification to the Contractor 
in accordance with the terms of the agreement, if the Authority 
determines that such action is in the best interest of the 
Authority. 

28. CONTRACT INVOLVING STEEL PRODUCTS.
Contracts involving steel products are subject to Public
Authorities Law § 2603-a, and steel products to be provided or
incorporated by Contractor must be produced or made in whole
or substantial part in the United States as set forth therein.
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