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NEW YORK STATE THRUWAY AUTHORITY ADDENDUM 

TO THE STANDARD SPECIFICATIONS 
 

The Standard Specifications published by the New York State Department of Transportation shall form a part of 

the agreement. The dated edition that applies to this contract is shown on the front cover of the proposal. All work 

contemplated under this contract is to be covered by, and be in conformance with, the Standard Specifications as 

modified by this Addendum, the contract proposal or the contract plans. Also, the bidder’s attention is directed to 

the fact that the New York State Thruway Authority, acting through its duly authorized officers, is the contracting 

party herein and the specifications referenced above shall be read accordingly. 

 

All special notes bound in this proposal shall be incorporated. If a conflict exists between the special 

specifications and/or provisions set forth in this proposal and the specifications and/or provisions set forth in the 

New York State Department of Transportation’s Standard Specifications, those in the proposal shall govern. 

 

Make the following changes to Standard Specifications (USC) and dated as shown on the Title Page: 

 

TABLE OF CONTENTS 
 

Substitute or Add the following sections: 
 

102-01   LOCATION OF THRUWAY DIVISION OFFICES 
102-08 STANDARD CLAUSES FOR ALL NEW YORK STATE THRUWAY AUTHORITY AND 

NEW YORK STATE CANAL CORPORATION CONSTRUCTION CONTRACTS AND 
FEDERALLY-FUNDED PROCUREMENT CONTRACTS (APPENDIX A), 
SUPPLEMENTAL TITLE VI PROVISIONS (CIVIL RIGHTS ACT) (APPENDIX A-1), 
AND SUPPLEMENTAL TITLE VI PROVISIONS (CIVIL RIGHTS ACT) (APPENDIX A-2) 

104-11  REMOVAL AND REPLACEMENT OF BRIDGE IDENTIFICATION SIGNS 
105-22 NON-REVENUE PASS PLATES 
108-01  START AND PROGRESS OF WORK 
108-07  OFFICIAL SHUTDOWN PERIOD 
108-08  WORK DURING OFFICIAL SHUTDOWN PERIODS 
109-11 RECOVERY OF MONIES BY THE AUTHORITY 

 

 

Section 100 
GENERAL PROVISIONS 
 
SECTION 101 – ABBREVIATIONS AND DEFINITION OF TERMS 
 

101-01  ABBREVIATIONS OF TERMS. 
 

Delete the abbreviations DCEC, DCED, DCES, and DCETS and their respective expressions. Wherever 

these abbreviations are used in the specifications, Substitute as follows: 

 

DCEC –  Director of Construction Management 

DCED  –  Director of Design 

DCES – Director of Structures Design 

DCETS –  Director of Structures Design 
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101-02  DEFINITIONS OF TERMS. 
 

Add “Acceptance Testing. Testing, conducted by the Engineer, to measure the degree of compliance to 

the Contract Documents.” 

 

Addenda; Delete the definition and Substitute “This TA Addendum and any supplemental additions, 

deletions and modifications to the provisions of the Standard Specifications published by NYSDOT, adopted 

by the New York State Thruway Authority, and listed on the front cover of this Contract Proposal.” 

 

Approved List; the “Materials Bureau” referenced shall be the New York State Department of 

Transportation Materials Bureau. 

 

Add “Assistant Division Director Engineering. An employee of the New York State Thruway 

Authority, under the direction of the Division Director, who has been delegated the responsibility for 

supervision of the Division Construction Management staff.” 

 

Add “Authority. The New York State Thruway Authority, its employees and its designated 

representatives.” 

 

Add “By Others. The term “by others” refers to a person, firm, or corporation other than the Contractor or 

its surety, or persons, firms or corporations in a contractual relationship with the Contractor or the surety, 

such as a Subcontractor, supplier, fabricator or consultant at any tier. “By others” shall include the Authority 

or other public body.” 

 

Chief Engineer; Delete the definition and Substitute “The Chief Engineer of the New York State 

Thruway Authority or his/her designated representative.” 

 

Commissioner; Delete the definition and Substitute “The Chairman of the New York State Thruway 

Authority or his/her designated representative. The designated representative of the Chairman of the New 

York State Thruway Authority is the Chief Engineer of the New York State Thruway Authority.” 

 

Contract Agreement; Delete the last sentence and Substitute “A sample of the standard contract 

agreement is found elsewhere in this proposal.” 

 

Add “Corporation. The New York State Canal Corporation, its employees and its designated 

representatives.” 

 

Department; Delete the definition and Substitute “The New York State Thruway Authority/Canal 

Corporation”. The Authority maintains a website at www.thruway.ny.gov.” 

 

Departmental Geotechnical Engineer; Delete the definition and Substitute “A Geotechnical 

Engineer in the employ of the New York State Thruway Authority or its designated inspection agency, acting 

at the request of the Chief Engineer, authorized to perform the duties required under these specifications.” 

 

Departmental Engineering Geologist; Delete the definition and Substitute “An Engineering 

Geologist in the employ of the New York State Thruway Authority or its designated inspection agency, acting 

at the request of the Chief Engineer authorized to perform the duties required under these specifications.” 

 

Add “Department of Engineering. The New York State Thruway Authority Department of 

Engineering.” 

 

Engineer OR Engineer-In-Charge; Delete the definition and Substitute “The Project Engineer 

representing the New York State Thruway Authority having direct supervision of the execution of the contract 

under the direction of the Thruway Division Director.” 

http://www.thruway.ny.gov/
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Field Change Payment (FCP); Delete the term “Field Change Payment (FCP)” and Substitute “Field 

Change Order (FCO)”.   

 

Final Agreement; Delete the definition and Substitute “Agreement between the New York State 

Thruway Authority and the Contractor, stating the total cost of the work done by the Contractor.  This 

document, which may also be referred to as a “Final Supplemental Agreement”, provides a final tabulation of 

the net increases or decreases in the Contract.” 

  
Geotechnical Engineering Bureau; Delete the definition and Substitute “The New York State 

Thruway Authority employee, or its designated inspection agency or representative, having responsibility for 

providing Geotechnical Engineering Services including laboratory testing of earthwork materials.” 

 

Major Item; Delete the bid price ranges and Substitute the following: 

 

 Total Contract Bid Price Minimum Major Item Value 

 ≤$1,000,000 $20,000 

 >$1,000,000 - $5,000,000 $50,000 

 >$5,000,000 - $20,000,000 $200,000 

 >$20,000,000 $500,000 

 

Materials Bureau; Delete the definition and Substitute “The New York State Thruway Authority 

employee, or its designated inspection agency or representative, with responsibility for the quality assurance 

program for materials to be used on the contract, directed to secure samples, conduct tests and maintain 

records as prescribed for this contract.” 

 

Add “Median. That portion of a divided highway separating the traveled way. The median includes the 

median shoulders.” 

 

Add “Milepost. Location marker/delineators on the Mainline Thruway and Spurs (New England Thruway, 

Cross Westchester Expressway, Garden State Parkway Connection, Berkshire Spur, and the Niagara 

Thruway) and/or at overhead bridge sites. Milepost locations are approximate, having been initially 

referenced to centerline mileage, and shall not be utilized for measurement.  Interchange ramps and roadways 

do not have location markers.” 

 

Add “Monthly Contract Payments. The Authority shall, once in each month and on such days as it may 

fix, make an estimate of the quantity of work done and of material which has actually been put in place in 

accordance with the terms and conditions of the contract, during the preceding month, and compute the value 

thereof and pay to the Contractor the moneys due in accordance with Public Authorities Law Section 2880, as 

detailed in 21 NYCRR Part 109 (Prompt Payment).” 

 

Add “Notice to Proceed. Written notice to the Contractor to begin Work.” 

 

Office; Delete the definition and Substitute “Any of the subdivisions within the Department of 

Engineering of the New York State Thruway Authority.” 

 

Professional Service; Delete the term and definition and Substitute the following: 

 

“Service. A service is specialized work consisting of less than an entire contract pay item provided to the 

Contractor for a fee or other basis not generally accounted for through labor (prevailing wage rates), 

materials (invoices), and equipment billing (Blue Book rates). Services include, but are not limited to, 

professional engineering and surveying fees, dumping fees, utility charges, vehicle towing called out for 

the public, concrete pumping, hired trucking, owner-operator trucking and crane lifting operations. 

Pavement striping, guide rail removal and installation, scuba diving, welding, and drilling and grouting 

operations are recognized as subcontractor activities, not services.” 
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Region; Delete the term and definition. 

 

Regional Director; Delete the definition and Substitute “The Division Director of one of the four 

NYSTA Divisions, or a designated representative.” 

 

Add “Regional Materials Engineer (RME)” and Substitute “The Engineer or Engineer-In-Charge” 

wherever this title appears. 

 

Standard Sheets; Delete the last sentence and Substitute “Unless otherwise stated, the standard sheets 

shall be those current on the advertised letting date.”  

 

State; Delete the definition and Substitute “When used, means the New York State Thruway Authority.” 

 

Subcontractor; Delete the definition and Substitute “Any individual, firm, or corporation to whom the 

Contractor sublets any part of the contract. Written consent from the Authority is required for subcontractors 

except for subcontractors that perform on-site work consisting of less than an entire contract pay item, and 

conduct work for an aggregate of less than 10 work days per calendar year. All subcontractors, whether or not 

they require approval, are responsible to pay employees prevailing wage rates and submit certified payrolls as 

required by the NYS Department of Labor, and shall comply with the provision for Extra Work as specified 

in Sections 109-05A. and 109-05B.” 

 

Add “Thruway Authority Director of Construction Management. The Director of Construction 

Management, Department of Engineering of the New York State Thruway Authority, or a designated 

representative, assists the Chief Engineer with Programmatic Quality Assurance and development of Policy.” 
 

Add “Thruway Division. A geographic section of the Thruway and Canal system used to designate or 

identify the location of the proposed work. There are four (4) such Thruway Divisions and their limits are 

generally described as follows: 

 

A. New York Division. The portion of the Thruway south of Milepost 76.5 in Ulster County, including 

the entire Garden State Parkway connection, the New England Thruway (I-95) from Milepost NE 0.17 to 

Milepost NE 15.01, and the entire Cross Westchester Expressway (I-287).   
 

B. Albany Division. The portion of the Thruway between Milepost 76.5 in Ulster County and 

Milepost 197.9 in Montgomery County, including the Berkshire Spur from Milepost B 0.00 to 

Milepost B 24.28. Also, the Champlain Canal between Waterford (intersection with the Erie Canal) and 

Whitehall (north end of Lock C-12), the Erie Canal between Waterford (intersection with the Champlain 

Canal) and east end of Lock E-10, and the Erie Canal from east end of Lock E-10 to west end of 

Lock E-16. 

 

C. Syracuse Division. The portion of the Thruway between Milepost 197.9 in Montgomery County 

and Milepost 350.6 in Ontario County. Also, the Erie Canal from west end of Lock E-16 to Sylvan Beach 

(Oneida Lake), the Erie Canal from Sylvan Beach (Oneida Lake) to the Cayuga/Seneca County line at 

Montezuma, the entire Oswego Canal from Three Rivers Point to Lake Ontario, the Erie Canal from the 

Cayuga/Seneca County line to the Wayne/Monroe County line, and the Cayuga/Seneca Canal from the 

south end of Cayuga Lake and Seneca Lake to the intersection with the Erie Canal at Montezuma. 

 

D. Buffalo Division. The portion of the Thruway west of Milepost 350.6 in Ontario County, including 

the Niagara Thruway (I-190) Milepost N 0.00 to Milepost N 21.1. Also, the Erie Canal from the 

Wayne/Monroe County line to Tonawanda (500 feet west of the Webster Street Bridge).” 

 

Add “Thruway Division Construction Supervisor. An employee of the New York State Thruway 

Authority, under the direction of the Assistant Division Director Engineering, who has been delegated the 

responsibility for supervision of the Engineer.” 
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Add “Thruway Division Director. The ranking staff employee of the Thruway Authority in a Thruway 

Division.” 

 

Add “Thruway Division Traffic Supervisor. An employee of the New York State Thruway Authority, 

under the direction of the Division Director, who has the responsibility for safety and control of all vehicular 

traffic on the Thruway.” 

 

Work Service; Delete the term and definition. 

 

 

SECTION 102 - BIDDING REQUIREMENTS AND CONDITIONS 
 

102-01  LOCATION OF REGIONAL OFFICES. 
 

Delete this section in its entirety and Substitute the following:   

 

“102-01  LOCATION OF THRUWAY DIVISION OFFICES. Buffalo Division - 455 Cayuga Road, 

Suite 800, Cheektowaga, New York 14225-0121; Syracuse Division - Suite 250, 2nd Floor, 290 Elwood 

Davis Road, Liverpool, New York 13088-0308; New York Division - 4 Executive Blvd., Suffern, New 

York 10901; Albany Division and Thruway Headquarters- 200 Southern Boulevard, Albany, New York 

12209-2098.” 

 

102-02  EXAMINING THE CONTRACT DOCUMENTS AND THE WORK SITE. 
 

Delete the first paragraph and Substitute the following: 

 

 “Information on letting schedules, contract documents, detailed plans of the work, contract proposals, 

supplemental information for bidders, amendments, and other information are available on the 

Authority’s website at: www.thruway.ny.gov/business. Standard sheets are available on the Engineering > 

CADD Info > Drawings page of the Department of Transportation’s Business Center website at: 

www.dot.ny.gov/business.” 

 

Delete the third paragraph and Substitute the following: 

 

 “Inquiries prior to the receipt of bids regarding any discrepancy, error, omission, intent or meaning of 

the Contract Documents shall be directed to an Authority designated contact named in the Proposal.  Only 

amendments shall be considered binding. Oral responses shall not be used to modify the Contract 

Documents.” 
 

C. Subsurface Information. 
 

Add the following to the end of the third paragraph: 

 

“If no Quality Designations are given, Quality Level D shall be assumed.” 

 
102-04  PROPOSAL CONTENT. 

 

Delete “three (3) decimal positions” in the first paragraph and Substitute “two (2) decimal positions”. 

 

 
 
 
 
 

http://www.thruway.ny.gov/business
http://www.dot.ny.gov/business
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102-05  PROPOSAL SUBMISSION. 
 

Delete the first sentence of the second paragraph and Substitute “Amendments will be provided via 

electronic means on the Authority’s website. 

 

Delete the last two paragraphs of this section. 

 

102-06  BID DEPOSIT. 
 

Delete all the information in this section and Substitute the following:   

 

 “Bids must be secured with either a bid bond or a bid deposit. A bid bond must be in the amount of 

25% of the total bid and must be on the Authority’s Bid Bond Form (TA-44117) which is included in the 

Proposal.  A bid deposit must be a certified check or cashier’s check made payable to the New York State 

Thruway Authority or the New York State Canal Corporation in the amount specified in the bid proposal.  

(Bidders must also submit a Statement of Surety’s Consent with the bid.) The retention and disposition of 

such bid bond or certified check or bank cashier's check by the Authority shall be pursuant to and in 

conformity with Section 38(2) of the Highway Law, as amended.   

 Bidders are advised that the Thruway Authority has determined, in the exercise of its discretion, that 

if the apparent low bidder has submitted a certified check or cashier's check with their bid, they will not 

be permitted to bond their bid. The second low bidder, if they have submitted a certified check or 

cashier's check will be permitted to bond their bid as a matter of right; the Thruway Authority form 

TA-4426 is to be used for this purpose and may be obtained from the Contracts Unit at Authority 

Administrative Headquarters only.” 
 

102-08 SAMPLE APPENDIX A - STANDARD CLAUSES FOR ALL NEW YORK STATE 
CONTRACTS. 
 

Delete this section in its entirety and Substitute the following: 

 

“102-08  STANDARD CLAUSES FOR ALL NEW YORK STATE THRUWAY AUTHORITY 
AND NEW YORK STATE CANAL CORPORATION CONSTRUCTION CONTRACTS AND 
FEDERALLY-FUNDED CONTRACTS (APPENDIX A). 
 The parties to the attached contract, license, lease, amendment or other agreement of any kind (“the 

contract” or “this contract”) agree to be bound by the following clauses which are hereby made a part of 

the contract (the word “Contractor” herein refers to any party and its agents, successors and assigns, other 

than the Thruway Authority (“Authority”) or Canal Corporation (“Corporation”), whether a contractor, 

licensor, licensee, lessor, lessee or any other party): 

 

1. NON-ASSIGNMENT CLAUSE. This contract may not be assigned by the Contractor nor may its 

right, title or interest therein be assigned, transferred, conveyed, subcontracted, sublet or otherwise 

disposed of without the previous consent, in writing, of the Authority/Corporation and any attempts to 

assign the contract without the Authority’s/Corporation’s written consent are null and void. 

 

2. COMPTROLLER APPROVAL. Unless otherwise provided by resolution of the Authority or 

Corporation Board, if this contract involves the expenditure of funds for goods or services in excess of 

$50,000, or the expenditure of funds for any other purpose in excess of $15,000, or if, by this contract, the 

Authority/Corporation agrees to give something other than money when the value or reasonably estimated 

value of such consideration exceeds $10,000, this contract shall not be valid, effective or binding upon the 

Authority/Corporation until it has been approved by the State Comptroller and filed in his office. 
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3. WORKERS’ COMPENSATION AND DISABILITY BENEFITS. This contract shall be void and 

of no force and effect unless the Contractor shall provide and maintain coverage during the life of this 

contract for the benefit of such employees as are required to be covered by the provisions of the State 

Workers’ Compensation Law. If employees will be working on, near or over navigable waters, a U.S. 

Longshore and Harbor Workers’ Compensation Act endorsement must be included. 

 

4. NON-DISCRIMINATION REQUIREMENTS. To the extent required by Article 15 of the State 

Executive Law (also known as the Human Rights Law) and all other State and Federal statutory and 

constitutional non-discrimination provisions, the Contractor will not discriminate against any employee or 

applicant for employment because of race, creed, color, sex (including gender identity or expression), 

national origin, sexual orientation, military status, age, disability, predisposing genetic characteristics, 

marital status or domestic violence victim status. Furthermore, in accordance with State Labor Law 

§220-e, if this is a contract for the construction, alteration or repair of any public building or public work 

or for the manufacture, sale or distribution of materials, equipment or supplies, and to the extent that this 

contract shall be performed within the State of New York, Contractor agrees that neither it nor its 

subcontractors shall by reason of race, creed, color, disability, sex or national origin: (a) discriminate in 

hiring against any New York State citizen who is qualified and available to perform the work; or (b) 

discriminate against or intimidate any employee hired for the performance of work under this contract. If 

this is a building service contract as defined in State Labor Law §230, then, in accordance with §239 

thereof, the Contractor agrees that neither it nor its subcontractors shall, by reason of race, creed, color, 

national origin, age, sex or disability: (a) discriminate in hiring against any New York State citizen who is 

qualified and available to perform the work; or (b) discriminate against or intimidate any employee hired 

for the performance of work under this contract. The Contractor is subject to fines of $50 per person per 

day for any violation of State Labor Law §§220-e or 239 as well as possible termination of this contract 

and forfeiture of all moneys due hereunder for a second or subsequent violation. 

 

5. WAGE AND HOURS PROVISIONS. If this is a public work contract covered by Article 8 of the 

State Labor Law or a building service contract covered by Article 9 thereof, neither the Contractor’s 

employees nor the employees of its subcontractors may be required or permitted to work more than the 

number of hours or days stated in said statutes, except as otherwise provided in the State Labor Law and 

as set forth in prevailing wage and supplement schedules issued by the State Labor Department. 

Furthermore, the Contractor and its subcontractors must pay at least the prevailing wage rate and pay or 

provide the prevailing supplements, including the premium rates for overtime pay, as determined by the 

State Labor Department in accordance with the State Labor Law. Additionally, effective April 28, 2008, 

if this is a public work contract covered by Article 8 of the New York State Labor Law, the Contractor 

understands and agrees that the filing of payrolls in a manner consistent with subdivision 3-a of Section 

220 of the New York State Labor Law shall be a condition precedent to payment by the 

Authority/Corporation of any Authority/Corporation approved sums due and owing for work done on the 

project. 

 

6. NON-COLLUSIVE BIDDING CERTIFICATION. In accordance with State Public Authorities Law 

§2878, if this contract was awarded based upon the submission of bids, the Contractor warrants, under 

penalty of perjury, that its bid was arrived at independently and without collusion aimed at restricting 

competition. The Contractor further warrants that, at the time the Contractor submitted its bid, an 

authorized and responsible person executed and delivered to the Authority/Corporation a non-collusive 

bidding certification on the Contractor’s behalf. 

 

7. INTERNATIONAL BOYCOTT PROHIBITION. In accordance with State Labor Law §220-f, if this 

contract exceeds $5,000, the Contractor agrees, as a material condition of this contract, that neither the 

Contractor nor any substantially owned or affiliated person, firm, partnership, or corporation has 

participated, is participating, or shall participate in an international boycott in violation of the Federal 

Export Administration Act of 1979 (50 USC App. §§2401 et seq.) or regulations thereunder. If such 

Contractor, or any of the aforesaid affiliates of the Contractor, is convicted or is otherwise found to have 

violated said laws or regulations upon the final determination of the United States Commerce Department 
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or any other appropriate agency of the United States subsequent to the contract’s execution, such contract, 

amendment or modification thereto shall be rendered forfeit and void. The Contractor shall so notify the 

Authority/Corporation within five (5) business days of such conviction, determination or disposition of 

appeal. 

 

8. SET-OFF RIGHTS. The Authority/Corporation shall have rights of set-off. These rights shall 

include, but not be limited to, the Authority’s/Corporation’s option to withhold for the purposes of set-off 

any moneys due to the Contractor under this contract up to any amounts due and owing by the Contractor 

to the Authority/Corporation with regard to this contract, or any other contract with the 

Authority/Corporation, including any contract for a term commencing prior to the term of this contract, 

plus any amounts due and owing to the Authority/Corporation for any other reason including, without 

limitation, monetary penalties, adjustments, fees, or claims for damages by the Authority/Corporation and 

third parties in connection therewith. 

 

9. RECORDS. The Contractor shall establish and maintain complete and accurate books, records, 

documents, accounts and other evidence directly pertinent to performance under this contract 

(collectively, “Records”) for a period of six (6) years (or any other longer period required by law) 

following final payment or the termination of this contract, whichever is later, and any extensions thereto. 

The Authority/Corporation, State Comptroller, State Attorney General and any other person or entity 

authorized to conduct an examination shall have access to the Records during normal business hours at an 

office of the Contractor within New York State, or, if no such office is available, at a mutually agreeable 

and reasonable venue within the State, during the contract term, any extensions thereof and said six (6) 

year period thereafter, for purposes of inspection, auditing and copying. As used in this clause, 

“termination of this contract” shall mean the later of completion of the work of the contract or the end 

date of the term stated in the contract. The Authority/Corporation will take reasonable steps to protect 

from public disclosure those Records which are exempt from disclosure under State Public Officers Law 

§87 (“Statute”) provided that: (i) the Contractor shall timely inform an appropriate Authority/Corporation 

official, in writing, that said records should not be disclosed; (ii) said records shall be sufficiently 

identified; and (iii) designation of said records as exempt under the Statute is reasonable. Nothing 

contained herein shall diminish, or in any way adversely affect, the Authority’s/Corporation’s right to 

discovery in any pending or future litigation. 

 

10. IDENTIFYING INFORMATION AND PRIVACY NOTIFICATION. All invoices or New York 

State standard vouchers submitted for payment for the sale of goods or services or the lease of real or 

personal property to the Authority/Corporation must include the payee’s identification number, i.e., the 

seller’s or lessor’s identification number. The number is either the payee’s Federal employer 

identification number or Federal social security number, or both such numbers when the payee has both 

such numbers. Failure to include this number or numbers may delay payment. Where the payee does not 

have such number or numbers, the payee, on its invoice or New York State standard voucher, must give 

the reason or reasons why the payee does not have such number or numbers. 

 The authority to request the above personal information from a seller of goods or services or a lessor 

of real or personal property, and the authority to maintain such information, is found in State Tax Law §5. 

Disclosure of this information by the seller or lessor to the Authority/Corporation is mandatory. The 

principal purpose for which the information is collected is to enable the State to identify individuals, 

businesses and others who have been delinquent in filing tax returns or may have understated their tax 

liabilities and to generally identify persons affected by the taxes administered by the State Commissioner 

of Taxation and Finance. The information will be used for tax administration purposes and for any other 

purpose authorized by law. 

 The above personal information is maintained at the New York State Thruway Authority/Canal 

Corporation, Department of Finance and Accounts, P.O. Box 189, Albany, New York 12201. 
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11. EQUAL EMPLOYMENT OPPORTUNITIES FOR MINORITIES AND WOMEN. In accordance 

with State Executive Law §312, if this contract is: (i) a written agreement or purchase order instrument, 

providing for a total expenditure in excess of $25,000, whereby the Authority/Corporation is committed 

to expend or does expend funds in return for labor, services, supplies, equipment, materials or any 

combination of the foregoing, to be performed for, or rendered or furnished to the Authority/Corporation; 

or (ii) a written agreement in excess of $100,000 whereby the Authority/Corporation is committed to 

expend or does expend funds for the acquisition, construction, demolition, replacement, major repair or 

renovation of real property and improvements thereon; or (iii) a written agreement in excess of $100,000 

whereby the owner of a State assisted housing project is committed to expend or does expend funds for 

the acquisition, construction, demolition, replacement, or major repair or renovation of real property and 

improvements thereon for such project, then the following shall apply and by signing this contract the 

Contractor certifies and affirms that it is Contractor’s equal employment opportunity policy that: 

 

(a) The Contractor will not discriminate against employees or applicants for employment because of 

race, creed, color, national origin, sex, age, disability, or marital status, and shall make and document 

its conscientious and active efforts to employ and utilize minority group members and women in its 

work force on Authority/Corporation contracts and will undertake or continue existing programs of 

affirmative action to ensure that minority group members and women are afforded equal employment 

opportunities without discrimination. As used in this clause, “affirmative action” shall mean 

recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, lay-off or 

termination, and rates of pay or other forms of compensation. 

 

(b) At the request of the Authority/Corporation, the Contractor shall request each employment 

agency, labor union, or authorized representative of workers with which it has a collective bargaining 

or other agreement or understanding, to furnish a written statement that such employment agency, 

labor union or representative will not discriminate on the basis of race, creed, color, national origin, 

sex, age, disability or marital status, and that such union or representative will affirmatively cooperate 

in the implementation of the Contractor’s obligations herein. 

 

(c) The Contractor shall state, in all solicitations or advertisements for employees, that in the 

performance of this contract all qualified applicants will be afforded equal employment opportunities 

without discrimination because of race, creed, color, national origin, sex, age, disability or marital 

status. 

 

 The Contractor shall include the provisions of (a), (b) and (c) above in every subcontract over 

$25,000 for the construction, demolition, replacement, major repair, renovation, planning or design of real 

property and improvements thereon except where such work is for the beneficial use of the Contractor. 

Section 312 does not apply to: (i) work, goods or services unrelated to this contract; or (ii) employment 

outside New York State. The Authority/Corporation will consider compliance by a Contractor or its 

subcontractor with the requirements of any Federal law concerning equal employment opportunity which 

effectuates the purpose of this section. The Authority/Corporation shall determine whether the imposition 

of the requirements of the provisions hereof duplicate or conflict with any such Federal law, and if such 

duplication or conflict exists, the Authority/Corporation may waive the applicability of Section 312 of the 

Executive Law to the extent of such duplication or conflict. The Contractor shall comply with all duly 

promulgated and lawful rules and regulations of the Department of Economic Development’s Division of 

Minority and Women’s Business Development pertaining thereto. 

 

12. CONFLICTING TERMS. In the event of a conflict between the terms of the contract (including any 

and all attachments thereto and amendments thereof) and the terms of this Appendix A, the terms of this 

Appendix A shall control. 

 

13. GOVERNING LAW. This contract shall be governed by the laws of the State of New York except 

where the Federal supremacy clause requires otherwise. 
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14. LATE PAYMENT. Timeliness of payment and any interest to be paid to the Contractor for late 

payment shall be governed by State Public Authorities Law §2880 and 21 NYCRR Part 109. 

 

15. NO ARBITRATION. Disputes involving this contract, including the breach or alleged breach thereof, 

may not be submitted to binding arbitration (except where statutorily authorized) but must, instead, be 

heard in a court of competent jurisdiction of the State of New York. 

 

16. SERVICE OF PROCESS. In addition to the methods of service allowed by the State Civil Practice 

Law & Rules, the Contractor hereby consents to service of process upon it by registered or certified mail, 

return receipt requested. Service hereunder shall be complete upon the Contractor’s actual receipt of 

process or upon the Authority’s/Corporation’s receipt of the return thereof by the United States Postal 

Service as refused or undeliverable. The Contractor must promptly notify the Authority/Corporation, in 

writing, of each and every change of address to which service of process can be made. Service by the 

Authority/Corporation to the last known address shall be sufficient. The Contractor will have thirty (30) 

calendar days after service hereunder is complete in which to respond. 

 

17. PROHIBITION ON PURCHASE OF TROPICAL HARDWOODS. The Contractor certifies and 

warrants that all wood products to be used under this contract will be in accordance with, but not limited 

to, the specifications and provisions of State Finance Law §165 (Use of Tropical Hardwoods) which 

prohibits purchase and use of tropical hardwoods, unless specifically exempted, by the State or any 

governmental agency or political subdivision or public benefit corporation. Qualification for an 

exemption under this law will be the responsibility of the Contractor to establish to meet with the 

approval of the Authority/Corporation. 

 In addition, when any portion of this contract involving the use of woods, whether supply or 

installation, is to be performed by any subcontractor, the prime Contractor will indicate and certify in the 

submitted bid proposal that the subcontractor has been informed and is in compliance with specifications 

and provisions regarding use of tropical hardwoods as detailed in State Finance Law §165. Any such use 

must meet with the approval of the Authority/Corporation; otherwise, the bid may not be considered 

responsive. Under bidder certifications, proof of qualification for exemption will be the responsibility of 

the Contractor to meet with the approval of the Authority/Corporation. 

 

18. NON-PUBLIC PERSONAL INFORMATION. The Contractor shall comply with the provisions of 

the New York State Information Security Breach and Notification Act (General Business Law Section 

899-aa; State Technology Law Section 208). In addition to any relief or damages that may be imposed 

pursuant to the provisions of this Act, the Contractor shall be liable for the costs imposed upon the 

Authority which are associated with breach of the Act if caused by Contractor's negligent or willful acts 

or omissions, or the negligent or willful acts or omissions of the Contractor's agents, officers, employees 

or subcontractors. 

 

19. IRAN DIVESTMENT ACT. In accordance with State Public Authorities Law §2879-c, if this is a 

contract for work or services performed or to be performed, or goods sold or to be sold, the Contractor 

subscribes and affirms, under penalty of perjury, that: by signing this contract, each person and each 

person signing on behalf of any other party certifies, and in the case of a joint bid or partnership each 

party thereto certifies as to its own organization, under penalty of perjury, that to the best of its knowledge 

and belief that each person is not on the list created pursuant to paragraph (b) of subdivision 3 of Section 

165-a of the State Finance Law. 

 

For the purposes of this clause, the term “person” shall be as defined in subdivision (1)(e) of Section 

165-a of the State Finance Law. 

 
20. OBSERVANCE OF LAWS. The Contractor agrees to observe all applicable Federal, State and local 

laws and regulations, and to procure all necessary licenses and permits. 
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21. NO WAIVER OF PROVISIONS. The Authority’s/ Corporation’s failure to exercise or delay in 

exercising any right or remedy under this contract shall not constitute a waiver of such right or remedy or 

any other right or remedy set forth therein. No waiver by the Authority/Corporation of any right or 

remedy under this contract shall be effective unless made in a writing duly executed by an authorized 

officer of the Authority/Corporation, and such waiver shall be limited to the specific instance so written 

and shall not constitute a waiver of such right or remedy in the future or of any other right or remedy 

under this contract. 

 

22. ENTIRE AGREEMENT. This contract, together with this Appendix A and any other appendices, 

attachments, schedules or exhibits, constitutes the entire understanding between the parties and there are 

no other oral or extrinsic understandings of any kind between the parties. This contract may not be 

changed or modified in any manner except by a subsequent writing, duly executed by the parties thereto. 

 
 

SUPPLEMENTAL TITLE VI PROVISIONS (CIVIL RIGHTS ACT) 
(APPENDIX A-1) 

 
 During the performance of this contract, the contractor, for itself, its assignees and successors in 

interest (hereinafter referred to as the "contractor") agrees as follows: 

 

1. COMPLIANCE WITH REGULATIONS. The contractor shall comply with the Regulation relative 

to nondiscrimination in Federally assisted programs of the Department of Transportation of the United 

States, Title 49, Code of Federal Regulations, Part 21, and the Federal Highway Administration 

(hereinafter “FHWA”) Title 23, Code of Federal Regulations, Part 200 as they may be amended from 

time to time, (hereinafter referred to as the Regulations), which are herein incorporated by reference and 

made a part of this contract. 

 

2. NONDISCRIMINATION. The Contractor, with regard to the work performed by it during the 

contract, shall not discriminate on the grounds of race, religion, age, color, sex or national origin, sex, 

age, and disability/handicap in the selection and retention of subcontractors, including procurements of 

materials and leases of equipment. The contractor shall not participate either directly or indirectly in the 

discrimination prohibited by 49 CFR, section 21.5 of the Regulations, including employment practices 

when the contract covers a program set forth in Appendix B of the Regulations. 

 

3. SOLICITATIONS FOR SUBCONTRACTORS, INCLUDING PROCUREMENTS OF 
MATERIALS AND EQUIPMENT. In all solicitations either by competitive bidding or negotiation made 

by the contractor for work to be performed under a subcontract, including procurements of materials or 

leases of equipment, each potential subcontractor or supplier shall be notified by the contractor of the 

contractor's obligations under this contract and the Regulations relative to nondiscrimination on the 

grounds of race, color, or national origin, sex, age, and disability/handicap. 

 

4. INFORMATION AND REPORTS. The contractor shall provide all information and reports required 

by the Regulations or directives issued pursuant thereto, and shall permit access to its books, records, 

accounts, other sources of information and its facilities as may be determined by NYSDOT or the FHWA 

to be pertinent to ascertain compliance with such Regulations, orders and instructions. Where any 

information required of a contractor is in the exclusive possession of another who fails or refuses to 

furnish this information the contractor shall so certify to NYSDOT’s Office of Civil Rights or FHWA, as 

appropriate, and shall set forth what efforts it has made to obtain the information. 

 

5. SANCTIONS FOR NONCOMPLIANCE. In the event of the contractor's noncompliance with the 

nondiscrimination provisions of this contract, NYSDOT shall impose such contract sanctions as it or the 

FHWA may determine to be appropriate, including, but not limited to: 
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(a) Withholding of payments to the contractor under the contract until the contractor complies; and/or 

 

(b) Cancellation, termination or suspension of the contract, in whole or in part. 

 

6. INCORPORATION OF PROVISIONS. The contractor shall include the provisions of paragraphs 

(1) through (6) in every subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Regulations, or directives issued pursuant thereto. 

 The contractor shall take such action with respect to any subcontractor procurement as NYSDOT or 

the FHWA may direct as a means of enforcing such provisions including sanctions for non-compliance: 

Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation 

with a subcontractor or supplier as a result of such direction, the contractor may request NYSDOT to 

enter into such litigation to protect the interests of NYSDOT, and, in addition, the contractor may request 

the United States to enter into such litigation to protect the interests of the United States. 

 

 

SUPPLEMENTAL TITLE VI PROVISIONS (CIVIL RIGHTS ACT) 
(APPENDIX A-2) 

 

 The New York State Thruway Authority, in accordance with Title VI of the Civil Rights Act of 

1964, 78 Stat. 252, 42 U.S.0 2000d to 2000d-4 and Title 49, Code of Federal Regulations, 

Department of Transportation, Subtitle A, Office the Secretary, Part 21, Nondiscrimination in 

Federally-assisted programs of the Department of Transportation and Title 23 Code of Federal 

Regulations, Part 200, Title VI Program and Related Statutes, as amended, issued pursuant to such Act, 

hereby notifies all who respond to a written Department solicitation, request for proposal or 

invitation for bid that it will affirmatively insure that in any contract entered into pursuant to this 

advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in 

response to this invitation and will not be discriminated against on the grounds of race, color, national 

origin, sex, age, disability/handicap and income status in consideration for an award.” 

 

Add the following: 

 

“102-09  STANDARD CLAUSES FOR NON FEDERAL-AID NEW YORK STATE CONTRACTS. 
 

A. MacBride Act Fair Employment Principles. In accordance with the MacBride Fair Employment 

Principles (Chapter 807 of the Laws of 1992), the Contractor hereby stipulates that the Contractor either 

(a) has no business operations in Northern Ireland, or (b) shall take lawful steps in good faith to conduct 

any business operations in Northern Ireland in accordance with the MacBride Fair Employment Principles 

(as described in Section 165 of the New York State Finance Law), and shall permit independent 

monitoring of compliance with such principles. 

 The MacBride Fair Employment Principles, found elsewhere in this Proposal, shall be completed and 

returned with the Contractor’s bid. 

 

B. Omnibus Procurement Act of 1992. It is the policy of New York State to maximize opportunities 

for the participation of New York State business enterprises, including minority and women-owned 

business enterprises as bidders, subcontractors and suppliers on its procurement contracts. 

 Additional information and Thruway Authority requirements regarding the Omnibus Procurement 

Act can be found elsewhere in the proposal.” 
 

 
 
 
 
 
 



13 of 60 03/16 

  

102-12  D/M/WBE UTILIZATION. 
 

C. Eligibility. 
 
2. M/WBE Eligibility. 

 
Delete the last sentence of the first paragraph and Substitute “An M/WBE directory is available on 

the New York State Contract System website at https://ny.newnycontracts.com/.”  
 

Delete “(716) 846-8200” in the second paragraph and Substitute “(855) 373-4692”. 

 

F. Requests For Waiver. 
 

Delete “Office of Construction Civil Rights Unit” and Substitute “Authority’s Compliance Unit”. 

 

H. D/M/WBE Pre-Award Utilization Package. 
 

Delete the first and second paragraphs and Substitute the following: 

 

“Within 10 calendar days after bid letting, the Apparent Low Bidder shall submit a complete 

D/M/WBE Pre-Award Utilization Package, as outlined below, to the Authority’s Compliance Unit.” 

____________________________________________________________________________________ 

 

For Non-Federal Aid Contracts Only: 

 

I. Bidder’s Failure to Comply. 
 

Delete all the information in this section and Substitute the following: 

 

“By signing this bid proposal and any resulting agreement or contract, the parties recognize and agree 

that Contractor failure to carry out the requirements of the Authority's M/WBE program, or non-

compliance with the M/WBE participation goals established for this contract (absent a showing of 

good faith efforts as set out elsewhere in this Section and the obtaining of a waiver granted by the 

Authority) constitutes:   

 

1.  A breach of contract upon which the Authority may assess liquidated damages as a separate 

remedy; further liquidated damages may accrue if the Authority determines that future efforts to 

achieve compliance will not fully remedy the breach.  

 

2.  A specific and determinable harm or damage to the Authority and its Construction Program 

and, as such, constitutes a basis for the imposition of any or all of the contractual remedies stated 

in this document, whether in this section or elsewhere. Upon such non-compliance or breach, and 

after notification to the Contractor, the Authority may initiate contractual remedies, which it may 

deem appropriate, as well as calculate a monetary reduction in the final contract payment, as a 

stipulated assessment to be deducted from the final payment.  

 

 This assessment, which may be in addition to, and not as a substitute for any other penalty or 

monetary assessment under this contract deducted from the final payment as a penalty for 

non-compliance with Contract D/M/WBE Specifications. This will be computed by multiplying the 

AAP-19, (TA-1022), contract value by the approved program percentage(s), (but not more than the 

goal percentage) and subtracting from that amount the dollar payments for those functions actually 

performed by certified D/M/WBEs as set forth in the approved form AAP-19, (TA-1022). 

 In instances where a Contractor can adequately document or substantiate its good faith effort 

made to meet the specified goal percentage(s), to the satisfaction of the Authority, no reduction in 

https://ny.newnycontracts.com/
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payment will be imposed or liquidated damages assessed.  The standards listed in 102-12.G Good 

Faith Efforts will be used as a guide to determining whether or not a good faith effort has been 

made.” 

___________________________________________________________________________________________ 

 

 
102-14  FORM OF CONTRACT AND BID BOND. 
 

Delete the first sentence and Substitute “The form of contract and bid bond, if given, shall be those found 

in this proposal.” 

 

102-15  SAMPLE FORM OF BID BOND. 
 

Delete all the information in this section and Substitute “The Bid Bond (TA-44117) contained in this 

Proposal shall apply.” 

 

102-17  SAMPLE FORM OF ITEMIZED PROPOSAL/JURAT. 
 

Delete all the information in this section and Substitute “The Itemized Proposal contained within this 

Proposal shall apply.” 

 

 

SECTION 103 – CONTRACT AWARD AND EXECUTION 
 

103-01  CONTRACT AWARD. 
 

Add the following after the second paragraph:  

 

 “The following are examples of reasons that are considered sufficient for the disqualification of a 

Bidder and the rejection of its Proposal: 

 

1. Submission of more than one Proposal for the same work from an individual, firm, partnership, 

corporation, or combination thereof, under the same or different names. Reasonable grounds for 

believing that any individual, firm, partnership, corporation, or combination thereof, is interested in 

more than one Proposal for the work contemplated may cause the rejection of all Proposals in which 

such individual, firm, partnership, corporation, or combination thereof, is interested. 

 

2. Evidence of collusion among Bidders. Participants in such collusion will not be permitted to 

submit bids for future work of the Authority until reinstatement as a qualified Bidder by the Chief 

Engineer. 

 

3. Uncompleted work which, in the judgment of the Authority, might hinder or prevent the prompt 

completion of this Contract, if awarded.” 

 

Delete the fourth paragraph and Substitute: 

 

 “A Contractor may at any time, upon at least fifteen (15) days written notice, withdraw its bid on a 

date sixty (60) days after bid opening or thirty (30) days after the properly executed contract documents 

have all been received by the Authority, whichever is later. The bid bond, bid deposit, and/or performance 

bond shall remain in effect until such period of written notice has expired provided the contract has not 

been approved by the Office of the State Comptroller in the interim. The Contractor and the Authority 

may agree in writing to extend the date upon which the bid may be withdrawn if the contract has not been 

approved by the Office of the State Comptroller.” 
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Delete the sixth paragraph and Substitute: 

 

 “Contract award on a joint venture proposal will place upon the joint participants complete liability, 

jointly and individually, for contract performance. 

 Contracting corporations, which are chartered in a state other than New York, as well as individuals 

or firms doing business under fictitious names, are required to register with the NYS Department of State 

authorizing them to do business in New York, before they can be awarded a contract.” 

 

103-02  EXECUTION OF CONTRACT. 
 

Add the following after the second paragraph: 
 

 “When a joint bidder returns a signed contract for a joint venture proposal to the Chief Engineer, a 

certified copy of a resolution of the board of directors of each participating corporation must be included 

that clearly indicates the work to be performed by both parties. The resolution must authorize the joint 

venture with the other party participant(s) for the specific contract. Each corporation must also submit a 

copy of its corporate powers. The participants in any joint venture must make the designation in writing, 

addressed to the Chief Engineer. 

 

The designations are as follows: 

 

1. The name of the person who will be in charge of the project for the joint Contractors.  This 

person must have complete authority to speak for and bind the joint Contractors in all matters 

relating to the contract. It is this person to whom all notices, orders, directions, and 

determinations concerning the project may be given by the Chief Engineer. Notices orders, 

directions, or determinations given to this designated person, or to one of the joint Contractors, 

will be considered to have been given to all parties. 

 No change in the person designated to be in charge of the project will be recognized by or be 

binding upon the New York State Thruway Authority, until the participants in the joint venture 

give written notice of such change.  In the event of the inability or unwillingness to serve, death 

or disability of the person in charge of the project, it is the responsibility of the joint Contractors 

to advise Chief Engineer, in writing, over their joint signatures, of such inability or unwillingness 

to serve, death or disability within 24 hours after the occurrence, and then to designate a 

successor. 

 

2. A mailing address for the receipt of all estimates, acceptance and final settlement certificates, 

payments, notices, orders, directions, and determinations for the performance of the work. The 

mailing address will be considered the joint Contractors' address and any communications 

directed to such address will be considered to have been received by the joint Contractors. 

 All checks for the payment of estimates and the final settlement certificate will be made to 

the order of the joint Contractors in the same form in which they have signed the contract and will 

be mailed to the designated mailing address. 

 Change of the mailing address will not be recognized by or be binding upon the New York 

State Thruway Authority, until written notice, signed by the joint Contractors, has been received 

by the Chief Engineer. 

 If the contract, together with the Surety Bonds and the Insurance Certificate(s) providing 

adequate insurance coverage, as provided in Section 107-06, is not properly executed and 

returned, the proposal guarantee will be forfeited to the New York State Thruway Authority as 

liquidated damages.” 

 

103-06  SAMPLE FORM OF CONTRACT AGREEMENT. 
 

Delete all the information in this section and Substitute “A Sample New York State Thruway 

Authority/Canal Corporation Agreement is included elsewhere in this Proposal.” 
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103-07  SAMPLE FORM OF FAITHFUL PERFORMANCE BOND. 
 

Add the following: 

 

“New York State Thruway Authority forms will be supplied to the apparent low bidder. These forms are 

materially the same as the NYSDOT form.” 

 

103-08  SAMPLE FORM OF LABOR AND MATERIAL BOND. 
 

Add the following: 

 

“New York State Thruway Authority forms will be supplied to the apparent low bidder. These forms are 

materially the same as the NYSDOT form.” 

 

 

SECTION 104 - SCOPE OF WORK 
 

104-02  CHANGES, CONTINGENCIES, EXTRA WORK AND DEDUCTIONS. 
 

Delete the second and third sentences of the first paragraph and Substitute the following: 

 

“Whenever the Authority determines that from any unforeseen cause the terms of any contract should be 

altered to provide for changes, contingencies, extra work, or the deletion of work, an order-on-contract or 

field change order may be issued to the Contractor who shall promptly proceed with the performance of 

the work and the furnishing of the materials and equipment necessary for its accomplishment in 

accordance with the pertinent specifications.” 

 

Delete “Section 697 Field Change Payment” in the second paragraph and Substitute “the Field Change 

Order item”. 

 

104-08  MAINTAINING TRAFFIC. 
 

A. Closing of Highway. 
 

Add the following: 

 

 “According to §107.01 of the Thruway Regulations, the Thruway Authority’s Executive Director, 

or his designee, may order that the Thruway system, or any portions thereof, be closed to all or part of 

the public for such time as in his judgment may be necessary.” 

 

B. Use of Restricted Highway. 
 

Delete this section in its entirety and Substitute the following:   

 

“B. Restricted Highway. The Thruway, during periods of construction, cannot be designated a 

“Restricted Highway” pursuant to Section 104A of the Highway Law and Section 1625 of the Vehicle 

and Traffic Law. The Contractor is, therefore, advised that the provisions of Section 401(7)(f) of the 

Vehicle and Traffic Law relating to registration of special purpose construction vehicles shall apply to 

all such vehicles engaged in work under this contract, whether owned, leased or rented.” 
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Add the following: 

 

“104-11  REMOVAL AND REPLACEMENT OF BRIDGE IDENTIFICATION SIGNS.  

 Bridge identification plaques, bridge identification number (B.I.N.) plates, milepost markers, and street 

name signs attached to bridge superstructures shall be protected during the Contractor’s operations or 

removed, stored and remounted after construction is completed, without any additional cost to the Authority.” 

 

 

SECTION 105 - CONTROL OF WORK 
 

105-03  METHODS AND EQUIPMENT. 
 

Add the following after the second paragraph:   

 

 “Equipment which the Engineer feels could damage Thruway Facilities shall not be allowed to 

operate until adequate protective measures are provided such as wooden mats, bridging devices or rubber 

pads. The Engineer’s approval of such protective devices shall not relieve the Contractor from 

responsibility for damage. 

 The Contractor shall be responsible for keeping equipment in good working condition. Operators 

shall be knowledgeable in all aspects of equipment operation and shall know the limitations of the 

equipment. Under no circumstances, including changed or unforeseen work conditions, shall the 

Authority be held responsible or reimburse the Contractor for equipment damaged or broken during the 

progress of this Contract.” 

 

B. Structural Painting. 
 

Delete the third and fourth paragraphs. 

 

105-12  LOAD RESTRICTIONS. 
 

Add the following: 

 

 “Only New York State legal loads are allowed on the Thruway. Special Hauling Permits, required for 

special or occasional overweight and/or oversize loads exceeding NYS legal limits, are issued at the 

discretion of the Authority and only under special conditions and for use at designated times and 

locations. 

 Application should be made to the New York State Thruway Authority Special Hauling Unit, Albany 

Headquarters, (518) 436-2793 at least 72 hours in advance. The Special Hauling Unit will fax the 

Contractor a NYS Thruway Special Hauling Permit Application. The Contractor must complete the 

application and fax it to the Authority’s Special Hauling Unit at (518) 449-3198.  The fax should include 

a cover sheet with the following information: 

 

 Contract Number 

 Award and Completion dates of the Contract 

 Thruway entry and exit points 

 

 The Special Hauling Unit will review the information for accuracy. If the application is approved, the 

special hauling permit will be assigned a number and any applicable restrictions will be noted.  The 

permit will be faxed to the Contractor along with a cover letter addressed to the attention of “Toll 

Personnel”. The cover letter must accompany the Special Hauling Permit when presented at the tollbooth 

by the Contractor’s driver. No fee will be charged to the Contractor. 
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 Any changes to the permit will require notification and approval of the local Division Traffic Office. 

This Office may be reached by calling 1-866-691-8282 and asking for the Traffic Duty Officer. This 

office is open 24 hours a day, 7 days a week. 

 Design approval of any shop drawing (e.g. steel erection procedures) does not constitute approval of a 

Special Hauling Permit. Notice of movement of any permitted oversized and/or overweight vehicle must 

be given at least 24 hours in advance of the scheduled move. Receipt of an Authority issued Special 

Hauling Permit does not constitute issuance of a permit for highways under NYSDOT or other 

jurisdictions, and vice versa.” 

 

105-14  DISPUTED WORK AND DISPUTE RESOLUTION. 
 

D. Review Time Periods for Disputes. 
 
Delete “Regional Director” wherever it appears and Substitute “Thruway Division Director”. 

 

 Add the following to the end of the second paragraph: 

 

“Copies of this notice of dispute shall also be provided to the Director of Construction Management 

and to the Office of the Chief Engineer.”  

 
Delete Parts 1, 2 and 3 and Substitute the following: 

 

 “The Commissioner Review Stage of the Disputed Work Provisions, the administration of which 

has been delegated by the Thruway Authority Chairman to the Chief Engineer of the Thruway 

Authority, does not exist as a third chance to convince the NYSTA of the merits of the dispute; it is 

intended to provide a mechanism whereby work may continue under protest, the contract will be 

completed, and the Contractor’s claims will be properly qualified, quantified, and documented for a 

later resolution. These aims are accomplished as follows:  an evaluation is made of the documentation 

submitted in the appeal; the work is directed to continue, either declaring the disputed work to be 

extra to the contract, or otherwise, fully defining the dispute and the documentation required criteria 

for possible settlement during the Contract Close Out Process or as a claim in accordance with law 

and the provisions of the Contract. The Commissioner Review Stage determination regarding 

disputed work is administratively binding but does not diminish the Contractor’s rights.   

 Documentation presented at each Dispute stage must stand on its own merits. The process is self- 

correcting, providing Contractors an opportunity to provide proofs or documentation noted as lacking 

in the prior stage for the subsequent stage. The Disputed Work process is not progressively 

administered, each stage is assumed to be complete. Therefore, an appeal of the denial of a prior stage 

would be expected to include a narrative explaining the dispute, documentation of timely notice and 

verified documentation of costs, and explanation as to why the prior denial may be in error or  

incomplete with new information validating the Contractor’s position in the dispute. Should a 

Contractor, who feels a Disputed Work determination is unsatisfactory or in error, locate additional 

factual information they believe would alter a prior Disputed Work determination, the Director of 

Construction Management may reopen the matter on its original basis and/or merit at any time prior 

to the completion of the Final Supplemental Agreement by the Engineer.”  

 

H. Contract Closeout Process. 
 

Delete this section in its entirety and Substitute the following: 

 

“H. Administrative Construction Contract Settlement Procedure. In an attempt to reach 

mutually satisfactory resolutions to contract disputes between the Authority and its construction 

Contractors, the Authority affords the Contractors a final opportunity to meet and discuss their 

unresolved disputes with the General Counsel and the Chief Engineer or their representatives. The 

Administrative Construction Contract Settlement Procedure, described below, is not a fourth stage of 
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disputed work.  This procedure provides an opportunity to address disputes and other matters of 

equity that do not necessarily fit neatly within the bounds of the Disputed Work clauses of the 

General Specifications, as modified and adopted by the Authority.  Contractor presentations should 

include any new facts and findings, and should be directed to illustrate why the Disputed Work 

determinations at the project and review levels were not justified. 

 In this procedure, after Acceptance, but before Final Payment, the Contractor makes a written 

request to the Chief Engineer for a meeting to discuss those matters that remain unresolved, which 

have exhausted the formal disputed work process during the contract life. The Contractor must submit 

an Agenda for the meeting with this request.  At the meeting, the Contractor shall present information 

on each issue on their Agenda. Representatives of the Department of Engineering and Legal 

Department will attempt to resolve the issues with the Contractor within the framework of the 

contract.  Any subsequent contract modification is subject to approval by the State Comptroller and 

any other shareholders to the Contract. The Contractor will be notified of the Authority’s final 

position in writing. If any dispute or claim, or portion thereof, remains unresolved following the 

meeting(s) and the payment of the final agreement, the Contractor may file a claim in accordance 

with law and the provisions of the Contract.” 

 

105-16  SHOP DRAWING APPROVAL. 
 

Add the following: 

 

 “The Contractor shall review, redline and approve-stamp shop drawings and samples from its 

suppliers prior to submission to the Engineer. By approving and submitting shop drawings and samples, 

the Contractor represents that he has determined and verified all field measurements, field construction 

criteria, materials, catalog numbers and similar data and that he has checked and coordinated each shop 

drawing and sample with the requirements of the contract documents. Shop drawings will be reviewed 

and approved by the Engineer (or the Thruway Authority or its agent). The reviewer cannot verify field 

dimensions. All substitutions and/or deviations must be noted including a proposed credit. Any deviation 

from the requirements of the contract documents, unless the Contractor has informed the Project Engineer 

of the deviation in a separate writing at the time of submission and received written approval of the 

specific deviations, is unacceptable. If inadvertently "approved", that approval will be invalid. Once 

approved, the Contractor is responsible to submit a reproducible set of shop drawings for inclusion in the 

final project records. 

 Any waiver of specifications or contract requirements is exclusively for the Authority’s benefit and 

purposes, and as such is subject to revocation without requirement for advance notice or statement of 

cause. Also, approval or disapproval of requests for waivers will be transmitted without statement of 

reason or cause, and shall not be subject to administrative review or appeal under the contract. 

 Prior to final payment, the contractor shall provide the Thruway with the original approved shop 

drawings and complete two sets of final signature approved shop drawings in the Tag Image File Format 

(tiff) on separate compact discs. Tiff images shall be CCITT group IV, 2D compression minimum 

200 dpi.” 

 

105-20  OPENING HIGHWAY TO TRAFFIC PRIOR TO CONTRACT FINAL ACCEPTANCE. 
 

Delete all the information in this section and Substitute the following: 

 

 “Opening sections of the project to traffic prior to completion may be desirable or may be necessary 

due to conditions inherent in the work, changes in the Contractor’s work schedule, or conditions or events 

unforeseen at the time the project was bid.  Such openings shall be made only when so directed by the 

Engineer. Under no condition shall such openings constitute acceptance or a part thereof, or a waiver of 

any provisions of the contract. 

 The contract documents indicate, insofar as possible, which sections of the highway are to be opened 

prior to completion. The Contractor shall make no claim for and shall have no right to additional 

compensation or extension of contract time for opening sections of the project to traffic as indicated in the 
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contract documents, or resulting from partial acceptance or changes in the Contractor’s work schedule, or 

for reasons that are due to the fault of the Contractor or any other party, including utilities. 

 Additional compensation or extension of contract time for completion of other items of work on 

sections of the project opened to traffic for reasons other than those indicated in the preceding paragraph 

will be made as provided in the contract or in a supplementary agreement. 

 If the Contractor is dilatory in completing shoulders, drainage structures, or other features of the 

work, the Engineer may so notify the Contractor in writing and establish therein a reasonable period of 

time in which the work is to be completed. If the Contractor is dilatory, or fails to make a reasonable 

effort toward completion in this period of time, the Engineer may then order all or a portion of the Project 

opened to traffic. On such sections which are so ordered to be opened, the Contractor shall conduct the 

remainder of its construction operations so as to cause the least obstruction to traffic, and shall make no 

claim for and shall have no right to additional compensation or extension of contract time. 

 On sections of the project opened to traffic, whether indicated in the contract documents or not, traffic 

control and maintenance of the roadway shall be in accordance with Section 619.” 

 

105-21  CIVIL RIGHTS MONITORING AND REPORTING. 
 

Delete the first paragraph and Substitute the following: 

 

 “The Contractor shall use the current version of the Authority approved civil rights reporting 

documentation on all contracts. The Contractor shall submit complete, accurate data to the Authority for 

each month, not later than the 15th of the following month, using the Authority approved civil rights 

reporting format. Data shall be current through the end of the last full payroll week for that month, or as 

otherwise approved by the Engineer to coordinate with contract payment submittals.” 

 

Add the following:  

 

“105-22  NON-REVENUE PASS PLATES. Non-revenue pass plates will be furnished for the use of the 

General Contractor’s and approved subcontractor’s equipment and vehicles, and for suppliers' vehicles while 

making deliveries to the project. In no case will free passage on the Thruway be granted beyond the 

Interchanges bracketing the project, or from the Interchange near the Contractor’s place of business to the job 

site, unless such place of business shall be located between the same two interchanges as the job site. The use 

of these pass plates shall be in accordance with the conditions of the individual authorization. General 

conditions are given below: 

 

A. Pass plates are not for commuting and no privately owned vehicles shall be parked on the Thruway.  

For purposes of this section, a privately owned vehicle is defined as any vehicle not covered by the prime 

contractors insurance. 

 

B. Pass plates shall be used on working days only. 

 

C. Pass plates shall be presented to the toll collector whenever entering a toll lane. Unstaffed emergency 

lanes at toll plazas will not be opened to permit unrestricted entry or exit by Contractor’s or supplier's 

vehicles. 

 

D. The Contractor shall maintain a log identifying the vehicle to which each pass plate is assigned. 

 

E. Pass plates shall remain with the assigned vehicles at all times while the vehicle is on the Thruway. 

Under no circumstances shall the Contractor leave pass plates at the toll plaza. 

 

F. Vehicles leaving the Thruway beyond the pass plate limits without a pass plate or entering or leaving 

the Thruway at a toll station beyond the pass plate limitations will be charged for the trip in accordance 

with the normal toll rates and regulations. The Contractor will not be reimbursed for tolls after pass plates 

have been issued. 
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G. The Contractor will be held responsible for the use and return of all pass plates. The Contractor shall 

report any lost or stolen pass plates to the Engineer stating the specific pass plate lost or stolen and shall 

be responsible for any unauthorized use of the pass plate prior to such notification. 

 

H. The misuse of the pass plates will constitute cause for revocation of this privilege and the Contractor 

will not be reimbursed for tolls. In accepting pass plates the Contractor agrees that revocation for reasons 

of misuse shall not constitute grounds for claim. 

 

I. Upon completion of the contract, the Contractor shall return all pass plates issued for the project or 

shall account for all unreturned pass plates by identifying the vehicles to which the pass plates were last 

issued. Final acceptance of the contract cannot be processed until all pass plates have been accounted for.  

When an uncompleted work agreement is entered into, pass plates must be accounted for prior to return of 

the deposit. 

 

J. An administrative charge of $50.00 will be deducted from monies owed to the Contractor for each 

pass plate not returned to the Authority upon completion of the work. 

 

 The Contractor should make a written request to the Engineer for the number of pass plates required for 

the project upon receipt of notification of the pre-award conference. Additional pass plates will be available 

later upon request.”  

 

 
SECTION 106 - CONTROL OF MATERIAL 
 

106-01  SOURCES OF SUPPLY. 
 

Delete “notify the Deputy Chief Engineer, Structures (DCES), with a copy to the Engineer, of” in the first 

line of the first paragraph and Substitute “submit to the Engineer”. 

 

106-04  MATERIAL CERTIFICATION AND APPROVED LIST. 
 

Add the following after the third paragraph: 

 

 “The Contractor is hereby notified that for Thruway Authority Federally Aided Projects, the New 

York State Department of Transportation is the Thruway Authority’s Agent for all off-site materials 

quality assurance services, except granular materials, asphalt concrete and Portland cement concrete plant 

inspection. Materials quality assurance will be in accordance with the Department’s standard 

specifications and quality assurance procedures and the acceptance/rejection decisions under the Contract 

have been fully delegated to the Department as the Thruway Authority’s Agent. Reference is herein made 

to “Materials Inspection Manual” issued by the New York State Department of Transportation, Materials 

Bureau, which presents a brief outline of procedures used by the New York State Department of 

Transportation in determining the acceptability of materials arriving at project sites. The Materials 

Inspection Manual is available on the NYSDOT website.” 

 

106-09  EQUIVALENTS. 
 

Delete all the information in this section and Substitute the following:  

 

 “Whenever products are specified by the name, trade name, make or catalog number or any 

manufacturer or supplier, the intent is not to limit competition but to establish a standard of quality which 

the Thruway Authority has determined to be necessary. Contractor’s may recommend alternate products, 

but shall have the burden of proving at his own cost and expense to the satisfaction of the Thruway 

Authority that a proposed product is equal to a stipulated reference product. If the Contractor fails to 
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comply with the provisions of this subsection, or if it is determined that the proposed product is not equal 

to that named, the Contractor shall supply the product named. 

 The Contractor shall have no claim for an extension of time or for damages due to time required by 

the Thruway Authority to consider a product proposed by the Contractor or because the Engineer 

disapproves of such a product. Where optional materials or methods are specified, or where "or equal" 

submissions are approved, the Contractor shall make all adjustments to contingent work necessary to 

accommodate the option he selects, all at his own expense. 

 Where the phrase “No Substitutions Allowed” or similar wording appears in a specification, the 

Authority has determined that the specified product is required and no equivalents will be considered by 

the Authority.” 

 

106-11  BUY AMERICA. 
 

Delete “Section 146 of the State Finance Law” in the first line of the first paragraph and Substitute 

“Section 2877-a of the Public Authorities Law.” 

 

 

SECTION 107 - LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 
 

107-05  SAFETY AND HEALTH REQUIREMENTS. 
 

C. Emergency Contact Person. 
 

Delete this section in its entirety and Substitute the following: 

 

“C. Emergency Call Out List. At the preconstruction meeting, the Contractor shall provide the 

Authority a list of a minimum of four (4) responsible personnel, available on a 24 hour basis, for call 

out if conditions arise that require the Contractor’s attention at the construction site. In addition to 

providing on- and off-hour phone numbers, all persons on the Call Out List shall be equipped with 

telephone call activated paging devices which display the call back number, or cell phones, or other 

approved paging devices. Any person on the Emergency Call Out List shall have the authority to 

promptly call out personnel and resources necessary to respond to an emergency and protect the 

public. The Call Out List shall also include field office and main office telephone numbers and be 

updated as changes occur.” 

 

F. Restricted Areas. 
 
Add the following after the first sentence of the first paragraph: 

 

“The nature of and materials used in this protection measure shall be at the Contractor’s discretion 

subject to approval by the Engineer. The cost of the protection measures shall be included under the 

various items of this contract.” 

 

Add the following after the last bullet: 

 

“Work areas at structures shall be completely fenced to the satisfaction of the Engineer to protect the 

public and prevent unauthorized entry. In addition, positive protection shall be provided during 

non-working hours in areas where bridge rail tubes and/or posts are removed to ensure that 

individuals on the structure will not fall through the rail opening to the area below.” 

 

H. Fall Protection. 
 

Delete the first paragraph and Substitute the following: 
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“The Contractor shall provide fall protection for all workers, in full compliance with 29 CFR 1926, 

and ensure that its workers use all necessary safety devices attendant thereto. Should a Contractor 

utilizing scaffolding / platforms / ladders fail to adhere to the legal provisions and intent of both 

OSHA and the Labor Law (Section 240), work will be suspended until full compliance is reinstituted 

and an OSHA or NYS Labor Department Inspector has inspected the work site and deemed it to be in 

full compliance with Labor Law/OSHA Standards. Contractor personnel failing to utilize safety 

equipment, methods, and procedures as required by the Labor Law and OSHA shall be immediately 

removed from the project. No exception to these requirements can, or will be tolerated or permitted.  

The minimum fall protection requirements include the following:” 

 

O. Equipment Safety Procedures. 
 

Delete this section in its entirety and Substitute the following: 

 

“O. Equipment Safety Procedures (Vehicle Operations, etc.). The following provisions 

relating to vehicle and equipment operation, in conjunction with the Contract Documents, will be 

strictly enforced by the Engineer during all phases of construction for this project. Any necessary 

modification shall be as approved by the Authority. The final responsibility for the installation of 

adequate safety precautions, and for the protection of the traveling public and Contractor’s personnel, 

shall rest with the Contractor. The Contractor shall include their proposed equipment safety 

procedures in the project Safety and Health Plan. 
 

1. General. The following applies to vehicles and motorized equipment traveling on the 

Thruway and shall apply to all work on the project, including but not limited to, the activities of 

all subcontractors, manufacturers, fabricators, material suppliers, independent truckers and 

owner-operators. 

a. Truck tailgates shall be kept clean at all times. 

b. Vehicle and equipment light lenses and reflectors will be cleaned as often as necessary 

during operations. 

c. Fire extinguishers provided on vehicles shall be in good working order at all times and 

operators shall be familiar with their use. 

d. When a vehicle is parked on the shoulder, the door adjacent to the Thruway pavement 

shall not be left open. An open vehicle door shall never be allowed to project over the 

Thruway pavement. 

e. Operators shall never pull up beside another vehicle on the roadway. Instead the operator 

should pull onto the shoulder away from the pavement either in front or behind the other 

vehicle.  Conversations should be held on the side of the stopped vehicles away from the 

pavement. 
 

2. Moving Equipment. 
a. All Contractor vehicles and/or equipment shall be furnished with amber radial lights and 

double amber flashing lights or be followed by a vehicle displaying amber radial light 

and simultaneous flashing directional signals. 

b. All work operations, including paving, rolling, grading, supplying of material, and 

traveling of supervisory personnel, shall always be in the direction of normal traffic 

unless noted otherwise in the Contract or approved by the Engineer. 

c. Contractor vehicles or equipment that are to be moved between separate work sites 

during daylight hours may travel on the Thruway Mainline pavement if: 

 The vehicles or equipment have rubber tires; and 

 The vehicles or equipment are capable of maintaining a highway speed in excess of 

40 mph. 

d. Contractor vehicles or equipment that are to be moved between separate work sites 

during daylight hours may travel on the shoulder if all of the following conditions are 

met: 
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 The vehicles or equipment have rubber tires; 

 The vehicles or equipment are capable of maintaining a highway speed in excess of 

25 mph; 

 The maximum distance for transporting the vehicle or equipment is no more than 

2 miles; 

 The shoulder is wide enough to accommodate the vehicle or equipment; 

 The vehicle or equipment using the shoulder does not encroach upon the travel lane; 

 There are no impediments within the two-mile transport limit that would decrease the 

width of the shoulder. 

e. If any of the aforementioned conditions cannot be met, the vehicle or equipment to be 

moved between the work sites shall be hauled on a trailer. 

f. When traveling in convoy, a space of at least 900 feet shall separate successive vehicles. 

g. Contractor vehicles or equipment to be transported on the Thruway during twilight hours 

or after dark shall be capable of maintaining a highway speed in excess of 65 mph or 

shall be hauled on a trailer. 
 

3. Work Zone. 
a. A stopped or slow moving truck on the pavement shall never be used as the first warning 

a motorist receives of a work area restriction ahead. 

b. Vehicles and/or equipment shall never be parked on opposite shoulders nor shall workers 

be allowed to occupy these areas at the same time. An escape area must always be 

provided for emergency use. 

c. A closed lane is a refuge for disabled vehicles or emergencies. Hazards such as pavement 

removals or excavated shoulders etc. shall be delineated in accordance with the work 

zone traffic control plans and/or Section 619, during non-work hours. 
 

4. Parking Equipment. 
a. Contractor equipment, when not in use, and materials awaiting installation shall be 

properly stored, stockpiled, and sited in a protected location (i.e. behind a physical barrier 

or in such a manner that horizontal clearance of at least 30 feet is provided from the 

outside edge of the traveled way) and shall not constitute a traffic hazard nor interfere 

with drainage courses. Materials or equipment shall not be left in front of or within the 

deflection distance behind guide rail and safety appurtenances so as to compromise their 

performance. 

b. During the work day, equipment necessary for construction may only be parked in a 

closed lane or closed shoulder as far as practicable from traffic. If this is not possible, 

such equipment shall be parked entirely off the pavement and shall display two 18-inch 

by 18-inch red-orange or orange flags. 

c. Parked vehicles shall display simultaneous flashing directional signals (four-way 

flashers). Single directional flashing lights shall not be displayed by parked vehicles. 

d. No loading and unloading of equipment, material, or men shall be permitted in the mall 

unless it is a protected work site. 

e. At the end of each work day, all Contractors’ equipment and any extraneous traffic 

protection devices shall be removed from closed traffic lanes, shoulders and other sites 

and placed in protected locations. 
 

5. Operating in the Work Zone 
a. Equipment shall be under the full control of the operator at all times and shall not be 

operated in a reckless manner. 

b. A spotter shall guide the backing of any vehicle or equipment with restricted visibility to 

the rear. This rule applies in any location where workers on foot, pedestrians, private 

vehicles or similar hazards may be present. 

c. If the operator loses visual contact, the vehicle shall immediately be brought to a full stop 

until visual contact with the spotter is reestablished. 
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d. Vehicles or equipment shall not be backed onto Thruway pavement. If the operations 

require such a procedure, it shall be done only within a protected work zone. 

6. Work Operations. 
a. Truck tailgates shall be closed when not in use. The tailgate may be flat to accommodate 

an operation, but may never hang below a horizontal position. 

b. A spotter shall guide the backing of any vehicle or equipment with restricted visibility to 

the rear. This rule applies in any location where workers on foot, pedestrians, private 

vehicles or similar hazards may be present. 

c. If the operator loses visual contact, the vehicle shall immediately be brought to a full stop 

until visual contact with the spotter is reestablished. 

d. Dump truck boxes may be raised only under the control of a spotter, unless the vehicle is 

in an area clearly marked to be free of overhead wires and safe for dumping. 

e. Dump truck boxes shall be lowered prior to moving, except when dumping into a paver 

or similar operations, under the control of a spotter. 

f. All equipment shall comply with electrical safety requirements, and shall operate under 

the control of a spotter, whenever working within 17 feet of an overhead line. The 

distance shall be measured as the actual distance between the overhead line and the 

nearest point on the vehicle. 
 

7. Entering and Leaving Work Zones. The operations of loading and unloading of 

materials, equipment and men shall only be conducted in closed lanes and shoulders. To 

minimize the hazard to the traveling public, the Contractor’s operations shall be governed by the 

following requirements: 

a. When approaching a work area, operators shall reduce the speed of the vehicle and 

indicate by directional signals intent to drive out of the traffic stream and into the work 

area.  Flashing signals shall be kept on while parked within the work zone. 

b. No vehicle or equipment shall be stopped or parked where it will interfere with the 

visibility of any sign. 

c. All trucks re-entering the traffic stream from the work areas, except when exiting the 

downstream end of a closed lane, shall have the assistance of traffic observer. 

d. All trucks re-entering the pavement from the shoulder, shall attain a reasonable speed 

before pulling onto the pavement, after making sure that no vehicle is approaching in the 

lane. Approaching vehicles shall be allowed to pass. 

e. Trucks shall not re-enter the traffic stream from a median shoulder less than 10 feet wide. 
 

8. Violations. If, in the opinion of the Engineer, the operating rules of the contract are not 

being fully adhered to by the Contractor or his subcontractors: 

a. Liquidated damages shall be deducted from any money due the Contractor, not as a 

penalty but as liquidated damages; until the violation or violations are corrected to the 

satisfaction of the Engineer. Unless otherwise stated in the Contract Documents:  

 Multiple violations in any calendar day, or part, thereof, and/or multiple violations 

consisting of the same violation remaining uncorrected for multiple calendar days, 

shall be assessed with a like number of liquidated damage charges, and 

 The amount of such liquidated damages shall be the amount per calendar day 

specified in Table 108-1 Schedule of Liquidated Damages.  

b. Any operator found in violation of the above rules by the Engineer or his/her 

representative will be removed from the project immediately, and will not be allowed to 

work on any Authority project for a minimum of one (1) year. 
 

9. U-turns. U-turns are prohibited on the Thruway with the following exception.  Drivers with 

non-revenue pass plates (where required) and possessing a U-turn Authorization permit may 

U-turn construction vehicles and equipment at designated crossovers listed in this Proposal.  

Vehicle operation shall be in accordance with the conditions of the individual permit 

Authorization. General conditions are given below: 
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a. Vehicles and equipment that will U-turn shall be in compliance with all Federal and State 

rules and regulations and equipped with a rotating amber beacon which shall be visible 

from all directions for a minimum of 1000 feet during daylight. Strobe lights will not be 

allowed. If visibility of the amber beacon is blocked by a portion of the vehicle or 

equipment, additional beacons shall be provided. 

b. When a designated crossover is to be used for contract operations, the Contractor shall 

install a driveway entrance assembly on both right and left shoulders of the traveled way 

consisting of a 48-inch by 48-inch W2-2 Intersection Warning sign supplemented with a 

36-inch by 18-inch NYW5-16 Driveway Entrance plaque with the legend “TRUCKS”. 

All sign panels shall be black on fluorescent orange. The driveway entrance assemblies 

shall be installed approximately 1000 feet upstream of the U-turn. All signs shall be 

covered or removed and stored when not in use. 

 c. For daily stationary lane closures, U-turns shall not be made between 1.5 miles before 

and 1 mile after a work zone if the work zone includes the closure of the right lane of a 

two-lane roadway. U-turns may be permitted from and into the work zone when the work 

zone is in the leftmost lane(s) and a designated crossover exists within the limits of the 

work zone. 

d. Any damage to median areas, shoulders and designated U-turns caused by the 

Contractor’s equipment shall be repaired as directed by and to the satisfaction of the 

Engineer at no expense to the Thruway Authority. 

e. U-turns are prohibited within toll plazas. The driver must exit the toll plaza, turn around 

on the local road system, and then reenter the Thruway. 

f. Application for U-turn authorization and non-revenue pass plates should be made through 

the Engineer (after award) or the Division Construction Office (pre-award).” 
 

R. Confined Spaces. 
 

Add the following after the last paragraph: 

 

 “Work operations in confined space and permit-required confined space as defined in 29 CFR 

1910, Section 146 are particularly hazardous. These operations shall be specifically addressed in the 

Contractor’s comprehensive Project Specific Safety and Health Plan and, in the case of permit-

required spaces, a supplemental plan detailing the permit-required space program that the Contractor 

will follow and of any hazards confronted or created in permit-required spaces. These plans shall be 

submitted for review prior to the start of work. Indicated confined spaces are not intended to limit or 

define Contractor or subcontractor regulatory compliance requirements. In addition to confined 

spaces indicated on the drawings, other confined spaces may be present or created by the work of this 

contract. The Contractor shall furnish, at no additional cost to the Thruway Authority, personnel and 

equipment to allow the Engineer to enter confined space and permit-required confined space in 

compliance with in 29 CFR 1910, Section 146.” 

 

S. Fire and Explosion Prevention. 
 

Add the following after the last paragraph: 

 

 “The Contractor is advised that the storage of any flammable materials beneath, or within the 

proximity of any structure, at any time, is strictly forbidden by the NYSTA. Failure to comply will 

result in the Engineer stopping all work until all such materials are removed to a satisfactory site or 

off the project”. 

 

107-06  INSURANCE. 
 

Delete all the information in this section and Substitute the following: 
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“A. General.  The Contractor must procure prior to commencement of work under this Agreement, and 

maintain until this Agreement is completed and the New York State Thruway Authority (the Authority) 

has accepted all work performed thereunder, insurance of the kinds and in the amounts specified by the 

Authority herein, covering all operations under this Agreement, whether performed by the Contractor or 

its subcontractors, in accordance with the following conditions: 

 

1. All insurance required by this Agreement shall be obtained at the sole cost and expense of the 

Contractor. 

 

2. All insurance required by this Agreement shall be maintained with insurance carriers licensed to 

do business in New York State, and acceptable to the Authority, with an A.M. Best rating of “A-” or 

better. 

3. All insurance required by this Agreement shall be primary to any the Authority insurance policy 

or the Authority self-insurance program, which shall be excess and non-contributory. 

 

4. The Contractor shall require that any approved subcontractors carry insurance with the same 

limits and provisions set forth herein, except for the Owners/Contractors Protective Liability Policy. 

 

5. The Contractor shall furnish the Authority with Certificate(s) of Insurance on ACORD Form 25, 

accompanied by additional insurance documents as required by the Authority, for each insurance 

carrier involved. Such Certificate(s) shall be executed by a duly authorized representative of the 

insurance carrier, certifying such authorization and showing compliance with the Authority insurance 

requirements set forth herein. The Contractor shall furnish the Authority with a copy of each 

Endorsement required herein. For work to be performed within New York State, proof of Workers 

Compensation and Disability Benefits Insurance shall be submitted on the appropriate forms as listed 

in Sections B.7 and B.8.  

 

6. All policies, by specific endorsement, shall provide for written notice to the Authority no less 

than thirty (30) days prior to the cancellation, non-renewal, or material alteration of any insurance 

policies referred to therein. Any such notice shall be sent by mail to:  Insurance Compliance Section, 

Office of Investments and Asset Management, New York State Thruway Authority, P.O. Box 189, 

Albany, New York 12201-0189. 

 

7. If insurance policies utilized for Authority projects contain deductibles, they must be declared as 

such with applicable levels on the Certificate(s) of Insurance and the Authority Supplemental 

Insurance Certificate. Insurance policies with deductibles in excess of $50,000 will require review 

and approval by the Authority. Additional security or other requirements may be imposed at the sole 

discretion of the Authority. 

 

8. Insurance policies with Self-Insured Retentions (SIR’s) of up to $50,000 will generally be 

accepted when the SIR program is administered by a third party administrator and a complete 

description of the program is provided to the Authority’s Office of Investments and Asset 

Management. Self-Insured Retention programs in excess of $50,000 must receive prior approval and 

meet additional security requirements. The Authority, at its sole discretion, reserves the right to 

require the Contractor to provide additional collateral or to reject the use of an SIR by the Contractor.  

The Contractor will be solely responsible for all claims expenses and loss payments within the 

retention limit. 

 

9. The Contractor shall provide certified copies of all declarations pages or of the insurance policies 

themselves, upon request by the Authority, within twenty (20) days of such request. 

 

10.  Failure of the Authority to demand such certificates, policies, endorsements, or other evidence of 

full compliance with the Authority insurance requirements, or failure of the Authority to identify a 
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deficiency from evidence that is provided, shall not constitute or be construed as a waiver of the 

Contractor’s obligation to maintain such insurance. 

 

11.  Failure to maintain the required insurance and provide proof of such coverage to the Authority 

may, in the Authority’s sole discretion, result in termination of this Agreement, or in delay or 

stoppage of payments. 

 

12.  At least two weeks prior to the expiration of any policy required by this Agreement, evidence of 

renewal or replacement policies of insurance with terms at least as favorable to the Authority as the 

required minimum amounts set forth in Section B. must be furnished to the Authority. 

 

 
13.  By requiring insurance, the Authority does not represent that certain coverages and limits will 

necessarily be adequate to protect the Contractor and such coverages and limits shall not be deemed a 

limitation on the Contractor’s liability under the indemnities granted to the Authority under any 

provision of this Agreement. 

 

14.  The Contractor and its subcontractors shall waive all rights against the Authority, the State of 

New York, and its agents, officers, directors, and employees, for recovery of damages to the extent 

these damages are covered by the CGL policy, and Business Auto Policy, and Umbrella policy, as 

required. 

 

15.  The Contractor shall provide a copy of these Authority Insurance Requirements to its insurance 

producer(s) and insurance carrier(s). 

 

B. Coverages. The specific types and amounts of insurance that the Contractor must provide pursuant 

to this Agreement are as follows: 

 

1. Commercial General Liability Insurance. The Contractor shall maintain a combination of 

Commercial General Liability (CGL), with no less than the following limits and coverages: 

 

 Agreement value: Occurrence Aggregate 

 Under $10 Million (See Section B.) $1,000,000 $2,000,000 

 $10 Million - $25 million $5,000,000 $5,000,000 

 $25 Million - $50 million $10,000,000 $10,000,000 

 Over $50 Million $25,000,000 $25,000,000 

 

 Products/Completed Operations Aggregate: $2,000,000 

 Personal/Advertising Injury Liability: $1,000,000 

 Fire Damage Legal Liability: $100,000 

 Medical Expense: $5,000 

 

 CGL Insurance shall cover liability arising from premises, operations, independent contractors, 

products/completed operations, personal injury, advertising injury, and contractual liability. 

 If the activity involves construction work near railroad stations, yards, or tracks, the exclusion for 

explosion, collapse and underground work (XCU) must be deleted. 

 If the activity involves construction or demolition near railroad stations, yards, or tracks, the 

General Liability policy must delete the exclusion of coverage for work done within 50 feet of 

railroad property. 

 The General Aggregate shall apply separately to the subject matter (Project) of the Agreement, 

and the Contractor shall provide an appropriate Project Endorsement, using ISO Form 

CG 25 03 11 85 or its equivalent, to the Authority for this purpose. 

 The Authority and the State of New York shall be included as an Additional Insured, using ISO 

Additional Insured Endorsement CG 20 10 11 85 or its equivalent, under the CGL policy and the 
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Umbrella policy, as required. This includes, but is not necessarily limited to the parties listed in the 

Special Note entitled Additional Insured Parties. Failure to list a firm, organization or municipality, 

etc. does not eliminate the requirement to provide such coverage.   

2. Commercial Umbrella Liability Insurance. The Contractor shall maintain Commercial 

Umbrella Liability Insurance (Umbrella) on a “follow form” basis with a limit of no less than 

$3,000,000 for each occurrence and aggregate for agreements over $1,000,000 and less than 

$10,000,000. 

 

3. Owners/Contractors Protective Liability Insurance. The Contractor shall obtain a 

separate Owners/Contractors Protective Liability (OCP) Policy written on a project basis for the 

benefit of the Authority, its officers, agents, and employees, and the People of the State of New York, 

with respect to all operations under this Agreement by the Contractor or its subcontractors, including 

in such coverage any omissions and supervisory acts of the Authority, its officers, agents, and 

employees. The New York State Thruway Authority shall be the named insured in the OCP Policy, 

which shall be promptly furnished to the Authority. OCP policy limits shall be no less than: 

$1,000,000 per occurrence/$2,000,000 aggregate. 

 

4. Builders’ Risk Insurance. For all building construction projects, the Contractor shall provide 

a Builders’ Risk Insurance policy covering all risks in completed value form.  Such policy shall cover 

the total value of the work performed, as well as the value of any equipment, supplies, and/or material 

for the project that may be in storage (on or off the site) or in transit.  The policy shall cover the cost 

of removing debris, including demolition as may be legally necessary by the operation of any law, 

ordinance or regulation, and for loss or damage to any owned, borrowed, leased or rented capital 

equipment, tools, including tool of their agents and employees, staging towers and forms, and 

property of the Authority held in their care, custody and/or control.  Such policy shall name as 

insured’s the Authority, and the Contractor. The Builders’ Risk policy shall contain the following 

endorsements: 

 The Authority and Contractor shall be named as loss payee for the Work in order of precedence 

as their interest may appear. 

 

5. Railroad Protective Liability Insurance. In the event that any work to be performed under 

the Agreement involves railroad property or railroad right-of-way, the Contractor shall provide and 

maintain a Railroad Protective Liability (RRP) Policy in the amounts required by the respective 

railroad. 

a. The policy must name the Railroad as the Named Insured.  No Additional Insured’s will be 

listed on the policy (see requirements for the deletion of the 50’ Railroad Exclusion on the 

Commercial General Liability policy).  

b. Evidence of Railroad Protective Liability Insurance must be provided on the ACORD 25 

insurance certificate form, a detailed Binder pending issuance of the ACORD 25 certificate, 

or on an ISO-RIMA or equivalent form approved by the Railroad and meet any other 

requirements as specified by the Railroad and or the Authority. 

c. Definition of “physical damage to property” must be amended to mean direct and accidental 

loss of or damage to “all property of any Named Insured and all property in any Named 

Insured’s care, custody or control”.  

 

6. Business Auto Liability Insurance. The Contractor shall maintain Business Automobile 

Liability coverage, with no less than a $1,000,000 Combined Single Limit, which shall cover liability 

arising out of the Contractor’s use of any motor vehicle, whether owned, leased, hired, or non-owned. 

 If the Agreement involves removing hazardous waste from the Project site, or the Project 

involves environmental exposures, pollution liability coverage equivalent to that provided under the 

ISO Broadened Pollution Liability Coverage for Covered Autos endorsement (CA 9948) shall be 

provided, and the Motor Carrier Act endorsement (MCS 90) shall be attached. 
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7. Workers’ Compensation Insurance. For work to be performed in NYS, the Contractor shall 

provide and maintain coverage during the life of this Agreement for the benefit of such employees as 

are required to be covered by the Workers’ Compensation Law. 

 If the Agreement involves work on or near a shoreline, a U.S. Longshore and Harbor workers’ 

Compensation Act Endorsement must be provided.   

 Evidence of Workers’ Compensation coverage must be provided on one of the following forms 

specified by the Commissioner of the Workers’ Compensation Board: 

a. C-105.2 – Certificate of Workers’ Compensation Insurance;  

b. U-26.3 – Certificate of Workers’ Compensation Insurance from the State Insurance Fund; 

c. GSI-105/SI-12 – Certificate of Workers’ Compensation Self Insurance. 

 All forms are valid for one year from the date the form is signed/ stamped, or until policy 

expiration, whichever is earlier. 

 
8. NYS Disability Benefits Insurance. For work to be performed in NYS, the Contractor shall 

provide and maintain coverage during the life of this Agreement for the benefit of such employees as 

are required to be covered by the Disability Benefits Law.   

 Evidence of Disability Benefits coverage must be provided on one of the following forms 

specified by the Commissioner of the Workers’ Compensation Board: 

a. DB-120.1 – Certificate of Insurance Coverage under the NYS Disability Benefits Law. 

b. DB-155 – Certificate of Disability Self Insurance. 

c. CE-200 – Certificate of Attestation of Exemption.  (Note: This form will only be accepted as 

evidence of an exemption from providing Disability Benefits.)” 

 

107-07  PROTECTION OF UNDERGROUND FACILITIES. 
 

E. Quality Level Designations. 
 

Add the following: 

 

 “If Quality Level Designations are not shown in the Contract Documents, Quality Level D shall 

apply.” 

 

107-08  PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. 
 

C. Restoration. 
 

Add the following: 

 

“8. Any damage to delineators, milemarkers, and safety appurtenances to remain caused by the 

Contractor’s operations shall be repaired or replaced at no expense to the Thruway Authority.  

Any delineators, milemarkers or safety appurtenances which have been moved to facilitate any 

operation shall be reset in their original location. Unless otherwise shown in the Contract 

Documents, the cost of any necessary resetting shall be included in the price bid for all items of 

work; no separate payment will be made.” 

 

107-09  DAMAGE 
 

D. Prompt Response to Claims by the Public. 
 

Delete the last five sentences and Substitute the following: 

 

 “The Contractor shall promptly address all damage claims of the public and, if not paid directly, 

claims shall be promptly turned over to the Contractor’s insurance company without prejudicing the 

validity of the claim.  There should be an interval of no more than ten (10) working days between 
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receipt of a written claim by the Contractor and receipt by the insurance company. The Contractor 

shall notify the Authority when the claim is either turned over to the insurance company or paid 

directly. The insurance company is expected to investigate, determine and adjust such claims 

promptly and fairly with notice to the Authority as an additional named insured. 

 If the insurance company denies a claim, the Contractor must make sure that the insurance 

company provides the Authority with an explanation of its investigation and conclusion. A denial by 

the insurance company does not relieve the Contractor of its responsibility to comply with contract 

provisions. If the Authority determines that the Contractor has performed responsibly in accordance 

with the contract provisions, which includes documentation of performance of an acceptable schedule 

of patrols, the Contractor will have no further responsibility under the Contract. The Authority will 

monitor claims by the public. If the Contractor fails to comply with this process or denies a claim 

without proper cause and justification, the Authority will settle the claim to the claimant's satisfaction 

at the Contractor’s expense including Authority administrative expenses ($250 minimum).” 

 
107-10  MANAGING SURPLUS MATERIALS AND WASTE. 
 

B. Spoil. 
 
Delete the second and third sentences in the second paragraph and Substitute the following: 

 

 “Potential embankment slope flattening areas and/or spoil areas, which may be used for disposal 

of excess soil and rock and spoil on Thruway right of way, are shown on or listed in notes on the 

contract plans and/or in the contract proposal.  Disposal of excess soil and rock and spoil in any other 

areas of the Thruway right of way, without the written permission of the Division Director or a 

designee, is prohibited. The Authority makes no assurance that appropriate spoil areas within the right 

of way will be available for this contract.”   
 

 

SECTION 108 - PROSECUTION AND PROGRESS 
 

108-01  PROGRESS SCHEDULE. 
 

Delete this section in its entirety and Substitute the following: 

 

“108-01  START AND PROGRESS OF WORK. 
 

A.  General Requirements. No on-site work may be performed until the contract is awarded.  The 

Thruway Authority may issue a Thruway Work Permit, for Contractor employees, to make field 

measurements before award of the contract is received. Unless otherwise indicated in the Schedule 

and Suspension of Work requirements, or if written consent to begin at a later date is given by the 

Division Director or his/her Agent, the Contractor must commence operations within 10 days of the 

award of this contract. The Contractor shall notify, in writing, the Chief Engineer and the appropriate 

Division Director, as well as any parties designated by the Authority, 10 days prior to starting or 

stopping work. The Contractor will be required to give the proper municipalities and utility 

companies at least 48 hours’ notice before doing any work which may interfere with the operations of 

their utilities.  

 

1. Pre-Award Project Schedule. At the pre-award meeting, or within such time as 

determined by the Thruway Division Director, the successful low bidder must furnish to the 

Engineer, a project schedule showing the order in which the Contractor proposes to carry on the 

work, the date on which it will start the major items of work and activities to be performed 

(including but not limited to excavation, drainage, paving, structures, mobilization, etc.) and the 

critical features (including procurement of materials, plant and equipment) and the contemplated 

dates for completing the same, considering seasonal weather limitations; and phase duration or 
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milestone events, if applicable. The chart shall be in a suitable scale to indicate graphically the 

total percentage of work scheduled to be completed at any time. The Authority may also require 

that this pre-award schedule include a time and money curve. 

2. Obligation to Progress the Project. The Contractor shall employ and supply a sufficient 

force of workers, materials and equipment and shall prosecute the work with such diligence so as 

to maintain the rate of progress indicated on the progress schedule to prevent work stoppage and 

ensure completion of the project within the contract time. Any additional or unanticipated costs or 

expense required to maintain the schedule shall be solely the Contractor’s obligation and shall not 

be charged to the Authority unless provided for in other provisions of the contract.   

 

3. Failure to Submit Project Schedule. If the Contractor fails to submit a progress 

schedule within the time period described or any revision or update when required, the Engineer 

may withhold approval of progress payment estimates pursuant to Article 8 of the contract until 

such time as the Contractor submits the required progress schedule. 

 

B.  Detailed Requirements. 
 

1. Schedule Requirements. The construction of the project shall be planned and recorded 

with a conventional critical path method (CPM) schedule in the form of an activity on node 

diagram based on the principles defined by the most recent issue of the Construction Planning & 

Scheduling Manual published by the Associated General Contractors of America. An activity on 

arrow diagram or Gantt chart may be used in conjunction with a CPM, if approved by the 

Engineer. The schedule shall be used by the Contractor for coordination and monitoring of all 

work under the contract including all activities of subcontractors, vendors, and suppliers. The cost 

of preparing the CPM schedule, including updating monthly shall be included in the total amount 

bid for all contract items. 

 The Contractor shall, within 30 calendar days after the award, submit a complete Schedule of 

Operations to the Engineer, fully describing the intended progress of the work and showing in 

detail how the work will be completed within the time limit specified in the contract, including 

completion of the intermediate phases as required to provide the number of open traffic lanes 

specified by the dates specified. This submission shall be in electronic format created using the 

latest version of the project scheduling software required as part of the Engineer’s Office 

computer system.  Additionally, a PERT chart styled hard copy printout shall also be provided to 

the Engineer. The purpose of this requirement is to insure adequate planning and execution of the 

work.  

 A pre-award and/or a pre-construction meeting will be held with the successful low bidder. 

At this meeting, it is expected that the successful low bidder will furnish, and be prepared to 

discuss, their complete schedule of operations, in CPM format. While not fulfilling mobilization 

item requirements, a 60 calendar day, preliminary schedule of proposed Contractor activities may 

be submitted at this meeting to enable the beginning of contract work preparation such as material 

orders, preparation of working drawings, and mobilization of equipment while the CPM schedule 

is being prepared. The Contractor’s schedule will be used by the Engineer for coordinating 

Thruway operations, evaluating progress of the work, comparing the work performed to the 

contract time and phasing requirements, monitoring and coordinating the work of all related 

contracts, and to assign necessary resources for inspection and administration of the contract.  

 For “Incentive/Disincentive”, “A+B Projects” or other forms of contract where project 

completion and/or phase completion is utilized to determine payments, no contract work items 

may be pursued on the project unless the complete schedule of operations has been submitted to 

and found acceptable by the Engineer. Any delay due to Contractor failure to submit an 

acceptable schedule is a non-excusable delay. 

 

2. Schedule Submittal. As stated above, the Contractor must, within 30 calendar days after 

the award, submit a complete schedule of operations to the Engineer. Acceptance of the 

Contractor’s Schedule as meeting the requirements of this subsection and the mobilization item 
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shall not be construed to imply approval of any particular method or sequence of construction or 

to relieve the Contractor of providing sufficient materials, equipment and labor to guarantee 

completion of the project in accordance with the contract proposal, plans and specifications.  Nor 

shall acceptance be construed to modify or amend the agreement or the date of completion 

therein. Schedules deviating from the Schedule and Suspension of Work requirements of the 

contract are unacceptable, unless the Contractor has made application in a separate writing and 

received written approval of the requested change, and if such a schedule is inadvertently 

“approved” that “approval” will be invalid. Contractor requests for alternative scheduling to that 

outlined on the Plan Staging/Phasing and the Schedule and Suspension of Work requirements in 

this proposal, will be entertained as a request for a waiver of specifications. Bids shall be based 

upon the scheduling and phasing in the bidding documents. 

 

3. Technical Requirements for the Schedule. The schedule of operations must be 

prepared in the critical path format utilizing activity nodes with identification numbers, arrows 

and pertinent symbols to fully describe the activities and their duration, the progress of the work 

and the order in which the Contractor proposes to carry on the work, the date on which it will 

start the major items of work (including but not limited to excavation, drainage, paving, 

structures, mobilization, soil erosion and sediment control, etc.), the critical features (including 

procurement of materials, plant and equipment) and the contemplated dates for completion of the 

same. No activity duration shall be longer than 15 work days. The NYSTA requires that the 

progress schedule, at a minimum, include the following items: (a) activities required for the 

performance of all items of work, including sequence and interdependence; (b) seasonal weather 

limitations; (c) time and money curve, and (d) all phase duration or milestone events, holidays 

and shutdown periods shall be shown as applicable. 

 The scheduled activities are to be described so that the work is easily identifiable and the 

progress of each activity can be measured. For each activity, the Contractor shall identify the 

trade or entity performing the work, the duration of the activity in days worked, the resources 

involved by trade, the equipment involved, the location of the work and the total dollar value. The 

Contractor shall also provide the works days per week, holidays, number of shifts per day, 

number of hours per shift, and major equipment to be used for each activity. If requested by the 

Engineer, the Contractor shall furnish production rates or other information needed to verify the 

reasonableness of the activity duration. Allowance for time lost to seasonal weather conditions 

such as precipitation and temperature, shall be included in the planning and scheduling of all 

activities. 

 

4. Schedule of Submittals (TA-4010). In addition to the schedule of operations, within 

thirty (30) calendar days of the contract award, the Contractor must also submit a Schedule of 

Submittals (TA-4010) required under the contract. Submittals include shop drawings, working 

drawings, coordination drawings, required permits, erection/demolition plans, product data, 

samples, quality assurance and quality control submittals (i.e. design data, test reports, 

certificates, manufacturer’s instructions, or field reports) and information submittals. No portion 

of the work requiring a shop drawing or sample submission may be started until the appropriate 

submission has been approved by the Engineer.  This schedule of submittals be shall coordinated 

with the list of subcontracts, and the schedule of operations, arranged in chronological order by 

dates required by the construction schedule and show a scheduled submission date for each 

submittal, identifying the earliest activity affected by each of the submittals (time allowance for 

reviews, any resubmittals, ordering, manufacturing, fabrication, and delivery must be included 

when establishing scheduled dates). This schedule of submittals shall be updated and revised 

monthly and/or with each schedule submission, to reflect the actual progression of the work.  

Failure to submit a revised Schedule of Submittals, as requested by the Engineer, shall constitute 

non-compliance in accordance with the provisions of the contract. 
 

5. Contingency within the Schedule. Any contingency within the schedule, i.e. a 

difference in time between the project's early completion and required contract completion date, 
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and "float" in the approved CPM construction schedule belongs to the project and not to any party 

to the contract.   
 

6. Float Manipulation Not Permitted. The Contractor shall not sequester “float” through 

such strategies as calendar manipulation, or extending durations to fill up available float time. 
 

7. Schedule Maintenance and Required Updating. During the time of the contract, the 

Contractor is required to maintain an "as-built" schedule updated and revised monthly reflecting 

the actual progression of the work, showing actual dates of activities started and completed, the 

percent of work completed to date on each activity started but not yet completed, the current 

allocation of staff resources and major equipment and the status of critical materials showing 

actual progression of the work vs. the approved schedule. The schedule of actual progression 

shall be available to the Engineer at all times. The Contractor shall also provide updated activity 

number sorts, total float early start sorts, a 60 day look-ahead bar chart, and a narrative report.  

The narrative report shall include a description of problem areas, current and anticipated delaying 

factors and their estimated impact on performance of other activities and mandated contract dates, 

and the explanation of corrective action taken or proposed. Failure to submit an “as-built” 

schedule and monthly schedule updates, or updates as requested by the Engineer, shall constitute 

non-compliance in accordance with the provisions of the contract. 

 The Engineer will conduct periodic reviews of the updated schedule at progress or other 

meetings. This review, which may address slippage, remedies, revisions, and other relevant 

issues, may result in the need for submission of revised schedules. The Contractor’s appropriate 

field and scheduling personnel must attend this review.  

 If, in the opinion of the Engineer, the specified work falls behind that schedule, the 

Contractor shall take such actions as necessary to improve its progress. If the Contractor is behind 

schedule any month, the Contractor shall indicate what measures it will take in the next thirty 

(30) days to put the work back on schedule so as to meet the contract completion date specified in 

the contract. The Contractor shall not be entitled to any additional compensation unless provided 

for in other provisions of the contract on account of the requirements to put the work back on 

schedule. In preparing the revised schedule, the Contractor shall consider increasing its work 

force, construction plant and equipment, or the number of work shifts, etc. If the Engineer finds 

the proposed plan not acceptable, he/she may require the Contractor to submit a new plan. The 

Authority may request that progress meetings be held by the Contractor at least on a monthly 

basis and be attended by the Engineer who shall monitor the Contractor’s progress and 

performance.   
 

8. Changes to the Approved Project Schedules. The CPM construction schedule must 

accurately reflect the manner in which the Contractor intends to proceed with the project and 

shall incorporate the impact of delays and orders-on-contracts when these factors can be 

accurately determined. All changes made to the schedule, i.e. the addition of activities, changes in 

logic or changes in the activity durations shall be submitted in writing and shall be subject to 

approval by the Engineer before inclusion in the CPM construction schedule. To initiate changes 

to the approved schedule, the Contractor must meet with the Engineer and provide the 

information necessary to prepare a revised (updated) activity on node diagram. No revision to any 

contract milestones, or contractually mandated schedule provision will be permitted without 

written authorization from the Engineer. 
 

9. Compliance with the Schedule. The Contractor will be required to proceed with the 

construction in a sequence that is consistent with the "Schedule of Operations" or to submit a 

revised schedule.  Should the Contractor or any subcontractor fail to maintain progress according 

to schedule or cause delay to another Contractor or subcontractor, that Contractor or 

subcontractor shall provide such additional manpower, equipment, additional shifts, or other 

measures as directed to bring the operations back on schedule.  

 The Contractor shall employ and supply a sufficient force of workers, materials and 

equipment and shall prosecute the work with such diligence so as to maintain the rate of progress 
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indicated on the approved schedule to prevent work stoppage and ensure completion of the 

project within the contract time. Any additional or unanticipated costs or expenses required to 

maintain the schedule shall be solely the Contractor’s obligation and shall not be charged to the 

Thruway Authority unless provided for in other provisions of the contract.  In the Event a notice 

is received of a change to the contract which is likely to cause or is causing delays, the Contractor 

shall notify the Engineer, in writing, within 10 calendar days of the effect, if any, of such change, 

or extra work, or suspension or other conditions upon the project construction schedule and shall 

state in what respects, if any, the approved CPM construction schedule should be revised with the 

reasons therefore.  The reasons for these revisions must be succinct, comprehensive, and factual 

to merit consideration.” 

 

108-02  COMPLETION DATE 
 

Delete the first paragraph and the first sentence of the second paragraph and Substitute the following: 

 

 “Unless an extended time for completion has been granted, the completion of all work under this 

Contract shall be accomplished on or before the specified completion date for the entire project and the 

work shall be completed on the intermediate phases as required to provide the number of open traffic 

lanes specified by the dates specified. In order to comply with this requirement, the Contractor must 

employ sufficient forces of labor, materials, and equipment to progress the work in an expeditious 

manner. The Contractor’s attention is directed to the fact that multi-shift operations may be required. 

Also, the Contractor may elect to work at night in order to complete work by the specified phase or 

project completion dates. If night work operations are requested, the Contractor shall seek the Authority’s 

guidance. Unless otherwise stated in the contract documents, when electing to work at night, work shall 

be in accordance with Section 619-3.19 Nighttime Operations. The cost of furnishing any or all labor, 

protective measures, lighting and equipment necessary to accomplish the nighttime work operations to the 

satisfaction of the Engineer shall be included in the total sum bid for the Basic Work Zone Traffic Control 

item.” 

 

108-03  FAILURE TO COMPLETE WORK ON TIME 
 

B. Liquidated Damages. 
 

Delete the third sentence “Liquidated Damages will not apply to contracts containing no work within the 

roadway limits.” 
 

Add the following:  
 

“C. Failure to Complete Stage/Phase on Time. Should such be a term and condition of the 

Contract, the amount specified in the proposal for “liquidated damages” shall be calculated, as specified, 

and deducted from any money due the Contractor, as long as work shall remain uncompleted for a 

stage/phase after the date specified in the contract for an intermediate completion. 

 

D. Failure to Complete Stage/Phase/Contract Prior to Official Shutdown per the Contract.  
Unless otherwise specified, if traffic is not returned to its normal lanes in accordance with Section 108-07 

Official Shutdown Period by the 30th day of November, the Contractor shall not cease work on any items 

required for the safe return of traffic to its normal lanes in preparation for an official shutdown and the 

onset of winter weather conditions and Authority snow and ice control maintenance. In addition, the 

Contractor shall take all measures available, both ordinary and extraordinary (e.g., temporary surfacing, 

use of winter concreting methods, erection of heated work enclosures, use of precast concrete elements, 

etc.) to progress stage/phase/contract completion, until Thruway or local traffic is returned to its normal 

lanes and an official shutdown is able to be instituted (See section 108-07). Any additional efforts or 

temporary works, as may be necessary, are solely the Contractor’s responsibility; they shall be subject to 

approval by, and performed at no additional cost to the Thruway Authority. For each calendar day that 

any work shall remain uncompleted for a stage/phase/contract prior to an official shutdown, the amount 
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per calendar day specified in the proposal for “liquidated damages” shall be deducted from any monies 

due the Contractor. 

 

E. Damages Due to Other Non-Performance. If, in the opinion of the Engineer, specific 

conditions of the contract are not being fully adhered to by the Contractor or his subcontractors (e.g. the 

work area is not maintained in accordance with the Thruway Traffic Plan, the Schedule and Suspension of 

Work Restrictions), all remedies under the contract will be addressed. In addition to other remedies, 

special specifications and/or special notes may stipulate that liquidated damages be deducted from any 

money due the Contractor, not as a penalty but as liquidated damages; until the violation or violations are 

corrected to the satisfaction of the Engineer. Unless otherwise stated in the contract documents:  

1. Multiple violations in any calendar day shall be assessed with a like number of liquidated damage 

charges; and 

2. The amount of each assessed liquidated damages shall be the amount per calendar day specified 

in Table 108-1 Schedule of Liquidated Damages.” 

 

108-05  SUBLETTING OR ASSIGNING THE CONTRACT. 
 

Add the following to the first paragraph: 

 

“Subcontractors will not be approved by the New York State Thruway Authority until such time as they 

are registered with the New York State Department of State. In no event shall the Contractor perform 

work amounting to less than 30 percent of the original total contract price, including specialty items, with 

its own organization.” 

 

Delete the second, third and fourth sentences in the second paragraph and Substitute the following: 

 

“Subcontractors and truckers requiring approval shall not begin work until approval has been granted by 

the Director, Construction Management. Work shall not be assigned by a subcontractor to a lower tier 

subcontractor. Work performed by a subcontractor requiring approval prior to receiving approval will be 

suspended by the Engineer and payment for work done prior to approval will be withheld.” 

 

A. Subcontractors. 
 

Delete the second bulleted sentence under “Subcontractor approval is not required for” and Substitute 

the following: 

 

 Services. 

 Firms that perform the on-site completion of a portion of the work that does not constitute a complete 

contract item, and that occurs over less than an aggregate of 10 work days on the contract site. 

 

108-07  SEASONAL SHUT-DOWN. 
 

Delete this section in its entirety and Substitute the following: 

 

“108-07  OFFICIAL SHUTDOWN PERIOD. An official shutdown period may be included in the 

contract documents. During an official shutdown period, all field construction activities shall be 

suspended. For the safety and convenience of the traveling public during the official shutdown period, the 

Contractor shall comply with the following: 

 

1.  The traveled way shall have full lane and shoulder capacity restored, without crossovers, lane 

restrictions or diversions. Shoulders shall be paved. 

 
2.  The traveled way shall be smooth, free from defect or distress, and free of surface irregularities 

and depressions that hold or retain water. 



37 of 60 03/16 

  

 

3.  The traveled way shall be well drained with all drainage facilities and ditches fully open and 

operative to adequately drain the traveled way and the remainder of the right-of-way areas. 

4.  The traveled way shall be fully delineated by pavement markings, signs, delineators, and guiding 

devices. Use of cones, barrels, or barricades for delineation during an official shutdown during winter 

months is unacceptable unless required in the contract documents. 

 

5.  The traveled way shall have roadside obstacles and hazards protected by either intact existing or 

newly constructed safety appurtenances. 

 
6.  Materials or equipment shall not be left in front of or within the deflection distance behind guide 

rail and safety appurtenances so as to compromise their performance. 

 

7.  All temporary or permanent erosion control shall be in place for any disturbed areas; any seeded 

areas mulched with cellulose mulch that have not established a vegetative cover shall be protected by 

the addition of a layer of straw mulch. 

 

8.  The work site shall be in a clean and orderly condition, and all rubbish, unusable and waste 

material resulting from operations shall be removed from the site. 

 

9.  Recycled and/or virgin bulk or other materials awaiting installation shall be properly stored, 

stockpiled, and sited or protected so that they shall not constitute a traffic hazard nor interfere with 

drainage courses. 

 

 During an official shutdown period, the Authority will assume responsibility for minor roadway 

repairs and snow and ice control, and will respond to all incidents within the contract limits, as is done 

outside of the contract limits. However, repair of major failures in the traveled way and any activities 

related to work performed or completed by the Contractor shall remain the Contractor’s responsibility. 

The establishment of an official shutdown period shall not be cause for change in the Contractor’s 

insurance requirements or for any change in liability for the Contractor’s actions or negligence. The start 

of an official shutdown period shall be subject to a field acceptance by the Engineer to ensure that the 

traveled way, within the contract limits, will safely carry traffic throughout the shutdown period and that 

the work site is in proper condition to be left unattended for the shutdown period.” 

 

Add the following: 

 

“108-08 WORK DURING OFFICIAL SHUTDOWN PERIODS.  Although an official shutdown period is 

defined as a period during which all field construction activities are suspended, the performance of specific 

work may be allowed or even required during such periods by the Schedule and Suspension of Work or by 

Contractor request, as approved by the Division Director.  During this time, the Contractor shall not interfere 

with the operations of the Thruway Authority, and all Thruway or local traffic must be safely maintained by 

the Contractor (see §108-07) in its normal lanes and all conditions for the official shutdown shall be 

maintained at all times.  No lane closures or other interference with traffic may be instituted during an official 

shutdown period without the advance permission of the Division Director.   

 If, in the opinion of the Engineer, any of the contract requirements assuring that the traveled way, within 

the contract limits, will safely carry traffic are not fully adhered to by the Contractor or their subcontractors, 

no payment will be made for the Basic Work Zone Traffic Control item and liquidated damages, if any, will 

also be assessed for that day or days until the violation or violations are corrected to the satisfaction of the 

Engineer.  If the Basic Work Zone Traffic Control item is not included in the proposal, the deduction for 

violation of these contract requirements shall be in accordance with table 619-6, Basic Work Zone Traffic 

Control Non-Payment, as amended by this Addendum, for each day that the violation occurs. This amount 

shall be deducted from monies otherwise due the Contractor. 

 In making application for any waiver of specifications or contract requirements, the Contractor agrees that 

any waiver granted by the Authority is exclusively for the Authority’s benefit and purposes, and as such is 
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subject to revocation without requirement for advance notice or statement of cause. Also, approval or 

disapproval of requests for waivers will be transmitted without statement of reason or cause, and shall not be 

subject to administrative review or appeal under the contract. Any additional efforts or temporary works, as 

may be necessary to progress work during an official shutdown period are solely the Contractor’s 

responsibility; they shall be subject to approval by, and performed at no additional cost to the Thruway 

Authority.” 
 

 

SECTION 109 – MEASUREMENT AND PAYMENT 
 

109-04  PARTIAL PAYMENTS. 
 

Add the following:  

 

“For documentation purposes, this payment is converted into and paid for as a specific quantity of that 

Item (ton, feet, each, etc.), according to the Item’s specification.” 

 

109-05  EXTRA WORK AND TIME RELATED COMPENSATION. 
 

B. Force Account Work. 
 

1. Contractor Costs. 
 

a. Labor. 

 

ADD “as detailed in the subsections below” to the end of the first sentence. 

 

(1) Wages and Fringe Benefits. 

 

DELETE the first and second sentences in the first paragraph and SUBSTITUTE the 

following: 

 

“Each class of labor will be reimbursed separately at the actual payroll rate. An average 

rate based on different classes of labor will not be accepted. The wage rate, and fringe 

benefit rate, for an individual worker may be up to 150% of the prevailing wage rate, for 

the work being performed, provided the Contractor documents through certified payrolls 

that the worker has and continues to be paid more than the prevailing wage for contract 

work.” 

 

(3) Workers Compensation Insurance. 

 
Add the following: 

 

 “Individual self-insured contractors shall provide a copy of their NYS Workers 

Compensation Board Self Insurance Security Deposit Calculation for the purpose of 

determining reimbursement.” 

 

b. Materials. 

 
Add the following after the third sentence in the first paragraph: 

 

“Transportation charges shall be included on the invoice when appropriate. When 

transportation is paid for as equipment and operator, and the equipment and operator perform 



39 of 60 03/16 

  

additional work, not related to material delivery, the portion of the transportation charges 

allowed for “materials” shall be prorated appropriately.” 

 

 

c. Equipment. 

 

(2) Ownership Costs. 

 
Add the following to the end of the second paragraph: 

 

“Upon request, the Contractor shall provide the Engineer with the documentation that 

was submitted to and used by the Blue Book to establish the modified rates.” 

 

Add the following to the end of the fourth paragraph: 

 

“For the purpose of calculating non-operating hours, the total of the operating hours plus 

the non-operating hours shall neither exceed 8 hours in a day nor 40 hours in a week.” 

 

Delete “176 hours a month” at the end of the sixth paragraph and SUBSTITUTE “176 hours 

per 30 day period.” 

 

(3) Operating Costs. 

 
Add the following after the word “consumables” in the first sentence: 

 

“unless specifically mentioned in the Blue Book as being included in the equipment rate” 

 

(4) No Established Rate. 

 
Add the following after the first sentence: 

 

“Upon request, the Contractor shall provide the Engineer with the documentation that 

was submitted to and used by the Blue Book to establish rates.” 

 

(6) Backup Equipment. 

 
Add the following after the first sentence: 

 

“Reimbursement shall be limited to 8 hours per day and 40 hours per week.” 

 

d. Insurance. 

 
Delete the first sentence and Substitute: 

 

“The contractor will be reimbursed for Commercial General Liability, Commercial Umbrella 

Liability, Owners/Contractors Protective Liability, Builders’ Risk, and Railroad Protective 

Liability insurances required in accordance with 107-06 Insurance, at the rate paid by the 

Contractor, in accordance with the method procured from its insurer(s).” 

 

(2) 

Delete “§109-05B.1.a. through §109-05B.1.f.” and Substitute “§109-05B.1.a. through 

§109-05B.1.c. and §109-05B.1.e. through §109-05B.1.f.” 
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D. Time Related Dispute Compensation. 

 

3. Non-Recoverable Costs. 
 

a. 

Delete “109-05D.1.h” and Substitute “109-05D.1.i”. 

 

b. 

Delete “109-05D.1.i” and Substitute “109-05D.1.j”. 

 

 
109-06  CONTRACT PAYMENTS. 
 

Delete “$1,000” in the first paragraph and Substitute “$5,000”.   

 

Delete “$50,000” in the first paragraph and Substitute “$100,000”. 

 

________________________________________________________________________________________ 

 

For Non-Federal Aid Contracts Only: 

 
Add the following to the end of the first paragraph: 

 

“When a performance bond is approved, 5% shall be retained from each progress payment or estimate 

until final acceptance of the work.” 

________________________________________________________________________________________ 

 

Add the following to the end of the fourth paragraph: 

 

“If the contract is funded by monies from the New York State Department of Transportation, separate 

payment may be made by both the State of New York and the New York State Thruway Authority.” 

 

Delete the last paragraph and Substitute the following: 

 

 “The following Contractor submittals covering the current estimate period must be submitted to and 

checked by the Engineer for the Engineer's certification that payment can be made:  

a. If Form AAP-21c is not being used, a notarized Affidavit of Payment to Subcontractors, NYSTA 

Form TA 44118 (or notarized NYS HC 258 form); required for every estimate after the Contractor 

has received their first payment. 

b. Certified payrolls for the Prime and each Subcontractor.  
 

 The Contractor’s attention is called to the fact that processing of progress payments is contingent 

upon Contractor documentation of compliance with all Contract requirements. Forms listed below may be 

required and shall cover the period since the last reporting period. Specific forms and schedule will be 

stipulated at the pre-award or pre-construction meeting: TA 1017-9 Employment Utilization Reports 

(Contractor, Each Sub, Composite; No Negative Reports Required), TA 1023-9 Subcontractor Payment, 

and TA 1046-9 Weekly Training Progress Report. In addition the following reporting shall reflect up-to-

date status: TA 1022-9 D/M/WBE Utilization, TA 1024-9 Workforce and Training Utilization Plan, 

TA 1041-9 Training Report, TA 1058 Actual Utilization Plan for all Subcontractors, and TA 1064-9 

Contractor’s Annual EEO Report. 
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 No completed quantity will be included in the progress payment unless all required documentation for 

the installation is received in a timely fashion. Failure by a Subcontractor to provide certified payrolls 

and/or required documentation for the performance of their work items will make those work items 

ineligible for inclusion in the Prime Contractor’s progress payment. 

 No direct payment will be made for any of the work described and specified under the caption 

“General Notes” or for any work described and specified under the caption “Special Notes” unless 

specifically stated in the note. The cost there of shall be included in the prices bid for the various contract 

items. 

 The value of the Engineer’s office and the mobilization item are not included in the calculation of the 

work done for determining eligibility for the first progress payment.  

 The Department of Engineering has determined that it will require an audit period of thirty (30) days 

for all progress billings. All payments made under this contract will be processed in conformation with 

Public Authorities Law §2880, as detailed in 21 NYCRR Part 109 (Prompt Payment), which requires the 

Authority to make payment on highway construction projects within certain time frames. If the Authority 

unjustifiably fails to pay within the prescribed time, it may be required to pay interest for each day in 

excess of the prescribed time.” 

 

___________________________________________________________________________________________ 

 

For Non-Federal Aid Contracts Only: 

 

109-07  PROMPT PAYMENTS BY THE CONTRACTOR. 
 

Delete all the information in this section and Substitute the following: 

 

 “In accordance with Section 139-f(2) of the State Finance Law, the Contractor shall pay each 

Subcontractor and materialman for the value of work performed pursuant to contract no later than seven 

(7) calendar days from the receipt of each payment the Contractor receives from the Authority. Payment 

by the Contractor to Subcontractors or materialmen shall reflect the quantities or percentage of work 

completed by the Subcontractor or materials furnished by the materialman, and paid by the Authority; and 

such payment shall be based upon the actual conditions of the subcontract or purchase order.  

  The Contractor may retain not more than 5% from each progress payment or estimate from the 

subcontractor and/or materialman until final acceptance of work. The Contractor may deduct an amount 

necessary to satisfy any claims, liens or judgments against a Subcontractor or materialman which have not 

been fully discharged. 

 When the Contractor and subcontractor determine that all work items and/or activities of the 

subcontractor have been satisfactorily completed and paid for, thereafter the Contractor shall pay the 

retained amounts (if any) to that subcontractor within forty-five (45) days after receipt of an invoice from 

such subcontractor. The retained amount shall be paid irrespective of whether the Authority has released 

the retained amounts to the Contractor.    

 Any delay or postponement of payment from the above-referenced time frames for payment or return 

of retainage may occur only upon written notice to the Engineer with a written explanation of the reasons 

for the delay or postponement.    

 The Contractor shall maintain an accounting system acceptable to the Authority to track payments 

made by the Authority to the Contractor and payments made by the Contractor to each Subcontractor, 

Manufacturer, Fabricator or Material Supplier by item and by date. The Contractor shall enter payment 

data into the current Authority approved civil rights reporting system in accordance with Section 105-21 

Civil Rights Monitoring and Reporting, with any exceptions noted and explained.” 

___________________________________________________________________________________________ 

 

109-09  FINAL ACCEPTANCE AND FINAL AGREEMENT. 
 

C. Contract Final Acceptance. 
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Add the following: 

 

 “Items in the contract will only be accepted, in place, at the time of the Final Contract Inspection 

by the New York State Thruway Authority, providing they were of satisfactory quality at the time of 

construction and are still of satisfactory quality at the time of the final inspection. The following three 

(3) inspections will be made in addition to the normal inspections to ensure all contract requirements 

are met and the work is complete and acceptable. The purpose of each of these inspections is to 

furnish the Contractor a written list of contract exceptions, omissions, and deficiencies so that the 

work can be progressed to timely completion in accordance with the contract documents. 
 

1. Detailed Inspection. The detailed inspection will be made when the work is substantially 

complete. A copy of the detailed inspection list will be furnished to the Contractor. When this 

inspection progresses over any length of time, copies of the list will be furnished as the inspection 

progresses so that the Contractor may proceed with the required work without delay. 
 

2. Final Inspection. The Contractor will be advised of the date and time of final inspection. A 

copy of the final inspection list containing all incomplete or unsatisfactory items and the time 

allowed to complete the work will be furnished to the Contractor. 
 

3. Joint Inspection for Physical Completion. The joint inspection for physical completion 

will be made by the Engineer accompanied by the Contractor and the representatives from the 

Authority to verify completion of the exception items listed in the final inspection list. The 

verification of the completeness of all the exception items will enable the “Acceptance” by the 

Chief Engineer. The purpose of having the “Acceptance Date” is to establish and record a date 

when all physical work of a contract is completed in accordance with contract requirements and 

to provide for the date of commencement of any guarantee period and a firm date in the 

consideration of the liquidated damages. 
 

 For non-federal aid projects, upon final acceptance, seventy percent (70%) of the withheld 

retainage may be released.” 

 

D. Final Payment. 
 

Delete all the information in this section and Substitute the following: 

  

“The provisions of Article 10 of the Contract Agreement shall apply. All payments made under this 

contract will be processed in conformation with Public Authorities Law §2880, as detailed in 21 

NYCRR Part 109 (Prompt Payment) per §109-06. The Department of Engineering has determined 

that it will require an audit period of sixty (60) days for a final billing. In order for the Authority to 

process the final supplemental agreement and the final payment in an expeditious manner, 

Contractors are advised of the following general procedure: 

 Following the completion of all required work and a final inspection by the Authority, the 

Contractor shall have 30 calendar days to provide the following documents and submissions to the 

Engineer: 

 

 Final documentation to support any Outstanding Claims and Disputes filed during the 

progress of the work; 

 Extra Work Cost Accounts; 

 Final Supplemental Agreement (TA 4108A,B, & D), with or without signature; 

 Final Labor Affidavits (TA 44115-9); 

 Wage Rates Subcontractor (TA 44105-9); 

 Approved Reproducible Shop Drawings; 

 Material Certifications; 

 Certified Payrolls; 



43 of 60 03/16 

  

 Tax Clearance for "Foreign" (out of State) Corporations or entities; 

 

 

 D/M/WBE Payment Report (TA 1023) (Note: The TA 1023 report is provided to the NYSTA 

OEOC until all payments are complete. Status at this time should reflect all paid contract 

quantities) Final Actual Utilization Plan for All Subcontractors (TA 1058; for FA Projects use 

TA 1058F); 

 Non-Revenue Pass Plates. 

 

 The above list is general, every item may not be applicable to every contract and other documents 

and submissions may be required to properly process the final supplemental agreement. Any time 

taken by the Contractor beyond the 30 calendar day period after final inspection to satisfy or furnish 

the above information may delay the approval of the final supplemental agreement and the 

subsequent final payment process. The final supplemental agreement must be approved by the State 

Comptroller before the final payment process can begin.” 

 

F. Initiation of Claim. 
 

Delete this section in its entirety and Substitute the following: 

 

“F. Acceptance of Final Payment. The acceptance by the Contractor, or by anyone claiming by 

or through the Contractor, of the final payment shall constitute and operate as a release to the 

Authority from any and all claims of any liability to the Contractor for anything theretofore done or 

furnished for or relating to or arising out of the work done thereunder, and for any prior act, neglect, 

or default on the part of the Authority or any of its officers, agents, or employees unless the 

Contractor serves a detailed and verified statement of claim upon the Authority not later than 40 days 

after signature of final agreement by the Contractor. As contract payments are routinely made via 

electronic funds transfer, and final agreements do not include any further payment to the Contractor, 

acceptance of final payment shall be deemed to be signature of the final agreement by the Contractor, 

or signature of the final agreement by the Chief Engineer if the Contractor has failed to respond 

within 180 days after being provided the final agreement.  Such statement shall specify the items and 

details upon which the claim will be based and any such claim shall be limited to such items.  Should 

the Contractor refuse to accept the final payment it shall constitute a waiver of any right to interest 

thereon. 

 Notwithstanding the provision of the Court of Claims Act or of any other statute, the Contractor 

expressly understands and agrees that no action shall lie or be maintained by the Contractor, or 

anyone claiming by or through the Contractor, against the Authority upon any claim arising out of or 

based upon this contract or by reason of any act or omission or requirement of the Authority or its 

agents, unless such action shall be commenced within six months after delivery of the final payment.  

No payment to the Contractor by the Authority shall limit or qualify any defense, claim or 

counterclaim otherwise available to the Authority relating to this contract.” 

___________________________________________________________________________________________ 

 

For Non-Federal Aid Contracts Only: 

 

109-10  UNCOMPLETED WORK AGREEMENTS. 
 

Add the following after the last paragraph: 

 

 “In lieu of the above, providing there is sufficient contract retainage, the Contractor may authorize the 

Authority to continue to withhold a portion of the cash and/or securities, retained from contract payments, 

equal to at least double the value of the uncompleted work agreement. All other provisions of this 

subsection shall remain in force and unchanged.” 

___________________________________________________________________________________________ 
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Add the following: 

 

“109-11 RECOVERY OF MONIES BY THE AUTHORITY. Whenever it is provided in the contract 

documents that the Contractor shall pay or return monies for any reason, or that the Authority or Engineer 

may charge against the Contractor certain costs, assessments, or fines, or that the Authority can recover any 

sum for any reason from the Contractor, the Authority may offset the monies from amounts otherwise due to 

the Contractor. It is understood that the Authority may determine, in its sole discretion that any monies are 

due the Authority, and upon such determination it has available to it any monies due or that may become due 

the Contractor under the contract and any other contracts between the Contractor and the Authority.  

  Such other contracts shall include joint ventures in which the Contractor is a participant but only to the 

extent of its participation. The right to offset against the Contractor as herein provided is in addition to and 

does not affect the right of the Authority to seek recovery against the Contractor or surety under the contract, 

bonds, or as otherwise allowed by the law.” 

 

 

Section 200 
EARTHWORK 
 
SECTION 203 – EXCAVATION AND EMBANKMENT 
 

203-1.01  Definitions. 
 

H. Suitable Material. 
 

Delete the last two paragraphs and Substitute the following: 

 

“Reclaimed Asphalt Pavement (RAP) and Recycled Portland Cement Concrete Aggregate (RCA) 

shall not be considered suitable materials for embankment or side slope construction.” 

 

203-3.02  Unclassified Excavation and Disposal. 
 

B. Disposal of Surplus Excavated Materials. 
 

Add the following: 

 

“Spoil areas, which may be used for the disposal of surplus construction materials on Thruway 

right-of-way, are shown on or listed in the contract plans and/or the contract proposal. Disposal of 

surplus construction materials in any other areas on Thruway right-of-way, without the written 

permission of the Division Director or designee, is prohibited.” 

 

 

Section 400 
HOT MIX ASPHALT 
 
SECTION 401 – PLANT PRODUCTION 
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401-1  DESCRIPTION. 
 

Add the following: 

 
 “The Engineer is responsible to maintain a program of quality documentation, quality assurance, 

inspection, and sampling to provide reasonable assurance to the Thruway Authority, as Owner, that both 

hot mix asphalt materials and pavements in the completed construction substantially conform to contract 

requirements. The Engineer shall be afforded access to the Contractor’s or Producer’s plant, equipment, 

and testing results for checking the performance of the Contractor’s approved quality control procedures.  

The Contractor shall provide labor, equipment and traffic control to take samples and to assist the 

Engineer in checking grades and surface smoothness, costs thereof to be included in the bid prices for the 

individual items.  In areas where there is an apparent or suspected deficiency, the Contractor shall collect 

core samples for the Engineer on request. The Contractor shall patch all areas where samples are taken 

with hot mix asphalt properly tamped to fill all voids and struck off flush with the surface, A.O.B.E. 

 The Engineer will review and verify the performance of the Contractor’s Quality Control Plan.  

Finding Contractor failure to competently perform Quality Control as submitted shall constitute cause for 

total rejection of the involved paving and/or other action as may be indicated by the finding. The Engineer 

may at any time, notwithstanding previous sampling, reject and require the Contractor to dispose of any 

batch of bituminous mixture that does not meet mix design properties and/or specification requirements 

due to temperature, oxidation, contamination, segregation or incomplete coating of aggregate.  Such 

rejection may be based on only a visual inspection, see also section 105-08. 

 The Engineer’s Testing Laboratory is responsible to perform quality assurance testing as delineated in 

the Item Specification and in Materials Method 5.16.  The Contractor’s attention is directed to the fact 

that NYSDOT MM5.16 and other inspection methods employed by the Thruway Authority are quality 

assurance plans, not quality control plans.  The Contractor is cautioned not to depend upon the results of 

the Authority's inspection tests and methods for project quality control.  Results of any retesting, except in 

the case of an obvious error in the original testing, shall be combined statistically with the original test, 

and allowable tolerances reduced statistically for the modification of testing method." 

 

401-2  MATERIALS. 
 

401-2.01  Hot Mix Asphalt Designs. 
 

Delete the first paragraph and Substitute the following: 

 

 “For each bituminous mixture required by the plans or the proposal, the Contractor shall formulate 

and submit to the Engineer, a SUPERPAVE Mix Design and a Job Mix Formula (JMF) that satisfies the 

requirements of this section and the mixture design criteria as written in Materials Method 5.16, 

Superpave Hot Mix Asphalt Mixture Design and Mixture Verification Procedures. In addition, the JMF 

shall state the mineral aggregate sources and types, the grade and source of bituminous material used in 

the mixture, and the type and source of any asphalt fillers, additives, anti-strip agents or modifiers. 

 The Contractor is responsible for procuring the samples of materials, and performing the required 

SUPERPAVE mix design tests in accordance with NYSDOT Materials Method 5.16, SUPERPAVE Hot 

Mix Asphalt Mixture Design and Mixture Verification Procedures.  An independent testing firm may be 

employed if they have sufficient experience and expertise to accomplish the desired tests.  The name of 

such intended firm shall be submitted to the Authority for approval prior to any tests being performed.  

The Authority or its representative may monitor the entire testing procedure. SUPERPAVE Mix Design 

testing may be waived by the Engineer for a JMF submitted with evidence of recent NYSDOT Regional 

Approval. If applicable, NYSDOT Regional approved JMF and SUPERPAVE Mix design must be 

produced using asphalt cement treated with an approved heat stable anti-stripping additive. 

 If for any reason a change in production plant, aggregate, asphalt, asphalt modifier, or anti-strip 

additive occurs or is contemplated, a separate JMF and SUPERPAVE mixture design to fit each change in 

material or gradation shall be submitted for the review of the Engineer. Changes in Performance Graded 
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Binder content or anti-strip additive can be made by the Division Construction Engineer or representative, 

providing the resultant mixture has properties within the specified mechanical and volumetric properties. 

 Review of the Contractor’s Mix Design is for reasonableness only.  Authorization to begin production 

shall not constitute an acceptance or endorsement of the methods or the quality of materials so produced 

and controlled, which shall be the sole responsibility of the Contractor.” 

 

401-2.02  Aggregates. 
 

Add the following to the second paragraph: 

 

“Crushed gravels utilized for coarse aggregate in the production of any Hot Mix Asphalt Mixture to be 

placed on traffic lanes and ramps on the Mainline Thruway and Spurs shall be processed so that 90% of 

all particles larger than 4.75 mm have a minimum of two (2) fractured faces and 95% shall have a 

minimum of one (1) fractured face. Where MM 5.16 requires higher percentages of fractured faces, the 

higher percentages shall be used.” 

 

401-2.04  Performance-Graded Binder. 
 

Add the following: 

 

 “Only Mixtures submitted with evidence of current NYSDOT Regional Approval will be accepted for 

use. In addition, all SUPERPAVE mixtures and NYSDOT Regional approved SUPERPAVE mixtures 

shall be evaluated to determine moisture susceptibility in accordance with AASHTO T283, "Resistance of 

Compacted Asphalt Mixtures to Moisture Induced Damage.” 

 

 
SECTION 402 – HOT MIX ASPHALT (HMA) PAVEMENTS 
 
402-2  MATERIALS. 
 

402-2.01  General. 
 

Add the following: 

 

 “At the Pre-Award or Pre-Construction Meeting, the Contractor shall submit the name and location of 

the intended sources of supply for all bituminous pavement products. Hot mix asphalt will be accepted 

only from a NYSDOT approved automated plant certified in accordance with Materials Method 27.” 

 

402-3  CONSTRUCTION DETAILS. 
 

402-3.01  Temperature and Seasonal Limitations. 
 

B.  Seasonal Limits. 
 

Add the following: 

 

 “Weather and Seasonal Limitations may be waived based on written application to the Division 

Director, cc the Engineer, for specific paving operations under specific conditions or during specific 

time periods. Such applications must be accompanied by a detailed explanation of the Methods and 

Quality Control Procedures that will be utilized by the Contractor, at no additional expense to the 

Authority, to assure and demonstrate to the Authority that uniformly acceptable end product results 

are being achieved. Such application shall also include a detailed explanation of why the work could 

not be performed in conformance with the contract, and delineate the benefits that will accrue to the 

Authority and the Public if the requested waiver is granted. 
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 If a waiver is granted, the Contractor shall be strictly limited to those operations approved, 

including performance of the Methods and Quality Control Procedures submitted. In making 

application for a waiver, the Contractor agrees that any waiver of restrictions granted by the Authority 

is exclusively for the Authority’s benefit and purposes, and, as such, is subject to revocation without 

requirement for advance notice or statement of cause. Approval or disapproval of requests for waiver 

will be transmitted without statement of reason or cause, and are not subject to administrative review 

or appeal under the contract.” 

 
402-3.06  Spreading and Finishing. 
 

E.  Top Course Texture and Color. 
 

Add the following:  

 

 “Subsurface course bituminous concrete mixtures may be delivered from more than one plant 

providing that no placing or compaction difficulties are evident to the Engineer. Surface course 

mixtures shall not be delivered from more than one plant without the express permission of the 

Engineer.” 

 

F.  Reference Line. 
 

Add the following:  

 

 “For paving at structures, including approaches, the use of a taut reference line will be required to 

insure satisfactory paving results for all structures pavement courses. The substitution of a “ski”, 

“floating beam” or other type of moving reference will not be permitted on asphalt pavers used on 

structures pavements. 

 For mill and repaving work, automatic HMA pavers shall be equipped with a moving reference of 

at least 30 feet in length, i.e., grade averaging system. Physical reference for grade, slope and profile 

control shall be from the milled surface in front of the paver and the freshly laid hot mat in back of 

the paver. The Engineer may approve another grade control system, as long as it meets the above 

criteria.” 

 

402-3.09  Joints. 
 

B.  Longitudinal. 
 

Delete the second paragraph and Substitute the following:  

 

 “Unless otherwise permitted in the contract documents, the HMA shall be laid such that no 

significant pavement surface disturbance is created between active lanes at the completion of the 

working day. The maximum longitudinal edge elevation (step) change shall be 0.5”. 

 For mill and repaving work, HMA top course shall be laid in such a way to insure the 

requirements of surface tolerance and ride quality result. Minor deviations in elevation (<1 inch) of 

the longitudinal joint (an edge) may occur when paving against existing (pre-contract) asphalt. When 

this edge is exposed, appropriate warning signs and temporary striping shall be provided as shown on 

the detail “Thruway Traffic Plans for Uneven Lanes”. 

 Approval to leave any type of surface disturbance or an exposed edge must be requested in 

writing in advance of paving operations. If approval is granted to leave a longitudinal pavement joint, 

of any type, exposed to traffic, the paving operation shall be planned so the edge is only exposed to 

traffic for one day/night and the adjacent lane shall be paved during the next allowable paving period 

in accordance with the Schedule and Suspension of Work restrictions of the contract. Weekend 

evenings are considered allowable paving periods when allowed by the Schedule and Suspension of 

Work. Therefore, the Contractor shall pave on a weekend evening if an edge is exposed.” 
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2.  Option B - Tapered Wedge Joint. 
 

Add the following: 

 

 “Approval to use tapered wedge joints and/or to expose Thruway Traffic to the resultant 

pavement surface disturbance must be requested in writing one (1) week in advance of the paving 

operations. If approval is granted to leave a tapered wedge joint exposed to traffic, the paving 

operation shall be planned and executed so the edge is only exposed to traffic for one night and is 

not exposed over weekends or holiday periods in accordance with the Schedule and Suspension 

of Work restrictions. Tapered wedge joints will be approved for use only in conjunction with 

multi-lift pavement overlays or new pavements. Unless required by and shown in the contract 

documents, longitudinal tapered wedge joints shall not be utilized in conjunction with single lift 

pavement projects; nor will a temporary longitudinal tapered wedge constructed by pavement 

milling operations be approved.” 

 

C.  Exposed Longitudinal Joint. 
 

Delete this section in its entirety. 

 

Add the following: 

 

“402-3.14 Correction of Deficiencies. If any portion of pavement fails to comply with minimum 

acceptable quality requirements, the Contractor is required to make corrections as directed by the Engineer 

and as herein specified.  It is required that such corrections will be made as work progresses and not reserved 

for a separate operation at some later date. No payment will be made for material placed in excess outside of 

the specified allowable tolerances over grade or nominal plan dimensions, for corrective work of any type, or 

for material that must be removed to correct deficiencies. Time lost on the Contractor’s CPM schedule due to 

the necessity to perform corrective work is time fully under the Contractor’s control and is neither 

compensable nor excusable. 

 The Contractor shall replace deficient pavements as directed by the Engineer and in accordance with 

§105-08 Removal of Unacceptable and Unauthorized Work so as not to interfere with the operations of the 

Thruway Authority or others using the area. Existing pavement shall be removed as necessary to provide 

square joints for the full depth of the course. The Engineer will verify the thickness of the hot mix asphalt mat 

after compaction using a penetration probe; average thickness of a sublot would be determined by averaging 

five such readings. The area for correction of deficiencies in surface smoothness and surface grade tolerance 

shall be those areas which fail to satisfy quality requirements. The area to be replaced for deficiency of 

in-place voids shall be the total area paved with the deficient paving lot. 

 

A. For minus thickness deficiencies in a sublot of the surface course, the only acceptable repair methods are 

removal and replacement or placement of an overlay layer. The corrective work shall begin and end at a 

rebate; feather edging will not be permitted. 

 

B. Where more than 1/4 inch above the required grade, correct deficiency by removal as necessary to 

comply with the specifications, except where an approved contour pattern satisfying riding quality and 

drainage as shown on the contract drawings has been established to the satisfaction of the Engineer. 

 

C. For deficiency in smoothness tolerance, correct any deficiency by means approved by the Engineer and 

subject to all other provisions herein. 

 

D. For deficiency of air voids, remove and replace deficient pavement in accordance with all requirements 

specified herein. 
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E. For deficiency involving a honeycomb surface in the mat at longitudinal joints, or at construction joints, 

the surface shall be sealed with an asphalt filler/sealer material approved by the Engineer. 

F. For deficiency involving longitudinal tearing of the mat during compaction, remove and replace deficient 

pavement in accordance with all requirements specified herein. 

 

G. For deficiency involving “flushing”, remove and replace deficient pavement in accordance with all 

requirements specified herein.” 

 
402-5  BASIS OF PAYMENT. 
 

Add the following: 

 

 “Paving work will be considered for progress payment based upon production in conformance with 

the approved JMF, and satisfactory placement in accordance with the appropriate item of construction.  

Hot mix asphalt will only be accepted, in place, at the time of the final contract inspection by the New 

York State Thruway Authority, providing it was of satisfactory quality at the time of construction and is 

still of satisfactory quality at the time of the final inspection. Only at that time will final payment be 

documented (see TA Addendum §109-09 Final Acceptance and Final Agreement). In the event any 

portions of pavement fail to comply with minimum acceptable quality requirements at the time of the 

final inspection, the Contractor will be required to make corrections as directed by the Engineer and as 

specified in §402-3.14.” 

 

 

Section 550 
STRUCTURES 
 
SECTION 555 – STRUCTURAL CONCRETE 
 
555-3  CONSTRUCTION DETAILS 
 
555-3.02  Falsework. 
 

Add the following:  

 

“The Engineer’s review of falsework plans submitted by the Contractor shall not relieve the Contractor of 

its responsibility to provide for the safety and health of his employees, or to provide structurally sound, 

adequate falsework.” 

 
555-3.03  Forms. 
 

A.  General. 
 

Add the following to the first paragraph:  

 

“The Engineer’s review of form work plans submitted by the Contractor shall not relieve the 

Contractor of responsibility for attaining satisfactory results." 
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Section 600 
INCIDENTAL CONSTRUCTION 
 
SECTION 606 – GUIDE RAILING, MEDIAN BARRIER, AND CONCRETE BARRIER 
 
606-2  MATERIALS 
 
606-2.08  Resetting Guide Railing, Median Barrier, Anchorage Unit Assemblies and End 
Assemblies. 
 

Add the following: 

 

“Should plans call for resetting any corrugated beam guide rail and/or corrugated beam median barrier 

installed without support bolts, the Contractor shall supply and install new support bolts as per the 

appropriate Standard Sheets.  The cost of furnishing and installing these support bolts shall be included in 

the unit price bid for the appropriate item for resetting guide rail or median barrier.” 

 
Add the following: 

 

“606-2.15 Beam Lengths. Corrugated rail panels shall be 13 feet 6 inches in length, and box beam 

sections shall be 18 feet in length, unless otherwise specified.” 

 

606-3  CONSTRUCTION DETAILS 
 

606-3.01  General. 
 

Add the following: 
 

“G. Non-standard Post Spacing. Non-standard post spacing may become necessary when 

connecting a new guide rail system to an existing guide rail system or fixed object (including existing 

bridge rail transitions), when connecting two existing guide rail systems, or to avoid cross culverts, 

drainage inlets, etc. Non-standard post spacing is acceptable if the guidelines below are followed: 
 

1.  Non-standard post spacing shall not be located within a guide rail transition, bridge rail transition, 

end assembly or attenuator. 

 

2.  A maximum of two panels with non-standard post spacing shall be allowed at any location within 

a run of new or reset guide rail. 

 

3.  Non-standard post spacing shall never be greater than the normal post spacing of the rail system 

being utilized for the connection.  Any non-standard post spacing must be less than the standard post 

spacing but more than half the standard spacing. If a space less than the following is required, an 

adjacent section shall also be cut creating two (2) adjacent, non-standard sections of similar size: 

 

a. Box Beam Guide Rail/Median Barrier – 3’ 

b. Corrugated Beam Guide Rail/Median Barrier – 6’-3” 

c. Heavy Post Blocked Out Corrugated Beam Guide Rail/Median Barrier – 3’-2” 

 

4.  Special field cut and drilled (not burned) sections will be required. 
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5. The cost of this work, including furnishing and installing any additional posts, blockouts, 

hardware, field galvanizing, etc. shall be included in the unit price bid for the appropriate guide 

rail/median rail item.” 

 

H. Grading into Rail Systems. Guide rail, median barrier, and concrete barrier systems within 30 feet 

of the traveled way shall be installed such that the slope between the traveled way and the system is 

1 vertical: 10 horizontal or flatter (1 vertical: 6 horizontal for cable systems). If the contract calls for work 

between the traveled way and existing rail, these slope rates shall not be exceeded. Earthwork required to 

meet these criteria shall be paid under their appropriate items.” 

 

 
SECTION 619 – WORK ZONE TRAFFIC CONTROL 
 
619-1  DESCRIPTION 

 
619-1.02  Basic Work Zone Traffic Control. 
 

Delete the second sentence in the third paragraph. 

 
A.  Surface Condition, Debris, Drainage and Dust Control. 
 

Add the following: 

 

“Work shall be provided along the entire Contract Limits.” 

 

Add the following: 

 

“O.  Maintain Existing Pavement Markings. Work shall consist of maintaining existing pavement 

markings within the contract limits.” 

 

619-2  MATERIALS 
 

619-2.02  Basic Work Zone Traffic Control. 
 

G.  Barrier/Shadow Vehicles. 
 

Delete the last paragraph. 

 
H.  Construction Signs. 
 

3. Sign Covers. 
 

Delete the third sentence. 

 
Add the following: 

 

“Fabric sign covers shall not be allowed.” 

 

619-3  CONSTRUCTION DETAILS 
 

619-3.01  General. 
 

Delete the third sentence in the second paragraph. 
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Add the following to the end of the second paragraph: 

 

“Slowing/Stopping Thruway Traffic for Work Activities. Slowing/stopping Thruway traffic may 

be permitted for work activities, such as moving a lane closure, removing or setting bridge steel, or other 

work-related situations requiring a traffic slowdown/stoppage for a brief period of time (generally 

5 minutes; but, in certain cases, up to 20 minutes). Slowing/stopping Thruway traffic is considered a 

planned event and is permitted only with specific authorization from Division Traffic through the 

Engineer and with State Police personnel available and on site. Slowing/stopping Thruway traffic is not to 

be confused with a closure of the Thruway. 

 

 The request for a slowdown/stoppage of Thruway traffic should describe the work to be performed 

while traffic is slowed/stopped and include a schedule of operations for proposed slowdowns/stoppages.  

Once authorized, traffic slowdowns/stoppages are strictly limited to the conditions listed in the 

authorization, including any and all restrictions as to days, hours and length of time permitted for the 

operation. 

 Once an initial approval has been received, the Contractor shall notify the Engineer at least 48 hours 

prior to a planned slowdown/stoppage. The Engineer will coordinate on site between the State Police and 

the Contractor for the slowdown/stoppage. Traffic shall not be slowed/stopped unless State Police are on 

site to stop the traffic. 

 

A. Traffic Slowdown. The “traffic slowdown” is a procedure used to create a gap in traffic in 

order to perform a work activity. The intent of this procedure is to slow traffic without bringing it to a 

stop. The traffic slowdown should begin far enough in advance of the work space to enable 

completion of the work before traffic arrives and has to be stopped. 
 

1.  Minimum Requirements. 
 

a. In sections with two lanes, one marked State Police vehicle and one Contractor vehicle 

are required for the actual slowdown/stop. An additional truck is required to display a BE 

PREPARED TO STOP (W3-4) sign. 

 

b. In sections with three or more lanes, one marked State Police vehicle and two Contractor 

vehicles are required, one to display a BE PREPARED TO STOP (W3-4) sign and one to 

display a ROAD WORK AHEAD (W20-1) sign. 

 

c. The Contractor shall provide a pilot/chase vehicle (last car through) to confirm to the 

work crew that traffic is clear (i.e., has been slowed as planned). 

 

d. All Contractor vehicles shall be equipped with a radio and rotating amber beacons visible 

from all directions. During the slowdown and for the duration of any actual stoppage, these 

vehicle(s) shall have rotating amber beacons activated and the State Police vehicle will 

display its emergency lights. 

 

e. Flaggers shall block all entrance lanes/ramps (including entrances from toll plazas, 

service areas, parking areas, rest areas, tandem truck lots, etc.) within the area of the traffic 

slowdown/stop. An advance warning sign, Flagger symbol (W20-7) or ROAD WORK 

AHEAD (W20-1), for each ramp shall be placed 300 to 500 feet in advance of the flagging 

station. 
 

2.  Procedure. The procedure for slowing traffic requires the marked State Police vehicle and 

Contractor vehicle(s) to be positioned in front of approaching traffic. Once safely in front of 

traffic, the State Police/Traffic Supervisor/Contractor vehicles slow down to a reasonable speed 

(25 to 35 MPH). The pilot/chase vehicle is positioned in advance of the State Police vehicle and 

travels to the work zone at highway speed staying behind the last vehicle in the gap created by the 

traffic slowdown. 
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a. In sections with two (2) lanes, the State Police vehicle occupies one (1) lane and the 

Contractor vehicle occupies the other lane. A vehicle with a “BE PREPARED TO STOP” 

sign mounted behind the vehicle and facing oncoming traffic (this vehicle is called the 

Warning Vehicle) shall be on the right shoulder at the slowdown start point. Once the traffic 

slowdown is started, the warning vehicle remains stationary until a traffic queue develops. At 

that time, the position of the warning vehicle shall back up so it is positioned 1500 feet 

upstream of the end of the traffic queue. If necessary, the warning vehicle moves (driven 

forward/backwards on the shoulder) so the 1500-foot spacing is maintained. 
 

b. In sections with three (3) or more lanes, the State Police vehicle occupies one (1) lane 

and the Contractor’s vehicles occupy the remaining lanes. The “BE PREPARED TO STOP” 

warning vehicle shall be positioned as described above. Additionally, a second warning 

vehicle with a “ROAD WORK AHEAD” sign shall be positioned 1000 feet upstream of the 

“BE PREPARED TO STOP” warning vehicle. As necessary, this vehicle also moves so the 

1000-foot spacing is maintained. 

 

c. The pilot vehicle, positioned in front of the rolling block, proceeds with the normal flow 

of traffic and notifies the work crew of the last vehicle(s) before the rolling block. The work 

crew then proceeds quickly to accomplish the intended operations. 
   

d. Should it be necessary to actually stop traffic, the slowdown should begin approximately 

½ mile in advance of the point of closure, gradually bringing traffic from highway speeds to a 

halt. 

 

B. Brief Stoppages. Traffic slowdowns/stoppages may be authorized for brief and specific 

activities such as moving a piece of equipment across the road or other momentary tasks that can be 

done in a very short period of time (typically less than two (2) minutes). The Contractor shall notify 

the Engineer at least 48 hours prior to a planned slowdown/stoppage. The Engineer will coordinate on 

site between the State Police and Contractor personnel for the slowdown/stoppage. Traffic shall not 

be slowed/stopped unless State Police are at the scene to stop the traffic. A “BE PREPARED TO 

STOP” sign should be used in the manner described in the Traffic Slowdown section.” 

 

Add the following to the end of this section: 

 

“Conducting Contract Work. Contract work shall be conducted so as to minimize interference with 

the operations of the Thruway. The following general conditions apply in addition to those which may be 

provided elsewhere in the contract documents: 

 

A. General. The New York State Thruway is a limited access, high-speed highway. The Contractor 

is advised that the Thruway cannot be designated a “Restricted Highway” according to 

Section 104-08 of the Standard Specifications. The work area is subjected to traffic which must be 

maintained in accordance with the Schedule and Suspension of Work and the work zone traffic 

control plans.  The work zone traffic control plans were designed in accordance with National and 

State standards to promote safe and efficient work zones for both workers and the traveling public.  

Other temporary traffic control measures, as may be required by OSHA to ensure work site safety, are 

the sole responsibility of the Contractor.  

 

B. Work Zone Traffic Control Plans. If Thruway standard work zone traffic control plans have 

been included in the contract documents or as part of a work permit, the type and placement of all 

temporary traffic control devices required for the work zone(s) will be identified. Variables, however, 

such as vertical and horizontal alignment, proximity of interchanges, sight distance or operational 

characteristics may necessitate additional channelizing devices (drums, cones, etc.) for longer 

patterns. No additional payment will be made for these additional devices.   

 No alterations shall be made to the work zone traffic control plans without the concurrence of the 

Engineer and the Division Traffic Supervisor. The only exception is in an emergency, and then only 
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as directed by the State Police. If the Contractor is notified by the Engineer or the State Police of 

practices violating the provisions of this contract, Thruway Authority Rules and Regulations, or the 

Vehicle and Traffic Law, immediate remedial action(s) shall be taken to the satisfaction of the 

Engineer and/or the State Police. 

 

C. Work On or Under Bridges. 
 

1. A minimum vertical clearance of 14’-6” shall be maintained at all times. For bridges with a 

minimum vertical clearance less than 14’-6”, the existing minimum vertical clearance shall be 

maintained. In either case, rigging or other devices shall not protrude over the roadway to lessen 

the minimum vertical clearance.   

 

2. Extreme care shall be taken to prevent construction materials or work debris from falling off 

a bridge. Work operations shall not be performed over any open traffic lane, railroad right-of-way 

or waterway unless shielding is installed by the Contractor. Platforms, nets, screens or other 

protective devices shall be provided to contain any falling material. If the Engineer determines 

that adequate protective devices are not being used, work shall be suspended until such devices 

are provided. If material falls into the containment or to an area below a bridge, the Contractor 

shall have it removed and disposed in a timely manner. The Contractor’s bid shall include the 

cost of furnishing, installing, maintaining, removing and disposing all platforms, nets, screens and 

other protective devices deemed necessary to complete the work.” 

 

619-3.02  Basic Work Zone Traffic Control. 
 

A.  Surface Condition, Debris, Drainage and Dust Control. 
 

Add the following to the end of the second paragraph: 

 

“A pavement joint resulting in a longitudinal vertical face ½ inch to 1 inch in height between travel 

lanes that is exposed to traffic during non-working hours shall be signed and delineated in accordance 

with Thruway drawing “Uneven Lanes” found elsewhere in the proposal.” 

 

Add the following to the beginning of the fifth paragraph: 

 

“Unless otherwise stated in the contract documents, traffic will not be allowed to ride on milled 

pavement.” 

 

Add the following to the end of this section: 

 

“Shoulders must be available to the traveling public at all times except when the adjacent lane is 

closed or work is being performed on or near the shoulder. Any damage to the shoulders which may 

be used by the traveling public shall be repaired immediately using materials equal to the existing 

shoulder material.” 

 
D.  Maintain Existing Roadside Signs, Delineators and Markers. 
 

1.  Maintenance. 
 

Add the following: 

 
 “Right shoulder milepost and tenth-milepost markers shall be maintained at all times during 

all stages of work. Where work operations require temporary relocation of these markers, they 

shall be placed adjacent to the work area within view of the traveled way. Upon completion of the 

work operations, or as directed by the Engineer, the markers shall be reset to their original 
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position. Unless otherwise shown in the contract documents, the relocation and resetting of these 

markers shall be at no cost to the Authority.” 

 
E.  Maintain Existing Guide Rail, Median Barrier, and Bridge Rail. 

 
Add the following to the end of this section: 

 

“Shifting Traffic Lanes. Travel paths shall not be moved laterally closer to a roadside obstacle or 

fixed object exposed by construction operations until guide rail, bridge rail, pier protection, and/or 

median barrier is established to shield traffic from the roadside obstacle or fixed object.   

  

Removal and Replacement of Pier Protection and Transitions. Existing pier protection and 

transitions shall remain in place and be maintained until construction operations in the immediate 

vicinity require removal. Once removed, these systems and/or component parts shall be replaced prior 

to the opening of any adjacent traffic lane. If this provision cannot be met, temporary concrete barrier 

shall be installed in place of the pier protection and transitions at no cost to the Authority unless 

indicated otherwise in the contract documents.” 

 

H.  Construction Signs. 
 

2.  Mounting Temporary Signs. 
 

Delete the last paragraph beginning with “…except they may be mounted, when approved by the 

Engineer…” and ending with “…visibility of the sign by motorists.” 

 

5.  Special Use Work Zone Signs. 
 

Delete the fifth, sixth and seventh paragraphs and Substitute the following: 

 

“BE PREPARED TO STOP (W3-4) and ROAD WORK AHEAD (W20-1) signs are required, 

where conditions permit, to inform oncoming traffic of a stopped or very slow traffic condition 

caused by construction activities. These signs shall be furnished and deployed in accordance with 

the Thruway detail “Be Prepared to Stop Signing for Stationary Work Zones” provided elsewhere 

in this proposal.” 

 

K.  Pavement Edge Drop-Off Protection. 
 

Delete this section in its entirety and Substitute the following: 

 
“K. Pavement Edge Drop-Off Delineation. A drop-off is an abrupt elevation difference 

(1 vertical: 3 horizontal or steeper) between two adjacent surfaces. A drop-off can occur (1) at the 

edge of the traveled way or within the shoulder, (2) at the outside edge of shoulder, or (3) beyond the 

edge of shoulder. A traveled way is defined as the portion of roadway for the movement of vehicles, 

exclusive of shoulders. 

 All pavement drop-offs within 10 feet of the traveled way that are not separated from traffic with 

temporary barrier should be returned to grade within 7 days of the work that produced the drop-off. If 

subbase material is used to return the surface to grade, it shall be placed and compacted in accordance 

with Section 304 and maintained in a condition suitable for use as a refuge for disabled vehicles and 

an escape area for emergency use. Except for short repair areas of less than 50 feet, opposite 

shoulders shall not both be brought to grade using subbase material; at least one shoulder shall be 

paved. If subbase material is used to return a shoulder to grade and is later required to be removed, 

the placement and removal of the material shall be at no cost to the Authority. 

 If the Contractor’s methods require traffic control not specified in the plans, the Contractor shall 

submit proposed temporary traffic control plans to the Engineer for approval a minimum of 30 days 
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prior to performing the work. Any additional costs shall be the responsibility of the contractor. 

 

 If Contractor operations result in a drop-off, the delineation described in the following tables shall 

be used unless indicated otherwise in the contract documents. All work, except temporary concrete 

barrier and pavement striping, will be paid under the Basic Work Zone Traffic Control item unless 

otherwise noted. 

 
1. Drop-Off at Edge of Traveled Way or Within Shoulder.  A drop-off at the edge of the 

traveled way or within the shoulder shall be treated as follows: 

 

TABLE 619-4A 
DROP-OFF AT EDGE OF TRAVELED WAY OR WITHIN SHOULDER 

Drop-Off Depth Conditions Delineation 

≤ 1 in. 

Pavement edge marking 

or STARs installed 
No additional delineation required. 

Neither pavement edge 

marking nor STARs 

installed (See Note 1) 

Drums, vertical panels, or tall cones at 

132 ft. spacing offset 4 ft. from edge of 

traveled way. 

> 1 in. and ≤ 2 in. 

Pavement edge marking 

installed 
No additional delineation required. 

Pavement edge marking 

not installed (See Note 2) 

Drums, vertical panels, or tall cones at 

132 ft. spacing placed at the edge of 

traveled way. 

> 2 in. and ≤ 18 in.  

Delineate in accordance with Thruway 

drawing “Work Zone Traffic Control for 

Miscellaneous Operations”. 

> 18 in. 

< 50 ft. in length and less 

than 24 hour duration 

Delineate in accordance with “no 

shoulder” detail on Thruway drawing 

“Work Zone Traffic Control for 

Miscellaneous Operations”. 

≥ 50 ft. in length or 

longer than 24 hour 

duration 

Temporary concrete barrier required. 

 

Notes: 

1. The Contractor shall place pavement edge stripes prior to opening an adjacent lane to 

traffic unless STARs are in place or otherwise approved by the engineer. 

2. The Contractor shall place pavement edge stripes prior to opening an adjacent lane to 

traffic unless otherwise approved by the engineer. 

 

 When an underdrain is installed adjacent to the traveled way, the trench shall be brought to 

grade before the adjacent lane is open.  The trench shall be maintained to provide a surface level 

with the traveled way and the adjoining shoulder. 

 
2. Drop-off at Outside Edge of Shoulder.  Provided there is a uniform shoulder surface, 

with no drop-off in the area between the outside edge of a travel lane and the outside edge of 

shoulder, drop-offs occurring at the outside edge of shoulder due to the Contractor’s operations 

shall be treated as follows: 
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TABLE 619-4B 
DROP-OFF AT OUTSIDE EDGE OF SHOULDER 

Drop-Off Depth 

Pavement Edge Marking or 

STARs Installed 

(See Note 4) 

Shoulder Width 

< 4 feet ≥ 4 feet 

≤ 2 in. N/A See Note 1 See Note 1 

> 2 in. and ≤ 4 in. 
Yes See Note 1 See Note 1 

No See Note 2 See Note 2 

> 4 in. and ≤ 18 in. 
Yes See Note 3 See Note 2 

No See Note 3 See Note 3 

> 18 in. N/A 

Delineate in accordance 

with Table 619-4A for 

Drop-Off Depth > 18 in. 
 

Notes: 

1. No additional delineation required. 

2. Outside edge of shoulder delineation shall be provided in accordance with the detail 

on Thruway drawing “Work Zone Traffic Control for Miscellaneous Operations”. 

3. The shoulder shall be closed in accordance with the “No Shoulder” detail on 

Thruway drawing “Work Zone Traffic Control for Miscellaneous Operations”. 

4. The Contractor shall place pavement edge stripes prior to opening the adjacent lane 

to traffic unless STARs are in place or otherwise approved by the Engineer. 

 

3. Drop-Off Beyond Edge of Shoulder.  Provided there is a uniform surface with no drop-

off in the area between the outside edge of a travel lane and the outside edge of shoulder, drop-

offs occurring beyond the edge of shoulder due to the Contractor’s operations shall be treated as 

follows: 
 

TABLE 619-4C 
DROP-OFF BEYOND EDGE OF SHOULDER 

Drop-Off Depth 
≤ 20 Ft. 

From Edge of Traveled Way 

> 20 Ft. and ≤ 30 Ft. 

From Edge of Traveled Way 

< 4 in. No additional delineation required. 
No additional delineation 

required. 

≥ 4 in. and < 24 in. 

Edge of shoulder delineation shall 

be provided in accordance with 

Thruway drawing “Work Zone 

Traffic Control for Miscellaneous 

Operations”. 

No additional delineation 

required. 

≥ 24 in. 
Delineate in accordance with Table 619-A for 

Drop-Off Depth > 18 in. 
 

 Field conditions may require additional delineation not accounted for in the plans or the 

preceding section. Delineation required by the Authority shall be paid under the appropriate items 

in the contract or as additional work. Delineation requested by the Contractor or necessitated by 

the Contractor’s means and methods shall be at no cost to the Authority.” 
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N.  Contract Site Patrol. 
 

Delete all the information in this section and Substitute the following: 

 
 “The Contractor shall inspect the entire contract zone, within the contract limits, both prior to and 

within a reasonable time after award of the contract in order to place themselves on notice of 

conditions that exist. The responsibility to patrol the project site and to respond to conditions, 

regardless of cause or fault, in full conformity with contract provisions clearly applies to the full 

limits of the contract, and not just the area in which the Contractor happens to be working. This 

obligation begins when the contract is awarded and continues until final acceptance of the work, 

regardless of whether any other contract operations are underway. In addition, Contractors are 

expected to maintain routine patrols of the entire contract zone throughout the life of the contract, 

regardless of whether work is in progress or suspended for any period of time. 

 The only exception to this obligation is in the case of an official shutdown period. During an 

official shutdown period, the Authority will assume responsibility for minor roadway repairs and 

snow and ice control, and will respond to all incidents within the contract limits, as is done outside of 

the contract limits. However, repair of major failures in the traveled way and any activities related to 

work performed or completed by the Contractor shall remain the Contractor’s responsibility. The 

establishment of an official shutdown period shall not be cause for change in the Contractor’s 

insurance requirements nor shall there be any change in liability for the Contractor’s actions or 

negligence.” 

 

Add the following: 

 

“O. Maintain Existing Pavement Markings. The Contractor shall be responsible for maintaining 

the existing pavement markings within the project limits in an as-received condition for the life of the 

contract, as directed by the Engineer.” 

 

619-3.06  Temporary Pavement Markings. 
 

A.  Divided Highways. 
 

Delete this section in its entirety and Substitute the following: 

 

“A. Thruway Mainline. On the Thruway Mainline, the Contractor shall install broken lines a 

minimum of 4 feet long at 40-foot spacing to separate traffic lanes in the same direction. The 

Contractor shall install solid edge lines for a minimum of 100 feet either side of the apex of the gore.  

In addition, the Contractor shall install solid edge lines prior to opening the lane to traffic unless 

STARs are in place, in which case the Contractor has up to 7 calendar days to install the solid edge 

lines.” 

 
619-5  BASIS OF PAYMENT 
 
619-5.01  General. 

 

A.  Non-Payment. 
 

Delete Table 619-7 and Substitute the following: 
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TABLE 619-7  BASIC WORK ZONE TRAFFIC CONTROL NON-PAYMENT 

Original Contract Amount Nonpayment 
Amount From More Than To and Including 

$ 0 $ 500,000 $ 400 

$ 500,000 $ 2,000,000 $ 800 

$ 2,000,000 $ 5,000,000 $ 1,000 

$ 5,000,000 $ 10,000,000 $ 1,500 

$ 10,000,000 $ 20,000,000 $ 2,000 

$ 20,000,000 ----- $ 6,000 

 

B.  Liquidated Damages. 
 

Delete all the information in this section and Substitute the following: 

 

“For each calendar day during which there are substantial deficiencies in compliance with the 

requirements of this section, liquidated damages will be assessed in addition to non-payment for 

deficiencies.” 

 

Add the following: 

 

“D. Non-Performance. Failure to maintain the work area to the satisfaction of the Engineer, in 

accordance with the work zone traffic control plans, the Schedule and Suspension of Work, and/or the 

specific conditions of the contract, will be considered a substantial deficiency and no payment will be 

made in accordance with Table 619-7.” 

 

619-5.06  Temporary Pavement Markings. 
 

Delete the last sentence and Substitute the following: 

 

“No additional payments shall be provided for markings required because the Contractor failed to place 

the next pavement course or the final pavement markings as specified under Section 619-3.06A.”  

 

619-5.19  Nighttime Operations. 
 

Delete “portable lighting” in the first sentence and Substitute “nighttime operations”. 

 

 
SECTION 625 – SURVEY OPERATIONS 

 

625-3  CONSTRUCTION DETAILS 
 

619-3.02  Survey Operations. 
 

C.  Automated Stakeout and Automated Machine Guidance Operations. 
 

Add the following: 

 

 “Contractors using precision GPS-guided equipment operating in the 900 MHz ISM band within 

a 1,000-foot line-of-sight of any toll lane, open-road tolling facility or TRANSMIT reader must 

program the radio equipment to 918 MHz to avoid the 912 MHz portion of the ISM band.” 
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Section 700 
MATERIALS and MANUFACTURING 
 
SECTION 723 – LIGHTING 
 
723-60  ANCHOR BOLTS 
 
MATERIALS REQUIREMENTS. 
 

Delete all the information in this section and Substitute the following: 

 

“Anchor bolts shall meet the requirements of ASTM A325 or ASTM A449.  Hex nuts, hardened washers 

and plate washers as described or shown on the Contract Drawings shall be supplied for each anchor bolt. 

Hex nuts shall be Heavy Hex conforming to ASTM A563, Grade DH or ASTM A194, Grade 2H.  

Hardened washers shall be ASTM F436.  Plate washers shall be ASTM A36 steel.  The nuts, washers and 

anchor bolts shall be galvanized in accordance with the requirements for Type II or Type V galvanizing 

as stated in Section 719-01, Galvanized Coatings and Repair Methods. The anchor bolt dimensions shall 

be as shown on the plans.” 

 

 
SECTION 729 – TEMPORARY TRAFFIC CONTROL DEVICES 
 
729-12  TRUCK-MOUNTED AND TRAILER MOUNTED IMPACT ATTENUATORS 

 

SCOPE. 
 
Delete “barrier trailers” and Substitute “barrier vehicles and shadow vehicles.” 

 


